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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
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Subject: POLREP #5
Huckleberry Park Excavation and Hurricane Florence
Burlington Industries Cheraw  PRP Lead
B49F
Cheraw, SC 
Latitude: 34.6977213 Longitude: 79.9146074 

To: James Webster, USEPA R4 ERRPB
Ken Taylor, SCDHEC

From: Matthew Huyser, On Scene Coordinator 

Date: 9/26/2018 

Reporting Period: 8/10/2018  9/26/2018 

1. Introduction

1.1 Background

Site Number: B49F Contract Number:

D.O. Number: Action Memo Date: 9/20/2017

Response Authority: CERCLA Response Type: PRP Oversight

Response Lead: PRP Incident Category: Removal Assessment

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/19/2018 Start Date: 2/19/2018

Demob Date: Completion Date:

CERCLIS ID: SCN000404896 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Timecritical removal action; PRP oversight

1.1.2 Site Description
See POLREP #1 dated 3/12/2018 for Site Description information.

1.1.2.1 Location
See POLREP #1 dated 3/12/2018 for Location information.

1.1.2.2 Description of Threat
See POLREP #1 dated 3/12/2018 for Description of Threat information.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP #1 dated 3/12/2018 for Preliminary Removal Assessment and Removal Site Inspection
Results information.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During the week of August 13, contractors for Highland began land preparation work in Huckleberry Park
and installing short sheet pilings along Wilson Branch Creek. The sheet pilings were intended to prevent
runoff of excavated soil from entering the creek. Additional samples were collected around an area of high
PCB concentration in the northeast corner of the park in order to delineate the extent of soil that would
require disposal as TSCAregulated waste (above 50 ppm total PCBs).

During site preparation work and sheet piling installation, power service to two homes was intentionally and
temporarily shut down to provide safe working conditions for equipment near a power line. A water service
line to one residence was accidentally severed during sheet piling installation due to inaccurate marking in
a water line location. The water line was repaired by Town of Cheraw Water Services.

Updates to the RAWP, QAPP, and FSAP were received on August 17 and requested changes were
submitted on August 21. After changes were implemented the revised documents were approved on August
27.

Excavation of soil at Huckleberry Park was initiated on August 22. 

During the week of August 27, an EPA START contractor was mobilized to the Site to document Site
conditions and to collect split samples from clearance samples that were collected by Highland’s
contractor. The analytical laboratory used by Highland’s contractor was changed from the previous
laboratory used during site delineation work so initial split sampling began at a 10% interval. These results
will be compared to results returned by Highland’s contractor and compared to the RPD established in the
QAPP; if these criteria are met then split sampling will be reduced to a 5% rate.

OSC Huyser conducted a Site walkthrough on August 30 and observed liveloading of TSCAregulated soil
to the transport truck. OSC Huyser requested that soil on the sidewall of the excavated area and against
the sheet piling be sampled for confirmation as well as the bottom of the excavated areas. Results of these
samples were reported in the following week and had passed clearance criteria. Excavation was completed
on September 1.

During the week of September 3, all remaining stockpiled soil that had been excavated from Huckleberry
Park was transported offsite for disposal. Backfilling operations continued at the Park. Site preparation
work was initiated at the Highland plant property along the Western ditch, including the removal of trees at
the northwest corner of the property.

On September 10th, in preparation for Hurricane Florence, OSC Huyser directed Highland to install
sediment control measures at the Site at open excavation and exposed areas. During the previous week
approximately 0.8 acres was cleared of trees for excavation of PCBimpacted soil near the Western Ditch.
Highland installed silt fencing or waddles along residential properties and silt fence and rock dams along the
Western Ditch. Sheet pilings will be removed from the downstream side and the upstream side at
Huckleberry Park. Installation of initial backfill material at Highland Park was completed during this week
but did not include installation of topsoil or a vegetative cover.

OSC Huyser received an update on site conditions from Highland and its contractors on September 17th.
Huckleberry park received flooding up to five feet; flooding also entered at least three homes adjacent to the
creek and near the park. Excavation and backfill of the park had been completed but not all sheet piling had
been removed, and several pieces of equipment (excavators and trucks) were left at the park and were
flooded. Highland's contractor reported on September 18th that a private pond located upstream of the park
overflowed and breached resulting in increased floodwater to the Huckleberry Park area. Highland's
contractor reported that the Highland property remained stable throughout the storm and rock dams
installed in the Western Ditch remained intact. The storm water pond at the Highland filled and overflowed to
the Western Ditch. Several yards on Pecan Drive bordering the Western Ditch experienced some flood or
water accumulation; these include yards that were part of the EPAlead removal action in 2017. One
homeowner contacted DHEC to ask about potential crosscontamination. Another homeowner on Pecan
Drive contacted OSC Huyser and Highland; Highland's contractor conducted a visit to the home on
September 18th. One resident with a flooded home near Huckleberry Park contacted OSC Huyser on
September 18th to ask about potential cross contamination.

EPA OSC Eichinger mobilized to Cheraw on September 22 to collect samples of sediment in homes near
Huckleberry Park that were impacted inside the home by floodwater and experienced an accumulation of
sediment. The sample results were returned on August 26 and an emergency response action was initiated
(See Site and POLREPs under “Wilson Branch Flood Site”).

OSC Huyser mobilize do the Site on September 26 with START to collect samples from residential yards
where sediment had accumulated. This includes yards on Pecan Drive, Pinewood Drive, Pine Ridge Drive,
Robin Hood Drive, Park Drive, and Sliding Hill Road. Samples were collected on Pecan Drive, Pinewood
Drive, and Park Drive on September 26. Additional sampling will be conducted on September 27, including
samples from sediment excavated from Wilson Branch by the Town of Cheraw and staged along Sliding Hill
Road.

2.1.2 Response Actions to Date
 Submission of RAWP, FSAP, QAPP, and HASP
 Assessment and delineation sample collection
 Additional assessment and delineation sample collection
 Mobilization to Huckleberry Park
 Excavation of Huckleberry Park
 Mobilization to Highland property and Western Ditch

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
An Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action was signed
between EPA and Highland Industries for a removal action at the Site.

2.1.4 Progress Metrics
Waste stream volume information is forthcoming and has not been populated.

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
Highland's contractor has provided an updated work schedule under the final RAWP which is enforceable
under the consent agreement. Due to the damage caused by Hurricane Florence, Highland submitted a
Force Majeure written notification on September 24. The upcoming tasks in the proposed revised schedule
are listed below:

TASK DUE
Huckleberry Park Site Prep  8/13/2018
Initiate Huckleberry Park Excavation  8/24/2018
Complete Huckleberry Park Excavation/Backfill  11/14/2018
Highland Plant and Western Ditch Site Preparation  11/10/2018
Initiate Highland Plant and Western Ditch Excavation  11/31/2018
Complete Highland Plant and Western Ditch Excavation/Backfill  2/28/2019
PreFinal Inspection and Punch List  3/4/2019
Final Inspection  3/15/2019

2.2.1.1 Planned Response Activities
 Assessment and delineation of surface and subsurface soils and sediments; (COMPLETE)
 Excavate soils/sediments exceeding 1 ppm total PCBs to a depth of up to 24 inches; (ONGOING)
 Install engineered controls to prevent the transport of any PCBs from the excavated areas; (ONGOING)
 Remove waste materials for proper treatment, recycling, and/or disposal; (ONGOING)
 Restore areas impacted by the removal action to appropriate preremoval conditions; and,
 Implement postremoval site controls in “Low Occupancy Area” where total PCB exceeds 1 ppm.

2.2.1.2 Next Steps
 Complete Huckleberry Park backfill and vegetation
 Initiation of excavation at Highland Plant and Western Ditch

2.2.2 Issues
Issues regarding damage from Hurricane Florence are provided in previous sections.

2.3 Logistics Section

There is no information to provide in this section.

2.4 Finance Section

2.4.1 Narrative
EPA will be using START to assist with oversight of PRP activities, including documentation, photographs,
and sample collection. Approximately $72,000 of the total START costs to date were expended during the
fundlead removal action in 2017.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $100,000.00 $96,000.00 $4,000.00 4.00%

Intramural Costs

Total Site Costs $100,000.00 $96,000.00 $4,000.00 4.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
There is no information to provide in this section.

2.5.2 Liaison Officer
There is no information to provide in this section.

2.5.3 Information Officer
There is no information to provide in this section.

3. Participating Entities

3.1 Unified Command
There is no information to provide in this section.

3.2 Cooperating Agencies
There is no information to provide in this section.

4. Personnel On Site

EPA (1) periodically
START (1) periodically
DHEC (1) periodically
AECOM (12)
Clean Harbors (58)

5. Definition of Terms

There is no information to provide in this section.

6. Additional sources of information

6.1 Internet location of additional information/report
There is no information to provide in this section.

6.2 Reporting Schedule
Progress reports will be submitted by Highland's contractor on a monthly basis. 
POLREPs will be generated and submitted monthly as well.
Weekly conference calls are conducted with Highland's contractors, EPA and DHEC on Fridays at 2pm.

7. Situational Reference Materials

There is no information to provide in this section.
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1.1.2 Site Description
See POLREP #1 dated 3/12/2018 for Site Description information.

1.1.2.1 Location
See POLREP #1 dated 3/12/2018 for Location information.

1.1.2.2 Description of Threat
See POLREP #1 dated 3/12/2018 for Description of Threat information.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP #1 dated 3/12/2018 for Preliminary Removal Assessment and Removal Site Inspection
Results information.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During the week of August 13, contractors for Highland began land preparation work in Huckleberry Park
and installing short sheet pilings along Wilson Branch Creek. The sheet pilings were intended to prevent
runoff of excavated soil from entering the creek. Additional samples were collected around an area of high
PCB concentration in the northeast corner of the park in order to delineate the extent of soil that would
require disposal as TSCAregulated waste (above 50 ppm total PCBs).

During site preparation work and sheet piling installation, power service to two homes was intentionally and
temporarily shut down to provide safe working conditions for equipment near a power line. A water service
line to one residence was accidentally severed during sheet piling installation due to inaccurate marking in
a water line location. The water line was repaired by Town of Cheraw Water Services.

Updates to the RAWP, QAPP, and FSAP were received on August 17 and requested changes were
submitted on August 21. After changes were implemented the revised documents were approved on August
27.

Excavation of soil at Huckleberry Park was initiated on August 22. 

During the week of August 27, an EPA START contractor was mobilized to the Site to document Site
conditions and to collect split samples from clearance samples that were collected by Highland’s
contractor. The analytical laboratory used by Highland’s contractor was changed from the previous
laboratory used during site delineation work so initial split sampling began at a 10% interval. These results
will be compared to results returned by Highland’s contractor and compared to the RPD established in the
QAPP; if these criteria are met then split sampling will be reduced to a 5% rate.

OSC Huyser conducted a Site walkthrough on August 30 and observed liveloading of TSCAregulated soil
to the transport truck. OSC Huyser requested that soil on the sidewall of the excavated area and against
the sheet piling be sampled for confirmation as well as the bottom of the excavated areas. Results of these
samples were reported in the following week and had passed clearance criteria. Excavation was completed
on September 1.

During the week of September 3, all remaining stockpiled soil that had been excavated from Huckleberry
Park was transported offsite for disposal. Backfilling operations continued at the Park. Site preparation
work was initiated at the Highland plant property along the Western ditch, including the removal of trees at
the northwest corner of the property.

On September 10th, in preparation for Hurricane Florence, OSC Huyser directed Highland to install
sediment control measures at the Site at open excavation and exposed areas. During the previous week
approximately 0.8 acres was cleared of trees for excavation of PCBimpacted soil near the Western Ditch.
Highland installed silt fencing or waddles along residential properties and silt fence and rock dams along the
Western Ditch. Sheet pilings will be removed from the downstream side and the upstream side at
Huckleberry Park. Installation of initial backfill material at Highland Park was completed during this week
but did not include installation of topsoil or a vegetative cover.

OSC Huyser received an update on site conditions from Highland and its contractors on September 17th.
Huckleberry park received flooding up to five feet; flooding also entered at least three homes adjacent to the
creek and near the park. Excavation and backfill of the park had been completed but not all sheet piling had
been removed, and several pieces of equipment (excavators and trucks) were left at the park and were
flooded. Highland's contractor reported on September 18th that a private pond located upstream of the park
overflowed and breached resulting in increased floodwater to the Huckleberry Park area. Highland's
contractor reported that the Highland property remained stable throughout the storm and rock dams
installed in the Western Ditch remained intact. The storm water pond at the Highland filled and overflowed to
the Western Ditch. Several yards on Pecan Drive bordering the Western Ditch experienced some flood or
water accumulation; these include yards that were part of the EPAlead removal action in 2017. One
homeowner contacted DHEC to ask about potential crosscontamination. Another homeowner on Pecan
Drive contacted OSC Huyser and Highland; Highland's contractor conducted a visit to the home on
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 Install engineered controls to prevent the transport of any PCBs from the excavated areas; (ONGOING)
 Remove waste materials for proper treatment, recycling, and/or disposal; (ONGOING)
 Restore areas impacted by the removal action to appropriate preremoval conditions; and,
 Implement postremoval site controls in “Low Occupancy Area” where total PCB exceeds 1 ppm.

2.2.1.2 Next Steps
 Complete Huckleberry Park backfill and vegetation
 Initiation of excavation at Highland Plant and Western Ditch

2.2.2 Issues
Issues regarding damage from Hurricane Florence are provided in previous sections.

2.3 Logistics Section

There is no information to provide in this section.

2.4 Finance Section

2.4.1 Narrative
EPA will be using START to assist with oversight of PRP activities, including documentation, photographs,
and sample collection. Approximately $72,000 of the total START costs to date were expended during the
fundlead removal action in 2017.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $100,000.00 $96,000.00 $4,000.00 4.00%

Intramural Costs

Total Site Costs $100,000.00 $96,000.00 $4,000.00 4.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
There is no information to provide in this section.

2.5.2 Liaison Officer
There is no information to provide in this section.

2.5.3 Information Officer
There is no information to provide in this section.

3. Participating Entities

3.1 Unified Command
There is no information to provide in this section.

3.2 Cooperating Agencies
There is no information to provide in this section.

4. Personnel On Site

EPA (1) periodically
START (1) periodically
DHEC (1) periodically
AECOM (12)
Clean Harbors (58)

5. Definition of Terms

There is no information to provide in this section.

6. Additional sources of information

6.1 Internet location of additional information/report
There is no information to provide in this section.

6.2 Reporting Schedule
Progress reports will be submitted by Highland's contractor on a monthly basis. 
POLREPs will be generated and submitted monthly as well.
Weekly conference calls are conducted with Highland's contractors, EPA and DHEC on Fridays at 2pm.

7. Situational Reference Materials

There is no information to provide in this section.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #5
Huckleberry Park Excavation and Hurricane Florence
Burlington Industries Cheraw  PRP Lead
B49F
Cheraw, SC 
Latitude: 34.6977213 Longitude: 79.9146074 

To: James Webster, USEPA R4 ERRPB
Ken Taylor, SCDHEC

From: Matthew Huyser, On Scene Coordinator 

Date: 9/26/2018 

Reporting Period: 8/10/2018  9/26/2018 

1. Introduction

1.1 Background

Site Number: B49F Contract Number:

D.O. Number: Action Memo Date: 9/20/2017

Response Authority: CERCLA Response Type: PRP Oversight

Response Lead: PRP Incident Category: Removal Assessment

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/19/2018 Start Date: 2/19/2018

Demob Date: Completion Date:

CERCLIS ID: SCN000404896 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Timecritical removal action; PRP oversight

1.1.2 Site Description
See POLREP #1 dated 3/12/2018 for Site Description information.

1.1.2.1 Location
See POLREP #1 dated 3/12/2018 for Location information.

1.1.2.2 Description of Threat
See POLREP #1 dated 3/12/2018 for Description of Threat information.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP #1 dated 3/12/2018 for Preliminary Removal Assessment and Removal Site Inspection
Results information.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During the week of August 13, contractors for Highland began land preparation work in Huckleberry Park
and installing short sheet pilings along Wilson Branch Creek. The sheet pilings were intended to prevent
runoff of excavated soil from entering the creek. Additional samples were collected around an area of high
PCB concentration in the northeast corner of the park in order to delineate the extent of soil that would
require disposal as TSCAregulated waste (above 50 ppm total PCBs).

During site preparation work and sheet piling installation, power service to two homes was intentionally and
temporarily shut down to provide safe working conditions for equipment near a power line. A water service
line to one residence was accidentally severed during sheet piling installation due to inaccurate marking in
a water line location. The water line was repaired by Town of Cheraw Water Services.

Updates to the RAWP, QAPP, and FSAP were received on August 17 and requested changes were
submitted on August 21. After changes were implemented the revised documents were approved on August
27.

Excavation of soil at Huckleberry Park was initiated on August 22. 

During the week of August 27, an EPA START contractor was mobilized to the Site to document Site
conditions and to collect split samples from clearance samples that were collected by Highland’s
contractor. The analytical laboratory used by Highland’s contractor was changed from the previous
laboratory used during site delineation work so initial split sampling began at a 10% interval. These results
will be compared to results returned by Highland’s contractor and compared to the RPD established in the
QAPP; if these criteria are met then split sampling will be reduced to a 5% rate.

OSC Huyser conducted a Site walkthrough on August 30 and observed liveloading of TSCAregulated soil
to the transport truck. OSC Huyser requested that soil on the sidewall of the excavated area and against
the sheet piling be sampled for confirmation as well as the bottom of the excavated areas. Results of these
samples were reported in the following week and had passed clearance criteria. Excavation was completed
on September 1.

During the week of September 3, all remaining stockpiled soil that had been excavated from Huckleberry
Park was transported offsite for disposal. Backfilling operations continued at the Park. Site preparation
work was initiated at the Highland plant property along the Western ditch, including the removal of trees at
the northwest corner of the property.

On September 10th, in preparation for Hurricane Florence, OSC Huyser directed Highland to install
sediment control measures at the Site at open excavation and exposed areas. During the previous week
approximately 0.8 acres was cleared of trees for excavation of PCBimpacted soil near the Western Ditch.
Highland installed silt fencing or waddles along residential properties and silt fence and rock dams along the
Western Ditch. Sheet pilings will be removed from the downstream side and the upstream side at
Huckleberry Park. Installation of initial backfill material at Highland Park was completed during this week
but did not include installation of topsoil or a vegetative cover.

OSC Huyser received an update on site conditions from Highland and its contractors on September 17th.
Huckleberry park received flooding up to five feet; flooding also entered at least three homes adjacent to the
creek and near the park. Excavation and backfill of the park had been completed but not all sheet piling had
been removed, and several pieces of equipment (excavators and trucks) were left at the park and were
flooded. Highland's contractor reported on September 18th that a private pond located upstream of the park
overflowed and breached resulting in increased floodwater to the Huckleberry Park area. Highland's
contractor reported that the Highland property remained stable throughout the storm and rock dams
installed in the Western Ditch remained intact. The storm water pond at the Highland filled and overflowed to
the Western Ditch. Several yards on Pecan Drive bordering the Western Ditch experienced some flood or
water accumulation; these include yards that were part of the EPAlead removal action in 2017. One
homeowner contacted DHEC to ask about potential crosscontamination. Another homeowner on Pecan
Drive contacted OSC Huyser and Highland; Highland's contractor conducted a visit to the home on
September 18th. One resident with a flooded home near Huckleberry Park contacted OSC Huyser on
September 18th to ask about potential cross contamination.

EPA OSC Eichinger mobilized to Cheraw on September 22 to collect samples of sediment in homes near
Huckleberry Park that were impacted inside the home by floodwater and experienced an accumulation of
sediment. The sample results were returned on August 26 and an emergency response action was initiated
(See Site and POLREPs under “Wilson Branch Flood Site”).

OSC Huyser mobilize do the Site on September 26 with START to collect samples from residential yards
where sediment had accumulated. This includes yards on Pecan Drive, Pinewood Drive, Pine Ridge Drive,
Robin Hood Drive, Park Drive, and Sliding Hill Road. Samples were collected on Pecan Drive, Pinewood
Drive, and Park Drive on September 26. Additional sampling will be conducted on September 27, including
samples from sediment excavated from Wilson Branch by the Town of Cheraw and staged along Sliding Hill
Road.

2.1.2 Response Actions to Date
 Submission of RAWP, FSAP, QAPP, and HASP
 Assessment and delineation sample collection
 Additional assessment and delineation sample collection
 Mobilization to Huckleberry Park
 Excavation of Huckleberry Park
 Mobilization to Highland property and Western Ditch

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
An Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action was signed
between EPA and Highland Industries for a removal action at the Site.

2.1.4 Progress Metrics
Waste stream volume information is forthcoming and has not been populated.

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
Highland's contractor has provided an updated work schedule under the final RAWP which is enforceable
under the consent agreement. Due to the damage caused by Hurricane Florence, Highland submitted a
Force Majeure written notification on September 24. The upcoming tasks in the proposed revised schedule
are listed below:

TASK DUE
Huckleberry Park Site Prep  8/13/2018
Initiate Huckleberry Park Excavation  8/24/2018
Complete Huckleberry Park Excavation/Backfill  11/14/2018
Highland Plant and Western Ditch Site Preparation  11/10/2018
Initiate Highland Plant and Western Ditch Excavation  11/31/2018
Complete Highland Plant and Western Ditch Excavation/Backfill  2/28/2019
PreFinal Inspection and Punch List  3/4/2019
Final Inspection  3/15/2019

2.2.1.1 Planned Response Activities
 Assessment and delineation of surface and subsurface soils and sediments; (COMPLETE)
 Excavate soils/sediments exceeding 1 ppm total PCBs to a depth of up to 24 inches; (ONGOING)
 Install engineered controls to prevent the transport of any PCBs from the excavated areas; (ONGOING)
 Remove waste materials for proper treatment, recycling, and/or disposal; (ONGOING)
 Restore areas impacted by the removal action to appropriate preremoval conditions; and,
 Implement postremoval site controls in “Low Occupancy Area” where total PCB exceeds 1 ppm.

2.2.1.2 Next Steps
 Complete Huckleberry Park backfill and vegetation
 Initiation of excavation at Highland Plant and Western Ditch

2.2.2 Issues
Issues regarding damage from Hurricane Florence are provided in previous sections.

2.3 Logistics Section

There is no information to provide in this section.

2.4 Finance Section

2.4.1 Narrative
EPA will be using START to assist with oversight of PRP activities, including documentation, photographs,
and sample collection. Approximately $72,000 of the total START costs to date were expended during the
fundlead removal action in 2017.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $100,000.00 $96,000.00 $4,000.00 4.00%

Intramural Costs

Total Site Costs $100,000.00 $96,000.00 $4,000.00 4.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
There is no information to provide in this section.

2.5.2 Liaison Officer
There is no information to provide in this section.

2.5.3 Information Officer
There is no information to provide in this section.

3. Participating Entities

3.1 Unified Command
There is no information to provide in this section.

3.2 Cooperating Agencies
There is no information to provide in this section.

4. Personnel On Site

EPA (1) periodically
START (1) periodically
DHEC (1) periodically
AECOM (12)
Clean Harbors (58)

5. Definition of Terms

There is no information to provide in this section.

6. Additional sources of information

6.1 Internet location of additional information/report
There is no information to provide in this section.

6.2 Reporting Schedule
Progress reports will be submitted by Highland's contractor on a monthly basis. 
POLREPs will be generated and submitted monthly as well.
Weekly conference calls are conducted with Highland's contractors, EPA and DHEC on Fridays at 2pm.

7. Situational Reference Materials

There is no information to provide in this section.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #5
Huckleberry Park Excavation and Hurricane Florence
Burlington Industries Cheraw  PRP Lead
B49F
Cheraw, SC 
Latitude: 34.6977213 Longitude: 79.9146074 

To: James Webster, USEPA R4 ERRPB
Ken Taylor, SCDHEC

From: Matthew Huyser, On Scene Coordinator 

Date: 9/26/2018 

Reporting Period: 8/10/2018  9/26/2018 

1. Introduction

1.1 Background

Site Number: B49F Contract Number:

D.O. Number: Action Memo Date: 9/20/2017

Response Authority: CERCLA Response Type: PRP Oversight

Response Lead: PRP Incident Category: Removal Assessment

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/19/2018 Start Date: 2/19/2018

Demob Date: Completion Date:

CERCLIS ID: SCN000404896 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Timecritical removal action; PRP oversight

1.1.2 Site Description
See POLREP #1 dated 3/12/2018 for Site Description information.

1.1.2.1 Location
See POLREP #1 dated 3/12/2018 for Location information.

1.1.2.2 Description of Threat
See POLREP #1 dated 3/12/2018 for Description of Threat information.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP #1 dated 3/12/2018 for Preliminary Removal Assessment and Removal Site Inspection
Results information.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

During the week of August 13, contractors for Highland began land preparation work in Huckleberry Park
and installing short sheet pilings along Wilson Branch Creek. The sheet pilings were intended to prevent
runoff of excavated soil from entering the creek. Additional samples were collected around an area of high
PCB concentration in the northeast corner of the park in order to delineate the extent of soil that would
require disposal as TSCAregulated waste (above 50 ppm total PCBs).

During site preparation work and sheet piling installation, power service to two homes was intentionally and
temporarily shut down to provide safe working conditions for equipment near a power line. A water service
line to one residence was accidentally severed during sheet piling installation due to inaccurate marking in
a water line location. The water line was repaired by Town of Cheraw Water Services.

Updates to the RAWP, QAPP, and FSAP were received on August 17 and requested changes were
submitted on August 21. After changes were implemented the revised documents were approved on August
27.

Excavation of soil at Huckleberry Park was initiated on August 22. 

During the week of August 27, an EPA START contractor was mobilized to the Site to document Site
conditions and to collect split samples from clearance samples that were collected by Highland’s
contractor. The analytical laboratory used by Highland’s contractor was changed from the previous
laboratory used during site delineation work so initial split sampling began at a 10% interval. These results
will be compared to results returned by Highland’s contractor and compared to the RPD established in the
QAPP; if these criteria are met then split sampling will be reduced to a 5% rate.

OSC Huyser conducted a Site walkthrough on August 30 and observed liveloading of TSCAregulated soil
to the transport truck. OSC Huyser requested that soil on the sidewall of the excavated area and against
the sheet piling be sampled for confirmation as well as the bottom of the excavated areas. Results of these
samples were reported in the following week and had passed clearance criteria. Excavation was completed
on September 1.

During the week of September 3, all remaining stockpiled soil that had been excavated from Huckleberry
Park was transported offsite for disposal. Backfilling operations continued at the Park. Site preparation
work was initiated at the Highland plant property along the Western ditch, including the removal of trees at
the northwest corner of the property.

On September 10th, in preparation for Hurricane Florence, OSC Huyser directed Highland to install
sediment control measures at the Site at open excavation and exposed areas. During the previous week
approximately 0.8 acres was cleared of trees for excavation of PCBimpacted soil near the Western Ditch.
Highland installed silt fencing or waddles along residential properties and silt fence and rock dams along the
Western Ditch. Sheet pilings will be removed from the downstream side and the upstream side at
Huckleberry Park. Installation of initial backfill material at Highland Park was completed during this week
but did not include installation of topsoil or a vegetative cover.

OSC Huyser received an update on site conditions from Highland and its contractors on September 17th.
Huckleberry park received flooding up to five feet; flooding also entered at least three homes adjacent to the
creek and near the park. Excavation and backfill of the park had been completed but not all sheet piling had
been removed, and several pieces of equipment (excavators and trucks) were left at the park and were
flooded. Highland's contractor reported on September 18th that a private pond located upstream of the park
overflowed and breached resulting in increased floodwater to the Huckleberry Park area. Highland's
contractor reported that the Highland property remained stable throughout the storm and rock dams
installed in the Western Ditch remained intact. The storm water pond at the Highland filled and overflowed to
the Western Ditch. Several yards on Pecan Drive bordering the Western Ditch experienced some flood or
water accumulation; these include yards that were part of the EPAlead removal action in 2017. One
homeowner contacted DHEC to ask about potential crosscontamination. Another homeowner on Pecan
Drive contacted OSC Huyser and Highland; Highland's contractor conducted a visit to the home on
September 18th. One resident with a flooded home near Huckleberry Park contacted OSC Huyser on
September 18th to ask about potential cross contamination.

EPA OSC Eichinger mobilized to Cheraw on September 22 to collect samples of sediment in homes near
Huckleberry Park that were impacted inside the home by floodwater and experienced an accumulation of
sediment. The sample results were returned on August 26 and an emergency response action was initiated
(See Site and POLREPs under “Wilson Branch Flood Site”).

OSC Huyser mobilize do the Site on September 26 with START to collect samples from residential yards
where sediment had accumulated. This includes yards on Pecan Drive, Pinewood Drive, Pine Ridge Drive,
Robin Hood Drive, Park Drive, and Sliding Hill Road. Samples were collected on Pecan Drive, Pinewood
Drive, and Park Drive on September 26. Additional sampling will be conducted on September 27, including
samples from sediment excavated from Wilson Branch by the Town of Cheraw and staged along Sliding Hill
Road.

2.1.2 Response Actions to Date
 Submission of RAWP, FSAP, QAPP, and HASP
 Assessment and delineation sample collection
 Additional assessment and delineation sample collection
 Mobilization to Huckleberry Park
 Excavation of Huckleberry Park
 Mobilization to Highland property and Western Ditch

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
An Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action was signed
between EPA and Highland Industries for a removal action at the Site.

2.1.4 Progress Metrics
Waste stream volume information is forthcoming and has not been populated.

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
Highland's contractor has provided an updated work schedule under the final RAWP which is enforceable
under the consent agreement. Due to the damage caused by Hurricane Florence, Highland submitted a
Force Majeure written notification on September 24. The upcoming tasks in the proposed revised schedule
are listed below:

TASK DUE
Huckleberry Park Site Prep  8/13/2018
Initiate Huckleberry Park Excavation  8/24/2018
Complete Huckleberry Park Excavation/Backfill  11/14/2018
Highland Plant and Western Ditch Site Preparation  11/10/2018
Initiate Highland Plant and Western Ditch Excavation  11/31/2018
Complete Highland Plant and Western Ditch Excavation/Backfill  2/28/2019
PreFinal Inspection and Punch List  3/4/2019
Final Inspection  3/15/2019

2.2.1.1 Planned Response Activities
 Assessment and delineation of surface and subsurface soils and sediments; (COMPLETE)
 Excavate soils/sediments exceeding 1 ppm total PCBs to a depth of up to 24 inches; (ONGOING)
 Install engineered controls to prevent the transport of any PCBs from the excavated areas; (ONGOING)
 Remove waste materials for proper treatment, recycling, and/or disposal; (ONGOING)
 Restore areas impacted by the removal action to appropriate preremoval conditions; and,
 Implement postremoval site controls in “Low Occupancy Area” where total PCB exceeds 1 ppm.

2.2.1.2 Next Steps
 Complete Huckleberry Park backfill and vegetation
 Initiation of excavation at Highland Plant and Western Ditch

2.2.2 Issues
Issues regarding damage from Hurricane Florence are provided in previous sections.

2.3 Logistics Section

There is no information to provide in this section.

2.4 Finance Section

2.4.1 Narrative
EPA will be using START to assist with oversight of PRP activities, including documentation, photographs,
and sample collection. Approximately $72,000 of the total START costs to date were expended during the
fundlead removal action in 2017.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

TAT/START $100,000.00 $96,000.00 $4,000.00 4.00%

Intramural Costs

Total Site Costs $100,000.00 $96,000.00 $4,000.00 4.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
There is no information to provide in this section.

2.5.2 Liaison Officer
There is no information to provide in this section.

2.5.3 Information Officer
There is no information to provide in this section.

3. Participating Entities

3.1 Unified Command
There is no information to provide in this section.

3.2 Cooperating Agencies
There is no information to provide in this section.

4. Personnel On Site

EPA (1) periodically
START (1) periodically
DHEC (1) periodically
AECOM (12)
Clean Harbors (58)

5. Definition of Terms

There is no information to provide in this section.

6. Additional sources of information

6.1 Internet location of additional information/report
There is no information to provide in this section.

6.2 Reporting Schedule
Progress reports will be submitted by Highland's contractor on a monthly basis. 
POLREPs will be generated and submitted monthly as well.
Weekly conference calls are conducted with Highland's contractors, EPA and DHEC on Fridays at 2pm.

7. Situational Reference Materials

There is no information to provide in this section.


