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INTRODUCTION

This Preliminary Removal Action Work Plan (PRAWP) presents the removal activities planned by South
Carolina Electric and Gas Company (SCE&G) to address the tar-like material (TLM) that exists within a
stretch of the Congaree River in Columbia, South Carolina. The general site location and planned
removal area are shown on Figure 1-1. The project area includes the proposed removal area and
landside areas necessary for access and operations to support the removal activities.
This PRAWP was developed in response to the July 31, 2018 request from the South Carolina
Department of Health and Environmental Control (SCDHEC) to submit an updated work plan for the
removal of TLM-impacted sediment. New bathymetric survey information collected in 2018 was utilized in
conjunction with previously presented TLM and top of bedrock information to present the updated
understanding of current conditions within the proposed removal area. An overview of this PRAWP and
updating of the Draft Removal Action Plan (Apex, June 2014) is presented in Section 1.5.
There has been a considerable amount of work undertaken in support of this project, which is available in
the Administrative Record and can be found on DHEC’s website at the following location:
http://www.scdhec.gov/HomeAndEnvironment/Pollution/CleanUpPrograms/OngoingProjectsUpdates/Con
gareeRiverSediment/AdministrativeRecord/. The Administrative Record is also available for review at the
main branch of the Richland County Public Library located at 1431 Assembly Street, Columbia, SC
29201.
Removal of the TLM from the Congaree River will be a highly complex and complicated project involving
multiple project stakeholders. This PRAWP was prepared to present the currently anticipated overall
approach to safely and efficiently facilitate the removal of the TLM, while adhering to the appropriate
federal, state and local requirements. This plan will serve as a guide for implementation. However,
allowing SCE&G and their contractors maximum flexibility during implementation of this plan is critical in
order to effectively address unforeseen difficulties and/or extreme weather conditions.
Due to the complexity of this multi-faceted project, this PRAWP has been written to briefly describe each
project component and then refers the reviewer to an appendix that contains a specific plan, permit
application or other work product that provides additional details for a particular issue (e.g., Riverbank
and Shoreline Restoration Plan). This approach has the advantages of:

1.1

•

Allows the overall plan to be presented in a concise format;

•

Provides sufficient detailed information in the standalone documents; and

•

Facilitates the review and approval process for the appropriate component plans.
Project Area Description

The Congaree River is formed at the confluence of the Saluda River and the Broad River. The portion of
the Congaree River relevant to this project is the eastern shoreline of the river beginning slightly south of
the Gervais Street Bridge and extending for approximately 2,000 feet downstream, towards the Blossom
Street Bridge. Figure 1-1 provides the general project area location and Figure 1-2 provides bathymetric
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contours for the river bottom and topographic contours for the eastern shoreline based on updated survey
information obtained in 2018.
The Congaree River in this area is a broad, shallow river with numerous bedrock outcroppings that create
a riffle and pool complex. A United States Geologic Survey (USGS) river gage is located directly across
the river from the project area. According to the USGS, the drainage area for the Congaree River at this
gage location is 7,850 square miles and the gage height is 113.02 feet based on NGVD 29 (or 112.25
feet based on NAVD 88). Water depths vary from as little as a few inches to approximately 15 to 20 feet
in a few locations within the project area. In addition, the flow and depth of the river tends to vary
significantly due to bathymetric variances, storm water runoff events and is slightly affected by the
operation of the Saluda River Hydroelectric Dam.
While conducting the Phase 1 MRA - Field Demonstration Project (FDP) [the FDP is described in Section
1.3.1], a significant storm event occurred in the Columbia area that resulted in extreme amounts of
precipitation runoff to the Congaree River drainage basin. The City of Columbia received 12.5 inches of
rain within a 5-day period. On October 4, 2015, the river crested at 31.81 feet (based on the river gage
located directly across from the project area), which corresponds to an approximate elevation of 145 feet
(NGVD 29). The last time river levels exceeded this elevation was in 1936 (33.34 feet) and the river has
only exceeded this elevation a total of seven times since 1893. The highest historic crest was 39.80 feet
in 1908.
Because of the significant flooding event that occurred in October 2015, the Columbia Canal located
directly upstream of the project area was breached and released hundreds of thousands of tons of
sediment downstream into the project area and beyond. This sediment was deposited as the flood
waters subsided, including a significant amount in the proposed removal area. Due to the breach in the
Columbia Canal, the hydroelectric dam is no longer functional and the absence of water flow from the
dam has altered the normal river flow paths. Over time, since the original sediment deposition in the fall
of 2015, much of the newly deposited sediment has migrated further downstream. Figure 1-3 presents
the change in top of sediment elevation from 2010 to 2018 within the proposed removal area.
1.2

Site Regulatory Background

In June 2010, the occurrence of TLM within the Congaree River was reported to SCDHEC. Preliminary
testing conducted on the material by SCDHEC and SCE&G indicated that the material may be
attributable to the Huger Street former manufactured gas plant (MGP) that was built and operated by the
Broad River Power Company beginning in the early 1900s and ending in the 1950s under SCE&G. The
location of the former MGP and the general site location are shown on Figure 1-1.
SCDHEC and SCE&G agreed to investigate and delineate the extent of TLM within the Congaree River
under an existing Voluntary Cleanup Contract (VCC #02-4295-RP) for the former MGP site located at
1409 Huger Street. The Administrative Record provides additional information on the VCC. The primary
objective of the investigative work was to determine the vertical and horizontal extent of the TLM within
the river. In support of that objective, SCE&G submitted a Project Delineation Report (PDR) [MTR, March
2012] to SCDHEC on March 23, 2012. SCDHEC approved the PDR on April 23, 2012. The PDR
presented the results of the delineation work that required five separate phases of investigation that were
completed over approximately 18 months. Based on the delineation work, the approximate spatial extent
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of continuous TLM is identified on Figure 1-4. The delineation activities also identified some additional,
minor and sporadic impacts that are located downriver from the project area. These impacts will be
evaluated and addressed separately from the scope of this PRAWP.
Numerous regulatory agencies, as well as other various stakeholder groups, have had input into this
project. Section 4.0 provides information regarding the permits and approvals that will be necessary for
implementation of the planned removal activities. Many of the details presented within this PRAWP to
address removal of the TLM, including the plans provided as appendices, were developed based on
various agency submittals, applications and/or in response to comments received from previous public
notification processes.
This project will also involve potential historic and cultural resource management activities. Therefore,
SCE&G has coordinated with the South Carolina Institute of Archeology and Anthropology (SCIAA) and
the State Historical Preservation Office (SHPO) to develop an appropriate approach to recover and
preserve any potential historical properties that may be located within the project area and from the
submerged lands of the State of South Carolina. Because these historical artifacts include potentially
unexploded ordnance (UXO), SCE&G has also coordinated with the United State Army Corps of
Engineers (USACE) Huntsville Center.
1.3

Additional Recent Studies Completed Within the Project Area

As described in the overview of this PRAWP (Section 1.5), much of the content is based on the previously
submitted Draft Removal Action Plan (Apex, June 2014). The understanding of conditions within the
proposed removal area from 2014 has been updated based on the most recent information obtained
through the following activities:
•

Field Demonstration Project;

•

Topographic and bathymetric survey data collection;

•

SCDHEC macroinvertebrate bioassessment; and

•

SCDHEC and SCE&G surface water monitoring.

The Field Demonstration Project and new topographic and bathymetric survey data provide valuable
information to support the removal action planning efforts. Completion of the recent macroinvertebrate
bioassessment by SCDHEC and surface water monitoring by SCDHEC and SCE&G provides important
additional information and independent verification that the TLM is not adversely contributing to impacts in
either the surface water or to the macroinvertebrate community that inhabits the sediment in the vicinity of
the proposed removal area. More information regarding each of these activities is provided in this
section.
1.3.1 Field Demonstration Project
Since the beginning of this project, there has existed an additional, complicating issue that has had a
profound effect on the planning, logistics, permits, approvals and most importantly, the mutually shared,
primary objective of completing the work in a safe manner. This complicating factor is the known
presence of the historical Civil War Dump Site (38RD286) located in the Congaree River, in the same
area and perhaps comingled with the TLM as shown on Figure 2-2.
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There are numerous ramifications associated with this historical area and the most critical issue
associated with the proposed removal action is the very real potential to encounter live cannon balls while
completing the work. From the original delineation phase beginning in 2010 through the development of
this PRAWP, the potential presence of cannon balls, [also referred to as potential Unexploded Ordnance
(UXO)], has been a major issue to contend with and much work has been completed to address this
important issue. The following paragraphs summarize existing reports, background information and firsthand experience gained from the previously completed work, which includes:
•

Project Delineation Report submitted in March of 2012 and provides the approximate extent and
location of TLM within the Congaree River and the surveyed location of metallic anomalies [which
are considered “potentially hazardous” as explained in the document];

•

USACE JA-PCN Phase 1 - Field Demonstration Project (FDP), dated June 12, 2015 and
Approvals (provided herein as Appendix Q, with the following attachments called out)
o

Attachment B - Includes four (4) separate work plans that address the UXOs [Developed by
EOTI, recognized experts in the UXO field and reviewed and approved by the USACE –
Huntsville, Alabama];

o

Attachment C - Draft Phase 1 FDP Work Plan [provides various details as to how the FDP
would be implemented in the alluvial fan area, on dry land];

o

Attachment D (consists of the following items)


Cultural Resource Identification Survey (CRIS) [identifies all historically significant areas
located within the vicinity of the project area];


•

Includes “Attachment 1 - Anomaly Summary” [text, tables and figures that provide a
summary of the methods and findings of the survey work to identify the magnetic
anomalies, dated February 2014, for convenience this summary is also provided as
Appendix R],



Archaeological Data Recovery Plan (Recovery Plan) [identifies and describes the
methods and procedures to recover and preserve any historical artifact that may be
encountered/recovered]; and



Memorandum of Agreement (MOA) [an agreement between the USACE, SHPO and
SCANA that facilitates the disturbance/preservation of the historical sites];

FDP Documentation Report, [submitted in July 2016 and documented the FDP activities and the
effects of the “superstorm” that occurred in the fall of 2015].

Much of this background information is available at the SCDHEC website or is included herein. It is
anticipated that after this PRAWP been reviewed and subsequently approved by SCDHEC, the
documents contained in the previously submitted USACE Joint Application and Pre-Construction
Notification (JA-PCN) for the FDP (Appendix Q), will be reviewed, revised and updated to address the
currently planned removal action and submitted to the USACE, as part of the request for an Individual
Permit to complete the project. The remainder of this section briefly presents a summary of the FDP work
and includes:
•

The magnetic anomalies (potential UXOs) identified while completing the delineation work;

•

Findings from the FDP as they relate to the UXO issues; and

•

Conclusions and recommendations for the future removal activities.
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Magnetic Anomalies
In conjunction with the original TLM delineation investigations and based on the documented historical
nature of the site, it was deemed necessary to conduct a magnetometer survey in the project area to try
and ascertain the number and location of any magnetic anomalies that may be present within the
sediment. From a safety perspective, it was imperative that each proposed sediment sampling location
be free and clear of any magnetic anomaly that could potentially be a UXO. To that end, Tidewater
Atlantic Research Inc. (Tidewater) conducted the initial magnetometer and side-scan sonar survey work
in 2010 and 2012. Appendix R contains a summary of the magnetometer surveying activities completed
in support of this project. This work resulted in identifying approximately 570 magnetic anomalies within
the entire investigation area, with 101 being located within the general FDP area. Tidewater conducted
additional analysis to identify the source of the magnetic signatures encountered and specifically if the
signatures were UXO related. “Analysis of each target signature included consideration of
magnetic and sonar signature characteristics previously demonstrated to be reliable indicators of
historical ordnance.” Tidewater cautioned… “those anomalies should be considered potentially
hazardous until material generating the signatures can be identified.” [This quote was found
verbatim or in equivalent words in all reports provided by Tidewater] (A Remote-Sensing Survey of the
Congaree River Below the Gervais Street Bridge, Columbia, South Carolina, Preliminary-Phase IV
Reports, Tidewater October 2010 – February 2012). Based on the precision of Tidewater’s methods and
the equipment utilized, the target object or source of each identified magnetic anomaly could be located
anywhere within a 10-foot diameter circle surrounding the center point.
Field Demonstration Project
The Field Demonstration Project (FDP) was developed and implemented in the fall of 2015, following
review, approval and receipt of the appropriate permits. For implementation of the FDP, many of the
previously identified magnetic anomaly locations were re-established and flagged by a licensed surveyor.
A total of 86 magnetic anomaly locations were re-established, with 12 being characterized as “pipeline”
associated. [There is an 18-inch diameter metal pipe that exists on the southern side of the alluvial fan.]
Thirteen (13) of the initial 99 magnetic anomalies in the FDP-project area were unable to be reestablished due to either the high-water level and/or dense brush on the river bank which prevented an
accurate GPS relocation of the point.
FDP – Field Activities
The FDP field screening activities to re-establish and positively identify the previously defined magnetic
anomalies (74 total) were conducted during the fall of 2015. Consistent with the USACE permit, the field
work was to be completed in the alluvial fan area, on dry land. Due to the storms and numerous highwater events that occurred in the fall of 2015, there were multiple attempts to complete the work. As
stated in the FDP Documentation Report, there were two Phases of work reported (Phase 1A and Phase
1B). The information provided below is a summary of the detailed information provided in the FDP
Documentation Report. The project team consisted of:
•

EOTI, the UXO contractor;

•

TRC, the archaeology contractor;

•

A USACE - UXO representative, on-site, independent oversight and assurance that the safety
protocols set forth in the approved Explosive Safety Submission (ESS) plans were followed;

•

Apex, the environmental consultant;
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EOTI began their investigation by evaluating the 74 re-surveyed, original magnetic anomaly locations
previously identified by Tidewater. The objective was simple; to positively identify/recover the potential
source of the magnetic signal previously documented. Ideally, this approach would develop and confirm
a correlation between the previous investigation information and the actual conditions encountered within
the FDP area, as each anomaly and/or area was “cleared”. The term “cleared” can be described as field
locating the subsurface object believed to be generating the original magnetic anomaly and positively
identifying and/or recovering the object and declaring the localized area to be safe. The process of
“clearing” the previously flagged anomalies consisted of using numerous Schonstedt magnetic locators (a
yellow cane-looking device) and other metal detection devices to screen the general area surrounding a
flagged location. Generally, the crew would start screening within approximately 3 feet of the pin flag and
then carefully begin hand digging and retrieving any metallic object(s) in the vicinity. Initially, the UXO
team was targeting metallic objects larger than 3 inches in size. In some areas, where the anomaly
signals were confirmed to be deeper or the area was found to contain a significant amount of metallic
debris, a mini-excavator with a 12-inch bucket was used to increase the efficiency of the excavation
operations.
Once the previously identified magnetic anomaly locations were checked and cleared, EOTI began to
establish grids for the systematic investigation of the entire alluvial fan area. This process was referred to
as “UXO lane clearing” and activities were prematurely discontinued on October 2, 2015 due to a large
storm event and resulting high water, ending what was referred to as Phase 1A.
In order to fulfill the archaeological requirements of the FDP, TRC personnel were permitted to enter the
project area and visually inspect cleared anomaly locations during the EOTI team breaks, at lunch time
and after EOTI completed work for the day. The hand dug, or small excavations were left open with the
excavated material staged beside each hole. TRC would carefully evaluate the spoils for any signs of
significant cultural artifacts.
By November 2, 2015, the site was prepared for Phase 1B UXO and historical artifact screening activities.
EOTI, TRC and the USACE over-sight personnel were on-site with the intentions of completing magnetic
anomaly and lane clearing activities. The investigation work only lasted until approximately 2:00 PM on
November 2, 2015 when site operations were again discontinued due to high river water levels.
FDP – Findings
The FDP activities were initially focused on clearing the 74 flagged, magnetic anomaly locations
previously identified by Tidewater. The findings of the FDP consisted of:
•

EOTI was able to re-establish and clear 51 anomaly locations during Phase 1A;

•

46 locations were determined to be “cultural debris” or “CD” as noted by EOTI - Cultural debris
can be defined as non-hazardous modern-day items such as tin cans, fishing hooks, nails, wire,
pipes, metal pans, metal banding “magnet pieces”, glass bottles, trash, etc.

•

Five (5) previously identified locations were determined to be a “negative find”; meaning no
metallic object was located within the within 10-foot diameter circle represented by the pin flag.
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23 of the re-established points could not be investigated due to being below the water line or in
an area too difficult to access at the time.

Figure 1-5 provides a photographic summary of the screening operations, some of the metallic “cultural
debris” encountered and some of the open excavations. Table 1-1 provides the specific findings and
other information for each location evaluated. Some of the larger items recovered/identified during Phase
1A included a brake rotor from a car, a man-hole cover, an old hot water heater, fence posts and tent
stakes. Most notable is the fact that no UXOs or other material of explosive concern (MEC) or
historical artifacts were observed or recovered.
FDP Lane Clearing
Since there was no apparent correlation between the Tidewater-defined, previously identified magnetic
anomalies and the findings of “cultural debris” as described above, EOTI recommended a “lane clearing”
approach whereas an area would be measured and divided up into grids, which were further defined as
“lanes”. The following presents some observations and extrapolations of this approach:
•

•

For the FDP - 1,288 SF of “Lanes” were cleared by evaluating the surface/subsurface on virtually
a centimeter basis. This was a meticulous, time consuming process (due in large part to the
volume of cultural debris present) – the production rate observed was approximately 1 (7-man
crew) hour/127 SF of area cleared. Extrapolating this information to the proposed removal action:
o

If the area to be removed is 7.7 acres = 335,412 SF, then it will take approximately 2,641
crew hours or 264-10-hour days to screen the removal area [if it were dry].

o

The screening/clearing process and the given site conditions (volume of subsurface cultural
debris) resulted in a painstakingly slow process.

o

Other variables that will affect the production rate for the UXO screening/clearing process
include the sediment thickness of the area being evaluated, the presence or absence of
cultural debris under water and if “live” cannon balls are actually encountered.

Ten (10) additional cultural debris locations were identified during the lane clearing activities (see
Table 1-1).

FDP – Conclusions and Recommendations
The FDP was originally anticipated to last one week but was delayed and lasted for over three months
because of repeated bad weather conditions and the because the work area was in such close proximity
to the river. Resulting conclusions and recommendations from the FDP that may apply to the removal
action moving forward include:
•

The project area is located in a fluctuating and dynamic river environment;

•

The potential for encountering UXOs or Material of Explosive Concern (MEC) was greatly over
stated, at least for the FDP - alluvial fan area;

•

The team approach, comprised of the various contractors and oversight personnel listed above,
worked well and should be continued for any future intrusive work at the site with similar roles and
responsibilities;

•

5 ‘negative finds’ – meaning nothing was found at the previously identified metal anomaly location
(i.e., no object found at approximately 10% of the locations, for the FDP);

•

The magnetic anomaly / UXO screening process is time consuming, but also very necessary to
insure the safety of the removal action workers and the general public;
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•

The method for monitoring the weather (National Weather Service) and the river level forecast
(NOAA National Weather Service Advanced Hydrologic Prediction Service, USGS river gage
02169500 Congaree River at Columbia, SC) was successful in alerting the project team to the
significant incoming storm events, which provided enough time to discontinue activities and
remove equipment and material from the FDP area and secure the site. However, there is no
longer-term precision (greater than 24-48 hours ahead of time) for forecasting river elevations;

•

Historical river level data is important but does not assure future river levels. The previously
proposed construction season from May 1 through October 31 should be adhered to;

•

Coordination with the operators of Saluda River Hydroelectric Dam and the Parr Shoals Dam was
very successful in temporarily reducing the river flows (albeit a few hours) and lowering the water
level in the project area in early December 2015. This coordination could be invaluable for future
remediation activities;

FDP Conclusions and Recommendations Regarding UXO and Historical Artifacts
1. Based solely on the findings of the FDP, there is no correlation between the previous magnetic
anomaly locations and the actual finding and recovery of an unexploded ordnance (UXO) or
material of explosive concern (MEC). The same conclusion can be made for zero correlation of
magnetic anomalies to historical artifacts, for at least the FDP areas evaluated.
2. One can only conclude that if the UXOs/artifact were deposited in the alluvial fan area in 1865,
they must have been removed by previously documented and/or undocumented recovery/salvage
operations.
3. It has been positively confirmed that there is a significant amount of metallic “cultural debris”
(non-hazardous modern-day items such as tin cans, fishing hooks, nails, wire, pipes, metal pans,
metal banding “magnet pieces”, glass bottles, trash, etc.) that exists within the alluvial fan and the
southern dump site area. This metallic debris yielded a magnetic signal that Tidewater
conservatively assumed or interpreted to be UXO-related (i.e., “signature characteristics that
could be associated with ordnance”), most likely based on the historical nature of the site.
4. Tidewater also cautioned within its magnetometer survey reports that “those anomalies should
be considered potentially hazardous until material generating the signatures can be
identified”. Based on the findings of the FDP, all of the metallic debris generating the magnetic
signals was positively identified and none was found to be “hazardous”.
5. Out of an abundance of caution, SCE&G and its’ consultants worked with the USACE and
developed numerous plans for safely managing the potential UXOs, using a similar, rigorous,
protocol identical to how a federal project of this nature would be conducted. It is recommended
that these plans be re-used for the removal action.
6. Since no items of historical interest were identified during implementation of the FDP, the need
for SCANA and SHPO to consult to determine the format for a public education component
resulting from the FDP, as outlined in the MOA between the USACE, SHPO and SCANA, is not
currently required. However, for the planned removal action it is recommended (and will be
required as part of the USACE permit process) to review and update the existing MOA and
approved plans and procedures.
1.3.2 Topographic and Bathymetric Survey Data Collection
In April through July 2018, updated aerial imaging in conjunction with a LiDAR topographic survey and
updated bathymetric survey data collection within the Congaree River were conducted. The survey area
extended from the Jarvis Klapman Boulevard bridge crossing of the Congaree River down to the Blossom
Street bridge crossing and included portions of both sides of the river.
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The updated survey information was obtained to address several items and potential data needs
including:
•

Conditions within the area had changed since previous survey data were collected, partly due to
the breaching of the Columbia Canal in 2015;

•

More detail was needed to further evaluate options for access to the proposed removal area from
the northern property currently owned by the City of Columbia;

•

Contingent upon the results of updated backwater analyses that evaluate the effect of the
cofferdam on existing conditions, information along the western river shoreline may be needed;

•

Previous topographic information was based on two primary sources that led to discrepancies in
contours; and

•

An unacceptable level of uncertainty existed regarding the presence and migration of sediment
within the proposed removal area that was deposited during the significant storm event and
breaching of the canal in October 2015.

Figure 1-2 presents a portion of the aerial imaging and topographic and bathymetric data collected during
the 2018 survey activities. To provide focus on the proposed removal area, Figure 1-2 extends from the
Gervais Street to Blossom Street bridge crossings and displays surface contour lines on five-foot intervals
for clarity.
Regarding top of sediment elevations within the proposed removal area, Figure 1-3 presents the change
in elevation from 2010 to 2018 based on available data. As noted in the project area description in
Section 1.1, a significant flooding and sediment migration event occurred in October 2015 when the
Columbia Canal was breached. Since that time, the hydroelectric dam located directly upstream of the
project area is no longer functional and the absence of water flow from the dam has altered the normal
river flow paths. Over time, since the original sediment deposition within the proposed removal area in
the fall of 2015, much of the newly deposited sediment has migrated further downstream. The current
estimate of net change in sediment volume within the proposed removal area (based on estimated top of
bedrock and top of sediment elevations) is approximately 445 cubic yards. This estimate was obtained
using ArcGIS 10.6 with the Spatial Analyst Cut and Fill Tool. The current estimates of the volume of
sediment within the proposed removal area are discussed in Section 2.2.
The new bathymetric survey data along with top of bedrock and TLM occurrence data from the previous
investigations were used to develop 3D graphic representations of sediment thickness and TLM
occurrence within the proposed removal area. The 3D figures are provided in Appendix S.
1.3.3 SCDHEC Macroinvertebrate Bioassessment
The Aquatic Biology Section of SCDHEC conducted an aquatic macroinvertebrate bioassessment in the
Congaree River to determine if sediment impacted by coal tar is having an adverse impact on the
indigenous macroinvertebrate fauna in the vicinity of the project area. The Aquatic Macroinvertebrate
Bioassessment (Glover, J.B. 2017) completed by SCDHEC is available in the Administrative Record. The
study was conducted in June 2017 and determined that the macroinvertebrate community in the vicinity of
the proposed removal area was comparable to the upriver control area. Both areas received a
bioclassification score of 4.5 (excellent) on the Carolina Biocondition Scale.
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1.3.4 SCDHEC and SCE&G Surface Water Monitoring
In March 2017, SCDHEC conducted surface water sampling activities to determine if the Congaree River
water was impacted by constituents from the TLM-impacted sediment. A total of 14 surface water
samples were collected from within the project area and some nearby tributaries to the Congaree River.
The SCDHEC sampling plan and the complete analytical results of the sampling activities are available in
the Administrative Record. No MGP-related constituents were detected in these samples collected by
SCDHEC.
SCE&G has developed a Surface Water - Sampling Analysis Plan (SW-SAP) (Apex, June 2017) based
on the SCDHEC plan and will continue to collect surface water samples every six months for the near
future. Appendices to the SW-SAP include the SCDHEC Surface Water Sampling Plan and the analytical
results with a figure depicting the sampling locations. The SCE&G SW-SAP was approved on July 21,
2017. The intent of the sampling program is to replicate SCDHEC’s efforts and collect comparable data
from similar locations at routine, semi-annual intervals.
The first SCE&G event was completed in September 2017 and the second event was completed in March
2018. For all three events, no detections of constituents have been observed. Based on the results from
these events, the TLM located in the sediments does not appear to be impacting the surface water of the
Congaree River.
1.4

Removal Action Alternative

After the delineation activities were completed, SCDHEC requested that SCE&G complete an
Engineering Evaluation / Cost Assessment (EE/CA) to discuss potential remedial alternatives to address
the TLM-impacted sediment. Subsequently, a detailed evaluation of the following alternatives was
presented:
•

Alternative 1 - No Action;

•

Alternative 2 - Monitoring and Institutional Controls;

•

Alternative 3 - Sediment Capping and Institutional Controls; and

•

Alternative 4 - Removal and Off-Site Disposal.

The four alternatives evolved in a very linear fashion with Alternative 1 (the “no action” alternative) as the
least effective, easiest to implement and lowest cost. Conversely, Alternative 4 (removal of TLMimpacted sediment with off-site disposal) was the most effective in achieving the stated objectives.
However, Alternative 4 was also the most difficult alternative to implement and had the highest cost.
The Final EE/CA (MTR, January 2013) was submitted to SCDHEC on January 15, 2013 and was
approved on February 7, 2013 [please refer to the Administrative Record]. A community meeting was
conducted by SCDHEC on March 21, 2013 to provide additional information about the project and
discuss the proposed clean-up alternatives. The pros and cons of each alternative were discussed at the
meeting, with SCDHEC presenting Alternative 4, Removal and Off-Site Disposal of contaminated
sediments as the preferred cleanup alternative for this site. All of the comments received during the
public comment period were in favor of Alternative 4. On May 8, 2013, SCE&G received a removal action
decision letter from SCDHEC indicating that “The Department is currently drafting an Action
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Memorandum to select Alternative 4 as the official remedy for the site”. The Department also requested
that “… SCE&G begin the design and permit process.”
Design and permitting for the sediment removal action proved to be a lengthy process with numerous
factors requiring consideration and the involvement of multiple stakeholders. Complicating factors
included the irregular and rocky river bottom, the potential presence of UXOs and historical artifacts, and
issues associated with installation of a cofferdam to isolate the areas for sediment removal.
As the process evolved, the nature of the planned remediation also evolved. The original removal area
was adjusted and a modified removal action (MRA) was pursued by SCE&G as directed by SCDHEC.
Due to difficulties obtaining approvals for the MRA, capping (Alternative 3) was determined to be a more
appropriate approach and SCE&G obtained the USACE permit approval required for implementation.
However, due to stakeholder concerns with the capping approach, SCANA has reevaluated the removal
alternative and developed this PRAWP as directed by SCDHEC in the letter dated July 31, 2018.
1.5

Overview of PRAWP

This PRAWP was developed to provide an updated work plan for the removal of TLM-impacted sediment
from the Congaree River. The Draft Removal Action Plan (Apex, June 2014) prepared in 2014 was
utilized as a basis for the development of this plan.
New bathymetric survey information collected in 2018 was utilized in conjunction with previously collected
TLM and top of bedrock information to present an updated understanding of current conditions within the
proposed removal area. Preliminary details on implementation of the removal action based on the
information from the Draft Removal Action Plan are provided in Section 3.0. The information prepared
previously is provided for reference purposes at this time, with minor updates as appropriate (e.g., the
FDP was planned at that time, but has since been conducted as summarized in Section 1.3.1).
The supporting Appendices from the Draft Removal Action Plan are also included for reference. Those
appendices have been supplemented with Appendix Q - the USACE Application for the Field
Demonstration Project. Pertinent information within that submittal includes the UXO management plans
developed in conjunction with the USACE Huntsville Center.
Information provided in this PRAWP will be updated and detailed further following SCDHEC approval of
this PRAWP and receipt of the USACE permit approval(s) required for implementation.

2.0

CONCEPTUAL APPROACH TO REMOVAL ACTION

2.1

Removal Action Objectives

Implementation of this PRAWP is designed to achieve the following objectives:
•

Reduce or eliminate the potential for human health or environmental impacts related to the TLM
identified in the project area;
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•

Physically remove TLM and TLM-impacted sediment from within the project area to the extent
practicable;

•

Prevent re-suspension and downstream migration of impacted material into currently un-impacted
areas;

•

Conduct activities in a manner that reduces, minimizes or prevents impacts to the river resources
and habitat;

•

Utilize the best available techniques and equipment based on the actual conditions encountered;

•

Restore the project area to an acceptable or improved condition;

•

Recover and preserve any potential historical properties that may be located within the project
area and from the submerged lands of the State of South Carolina; and

•

Safely conduct the scope of work with as minimal of an impact on the surrounding community and
river environment as practicable.

2.2

Overview of the Proposed Removal Action

The removal action involves physically removing all sub-aqueous material (i.e., TLM-impacted sediment,
visually un-impacted sediment, gravel, small rocks or cobble) from the river bottom within the project area.
Large boulders may be moved aside if feasible, to access surrounding sediment material. As proposed,
implementation of the removal action will include completing the following major components:
•

Acquiring access to landside properties necessary for project implementation;

•

Improving site access;

•

Conducting landside clearing, grading and site setup activities;

•

Addressing the historical and cultural resource management and safety issues, in particular UXOrelated safety issues;

•

Minimizing the impacts to aquatic resources;

•

Installing a cofferdam to isolate the sediment removal area;

•

Dewatering of the area to be excavated;

•

Physically removing TLM-impacted sediment using conventional methods and equipment;

•

Conditioning the sediment material for transportation to the on-site and/or off-site processing
facilities;

•

Screening for historical artifacts;

•

Addressing residual impacts on the bedrock surface of the river bottom, if present;

•

Completing shoreline and riverbank restoration activities; and

•

Completing site landside restoration activities.

Northern and central/southern access options are being considered at this time. The access options are
depicted on Figure 2-1. For planning purposes, this PRAWP assumes that access to the central/southern
locations will be obtained. These plans, or alternate plans for access from the north, will be further
developed after site access agreement(s) are obtained.
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Implementation of the removal action will require land-based construction activities on the eastern
shoreline to improve access to the project area for personnel, equipment and material transportation
trucks. These construction activities will include clearing and grading operations, gravel road and
equipment/material storage and staging area construction and erection of temporary structures to house
material processing operations. Site access in the form of a gravel access road that extends to the south
and connects the work area to Blossom Street is also currently planned along with a concrete arch
crossing over the Unnamed Tributary #2, as shown on Figure 2-1. A project compound with a site office
and associated electrical power and utilities will be required, and temporary fencing and gates will be
installed to restrict access to the work areas by unauthorized personnel.
Due to seasonal constraints anticipated for work within the river, the work is expected to be completed in
phases over several construction seasons. The active, or in-the-river construction season for building or
relocating the cofferdam, is expected to be from May through October of each year (pending approval).
SCE&G has also requested permission to work behind the cofferdam year-round, with minimal site
activity projected during the months of November through April.
The Congaree River sediment remediation project is located in an area of historical significance and
SCE&G has been working with SCIAA and SHPO to properly address the historical and cultural
resources. A listing of historic places and archaeological sites is provided in Table 2-1 and the locations
are identified on Figure 2-2. Based on the delineation work, there are numerous metal anomalies that
have been documented within the footprint of the cofferdam and excavation areas. Historical information
suggests that these metal anomalies may be Civil War era unexploded ordnance (UXO) and/or period
artifacts. Therefore, special procedures must be implemented prior to and during project implementation
to ensure the safety of remediation workers and the general public and recovery of any potential artifacts,
to the extent practicable.
A primary objective of this project is to minimize the impact of implementation to the river resource and
habitat area. In pursuit of this objective, SCE&G has proposed a limited, active, in-the-river construction
period for building or removing the cofferdam, to minimize any impact to potential sturgeon migration.
Additionally, SCE&G has developed a plan to identify and relocate indigenous freshwater mussels from
the project area, prior to and during the active construction phase.
A key component of this project will be the need to construct a cofferdam around the planned removal
areas in order to isolate and dewater the areas prior to initiating the removal operations. Installation and
movement of the cofferdam in phases is currently anticipated. As planned, the cofferdam will remain inplace, in the river, until work on the next phase can begin. Much additional information regarding the
cofferdam is included herein.
After the cofferdam has been constructed, the isolated area will be dewatered. Initially, the river water will
be pumped over the top of the cofferdam, directly to the river. Visually impacted water, water that may
have a sheen from being in close proximity to the TLM, will be collected and diverted to the on-site water
management system and subsequently to the City of Columbia Public Owned Treatment Works (POTW).
To the extent practical, run-off storm water from the landside will be directed around the active project
area.
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A combination of removal methodologies and equipment will most likely be required to successfully
complete the project due to the varying thickness of sediment and changing bathymetric conditions within
the project area. Standard excavation methods coupled with vacuum removal or other techniques will
most likely be employed. Figure 2-3 provides the current conceptual approach to site operations,
including the phased approach to the cofferdam and sediment removal.
It is currently estimated that approximately 21,350 to 25,550 cubic yards (CY) of sediment material (or
42,700 to 51,100 tons using a 2.0 conversion factor) are present within the proposed removal area.
These volume estimates were calculated using ArcGIS 10.6 with the Spatial Analyst Cut and Fill Tool and
by creating a TIN volume surface using AutoCAD Civil 3D 2018. The variation in method results is
attributed to the interpolation of the top of bedrock contours using the available number of points. The
basis for the sediment volume estimate using ArcGIS 10.6 is provided in Figure 2-4, which presents the
proposed removal area and sediment thickness contours. The ArcGIS method is more consistent with
the previous estimation method. Therefore, this method was used for comparison with the estimated
sediment volume present in 2010 (see Figure 1-3 and Section 1.3.2) and for the graphic presentations in
this PRAWP. These volume estimates are provided for planning purposes only and are approximations
due to the inherent difficulties with measuring sediment thicknesses and the variations of the river bottom
within the project area. Additionally, the majority of material to be removed from the river will likely require
addition of a drying agent or other bulking agent to render the material suitable for transportation to the
on-site screening facility or the off-site disposal facility. Therefore, the actual final tonnage will depend on
a number of variables.
Non-impacted to slightly impacted sediment material removed from the river will be screened for historical
artifacts on-site by trained professionals operating under direct supervision of the project archeologist.
Methods and procedures to be used have been developed and reviewed by SCIAA. A Memorandum of
Agreement (MOA) between SCE&G, USACE and SCIAA was signed in May 2017 and will be updated as
necessary. The more heavily TLM-impacted material may be transported directly to a prepared site at the
disposal landfill for artifact screening. Recovered artifacts will be preserved in accordance with SCIAAapproved procedures.
At the conclusion of the project, the cofferdam will be removed from the river and the landside project
area will be restored to its approximate pre-removal condition, with the exception of the permanent
improvements that will remain. The shoreline and riverbank will be restored using both conventional
erosion protection techniques in high velocity areas and bioengineered solutions to improve aquatic
habitat and aesthetics in some locations.
2.3

Approach to Implementation

All of the major components listed above are addressed in detail in this PRAWP and/or the appendices.
The approach to implementation was developed with consideration given to the following major
constraints:
•

Due to the large size of the drainage basin, the river level varies significantly in response to
precipitation events;

•

Seasonal work requirements may be applicable to the project, necessitating a phased approach;
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•

The project area is situated in a residential neighborhood with somewhat limited access for truck
traffic;

•

Metal anomalies are present that must be approached as potential unexploded ordnance (UXO);

•

Historical artifacts are potentially present and must be managed appropriately; and

•

Excavated material is expected to be high in water content and could be comingled with TLM
making it difficult to handle.

Given the size of the project area and the constraints that must be managed, the project will be
implemented using a phased approach over several construction seasons. The plan for implementation
involves the following general elements:
•

Develop details with the appropriate agency input for implementation of this PRAWP and the
attached plans;

•

Obtain the required permits and approvals (including access agreements);

•

Develop bid specifications for solicitation of qualified contractors;

•

Finalize the site operations plan with regulatory personnel and the local community;

•

Construct the concrete arch crossing over the Unnamed Tributary #2 and the associated
southern access road;

•

Implement the project in phases utilizing a rock-filled cofferdam;

•

Prepare for and adjust to adverse weather conditions, river levels and seasonal constraints;

•

Identify and safely remove UXOs and preserve historical artifacts,

•

Remove and dispose of the excavated material; and

•

Restore the site to pre-removal action (or otherwise acceptable) conditions.

In order to achieve the stated objectives and be as proactive as possible of the current environment and
protective of any sensitive species that are known to utilize the project area, either periodically or yearround, SCE&G will take the following measures;

3.0

•

Conduct “in-river” construction activities during non-migration/spawning periods;

•

Implement the Mussel Relocation Plan (Appendix A) to proactively remove mussels from the
project area and relocate them in another suitable location;

•

Limit impacts to the river and unnamed tributary riparian corridor as much as practical and
conduct restoration efforts utilizing bioengineered techniques, where applicable; and

•

Protect historically significant sites.

TLM REMOVAL ACTION ACTIVITIES

Details of the proposed removal action were initially developed in 2014 with the Draft Removal Action
Plan (Apex, June 2014), which also included numerous support plans as Appendices along with crosssections of the removal area (based on the latest bathymetric information available at that time) and
cofferdam design drawings. This section presents preliminary details on implementation of the removal
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action based on the information from the Draft Removal Action Plan, and the supporting Appendices from
that Plan are also included for reference. This information will be updated and detailed further following
SCDHEC approval of this PRAWP and receipt of the USACE permit approval(s) required for
implementation.
For planning purposes, this PRAWP assumes that site access to the central/southern locations will be
obtained for the required support operations (see Figure 2-1). If necessary, alternate plans will be
developed based on available access. This section specifically addresses:

3.1

•

Pre-removal action activities;

•

Removal area details;

•

Advance screening of work areas;

•

Cofferdam construction;

•

Navigation;

•

Water management;

•

Sediment and TLM removal, conditioning and disposal; and

•

Site restoration.
Pre-Removal Action Activities

Completion of several significant tasks will be necessary before the primary removal action activities (e.g.,
cofferdam installation, dewatering, sediment removal, etc.) are initiated. These pre-removal action
activities include obtaining waste approvals, construction of the southern access route, and site
preparation and operations set-up.
3.1.1 Waste Approval
Analytical data from sediment samples collected during completion of the investigative/delineation
activities will be used to complete a material characterization package and obtain acceptance of the
sediment/TLM for disposal at the Waste Management’s Richland County facility. If required, new
samples will be collected from representative material closer to the actual mobilization date in order to
provide more recent representative characterization data. The final waste profile and acceptance
documentation will be included in the final documentation report. Waste Management’s Richland County
Landfill was the disposal facility for the 125,000 tons of MGP remediation waste removed from the Huger
Street site and is the currently planned disposal facility for the Congaree River project. Confirmation and
finalization of the material acceptance process will be completed closer to the mobilization date.
Groundwater analytical data from the Huger Street site will be utilized to provide qualitative data for
issuance of an industrial wastewater discharge permit. The data along with a general description of the
proposed removal activities and water management system details will be provided to the City of
Columbia Public Works Department in order to obtain permission to discharge the contact water (see
Section 3.6.4) generated from site activities to the local sanitary sewer system. SCE&G has successfully
obtained permission from the City of Columbia to discharge water from two previous MGP site
remediation projects and is familiar with the permit application process and the discharge requirements.
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The planned POTW discharge location is a sanitary sewer manhole located near the eastern perimeter of
the landside support zone shown on Figure 2-3. The total gallons discharged from the site will be tracked
and reported. In addition, sampling and analysis of the discharge water will be conducted, in accordance
with the discharge permit, and the results will be included in the final documentation report.
As a contingency, approval from an off-site water disposal facility will also be obtained using available
groundwater analytical data from the Huger Street site or from samples obtained during the removal
action. The off-site facility will be used as a contingency in the event there is an on-site system
malfunction or if highly impacted water is encountered or generated and is not conducive to the on-site
system. The off-site water disposal approval documentation and associated manifests will also be
submitted to SCDHEC in the final documentation report.
3.1.2 Site Access Plan
Based on safety related concerns expressed during the public comment period, the initial route for access
to the project work area was modified so that project related traffic would be minimized in the Gist and
Senate Street areas. This modified access plan is presented on Figure 3-1 and involves the following
elements:
•

Entry to and exit from the work area using an access route from the south off of Blossom Street;

•

Improvement of the existing gravel access road to develop a roadway sufficient for the vehicular
traffic necessary to support the removal action operations;

•

Cut and fill operations to reduce the current grade in the southern portion of the roadway will
likely impact a small portion of an adjacent wetland (Figure 3-1); and

•

Installation of a crossing of Unnamed Tributary #2 that is sized and constructed to meet
applicable SCDOT hydraulic requirements for a secondary road stream crossing.

Installation of the roadway, including the crossing of Unnamed Tributary #2, must be completed prior to
initiation of the removal action. This portion of the project is described in detail in the USACE
Preconstruction Notification (PCN) submitted to the USACE in June 2014.
3.1.3 Historical Areas Preservation
There are numerous historical and archaeologically significant areas located in the vicinity of the project
area. A Cultural Resources Identification Survey (CRIS) was conducted (TRC, September 2014) that
covered the general vicinity of the project area. In addition, potential historical sites were researched
using ArchSite, which is a geographic information system (GIS) maintained by SHPO and SCIAA.
Two separate National Historic Register sites are located in the general vicinity of the project area along
with numerous archeological sites. The historical registered sites consist of the Gervais Street Bridge and
the Columbia Canal. Both properties are shown on Figure 2-2 and listed on Table 2-1. The Gervais
Street Bridge is located directly upstream of the proposed removal area. Implementation of the project is
not expected to adversely impact the Gervais Street Bridge. Figure 2-2 shows the approximate location
of the Columbia Canal. Should the northern access option be selected, project related activities will be
conducted in accordance with approved plans so that activities will not adversely impact this historic
property. Previously prepared plans, including an Archaeological Data Recovery Plan, were presented in
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the USACE Application for the FDP (see Appendix Q). These plans will be evaluated further and
modified as necessary prior to implementation.
The cultural resources survey identified several archeological sites located in the vicinity of the project
area. These historically significant areas are shown on Figure 2-2 with their applicable descriptions and
site ID numbers. Possible ruins from a saw mill (site ID: 38RD224) and a former structure foundation
(site ID: 38RD234) are located on land adjacent to the proposed removal area. Should site access be
obtained and the property utilized for site operations, the site archaeologist will locate these areas in the
field and they will be avoided and protected to the extent practicable during completion of the project. An
underwater deposit of historic items (site ID: 38RD278) is located within the proposed removal area.
Should the northern access option be selected, project related activities will be conducted in accordance
with approved plans so that activities will not adversely impact this historic property.
As shown on Figure 2-2, the Civil War era dump site (site ID: 38RD286) with its expanded boundary will
be the archaeological area most affected by the sediment removal. The presence of the Civil War dump
site presents two primary issues or concerns:
•

The potential for the artifacts to be unexploded ordnance (UXO); and

•

Recovering and properly conserving any historical artifacts encountered within the project area.

SCE&G, SCDHEC and the USACE have invested considerable time and effort into addressing these
issues. As described in Section 3.3.2, multiple UXO management plans were developed to specify the
potential management of such items. These plans were updated prior to implementation of the FDP and
included with the USACE Application for the FDP (see Appendix Q). These plans will be further updated,
as necessary, prior to initiating sediment removal activities through coordination with the USACE
Huntsville Center. An archaeologist will be on-site to properly document and secure any potential
historical items, if encountered during sediment removal activities. The items will be transferred to
SCIAA/SHPO, in accordance with the approved plans and MOA.
3.1.4 Site Preparation and Operations
The Site Operations Plan (Appendix B) is intended to provide general procedures to safely and effectively
implement the proposed TLM removal activities. Several site preparation activities will take place prior to
initiating the removal work in order to assure the safe and effective implementation of this PRAWP. The
conceptual approach to the site operations plan for removal activities is summarized on Figure 2-3.
Some variations to the plan may occur, depending on site conditions encountered at the time of
remediation. The actual layout for site operations will be finalized at the discretion of remediation
personnel, provided SCE&G, SCDHEC and the current landside property owner concur with any
significant modifications.
Site preparation and operations will involve the following activities:
•

Site security and fencing;

•

Landside support zone construction;

•

Erosion and sedimentation controls;

•

Work zones;
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•

Utility clearance and management;

•

Traffic control and truck route;

•

Staging areas; and

•

Site office location.
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Removal Area Details

The TLM located within the river sediments exhibits similar chemical and physical characteristics as coal
tar, which is a byproduct of the manufactured gas plant (MGP) process. MGPs produced a flammable
gas known as “town gas” that was utilized for heating, cooking and lighting purposes prior to the
construction of interstate natural gas pipelines. The Huger Street former MGP site produced such gas
and is located northeast of the project area. The current conceptual site model (CSM) depicts coal tar
material originating at the Huger Street site and being discharged or released into the former stream
channel that flows in a meandering southwesterly direction until it discharges into the Congaree River.
The drainage ditch was present during the operation of the plant and was later converted into a 72-inch
buried culvert pipe when that portion of the Huger Street property was backfilled to construct a bus
maintenance facility.
The Congaree River within the project area is a broad shallow river with numerous bedrock assemblages
that are visible above the water level at normal river flows. The river slope in the vicinity of the project
area is approximately 2.10 feet/mile (USACE, 1977). The river depth varies significantly in the project
area due to the variability of the bedrock river bottom elevations. These bottom elevations fluctuate from
an approximate high of 116 feet to approximately 105 feet. All elevations are referenced to NAVD ’88.
Average river flow elevation is approximately 116 feet with an extreme variance of approximately 110 to
152 feet in elevation. Figure 1-2 provides the bathymetric contours for the river bottom and the
topographic contours of the eastern shoreline.
Due to the varying nature of the river bottom, the current characteristics also vary within the project area.
Faster current areas consisting of riffles are intermingled with slower pool areas. The sediment grain size
and type also vary due to the current velocities. Where higher velocities are encountered, coarser
grained sediments are dominant and range in particle size from sand (generally fine to coarse) to
boulders. Along the shoreline and where lower current velocities exist, finer grained unconsolidated
sediments are encountered and range in particle size from silts (and some clay) to fine sands and
naturally occurring vegetative organic material. The unconsolidated sediments within the project area
range in thickness from about 0.2 feet to 6.0 feet and can be absent when the granite bedrock is
exposed.
TLM occurrence and thickness is also highly variable. Appendix C contains cross-sections for the
planned removal areas that were developed for use by field personnel during completion of the project.
They provide the approximate sediment thickness based on the information obtained during completion of
the investigation activities.
3.3

Advance Screening of Work Areas

Generally, there will be two types of advance screening of the work areas:
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Freshwater mussel relocation activities; and

•

UXO clearance and management.
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No intrusive removal operations will be conducted unless the planned removal area has been screened
and designated as safe by the UXO management personnel. UXO screening and management will be
conducted in accordance with the UXO Management Plans (Appendix D) and further discussed in the
following sections. The UXO personnel will clear portions or the entire isolated and dewatered area prior
to permitting the initiation of removal operations.
3.3.1 Mussel Relocation Plan
Advance screening will be completed to preserve indigenous freshwater mussels that may be present
within the removal area. In 2006, a reconnaissance survey was conducted by Alderman Environmental
Services, Inc. to assess the freshwater mussel populations within Lake Murray and the lower Saluda and
upper Congaree Rivers in support of the Saluda Hydroelectric Project (FERC No. 516). The findings of
the survey were summarized in the “Reconnaissance Survey of the Freshwater Mussel Fauna of the
Lower Saluda and Congaree Rivers, Lake Murray, and Selected Tributaries (Alderman Environmental
Services, Inc. 2006). The survey included two locations in the upper Congaree River that were within or
directly adjacent to (downstream) the planned project area.
As a result of the previous findings from the Alderman survey, SCE&G recognizes that no threatened or
endangered mussels are likely present within the project area. However, a number of sensitive mussel
species are likely to exist within the cofferdam location and planned removal area. In order to complete
the project with as minimal of a negative impact to the Congaree River resources as practicable, SCE&G
plans to conduct mussel relocation operations prior to initiating “in-river” construction activities.
The anticipated mussel relocation activities are explained in detail in the Mussel Relocation Plan provided
in Appendix A. As currently envisioned, mussel relocation will be conducted in phases for each work
area. Mussels located within the planned footprint of the cofferdam will be collected and relocated by
divers before the cofferdam is constructed. Once the cofferdam is in place and the isolated area is
partially dewatered the remaining mussels located within the isolated area will be collected and relocated.
SCE&G anticipates the continued use of Alderman Environmental Services, Inc. to conduct the mussel
relocation activities. Alderman Environmental Services has extensive experience successfully completing
mussel relocation projects and provided input into the Mussel Relocation Plan.
3.3.2 UXO Screening, Removal and Management
It has been confirmed that in 1865, during the Civil War, live munitions and other articles of war produced
by the Confederacy were deposited into the Congaree River near the Gervais Street Bridge by Union
forces under the direction of General Sherman. Archeological investigations, some conducted as recent
as 1980, recovered live and unstable munitions or UXO from the project area. Reportedly, several live
cannonballs from the project area were previously recovered and properly disposed of by trained
explosive ordinance disposal (EOD) personnel located at nearby Fort Jackson. Other potentially
historically significant artifacts may be present in the project area and must be identified and preserved in
accordance with procedures discussed in other sections of this PRAWP.
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Due to the potential presence of live munitions within the project area, an additional reconnaissance and
screening of the project area was conducted as part of the investigative activities. Acoustic (side scan
sonar) and magnetic (magnetometer) remote sensing surveying activities were completed in order to
determine if potential munitions were present prior to conducting the sediment sampling activities.
Magnetometer surveying of the project area was conducted over four separate phases. A total of 570
metal anomalies were identified within the project area with 425 (or approximately 75 percent of these
anomalies being identified as potentially UXO). Additional plans and details to address the UXO are
presented in Section 3.3.2.
SCE&G retained Explosive Ordnance Technologies, Inc. (EOTI) to address the planning phase for
screening, removal and management of the UXOs. EOTI is a full-service military munitions company with
the experience and expertise to provide safe and cost-effective UXO removal planning and support for
this project. EOTI also has considerable experience working with Civil War Era UXO. EOTI developed
the following four separate plan documents, consistent with typical USACE guidance and protocols, for
the Draft Removal Action Plan (Apex, June 2014):
•

Draft Work Plan for Munitions Response MEC Clearance and Support;

•

Explosive Safety Submission Munitions and Explosives of Concern Clearance and Support;

•

Dive Safe Practices Manual; and

•

Diving Operations Plan.

These four plans are provided in Appendix D with the other support plan appendices included with the
2014 Draft Removal Action Plan. These plans were updated prior to implementation of the FDP and
included with the USACE Application for the FDP (see Appendix Q). The plans and procedures are
described further with the summary of the FDP (Section 1.3.1). These plans will be further updated, as
necessary, through coordination with the USACE Huntsville Center. During implementation of the
proposed removal action, each identified metal anomaly will be evaluated and confirmed as either UXO,
historical artifact or other metallic debris and managed in accordance with the above listed approved
plans.
3.4

Cofferdam Construction

A major design feature for the planned removal action is the installation of the cofferdam around the
actual work area. The cofferdam will be installed in phases and progress downriver as the removal action
progresses. Design considerations, construction considerations, and water quality monitoring during
cofferdam installation are discussed below.
3.4.1 Design Considerations
The planned location of the cofferdam to support removal of impacted sediment and TLM is identified on
the figures in Appendix E. Current plans involve installation of a rock-filled cofferdam in two phases
based on the findings of a hydraulic analysis conducted to assure that no increase of the 100-year flood
elevation level occurs due to the presence of the cofferdam. The design drawings for the cofferdam,
prepared by Paul C. Rizzo Associates, Inc. (Rizzo), are provided as Appendix E.
Features of the design include:
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•

A height of 123.5 feet (NGVD 29), designed to minimize overtopping events during the primary
construction season;

•

A grouted riprap overtopping structure to minimize damage to the cofferdam during overtopping
events;

•

A phased approach to reduce the volume of material required and dewatering requirements
within the cofferdam should overtopping occur;

•

A level surface at the top of the cofferdam, of sufficient width and finish to provide a driving
surface for project support vehicles;

•

Placement of a HDPE liner within the fill to reduce leakage and associated water handling
requirements;

•

A PVC pipe through the downriver end of the cofferdam with a check valve, to allow for
dewatering of the interior area following an overtopping event; and

•

Completion of final design details will be conducted the construction/remediation contractor.

3.4.2 Construction Considerations
Considerations associated with construction of the cofferdam include:
•

A starter berm will be utilized to control sediment disturbance during installation;

•

Total suspended solids (TSS) monitoring will be conducted in accordance with the TSS
Monitoring Plan provided in Appendix F during cofferdam construction to monitor and control
sediment release from the work area;

•

The river bank surface that interfaces with the cofferdam will be stripped and prepared properly
during installation;

•

Material will generally be placed in lifts as the cofferdam is constructed;

•

Class D riprap will be placed on the outboard face for additional protection; and

•

Each phase will be constructed following the same general sequence, with the method of removal
for the cofferdam rock material to be addressed with the final plan.

3.4.3 Real-Time Water Quality Monitoring
Downstream and upstream (background) real-time total suspended solids (TSS) monitoring will be
conducted during completion of cofferdam construction activities to ensure that the project does not
contribute to elevated TSS levels within the river. Conducting real-time TSS monitoring downstream of
the construction area and comparing the results to the background levels from upstream, if needed, will
provide timely notification of elevated project related TSS conditions, should they occur. Mitigation
measures, such as deployment of a silt curtain, will be employed if an increase above the established
conservative TSS action level is indicated. Specific details with respect to the TSS monitoring, action level
and the mitigation procedures are provided in the TSS Monitoring Plan located in Appendix F.
3.4.4 Inspection and Maintenance
The Cofferdam Inspection and Maintenance Plan (Appendix G) –provides a detailed daily cofferdam
structure inspection plan that will be implemented by project oversight personnel. Areas of inspection
include the cofferdam structural integrity, exterior conditions (such as debris buildup), riverbank tie-in
locations, overall performance and leakage volumes, navigational signage and notification components,
expected future river levels, etc. An inspection form/checklist will be completed on a daily basis and any
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potential areas in need of repairs will be documented and addressed as soon as practical.
Implementation of this plan will ensure that cofferdam structural issues are identified and rectified in a
timely manner and that project personnel are aware of changing river conditions and can plan accordingly
to protect project assets.
3.5

Navigation

The Navigation Plan (Appendix H) was developed in accordance with the guidelines located in the “U.S.
Coast Guard Aids to Navigation System” publication and through consultation with the U.S. Coast Guard
District Seven Aids to Navigation and Waterways Management Office. The plan provides specific
methods for notifying boaters and other users of the river in advance of the construction site (upriver and
downriver) and the need to take appropriate measures to avoid the cofferdam structure. It provides the
specific methods for demarcating the area to be avoided and the buoy/signage/lighting scenario for the
project. Completion of the project will have no adverse impact on navigation in the Congaree River.
3.6

Water Management

Management of water will be a major component of the overall remediation project. Four main categories
of water requiring proper management are currently anticipated:
1. Stormwater, primarily associated with run-on/run-off from the landside;
2. Initial dewatering of the river water from the excavation area following construction of the
cofferdam or after an overtopping event;
3. Leakage or seepage water, which is river water that continuously filters through the stone
cofferdam; and
4. Potentially impacted water that contacts exposed impacted material (i.e., contact water).
A brief description of the types of water and anticipated management techniques are provided below.
The Water Management Plan found in Appendix I provides the specific management details associated
with each category of water. These details will also be included in permit applications that include:
•

Notice of Intent for coverage under the South Carolina National Pollutant Discharge Elimination
System (NPDES) General Permit for Stormwater Discharges from Construction Activities, which
will include a Comprehensive Stormwater Pollution Prevention Plan (C-SWPPP); and

•

City of Columbia Industrial Wastewater permit application.

These documents will be reviewed and approved by the appropriate agency (SCDHEC and/or the City of
Columbia). All landside stormwater management activities will be conducted in accordance with the
approved C-SWPPP. Coverage under the South Carolina NPDES General Permit for Stormwater
Discharges from Construction Activities is expected to cover discharges associated with the initial
dewatering and leakage/seepage water from within the cofferdam.
3.6.1 Landside Stormwater
In general, stormwater associated with the landside operations will primarily include precipitation and
runoff from non-impacted areas. This stormwater will be controlled to prevent erosion following clearing
and grading activities and to prevent or minimize run-on of landside stormwater into the active sediment
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excavation areas. Impacted sediment conditioning will be conducted at the point of excavation or on the
landside within the temporary structures, which will minimize the amount of stormwater that contacts the
impacted sediment. Sediment and erosion control best management practices (BMPs) will be utilized, as
specified in the C-SWPPP, to control erosion associated with the project.
The landside activities will be conducted with the intent to minimize land disturbance and mature tree
removal. The vegetative surface cover will be left intact where possible to minimize the potential for
erosion. Where clearing and grading activities are conducted, the disturbed areas will be stabilized as
soon as practical. As currently envisioned, existing drainage paths will be redirected as necessary to
control stormwater flow and sediment control devices (e.g., silt fence, silt socks, etc.) will be utilized to
contain potential sediment transport. The ground surface within common traffic lanes will be covered with
gravel, or a similar method will be utilized to control erosion. The E&S controls will be maintained as
necessary throughout the duration of the project.
3.6.2 Initial and Overflow Dewatering
Initial excavation area water will be the river water left inside the isolated area following completion of
cofferdam construction. This may also be water left behind following an overtopping event, where the
river levels temporarily exceeded the height of the cofferdam and resulted in a flood of the previously
dewatered area. The upper portion of the water column will be considered “non-contact” water as it will
not have been in direct contact with impacted sediment and will be visually un-impacted and sediment
free. Currently two methods are planned for removing the initial excavation water. These include the use
of an outlet structure and pumps. The outlet structure will consist of a pipe installed as part of the
cofferdam that will permit gravity flow of river water from inside the cofferdam to the outside river, while
preventing backflow into the dewatered area with a check valve. The outlet structure will be equipped
with a valve or other device capable of stopping or regulating the discharge flow. The outlet structure will
likely be located on the downstream end of the cofferdam. Outlet structure details are provided in the
Water Management Plan in Appendix I. The outlet structure is expected to be the primary method for
initial dewatering and any over-topping event.
Dewatering via the outlet structure will likely be supplemented with pumps stationed on top of the
cofferdam or on the adjacent riverbank. These pumps will also be used to remove the additional few feet
of water located below the outlet structure intake but above the water column that is in contact with the
impacted sediment. The final “layer” of water, located directly on top of the sediment, will be managed as
“contact water” as described in Section 3.6.4. No sampling of the initial dewatering water is planned prior
to commencement of the dewatering activities.
3.6.3 Seepage Management
Leakage or seepage water will result from the continuous movement of river water from outside of the
cofferdam, through the cofferdam and into the dewatered area. This seepage will most likely occur at the
interface of the cofferdam with the existing river bottom. The cofferdam design has a provision for
injecting a grout material at this interval, at the contractor’s discretion. Seepage water is expected to
constantly move through and under the constructed cofferdam. The current design engineer’s estimate of
the rate of expected leakage ranges from 0.37 to 1.42 gallons per minute per foot of the completed
cofferdam. For the largest excavation area (Phase 1) this results in approximately 500-1,800 gallons per
minute that could require management.
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The leakage water is expected to be similar to the initial dewatering water in that it will be considered
“non-contact” as it will not have been in direct contact with impacted sediment and will be visually unimpacted and sediment free. In order to collect the seepage water a concrete berm, sandbag dike or
other structure will be constructed roughly parallel to the interior toe of the cofferdam slope and will be
used to direct the leakage water to predetermined collection points where it will be pumped back over the
structure, as appropriate As with the initial dewatering water and overflow water, the seepage water will
be visually monitored by project personnel and managed as contact water if it is observed to contain
excessive sediment, sheens or other potential impacts.
3.6.4 Contact Water
Contact water is expected to include:
•

Entrained water that seeps from the sediment once it is excavated or disturbed;

•

Precipitation that contacts the exposed impacted sediment;

•

The final layer of water from the initial dewatering activities that is located directly on top of the
sediment; and

•

Leakage water that potentially exhibits a sheen or excessive sediment.

All contact water will be collected and pumped to the water management system located in the landside
support zone where it will be managed for disposal via discharge to the City of Columbia sanitary sewer
system (POTW) under an approved industrial wastewater discharge permit.
The water management system will most likely operate around-the-clock in order to maintain a steady
discharge rate to the POTW sewer system. The components of the water management system will likely
consist of water storage tanks (e.g., multiple 20,000-gallon frac tanks and/or larger volume modular
tanks), filtration equipment such as bag filters and/or activated carbon vessels, associated piping and
hoses and a totalizing flow meter. The Water Management Plan located in Appendix I provides the
specific details pertaining to the planned water management system components and the approved City
of Columbia Discharge Permit will be provided once obtained. The required POTW discharge reports,
sampling data and other permit information will be collected during the project and provided in the final
documentation report.
3.7

Sediment and TLM Removal, Conditioning and Disposal

The major objective of this project is the removal of the TLM and impacted sediment (and debris or other
deleterious material) from within the delineated area to the extent practicable. Once the cofferdam is
constructed, the initial dewatering operations will begin and the water from within the cofferdam will be
systematically lowered. At this point coordination of multiple activities will be required in order to:
•

Conduct the mussel relocation activities described in Section 3.3.1 in accordance with the Mussel
Relocation Plan (Appendix A),

•

Set up the contact water pumping system to transfer the final layer of water from directly on top of
the impacted sediment to the water management system;

•

Safely screen the planned excavation removal area for potential UXO as described in the UXO
Management Plans (Appendix D); and
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Create/excavate a cleared path to the area nearest the inner toe of the cofferdam and construct a
bermed area for the leakage/seepage water collection system.

Once these activities or systems have been completed and/or made operational, the removal area will be
relatively water-free and suitable for safe excavation of the sediment. The remainder of this section
describes the general approach to excavation, material conditioning, transportation and disposal of the
excavated sediment.
3.7.1 General Approach to Excavation (including shoreline removal)
Dewatering of the planned removal area is expected to permit excavation of the sediment using
conventional excavation equipment and techniques. Field personnel will determine the most expeditious
and practical sequence for the excavation operations once the area is dewatered and the specific river
bottom bathymetric conditions are visible. This will permit the establishment of the leakage/seepage
water collection system, excavation areas, material stacking/draining areas and contact water collection
areas. The anticipated extent of TLM occurrence is based primarily upon the findings of the previously
conducted delineation activities. Actual subsurface conditions encountered may vary from the currently
anticipated conditions. Therefore, the general approach to excavation is designed to be flexible and
accommodate changes dictated by field conditions. Additionally, it is anticipated that SCDHEC will be
apprised of actual field conditions either by being present for direct oversight of field activities or by
frequent communications with on-site personnel. SCE&G currently plans to provide weekly reports to
SCDHEC via e-mail. The reports will include the volumes of material removed from the site and
documentation of conditions encountered during the excavation process. This approach will allow
SCDHEC to concur with any unforeseen deviations from the general approach in a timely manner.
As currently envisioned, and after the area has been screened and cleared by the UXO contractor, the
material located directly adjacent to the cofferdam toe will be excavated first. Next, the inner,
leakage/seepage water berm as discussed in the water management section will be installed. This will
allow personnel to further control water infiltration within the planned excavation area.
As envisioned, the excavation work will start from the northern most portion of the cofferdam area and
progress southward. Figure 3-4 provides an excavation and water management scenario based on the
Phase 1 work area. A grid tracking system will be employed to document excavation progress and for
artifact recovery purposes. To the extent practicable, the excavated sediment will be piled or stacked in
designated draining areas, where the entrained water will be allowed to flow away from the excessively
wet material. This water will be directed toward the lower, southern area within the cofferdam and
ultimately to the on-site water management system. This technique will reduce the amount of material
conditioning required to transport the impacted sediment to the on-site screening facility or off-site
disposal facility. Any contact water collected on the landside will also be pumped to the water
management system. This general approach is illustrated in the attached Water Management Plan
(Appendix I).
Once allowed to drain, the stacked sediment will likely be mixed with a conditioning agent such as cement
kiln dust (CKD), other type of drying agent (saw dust), or a commercially available polymer to render it
suitable for transport to the landside support zone (unimpacted or lightly impacted material) for further
conditioning and artifact screening or off-site (material containing a significant amount of TLM) for artifact
screening and disposal. If the excavated sediment is heavily impacted with TLM, and gives off a strong

https://apexcos.sharepoint.com/sites/PittsburghPA/Documents/Clients/SCEG-Congaree River/PRAWP/Congaree River PRAWP 09-11-18.doc

Preliminary Removal Action Work Plan
Congaree River Sediments/Columbia, SC

Page 27
September 2018

odor, contingency measures outlined in the Community Air Monitoring and Odor/Dust Control Plan
(Appendix J) will be implemented. Material conditioning is discussed further in the next section.
The excavation program will be conducted in grids, or controlled sequences, to minimize the area of open
excavation. This will limit the potential for liberation of impacted exposed sediment during an overtopping
event. The sediment will be removed down to the top of the underlying bedrock. Large rocks that are
visually un-impacted will be temporarily relocated within the work area to facilitate sediment removal and
then returned to their approximate original locations. Visually impacted large rocks will be broken down
into manageable pieces and transported off-site for disposal or may be pressure washed within the
excavation. Sediment removal operations will extend inward toward the riverbank until visual impacts are
no longer present.
As a final measure, SCE&G plans to pressure wash the exposed bedrock bottom of the river. Water
generated during the pressure washing stage will be collected and managed as contact water. The intent
is to remove any residual staining or impacts due to the presence of TLM.
To the extent practicable, the existing riverbank will remain undisturbed except where the cofferdam ties
into the riverbank and where access roads are constructed, as shown on Figure 2-3. Proposed riverbank
and shoreline restoration techniques are provided in the Riverbank and Shoreline Restoration Plan
(Appendix K).
3.7.2 Health and Safety and Air Monitoring Activities
In accordance with the HASP (Appendix L), routine air monitoring measurements will be obtained during
the excavation process within the impacted material handling areas to assure a safe working
environment. The HASP is the primary source of safety related information for the project and includes a
project specific evaluation of the potential hazards and the corresponding control and mitigation activities.
Task specific hazard matrices are included as are air monitoring frequencies and action levels, personnel
responsibilities, training requirements and emergency procedures. All personnel and visitors entering the
site will be given a HASP briefing and will review the HASP prior to conducting work on the site.
The Community Air Monitoring and Odor/Dust Control Plan provided in Appendix J establishes work area
and site perimeter air monitoring procedures to ensure that site related constituents of concern, dust and
odors are monitored and controlled throughout completion of the project.
The Notification Plan (Appendix M) provides the planned steps that SCE&G, USACE and SCDHEC will
undergo to notify the general public in the vicinity of the project area, local officials and emergency
response agencies of anticipated major project milestones or changes, etc. It will ensure timely
notification of important project details, as required, throughout completion of the project. In addition, the
Public Safety Plan (Appendix P) provides a summary of the project’s specific safety management
practices.
3.7.3 Material Conditioning
Most likely, all of the sediment excavated from the isolated areas will require some sort of conditioning to
assist with removal of the moisture and render it suitable for further handling or transport. As stated
above, the initial application of a conditioning agent will likely occur within the isolated river excavation
area to sufficiently dry the material for transport to the landside support zone or off-site landfill screening
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area for further processing. Cement kiln dust (CKD), lime, fly ash, bottom ash, Portland cement, saw dust
or other similar commercially available polymer drying agent will be staged on-site and used to dry
excessively wet material. This procedure will minimize the amount of wet material to be staged on-site
and reduce the potential for the spread of constituents and the need for landside support zone water
collection and management.
The drying agent will be safely stored on-site in bermed and covered staging areas, holding tanks or oneton sacks until it is needed. Additional drying agent will likely be added within the support zone structures
as part of the continued material processing.
3.7.4 Material Screening, Removal and Management
Screening the excavated material for historical items will be conducted in either on-site temporary
structures or off-site at the landfill screening facility based on the TLM content. The non-impacted to
slightly impacted sediment material removed from the river will be screened for historical artifacts on-site
by trained professionals operating under direct supervision of the project archeologist. Similar screening
of the more heavily impacted material may be conducted off-site at the landfill facility.
Temporary on-site structures (e.g., Sprung structures) will be utilized to provide a secure location for
processing the material and evaluating the presence of historical artifacts. City of Columbia approvals
(e.g., building permit) will be obtained for the structures temporarily placed at the project area to facilitate
the processing of material removed from the river bottom.
This secondary location will provide the following benefits to the project:
1. Increased material processing capacity, which will allow for more expedient excavation of the
sediment within the isolated areas and reduction in the overall project completion time.
Reduction in the project completion time will also reduce the project’s exposure to costly
overtopping events;
2. Reduction in the potential for constituent migration from heavily impacted material in the landside
support zone;
3. Reduction in the potential for odor and air monitoring related issues from the more heavily
impacted material; and
4. Provide an environment where more thorough screening of excavated material for artifacts can
be accomplished.
In order to accomplish this two-pronged material processing and screening activity the sediment
containing significant amounts of TLM will be segregated as much as practical at the point of excavation,
adequately stabilized and loaded directly into designated trucks that will carry it to the off-site processing
facility. Segregation will be based on visual inspection at the point of excavation and determination of onsite vs. off-site processing will be made by field personnel.
The Artifact Recovery and Artifact Conservation Plan develop by TRC Environmental Corporation is
provided in Appendix N. It contains the specific methodology and techniques that are currently planned
for processing the sediment and TLM and segregating the potential artifacts. Recovered artifacts will be
preserved in accordance with SCIAA-approved procedures.
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3.7.5 Transportation
SCE&G will utilize appropriately licensed transportation companies to conduct the TLM transportation
activities to the landfill. All shipments will be manifested in accordance with federal and state
requirements. The proposed truck route into and away from the site entrance on Blossom Street is
presented in the Traffic Control Plan, included as Appendix O. This route was specifically designed to
minimize the need for trucks to cross oncoming traffic lanes to enter and exit the site and to direct traffic
through non-residential areas, as much as practical. SCE&G will ensure that all driver’s utilize the routes
specified in the Traffic Control Plan and will periodically monitor transportation operations to maintain
compliance with the Plan.
3.7.6 Disposal
SCE&G currently anticipates transporting the excavated material to the Waste Management Richland
County Landfill located in Elgin, SC. The material will include impacted material from the excavations,
along with debris such as rock, brick, concrete rubble, or other metal or wood debris that may be
encountered. A contingency facility will also be identified in the unlikely event that the primary facility
becomes incapacitated or places restrictions on the daily import volume. Disposal facilities utilized by
SCE&G are typically audited and pre-approved by SCE&G’s Corporate Environmental Services
personnel. Material excavated and transported off-site will be manifested in accordance with applicable
requirements.
3.8

Site Restoration

Completion of the project will disturb portions of the Congaree River, riverbank/shoreline and the landside
support zone located directly adjacent to the planned removal area. The following sections provide
details pertaining to the planned restoration activities for these areas.
3.8.1 Landside Support Zone Area Restoration
Construction and operation of the landside support zone will require clearing and grading activities in
order to establish access roads, material and equipment storage and laydown areas, temporary
structures and the water management system. In addition, a concrete span bridge is currently planned
for construction over Unnamed Tributary #2 to complete the southern access route. As shown on Figure
2-3, SCE&G is currently planning to strategically locate landside site operations components in areas that
will limit the need for clearing and grading activities, as much as practical. The planned location for the
majority of site operations is the existing power line right-of-way, which has already been cleared.
SCE&G is currently relocating the overhead wires within the right-of-way to accommodate future site
operations. This scenario will reduce disturbance of currently forested land and further preserve the
riparian corridor. It will also minimize the amount of landside restoration activities that will be required
prior to final demobilization.
Prior to completion of the project, the current landside property owner will be consulted with regard to the
access roadways, storage areas and other landside temporary improvements that will be left in place
following completion activities. All landside disturbed areas not designated by the property owner to be
left in place will be restored by removing equipment, materials, structures, etc. final grading and
reestablishment of vegetative cover. The details associated with final reconstruction of the landside
support zone will be included in the C-SWPPP and subsequently approved by SCDHEC. In general, the
gravel and geotextile material utilized to construct the roads and laydown/storage areas will be removed
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and transported off-site for disposal. Final grading will be conducted, and vegetative cover reestablished
utilizing an SCDHEC approved seed mixture. Erosion and sedimentation control measures will be left in
place until stabilization of disturbed areas is deemed complete.
Responsibility for landside components left in place, at the discretion of the property owner, will be
transferred to the property owner once restoration activities are completed.
3.8.2 River Substrate Material Replacement
The current project plan does not include replacing any sand or other backfill material within the
excavated areas. The impacted sediment will be removed down to the top of the underlying bedrock. In
many areas, this will only require removal of a few inches of sediment. Following completion of the
removal activities, the cofferdam will be removed and over time, the natural depositional processes of the
river will restore the river substrate. This process will allow for natural re-deposition of sediment within the
removal area based on current river hydraulics. Not replacing the impacted sediment with fill material will
also eliminate the potential for backfill materials to be washed downstream and deposited in other areas
or degrade other habitats through siltation, etc.
3.8.3 Riverbank/Shoreline Restoration
SCE&G is committed to preserving as much of the current riverbank/shoreline, as practicable. Figure 3-5
provides the currently anticipated site operations plan scenario and highlights the approximate areas
where the eastern shoreline of the riverbank will likely be disturbed as a result of construction activities.
Efforts will be undertaken to safeguard the remainder of the areas from impacts. Portions of the riparian
corridor not slated for disturbance will be demarcated with flagging or fencing to ensure that they are not
damaged by removal operations or heavy equipment movement. This preservation technique will be a
key component of the overall project.
In areas where shoreline impacts are unavoidable, and/or the removal of TLM impacted sediment results
in slope failure, SCE&G will conduct restoration activities, which will include recreating the approximate
shoreline slope, stabilization of the bank via riprap and/or bioengineered solutions and restoration of
vegetative cover, where practicable. The Riverbank and Shoreline Restoration Plan (Appendix K)
provides the specific details pertaining the current plans for protecting the riparian corridor in areas where
no site related activities are planned and restoration of impacted areas.

4.0

PERMITS AND APPROVALS

In addition to the SCDHEC Bureau of Land and Waste Management (BLWM) approval of this PRAWP,
other permits, approvals or agreements that are or may be required for implementation of the removal
action include:
•

An access agreement with the adjacent landside property owner(s);

•

USACE approval for the activities planned within the Congaree River via issuance of an Individual
Permit that will include SCDHEC Section 401 Water Quality Certification;

•

USACE approval associated with the selected site access route, which is expected to be either 1)
the central and southern access road improvement activities, including the concrete arch crossing
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over unnamed tributary #2 and road cut and fill operations that will likely minimally impact an
adjacent wetland; or 2) the northern access road improvement activities, including the culverts
crossing over unnamed tributary #1;
•

Acceptance of the removed material for disposal at the Waste Management Richland County
Landfill, as described in Section 3.1.1;

•

NPDES permit approval from the City of Columbia through submittal of a Notice of Intent for
coverage under the South Carolina NPDES General Permit for Stormwater Discharges from
Construction Activities, which will include a Comprehensive Stormwater Pollution Prevention Plan
(C-SWPPP), to cover initial dewatering, leakage/seepage water from within the cofferdam, and
landside stormwater management;

•

Industrial wastewater discharge permit approval to discharge contact water, with on-site filtration,
as necessary, to the City of Columbia sanitary sewer system for treatment at the POTW;

•

Building permit(s) from the City of Columbia Planning & Development Services for the enclosed
structures utilized during removal action operations, as described in Section 3.7.4; and

•

United State Coast Guard (USGC) review and approval of the Navigation Plan, as described in
Section 3.5.

Items not previously discussed in this document are further described in the following sections.
4.1

Access Agreements

Northern and central/southern access options are being considered at this time. The access options are
depicted on Figure 2-1.
Land along the river adjacent to the proposed sediment removal area (the central/southern access option)
is currently owned by Guignard and Associates, LLC. Approval from the property owner in the form of an
access agreement is necessary to allow access to the sediment removal area, as well as access to the
space required for setup and operation of the landside support zones. Alternate access to the proposed
sediment removal area is available from the north utilizing property currently owned by the City of
Columbia. Space is also available to the north for setup and operation of the landside support zones.
Permission for access from the appropriate landowner(s) will be obtained by SCE&G prior to initiating site
preparation and remediation activities.
4.2

USACE Permits and SCDHEC Certification

USACE approval is required to conduct dredging and filling activities within a navigable waterway of the
United States. For this project, USACE approval through issuance of an Individual Permit (IP) is required
prior to initiating the sediment removal action. Approval under the IP will include SCDHEC Section 401
Water Quality Certification. Documents to be submitted are expected to include:
•

Joint Federal and State Application Form for Activities Affecting Waters of the United States or
Critical Areas of the State of South Carolina (Joint Application);

•

Cofferdam Design;

•

Backwater Analysis and Lower Flow Sensitivity Study; and

•

Other supporting plans and documentation.
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Activities necessary for sufficient site access, including roadways for the truck traffic needed to support
the operations, will likely involve the need for additional USACE approval. Depending on the site access
option selected, the additional approval may be covered by the IP for the removal action within the river or
under a separate Nationwide Permit #14 approval to facilitate the project schedule.
Due to previous safety concerns and the potential for negative impacts resulting from project-related
traffic on the local businesses and residential community located in the vicinity of Gist and Senate
Streets, plans for site access through the southern access route were developed to supplement the
central route (see Figure 2-1). If that access option is selected, USACE approval will be required
because of the unnamed tributary #2 crossing and road construction activities that may impact a portion
of the wetland located adjacent to the planned access road. If the northern access route is selected (see
Figure 2-1), USACE approval will be required because of the unnamed tributary #1 crossing and road
construction adjacent to the river.
4.3

NPDES Permit

Successful implementation of the sediment removal operations will involve the discharge of unimpacted
river water from within the cofferdam area back to the Congaree River. Setup and maintenance of the
landside operations necessary to support the sediment removal action will involve land disturbances, and
stormwater drainage management and controls.
These activities are regulated under the South Carolina NPDES General Permit for Stormwater
Discharges from Construction Activities (Permit Number SCR10000). The City of Columbia currently has
the authority to regulate land disturbances and associated discharges. To obtain approval, a Notice of
Intent for coverage under the NPDES General Permit will be submitted, which will include a
Comprehensive Stormwater Pollution Prevention Plan (C-SWPPP). Approval under the NPDES General
Permit is expected to cover initial dewatering, leakage/seepage water from within the cofferdam, and
landside stormwater management.
4.4

City of Columbia Industrial Wastewater Discharge Permit

In addition to the direct discharge of visually unimpacted river water from dewatering operations that will
be covered under the NPDES General Permit, the need to manage impacted contact water from the
immediate area of removed sediments is anticipated. The Water Management Plan located in Appendix I
provides the specific details pertaining to the planned water management system components. A City of
Columbia Discharge Permit will be obtained to allow discharge of impacted contact water to the POTW
via the nearby sanitary sewer system. Information required by the POTW and conditions of the Discharge
Permit will be collected during the project implementation and provided in the final Documentation Report.
SCE&G has successfully obtained and operated under two previous City of Columbia discharge permits
while completing MGP remediation projects at other sites in Columbia.
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SCHEDULE CONSIDERATIONS

A detailed schedule of activities will be provided to SCDHEC following approval of this PRAWP and
receipt of the required permit approval(s) from USACE. Key components of the schedule include:
•

Obtain other required permits and approvals, including access;

•

Contractor selection; and

•

Implementation of the removal action, likely using a phased approach.

The active, or in-the-river construction season for building or relocating the cofferdam, will be from May
through October of each year (pending approval). As currently envisioned, the cofferdam construction
and sediment removal work will require several seasons to complete. SCE&G has also requested
permission to work behind the cofferdam year-round, with minimal site activity projected during the
months of November through April. Conceptually, the UXO screening may be able to be completed
during the off-season, assuming favorable weather/river conditions. The total duration of the project will
be contingent upon factors including:
•

Detailed plans of the selected contractor, developed in conjunction with SCE&G;

•

Weather and river level conditions;

•

The extent of UXO, historical artifact, and cultural debris presence within the project area; and

•

Volume of water to be managed.

General considerations regarding the overall schedule for planning, design and implementation of the
sediment removal action include:
•

Engineering design and hydraulic analyses – update the cofferdam design with modifications as
necessary to achieve no rise at the 100-year storm event and acceptable influences at lower river
flows based on a new backwater analysis and lower flow sensitivity study. The expected duration
is three to six months.

•

Access agreements – Obtain agreement(s) with property owner(s) for landside operations and
access to the proposed removal area. Expected timeframe necessary to obtain agreements is
uncertain at this time.

•

Design access routes – After site access is obtained, access routes must be designed including
the hydraulic analyses needed to support the design of any tributary crossings. The expected
duration is three to six months.

•

Update support plans – Management plans for UXOs and historical artifacts potentially present
within the removal area will need updated and approved. The expected duration is three to six
months.

•

USACE Permit approval – Develop the Joint Application package, submit to USACE for review
including public and stakeholder comments, and receive authorization. The expected duration is
uncertain at this time.

•

SCDHEC approval – Prepare a Final Removal Action Work Plan, submit to SCDHEC for review
including public and stakeholder comments, and receive authorization. The expected duration is
uncertain at this time.
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•

City of Columbia approvals – Develop and submit applications to the City of Columbia and
receive the required authorizations. The expected duration is two to four months.

•

Remediation Contractor procurement and site operations setup – Prepare project specifications,
obtain and review contractor bids, select contractor and complete site operations setup. The
expected duration is six months.

•

Phased sediment removal with restoration and documentation – The estimated duration is
uncertain at this time.

6.0

REPORTING

Routine communications will be maintained between SCE&G and SCDHEC (and other agencies as may
be required) throughout the removal action. Project reports will be provided to SCDHEC during
implementation and after completion of the removal action. As currently envisioned, the reporting
approach will include:
•

Issuing weekly progress reports with photographs of completed activities submitted via e-mail;
and

•

Submitting a Final Removal Action Documentation Report.

Progress reports will include a description of completed activities, anticipated activities, problems or
constraints encountered, and schedule updates.
The Removal Action Report will provide documentation of the completed removal action activities, and
will address the following:
•

Site preparation activities;

•

UXO and historical artifact screening and management;

•

Cofferdam installation;

•

Water management and disposal;

•

Sediment removal;

•

Removed material conditioning and disposal; and

•

Site restoration.

Support documentation, in the form of manifests, photographs, inventories of recovered artifacts, etc. will
also be included in the final report.
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TABLE 1-1
MAGNETIC ANOMALY UXO CLEARING SUMMARY
SEPTEMBER 29 THROUGH NOVEMBER 19, 2015
Congaree River Sediments
Columbia, South Carolina

Anomaly
Designation

Original Description

252

Possible Ordnance

NA

254

Possible Ordnance

Clear

255
256
259
260
261
262
263
264
265
266
267
268

Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Manhole
Possible Ordnance
Possible Ordnance
Possible Ordnance

Clear
Clear
Clear
Clear
Clear
Clear
Clear
Clear
Clear
Clear
Clear
Clear

268

Possible Ordnance

NA

269

Possible Ordnance

Clear

269

Possible Ordnance

Clear

487
492
499
501
502
503
504
506
507
508

Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance

Clear
Clear
Clear
Clear
Clear
Clear
NA
Clear
Clear
Clear

509

Possible Ordnance

Clear

511
513
514
515
517
518
522
525
533
534
541
544
545
546
547
552
554
555
556

Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance

Clear
Clear
Clear
Clear
Clear
Clear
Clear
Clear
Clear
Clear
Clear
Clear
Clear
Clear
Clear
Clear
Clear
Clear
Clear

564

Possible Ordnance

Clear

565
566

Possible Ordnance
Possible Ordnance

Clear
Clear

Table 1-1 Mag Anoms cleared 1-5-16

Anomaly
Status
(2)

Identified Anomaly Type and
Description
(3)

Cultural Debris - UNK
Cultural Debris - Nail, small conduit, hot
rock
Cultural Debris - Hot Rock
Cultural Debris - Nail
Cultural Debris - wire, car rotor
Cultural Debris - Metal Can
Cultural Debris - UNK
Cultural Debris - metal plate, bolt
Cultural Debris - UNK
Cultural Debris - UNK
Cultural Debris - Manhole Cover
Cultural Debris - Metal
Cultural Debris - Wire
Negative Find
Cultural Debris - magnet particles, pipe,
long cable
Cultural Debris - UNK
Cultural Debris - nail, hot rock, fish line
spool, pipe, long cable, rail road spike
Negative Find
Negative Find
Cultural Debris - wire
Negative Find
Cultural Debris - Metal Pipe/Fence Post
Cultural Debris - wire
Cultural Debris - wire
Cultural Debris - bottle cap
Cultural Debris - can
Cultural Debris - lid
Cultural Debris - razor blade, can, sheet
metal
Cultural Debris - wire
Cultural Debris - wire, hot rock, nail
Cultural Debris - hot rock
Cultural Debris - wire, hot rock, screw
Cultural Debris - metal wire
Cultural Debris - wire
Cultural Debris - wire
Cultural Debris - UNK
Cultural Debris - pipe
Cultural Debris - fish hook, wire, can
Cultural Debris - banding
Cultural Debris - small medal(?)
Cultural Debris - bottle cap
Cultural Debris - UNK
Cultural Debris - Metal plate
Negative Find
Cultural Debris - sheet metal, wire, bolt
Cultural Debris - banding
Cultural Debris - lid
Cultural Debris - tin can, large metal plate,
wire
Negative Find
Cultural Debris - nail
1 of 2

Offset
Direction(1)

Offset
Distance
(inches)(1)

Notes

0

0

Redo

W

8

S
0
SE
0
NE
0
E
0
NA
NA
W
S

7
0
12
0
15
0
26
0
NA
NA
18
10

N

18

NW

8

W

30

NA
NA
S
NA
NA
SE
NE
S
0
0

NA
NA
48
NA
NA
20
12
12
0
0

W

18

SW
N
E
E
N
E
W
0
W
0
W
S
S
W
E
NA
NE
N
NA

18
3
12
8
12
20
18
0
18
0
4
12
6
12
18
NA
6
12
NA

0

0

NA
W

NA
14

Hot Rock

(4)

Hot Rock
Backhoe Dig

Backhoe Dig

Backhoe Dig

Hot Rock

Hot Rock

Trash Pit Outside
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TABLE 1-1
MAGNETIC ANOMALY UXO CLEARING SUMMARY
SEPTEMBER 29 THROUGH NOVEMBER 19, 2015
Congaree River Sediments
Columbia, South Carolina

Anomaly
Designation

Original Description

Anomaly
Status

567

Possible Ordnance

Clear

568

Possible Ordnance

NA

569

Possible Ordnance

Clear

50
51
52
53
54
55
56
57
58
59

Lanes
Lanes
Lanes
Lanes
Lanes
Lanes
Lanes
Lanes
Lanes
Lanes

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

Identified Anomaly Type and
Description
Cultural Debris - metal, hot rock,
aluminum, rubber tire
Cultural Debris - magnet particles, pipe,
long cable, magnet pieces
Cultural Debris - nail, hot rock, fish line
spool, pipe, long cable, rail road spike
Hot Water Heater
Sheet Metal 5" x 5"
Sheet Metal 30" x 30"
Tent Stake
Wire Solid Core
Wire Bundle, Soild Core
Old Style Cartridge Case
Sheet Metal, Barrel Lids, Bottles
Sheet Metal, Pipe Scrap, Wire Scrap
Length of Cable

Offset
Direction(1)

Offset
Distance
(inches)(1)

0

0

N

18

Backhoe Dig

W

30

Backhoe Dig

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

Notes

Notes:
(1) Represents the offset direction and distance from the staked anomaly.
(2) NA - information is not available on corresponding dig sheet provided by EOTI.
(3) UNK - unknown
(4) Hot Rock is defined as stone that has a magnetic signature. Slag containing some metals was brought on-site to repair the boat ramp and
generated a magnetic response.
(5) Information included in this table is from Daily Dig Sheets provided by EOTI at the end of each day.

Table 1-1 Mag Anoms cleared 1-5-16
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TABLE 2-1
LISTING OF HISTORIC PLACES AND ARCHAEOLOGICAL SITES
Congaree River Sediments
Columbia, South Carolina
(1,2)

Level of
Area of Significance
Significance

Location

Historic Place

Gervais Street Bridge

Spans Congaree River in West
Columbia, SC

State

Architecture

Columbia Canal

East bank of the Broad and
Congaree Rivers from the diversion
dam to the southern railroad bridge
in Columbia, SC

National

Industry

(3)

Archaeological Site

Underwater Civil War Era
Ordnance Dumpsite

Location

ID#

East bank of the Congaree River
at the outfall of Unnamed
Tributary #1 into Congaree River

38RD286

East bank of the Congaree River
Possible Ruins of Briggs' Saw
south of the Gervais Street Bridge 38RD224
Mill
and Unnmamed Tributary #1
Late 19th to Early 20th
East bank of the Congaree River
Century Structure Foundation south of the Senate Street
House
Extension boat launch

38RD234

Underwater Deposit of
Eastern portion of Congaree River
Historic Ceramics and Metal
38RD278
south of the Alluvial Fan
Artifacts

19th to 20th Century Bottle
Dump/Landfill

Eastern bank of the Congaree
River just Southeast of the Total
Project Area

38RD223

Expanded Boundary of
Underwater Civil War Era
Ordnance Dumpsite

Eastern portion of the Congaree
River from the Gervais Street
Bridge to Unnamed Tributary #2

38RD286

Notes:
1. Table includes properties near to or coinciding with the Congaree River Sediment Project and
included on the National Register of Historic Properties.
2. Historic Place Source: South Carolina Institute of Archeology and Anthropology & South Carolina
Department of Archives and History.
3. Archaeological Site Source: Cultural Resources Identification Survey for the Congaree Sediment
Removal Project provided by TRC.
4. Figure 2-2 provides location of areas listed above.

Table 2-1 Historic Properties 082818
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4) The Total Sediment Thickness was calculated by
using ArcGIS 10.6 with the Spatial Analyst extension
Cut and Fill tool. A digital elevation model (DEM) was
created from refusal depth observations from soil
borings completed from 2010-2012. A second DEM
was created from the 2018 bathymetry survey data.16
The DEMs created were used to conduct a Cut and
Fill analysis which calculated the volume of each area
that was cut or filled. A sum of the fill volumes provides
the total estimated sediment volume to be removed.
Areas with 2018 top of sediment less than 2010-2012
top of bedrock estimates assumed zero volume.
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MUSSEL RELOCATION PLAN
CONGAREE RIVER SEDIMENTS
COLUMBIA, SOUTH CAROLINA

INTRODUCTION
South Carolina Electric and Gas Company (SCE&G) plans to complete a response action to address the
occurrence of a tar-like material (TLM) that is commingled with sediment along the eastern shoreline of
the Congaree River, just south of the Gervais Street Bridge in Columbia, South Carolina. The project
area location is shown on Figure 1. The TLM is believed to be a coal tar material that originated from the
Huger Street former manufactured gas plant (MGP) site, located approximately 1,000 feet to the
northeast of the project area. The proposed work is being performed by SCE&G at the direction of South
Carolina Department of Health and Environmental Control (SCDHEC) and is subject to permits and
approvals from the U.S. Army Corps of Engineers (USACE) and other agencies.
The overall objective of this project is to remove the impacted sediment from the Congaree River and
restore the aquatic resource to its natural functions. The current plan is to construct a temporary
cofferdam to facilitate removal of the impacted sediment. As currently envisioned, the temporary
cofferdam would be constructed in two or three separate phases over two or three construction seasons.
The construction seasons will range from approximately May through December of each year. Figure 2
illustrates the phased approach and the proposed cofferdam location and footprint. After the temporary
cofferdam is constructed for each phase, the isolated area will be dewatered and the impacted sediment
removed and transported off-site for disposal. Following completion of the impacted sediment removal
activities, the cofferdam will be completely removed from the river.

PROJECT AREA PREVIOUS MUSSEL SURVEY RESULTS
In 2006 a reconnaissance survey was conducted by Alderman Environmental Services, Inc. to assess the
freshwater mussel populations within Lake Murray and the lower Saluda and upper Congaree Rivers in
support of the Saluda Hydroelectric Project (FERC No. 516). The findings of the survey were
summarized in the “Reconnaissance Survey of the Freshwater Mussel Fauna of the Lower Saluda and
Congaree Rivers, Lake Murray, and Selected Tributaries (Alderman Environmental Services, Inc. 2006).
The survey included two locations in the upper Congaree River that were within or directly adjacent to
(downstream) the planned project area. Figure 2 shows these locations and Attachment A provides the
applicable survey report excerpts taken from the Alderman Report.
The first survey area (Station: 20060711.5) was located in the vicinity of the Senate Street alluvial fan,
which is within the planned Phase 1 removal area. This location will be impacted by project operations.
The second survey area (Station: 20060712.5) was located directly south (downstream) and outside of
the planned Phase 3 removal activities (Figure 3) and is not expected to be impacted by the planned
project activities.
Table 1 provides a summary of the live mussels encountered at these two locations and their current
global and state NatureServe ranks as listed on the South Carolina Department of Natural Resources
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(SCDNR) Heritage Trust Program Rare, Threatened and Endangered Species and Communities List
(Attachment B). No federal or state threatened, endangered or candidate mussel species were identified
within the Congaree River during completion of the survey. A combined total of five mussel species
classified as rare by the SCDNR Heritage Trust Program were identified at the two survey locations that
were within or adjacent to the project area. These rare species have no legal protection under the federal
or state endangered species laws but are tracked by the SCDNR Heritage Trust Program at the request
of the Program’s biologists.
A total of 33 live mussels of four different species were observed at the first location (Station:
20060711.5). Of the four species, three (Elliptio congaraea, Elliptio angustata and Elliptio roanokensis)
are considered rare by SCDNR. The most abundant species identified at this location (Elliptio
complananta) is not on the Heritage Trust list.
A total of 21 live mussels of six different species were observed at the second location (Station:
20060712.5). Five of the six species observed (Elliptio angustata, Elliptio congaraea, Elliptio icterina,
Lampsilis splendida, and Elliptio roanokensis) are designated as rare by SCDNR. Again, the unlisted
Elliptio complananta was also identified.

MUSSEL RELOCATION PLAN
As a result of the previous findings from the Alderman survey conducted in 2006, SCE&G recognizes that
no threatened or endangered mussels are likely present within the project area. However, a number of
sensitive mussel species are likely located within the cofferdam location and planned removal area. In
order to complete the project with as minimal of a negative impact to the Congaree River resources as
practicable, SCE&G plans to conduct mussel relocation operations prior to initiating “in-river” construction
activities. The mussel relocation activities will include:
•

Utilizing qualified personnel to conduct mussel survey activities, finalize project details and
complete/supervise the relocation field work;

•

Conducting an initial reconnaissance and assessment of the planned project area (the planned
footprint of each phase plus a small buffer zone) and immediately downstream;

•

Locating a suitable relocation area(s) with acceptable habitat characteristics within the Congaree
River as near as possible to the project site;

•

Collecting and relocating the mussels identified within the footprint of each phase of the project,
to the extent practicable; and

•

Providing a summary of completed mussel relocation activities in the Removal Action Report
(RAR).

The assessment and relocation activities will be conducted in phases in order to properly time the work
with the actual construction windows. Figure 3 provides a scenario that shows the approximate survey
areas associated with each construction phase. Phase 2 and Phase 3 areas may be combined if
construction and project conditions warrant.
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Consultant Selection
SCE&G will procure the services of a qualified consultant with proven experience in successfully
completing freshwater mussel surveys, habitat assessment and relocation activities. Once selected, this
consultant will review project details and finalize the overall plan for mussel relocation.
Initial Reconnaissance and Assessment of the Project Area
The selected consultant will conduct an initial assessment of the project area to determine the
approximate number, species and other characteristics of the mussels that can be realistically relocated
prior to initiation of “in-river” construction activities. This initial assessment will likely be restricted to the
area that will be impacted by the upcoming phase of work (as shown on Figure 3) and will likely be
conducted on at least two occasions. The surveyed project area will include the planned cofferdam
footprint, the interior removal area and a small buffer on the outboard side of the cofferdam (Figure 3).
This buffer will account for small changes in the final cofferdam shape or location and for changes in river
currents and hydraulic characteristics that are expected to result from construction of the structure. The
assessment will be extended some distance downstream of the phased project areas to account for
changes in river hydraulics in these areas while the cofferdam is in place and for potential disturbance
during cofferdam construction.
The initial assessments will be conducted during warmer months (generally April through May, prior to
cofferdam installation). The information gathered from the assessment will be utilized to determine
appropriate relocation areas and other logistical components associated with the collection/relocation
phase of the project.
Determine Suitable Relocation Areas
Relocation site investigation will also take place during the warmer months. The relocation site(s) will be
within the Congaree River and as near to the project area as possible. Selection will be based on a
number of criteria, including:
•

The presence and abundance of other mussels;

•

Specific habitat characteristics such as substrate and adjacent land uses;

•

Flow and gradient characteristics; and

•

Potential for future threats.

The Alderman survey area (Station: 20060712.5) located directly downstream of the project area
contains the same species of mussels found within the project area and may be a suitable relocation
point for some or all of the project area mussels. This location would be ideal, if suitable, due to its close
proximity to the project area.
Once the initial reconnaissance survey and relocation site identification have been completed the
consultant will prepare a brief report that outlines the results of the initial survey activities and describes
the chosen relocation sites. This report will also contain the general plan for collecting and relocating the
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mussels. The number of these reports will correspond with the number of planned relocation phases.
The reports will be provided to the agencies for review.
Collect and Relocate Mussels
As stated above, the mussel relocation efforts will likely be conducted in phases. As currently envisioned,
one of two potential scenarios will be implemented based on project logistical considerations. The first
scenario includes conducting the mussel collection and relocation in one mobilization per construction
phase following determination of a suitable relocation site. A combination of wading and diving will be
necessary in order to adequately survey the majority of the project area.
The second scenario includes mobilizing the collection and relocation team and removing the mussels
from the approximate footprint of the planned cofferdam and the outboard buffer zone. Again, a
combination of wading and diving would be required to cover the area to be impacted by the cofferdam.
The relocation team would then demobilize until the cofferdam is constructed and the isolated area is
partially dewatered. As dewatering operations lower the water level, the team would remobilize and
complete the collection and relocation of the mussels within the isolated area. With this scenario, the
partial dewatering will facilitate access to the mussels and potentially increase the effectiveness and
overall efficiency of the process. With the water level sufficiently lowered the isolated area could be
better surveyed through wading, visibility would most likely be improved in most areas and potentially
more mussels will be collected.
Again, the warmer months of the year are preferred for relocation and the mussel relocation expert will
determine the appropriate timeframe for completion of these operations based on the specific
requirements of the mussels identified in the project area. Spawning and glochidia release timeframes
will be avoided.
SCE&G plans to conduct as complete of a relocation effort as possible. Several factors may limit the
potential relocation activities. They include:
•

The presence of significant TLM in the substrate surrounding mussel locations may necessitate
not disturbing these locations;

•

Mussels that are coated with TLM will most likely be left in place because adequate
decontamination may not be feasible or will overly stress the animal. Tar coated mussels can not
be relocated to new unimpacted areas; and

•

Other project related constraints (logistical, safety, etc.) may limit the overall relocation effort.

The mussel relocation expert will conduct and supervise the collection of the mussels from within the
specified area. An effort will be made to adequately survey all areas that will be impacted by the project.
More than one pass will likely be conducted depending on the expert’s recommendations and other
project constraints.
The mussels will be gently removed, kept cool and moist and quickly transported to the relocation area.
Extreme fluctuations in temperature or other environmental factors will be avoided. Mussels will be
correctly placed within the relocation area. The number and species of mussels will be documented.
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Reporting
The details of the mussel relocation activities will be provided in the Removal Action Report (RAR), which
will document the entire sediment removal operations. The documented activities will include:
•

Results of the initial project area surveying activities;

•

The relocation area characteristics and details from the relocation area decision process;

•

Mussel collection, transport and relocation activities; and

•

Limiting factors, if any.

Progress reports for each phase of work may also be provided, if requested by the agencies.
Post Project Completion Activities
SCE&G plans on removing all sediment (both visually impacted with TLM and visually unimpacted
material) gravel, small rocks, etc. from the project area to the extent practicable. Large rocks that are
visually unimpacted will be temporarily relocated within the work area to facilitate sediment removal and
then returned to their approximate original locations. As an additional measure, SCE&G plans to
pressure wash the exposed bedrock bottom of the river. The intent is to remove any residual staining or
impacts due to the presence of TLM.
The current project plan does not include replacing any sand or other backfill material. The impacted
sediment will be removed down to the top of the underlying bedrock. In many areas, this will only require
removal of several inches of sediment. Following completion of the removal activities, the cofferdam will
be removed and over time, the natural depositional processes of the river will be allowed to restore the
river substrate to the appropriate thickness and composition. This process will allow for natural redeposition of sediment within the removal area based on current river hydraulics. Not replacing the
impacted sediment with fill material will also eliminate the potential for backfill materials to be washed
downstream and deposited in other areas or degrade other habitats through siltation, etc.
SCE&G anticipates that the same river hydraulic characteristics that created the current mussel habitat
within the project area will naturally recreate similar habitat characteristics given an appropriate amount of
time. As a result, mussel repopulation of the project area is expected to occur naturally as the project
area substrate is reestablished.

REFERENCES
Alderman Environmental Services, Inc. 2006. Reconnaissance Survey of the Freshwater Mussel Fauna
of the Lower Saluda and Congaree Rivers, Lake Murray, and Selected Tributaries. Alderman Survey
Report.
Luzier, C. and S. Miller. 2009. Pacific Northwest Native Freshwater Mussel Workgroup. Freshwater
Mussel Relocation Guidelines.
U.S. Fish and Wildlife Services and Virginia Dept. of Game and Inland Fisheries. 2013. Freshwater
Mussel Guidelines for Virginia.
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TABLE 1
2006 FRESHWATER MUSSEL SURVEY RESULTS FOR PROJECT AREA*
Congaree River Sediments
Columbia, South Carolina

Station
20060711.5

20060712.5

Species
Elliptio complanata
Elliptio congaraea
Elliptio roanokensis
Elliptio angustata
Elliptio angustata
Elliptio congaraea
Elliptio icterina
Elliptio complanata
Lampsilis splendida
Elliptio roanokensis

Common Name
Common Elliptio
Carolina Slabshell
Roanoke Slabshell
Carolina Lance
Carolina Lance
Carolina Slabshell
Variable Spike
Common Elliptio
Rayed Pink Fatmucket
Roanoke Slabshell

Number
Identified

Global Rank

State Rank

23
1
1
8
2
1
1
3
1
13

G5 - Secure
G3 - Vulnerable
G3 - Vulnerable
G4 - Apparently Secure
G4 - Apparently Secure
G3 - Vulnerable
G5Q - Secure
G5 - Secure
G3 - Vulnerable
G3 - Vulnerable

-S3 - Vulnerable
S2 - Imperiled
S3 - Vulnerable
S3 - Vulnerable
S3 - Vulnerable
S4 - Apparently Secure
-S2 - Imperiled
S2 - Imperiled

NatureServe Ranking

Notes:
* - Information obtained from Reconnaissance Survey of the Freshwater Mussel Fauna of the Lower Saluda and Congaree
Rivers, Lake Murray and Selected Tributaries by John M. Alderman, Alderman Environmental Services, Inc. (October 2006)
- NatureServe Ranks taken from Rare, Threatened and Endangered Species Communities Tracked by the SCDNR
Heritage Trust Program.
- No federal or state threatened, endangered or candidate species were identified in the Congaree River during the survey.
- Elliptio complanata is not included on the SCDNR Heritage Trust Program list.
- The "Q" qualifier for Elliptio icterina represents "questionable taxonomy that may reduce conservation priority."
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ATTACHMENT A
(Excerpts taken from “Reconnaissance Survey of the Freshwater Mussel Fauna of the Lower Saluda and
Congaree Rivers, Lake Murray, and Selected Tributaries (Alderman Environmental Services, Inc. 2006)

Table 3. Freshwater mussels of the Saluda River (below L. Murray Dam), lower Broad
River, and upper Congaree River
Latitude
Longitude

Species

20060711.1
Saluda R.

34.05037 N
81.20573 W

None

sa,g,Co,Bo

20060711.2
Saluda R.

34.04843 N
81.19653 W

None

s,Sa,G,co,bo,b

20060711.3
Saluda R.

34.02978 N
81.13944 W

None

s,Sa,G,co,bo

20060711.4
Saluda R.

34.00969 N
81.07800 W

None

s,sa,g,co,bo,b

20060712.1
Saluda R.

34.00639 N
81.06508 W

None

s,sa,g,co

20060712.2
Broad R.

34.00714 N
81.06232 W

Elliptio roanokensis
Elliptio complanata
Villosa delumbis
Elliptio angustata
Lampsilis cariosa

0,2
0,5
0,1
1,1
1,0

s,sa,g,co,bo,b

20060712.3
Saluda R.
(Broad R.
washout
area)
20060712.4
Congaree
R. (Saluda
R. side)

34.00541 N
81.06282 W

Elliptio angustata
Villosa delumbis
Strophitus undulatus

1,2
0,2
0,1

s,Sa,g

33.98949 N
81.04859 W

Elliptio complanata

1,0

s,sa,g,co,bo,b

20060711.5
Congaree
R. (Broad
R. side)

33.99461 N
81.04913 W

Elliptio complanata
Elliptio congaraea
Elliptio roanokensis
Villosa delumbis
Elliptio angustata

23,-1,0
1,0
0,1
8,--

s,sa,g,co,bo

34

Live,
Shells

Substrate*

Station

Table 3 (continued). Freshwater mussels of the Saluda River (below L. Murray Dam),
lower Broad River, and upper Congaree River
Station

Latitude
Longitude

Species

Live,
Shells

Substrate*

20060712.5
Congaree
R. (Broad
R. side)

33.99111 N
81.04692 W

Elliptio angustata
Elliptio congaraea
Elliptio icterina
Elliptio complanata
Lampsilis splendida
Elliptio roanokensis

2,0
1,0
1,0
3,0
1,0
13,0

s,sa,go,co,bo,b

20060712.6
Congaree
R. (Saluda
R. side)

33.97967 N
81.04757 W

Elliptio roanokensis
Elliptio angustata

2,0
1,0

s,Sa,G,co,bo

20060712.7
Congaree
R. (Borad
R. side)

33.98031 N
81.04546 W

Elliptio complanata
Elliptio congaraea
Strophitus undulatus
Elliptio roanokensis
Elliptio angustata
Lampsilis splendida
Lampsilis cariosa
Villosa delumbis

5,0
2,0
1,0
19,0
9,0
1,0
2,0
0,1

S,Sa,G,co,bo

20060712.8
Congaree
R. (Saluda
R. side)

33.96535 N
81.03777 W

None

--

s,sa,g

20060804.1
Saluda R.
20060804.2
Saluda R.
20060804.3
Rawls Cr.
20060804.4
12 Mile Cr.

34.02287 N
81.10009 W
34.01835 N
81.09807 W
34.07949 N
81.20251 W
34.03275 N
81.16173 W

None

--

s,sa,g,co,bo,B

None

--

s,sa,g,co,bo,b

None

--

c,s,sa,g,co,bo,b

None

--

s,sa,g,co,bo

*

s-silt, sa- sand, c-clay, co-cobble, b-bedrock, bo-boulder, g-gravel, r-roots, vvegetation, d-detritus, m-mud
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PROJECT: Reconnaissance Survey of the Freshwater Mussel Fauna of the Lower
Saluda and Congaree River, Lake Murray, and Selected Tributaries
STATION: 20060711.5jma
BIOLOGISTS: John M. Alderman
Joseph D. Alderman
Jennifer M. Summerlin
U.S. FISH AND WILDLIFE SERVICE ES PERMIT: TE065756-0
S.C. DEPARTMENT OF NATURAL RESOURCES AUTHORIZATION:
November 25, 2002
LOCATION: Congaree River, Lexington/Richland county line, South Carolina;
33.99461 N, 81.04913 W; see Figure 4
SURVEY DATE: July 11, 2006
SITE COMMENTS: HABITAT:
WATERBODY TYPE:
FLOW:
RELATIVE DEPTH:
DEPTH (%<2 FEET):
SUBSTRATE:
COMPACTNESS:
SAND/GRAVEL BARS:
WOODY DEBRIS:
BEAVER ACTIVITY:
WINDTHROW:
TEMPORARY POOLS:
CHANNEL WIDTH:
BANK HEIGHT:

River
Run, slack, pool
Very shallow
90
Silt, sand, gravel, cobble, boulder
Compact and normal
Present
Low
None
Low
None
300+ meters
Varies
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HABITAT (cont.):
BANK STABILITY:
BUFFER WIDTH:
RIPARIAN VEGETATION:
LAND USE:
PERCENT COVER:
WOODLAND EXTENT:
NATURAL LEVEES:
VISIBILITY:
WATER LEVEL:
WEATHER:

Very stable
Narrow to moderate
Wooded, shrub-brush, grass
Urban
0
Not extensive
Slightly turbid
Low
Sun-Cloud, hot

TECHNIQUES AND SURVEY TIME:
TECHNIQUES:
SURVEY TIME:

Visual
0.5 person-hours

FRESHWATER MUSSELS:
Elliptio roanokensis – 1 live (93 mm)
Elliptio complanata – 23 live (78, 74, 71, 53, 66, 76, 60, 58, 63, 56, 55, 61, 62, 53, 55,
59, 58, 56, 58, 62, 48, 50, 36 mm)
Elliptio congaraea – 1 live (55 mm)
Elliptio angustata – 8 live (80, 69, 58, 67, 67, 58, 57, 58 mm)
Villosa delumbis – 1 old shell
OTHER DOCUMENTED TAXA:
Elimia catenaria - common
Corbicula fluminea
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PROJECT: Reconnaissance Survey of the Freshwater Mussel Fauna of the Lower
Saluda and Congaree River, Lake Murray, and Selected Tributaries
STATION: 20060712.5jma
BIOLOGISTS: John M. Alderman
Jeffrey West
Joseph D. Alderman
Christopher S. Boring
Jennifer M. Summerlin
U.S. FISH AND WILDLIFE SERVICE ES PERMIT: TE065756-0
S.C. DEPARTMENT OF NATURAL RESOURCES AUTHORIZATION:
November 25, 2002
LOCATION: Congaree River, Lexington/Richland county line, South Carolina;
33.99111 N, 81.04692 W; see Figure 4
SURVEY DATE: July 12, 2006
SITE COMMENTS: Broad River side of Congaree River
HABITAT:
WATERBODY TYPE:
FLOW:
RELATIVE DEPTH:
DEPTH (%<2 FEET):
SUBSTRATE:
COMPACTNESS:
SAND/GRAVEL BARS:
WOODY DEBRIS:
BEAVER ACTIVITY:
WINDTHROW:
TEMPORARY POOLS:
CHANNEL WIDTH:
BANK HEIGHT:

River
Run, slack
Very shallow
75
Silt, sand, gravel, cobble, boulder, bedrock
Normal
Present
Low
Evidence (gnawed sticks)
Low
300+ meters
2.5+ meters
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HABITAT (cont.):
BANK STABILITY:
BUFFER WIDTH:
RIPARIAN VEGETATION:
LAND USE:
PERCENT COVER:
WOODLAND EXTENT:
NATURAL LEVEES:
VISIBILITY:
WATER LEVEL:
WEATHER:

Very stable
Moderate to wide
Wooded, shrub-brush
Urban
1
Intermediate
Slightly turbid
Low
Sun-Cloud, hot

TECHNIQUES AND SURVEY TIME:
TECHNIQUES:
SURVEY TIME:

Visual
0.83 person-hours

FRESHWATER MUSSELS:
Elliptio roanokensis – 13 live (100, 111, 89, 91, 95, 108, 105, 95, 102, 107, 110, 89, 91
mm)
Elliptio complanata –3 live (93, 78, 73 mm)
Elliptio congaraea – 1 live (61 mm)
Elliptio angustata –2 live (63, 66 mm)
Elliptio icterina – 1 live (72 mm)
Lampsilis splendida – 1 live male (67 mm)
Villosa delumbis – 1 old shell
OTHER DOCUMENTED TAXA:
Elimia catenaria - common
Corbicula fluminea
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ATTACHMENT B
Tracked Rare, Threatened and Endangered Species Communities List

Rare, Threatened and Endangered Species Communities Tracked by the SC DNR Heritage Trust Program
October 16, 2012
Scientific Name
Procambarus hirsutus
Procambarus lepidodactylus
Procambarus lunzi
Procambarus pearsei
Procambarus pubescens
Insects
Agarodes griseus
Amblyscirtes reversa
Atrytone arogos
Autochton cellus
Cicindela dorsalis media
Dolania americana
Macromia margarita
Megaleuctra williamsae
Polycentropus carlsoni
Protoptila morettii
Pseudogoera singularis
Psilotreta frontalis
Somatochlora calverti
Speyeria diana
Stylurus townesi
Wormaldia thyria
Spiders
Sphodros coylei
Mollusks
Alasmidonta undulata
Alasmidonta varicosa
Anodonta couperiana
Elimia catenaria
Elliptio angustata
Elliptio congaraea
Elliptio fisheriana
Elliptio folliculata
Elliptio fraterna

Common Name
a Crayfish
Pee Dee Lotic Crayfish
a Crayfish
Sandhills Crayfish
a Crayfish

USESA Status

State Protection

GRank
G4
G4
G4
G4
G4G5

SRank
S4
S4
S2S3
S3
S3?

G5
G3G4
G3
G4
G4T3T4
G4
G3
G2
G2G3
G1G2
G2G3
G5
G3
G3G4
G3
G3

SNR
SNR
SNR
S2S4
S3S4
S3
SNR
SNR
S1S3
SNR
SNR
SNR
SNR
S3?
S1S3
SNR

Coyle's Purseweb Spider

G4?

SNR

Triangle Floater
Brook Floater
Barrel Floater
Gravel Elimia
Carolina Lance
Carolina Slabshell
Northern Lance
Pod Lance
Brother Spike

G4
G3
G4
G4
G4
G3
G4
G2G3Q
G1

S1
SNR
S1
SNR
S3
S3
SNR
S2S3
S1

a Caddisfly
Reversed Roadside Skipper
Arogos Skipper
Golden-banded Skipper
White Tiger Beetle
American Sand Burrowing Mayfly
Margaret's River Cruiser
Smokies Needlefly
Carlson's Polycentropus Caddisfly
Moretti's Caddisfly

Calvert's Emerald
Diana Fritillary
Townes' Clubtail

SE-Endangered
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Rare, Threatened and Endangered Species Communities Tracked by the SC DNR Heritage Trust Program
October 16, 2012
Scientific Name
Elliptio icterina
Elliptio lanceolata
Elliptio producta
Elliptio roanokensis
Elliptio waccamawensis
Fusconaia masoni
Gillia altilis
Lampsilis cariosa
Lampsilis radiata
Lampsilis splendida
Lasmigona decorata
Leptodea ochracea
Ligumia nasuta
Lioplax subcarinata
Pyganodon cataracta
Somatogyrus virginicus
Strophitus undulatus
Toxolasma pullus
Uniomerus caroliniana
Utterbackia imbecillis
Villosa constricta
Villosa delumbis
Villosa vaughaniana
Villosa vibex
Animal Assemblage
Waterbird Colony
Vascular Plants
Dicots
Acer pensylvanicum
Aconitum uncinatum
Aesculus parviflora
Agalinis aphylla
Agalinis auriculata
Agalinis linifolia

Common Name
Variable Spike
Yellow Lance
Atlantic Spike
Roanoke Slabshell
Waccamaw Spike
Atlantic Pigtoe
Buffalo Pebblesnail
Yellow Lampmussel
Eastern Lampmussel
Rayed Pink Fatmucket
Carolina Heelsplitter
Tidewater Mucket
Eastern Pondmussel
Ridged Lioplax
Eastern Floater
Panhandle Pebblesnail
Creeper
Savannah Lilliput
Florida Pondhorn
Paper Pondshell
Notched Rainbow
Eastern Creekshell
Carolina Creekshell
Southern Rainbow

USESA Status

State Protection

SE-Endangered

LE: Endangered

Striped Maple
Blue Monkshood
Small-flowered Buckeye
Coastal Plain False-foxglove
Earleaf Foxglove
Flax Leaf False-foxglove
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SE: Endangered

GRank
G5Q
G2G3
G3Q
G3
G2G3Q
G2
G5
G3G4
G5
G3
G1
G3G4
G4
G4G5
G5
G2G3
G5
G2
G4
G5
G3
G4
G2
G5Q

SRank
S4
SNR
S3
S2
S1
SH
S1
S2
S2
S2
S1
S2
S2
S1
SNR
SNR
S2
S1
S3
SNR
S1
S4
S1
S2

GNR

SNR

G5
G4
G3
G3G4
G3
G4?

S2
S2
S1
S1
S1
SNR
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SITE OPERATIONS PLAN
CONGAREE RIVER SEDIMENTS
COLUMBIA, SOUTH CAROLINA
INTRODUCTION
South Carolina Electric and Gas Company (SCE&G) plans to complete a response action to address the
occurrence of a tar-like material (TLM) that is commingled with sediment along the eastern shoreline of
the Congaree River, just south of the Gervais Street Bridge in Columbia, South Carolina. The project
area location is shown on Figure 1. The TLM is believed to be a coal tar material that originated from the
Huger Street former Manufactured Gas Plant (MGP) site, located approximately 1,000 feet to the
northeast of the project area. The proposed work is being performed by SCE&G at the direction of South
Carolina Department of Health and Environmental Control (SCDHEC) and is subject to permits and
approvals from the U.S. Army Corps of Engineers (USACE) and other agencies.
The overall objective of this project is to remove the impacted sediment from the Congaree River and
restore the aquatic resource to its natural functions. The current plan is to construct a temporary
cofferdam to facilitate removal of the impacted sediment. Initially, the work was to be completed in three
phases over three separate construction seasons. As currently envisioned, the cofferdam construction
and sediment removal work will be completed over two construction seasons with Phase 2 and Phase 3
being combined, weather permitting. The active, or in the river construction season for building or
relocating the cofferdam, will be from May through December of each year (pending approval). SCE&G
has also requested permission to work behind the cofferdam year round, with minimal site activity
projected during the months of December through April. After the temporary cofferdam is constructed for
each phase, the isolated area will be dewatered and the impacted sediment removed and transported offsite for disposal. Following completion of the impacted sediment removal activities, the cofferdam will be
completely removed from the river.
This Site Operations Plan is intended to provide a description of the planned general procedures to safely
and effectively implement the proposed sediment removal activities. Several site preparation activities
will take place prior to initiating the removal work in order to assure the safe and effective implementation
of the removal action. Once the site preparation activities are completed, the river-based construction
and removal activities will be initiated and completed in phases. The conceptual approach to the Site
Operations Plan for removal activities is summarized on the attached figures. Some variations to the plan
may occur, depending on site conditions encountered at the time of remediation. The actual layout for
site operations will be finalized at the discretion of remediation personnel, provided SCE&G and SCDHEC
concur with any significant modifications.

PREPARATORY ACTIVITIES
Landside Site Setup
As currently envisioned, the southern access road, which includes the bridge over the Unnamed Tributary
#2, will be the first component of the project that is constructed. The main purpose of the southern
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access road will be to provide access to the landside support zone and the riverside removal area via an
entrance/exit point on Blossom Street. This will permit completion of the project without routing project
related traffic through the Senate and Gist Streets residential area. The details pertaining to this
component are included in the Pre-Construction Notification – Concrete Arch Crossing and Access Road
Improvements submitted to the USACE on July 1, 2014. Once the site access road and bridge are in
place the construction of the landside support zone will be initiated.
The currently planned landside support zone road and temporary structure scenario is provided on Figure
2. Landside site operations components will be placed and constructed in such a manner as to require as
little clearing and grading activities as possible. The primary planned location for the majority of site
operations is the power line right-of-way, which has already been cleared. SCE&G relocated the
overhead wires that were located within the right-of-way to accommodate future site operations. This
scenario will reduce disturbance of currently forested land and further preserve the riparian corridor.
Clearing, grading and road construction will be completed as will placement of temporary site office
trailers, storage trailers, temporary structures and installation of electrical and communication utility
connections.
Site Security
An important component of the overall project will be site security. The primary method for securing the
site will be the installation of a temporary chain link fence around the perimeter of the landside support
zone. “Restricted Area” signs will be posted at regular intervals along the fence and also posted on the
cofferdam structure, as noted in the Navigation Plan (RAP). The approximate fence location is shown on
Figure 2. Two locking gates, one at the corner of Senate and Gist Streets and one at the entrance to the
landside support zone just north of the bridge over Unnamed Tributary #2, will restrict vehicular traffic into
and away from the project area. The Senate and Gist Streets gate will only be utilized by project
personnel in small personal vehicles to gain access to the site office complex. No project related heavy
truck traffic will access the site through this gate.
To prevent the unauthorized or unknowing entry of third parties onto the site, access gates will remain
closed during site activities to the extent practical. The gates will remain locked during non-working hours
while removal activities are occurring (with the exception of the site access and egress entrance) and/or
remediation equipment and material are present.
Once site construction operations are initiated, SCE&G will also post security guards on-site during nonworking hours. SCE&G has previously successfully utilized off-duty City of Columbia police officers as
security guards at other local sites. These guards will conduct regular patrols of the property during nonworking hours and at times of low site activity when a minimal number of site personnel are present. The
guards and fence will serve to keep unauthorized and untrained personnel out of the active project area.
Erosion and Sedimentation Controls
Erosion and sediment (E&S) control best management practices (BMPs) for the site are identified in the
Comprehensive Site Stormwater Pollution Prevention Plan (C-SWPPP), which was developed as part of
the National Pollutant Discharge Elimination System (NPDES) permit application. The NPDES permit
application and the C-SWPPP will be reviewed and approved by SCDHEC prior to initiation of land
disturbance activities. The C-SWPPP requirements will be maintained throughout completion of the

G:\Clients\SCEG-Congaree River\RAP\APP. B - Site Operations Plan\Site Operations Plan.doc

Site Operations Plan
Congaree River Sediments, Columbia, SC

Page 3
June 2014

project. The C-SWPPP and the NPDES permit as well as other pertinent documentation will be available
for review on-site at all times.
Attention to overall site erosion and sedimentation controls (E&S controls) will be required. In general,
the E&S BMPs specified in the C-SWPPP will be the first construction components installed and the last
to be removed. The E&S controls will include the use of silt fence, drainage structures, sufficient access
and roadway construction, and other measures as may be required. Temporary roadways will be
constructed, as needed, to prevent the spread or release of sediments from the work area. No tracking of
mud or soil will be permitted beyond the site access gates. Any such impacts will be addressed
immediately through the use of street-sweepers or power brooms that will be stationed on-site at all times
during completion of the project. Silt fence will be deployed and maintained, as required, to prevent
sediment run-off from all disturbed areas. Remediation personnel will install and periodically inspect and
repair the E&S BMPs identified in the C-SWPP in accordance with the Plan’s requirements. Deficiencies
will be documented and corrected as soon as practical.
Work Zones
The exclusion zones will contain the specific areas where intrusive work is being conducted or TLM is
being handled. These areas will include the active excavation areas within the cofferdam and the
temporary structures. Access to the exclusion zones will be limited to trained environmental remediation
personnel. Decontamination procedures will be implemented whenever equipment or personnel leave
the exclusion zones on an as-needed basis to control the potential migration of constituents of concern
from the work area. Equipment decontamination facilities will be available in the general work area. As
necessary, a boot wash area will also be maintained at the exclusion zone boundary to control tracking of
potentially impacted material across the site.
Other work zones will be determined in the field, as necessary. These areas are expected to include:
•

Traffic zones for loading of trucks, construction material drop-off/delivery, delivery/pickup of rolloff boxes, etc.;

•

Staging areas for equipment and material;

•

Water management area; and

•

Support zones outside of the primary work areas.

Utility Clearance and Management
A number of utilities are present within the planned project area. These are shown on Figure 2. For the
landside support zone, the overhead high voltage electrical transmission lines were recently relocated by
SCE&G to provide more clearance for site operations and the temporary structures. Underground utilities
within the landside support zone footprint include buried fiber optic communication lines, sanitary sewer
and a buried gas line. SCE&G believes that all buried utilities have been identified and located.
However, in order to be consistent with the applicable regulations, a request for clearing and identifying
potential underground utilities at the site will be submitted to the Palmetto Utility Protection Services, Inc.
(PUPS) prior to initiating the southern access road and landside support zone construction activities. All
site personnel will be made aware of the buried utility locations. Support zone construction activities will
consist of mainly relatively shallow surficial grading activities, which are not expected to impact buried
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utilities. If deeper excavations are required to complete construction activities, they will be conducted in
areas free of buried utilities.
The sanitary sewer line crosses the Unnamed Tributary #2 near the area where the bridge is planned for
construction. This line will be protected from damage during southern access road and bridge
construction activities
A large sign indicating a “cable crossing” is located on the eastern shoreline of the river just south of the
current access road, as shown on Figure 2. A group of metallic anomalies was detected extending out
into the river from this point during completion of the investigative phase of this project (Figure 2).
SCE&G has not been able to determine the owner, type and construction of the cable crossing, as of the
publication date of this Plan. Specific information on this cable crossing will be obtained and appropriate
safeguards put into place prior to initiation of site construction activities.
Traffic Control
Only authorized remediation personnel will be allowed access to the work areas during the TLM removal
activities. It is anticipated that most work traffic in support of the removal activities will be routed through
the southern access road, which opens onto Blossom Street. The Traffic Control Plan (RAP) was
developed to provide specific details pertaining to the planned routes into and away from the site. These
routes were developed through consultation with local residents and local officials (police, fire
department, public works, government personnel, etc.). Each truck driver will be informed of the
prescribed routes for site entry and exit and an effort will be made to utilize regular drivers who are
familiar with these routes. All site related vehicles will follow the specific routes and oversight personnel
will conduct periodic monitoring of truck movements to ensure compliance with the Traffic Control Plan.
On-site traffic patterns will be restricted to the site roads. Trucks transporting TLM from the excavation
area to the temporary structures will be inspected before they leave the river excavation area to ensure
that no loose material is present or that the tires have contacted TLM. Similar inspections will be
conducted before the trucks leave the temporary structures in order to return to the excavation area or
travel off-site to the disposal facility. Clean, plastic lined loading areas will be utilized for truck loading
operations in both the river excavation and the temporary structures. This will prevent potential migration
of the TLM from the excavation and handling areas.
Staging Areas and Temporary Structures
Staging areas for the gravel road construction or riprap and other cofferdam components will be
established, as needed. These will be strategically located in order to provide an efficient means of
moving construction material from the staging area to the road or cofferdam construction location.
Staging of excavated sediment outside of the active river work area or the temporary structures will not be
permitted.
Currently, SCE&G plans to prepare the surface of the temporary structures by clearing the current surface
vegetation and grading and compacting the planned floor area. The surface will be constructed by
placing a heavy mil plastic or HDPE liner over the subgrade as a containment barrier, covering the liner
with geotextile for protection against punctures and creating the work surface out of compacted gravel.
Concrete or asphalt may also be utilized as a work surface within the structures, if required by the
remediation contractor. Either construction method will effectively contain the impacted sediment, provide
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an area where it can be further processed and prevent constituent migration. The surface material will be
removed and transported to the landfill for disposal at the end of the project.
Water Management System
The currently planned location for the water management system is shown on Figure 2. The specific
details pertaining to the system, the types of water and the management methods are provided in the
Water Management Plan (RAP). The water management system’s primary role is to collect and prepare
for disposal the impacted water that comes into contact with the sediment. It will be sized accordingly to
minimize the potential for excavation downtime due to dewatering requirements. The system will most
likely operate around-the-clock in order maintain a steady discharge rate to the POTW sewer system.
The components of the water management system will likely consist of water storage tanks (e.g., 20,000
gallon frac tanks and/or larger volume modular tanks), filtration equipment such as bag filters and/or
activated carbon vessels, associated piping and hoses and a totalizing flow meter. The storage tanks will
provide flow equalization and provide residence time to allow for settling of solids. Filtration equipment
will also be available to achieve acceptable water quality in the discharge. The final design for the water
management system will be submitted to the City of Columbia for review as part of the industrial
discharge permit request. For illustrative purposes, the general water storage tank and
filtration/discharge scenario is provided on Figure 3. The planned discharge location is a sanitary sewer
manhole located near the eastern perimeter of the landside support zone shown on Figure 3.
Site Office Location
Multiple mobile office and storage trailers will serve as the site offices and meeting/break areas during the
construction and remediation activities. The locations of the office and storage trailers will vary based on
their functions and the currently envisioned locations are provided on Figure 2. These functions include
office and meeting areas, break rooms, restroom and shower facilities and equipment storage. Several
trailers will likely be placed near the temporary structures in order to provide office and shower facilities
for the artifact recovery and impacted material handling personnel. Storage trailers may be located near
the water management system to house equipment, pumps, etc. The main group of office trailers will be
located near the entrance to the site adjacent to Blossom Street and serve as general work and meeting
locations. A final trailer(s) location will be near the work area and will provide meeting and break
locations for remediation, UXO and other personnel near the actual work zones. The final number and
locations of the trailers will be finalized prior to implementation and utility connection. The trailers will be
provided with electric power and Internet services and will be equipped with air conditioning, heating, a
supply of drinking water and adjacent sanitary facilities. Cellular telephones will be utilized for site
communications. If utilized, the shower trailers will be connected to the City of Columbia municipal
potable water system and also connected to the sanitary sewer.
Off-Site Landfill Processing Facility
SCE&G currently plans to construct an off-site TLM processing facility at the Waste Management
Richland County landfill, which is the planned final disposal location for the excavated sediment. The
primary purpose of the facility will be to provide a secondary location where sediment containing a
significant amount of TLM can be screened for artifacts and further processed. This secondary location
will provide the following benefits to the project:
1. Increased material processing capacity, which will allow for more expedient excavation of the
sediment within the isolated areas and reduction in the overall project completion time.
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Reduction in the project completion time will also reduce the project’s exposure to costly
overtopping events;
2. Reduction in the potential for constituent migration from heavily impacted material in the landside
support zone;
3. Reduction in the potential for odor and air monitoring related issues from the more heavily
impacted material; and
4. Provide an environment where more thorough screening of excavated material for artifacts can
be accomplished.
In order to accomplish this two-pronged material processing and screening activity the sediment
containing significant amounts of TLM will be segregated as much as practical at the point of excavation,
adequately stabilized and loaded directly into designated trucks that will carry it to the off-site processing
facility. Sediment with TLM content that is manageable on-site will also be stabilized and loaded into
trucks for transport to the landside support zone temporary structures for additional screening for artifact
recovery. Segregation will be based on visual inspection at the point of excavation and determination of
on-site vs. off-site processing will be made by field personnel.
The Historical Artifacts Management Plan (RAP) provides the specific details pertaining to the further
screening and processing of the sediment material that will occur once removed from the river.

INTRUSIVE ACTIVITIES
Following completion of the preparatory activities described above, SCE&G will commence the intrusive
activities within the river. These will include:
•

Advance screening of the work area for potential unexploded ordnance (UXO);

•

Mussel relocation;

•

Cofferdam construction; and

•

Initial dewatering of the isolated area and sediment excavation.

UXO Screening and Management
No intrusive construction or removal operations will be conducted unless the planned
construction/removal area has been screened and designated as safe by the UXO management
personnel. UXO screening and management will be conducted in accordance with the UXO
Management Plans (RAP). As currently planned, the UXO management personnel will conduct diving
operations to clear the cofferdam footprint prior to the initiation of path for the cofferdam construction.
The remainder of the isolated area will be cleared in sections or its entirety once the area has been
adequately dewatered.
Mussel Relocation
SCE&G has agreed to conduct freshwater mussel screening and relocation operations in order to
preserve indigenous freshwater mussels that may be present within the project footprint. A number of
sensitive mussel species are likely to exist within the cofferdam location and planned removal area. The
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anticipated mussel relocation activities are explained in detail in the Mussel Relocation Plan (RAP). As
currently envisioned, mussel relocation will be conducted in phases for each work area. Mussels located
within the planned footprint of the cofferdam will be collected and relocated by divers before the
cofferdam is constructed. Once the cofferdam is in place and the isolated area is partially dewatered, the
remaining mussels located within the isolated area will be collected and relocated.
Cofferdam Construction, Dewatering and Excavation Operations
The cofferdam construction details are provided in the Cofferdam Design (RAP). The dewatering and
water management aspects of the project are described in detail in the Water Management Plan (RAP).
Section 3.0 of the RAP provides the currently anticipated excavation scenario and details.
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CROSS-SECTIONS OF REMOVAL AREAS

West - Line 3

East - Line 3

Congaree River Bank

J3

Northern end of Phase 1 cofferdam (location and dimensions approximate)

Congaree River
K3
L3
M3
N3

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The coring/boring locations are constructed along a fence line, and bathymetry and topography are from the "3" -strike line.
3. The Congaree River bank slope likely differs from that shown.
4. Since no corings were collected west of N3, lithology is unknown and for illustration purposes is assumed and inferred.
5. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on best professional judgement. Actual site conditions depicted
between existing corings/borings may vary.
6. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 1

West - Line 4

East - Line 4
K4

Cofferdam (location
and dimensions
approximate)
Congaree River Bank

Congaree River

L4
M4

N4

O4

40

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The coring/boring locations are constructed along a fence line, and bathymetry and topography are from the "4"-strike line.
3. The Congaree River bank slope likely differs from that shown.
4. Since no corings were collected west of O4, lithology is unknown and for illustration purposes is assumed and inferred.
5. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on best professional judgement. Actual site conditions depicted
between existing corings/borings may vary.
6. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes and may differ to that in the final design and field.

PHASE 1

West-Line 5

East-Line 5
K5

Cofferdam (location
and dimensions
approximate)

Congaree River Bank

Sand Bar
Congaree River

M5

Congaree River

L5

N5

O5
80
P5

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The coring/boring locations are constructed along a fence line, and bathymetry and topography are from the "5"-strike line.
3. The Congaree River bank slope likely differs from that shown.
4. Corings L5 and M5 were drilled with a whacker/macrocore and depth of refusal encountered may or may not be representative
of the granite bedrock surface.
5. Since no corings were collected west of P5, lithology is unknown and for illustration purposes assumed and inferred.
6. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on best professional judgement. Actual site conditions depicted
between existing corings/borings may vary.
7. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ from that in the final design and field.

PHASE 1

West - Line 6

East - Line 6
K6

Congaree River Bank

Cofferdam (location
and dimensions
approximate)
Senate Street Extension Alluvial Fan

L6

261

Congaree River

264
260

M6

322

251

258

321
320

N6
P6

O6

Notes:
1. The surface water level was determined by using the average maximum river gage heights recorded during the SeptemberOctober 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability Study 1977)
and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The coring/boring locations are constructed along a fence line, bathymetry and topography are from the "6" -strike line.
3. The Congaree River bank slope likely differs from that shown.
4. The 0-2.3 foot interval at L6 is assumed to be fill from the historic activities and/or washed in from erosion.
5. Since no corings were collected west of P6, lithology is unknown and for illustration purposes is assumed and inferred.
6. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As Such, interpretation between data points was based on best professio0nal judegement. Actual site conditions
depictesd between existing corings/borings may vary.
7.Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 1

West-Line 7

East-Line 7
J7

Congaree River Bank

Senate Street Extension Alluvial Fan

Cofferdam (location and
dimensions approximate)

K7

18-inch diameter iron pipe and
electromagnetic anomolies associated (all but
the end of the pipe is buried).

501
L7
497

Congaree River

533

512

249

124
O7

N7

133
112

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The coring/boring locations are constructed along a fence line, and bathymetry and topography are from the "7" -strike line.
3.The Congaree River bank slope likely differs from that shown.
4. Total depth of coring L7 was only 2.1 feet and the aluminum tube used for vibra-coring may have been impeded by a large
cobble and therefore depth to granite bedrock at this location is inferred.
5.Since no corings were collectedwest of O7, lithology is unknown and for illustration purposes is assumed and inferred.
6. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on best professional judgement. Actual site conditions depicted
between existing corings/borings may vary.
7. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 1

West-Line 8

East-Line 8

J8

Congaree River Bank

494
Senate Street Extension Alluvial
Fan
K8
Cofferdam (location and
dimensions approximate)

519

Approximate location of Cable
Crossing. Described by
Tidewater Atlantic Research, Inc.
as a pipeline. Depth unknown.

Congaree River

520
530

181

O8

M8

N8

161
108

119
99

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The coring/boring locations are constructed along a fence line, and bathymetry and topography are from the "8" -strike line.
3. The Congaree River bank slope likely differs from that shown.
4. Since no corings were collected west of O8, lithology is unknown and for illustration purposes is assumed and inferred.
5. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on best professional judgement. Actual site conditions depicted
between existing corings/borings may vary.
6. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 1

West-Line 9

East-Line 9
J9

Congaree River Bank

Cofferdam (location and
dimensions approximate)

542
K9
Congaree River
560

L9

O9
N9
M9

?

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The coring/boring locations are constructed along a fence line, and bathymetry and topography are from the "9" -strike line.
3. The Congaree River bank slope likely differs from that shown.
4. The silt and clay layer at O9 is interpreted to be saprolite.
5. Since no corings were collected west of O9, lithology is unknown and for illustration purposes is assumed and inferred.
6. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on best professional judgement. Actual site conditions depicted
between existing corings/borings may vary.
7. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 1 AND 2 OVERLAP

West-Line 10

East-Line 10
J10

Congaree River Bank
Cofferdam (location
and dimensions
approximate)

541
K10
Congaree River

L10
196

O10
M10
N10
115

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The coring/boring locations are constructed along a fence line, and bathymetry and topography are from the "10" -strike line.
3. The Congaree River bank slope likely differs from that shown.
4. Since no corings were collected west of O10, lithology is unknown and for illustration purposes is assumed and inferred.
5. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on best professional judgement. Actual site conditions depicted
between existing corings/borings may vary.
6. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 1 AND 2 OVERLAP

West-Line 11

East-Line 11
J11

Congaree River
Bank

Cofferdam (location
and dimensions
approximate)

Large diameter ductile iron pipe exposed at low water.

Congaree River

188

K11

L11
O11
N11
M11

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The coring/boring locations are constreucted along a fence line, and bathymetry and topography are from the "11" -strike line.
3. The Congaree River bank slope likely differs from that shown.
4. Since no corings were collected west of O11, lithology is unknown and for illustration purposes is assumed and inferred.
5. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on best professional judgement. Actual site conditions depicted
between existing corings/borings may vary.
6. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 2

West-Line 12

East-Line 12
J12

Congaree River Bank

Cofferdam (location and
dimensions approximate)

Congaree River

K12

L12

M12
O12
N12

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The coring/boring locations are constructed along a fence line, and bathymetry and topography are from the "12" -strike line.
3. The Congaree River bank slope likely differs from that shown.
4. Since no corings were collected west of O12, lithology is unknown and for illustration purposes is assumed and inferred.
5. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on best professional judgement. Actual site conditions depicted
between existing corings/borings may vary.
6. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 2

West-Line 13

East-Line 13
J13

Congaree River Bank

Cofferdam (location
and dimensions
approximate)

Congaree River

L13
207

M13

28

214

151

O13
N13

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The coring/boring locations are constructed along a fence line, and bathymetry and topography are from the "13" -strike line.
3. The Congaree River bank slope likely differs from that shown.
4. Since no corings] were collected west of O13, lithology is unknown and for illustration purposes is assumed and inferred.
5. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on best professional judgment. Actual site conditions depicted
between existing corings/borings may vary.
6. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 2

West-Line 14

East-Line 14
I14

Congaree River Bank

Cofferdam (location and
dimensions approximate)

Congaree River

K14
L14
M14

216
194

O14

N14
105

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The coring/boring locations are constructed along a fence line, and bathymetry and topography are from the "14" -strike line.
3. The Congaree River bank slope likely differs from that shown.
4. Since no corings were collected west of O14, lithology is unknown and for illustration purposes is assumed and inferred.
5. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on best professional judgement. Actual site conditions depicted
between existing corings/borings may vary.
6. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 2 AND 3 OVERLAP

West-Line 15

East-Line 15
I15

Congaree River Bank

Cofferdam (location and
dimensions approximate)

Congaree River

M15
K15
172
12

30

49

192

193

61

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The coring/boring locations are constructed along a fence line, and bathymetry and topogrpahy are from the "15" -strike line.
3. Western extent of sediment targeted for removal is approximately 100 feet west of M15 and is not shown since a data point
does not exist.
4. The Congaree River bank slope likely differs from that shown.
5. Since no corings were collected west of M15, lithology is unknown and for illustration purposes is assumed and inferred.
6. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on best professional judgement. Actual site conditions depicted
between existing corings/borings may vary.
7. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 2 AND 3 OVERLAP

West-Line 16

East-Line 16
H16

Congaree River Bank

Cofferdam (location
and dimensions
approximate)

Congaree River

O16
32

N16

M16

L16
K16
J16

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slop (2.10 feet/mile, USACE Congaree River BAsin Navigability
Study 1977) and referncing to the elevation (112.25 feet, NAVD'88) of USGS gage 02169500, Congaree River Columbia, SC.
2. The coring/boring locations are contructed along a fence line, and bathymetry and topography are from the "16" -strike line.
3. The Congaree River bank Slope likely differs from that shown.
4. Since no corings were collected west of O16, lithology is unknown and for illustration purposes is assume and inferred.
5. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on best professional judgement. Actual site conditions depicted
between existing corings/borings may vary.
6. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 3

West-Line 17

East-Line 17
H17

Congaree River Bank

Cofferdam (location and
dimensions approximate)

Congaree River

O17

I17

N17
M17
L17

K17

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The coring/boring locations are contructed along a fence line, and bathymetry and topogrpahy are from the "17" -strike line.
3. Top of Congaree River Bank slope likely differs from shown illustration.
4. Since no corings were collected west of O17, lithology is unknown and for illustration purposes is assumed and inferred.
5. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on best professional judgement. Actual site conditions depicted
between existing corings/borings may vary.
6. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

J17

PHASE 3

East-Line 18

West-Line 18

Cofferdam (location and
dimensions approximate)

Cofferdam (location and
dimensions approximate)

Congaree River
Congaree River Bank

I18

P18
O18

N18

M18

L18
K18

J18

PHASE 3
Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia,
SC.
2. The coring/boring locations are constructed along a fence line, and bathymetry and topography are fom the "18" -strike line.
3. A limited portion of the Congaree River bank is shown, lithology is unknown and for illustration purposes is assumed and
inferred.
4, This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between
data points. As such, interpretation between data points was based on best professional judgement. Actual site conditions
depicted between existing corings/borings may vary.
5. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are
approximate and for illustration purposes only and may differ to that in the final design and field.

West-19 Line

East-19 Line

Unnamed Tributary #2

Congaree River

Cofferdam Toe (location and dimensions approximate)

J19

M19

L19

K19

PHASE 3
Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the SeptemberOctober 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability Study 1977) and
referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The coring/boring locations are constructed along a fence line, and bathymetry and topography are from the "19" -strike line.
3. Landside soil borings were not drilled along Line 19.
4. Lithology east of J19 is unknown, and for illustration purposes is assumed and inferred.
5. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on best professional judgement. Actual site conditions depicted
between existing corings/borings may vary.
6. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dim

North-K Line

South-K Line
K4

K6

K5

Drainage Ditch

18-inch diameter iron pipe (all
but the end of the pipe is
buried).
K7
K8

269

Phase 1 Coffer
Dam (location
and dimensions
approximate)

569

490
511
506

518
517

Congaree River
K3

K9

550

Phase 1 Coffer Dam
(location and
dimensions
approximate)

K10

561
562

563

559

Congaree River

558
557

K2

K1

Large
diameter
ductile iron
pipe exposed
at low water.

300
299
K11

204
195

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elvation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The Congaree River bank likely differs from that shown.
3. The cross section developed is based on a fence line approximately corresponding to the "K" line and topography, bathymetry,
and lithologies are approximately from and between K1 through K12.
4. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on best professional judgement. Actual site conditions depicted
between existing corings/borings may vary.
5. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 1

K12

North-K Line

South-K Line
K6

18-inch
diameter iron
pipe (all but
the end of the
pipe is
buried).

Phase 2 Coffer
Dam (location
and dimensions
approximate)

Drainage Ditch

K7
K8

269
569

Phase 2 Coffer Dam
(location and dimensions
approximate)

490
511
506

K10

518

K9

517
562
563

Congaree River
561

550

559

558
557

Large diameter
ductile iron pipe
exposed at low
water.
K12
K14
K11

K15

206
204

203

202
201

195

K16

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elvation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The Congaree River bank likely differs from that shown.
3. The cross section developed is based on a fence line approximately corresponding to the "K" line, and the topography,
bathymetry, and lithology are approximately from and between locations K6 through K16.
4. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on best professional judgement. Actual site conditions depicted
between existing corings/borings may vary.
5. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 2

North-K Line

South-K Line

Phase 3 Coffer Dam
(location and dimensions
approximate)

Phase 3 Coffer Dam (location
and dimensions approximate)

Congaree River

K20
Large diameter ductile
iron pipe exposed at low
water.

K12
K14

203

K11

K15

206
204
195

K19

202
201
K18
K16

K17

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elvation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The cross section developed is based on a fence line approximately corresponding to the "K" line and the topography,
bathymetry, and lithologies are approximately from and between locations K11 through K20.
3. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on best professional judgement. Actual site conditions depicted
between existing corings/borings may vary.
4. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 3

North-L Line

South-L Line

Phase 1 Coffer Dam
(location and
dimensions
approximate)

Boulder Fields

Drainage Ditch

Sand Bar

18-inch diameter iron pipe and
electromagnetic anomolies associated
(all but portion of pipe is buried).

L7

L6

Manhole Cover

Phase 1 Coffer
Dam (location
and dimensions
approximate)

262
L5

265

Congaree River

264
515

L3

261

L4
236

266

528

567
323
Approximate location of
cable crossing. Described
by TAR as a pipeline.

L2
L1

180
L9
294

295

164
160

179
165

L10

L12

177
L11
158
176
168

166
167

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The Congaree River bank likely differs from that shown.
3. The cross section developed is based on a fence line approximately corresponding to the "L" line and topography, bathymetry,
and lithologies are approximately from and between locations L1 through L12.
4. The 0-2.3 interval at L6 is likely representative of a combination of river bank, river and shoreline lithologies to outwash
deposition from Senate Street.
5. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on professional judgement. Actual site conditions depicted between
existing corings/borings may vary.
6. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 1

North-L Line

South-L Line

Phase 2 Coffer Dam
(location and
dimensions

L6

18-inch diameter iron
pipe and
electromagnetic
anomolies
associated (all but
end of pipe is
buried).
L7

Approximate location
of cable crossing.
Described by TAR as
a pipeline. Depth
unknown.

Phase 2 Coffer Dam (location
and dimensions approximate)

262

Congaree River
515

528

323

567

180
L9

L13
L15

164
179
165

L14

L10

160
177

L12
170

L11
166
169
176
167

168

177

154

157

L16

158

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The Congaree River bank likely differs from that shown.
3. The cross section developed is based on a fence line approximately corresponding to the "L" line and topography, bathymetry,
and lithologies are approximately from and between locations L6 through L16.
4. The 0-2.3 interval at L6 is likely representative of a combination of river bank, river and shoreline lithologies to outwash
deposition from Senate Street.
5. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on professional judgement. Actual site conditions depicted between
existing corings/borings may vary. \
6. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 2

North-L Line

South-L Line

Phase 3 Coffer
Dam (location
and dimensions
approximate)

Phase 3 Coffer Dam
(location and dimensions
approximate)

Congaree River

L20
L13
L15

L14

L12

L19

170
157
169

177

L18

154
L16

L17

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The cross section developed is based on a fence line approximately corresponding to the "L" line and bathymetry and
lihtologies are approximately from and between locations L12 through L20.
3. The 0-2.3 interval at L6 is likely representative of a combination of river bank, river and shoreline lithologies to outwash
deposition from Senate Street.
4. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on professional judgement. Actual site conditions depicted between
existing corings/borings may vary.
5. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 3

North-M Line

South-M Line

Northern Boulder
Field

Phase 1 Coffer Dam
(location and dimensions
approximate)

Phase 1 Coffer
Dam (location
and dimensions
approximate)

M5
Congaree River
M3

M4

228
229

M1
227
M2

224

M6

311
Approximate location of Cable
Crossing. Described by TAR as a
pipeline. Depth unknown.

314
248

290

123

133

M8
124

125
132
M9
126
M10

M11

127
131

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The cross section developed is based on a fence line approximately corresponding to the "M" line and bathymetry and
lithologies are approximately from and between locations M1 through M11.
3. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on professional judgement. Actual site conditions depicted between
existing corings/borings may vary.
4. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 1

North-M Line

South-M Line

Phase 2 Coffer Dam
(location and
dimensions
approximate)

Phase 2 Coffer Dam
(location and
dimensions
approximate)

Congaree River

Approximate location of Cable
Crossing. Described by TAR as
a pipeline. Depth unknown.

M15

M8
M14
128

132

M16

126

M13

M12

141

M9

129
M10
130
M11
127

131

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The cross section developed is based on a fence line approximately corresponding to the "M" line and bathymetry and
lithologies are approximately from and between locations M8 through M16.
3. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on professional judgement. Actual site conditions depicted between
existing corings/borings may vary.
4. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 2

North-M Line

South-M Line

Phase 3 Coffer
Dam (location and
dimensions
approximate)

Phase 3 Coffer Dam
(location and dimensions
approximate)

Congaree River

M20

M19

M15

433

M14
128
M13

129
M18
M16

M17

141

M12

130

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The cross section developed is based on a fence line approximately corresponding to the "M" line and topography, bathymetry
and lithologies are approximately from and between locations M12 through M20.
3. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on professional judgement. Actual site conditions depicted between
existing corings/borings may vary.
4. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 3

North-N Line

South-N Line

Boulder Field
Phase 1 Coffer Dam
(location and
dimensions
approximate)

Phase 1 Coffer Dam
(location and
dimensions
approximate)

Congaree River

N5

N1
N3
N2

91
N4
97

285
N6

N7

N8

82

N9
88

100

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The cross section developed is based on a fence line approximately corresponding to the "N" line and topography, bathymetry,
and lithologies are approximately from and between locations N1 through N10.
3. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points is based on professional judgement. Actual site conditions depicted between
existing corings/borings may vary.
4. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE1

N10

North-N Line

South-N Line

Phase 2 Coffer
Dam (location and
dimensions
approximate)

Phase 2 Coffer
Dam (location and
dimensions
approximate)

Congaree River

84
N8
103
N16
82

N9

N14

88

N11
N10
100

N13
N12
101

106

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The cross section developed is based on a fence line approximately corresponding to the "N" line and bathymetry and
lithologies are approximately from and between locations N8 through N16.
3. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points is based on professional judgement. Actual site conditions depicted between
existing corings/borings may vary.
4. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 2

North-N Line

South-N Line

Phase 3 Coffer Dam
(location and
dimensions
approximate)

Phase 3 Coffer Dam
(location and dimensions
approximate)

Island (approximate location)

Congaree River

N20

84

N18
N17

103

N16

327

N14

N13

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The cross section developed is based on a fence line approximately corresponding to the "N" line and bathymetry and
lithologies are approximately from and between locations N13 through N20.
3. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on best professional judgement. Actual site conditions depicted
between existing corings/borings may vary.
4. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 3

North-O Line

South-O Line

Phase 1 Cofferdam trending north-south along the O Line (location and
dimensions approximate).

Phase 1 Cofferdam trending east-west cutting across the
O Line (location and dimensions approximate).
Congaree River

O1

O2
Approximate Location of Cable
Crossing. Described by TAR as a
pipeline. Depth unknown.
O4
O7

O5

O8
O9

O6

44

56
69

57

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The cross section developed is based on a fence line approximatelycorresponding to the "O" line and bathymetry and
lithologies are approximately from and between locations O1 through O9.
3. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on professional judegement. Actual site conditions depicted
between existing corings/borings may vary.
4. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

38

37

45

PHASE 1

54

North-O Line

South-O Line

Phase 2 Cofferdam trending north-south along the O Line (location and dimensions approximate).

O9

O14
O10

65

60

64

O11

O12

O13

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The cross section developed is based on a fence line approximately corresponding to the "O" line and bathymetry and
lithologies are approximately from and between locations O9 through O14.
3. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on professional judegement. Actual site conditions depicted
between existing corings/borings may vary.
4. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.

PHASE 2

North-O Line

South-O Line

Phase 3 Cofferdam trending north-south along the O Line (location and dimensions

Congaree River

O20

453
O18
O17
O14

O16

61
62
63

O13

Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the
September-October 2010 investigations, accounting for river slope (2.10 feet/mile, USACE Congaree River Basin Navigability
Study 1977) and referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The cross section developed is based on a fence line approximately corresponding to the "O" line and bathymetry and
topologies are approximately from and between locations O13 through O20.
3. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data
points. As such, interpretation between data points was based on professional judegement. Actual site conditions depicted
between existing corings/borings may vary.
4. Some of the information (e.g. depth of ordnance) and features (e.g. cofferdam location, cofferdam dimensions) are approximate
and for illustration purposes only and may differ to that in the final design and field.
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1.0 CHAPTER 1 – INTRODUCTION
1.1 General Background Information

Apex Companies, LLC (Apex) has contracted Explosive Ordnance Technologies, Inc (EOTI) to perform
clearance of Munitions and Explosives of Concern (MEC) in support of contaminated soil and sediment
removal on the Congaree River Project (CRP), Columbia, South Carolina (SC) for the South Carolina
Electric and Gas Company (SCE&G). This work plan provides the technical approach, rationale, and
field procedures to be followed in order to achieve the objectives of removal of MEC from land and
sediments from the project site. This work plan was prepared in accordance with (IAW) the APEX
Contract No. 875001, dated March 11, 2014.
The purpose MEC Clearance Support of the CRP is to remove MEC in order to reduce hazards from
Civil War era military munitions co-located within the coal tar contaminated soil and sediment removal
area being excavated by Apex. EOTI will be performing dive operations to remove MEC from a coffer
dam footprint prior to installation by Apex. The dive activities are covered under a separate Dive
Operations Plan (DOP), while this work plan covers the land and dewatered sediment MEC Clearance
and Support. The MEC Clearance activities will be completed IAW the U. S. Army Corps of Engineers
(USACE) and the Department of Defense (DoD) Explosives Safety Board (DDESB) approved
Explosives Safety Submission (ESS).
1.2 Site Location

The CRP area is located on the Congaree River in Columbia, SC. The site, also referred to as the
“project area”, begins directly south of the Gervais Street Bridge, extends approximately 200-300 feet
into the river from the eastern shoreline and approximately 2,000 feet downriver, towards the Blossom
Street Bridge. The MEC intrusive activities will occur on eastern side of Congaree River between
Gervais and Blossom Street Bridges, shown on Figure B-1-Site Location.
1.3 Site History

In 1865, during the Civil War, live munitions and other articles of war produced by the Confederacy
were dumped into the Congaree River near the Gervais Street Bridge by Union forces under the
direction of General Sherman. This activity took place during Sherman’s occupation and subsequent
destruction of Columbia. The Union Army kept some of these items for its own use and the remainder
was destroyed. One of the methods for destruction was dumping the items into the river.
Archeological investigations, conducted as late as 1980, recovered some live and unstable munitions or
unexploded ordinance (UXO) from the area as well as some other potentially historically significant
artifacts. Specifically this work was focused in and adjacent to the unnamed tributary that enters the
river just south of the Gervais Street Bridge. Several live cannonballs were identified during this
operation and properly disposed of by trained explosive ordinance disposal (EOD) personnel located at
nearby Fort Jackson.
Due to the potential presence of live munitions within the project area, an additional reconnaissance and
screening of the area in question was conducted as part of the investigative activities. An acoustic (side
scan sonar) and magnetic (magnetometer) remote sensing survey was performed to identify ordnance
and other submerged cultural resources in the remediation area by Tidewater Atlantic Research, Inc. and
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a report submitted on 8 February 2012. Analysis of the survey data identified concentrations of
anomalies with unexploded ordnance (UXO) potential in the immediate vicinity of the Senate Street
landing and scatters extending into the river. A terrestrial magnetometer investigation of the unnamed
tributary below the Gervais Street Bridge was also carried out and that investigation identified eight
additional anomalies with a potential association with ordnance. Figure B-2-Previous Investigation
Results shows the location of anomalies detected during the February 2012 investigation.
In June 2010, the occurrence of a tar-like material (TLM) within the Congaree River was reported to the
South Carolina Department of Health and Environmental Control (SCDHEC). Preliminary testing
indicated that the material may be attributable to the Huger Street former Manufactured Gas Plant
(MGP) that was operated by predecessor companies of SCE&G beginning in the early 1900s and ending
in the 1950s.
Preliminary sample results conducted on the material by SCDHEC and South Carolina Electric and Gas
Company (SCE&G) indicated that the TLM had similar chemical and physical characteristics as coal
tar, a by-product of Manufactured Gas Operations which were common in cities from the late 1800s
until the 1950s. Additional research found that the most likely source of the TLM was a former
Manufactured Gas Plant (MGP) located northeast of the river at 1409 Huger Street that operated from
about 1906 until the mid-1950s. Later this was the location of the city bus terminal until 2008.
MGPs produced a flammable gas from coal that was used for heating, cooking and lighting purposes
prior to the construction of interstate natural gas pipelines. The coal tar material was a waste product
from coal-gas production. Once the gas was produced, the coal tar by-product was discharged into a
former stream which originated at what is known today as Finley Park, past the MGP site, and into the
Congaree River just below the Gervais Street Bridge. The Huger Street MGP was operated by
predecessor companies of SCE&G beginning in the early 1900s and ending in the 1950s, prior to the
existence of environmental regulations and permitting.
SCE&G had previously entered into a Voluntary Cleanup Contract (VCC) with DHEC in August 2002
to conduct environmental assessment and cleanup activities at the former Huger Street MGP site.
SCE&G has worked proactively and cooperatively with DHEC under its existing VCC to determine the
extent of TLM in the Congaree River and to develop a plan for cleanup. Overall, the delineation
activities extended from the Gervais Street Bridge downriver approximately 9,050 feet.
An Engineering Evaluation/Cost Assessment (EE/CA) was prepared and a Final was submitted in
January 2013. A non-time critical removal action of the impacted river sediments was chosen as the
alternative. The TLM-impacted sediment varies in thickness from a few inches to approximately 6 feet
thick in some areas. The current total estimate of sediment requiring removal is approximately 40,000
tons. The total project area is estimated to be 23 acres, with 10.5 acres consisting of waters of the United
States. The landside or upland portion of the project area consists of approximately 12.5 acres of mostly
undeveloped land with a cleared utility right-of-way. Much of the area will not be disturbed.
On August 21, 2013 a public release was issued summarizing the project purpose and objectives
detailing that this is an environmental clean-up project mandated by SCDHEC intended to remove
approximately 40,000 tons of tar-like material (TLM) and impacted sediment from the Congaree River.
The removal of the impacted sediment will result in a permanent improvement to the aquatic
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environment in the project area. Upon completion of the removal activities in the Congaree River, the
project area will be allowed to return to its original pre-impacted state.
The removal of MEC from the riverbank, impacted sediments and assisting in the segregation and
disposal of impacted sediment remove by APEX covered under this work plan is to protect worker
safety and environment. The MEC clearance area is shown on Figure B-3-Clearance Area and
described in Chapter 3 MEC Clearance Plan.
1.4 Topography

The predominant topographic feature within the project area is the Congaree River itself, which is a
broad shallow river with numerous bedrock assemblages that are visible above the water level at normal
river flows. The river slope in the vicinity of the project area is approximately 2.10 feet/mile (USACE,
1977).The river depth varies significantly in the project area due to the variability of the bedrock river
bottom elevations. These bottom elevations fluctuate from an approximate high of 116 feet to
approximately 105 feet. All elevations are referenced to NAVD ’88. Average river flow elevation is
approximately 116 feet with an extreme variance of approximately 110 to 152 feet in elevation. Figure 2
provides the bathymetric contours for the river bottom and the topographic contours of the eastern
shoreline.
The project area abuts the eastern shoreline, which rises sharply from the water’s edge in most places
due to a steep bank that varies in height from approximately 5 to 20 feet depending on location. The
ground slopes more gently to the east once the top of the riverbank is reached with an approximate 28
feet increase in land surface elevation over approximately 500 feet. Gist Street is the first paved land
surface encountered to the east of the project area. The riverbank is forested in this area with vegetative
cover consisting of various trees and tall native grasses and shrubs. The undergrowth is periodically
maintained and trimmed in the vicinity of the wooden scenic overlook and river walkway and is much
thicker and overgrown further south.
Access to the river is provided by a partially paved access road, which extends from the intersection of
Senate and Gist Streets to the river. The Senate Street alluvial fan, a key land feature in this area, is
located at the end of the access road. The alluvial fan is a relatively flat portion of the project area that
extends out into the river and appears to have developed over time. It will be the main access point
during completion of future field activities unless another access point is constructed.
1.5 Climate

The climate in the vicinity of the project site is characterized on the following charts presented below
the Figure 1-Average Monthly Temperatures, Figure 2-Average Monthly Precipitation, Figure 3Monthly Inclimate Weather Percentage and Figure 4-Average Wind Speed.
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Figure 1 Average Monthly Temperatures

The two charts below show information relevant to precipitation. The first chart is the typical
precipitation for the month indicated. The second chart shows the percentage of the month that inclimate
weather (rain, snow, etc.) occurs. Combined the two charts give the reader a better understanding of
precipitation in the area.

Figure 2 Average Monthly Precipitation
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Figure 3 Monthly Inclimate Weather Percentage

The chart below illustrates typical wind speeds for the Columbia, SC area.

Figure 4 Average Monthly Wind Speed

1.6 Discovery of Recovered Chemical Warfare Material (RCWM)
1.6.1 The Congaree River Project site is not suspected of containing RCWM. If however, during

planned MEC removal operations, EOTI identifies or suspects RCWM all personnel will
immediately withdraw upwind from the work area and contact the USACE Project Manager.
EOTI will secure the area and provide two personnel located upwind of the suspect RCWM to
secure the site until relieved by the Department of the Army emergency response personnel.
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1.6.2

If suspect RCWM is encountered, the following procedures will be followed:
 All work will immediately cease;
 Project personnel will withdraw along cleared paths upwind from the discovery;
 A team consisting of a minimum of two EOTI UXO personnel will secure the area to prevent
unauthorized access;
 The supervisors will position personnel as far upwind as possible while still maintaining
security of the area; and
 The USACE Ordnance and Explosives Safety Specialist (OESS) will immediately be
notified.
1.7 Procedures for Change in Site Conditions

Unforeseen circumstances, such as severe weather events, may create a change in site conditions that
could affect the performance of this project. Regardless of the reason for the change in site conditions,
EOTI will immediately notify Apex Project Manager of the condition change and the action taken.
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2.0 CHAPTER 2 – TECHNICAL MANAGEMENT PLAN
2.1 Objectives

EOTI’s objective in this task order is to provide all munitions response services necessary to remove
MEC from approximately 13 acres (12.65) of shoreline and within dewatered coffer dams at the
Congaree River Project Site in Colombia, SC. The sediment removal will be performed in three phases
over a period of three years.
This Technical Management Plan describes the approach, methods, and operational procedures to be
employed by EOTI to perform MEC operations at the CRP site. USACE DID WERS-001.01 and
Chapter 4 of EM 1110-1-4009 were used in addressing technical management for this MEC project.
No single workday will exceed ten (10) hours.
2.2 Organization

EOTI’s project organization is designed to effectively control the removal action. EOTI’s Project
Manager, Mr. Brian Woods, PG, PMP will be the primary point of contact with the Apex Project
Manager, Mr. Rusty Contrael and will have overall responsibility for ensuring that work is completed in
accordance with the Work Plan. He will prepare submittals and reports in accordance with the PWS.
The project organization is presented on Figure 5-Organization Diagram.
The Senior UXO Supervisor (SUXOS) will be the primary point of contact in the field. He will plan and
supervise work completed on the site and ensure compliance with the Work Plan and other applicable
requirements. He will directly coordinate with local officials, USACE onsite safety representative, and
stakeholders as necessary to minimize conflicts with scheduled activities. He will prepare and submit
daily reports through the EOTI Project Manager.
The UXO Safety Officer (UXOSO) and the UXO Quality Control Specialist (UXOQCS) will be on-site
when work is performed. For this project, the UXOSO and UXOQCS functions will be combined and
performed by one dual-hatted person (UXOSO/QCS). He will be responsible to ensure that work is
completed safely and to standard. He will evaluate work daily and report any safety or quality concern
to the SUXOS, Project Manager and / or Corporate Safety Manager. The UXOSO/QCS will work
closely with the USACE on-site Safety Representative to immediately address any issues or concerns.
He always has a direct line of communication with the EOTI Corporate Safety Manager.
All UXO Technicians and team members will meet, or exceed the requirements in DDESB TP 18 for the
positions they hold. The organizational chart below shows the key project positions and personnel and
the relationships between them and other team members. The SUXOS, in coordination with the Project
Manager, may adjust the project organization and reallocate resource as required to most effectively
complete the entire scope of the project.
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APEX
President

Rusty Contrael (PM)

Wayne Lewallen

Corporate Safety Manager

David A. Farmer

Project Manager

Technical Support
GIS Manager
Matthew Norris

Corporate QC

Brian Woods, PG, PMP

Wayne Evans

Field Support
Clearance Activities

• SUXOS Jim Haynie (0367)*
•UXO Teams (up to 7 person
team)

Field Support
Construction Support
Activities

• UXO TECH III
•UXO Tech II

Subcontractors
Surveyors

• TBD
Explosive Dealer
•TBD
Recycling Dealer
•TBD

Field Support

UXO Safety / Quality
• UXOSO Tom Daily (2410)

Figure 5 Organization Diagram
EOTI intends to perform this Removal Action with one UXO Team. The Team Leader will be
responsible for a team of two or more personnel depending on assigned tasks and project needs. During
removal operations the standard teams will consist of a UXO Tech III and up to 6 UXO Tech II/I. Team
size may be reduced, at the discretion of the SUXOS. The SUXOS will make team assignments daily
according to the specific needs of the project. Resumes of key personnel are included in Appendix H of
this Work Plan.
2.3 Personnel

Personnel and Qualifications - Personnel required for this project will include UXO supervisors and
technicians, all of whom possess the relevant personal training and experience requirements set forth in
DDESB TP 18. Personnel for this project have been selected from a pool of available UXO
technicians. Resumes of key personnel are included in Appendix H if not listed in the UXO database
maintained by USAESCH. The following paragraphs describe the specific responsibilities of UXO
personnel assigned to the project team.
2.3.1 Project Manager
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2.3.1.1 The Project Manager is responsible for communicating with APEX Project Manager and

USACE Project Manager or the USACE Safety Specialist. He will execute all directions
received from the USACE Contracting Officer, managing all aspects of the project,
overseeing the overall performance of all individuals on the project team, coordinating
all contract and subcontract work, and resolving project problems. The Project Manager
is also responsible for controlling cost and schedule milestones. The Project Manager
will also coordinate the preparation of the Work Plan and the implementation of on-site
field activities.

2.3.1.2 The Project Manager will interface directly with subcontractors to keep them advised of

the PWS, schedule, and budgets. The Project Manager is also responsible for ensuring
that the subcontractor costs are maintained within budget and that schedule
commitments are achieved.

2.3.1.3 The Project Manager performs overall project management and is responsible for the

following:

Preparing and submitting purchase orders;
Approving and forwarding accounts payable;
Approving Daily Activity Report;
Procuring necessary equipment and supplies;
Establishing, maintaining and tracking petty cash expenditures;
Reviewing and approving Time Sheets, Expense Reports, and Travel Order Request;
Submitting Equipment Expense Report; and
 Supervising the Project SUXOS and, UXOSO/QCS.
 Prepare and conduct coordination meeting








2.3.2 Senior UXO Supervisor (SUXOS)

The SUXOS has more than 10 years of military/civilian EOD/UXO experience. The SUXOS will
manage all on-site field activities. The SUXOS will keep the Project Manager informed of activities
requiring his notification. The SUXOS is responsible for all daily work activities. He will brief the
Project Manager daily on all project activities to include production, quality of work, safety, equipment
status and personnel status. The SUXOS will directly coordinate any evacuation requirements with the
USACE Safety Specialist. The responsibilities of the SUXOS include:
 Identification of personnel and equipment requirements;
 Supervision of all daily field team activities;
 Early detection and identification of potential problem areas and institution of corrective
measures;
 Assisting with the preparation of all project reports;
 Preparation of a daily report, which will include man-hours expended, areas cleared, explosives
expended, and any other information required by the Project Manager;
 Providing on-the-job training for selected UXO Supervisor(s) who may be called upon to
temporarily perform SUXOS duties during his absence from the site;
 Supervision of UXO Technicians; and
 Scheduling and executing a daily safety meeting, scheduling and coordinating subcontractor field
team activities, and oversight of all field activities.
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2.3.3 UXO Safety Officer (UXOSO)

The UXOSO has more than eight years of military/civilian EOD/UXO experience. He is responsible
for implementing all site SSHP requirements, on-site training requirements and recommending changes
to level of personal protection equipment (PPE) to the SUXOS as site conditions warrant. He has Stop
Work Authority for safety conditions. He will report all safety work stoppages immediately to the
USACE Safety Specialist. The UXOSO evaluates and analyzes any potential safety problems,
implements safety related corrective actions, and maintains a Daily Safety Log. The UXOSO reports to
the Safety Manager. The UXOSO will:
 Perform on-the-job training for selected UXO Technicians who may be called upon to
temporarily perform the duties of UXOSO during his absence from the site, upon approval of the
USACE Safety Specialist; and
 Maintain daily liaison with the USACE Safety Specialist.
2.3.4 UXO Quality Control Specialist (UXOQCS)

The UXOQCS has more than eight years of military/civilian EOD/UXO experience. The UXOQCS
reports to the Quality Manager. The UXOQCS will perform quality inspections/review all project
operations, including explosives inventories, daily reports, time sheets and other documentation, and
will inspect and approve each completed area prior to turnover to the USACE Safety Specialist.
For this project, the UXOSO and UXOQCS functions will be combined and performed by one dualhatted person (UXOSO/QCS).
2.3.5 UXO Technician III

This individual, who supervises a project team, will have experience in MEC removal operations and
supervising personnel, and shall have at least eight years combined active duty military EOD and
contractor UXO experience. This individual must be able to fully perform all functions enumerated for
UXO Tech I and II. Specific duties of the UXO Tech IIIs include:
 Reconnaissance and classification of UXO;
 Identifying fuzes and determining fuze conditions of all munitions including U.S. and foreign
o Guided missiles,
o Bombs and bomb fuzes,
o Projectiles and projectile fuzes,
o Grenades and grenade fuzes,
o Rockets and rocket fuzes,
o Land mines and associated components,
o Pyrotechnic items,
o Military explosives and demolition materials,
o Submunitions;
 Supervising the conduct of all on-site activities directly related to MEC operations;
 Supervising the location of subsurface UXO using military and/or civilian magnetometers and
related equipment;
 Supervises
o Excavation and recovery of subsurface UXO by manual means or mechanical
o Construction of UXO-related protective works,
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o Location of surface UXO by visual means,
o Transporting and storing UXO/MEC assuring compliance with Federal, state,
and local laws,
o Disposal of UXO by detonation,
o Preparation of a UXO disposal site,
o Preparation of an on-site safe holding area for UXO,
o Donning and doffing of personal protective equipment,
o Operation of a personnel decontamination station,
o Maintenance and operator checks on all team equipment,
o Segregation of Munitions Debris (MD) and Range Related Debris (RRD)
from Cultural Debris (CD) ,
o Safe handling procedures,
o Team preventive medicine and field sanitation procedures;








Determine UXO-related storage compatibility;
Preparing explosives storage plans in accordance with all applicable guidance;
Supervise;
Preparing required administrative reports;
Preparing SOPs for on-site MEC operations;
Conducting daily site safety briefings; and
Perform Risk hazard analysis,

2.3.6 UXO Technician II

This individual will be able to fully perform all functions enumerated for UXO Tech I. In addition, the
ability to perform the following functions is a requirement of the UXO Tech II:
 Identifying fuzes and determining fuze condition of all U.S. and foreign munitions, including:
o Guided missiles,
o Bombs and bomb fuzes,
o Projectiles and projectile fuzes,
o Grenades and grenades fuzes,
o Rockets and rocket fuzes,
o Land mines and associated components,
o Pyrotechnics,
o Military explosives and demolition materials, and
o Submunitions;
 Locate subsurface UXO using military and/or civilian magnetometers and related equipment;
 Perform excavation procedures on buried UXO by
o Manual means, and
o Mechanical means;
 Perform operator maintenance of military and/or civilian magnetometers;
 Locate surface UXO using visual means;
 Operate motor vehicle transporting MEC material, when appropriate;
 Preparing an on-site holding area for MEC material;
Contract No. 875001
EOTI

2-5

Revision 0
June 2014

WORK PLAN
MEC CLEARANCE AND SUPPORT
CONGAREE RIVER PROJECT
COLUMBIA, SC

 Perform storage of MEC material and demolition materials in accordance with applicable
guidance;
 Prepare an MEC disposal site;
 Prepare
o Non-electric firing system for an MEC disposal operation,
o Electric firing system for an MEC disposal operation,
o Detonating cord firing system;
o Dispose of MEC/MPPEH by Detonation;
 Operate a personnel decontamination station;
 Don and doff appropriate personal protective equipment in contaminated areas;
 Construct MEC-related protective works;
 Determining a magnetic azimuth using current navigational/locating equipment; and
 Performing field expedient identification procedures to identify explosives contaminated soil.
2.3.7 UXO Technician I

The UXO Tech I’s specific duties (under the supervision of a UXO Tech III or a UXO-qualified
individual of higher rank than the UXO Tech III) for this project will include:
 Conducting classification of MEC materials;
 Identifying all munitions including
o Bombs and bomb fuzes,
o Guided missiles,
o Projectiles and projectiles fuzes,
o Rockets and rocket fuzes,
o Land mines and associated components,
o Pyrotechnics items,
o Military explosives and demolition materials,
o Grenades and grenade fuzes,
o Submunitions;
 Locating subsurface MEC using military and/or civilian magnetometers and related equipment;
 Performing excavation procedures on subsurface MEC by;
o Manual means,
o Mechanical means;
 Locate surface MEC using visual means;
 Transporting and storing MEC and demolition materials;
 Preparing firing systems, both electric and non-electric, for destruction operations disposing of
ammunition/ explosives by detonation;
 Operating Personnel Decontamination Stations (PDS);
 Donning and doffing personnel protective equipment in contaminated areas;
 Erection of MEC related protective works;
 Assist in performing operator maintenance of military and/or civilian magnetometers and related
equipment;
 Operate motor vehicle transporting MEC material, when appropriate; and
 Prepare an MEC disposal site.
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2.4 Communication and Reporting
2.4.1 The EOTI Project Manager and SUXOS are primarily responsible for the management of work,

data and cost. The Project Manager will develop the initial schedule. The SUXOS will
maintain the schedule and make adjustments as required throughout the project. The SUXOS
will coordinate closely with local officials to minimize conflicts with other planned activities.
He may adjust work hours / days or the order that work is completed in order to minimize
conflicts and maximize productivity. The project manager will provide updated schedules
throughout the project, as required.

2.4.2 The SUXOS will submit data to the Project Manager daily, as required. Data will include a

daily report that will describe the activities completed and issues that arose during the workday.
The project manager will post the daily reports on the project collaboration website, along with
photographs and other data relating to the project. The website will incorporate GIS to better
display the data and project status.

2.4.3 All task included in this project are FFP or FUP. The Project Manager will control cost by

completing the project on or ahead of schedule and negotiating with vendors to ensure the best
prices for equipment and material.

2.4.4 Work will be completed in accordance with the requirements of the contract. Quality

Management and Quality Control requirements described in Chapter 4 will be applied to all
phases of the project. EOTI will ensure strict compliance with the Accident Prevention Plan in
Appendix D.

2.5 Deliverables

In addition to the Periodic Reporting requirements discussed in Section 2.7, EOTI will prepare a Site
Specific Final Report.
2.6 Schedule

EOTI has prepared a Project Schedule and will be updated as necessary throughout the project. The
initial schedule is based on the fixed unit price tasks and other tasks will be scheduled as they are
defined. EOTI will follow the same scheduled work hours as APEX but anticipatesworking five, 10hour days per week. The schedule is generally Monday through Friday. The schedule working days may be
adjusted to better suit project needs. The SUXOS will coordinate with the Project Manager prior to
adjusting the schedule.
2.7 Periodic Reporting
2.7.1 The SUXOS will prepare and submit daily reports to the EOTI Project Manager.
2.8 Costing and Billing
2.8.1 The Project Manager and SUXOS will control and manage costs through the use of Purchase

Orders and Travel Orders. A record of expenditures will be maintained by the SUXOS and
monitored by the Project Manager.
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2.9 Public Relations Support

EOTI personnel will refer all requests for information concerning site conditions to the APEX PM.
2.10

Subcontractor Management Procedures

2.10.1 Identification of Subcontractors and Suppliers

EOTI anticipates awarding a subcontract to a South Carolina-licensed professional land surveyor to
provide survey and mapping support for the project. EOTI does not intend to subcontract any other
portion of the scope of work. However, suppliers may deliver equipment and materials to the project
site. All subcontractor personnel will be trained to the approved work plan and the included Accident
Prevention Plan. All visitors, including suppliers supporting the project, will receive a safety brief from
the SUXOS or the UXOSO/QCS prior to entering any area where work is ongoing. They will sign in
and will be escorted as required to perform their functions on the site. Only essential personnel will be
allowed in the exclusion zone while intrusive operations are ongoing.
2.10.2 Means for Controlling and Coordinating Subcontractors / Suppliers

All subcontracted personnel working on the site will receive the same thorough site-specific training
provided to all EOTI site personnel. This training will include detailed training on procedures in the
Work Plan and Accident Prevention Plan. All suppliers making deliveries on site will receive a safety
briefing, which will include recognition and awareness of potential site hazards. Suppliers will not be
permitted to enter the Exclusion Zone (EZ) of the project site unless escorted by an EOTI UXOqualified employee. Non-essential persons, including suppliers, will not be allowed in any active EZ.
2.10.3 Safety Responsibilities of Subcontractors / Suppliers

All subcontractor personnel and suppliers making deliveries on site will receive a safety briefing. They
are responsible for following all site safety and health procedures. They will not enter any exclusion
zone area without a UXO-qualified escort. Non-essential persons, including suppliers, will not be
allowed in any active EZ. They will wear all required personal protective equipment while on the site
in areas where it is required. They will report any accidents of their personnel to the SUXOS or
UXOSO for investigation.
2.11

Field Operation Management Procedures

EOTI’s Project Manager has overall responsibility for the management of the project. He will
coordinate directly with the APEX Project Manager and subcontractors on project related issues, such as
schedule, submittals/reports, etc. The Project Manager reports directly to the EOTI Vice President and
MEC Program Manager. The Project Manager communicates frequently with the SUXOS and
UXOSO/QCS. The SUXOS will coordinate all field activities. He will coordinate with the on-site
USACE representatives and local officials. He will prepare and submit daily project status reports to the
Project Manager. Project related reports, documents, and information will be placed on a secure project
collaboration website to allow team members easy access to up-to-date project status information.
2.12

Technical Procedures to Execute Project Tasks

Detailed procedures for the execution of project tasks are contained in Chapter 3.
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2.13

Data Management

2.13.1 A detailed accounting of all live MEC items encountered during the investigation / removal

activities will be maintained. As MPPEH / MEC is located it will be documented on the MEC
Accountability Log (Appendix F). A detailed accounting of all live/suspected MPPEH / MEC
items encountered during the removal action will be maintained. This accounting will include:








Identification Number (a unique ID #);
Location;
Nomenclature;
Fuse Description;
Fuse Condition; and
Additional comments, if required.

2.13.2 Each suspect MEC item encountered will be identified using a unique numerical identifier, such

as A-3-0001 (for first live/suspect item (0001) encountered in the Removal grid A-3).

2.13.3 The Team Leader will provide validated data to the SUXOS at the close of each working day.
2.13.4 The SUXOS will:

 Collect and review the raw field data for accuracy.
 Provide the verified data to the Knoxville office for posting to EOTI’s project collaboration
website for use in the final report.
 For documentation purposes, photographs will be taken of encountered live MEC. If MEC is
determined to be acceptable to move, multiple items may be included in the same photograph.
The photograph will be taken to show detail and will be annotated with the location or area
discovered.
 Photographic records will be used to supplement information recorded as needed.
2.13.5 Removal Report - EOTI will prepare a Removal Report IAW the contract.
2.14

DQOs

Data Quality Objectives (DQOs) are qualitative and quantitative statements developed, usually in the
Technical Planning Process (TPP), to clarify study objectives, define the type of data needed, and
specify the tolerable levels of potential decision errors. A DQO is used as the basis for establishing the
type, quality, and quantity of data needed to support the decisions that will be made. For this project,
quality objectives are discussed in Chapter 4. Specific quality objectives for Geospatial Information
Systems (GIS) are discussed in Section 3.6 of this WP.
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3.0 CHAPTER 3 MEC CLEARANCE PLAN
3.1 Overall Approach to Munitions Response Activities

This section describes EOTI’s approach to completing the requirements of the PWS. Specific quality
management standards and procedures used to control the work completed under the PWS are described
in detail in Chapter 4 of this Work Plan.
All UXO/MPPEH disposal operations will be conducted in accordance with the procedures described in
this plan. If unidentifiable UXO is found, the default separation distance specified in DDESB TP16 will
be used to establish the appropriate exclusion zones. Unidentified UXO will not be disposed of until the
munitions filler can be determined. EP 385-1-97, dated September 2008 and EP 75-1-3 provide
guidance in helping to determine unknown explosive fillers. Final disposition/disposal procedures will
be determined in coordination with the USACE on-site safety representative. Demolition operations will
be conducted to destroy or vent UXO / MPPEH, as required for safe disposal. Detailed discussion of
MEC reporting requirements and disposition methods and techniques are provided in Section 3.7.
3.1.1 All MEC items requiring blow-in-place detonation will be marked pending blow-in-place

disposal. All explosive operations will be supervised by the SUXOS and coordinated with the
US Army Corps of Engineers (USACE) Government OE Safety Specialist. All explosive
operations will follow the procedures outlined in TM 60A-1-1-31, EM 385-1-97 “Explosives Safety and Health Manual” dated 15 September 2008, and the manufacturer’s operations
manual for the remote firing device (RFD). Demolition operations will be performed daily or
items properly guarded until operations can be conducted.

3.1.2 If a MPPEH is unacceptable-to-move it will be blown in place (BIP). If a MPPEH is

acceptable-to-move it may be consolidated and blown in areas designated by the SUXOS, in
coordination with local officials, within the site.

3.1.3 Personnel deemed non-essential to the demolition operation will be evacuated or assigned duties

outside of the fragmentation zone. Electrical or nonelectrical systems will be used to initiate
BIP to insure maximum control and safety. The UXOSO is responsible for ensuring all
personnel are accounted for during disposal operations and that the demolition operation is
conducted in strict accordance with required procedures. The EOTI SUXOS and/or UXOSO
will visually inspect the demolition site with the Demo Team Leader and announce all clear
upon completion of demolition operations.

3.2 Identification of Areas of Concern
3.2.1

The clearance area for this project is as shown on Figure B-3-Clearance Areas.

The area of concern consists of an area within the boundaries of CRP that is approximately 1 acre (.89)
of land surface, 5.64 acres of Phase I sediment area, 3.56 acres of Phase II sediment area and 2.56 acres
of Phase III sediment area. Total acreage is 12.65 acres as identified on Table 1-Areas of Clearance.
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Table 1 Areas of Clearance

Area
Land Area
Phase I Area
Phase II Area
Phase III Area
Total

Acreage
.89
5.64
3.56
2.56
12.65

Type
Soil
Sediment (dewatered)
Sediment (dewatered)
Sediment (dewatered)
NA

Anticipated Clearance
Fall 2014 or Spring 2015
Spring 2015
Spring 2016
Spring 2017
3 Years

Based on historical information primarily from an Inventory of Stores Captured in Columbia, SC
document dated February 17, 1865, MEC items of interest that could potentially be encountered are
identified below. The historical list contained a more general nomenclature than that used in the DOD
Fragmentation data base of today. The list below is taken directly in name from the 1865 document.
















Case shot, fixed, 12 pounder gun
Fuse-shell, fixed, 12 pounder gun
Grape, 12 pounder gun
Canister, fixed, 12 pounder gun
Shot, fixed, 6 pounder gun
Case, fixed, 6 pounder gun
Fuse-shell, fixed, 6 pounder gun
Canister, fixed, 6 pounder gun
Shot, fixed, 24 pounder gun
Shell, fixed, 24 pounder gun
Canister, fixed, 24 pounder gun
Shell, fixed, 8 inch
Shot and shell, not fixed, 8 inch
Shot and shell, not fixed, 8 inch
Shot and shell, not fixed, 10 inch

According to historical information for Columbia, SC inventory, a variety of other munitions were
identified as having been used or stored at the site. No information found to date associates any other
munitions with the project site. Therefore, the 10 in “cannonball” shell has been selected as the
munition with the greatest fragmentation distance (MGFD) for the project.
3.3 Geophysical Prove-out Plan and Report

Digital Geophysical Mapping (DGM) is not planned for this project. Construction and use of Test Strips
to document effectiveness and proficiency with analog instruments is discussed in Chapter 4.
3.4 Geophysical Investigation

Digital Geophysical Mapping (DGM) is not planned for this project. Use of analog instruments
(Schonstedt GA 52-Cx) to accomplish project objectives is discussed in Section 3.7.
3.5 Location Surveys and Mapping Plan

EOTI will subcontract to a South Carolina licensed surveyor to conduct boundary surveys of the
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designated clearance areas as shown in Figure B-3. Because no specific survey data is available for the
site, EOTI personnel will determine the boundary using the best information available and conduct the
MEC and MPPEH Removal within that boundary. The South Carolina Licensed Surveyor will
document the boundary and provide signed clearance maps. All surveying and position data will be
performed and reported in accordance with DID WERS-007.01, EM 1110-1-1004 Geodetic and Control
Surveying and EM1110-1-1002 Survey Markers and Monumentation.
The surveyor will install stakes that clearly show the boundaries of the cleared area and label each stake
with the proper UTM coordinate system. Flagging will be placed at the top of each stake. No stakes will
be installed without approval from the UXO Tech II escort, who will check for anomalies in the location
that each stake will be emplaced. The UXO Tech II will scan all stake emplacement locations with a
hand held magnetometer (such as a Schonstedt GA-52Cx), or an all-metals detector (such as a White’s
Metal Detector), or equivalent. The surveying subcontractor will maintain a field logbook detailing all
field activities, including daily entries of the personnel on-site, time of day all work started and ended,
weather conditions, delays, all relevant survey data, equipment used, and field sketches.
Survey data will be submitted by hard copy and digital media. The site grid data will include a map of
the entire site with grids shown and other pertinent features. The surveyor will produce maps that
accurately convey the clearance areas and data. These maps will be signed by the surveyor, the SUXOS,
and a principle of the firm. All survey data will be included in the removal report.
MEC location data will also be submitted in Microsoft Excel. Data will include grid number where
found, item number assigned, type of item, and location in appropriate UTM coordinates.
3.6 Geographic Information System (GIS) Plan
3.6.1 GENERAL

The foundation of the GIS will be derived from existing CRP data developed during previous site
efforts. EOTI has acquired the existing GIS provided by APEX, and will expand it to meet the needs of
the project. The GIS will be maintained through the project’s life cycle and accumulate all associated
geospatial data along with base map layer and analysis data.
3.6.2 ACCURACY

During removal activities, results will be collected and documented by the UXO Teams. All MEC
coordinate locations will be documented using hand-held GPS such as the Trimble GeoXH or by taping
in from two known points in order to determine the location of the item within plus or minus one foot.
3.6.3 GEOSPATIAL INFORMATION SYSTEMS (GIS) INCORPORATION

The foundation of the GIS will be derived from base layers collected from USACE, state GIS
clearinghouses, and previous UXO related investigation/reconnaissance conducted on the site. All data
will be converted or digitized into ArcGIS shapefiles and or Geodatabase formats to streamline data and
avoid multiple data formats.
All data collected during field activities will be submitted to the GIS Manager. The GIS Manager will
perform QC measures on all Geophysical and OE field data to elevate formatting or incorporation
issues. Collected data will be incorporated into the GIS and conform to the Universal Transverse
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Mercator (UTM) projection, a datum of GCS North America 1983 (NAD83), and with linear unit of
measure in Meters. All Geospatial data delivered to USACE will conform to Universal Transverse
Mercator projection and a datum of GCS North America 1983 (NAD83) with linear units of measure
stated as specified in DID WERS-007.01.
EOTI will maintain GIS QC data for the project. QC procedures will be performed periodically on the
GIS datasets for inaccuracies that may jeopardize the stability of the GIS and spatial data it contains.
Any inaccuracies that arise will be reviewed to determine if the error rests in the GIS incorporation
methods or if the actual field data is inaccurate. After the error assessment has been completed, the
EOTI Project Manager will be made aware of the inaccuracies and a formal error assessment report will
be submitted by the GIS Manager. The GIS Manager will take proper action to resolve the error and
retain stability over the GIS database.
Additional data entered or modifications to the existing GIS will be noted with revision dates. This will
also be captured in the geospatial dataset’s Federal Geographic Data Committee (FGDC) metadata.
All Spatial data incorporated into the project specific GIS will conform to the Spatial Data Standard for
Facilities, Infrastructure, and Environment (SDSFIE) standards to give all spatial datasets more
compatibility with other government GIS programs. Federal Geographic Data Committee (FGDC)
metadata will be developed for spatial layers that have been created by EOTI. It is assumed that spatial
data retrieved from other sources such as GIS clearinghouses, previous site investigation, imagery, etc.,
will contain previously developed metadata created by the originator. All GIS data will be developed
and incorporated in to ESRI’s Shapefile or Geodatabase format. All GIS project and layout files will be
in the (ArcGIS.mxd) file format and submitted with the SSFR. All Spatial Imagery during the life of the
project will transferred in to geo TIFF format to help in reducing image file size.
3.6.4 PLOTTING

EOTI anticipates hard copy printouts will be utilized on the project. Hard copy map graphic scales will
be based on standard mapping scales. Maps will be developed showing results of MEC found during
project activities. Detailed site maps will be produced. Maps will be available in digital PDF format to
the APEX.
3.6.5 MAPPING

All survey boundary points related to designated work areas will be incorporated into the project
specific GIS. Maps will include true north and magnetic north arrows with the difference between them
in degree and minutes shown. Tic marks at standard interval with UTM coordinate designators for the
specified area that the map covers will be shown on the edge of the map. A map legend with standard
mapping symbols and map index showing area covered on map in relationship to project boundary will
be displayed on the map.
3.6.6 COMPUTER FILES & DIGITAL DATA SETS

EOTI utilizes ESRI’s ArcGIS version 10.x in development of comprehensive and accurate geospatial
data. EOTI will submit the most current GIS as part of any report submitted to APEX. This will include
ArcGIS project files and metadata for the geospatial data that is referenced in the project files.
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The GIS will be updated throughout the project’s life.
All GIS data and ArcGIS projects will be developed and incorporated into the ESRI’s Geodatabase
format. All GIS project and layout files will be in the (ArcGIS.mxd) file format and submitted with the
SSFR. All spatial imagery during the life of the project will be transferred into Geo TIFF/Geo JEPG
format to help in reducing image file size unless stated otherwise by the Government.
All MEC items that are discovered during the removal that are determined or suspected of containing
energetic material will be documented within the GIS. Coordinates for the individual items will be
collected using the Geo XH GPS unit prior to BIP, consolidation, or removal operations beginning.
External tabular data that is not integrated within the Geodatabase will be provided to APEX in ANSI
SQL format as well as Microsoft Access at the completion of the project. All supporting databases will
be complete and single entities, with no relations or joined connections to others.
All geospatial data developed by EOTI will be incorporated into the project specific GIS and will
conform to the SDSFIE standards and the USACE data standards to give all spatial datasets more
compatibility with other Government GIS programs. Federal Geographic Data Committee (FGDC)
metadata will be developed for core SDSFIE data layers that are developed by EOTI. It is assumed that
spatial data retrieved from other sources such as GIS clearinghouses, previous site investigations, etc.,
will contain previously developed metadata created by the originator.
3.7 Intrusive Investigation
3.7.1 Intrusive Investigation Methodology
3.7.1.1 Mobilization

Immediately after receiving a notice to proceed for each phase, EOTI will begin the mobilization
process. It is anticipated that three phases of mobilization will occur over three field seasons to
accomplish the clearance task. The Project Manager will identify the personnel and equipment
required, schedule a sequenced mobilization, and make the necessary travel and shipping arrangements.
Personnel qualifications and certification are in Appendix H of this Work Plan.
Personnel
Personnel will be mobilized from their home to Columbia, SC as required to complete the work
associated with the project in accordance with the project schedule. It is anticipated that three phases of
mobilization will occur over three field seasons to accomplish the clearance task. The Project Manager
and SUXOS will mobilize ahead of the main team body to help set up the project site. They will also
arrange to receive equipment, coordinate with survey personnel, and insure that all signed copies of
required permits are in place. After this initial mobilization of the management staff has coordinated
with local personnel and set up the site, the mobilization body of the remaining field team required to
complete all planned activities will occur.
Equipment
EOTI will deliver equipment to the site as required by the project schedule. Mechanical excavation
and/or brush cutting equipment are not anticipated but (if required) will be rented and delivered to the
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site by a local vendor. Other equipment will be delivered to the site by EOTI personnel or shipped to
the site by commercial carrier.
3.7.1.2 Site Setup

Immediately upon arrival on the first field day at the site, EOTI will begin site setup activities.
3.7.1.3 Office / Facilities

Due to the expected short duration of field activities and the small work force, EOTI will not establish a
formal project office at the project location. Office functions and communication will be established and
operated out of site management vehicles and/or from site management personnel’s motel rooms. EOTI
intends to utilize portable toilets to be delivered during site set-up.
3.7.1.4 Work Site

Immediately upon arrival for the first field work day, EOTI will setup the work site. EOTI will establish
and survey the boundary of the designated clearance area using a subcontracted South Carolina-licensed
surveyor. One week prior the start of intrusive operations EOTI's PM will notify “call before you dig”
number 811 or SCE&G 1-800-251-7234 of the intent to start subsurface clearance. SCE&G will perform
marking of any utilities within the clearance foot print and any required digging in those areas will be
carefully conducted by hand to avoid damaging any utilities.
3.7.1.5 Survey / Site Layout

The SUXOS will coordinate with the surveyor responsible for marking the work areas to ensure that the
site layout is complete and documents the clearance area. To date, the boundary information presented
on Figure B-3 has been provided for this effort. This information will be consolidated into the GIS
database and will be provided to APEX PM.
As boundaries of the areas are being marked, EOTI will establish internal grids or clearance areas. The
SUXOS will determine the most effective way to divide the removal area into internal grids or clearance
areas. The internal areas will be established based on size and shape of the area, terrain, etc. but will
generally not exceed one acre in size.
3.7.1.6 Vegetation Removal

Only minimal vegetation clearance, if any, will be required to effectively clear MEC, as described in
Section 3.7.9. Only vegetation required to effectively complete the removal action will be cut.
Vegetation may be cut using any combination of hand or mechanized clearance methods.
3.7.1.7 Surface Removal

Removal of surface MEC will be completed in accordance with procedures described in Section 3.7.9.
The removal will include all MEC or MPPEH, regardless of size excluding small arms ammunition (.50
cal and smaller), and no munitions debris or range related debris equivalent to, or greater than 3.67 inch
diameter or thickness of 3.76 inch or greater from the surface. MD and RRD removed during the
surface and subsurface removal will be collected and processed as described in section 3.7.13. The
surface removal will be completed in conjunction with the subsurface removal. A grid or designated
clearance area will not be considered complete and will not be turned over for QC/QA checks until both
surface and subsurface removal is complete.
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3.7.1.8 Subsurface MEC / MPPEH Removal

The land surface and three phase sediment removal areas identified in Figure B-3 are designated for
subsurface clearance of MEC, MPPEH, and any ferrous metal items equivalent to 3.67 inch diameter or
thickness of 3.76 inch to depths up to 11 times the width or diameter. The area may be subdivided by
placing grid stakes throughout the clearance area in order to better control the removal action and
facilitate reporting and quality control. The internal grids corners will be located with a sub-foot GPS
unit or with measuring tapes and corners will be marked with stakes.
3.7.1.8.1 Search Lanes

Those areas requiring a systematic subsurface removal will be divided into lanes to ensure effective
removal of the entire area. Tape measures, cones, or small lines will mark search lanes. Unless otherwise
directed, the search lane width will be no wider than five feet. The map in Figure B-3 shows the areas
that require surface and sub-surface removal. The precise location of these areas will be marked on the
ground by the state licensed surveyor. EOTI will then layout grids/divisions and search lanes in each
area that allow for the most efficient removal based on the size and shape of the area.
3.7.1.8.2 Anomaly Identification and Investigation

After establishing lanes (as described above), the areas will be cleared by a team consisting of a UXO
Tech III (Team Leader) and up to six UXO Tech II/I (team members).
Each UXO Technician will use a hand held magnetometer (such as a Schonstedt GA-52Cx), or an allmetals detector (such as a White’s Metal Detector), or equivalent to identify potential subsurface MEC.
If a geophysical anomaly is detected it will be investigated by the dig team using mechanical and / or
manual digging methods. Mechanized excavation will be performed for anomalies deeper than 2 feet
below ground surface. If mechanical methods are used, the team will excavate to the side of the anomaly
and not within one foot of the anomaly. Excavation will be to the depth of the anomaly and then hand
methods will be used to carefully expose the source of the anomaly. All material suspected as MPPEH,
including UXO, DMM, MD, and Range Related Debris, will be inspected by the UXO Technician and
Team Leader to determine if it is acceptable to move. If, after inspection, it remains MPPEH and can be
safely moved, it will destroyed by detonation as described in Section 3.7.11. If it is not acceptable to
move, it will be blown in place as described in Section 3.7.11. All debris removed from the site will be
inspected and removed from the construction footprint.
3.7.2 MEC Accountability and Records
3.7.2.1 As UXO/MPPEH is located it will be documented on the MEC Accountability Log

(Appendix F). A detailed accounting of all live/suspected UXO/MPPEH items
encountered during the removal action will be maintained. This accounting will
include:








Identification Number (a unique ID #);
Location;
Nomenclature;
Fuze Description;
Fuze Condition; and
Additional comments, if required.
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Each suspect UXO item encountered will be identified using a unique numerical identifier, such as A-30001 (for first live/suspect item (0001) encountered in the Removal Area/Grid A-3).
3.7.2.2

Photographs of live or suspect UXO/MPPEH items will be taken for documentation purposes.
A ruler or some similar item, to show scale, will be placed adjacent to the item. The
photographer needs to remember these photographs will be utilized in the final report; thus, a
focused, well thought out photograph is necessary.

3.7.3 UXO Personnel Qualifications

UXO personnel required for this project will include UXO supervisors and technicians, all of whom
possess the relevant personal training and experience requirements set forth in DDESB TP 18.
Personnel for this project have been selected from a pool of available UXO technicians. Detailed
personnel qualification requirements are in Section 2.3. Resumes of key personnel are included in
Appendix H if not listed in the UXO database maintained by USAESCH.
3.7.4 MC Sampling Locations

MC Sampling is not a part of this project.
3.7.5 MC Sampling Procedures

MC Sampling is not a part of this project.
3.7.6 Munition with the Greatest Fragmentation Distance (MGFD)

The Munition with the Greatest Fragmentation Distance (MGFD) has been identified for clearance area
in this Task Order based on historical records for the area. The MGFD for the removal action is the 10
in shell.
3.7.7 Minimum Separation Distances (MSDs)
3.7.7.1 Intentional Detonations

The Exclusion Zone (EZ) for Intentional Detonations is based on the maximum fragmentation
distance of the items in the shot. The Maximum Fragmentation Distance of items expected to be
present on site are shown in Appendix G. When the Q-D or MSD cannot be met, a sandbag
enclosure may be used to meet the requirements. The sandbag enclosure will be constructed in
accordance with (IAW) HNC-ED-CS-S-98-7, Paragraph 3.2 (A copy will be maintained on-site).
The walls and sides will have a thickness equal to those listed in the Minimum Safety Distance
calculation sheets in Appendix G. If items other than those identified in Appendix G are
destroyed by intentional detonation, distances and enclosure thickness will be determined, using
DDESB Technical Paper 16 and the associated fragmentation database. The EZ for intentional
detonations is 393 feet as shown in Figure B-3 of Appendix B.
3.7.7.2 Unintentional Detonation

The EZ for unintentional detonations applies from MEC areas to non-essential personnel for
ongoing surface or intrusive activities. Essential personnel are defined as those contractor and
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Department of Defense employees who are onsite to conduct the removal action, plus any
authorized visitors. All other personnel are considered non-essential personnel. The EZ for an
unintentional detonation is the Hazardous Fragmentation Distance (HFD) for the MGFD for the
area. EOTI will take appropriate measures to eliminate/reduce risk for exposures within the
exclusion zone. Such measures (including the use of protective works, engineering controls,
evacuation of inhabited buildings and traffic control) will be maintained on-site for the duration
of the project. Any actions that require interaction with the public will be facilitated through the
Columbia, SC Fire Department and the Columbia, SC Police Department. The EZ for
unintentional detonations is 48 feet as shown in Figure B-3 in Appendix B.
3.7.7.3 Team Separation Distance

The Team Separation Distance is the distance that teams or similar elements of essential
personnel must be separated by during the conduct of MEC activities. The Team Separation
Distance is the K40 distance (48 feet) shown in Appendix G-Munitions Fragmentation Sheets.
3.7.8 MEC Identification

At least two UXO qualified personnel must be in agreement on the condition of a live or
suspected live MEC item before any removal action is attempted. All available data sources
will be consulted, as required to make this determination.
3.7.9 MEC Removal
3.7.9.1 Surface and Subsurface Removal

A surface removal will be conducted in conjunction with the subsurface removal in the
designated clearance areas as shown in Figure B-3, in accordance with the PWS (Appendix A).
UXO Technicians will visually search and use magnetometers such as Schonstedt GA52Cx,
White’s Metal detector, or similar equipment to locate MEC/MD. The SUXOS will assign
grids/clearance areas to the team and the Team Leader (UXO Tech III) will organize his team to
effectively conduct a systematic surface and subsurface clearance. If any area has heavy surface
contamination the SUXOS may opt to conduct the surface clearance prior to completing the
subsurface clearance.
3.7.9.2 Brush Clearance
3.7.9.2.1 Some minor brush cutting may be required EOTI will ensure effective removal in portions of

the designated areas. It is anticipated that little, if any, brush cutting will be required. Brush
clearance will be conducted by UXO qualified personnel. The purpose of the brush clearance is
to allow an effective removal of MPPEH as required in the PWS.

3.7.9.2.2 EOTI will conduct brush-cutting operations only as necessary to allow for MPPEH detection

and removal efforts to take place unrestricted from vegetation undergrowth. EOTI will perform
minimum brush removal required to clear the surface and subsurface of MPPEH/MD required by
the PWS. Underbrush, tall grass, shrubs, small trees, and limbs may be cut in order to allow
efficient MPPEH detection and /or removal. Cut brush will be removed from the area identified
for clearance, if necessary to prevent interference with site operations. EOTI’s brush cutting
team will use a variety of clearing techniques depending on the ground conditions and type of

Contract No. 875001
EOTI

3-9

Revision 0
June 2014

WORK PLAN
MEC CLEARANCE AND SUPPORT
CONGAREE RIVER PROJECT
COLUMBIA, SC

vegetation. Various hand and mechanical methods may be applied to complete this task. EOTI
does not anticipate heavy vegetation in the project area. However, the use of mechanical brush
cutting equipment, such as chainsaws and heavy-duty steel bladed weed eaters may be required
in the open, lightly vegetated areas. If self-propelled brush cutting equipment is used, the cutting
height will be adjusted to ensure that the blades do not strike potential MEC. UXO personnel
will perform a visual sweep ahead of the mechanical equipment to identify any potential hazards
on the surface of the ground. In areas with soft ground, EOTI will use a combination of
mechanical and hand clearing techniques, possibly including the use of equipment such as a
Bobcat Brush Cat or similar equipment and weed eaters. Chain saws and chippers may also be
used to cut and reduce brush and low hanging limbs that would interfere with detection and
removal operations. The EOTI brush cutting team will consist of UXO Technicians. In any
case, any brush cutting team will include at least two persons, a minimum of one of whom will
meet at least the requirements to be a UXO Tech II.
3.7.9.2.3 The brush clearance team(s) will be structured to safely and efficiently clear each of the

designated areas. The SUXOS will designate team personnel and equipment, based on the size
of the area, type of brush, terrain, MPPEH, etc. Brush cutting teams will consist of no less than
two personnel.
3.7.9.3 Removal of Surface and Subsurface MEC/MPPEH

The map in Figure B-3 shows the area that requires sub-surface removal. The precise location of
the area will be marked on the ground by the state licensed surveyor. EOTI will layout grids and
search lanes in each area that allow for the most efficient removal based on the size and shape of
the area as shown in Figure B-3.
3.7.9.3.1 After clearing brush sufficiently to allow safe, effective removal, EOTI will clear the designated

areas. EOTI’s removal team will consist of a UXO Tech III (Team Leader) and up to six UXO
Tech II/I (team members). The SUXOS will organize and make team assignments to ensure that
the project is completed in an efficient and safe manner. Any team assigned to complete
removal or other MEC operation will have a minimum of two UXO qualified personnel,
including at least one that meets the qualification of a UXO Tech III.

3.7.9.3.2 EOTI’s UXOSO/QCS will observe removal operations to ensure that safe, quality work is

conducted in compliance with the requirements of the Work Plan. The UXO/QCS will conduct
at least a 10% Search Effectiveness Quality Control Inspection (SE QCI) check of the area that
was cleared using the same type of equipment and techniques used during the removal process.
If an area fails the inspection the team will re-sweep the area and it will then be re-inspected.
Complete QC procedures are contained in Chapter 4.

3.7.9.3.3 All magnetometers will be calibrated and working properly. All equipment will be tested prior

to each use. At a minimum, equipment will be tested in the morning prior to beginning work and
after lunch prior to resuming work. Magnetometers will be tested on a test strip in accordance
with Section 4.7.3.

3.7.9.3.4 Search Lanes
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Those areas requiring a systematic subsurface removal will be divided into lanes to ensure
effective removal of the entire area. Tape measures, cones, or small lines will mark search lanes.
Unless otherwise directed the search lane width will be no wider than five feet.
3.7.9.3.5 Anomaly Identification and Investigation
3.7.9.3.5.1

After establishing lanes (as described above), the areas will be cleared by teams consisting
of a UXO Tech III (Team Leader) and up to six UXO Tech II/I (team members).

3.7.9.3.5.2

Each lane will be cleared by qualified UXO Technicians under the supervision of the Team
Leader. Each UXO Technician will use a hand held magnetometer (Schonstedt GA-52Cx,
White’s Metal Detector, or equivalent) to identify potential subsurface MEC. If a
geophysical anomaly is detected that could be caused by MEC it will be investigated by the
dig team using mechanical and / or manual digging methods. If mechanical methods are
used, the team will excavate to within one foot of the anomaly and then hand methods will
be used to carefully expose the source of the anomaly. All material suspected as MPPEH,
including UXO, DMM, MD, and Range Related Debris, will be inspected by the UXOQualified Technician and Team Leader to determine if it is acceptable to move. If, after
inspection, it remains MPPEH and can be safely moved, it will be consolidated and
destroyed by detonation as described in Section 3.7.11. If it is not acceptable to move, it
will be blown in place as described in Section 3.7.11 All MD and RRD will be handled and
processed IAW Section 3.7.13.

3.7.10 MEC Holding Areas

EOTI does not plan to establish holding areas for MEC in this project. MEC/MPPEH items will
be marked and will be destroyed as soon as possible in scheduled demolition operations. All
demolition operations will be conducted in coordination with the local law enforcement.
Demolition operations will be performed daily as required or items will be properly guarded until
operations can be conducted.
3.7.11 MEC Disposal

Personnel Responsibilities
3.7.11.1SUXOS – The SUXOS has overall responsibility for reporting and disposition of MEC.

He will:

 Schedule and coordinate all demolition operations;
 Ensure a MEC log is maintained;
 Assure that MD generated from demolition operations is inspected prior to placement in the
holding bins; and
 Inspect all recovered MD, RRD and CD.
3.7.11.2 UXOSO and the UXOQCS – The UXOSO and the UXOQCS are responsible for

insuring all MEC operations meet safety and quality requirements. They will:

 Observe and inspect all demolition operations; and
 Insure all requirements of this section are complied with.
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3.7.11.3 UXO Tech III – The UXO Tech III is responsible for the supervision of the MEC

disposal operation. He will:

 Post individuals at entry points (if required);
 Construct appropriate engineering controls IAW "Use of Sandbags for Mitigation of
Fragmentation and Blast Effects Due to Intentional Detonation of Munitions," HNC-ED-CS-S98-7, August 1998 if required;
 Assign team members to specific demolition duties;
 Assure the area is clear prior to capping in for demolition operations; and
 Check the area following each shot or series of shots.
3.7.11.4 UXO Tech II – The UXO Tech II will perform demolition duties as assigned.
3.7.11.5 UXO Tech I/Sweeper – The UXO Tech I/Sweeper will perform demolition duties as

assigned.

Safety Precautions
3.7.11.6 A minimum of two personnel (buddy system) will be present during all MEC

operations so that one UXO person will always act as a safety observer. Only UXOqualified personnel will perform MEC procedures. As an exception, a UXO technician I
may assist in the performance of MEC procedures when under the supervision of a UXO
Technician III or higher.

3.7.11.7 During all MEC operations, only the minimum number of personnel required to safely

perform the task will be allowed on-site. All non-essential personnel will remain out of
the exclusion zone.

3.7.11.8 If an unidentifiable MEC is found, or toxic chemical ordnance is found, EOTI will

contact the USACE Safety Specialist who will coordinate for EOD support.

3.7.11.9 UXO personnel required for this project will include qualified UXO supervisors and

technicians that possess the relevant qualifications and experience. Personnel assigned
to this project have been selected from a pool of available qualified UXO Technicians.
All UXO personnel will meet the applicable personnel training and experience
requirements.
EOTI UXO personnel will not attempt to remove any fuze(s) from the UXO.
Personnel will not dismantle or strip components from any UXO. Personnel are not
authorized to inert any UXO items found on-site. MEC/UXO items will not be taken
from the site as souvenirs.

3.7.11.10

Off-Site Transportation
EOTI does not anticipate transporting any MEC / MPPEH items off-site for disposal.
Collection Points
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Per the ESS, EOTI will not establish collection points for MEC.
Demolition and Post Demolition Operations
MEC items located during EOTI’s operations that cannot be determined to be acceptable to move will
be blown in place (BIP). The Exclusion Zone for Blow-in Place operations is based on the maximum
fragmentation distance of the items in the shot. If this distance cannot be achieved, the EZ may be
reduced through the use of engineering controls approved by the DDESB. EOTI will use DDESB
Technical Paper 16 to determine the appropriate distance and engineering control thickness, when
applicable. Sandbag enclosures will be constructed in accordance with HNC-ED-CS-S-98-7, Use of
Sandbags for Mitigation of Fragmentation and Blast Effects Due to Intentional Detonations. A copy of
this reference will be maintained on-site.
Demolition activities will be in compliance with:






USAESCH Basic Safety Concepts and Considerations for Ordnance and Explosives Operations;
EM 385-1-97, Explosives - Safety and Health Requirements Manual
DoD 6055.9 Std., DoD Ammunition and Explosive Safety Standards;
TM 60A 1-1-31, Explosive Ordnance Disposal Procedures; and
Remote Firing Device with Nonelectrical and Electric Firing Procedures.

General Demolition Practices
Personnel will adhere to the following standard safe practices and procedures when conducting
demolition operations:
 Review electromagnetic radiation (EMR) hazards and precautions and electrical grounding
procedures;
 Carry blasting caps in approved containers and keep them out of the direct rays of the sun;
 Do not handle, use, or remain near explosives during the approach or progress of an electrical
storm. All persons will retire to a place of safety;
 Do not use explosives or accessory equipment that are deteriorated or damaged. They may
detonate prematurely or fail completely;
 Do not abandon any explosives. Fatal or serious accidents can result from such careless practice;
 Do not use unexploded dud ordnance items for demolition purposes. They may be in an
extremely sensitive and hazardous condition;
 Disposal operations will not be initiated until at least one-half hour after sunrise and will be
concluded by at least one-half hour prior to sunset;
 Restrict and control access to the disposal site to a minimum of authorized personnel necessary
for safe conduct of the disposal operations;
 Do not carry fire- or spark-producing devices into a disposal site except as specifically
authorized;
 Do not smoke except in areas specifically designated. After smoking, assure that all burning
tobacco is extinguished; and
 Avoid inhaling, and skin contact with explosives, the smoke, fumes, vapors of explosives, and
related hazardous materials.
Handling Demolition Materials
Contract No. 875001
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When handling demolition materials, EOTI UXO Technicians will observe the following rules and safe
practices:
 Do not strike, tamper with, or attempt to remove or investigate the contents of a blasting cap
(electric or non-electric), detonator, or other explosive initiating device. A detonation may
occur.
 Do not pull on the electrical lead wires of electric blasting caps, detonators or other electroexplosive devices. A detonation may occur.
 Do not attempt to remove an unfired or misfired primer or blasting cap from a coupling base.
There is a high risk of an explosion.
 Always point the explosive end of blasting caps, detonators, and explosive devices away from
the body during handling. This will minimize injury should the item explode.
 Shaped charges - be certain there is no obstruction in the conical cavity or between the charge
and the target, as any obstruction will materially reduce the penetration effect.
Preparation for Electric Firing
When preparing firing systems, EOTI will:
 Use only standard blasting caps of at least the equivalent of a commercial No. 8 blasting cap.
 If using electric blasting caps, all caps will be of the same manufacture, for each demolition shot
involving more than one cap.
 Keep blasting caps in approved containers, located at least 7.62 meters (25 feet) from other
explosives, until needed for priming.
 Do not bury blasting caps. Use detonating cord to position blasting caps above the ground.
Buried blasting caps are subject to unobserved pressures and movement, which could lead to
premature firing or misfires.
Electric Priming
 EOTI plans to use an RFD. EOTI plans to prime with electric detonators attached to the receiver
unit(s). Depending upon availability, Non-El (shock tube) detonators may be used in place of
electric detonators. Non-electric procedures are included at paragraph 3.7.11.33.
EOTI will prepare electric priming systems using the following techniques and procedures:
 Test electric-blasting caps for continuity at least 50 feet downwind from any explosives prior to
connecting them to the firing circuit. Upon completion of testing, the lead wires will be shortcircuited by twisting the bare ends of the wires together. The wires will remain shunted until
ready to connect to the firing circuit.
 Unroll the lead wires so that the cap is as far as possible from the operator and pointing away
from him/her. Place the blasting cap under a sandbag or behind a barricade before removing the
shunt and testing for continuity. Make sure the cap does not point toward other personnel or
explosives.
 Use only the special silver-chloride dry cell battery in the testing galvanometer. Other types of
dry cells may produce sufficient voltage to detonate blasting caps.
 Do not connect the power source to the firing wires until all pre-firing tests have been completed
and until ready in all respects to fire the charges.
Contract No. 875001
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 Do not hold the blasting cap directly in the hand when uncoiling the leads. Hold the wires
approximately 152 millimeter (6 inches) from the cap. This will minimize injury should the cap
explode. The lead wires will be straightened by hand and not thrown, waved, or snapped to
loosen the coils.
 Do not remove the shunt from the lead wires of blasting caps except for testing for continuity or
actual connection into the firing circuit. The individual removing the shunts will ground himself
prior to this operation to prevent accumulated static electricity from firing the blasting cap.
 Keep both ends of the firing wires shorted or twisted together except for testing or firing. Do not
connect the blasting caps to the circuit firing unless the power ends of the circuit firing leads are
shorted.
 Keep all parts of the firing circuit insulated from the ground or other conductors such as bare
wires, rails, pipes, or other paths of stray current.
 The UXO person in-charge will order the final priming of the shot.
Firing Demolition Charges
Keep the power end of the firing wire shunted until ready to connect the power
source.

3.7.11.11

The signal for detonation will be given by the UXO person in-charge only after all
personnel in the area have reached cover or a safe distance from the charge.

3.7.11.12

Prior to making connections to the power source, test the firing circuit for
electrical continuity.

3.7.11.13

The UXO person in-charge will order the firing wires to be connected to the
power source. He will maintain control over the activating device, while verifying that
the area is clear of personnel, animals, and equipment, including aircraft.

3.7.11.14

When using a firing panel, lock the switch in the open position until ready to fire.
The single key will be in the possession of the UXO person in-charge.

3.7.11.15

Do not complete the circuit at the power source (panel) or give the signal for
detonation until directed to do so by the UXO person in-charge.

3.7.11.16

Do not attempt to fire a single electric blasting cap or a combination of electric
blasting caps in a circuit with less than the minimum current required by the total circuit.
Misfires can be expected where this occurs.

3.7.11.17

The UXO person in charge and a safety observer shall check the shot following
the detonation.

3.7.11.18

The team will search the area after each firing for any remaining explosive
components and loose explosives. Scattered explosive material should be carefully
gathered and destroyed by detonation with the next shot. If left in place, these items
can create an additional explosive hazard. This search includes verifying that a
secondary item is not present in the area after conducting “blow-in-place” operations.
Always check the “blow-hole” for secondary items and remove all MD.

3.7.11.19
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Electro-Magnetic Radiation (EMR) Hazards. Prior to the application of
detonation-in-place procedures, an EMR survey shall be conducted to determine if there
are any transmitting antennas of radio, radar, or other electro-magnetic-generating
devices located in the vicinity.

3.7.11.20

Radio Frequency (RF) EMR. RF EMR consists of waves of electrical energy.
These waves are radiated in a line-of-site from the antennas of electronic devices that
transmit radio, radar, television, or other communication, to include cellular telephones,
or other communication or navigation radio frequency signals. Table 2-1 states the
minimum safe distance from electro-explosive devices (EEDs) and the transmitting
antenna of all RF emitters. Table 2-2 states the minimum safe distances, which will be
maintained between Mobile RF transmitters and electric blasting operations. The
factors to be considered when evaluating the degree of hazard that the EMR (RF) energy
represents are:

3.7.11.21






The strength of the field (its power);
The frequencies transmitted;
The distance from the transmitter antenna to the ordnance; and
The amount or type of protection available.

Table 2 Minimum Safe Distance from Electro-explosive Devices (EEDs) and RF Transmitter Antenna Emitters

AVERAGE OR PEAK TRANSMITTER
MINIMUM DISTANCE TO TRANSMITTER
POWER IN WATTS
IN METERS/FEET
0 – 30
30 / 98.4
31 – 50
50 / 164.1
51 – 100
110 / 360
101 – 250
160 / 525
251 – 500
230 / 755
501 - 1,000
305 / 1,000
1,001 - 3,000
480 / 1,575
3,001 - 5,000
610 / 2,001
5,001 - 20,000
915 / 3.002
20,001 - 50,000
1,530 / 5,020
50,001 – 100,000
3.050 / 10,007
100,001 - 400,000
6,100 / 20,014
400,001 - 1,600,000
12,200 / 40,028
1,600,000 - 6,400,000
24,400 / 80,056
* When the transmission is a pulsed or pulsed continuous wave type and its pulse width is less than 10
microseconds, the power column indicates average power. For all other transmissions, including those with
pulse widths greater than 10 microseconds, the power column indicates peak power.
Table 3 Minimum Safe Distances in Feet Between Mobile RF Transmitters and Electric Blasting Operations

Transmitter
Power
(Watts)
51
10
50

Contract No. 875001
EOTI

MF
to 3.4
MHz
Industrial
30
40
90

HF
28 to 29.7
MHz
Amateur
70
100
230

VHF
35 to 36 MHz
42 to 44 MHz
50 to 64 MHz
60
80
180

3-16

VHF
144 to 148 MHz
150.8 to 161.6
MHz
20
30
70

UHF
450 to 460 MHz
Cellular Car Phones
above 800 MHz
10
20
40
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100
120
320
260
100
60
1802
170
430
350
130
80
1
Citizens band radio (walkie-talkie) (26.96 to 27.41 MHz) - minimum safe distance -five feet. Double sideband 4 watts maximum transmitter power - hand-held, 5 feet; vehicle mounted, 65 feet. Single sideband - 12 watts
peak envelope power - handheld, 20 feet; vehicle mounted, 110 feet.
2
Maximum power for 2-way mobile units in VHF (150.8 to 161.6 MHz range) and for 2-way mobile and fixed
station units in UHF (450 to 460 MHz range).

Lightning, Electric Power Lines, and Static Electricity. Lightning is a hazard to
both electric and non-electric blasting caps. A strike or a nearby miss is almost certain
to initiate either type of cap or other sensitive explosive elements such as caps in delay
detonators. Lightning strikes, even at remote locations, may cause extremely high local
earth currents, which may initiate electrical firing circuits. Effects of remote lightning
strikes are multiplied by proximity to conducting elements, such as those found in
buildings, fences, railroads, bridges, streams, and underground cables or conduit. The
only safe procedure is to suspend all blasting activities during electrical storms and
when one is impending. All blasting activities will be suspended when lightningthunder storms are within ten miles of the project site.

3.7.11.22

Electrical firing will not be performed within 510 feet of energized power
transmission lines. When it is necessary to conduct disposal operations at distances
closer than 510 feet to electric power lines, non-electric firing systems will be used or
the power lines de-energized.

3.7.11.23

Many electric blasting caps have
been detonated because they grounded
static electricity that was in the air.
Static electricity is produced by a great
variety of causes; among them, dust
storms, which have caused a large
number of detonations; snow storms, less
dangerous, but known to have caused
premature explosions; and escaping
steam, known to have charged the air
and detonated electric caps. Enough
static electricity to detonate electric caps
also can be generated by such sources as
moving belts and revolving automobile
(truck) tires. Static electricity is an
increased hazard when operating in an
extremely cold climate or area of low
humidity.

3.7.11.24

Preparation of Demolition Shots
After determining and locating a safe location away from
the charges, lay out the firing wire and prepare and place
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all explosive charges.
Test Firing Wire
If using the blasting galvanometer/M51 test set - check the galvanometer by
holding a piece of metal across its terminals. If the battery is good, there should be a
wide deflection of the needle. Check the M51 test set by holding a piece of wire across
its terminals and depress handle - lamp should glow.

3.7.11.25

When using a Model “D” Blaster’s Ohmmeter with the Lawrence Silver Chloride
Dry Cell, a full needle indication is required. Frequently cells, which have been stored
for long periods of time, will require re-activation. To obtain full-scale deflection of the
meter needle, the meter contact posts should be shorted with a metal instrument such as
a screwdriver or knife blade. Place the metal blade in full contact with both terminals
simultaneously for a period of twenty seconds to one minute. This should activate the
cell to full-scale deflection. If it does not, do not use the ohmmeter.

3.7.11.26

Separate firing wire connectors at both ends, and touch those at one end to
galvanometer/test set posts. The needle should not move nor lamp glow. If either
occurs, the firing wire has a short circuit.

3.7.11.27

Twist wires together at one end and touch those at the other end to the
galvanometer/test set posts. This should cause a wide deflection of the needle or the
lamp to glow. No movement of the needle indicates a break; a slight movement
indicates a point of high resistance, which may be caused by a dirty wire, loose wire
connections, or wires with several strands broken off at connections. Note: Firing wire
can be tested on the reel, but unnoticed broken wires could produce false readings.
Firing wire must be tested after unreeling. Caution: Do not drag a firing cable over
sand or other insulated surfaces as this can generate a static charge that will electrically
fire blasting caps.

3.7.11.28

Twist free ends of firing wire together to prevent an electric charge from building
up in the firing wire.

3.7.11.29

Test Blasting Caps
Complete the following steps in order to test the electric blasting caps:
 Test galvanometer/M51 test set as outlined above.
 Test electric-blasting caps for continuity at least 50 feet downwind from any explosives prior to
connecting them to the firing circuit.
 Place the cap under a sandbag or other protective device in the event that the cap accidentally
functions.
 Individual conducting this test will ground himself prior to removing the shunt.
 Remove short circuit shunt.
 Touch one cap lead wire to one post and the other cap lead wire to the other post. If the
galvanometer’s needle deflects slightly less than it did when instrument was tested, or the lamp
glows, the blasting cap is satisfactory; if not the cap is defective. Destroy it on the detonation.
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Note: If the battery is fresh, the galvanometer should read at least half scale when the instrument
is tested and when a good blasting cap is tested.
Connecting the circuit.
Complete the following steps when connecting an electrical firing circuit:
 At the firing position, keep the free ends of the firing wire twisted together until ready to connect
the blasting machine.
 Individual will ground himself prior to performing next step.
 Splice free cap lead wires to firing wire.
 Insert cap into charge.
Firing Procedures
Complete the following steps in order when firing the shot:
 Test the entire circuit. Move to the firing position and test the entire firing circuit with the
galvanometer or test set as outlined above. If the firing circuit is defective, shunt wires; go
down-range and recheck circuit. If the splice is found defective, re-splice wires. If cap is found
defective, replace it.
 Twist free ends of firing wire together.
 Exercise the blasting machine. Test blasting machine by actuating it several times with nothing
attached to the terminals.
 Connect blasting machine.
 Sound a warning (siren, horn, etc.) and loudly call out “Fire in the hole”! three times.
(Specific procedures for warnings and notifications will conform to SOP for demolition
operations at CRP)
 Activate blasting machine.
Electric Misfire
3.7.11.30

Prevention of electric misfires: In order to prevent misfires, insure that:

 All blasting caps are included in the firing circuit;
 All connections between blasting cap wires, connecting wires, and firing wires are properly
made;
 Short circuits are avoided;
 Grounds are avoided; and
 Number of blasting caps in any circuit does not exceed rated capacity of power source on hand.
3.7.11.31

Causes of electric misfires. Common specific causes of electric misfires include:

 Inoperative or weak blasting machines or power source;
 Improperly operated blasting machine or power source;
 Defective and damaged connections, causing either a short circuit, a break in the circuit, or high
resistance with resulting low current;
 Faulty blasting caps;
 The use in the same circuit of blasting caps made by different manufacturers or different design;
and
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 The use of more blasting caps than power source rating permits.
3.7.11.32

Clearing electric misfires. If charge is primed electrically, proceed as follows:

 Make three successive attempts to fire;
 If unsuccessful, remove firing wires from blasting machine and check continuity of firing circuit.
 If continuity is good, reattach firing wires to blasting machine and make 3 more attempts to fire
charge;
 Check firing wire connections to terminals of the blasting machine and make 3 more attempts to
fire charge;
 Change blasting machine after third unsuccessful attempt with original blasting machine.
 If still unsuccessful, disconnect blasting machine from firing wire ends and shunt firing wire by
twisting firing wire ends together;
 Allow a minimum of 30 minutes to elapse from the last attempt to fire, before starting to
investigate;
 Remove and disconnect old blasting caps and shunt wires; Connect wires of new blasting cap(s)
to firing circuit and re-prime charge; and
 Reconnect firing wire ends to blasting machine and fire charge.
Non-electric Procedures
A nonelectric (shock tube) detonator firing system is designed to initiate
demolition charges when a lightweight, low-initiating explosive weight, nonelectric,
nonfragmenting, and waterproof initiating system is desired. These systems are made up
of nonelectric detonators with pyrotechnic leads, pyrotechnic lead initiators, firing
devices, and connectors. These systems provide control similar to electric initiating
systems. The nonelectric detonators are not hazards of electromagnetic radiation to
ordnance (HERO) or electrostatic sensitive. Unlike standard nonelectric blasting caps,
no crimping or watersealing of the detonator or pyrotechnic lead is necessary and time
fuze is not required in most applications. All handling procedures for donor explosives
will be done as with electric firing systems.

3.7.11.33

 After determining and locating a safe location away from the charges prepare and place all
explosive charges.
 The UXO person in charge will order the final priming of the shot.
 Make sure detonator is not pointed toward personnel or explosives.
 Unspool nonelectric detonator (with pyrotechnic lead) from demolition charge to required
standoff.
 Insert or attach detonator to demolition charge.
 The UXO person in-charge will order the lead to be connected to the power source. He will
maintain control over the activating device, while verifying that the area is clear of personnel,
animals, and equipment, including aircraft.
 Attach lead to firing device (initiator or receiver) iaw the manufacturer’s instructions.
 When using a firing panel, lock the switch in the open position until ready to fire. The single
key will be in the possession of the UXO person in-charge.
 Fire the shot using the initiating device iaw the manufacturer’s instructions.
 The UXO person in charge and a safety observer shall check the shot following the detonation.
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 The team will search the area after each firing for any remaining explosive components and
loose explosives. Scattered explosive material should be carefully gathered and destroyed by
detonation with the next shot. If left in place, these items can create an additional explosive
hazard. This search includes verifying that a secondary item is not present in the area after
conducting “blow-in-place” operations. Always check the “blow-hole” for secondary items and
remove all MD.
 In the event of a misfire, follow the RFD manufacturer’s procedures in order:
 Do not approach the shot until 30 minutes has elapsed.
 Igniter tip may be worn or damaged. Try a new tip.
 There may be water on the tip. Blow out the tip and test fire the tip without any tube
installed.
 Shock tube may be damaged or defective. Cut a one-foot section beginning approximately
six inches from the igniter. Hold one end of the one-foot section over the palm of your hand
and gently blow through the other end. If a fine powder is blown out of the tube, reattach the
pyrotechnic lead to the igniter tip.
 Replace the detonator assembly and shock tube and attempt the detonation again.
3.7.12 Material Potentially Presenting an Explosive Hazard (MPPEH)
3.7.12.1A UXO Tech I can tentatively identify a located item as MPPEH, followed by a required

confirmation by a UXO Tech II or Tech III.

3.7.12.2A UXO Tech II will conduct a 100% inspection of each item as it is recovered and

determine the following:







Is the item a UXO, a DMM, munitions debris, or range related debris?
Does the item contain explosive hazards or other dangerous fillers?
Does the item require detonation?
Does the item require demilitarization (demil) or venting to expose dangerous fillers?
Does the item require draining of engine fluids, illuminating dials and other visible liquid
hazardous, toxic, or radiological waste (HTRW) materials?
3.7.12.3All munitions debris and range related debris will be picked up by UXO removal team

during surface sweep and subsurface removal operations.

3.7.12.4The munitions debris and range related debris will be placed into containers for

collection while sweeping. When the containers are approaching full, they are
transported to a predetermined location on the site.

3.7.12.5All munitions debris and range related debris will be re-inspected by the UXO removal

Team Leader (UXO Tech III) prior to transportation to the secured containers.

3.7.12.6Items requiring demilitarization and/or venting will be segregated and processed in a

timely manner and placed in securable containers.

3.7.12.7The UXOSO/QCS will conduct daily audits of procedures for processing MPPEH and

will conduct and document random checks of specific pieces.
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3.7.12.8SUXOS and UXOSO/QCS will ensure that Work Plan procedures, based on and in

compliance with Chapter 14 of EM 1110-1-4009, are being followed and performed
safely.

3.7.12.9All final processed material will be placed in lockable containers, for security, before

turning in for recycling. In accordance with Chapter 14 of EM 1110 dated 15 June
2007, and Errata Sheet No. 2, EOTI will dispose of all material determined by
inspection not to contain an explosive hazard (munitions debris and range related debris)
through an offsite recycling facility. EOTI will destroy material remaining as MPPEH
after inspection.
Items that require demilitarization will be demilitarized in accordance with DoD
4160.21-M-1, Defense Demilitarization Manual. All MEC items will be investigated to
insure that there are no explosives remaining in the items and that only inert filled or
empty items are removed from the grid. Redundancy is built into the investigation
process to assure no live items are removed from the site.

3.7.12.10

SUXOS will be responsible for ensuring work and Quality Control (QC) Plans
specify the procedures and responsibilities for processing MPPEH for final disposition
as UXO, DMM, munitions debris or range-related debris.

3.7.12.11

3.7.13 Munitions Debris (MD) & Range Related Debris (RRD)
3.7.13.1SUXOS will:



Ensure a Requisition and Turn-in Document, DD Form 1348-1A is completed for all
munitions debris and range-related debris to be transferred for final disposition.



Perform random checks to satisfy that the munitions debris and range -related debris are
free from explosive hazards necessary to complete the Form, DD 1348-1A.



Certify all munitions debris and range-related debris as free of explosive hazards, engine
fluids, illuminating dials and other visible liquid HTRW materials. No range related
debris is expected on the CRP project.



Be responsible for ensuring that inspected debris is secured in a closed, labeled, and
sealed in a container and documented as follows;
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The container will be closed and clearly labeled on the outside with the following
information: The first container will be labeled with a unique identification
number that will start with USACE/Installation Name/Contractor’s
Name/0001/Seal’s unique identification and continue sequentially.
The container will be closed in such a manner that a seal must be broken in order
to open the container. A seal will bear the same unique identification number as
the container or the container will be clearly marked with the seal’s identification
information if it differs from the number on the container.
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A documented description of the container will be provided by EOTI with the
following information for each container: contents, weight of container, location
where munitions or range-related debris was obtained, name of contractor, names
of certifying and verifying individuals, unique container identification, and seal
identification. EOTI will also provide these documents within the Final Report.

3.7.14 Disposal Alternatives

If MPPEH is discovered that cannot be destroyed on-site, the SUXOS will coordinate with the USACE
on-site Safety Specialist to determine an appropriate method of off-site disposal. The SUXOS will
present possible courses of action and a recommendation to the EOTI Project Manager. The final
method of off-site disposal will be approved by USACE.
3.8 Geospatial Information and Electronic Submittal

The GIS Plan is described in Section 3.6 of this WP.
3.9 Investigative Derived Waste Plan

Investigative Derived Waste is not applicable to this project.
3.10

Risk Characterization and Analysis

Risk Characterization and Analysis is not a part of this project per the PWS.
3.11

Analysis of Land Use Controls

Land Use Controls are not associated with this project.
3.12

Preparation of the Five-Year Review Plan

A Five-Year Review is not a part of this project.
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4.0 CHAPTER 4 – QUALITY CONTROL PLAN
4.1 QUALITY CONTROL OBJECTIVES

This section presents the project QC Plan as required by the PWS. The QC procedures described in this
section will be used for all work performed during this MEC Removal Project. This site-specific QC
plan is designed to manage, control, and document performance of work efforts and to ensure quality
throughout the execution of all tasks. This QC Plan will achieve the following objectives:
 Identify QC procedures and responsibilities.
 Document the quality of work efforts via audits and independent staff reviews of deliverables.
 Ensure data integrity through implementation of data management QC procedures.
 Ensure the development of an appropriate accountability and appropriate data collection.
4.2 QUALITY POLICIES
4.2.1 All services provided will be consistent with and will meet the requirements of all applicable

laws and regulations.

4.2.2 Quality Management will be applied throughout all phases of the project – from the time of the

task order award, until the SSFR is accepted.

4.2.3

Emphasis will be placed on preventive actions that minimize quality failures or defects.

4.2.4 All EOTI employees and team members are empowered to identify and evaluate potential

quality problem areas and are encouraged to recommend solutions or corrective actions.

4.2.5 EOTI will staff all project sites with the best qualified, trained, available personnel, based upon

their knowledge and prior experience with the type of operations and hazards expected to be
encountered. The minimum qualifications will meet or exceed the customer’s requirements.

4.2.6 All EOTI personnel will be provided with all of the information necessary to accomplish their

assigned tasks in a safe, responsible, cost-efficient manner and they will be held accountable for
the quality of their work.

4.2.7 The project team will be provided with a copy of the final approved Work Plan / SSHP prior to

the performance of any MEC-related activities on a project site.

4.2.8 EOTI will take corrective actions on any complaint, quality defect, or negative result from an

audit of operations.

4.3 DEFINITIONS



Removal Standard - a specified size of MEC to a specified depth. The removal standard for this
project is: No findings on the surface of the munitions response site of MEC or MPPEH
regardless of size excluding small arms ammunition, and no munitions debris equivalent to, or
greater than 3.67 in (6 lb shell) in diameter or width with a thickness (length) of 3.67 in or
greater; and finding within the subsurface of the munitions response site no ferrous metal items
(including, but not limited to MEC and MPPEH) equivalent to, or greater than 3.67 in in
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diameter or width with a thickness (length) of 3.67 in (6 lb shell) or greater to a depth the lesser
of 11 times the item diameter (or width).
Customer/Client - refer to the term “Purchaser” for the contract.
Government Representative - an on-site Government employee with specified responsibilities and
authority.
Nonconformance:
o A minor nonconformance is not likely to materially reduce the usability of the services. It is
generally a departure from the approved procedures that have little bearing on the end product.
o A major nonconformance is likely to result in failure of the services or to materially reduce the
usability of the end product.
o A critical nonconformance is likely to result in hazardous or unsafe conditions for individuals
using or depending upon the services.
Purchaser: The term purchaser shall refer to the body of the agency administering the particular
contract involved, or the authorized representative of that body.
Quality Conformance Inspection (QCI): Normal inspections/audits conducted by authorized EOTI
personnel during the accomplishment of the organization’s mission to determine conformance to
contract requirements.
QC: The process by which EOTI manages, controls, and documents its activities in the
accomplishment of the mission.
Quality Defect: A nonconformance issue with published policy and/or a contractual requirement
that requires corrective action(s).
Quality Management: All those control and assurance activities instituted to safely and effectively
accomplish the assigned mission.
Root Cause: The basic reason for an undesirable condition or problem if eliminated or corrected,
would have prevented it from existing or occurring.
Stop-Work-Authority: The right and obligation to stop all work when serious quality or safety
concerns arise.
Surface Removal: Locating and removing UXO items that are visible on the surface, or partially
visible. This includes items that are partially exposed, which will require only minimal hand
excavation to determine identification.
Characterize: Locating, identifying, and characterizing metallic objects that caused a geophysical
response.
See Federal Acquisition Regulation (FAR) Part 2.1 for additional definitions.
4.4 QC RESPONSIBILITY

EOTI is solely responsible for the control of product quality. Only those products/services that conform
to contractual requirements will be offered to Apex for acceptance.
4.5 CONTRACT SUBMITTALS

All contract submittals will be prepared by qualified personnel in accordance with the PWS and contract
requirements. All documents undergo a peer review in which they will be reviewed by an equally
qualified person familiar with the project and submittal requirements.

4.6 QUALITY MANAGEMENT
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4.6.1 The Project Manager has the responsibility of ensuring that QC procedures are implemented in

accordance with the PWS.

4.6.2 The QA/QC Manager will provide the Quality Management oversight for the project. The

QA/QC Manager is a part of the project team, but is authorized to elevate any quality problems
that cannot be resolved by the project team. The QA/QC Manager interacts with the Project
Manager, SUXOS, UXOQCS, subcontractor QC staff, as appropriate, and Project Manager to
prevent and/or correct problem situations, as necessary. Vendors and subcontractors will be
monitored to assure that they supply items and services, which meet quality requirements.
Periodic audits will be performed to verify that the quality system and the UXOQCS are
performing as required. He also ensures that:






Required site training is conducted prior to the start of field activities.
The UXOQC Specialist is qualified and trained.
QC is built into the Project Work Plan to support the MEC removal action.
The requirements of the QC Plan are adhered to.

4.6.3 Effective day-to-day field QC management is delegated to the on-site EOTI UXOQCS. He will

interact daily with the project team to ensure that all QC procedures presented in the Project
Work Plan are followed in the accomplishment of all project tasks. The UXOQCS reports
directly to the QA/QC Manager. Scheduled activities are coordinated with the Project Manager,
SUXOS, UXOSO, and all other project team members as needed. He has the authority to:








Initiate action to prevent the occurrence of nonconformance’s relating to the provided services.
Identify and record any problems relating to the services.
Initiate, recommend or provide solutions through the on-site management channel.
Verify the implementation of solutions.
Control further actions of any nonconforming services until the unsatisfactory conditions have been
corrected.
Elevate Quality concerns, which cannot be resolved on-site to the Quality Manager.

4.6.4 All project team members are responsible for and will be held accountable for the quality of

their work. Every team member has Stop-Work-Authority when an immediate safety situation
is observed which could cause personal injury or damage to property and equipment. All
project team members are encouraged to identify potential quality problems and are encouraged
to suggest solutions or corrective actions to ensure all work conforms to the approved Work
Plan and QA requirements. During site-specific training, personnel will be briefed by the
QA/QC Manager or the UXOQCS, on the importance of quality work and the above stated
requirements. This briefing is aimed at insuring that all site personnel understand EOTI’s
dedication to quality.

4.7 QC PLAN PROCESSES

This section documents the processes affecting quality. These are essential steps to ensure a quality
product is delivered to the Government.
4.7.1

Specific Procedures
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Described below are the specific procedure that will be used to assure quality in this PWS regarding;
Audits, Corrective/Preventive Action, Data Management, Field Operations, Equipment Calibration and
Maintenance, and Personnel Protective Equipment.
4.7.2

Scheduled Audits

Periodic audits will be performed by the QA/QC Manager to ensure that the requirements of this Quality
Plan are being followed. This may include on-site visits as well as frequent document review activities.
Training records, periodic reports, and adherence to all aspects of this QC Plan will be monitored to
assure compliance.
4.7.3

Daily QC Audits

All instruments, vehicles/machinery, and equipment will be checked prior to the start of each workday,
batteries will be replaced as needed, and instruments requiring calibration will be checked against a
known source. Hand held magnetometers / metal detectors will be checked on a test plot. Daily checks
will be conducted by each instrument operator using his assigned instrument on the test plot. The
instruments will be tested against a known source to verify that it responds appropriately. Once the
instrument is determined to functioning properly, the operator will conduct a sweep of the test strip,
using the methods and techniques applied in the field. The UXO Team leader and UXOQCS will
observe each team member to ensure that he uses proper techniques and can properly locate seed items
in the test plot. If the operator displays improper techniques or is unable to accurately and consistently
locate seed items, the team leader will conduct refresher training and the instrument operator will then
demonstrate his proficiency on the test plot before moving to the designated clearance area. If it is
determined that the operator’s technique is proper but that the instrument is the cause of his failure to
locate seed items, he will be given a different instrument and will repeat the test. Equipment determined
to be defective will be tagged and removed from operation. The test strip simulates site conditions. It
will be placed in a location free of geophysical anomalies that may interfere with the tests or affect the
results. Figure 6 shows the conceptual layout of the test strip and Table 4 includes seed item placement
details. The UXOQCS is responsible for ensuring that personnel accomplish all QC checks and that the
appropriate logbook entries are made. The UXOQCS performs random, unscheduled QCI to ensure that
personnel accomplish all work specified in the Project Work Plan. The QCI Schedule will adhere to the
following Table 5. The UXOQCS has the latitude to modify this schedule based on the quality of work
being performed and the frequency of noted activities.
20-30 FT

SEED1

3 FT

SEED2

SEED4
SEED3

Seed Item

SEED6
SEED5

Corner Stake
Figure 6 Test Strip Conceptual Layout
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Table 4 Test Strip Seed Item Description

Seed
Description
Item ID
SEED1 10 lb Shell
SEED2

6 lb Shell

SEED3

10 lb Shell

SEED4

6 lb Shell

SEED5

8 lb Shell

SEED6

6 lb Shell

Test Strip Seed Item Description
Depth Notes
[in]
32
Oriented approximately 45o from horizontal and parallel to the
major axis of the test strip
8
Oriented approximately 90o from horizontal and parallel to the
major axis of the test strip
32
Oriented approximately horizontal and approximately
perpendicular to the major axis of the test strip
8
Oriented approximately 45o from horizontal and parallel to the
major axis of the test strip
32
Oriented approximately 45o from horizontal and perpendicular to
the major axis of the test strip
8
Oriented approximately 45o from horizontal and perpendicular to
the major axis of the test strip

Note: Seed items may be inert items or simulants with similar dimensions. At least two items will be
blind seed items that are periodically moved by the UXOQCS.
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Table 5 Frequency of QC/QA Inspections and Checks

TASK
Personnel Qualifications
Test Plot Proficiency
Accident/Incident Reporting
Search Effectiveness
Turn-in of Recovered Munitions
Debris
Preventive Maintenance
Communications Equipment
Inspection
Safety Inspections
Medical Support
Communications Effectiveness
Explosives Accountability
Excavation Activities
MEC Final Disposal
MEC Accountability
Fire Protection – Prevention
Project Administration
Safety and Health Programs
Visitor Briefing
Site – Specific Training
Hazard Assessment – Risk Analysis

100%


DAILY

WEEKLY

BI-WEEKLY



AS NEEDED
























4.8 QUALITY ASSURANCE / QUALITY CONTROL STANDARDS
4.8.1

Surface Removal

Every area designated for surface removal will undergo a Search Effectiveness Quality Control
Inspection (SE QCI) involving approximately 10% of the square footage. The exact location of this
square footage is at the discretion of the UXOQCS. The UXOQCS will also verify that the anomalies
removed from the surface are accounted for separately, properly, and weighed accurately. The
UXOQCS will place seed items, as described in this Section, to verify the effectiveness of the removal.
4.8.2

Subsurface Removal

The UXOQCS will perform a UXO QCI on at least 10% of each area excavated by the removal team.
Additionally, seed items will be used, as described in Section 4.8.3, to ensure the removal effectiveness.
The UXO QCI will be performed using one of the following two methods, or a combination of the two
methods.
 As available, a UXOQCS will monitor UXO Removal Teams while they acquire and excavate
anomalies. He will observe the team’s procedures to ensure quality standards are met.
 Following excavation, the UXOQCS will check the location using the same detection technology to
ensure the team has removed all anomalies.
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4.8.3

QC Performance Requirements

The Quality Control requirements of this project are provided in Table 4. The surface of all indicated
removal areas will be cleared, in accordance with the PWS (included in Appendix A).
Table 6 Performance Requirements Matrix

Performance Requirements Matrix

Requirement
Repeatability

Applicability
All operators
with assigned
equipment

Performance Standard
All items in the test strip
detected (trains ear to items
of interest).

Frequency
At least daily

Coverage

Site

At least 1-2
blind seed
items per
operator per lot

Detection and
Recovery

Each Sector

100% of the area swept and
anomalies removed / No
MEC of any size and no
RD/MD items ≥ 3.67 in (6lb
shell) diameter or width. All
seed items are recovered.
All MEC/MPPEH and
MD/RD greater than 3.67 (6
lb) in or width removed from
the surface/subsurface. All
seed items are located and
recovered.

Geodetic
Equipment
Functionality

All

Geodetic RepeatabilityCheck against a known
position set by a surveyor /
position located within 1 foot

At least 1-2
blind seed
items per
operator per
lot. 10% of the
area checked
by UXOQCS
At least Daily

Consequence of Failure
Replace defective equipment /
remedial training. Operators
that fail the retest will be
assigned to other tasks for the
day and will be re-tested
again the next working day.
Redo lot

Redo lot

Replace defective equipment /
remedial training. Operators
that fail the retest will be
assigned to other tasks and
will not operate geodetic
equipment, until proficiency
is demonstrated.

The UXOQCS will use blind seed items in the test plots and in the removal areas to ensure the
effectiveness and completeness of the removal action. The UXOQCS will place two or three (2-3) inert
MD items or surrogates (similar to those used to seed the test strip) in area to verify detection
proficiency. The UXOQCS will record the location and depth of the seed items and will document the
failure of any operator to accurately locate them. The location, depth, and number of items will be
varied each week, when conducting intrusive operations. Additionally, the UXOQCS will place seed
items on the surface and in the subsurface of the removal area. The detection seeds will also serve as
coverage seeds for QC purposes. The seed items may be metallic covers for electrical junction boxes or
other suitable surrogate item, painted and identified with a unique number. A lot is defined as the
portion of the area assigned to the team to clear. The lots may be irregular shaped and may vary in size,
depending on the shape of the removal area, but will generally be approximately one acre. The
UXOQCS will record the location (grid/clearance area) of each seed item and will verify that all are
located prior to the final clearance of area. Failure to recover the seed items will result in a QC failure
condition that will require re-clearing of the lot.
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4.9 QC FILES
4.9.1




The following two files will be established and maintained by the UXOQCS.

QCI Record File
Corrective Action Request (CAR) File

4.9.2

The QCI Record File will be a two-part file, containing Active and Inactive Sub-files.

4.9.3 The Inactive Sub-file will contain the Quality Conformance Inspection Record (QCIR) for tasks

that were found to be in compliance with the Work Plan and those that were not in compliance,
but have been re-inspected and are subsequently corrected.

4.9.4 The Active Sub-file will contain those QCIR for tasks that were found to be not in compliance

with the Work Plan and have not yet been corrected.

4.9.5 The CAR File will be a two-part file containing an Active Sub-file and an Inactive Sub-file. A

CAR will be maintained in the Active File until follow-up has been conducted and deemed
satisfactory. Once the follow-up is completed, the CAR will be placed in the Inactive File.

4.10

CORRECTIVE/PREVENTATIVE ACTION

4.10.1 Nonconformance will be documented on a QCIR. The QCIR will document the reason for the

nonconformance and describe the corrective actions taken to resolve the problem and the
actions taken to prevent reoccurrence. QCI are generally intended to be preventative, rather
than corrective in nature. Through preventative QCI, continuous improvement of site
operations will occur.

4.10.2 The QCIR may be handwritten in ink when computer access is limited, but when practical they

will be prepared electronically in Microsoft Word format.

4.10.3 A QCIR may be completed for tasks when they are in conformance with the Work Plan. QCIRs

for conforming tasks will not generally be distributed off the project site.

4.10.4 A QCIR will be completed for tasks when they do not conform to the Work Plan.

Nonconformance QCIRs will be forwarded by facsimile or email to the Project Manager and the
QA/QC Manager.

4.10.5 A QCIR will be completed for re-inspection of nonconformance. If the re-inspection indicates

that the nonconformance has been corrected, both QCIRs will be filed in the Inactive Sub-file
and a copy of the re-inspection QCIR will be forwarded to the Project Manager and the QA/QC
Manager. If the re-inspection indicates the nonconformance has NOT been corrected, both
QCIRs will be filed in the Active Sub-file. A copy of the re-inspection QCIR will be forwarded
to the Project Manager and the QA/QC Manager.

4.10.6 Nonconformance will be evaluated and corrective action implemented by on-site management

whenever possible. The Project Manager and QA/QC Manager will track all non-conformances
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to assure that they have been resolved, actions to prevent re-occurrence have been implemented
and that lessons learned are communicated effectively.
4.11

CUSTOMER COMPLAINTS

4.11.1 Customer complaints will be addressed immediately. The complaint may come in the form of a

verbal comment or written correspondence. Whatever the vehicle, the Project Manager will
conduct an investigation to analyze the complaint and assure corrective action has been
initiated. The corrective action will address not only the root cause but also the application of
controls to assure its effectiveness.

4.11.2 The Project Manager will document the complaint or nonconformance and the investigation.

He will look for the root cause.

4.11.3 Lessons Learned will be documented on the CAR and communicated to Project personnel and

the QA/QC Manager.

4.11.4 The action on the CAR is not complete until the UXOQCS and/or SUXOS have completed

follow-up. The corrective/preventative actions have to be adequate to prevent reoccurrence and
the customer must be satisfied with these actions.

4.11.5 The issue addressed in the CAR will be an item for a future QCI to ensure that the

corrective/preventive actions have in fact addressed the issue and the solution was effective.

4.12

DOCUMENT CONTROL AND DATA MANAGEMENT

Rigid control must be maintained over the production of QC documents. The following guidelines will
apply to all documentation generated by QC staff.
4.12.1 Document Completion
4.12.1.1All sections of forms will be completed. Any unused spaces will be marked not

applicable (N/A). In long columns of empty lines, N/A may be written in the first and
last lines of that column with a single line connecting the entries. Large areas of unused
spaces may be designated N/A by drawing a single line through the unused areas with
the letters N and A on either side of that line.

4.12.1.2Time and date formats: To eliminate misunderstanding, the following formats will be

used on all official reports and correspondence:




Time: 24-hour (Examples: 0730H, 1930H)
Date: MM/DD/YY (Examples: 10/05/12, 11/15/12)
4.12.1.3All signatures will be accompanied by the date the signature was made, either in a date

block or with the date written following the signature.

4.12.1.4White opaque correction fluids/tape may not be applied to records to correct mistakes.
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4.12.1.5Incorrect entries shall be drawn through with a single line with the initials of the author

and the date of the correction immediately adjacent. Corrected entries will be placed
above or immediately following the line through or otherwise entered on the document
in a legible, understandable means.

4.12.1.6Any entries or corrections to a document, other than in document control blocks, made

after its date of inception, shall be considered a “late entry”. Late entries will be clearly
designated with the capital letters “LE”, the initials of the person making the late entry,
and the date the late entry is made.

4.12.1.7Official original documents will be distinctly marked, as such.
4.13

DATA MANAGEMENT

4.13.1 Electronic data and records will be managed to prevent accidental loss of information. All data

will be backed up periodically and data will not be stored only on one single media. Floppy
disks, Zip disks, CDs or other means of storage will be used in addition to standard computer
hard drives to assure data is not lost by the failure of any one device. Since conventional
Document Control Practices do not always lend themselves to electronic records, the following
additional guidelines will be followed for all electronic QC records.

4.13.2 Once an electronic record is completed and saved to disk, the file name will be used as the

registration number for that document and shall appear on each page of the electronic record
such that it also appears on printed copies. This file name will be entered in the Field
Document Control Log as that documents registration number.

4.13.3 Changes, additions, late entries and corrections to completed electronic records will be

accomplished by creating a revision to the previously completed record. Included in the file
name of the completed record will be the sequential revision number of that record. The first
such revision of any record will be designated as R1 at the end of the file name. Subsequent
revisions will be designated R2, R3, etc.

4.13.4 The original record will not be deleted electronically, and each revised record will include a

description of the changes made on that particular revision as well as retaining the description
of any previous revisions.

4.13.5 Any document that is revised after any required distribution either off-site or to any electronic

or hard copy file will be likewise distributed to all recipients as the original document. The
revision will be filed along with the original and any previous revisions.

4.13.6 Electronic forms, which require signatures, will be printed, and the printed original signed and

dated in black ink as required. The words “signature on file” shall be entered on the electronic
copy, in the signature space, of all documents requiring signatures. The signed original will be
filed in the proper location. Subsequent revisions to forms requiring signatures will also be
printed, signed and filed.
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4.13.7 Logs maintained electronically may be updated as required for daily activities without going

through the above revision process. Each day’s log, however; will be saved electronically with
the date included in the file name. Previous day’s logs will not be deleted from the database
and will serve as additional back up should the current days log be damaged or lost.

4.14

PHOTOGRAPHIC RECORDS

Photographs will be generated to document significant site activities and MEC. Photographic records
will be used to supplement information recorded in the daily logs, to include photographs of equipment
prior to use, and the condition of the site prior to any activity. Photographs will clearly show the task
being accomplished and provide for a visual record of the operations. Operations will not be staged.
Selected representative photographs will be included in the SSFR and all photos will be provided on
digital media accompanying the SSFR.
4.15

LOGS AND REPORTS

Field activity logbooks will be maintained in ink. All personnel will use bound and numbered field
logbooks with consecutively numbered pages. These logbooks are QA records and will be completed in
accordance with this section of this QC Plan. These activity logbooks will become part of the SSFR;
thus, it is imperative that they be completed clearly and legibly. Appropriate documentation will be
maintained regarding the location and disposition of all MEC and munitions, range-related and cultural
debris. Locations will be documented on a site map and entered in the Ordnance Accountability Log.
Daily and Weekly Summary Reports will be prepared by the UXOQCS and forwarded via facsimile or
email to the Project Manager on a timely basis.
4.16

DAILY ACTIVITY LOG

Daily Activity Logs will be maintained and will include the following:
 Date and recorder of field information.
 Start and end time of work activities including lunch and down time.
 Visitors.
 Weather conditions.
 Important telephone calls.
 Any deviations from planned activities.
 Equipment checks and calibrations.
 Equipment monitoring results, if applicable.
 QCI Performed.
 Nonconforming conditions.
 Lessons Learned.
 Signatures of the SUXOS and UXOQCS indicating concurrence.
4.17

SAFETY LOG

Safety Logs will include the following:
 Date and recorder of log.
 Significant site events relating to safety.
 Accidents.
 Stop Work due to safety concerns.
 Lessons Learned.
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Safety Audits.
Signatures of the SUXOS and UXOQCS indicating concurrence.
4.18

TRAINING LOG

Training will be documented in the Training Log as follows:
 Date and recorder of log.
 Nature of training.
 Tailgate safety briefings (including time conducted, person conducting the briefing and attendees).
 Visitor Training (including names of visitors, description of training, and person performing
training).
 Signatures of the SUXOS and UXOQCS indicating concurrence.
4.19

MEC IDENTIFICATION AND REPORTING

4.19.1 At least two UXO qualified personnel must be in agreement on the condition of a live or

suspected live MEC item before any removal action is attempted. All available data sources
will be consulted prior to this determination.

4.19.2 As UXO/MPPEH is located it will be documented on the MEC Accountability Log (Appendix

F). A detailed accounting of all live/suspected MEC items encountered during the removal
action will be maintained. This accounting will include:








Identification Number (a unique ID #).
Location.
Nomenclature.
Fuse Description.
Fuse Condition.
Additional comments, if required.

4.19.3 Each suspect UXO/MPPEH item encountered will be identified using a unique numerical

identifier, such as A5–0001 (for first live/suspect item (0001) encountered in grid/area A5).

4.19.4 Photographs of live or suspect MEC items will be taken for documentation purposes. A ruler or

some similar item, to show scale, will be placed adjacent to the item. The photographer needs
to remember these photographs will be utilized in the SSFR; thus, a focused, well thought out
photograph is necessary.

4.19.5 MEC identification data will be entered into an electronic MEC Accountability Log daily.

Terminology and definitions used when completing the MEC Accountability Log will be
consistent with those given in the 21 April 2005 Memorandum from the Office of the assistant
Secretary, Installation and Environment; Subject: Munitions Response Terminology. The
UXOQCS will review this data to ensure accuracy and consistency in reporting. This review
will include a comparison of photographs with recorded data. Any conflict or discrepancy will
be discussed and resolved with the Team Leader. Signatures of the SUXOS and UXOQCS on
the MEC Accountability Log indicate concurrence of the reported data.
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4.20

LESSONS LEARNED

Lessons learned from day to day activities are an important part of the continuous improvement process.
They can prove vital to prevent similar problems from occurring at other sites. Lessons learned from
daily activities and from the occurrence of nonconforming conditions will be documented by the
UXOQCS and UXOSO, as appropriate. Lessons learned as a result of nonconforming conditions are
captured and documented on the QCIR as a result of its investigation and disposition. Other Lessons
learned, from both positive and negative events will be documented in the Daily Activity Log and/or
Safety Log. These items will be included in the SSFR. The QA/QC Manager will maintain a database
of lessons learned for communication to other sites and for incorporation into training requirements.
4.21

TRAINING

4.21.1 The Project Manager will verify that all project personnel have completed the following training

prior to their assignment:










U.S. Naval Explosive Ordnance Disposal (EOD), Indian Head, Maryland / Eglin AFB, FL or EOD
Assistance Course, Redstone Arsenal, AL / Eglin AFB, FL or other formal course of instruction
meeting the requirements in DDESB TP 18 appropriate to the level of employment.
OSHA 40 Hour Hazardous Waste Operations and Emergency Response (HAZWOPER) in
accordance with 29CFR1910.120 and 8 hour refreshers as need.
UXOSO will have OSHA 30-hour Safety Course.
Site Specific Training on this Work Plan and additional training, as needed, will be performed and
documented on a QCIR, which will be forwarded to the Project Manager for review.
Safety Meetings will also be documented.
The UXOQCS will ensure that all personnel using geophysical detection equipment are properly
trained to use that piece of equipment. This may include verification of past experience as well as
on-site training on using specific equipment in site-specific conditions, which will be documented
on a QCIR and forwarded to the Project Manager.
If sweep personnel are employed they will receive site specific training related to the task that they
will perform.

4.21.2 The UXOQCS will conduct, as necessary, site-specific training and/or review of known MEC to

ensure that all site personnel are thoroughly familiar with the hazards and the general safety
precautions and procedures required. All personnel and site visitors will also receive sitespecific training and safety briefings, as required, to ensure safety on the project. Visitors must
be briefed on all of the known or anticipated hazards of the site, required PPE to be worn while
on the site, and site emergency procedures. Visitors will be escorted by a UXO qualified person
whenever they enter the exclusion zone and all UXO operations will cease whenever a visitor is
within the exclusion zone.

4.22

CHEMICAL QUALITY DATA MANAGEMENT (CQDM)

No Hazardous, Toxic and Radiological Waste (HTRW) or CWM is expected at this site per the PWS,
therefore a CQDM sub-plan is not applicable.
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4.23

QC DOCUMENTATION SUBMITTAL

All QC documentation required by this Work Plan will be submitted as part of or as supporting
documentation for the SSFR.
4.24

QC RECORD RETENTION

All original QC Records and documentation will be maintained on-site and made available for
government inspection upon request
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5.0 CHAPTER 5 EXPLOSIVE MANAGEMENT PLAN
5.1 General

This plan details the management of explosives that may be required for the destruction or venting of
live, suspected live, or inert UXO/MPPEH items at CRP. This plan was developed utilizing the
guidelines specified in Federal Acquisition Regulation (FAR) 45.5, local and state laws and regulations,
Alcohol Tobacco and Firearms Publication (ATFP) 5400.7, DA Pamphlet 385-64 and DOT regulations.
Explosives used in the performance of this Task Order will be obtained by EOTI from commercial
sources. These materials will be obtained and used for the specific purpose of disposal of live or suspect
MEC and explosive venting of inert MEC items, if required, located during the MPPEH Removal
activities at the CRP site. An RFD will be used with an electrical detonator system. A shock tube
(pyrotechnic lead) initiator may be substituted for the electrical detonator depending upon availability
from the supplier. Explosives will be delivered to the site in the quantities required on the day of
planned demolition operations. All explosives delivered to the site will be consumed in the demolition
operations on the same day they are delivered.
5.2 Licenses/permits

EOTI will maintain on site and, upon request, make available to any local, state, or federal authority a
copy of all licenses/permits required authorizing EOTI to purchase, store, transport, or use explosives. If
no other licenses or permits are required by the state, EOTI will maintain a copy of its Federal ATF
license on-site.
5.3 Description and Quantities

Explosive materials used during the performance of the work on this project will be obtained from
commercial sources. These explosive materials will be for the specific purpose of disposal of live or
suspect UXO/MPPEH and explosive venting of inert items, if required, located during the removal
action. A remote firing device with an electrical or nonelectrical (shock tube) firing system will be
utilized. If a remote firing device is not available, a hard-wired electrical firing system may be used.
Donor explosive materials will be delivered to the site and will be consumed in the demolition
operations on the same day they are delivered.
Materials to be delivered to the site will include:
 10 each Electric Blasting Caps (1.4B) or
 10 each Nonelectric initiators (1.4B)
 100 each Shaped Charge perforators, 32 gram (1.1.D)
 1000 feet Detonation Cord, (1.1D) 50 each Cast Booster 1/2 lb. (1.1D)
Depending upon availability from the suppliers, other sizes of boosters and/or perforators may be used.
In any case, material to be used for donor explosives will be suitable for the items to be destroyed.
Quantities may also vary due to minimum order quantities requirements (generally case lots).
Quantities of explosive materials required to conduct the day’s operation will be ordered from the
vendor, as required, and delivered to the site on the day they are required. MEC will be marked and
guarded, if necessary (e.g. accessible to the public), until disposal is accomplished. EOTI estimates 2 ea.
electric blasting caps (1.4B); and 2 ea. 32-gram perforators (1.1D) and/or 2 ea ½- pound cast booster
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(1.1D) will be used during disposal or venting operations for a single item and detonation cord (1.1D)
will be used to link perforators and/or cast boosters if multiple items are disposed of in a single
demolition shot. Depending upon availability, shock tube (Non El) detonators may be used in place of
electric detonators.
5.4 Acquisition Source

EOTI will obtain donor explosives from regional explosives vender or other licensed supplier, who
agrees to supply and deliver the necessary quantities of demolition explosives.
5.5 List of Explosive Materials

As stated above, explosives that are expected to be used are:
 Electric Blasting Caps (1.4B) or
 Nonelectric initiators (1.4B)
 Shaped Charge perforators, 32 gram (1.1.D)
 Detonation Cord, (1.1D)
 Cast Booster ¾ lb. (1.1D)
Depending upon availability from the suppliers, other sizes of boosters and/or perforators may be used.
In any case, material to be used for donor explosives will be suitable for the items to be destroyed.
5.6 Initial Receipt Procedures
5.6.1

Upon receipt of donor materials from licensed explosive suppliers, an inventory will be
conducted to ascertain:

 correct type
 serviceable condition
 correct quantity
5.6.2

A copy of the invoice(s) for the incoming donor materials will be kept in the on-site donor
materials accountability file.

5.6.3

Upon receipt, a separate EOTI Memorandum will be prepared, with the following information,
and retained on-site:








Date of acquisition
Name or brand name of manufacturer
Manufacturer’s marks of identification
Quantity
Description
Name, address, and license number of the persons from whom the explosive materials are
received

5.7 Procedures for Variances between quantities shipped and quantities received.

If any discrepancies of any kind should be found during the initial receipt inventory and inspection, the
following procedures will be followed:
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 If during the initial receipt inventory a discrepancy is found between the quantity listed on the
invoice and the quantity being delivered, the quantity received will be annotated on the invoice
and on the memorandum.
 The SUXOS will notify the supplier of the discrepancy before the explosives are accepted from
the supplier’s representative.
 The Project Manager will be notified telephonically, with a copy of the memorandum and a copy
of the invoice being faxed as soon as possible.
5.8 Establishment of explosive storage facility
5.8.1 EOTI will not establish a storage facility for donor explosives at CRP. Donor explosive

materials required for destruction or venting of MPPEH will be ordered from commercial
suppliers and delivered to the site when needed for demolition operations. All donor explosive
materials received will be used the same day or returned to the supplier.

5.8.2 MPPEH will not be stored. When discovered it will be inspected to determine if it is acceptable

to move. If possible it will be consolidated for onsite detonation. If it is determined to be
unacceptable to move, it will be blown in place. MPPEH will be guarded, as necessary to
ensure the protection of the public (e.g. accessible to the public), until demolition operations are
completed.

5.9 Physical security of explosive storage facility
5.9.1

EOTI does not plan to establish an explosives storage facility for this project. Explosives for
disposal of MEC will be provided and delivered by a local vendor and delivered on an as-needed
basis. While donor explosives are on site, EOTI will comply with all applicable regulations and
requirements of ATF regulations, and USAESCH requirements for security of explosives.

5.10

Transportation

When transporting donor explosives within the project site to the disposal location:
 Vehicles used for transportation of explosive materials will not be loaded beyond their rated
capacity and the explosive materials will be secured to prevent shifting of load or dislodgment
from the vehicle; when explosive materials are transported by a vehicle with an open body, a
magazine or closed container shall be securely mounted on the bed to contain the cargo.
 All vehicles transporting explosive materials shall display all placards, lettering, and/or
numbering required by DOT and will have two each 10BC fire extinguishers on board.
 Explosive materials and blasting supplies shall not be transported with other materials or cargos.
Blasting caps (including electric) shall not be transported in the vehicle or conveyance with other
explosives unless the conditions of 49 CFR 177.835(g) are met (i.e., an IME-22 Container is
used to transport the blasting caps).
 All vehicles used for transportation of explosive materials will be in the charge of and operated
by a person who is physically fit, careful, reliable, able to read and understand safety
instructions, and not under the influence of intoxicants or narcotics.
 Only the authorized driver and his or her helper will be permitted to ride on any conveyance
transporting explosive materials or detonators.
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 Explosives will not be exposed to sparking metal during transportation of materials and all
electric wiring will be completely protected and securely fastened to prevent short circuits.
 Vehicles used to haul explosives will be properly inspected and an “Explosives Motor Vehicle
Inspection Checklist” completed and kept on file.
 Vehicles transporting explosive materials will be operated with extreme care; full stops will be
made at approaches to all railroad crossings and main highways and the vehicles shall not
proceed until it is known that the way is clear.
 No vehicle will be refueled while explosive materials are on the motor vehicle except in an
emergency.
 Persons employed in the transportation, handling, or other use of explosive materials will not
smoke or carry on their persons or in the vehicle, matches, firearms, ammunition, or flameproducing devices.
 Vehicles transporting explosive materials will not be left unattended.
5.11

Requirements for vehicles transporting explosives to the removal site

All applicable requirements of DOT and ATF regulations that apply to transportation of explosives on
the removal site will be enforced.
5.12

Receipt Procedures

5.12.1 Accountability
5.12.1.1 Upon receipt from the vendor, accountability will be established for each type of explosive

material in accordance with Paragraph 5.6 above. Copies of vendor invoices will be kept with
the receipt memoranda in the donor materials accountability file in the on-site project office.

5.12.1.2 Any transactions, which include receipt, issue, and/or turn-in of donor materials, will be

conducted by two persons, at least one of whom will be a UXO Tech III or higher.
Discrepancies will be resolved immediately. If it is determined that a theft or loss has occurred,
the procedures in Section 5.14 will be followed.

5.12.1.3 All documents associated with receipt, transfer, issue, or turn –in of donor explosives will be

maintained in the Donor Materials Accountability file in the on-site project office.

5.12.2 Designated Individuals
5.12.2.1 The following individuals are authorized to order and receive explosives from the supplier:




Senior UXO Supervisor
Site Safety and Health Officer

5.12.2.2 The following individuals are authorized to transport and use donor explosives:
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Senior UXO Supervisor
Site Safety and Health Officer
UXO Tech III
UXO Tech II

5.12.3 Explosive Use Certification
5.12.3.1 At the conclusion of the intrusive activities at the CRP, the SUXOS will complete an EOTI

Memorandum stating all donor explosives expended during MEC removal operations were
used for their intended purpose. Any explosives remaining after a disposal operation will be
disposed of in accordance with Section 5.16.

5.13

Inventory

EOTI will not store explosives on the site and therefore only the initial inventory, as described Section
5.6, will be required.
5.14

Procedures upon Discovery of Lost, Stolen, or Unauthorized Use of Explosives

Lost, stolen or unauthorized use of explosive materials will be reported as follows:
 The SUXOS will give an immediate telephonic notification to the Contracting Officer, followed
up by a written report within 24 hours
 Notify the Bureau of Alcohol, Tobacco, and Firearms (ATF) at 800-800-3855, within 24 hours
of discovery (complete ATF Form 5400.5, Report of Theft or Loss - Explosive Materials and
mail to nearest ATF office. Instructions for completion of the form are on the reverse side.);
 Notify the local law enforcement agency.
5.15

Returning Explosives to the Explosive Storage Area

Explosives will be delivered in the quantity required for the planned demolition operation and all
delivered commercial explosives will be consumed in the demolition operation.
5.16

Disposal of Unused Explosive Materials

Explosives will be delivered in the quantity required for the planned demolition operation and all
delivered commercial explosives will be consumed in the demolition operation.
5.16.1 Perform an economic analysis for different alternatives

Since this is a firm fixed price (FFP) task, this requirement does not apply.
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6.0 CHAPTER 6 ENVIRONMENTAL PROTECTION PLAN

This chapter of the Work Plan describes environmental concerns and describes methods used during site
activities designed to minimize pollution, protect and preserve natural resources, restore damage, and
control noise and dust within reasonable limits.
6.1 Identification of Environmental Concerns
6.1.1

Endangered / Threatened Species within the Project Site

There are no known endangered species within the project boundaries and planned activities are not
expected to have any potential negative impact on protected species or their environment. There are one
endangered animal species and three threatened plant species known to occur in Richland County, South
Carolina. The Red-cockaded Woodpecker is the endangered species listed in Richland County. The
Smooth Coneflower, Rough-leaved Loosestrife, and Canby’s Dropwort are known to occur in Richland
County. The Red cockaded wood pecker and the three plans species are not found within the project
area. A description of each species is provided below.
6.1.1.1 Red-cockaded Woodpecker (Picoides borealis)

Red-cockaded woodpeckers are relatively small; adults measure 20 to 23
cm (7.8 to 9 inches) and weigh 40 to 55 g (1.4 to 1.9 ounces). Red-cockaded
woodpeckers are relatively slender, long-tailed and small-billed
woodpeckers. They are black and white with a coarsely barred back, white
cheek patch and black crown. Their breasts and bellies are white to grayishwhite with spots on the sides changing to bars on the flanks. Outer tail
feathers are white with black barring and central tail feathers are black.
Adult plumage is extremely similar between sexes and generally
indistinguishable in the field. The only difference between adult males and
females is the presence of the red cockade at the upper edge of the white
auriculars, which is virtually invisible in field situations.

http://www.fws.gov/rcwreco
very/ - Photo by Michael
McCloy

Juveniles appear similar to adults but may be distinguished in the field by duller plumage, white
flecks often present just above the bill on the forehead and diffuse black shading in the white
cheek patch. Juvenile males have a distinctive red patch on the crown and may be distinguished
from juvenile females in this way.
6.1.1.2 Rough-leaved Loosestrife (Lysimachia asperulifolia)

The Rough-leaved Loosestrife is a rhizomatous perennial herb growing erect
to a maximum height around 60 to 70 centimeters. The lower stem is pinkish
in color and ribbed, and the upper stem is yellowish and lacks ribs. The stem
in the inflorescence is covered in reddish glands. The leaves are green,
lance-shaped, and up to 5 centimeters long by 2 wide. They are borne in
whorls of three or four around the stem, or sometimes in opposite pairs. The
leaves are not rough in texture as the common name would suggest. Smaller,
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tougher, brown-colored leaves are opposite or borne in whorls of up to 7 near the stem base. The top of
the stem is occupied by the inflorescence, which is a raceme of star-shaped yellow flowers interspersed
with leaf-like green bracts. Each flower has 4 to 7, but usually five, yellow petals with wide bases and
pointed, ragged tips. The petals and green sepals are dotted with red glands and streaked with reddish
resin canals. The fruit is a red-mottled straw-colored capsule a few millimeters in length.
6.1.1.3 Smooth Coneflower (Echinacea laevigata)

The Smooth Coneflower, is an Endangered Species Act federally
listed endangered species of plant found in the piedmont of the
southeastern United States. Most populations are found on roadsides and other
open areas with plenty of sunlight, often on calcium- and magnesiumrich soils. The Smooth Coneflower grows up to about 1.5 meters in height
http://www.carolinanature.c
with a mostly naked, smooth, leafless stem. Any leaves are roughly lanceom/plants/echinacealaeviga
ta.html -Photo By Will Cook
shaped. On top of the stem is a flower head containing narrow pink or
purplish ray florets up to 8 centimeters long. The florets droop away from the center of the head. The
small, tubular disc florets in the center are dark purple in color. Blooming occurs in May through July.
6.1.1.4 Canby’s Dropwort (Oxypolis canbyi)

Canby’s dropwort belongs to the mint family (Apiaceae). It is a perennial
herb which grows from 80 to 120 cm (30 to 50 in) tall. The “quill-like”
hollow leaves and the thick, corky wings that extend out from the margins of
the fruit are the most distinctive features of the plant. The stems are erect or
ascending, round, and slender with arching/ascending or forking branches
above the mid-stem. The flowers are monoecious or dioecious (flowers
http://www.fws.gov/raleigh/me
dia/tn_canbys_dropwort.jpg have either male or female parts or both) and small and white, sometimes
tinged with red or pink. The flowers are borne on compound umbrella-like Photo By Dale Suiter
structures that extend from the base of the leaves, and the fruit is a
schizocarp (fruit splits into one-seeded segments) about 4-6 mm long. The plant inhabits a variety of
coastal plain communities, including pond cypress savannahs, the shallows and edges of cypress/pond
pine ponds, sloughs, and wet pine savannas.
6.1.2

Wetlands within the Project Site

There are no known wetlands within the project site.
6.1.3

Cultural, Archaeological, and Water Resources within the Project Site

There are no known cultural, archaeological, or water resources within the project site that will be
impacted by planned activities.
6.1.4

Coastal Zones within the Project Site

The project site is located on the Congaree River but not within a coastal zone and no impacts from
UXO clearance activities will impact the project area.
6.1.5

Trees and Shrubs that will be removed within the Project Site
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The vegetation clearance requirements for this project are minimal and generally limited clearance of
small shrubs. Planned activities will have minimal impact on vegetation. EOTI will not cut trees that
are six inches or more in diameter at a distance of 1 foot above ground level.
6.2 Mitigation Procedures
6.2.1

Manifesting, transportation, and Disposal of Waste

EOTI does not anticipate generating any hazardous waste that will require off-site transportation,
treatment, storage, or disposal. MEC and/or MPPEH will be destroyed on-site and resulting scrap will
be certified as Material Documented as Safe (MDAS) and turned over to a recycler for smelting before it
is released to the public. Non-hazardous, CD and municipal waste generated during this project will be
transported to a municipal landfill for disposal.
6.2.2

Burning Activities

EOTI will not conduct burning activities during the performance of work required in the PWS.
6.2.3

Dust and Emission Control
6.2.3.1 None of the planned activities are expected to generate significant dust. Excavation

operations using mechanical equipment may generate small quantities of nuisance dust.
The SUXOS, UXOSO/QCS, and Team Leader will closely monitor dust emissions
resulting from soil excavation operation. Dust masks will be available to workers in
areas of high dust concentrations.

6.2.3.2 Other emissions will primarily result from operation of diesel engines associated with

excavation equipment. These emissions will be limited by limiting the time that
equipment idles when not in use. Team leaders will ensure that equipment is turned off
when not in use. If excessive emissions are generated due to engine maintenance,
equipment will be shut down until inspected by a mechanic.

6.2.4

Spill Control and Prevention
6.2.4.1 EOTI will inspect vehicles and heavy equipment before, during and after operation to

identify any leaks of petroleum, oil and lubricants (POL). If leaks are detected, the
equipment will not be used until the leak is controlled. Drip pans will be used to catch
dripping POL.

6.2.4.2 POL will be stored on-site in approved containers, in approved areas with required

containment. If a spill occurs it will be reported immediately. Immediate steps will be
taken to contain the spill and limit contamination. Contaminated soil will be excavated
and packaged for treatment or disposal.

6.2.5

Storage Areas and Temporary Facilities
6.2.5.1 EOTI may place chemical toilets on the site. These toilets will be delivered, setup and

serviced by a subcontractor.

Contract No. 875001
EOTI

6-3

Revision 0
June 2014

WORK PLAN
MEC CLEARANCE AND SUPPORT
CONGAREE RIVER PROJECT
COLUMBIA, SC

6.2.6

Access Routes

EOTI will primarily use existing roads and trails to access the work areas. These routes will allow
access by foot or light vehicle to areas requiring MEC clearance. Any additional temporary access
routes required to access portion of the clearance areas will be cleared of MEC / MPPEH, but will
otherwise be unimproved.
6.2.7

Trees and Shrubs Protection and Restoration

EOTI will not cut trees larger than six inches in diameter measured at a distance of one foot from the
ground surface and anticipates only minimal clearance of shrubs.
6.2.8

Control of Water Run-on and Run-off

EOTI does not anticipate extensive excavations that would require run-on or run-off controls.
6.2.9

Decontamination and Disposal of Equipment

Soil will be thoroughly cleaned from equipment and tools at the end of the project. Tools and
equipment will be cleaned by brushing, sweeping and/or wiping dirt from them. Equipment may be
further cleaned at established wash facilities.
6.2.10 Minimizing Areas of Disturbance

EOTI will minimize the areas of disturbance by working only in the areas designated in the PWS and
marked by the surveyor. EOTI will limit vegetation removal and excavation to what is necessary to
complete the work.
6.3 Post-activity Clean-up

After completing the project, EOTI will cleanup and restore the site to a condition as close to its original
condition as possible. All equipment, tools and material will be removed from the site. EOTI will
police the site to remove all trash, debris and other waste from the work site. The SUXOS will inspect
the area to ensure that area is clean prior to demobilization.
6.4 Air-monitoring Plan

There is no RCWM expected at this site and no anticipated, significant exposure to other chemicals, and
therefore air monitoring will be limited. The only significant air contaminant anticipated to be
associated with this project is minimal dust generated as a result of excavation operations. If dust levels
become a nuisance or hazard to workers, water may be used as an engineering control to lower the dust
levels. Dust masks will be worn, as required to further reduce exposure to dust.
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7.0 CHAPTER 7 PROPERTY MANAGEMENT PLAN

This Chapter does not apply to the work planned by EOTI.
No Government Furnished Equipment is to be used on this project.
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8.0

CHAPTER 8 INERIM HOLDING FACILITY SITING PLAN FOR RCWM PROJECTS

This Chapter does not apply to the work planned by EOTI.
RCWM is not expected to be encountered at the site were activities described in this Work Plan will take
place. No Interim Holding Facility for RCWM is required in the PWS.
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9.0 CHAPTER 9 PHYSICAL SECURITY PLAN FOR RCWM PROJECT SITES

This Chapter does not apply to this Task Order.
RCWM is not expected to be encountered at the site were activities described in this Work Plan will take
place. No Physical Security Plan for RCWM is required in the PWS.
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10.0 CHAPTER 10 -- REFERENCES

Alcohol Tobacco Firearms (ATF), Publication 5400.7, Federal Explosives Laws
Department of Defense Explosives Safety Board (DDESB), TP-16, Methods for Calculating Primary
Fragment Characteristic
DDESB TP-18, Minimum Qualifications for Unexploded Ordnance (UXO) Technicians and
Personnel
Department of Defense (DOD), 4160.21-M-1, Defense Demilitarization Manual
EOTI Corporate Quality Plan
EOTI Corporate Safety Plan
ERsys.com, http://www.ersys.com/usa/45/4516000/wtr_norm.htm ; Climate Weather Norm Charts
for Columbia, SC
National Fire Protection Association, NFPA 780, Standard for the Installation of Lightning
Protection Systems
U.S. Army Corps of Engineers (USACE), Congaree River Basin Navigability Study, 1977.
U.S. Army Engineering Support Center Huntsville (USAESCH) OE-CX Interim Guidance 02-03
U.S. Army, AR 385-64 Explosives Safety Program
U.S. Army, TM 60-Series Training Manuals
USACE, EM 1110-1-4009, Ordnance and Explosives Response
USACE, EM 385-1-1, USACE Safety and Health Requirements Manual
USACE, EM 385-1-97, Explosive Safety and Health Requirements Manual
USACE, EP 1110-1-18, Ordnance and Explosives Response
USACE, EP 75-1-2, MEC Support During Hazardous, Toxic, and Radioactive Waste (HTRW) and
Construction Activities
USACE, ER 1110-1-12, Quality Management
USACE, Worldwide Environmental Remediation Services (WERS), Data Item Descriptions (DIDs)
USAESCH, OE-CX Interim Guidance 08-01
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This contract is not under a USACE Task Order. The SOW will be attached at a later date.
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APPENDIX C
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Emergency Response / Services
Ambulance Service
Emergency Medical Response
Police*
Police Department – Non emergency
Hospital-Palmetto Health Richland
5 Richland Medical Park Dr
Columbia, SC 29203
Fire Department*
Fire Department – Non Emergency
National Poison Control Center
CHEMTREC (hazardous materials response)
National Response Team (hazardous materials response)
Centers for Disease Control (CDC)
http://www.cdc.gov/health/diseases
Project Management / Coordination
EOTI
Program Manager
Wayne Lewallen
Project Manager
Brian Woods, P.G., PMP
Safety Manager
David Farmer
APEX
Project Manager
Rusty Contrael
USACE
TBD
TBD
Explosives Supplier
TBD
TBD
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911
911
911
803-545-3500
803-434-7000 *
For Emergency
Dial 911

911
803-545-3700
800-222-1222
800-424-9300
800-424-8802
800-311-3435

732-673-6017
865-200-8081
865-200-8081
412-829-9650
TBD
TBD
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1.0

BACKGROUND INFORMATION

Contractor: Explosive Ordnance Technologies, Inc.
Contract Number: 875001
Project Name:

2.0

MEC Clearance and Support
Congaree River Project
Columbia, South Carolina

PROJECT DESCRIPTION AND HISTORY

Explosive Ordnance Technologies, Inc. (EOTI) is to provide all Munitions Response (MR) services
necessary to remove Material Potentially Presenting an Explosive Hazard (MPPEH), to include
munitions debris and range related debris from approximately 13 acres of at Congaree River Project
(CRP), Columbia, SC.
Site Location: The CRP area is located on the Congaree River in Columbia, SC. The site, also referred
to as the “project area”, begins directly south of the Gervais Street Bridge, extends approximately 200300 feet into the river from the eastern shoreline and approximately 2,000 feet downriver, towards the
Blossom Street Bridge. The MEC intrusive activities will occur on eastern side of Congaree River
between Gervais and Blossom Street Bridges, shown on Figure B-1-Site Location.
Site history: In 1865, during the Civil War, live munitions and other articles of war produced by the
Confederacy were dumped into the Congaree River near the Gervais Street Bridge by Union forces
under the direction of General Sherman. This activity took place during Sherman’s occupation and
subsequent destruction of Columbia. The Union Army kept some of these items for its own use and the
remainder was destroyed. One of the methods for destruction was dumping the items into the river.
Archeological investigations, conducted as late as 1980, recovered some live and unstable munitions or
unexploded ordinance (UXO) from the area as well as some other potentially historically significant
artifacts. Specifically this work was focused in and adjacent to the unnamed tributary that enters the
river just south of the Gervais Street Bridge. Several live cannonballs were identified during this
operation and properly disposed of by trained explosive ordinance disposal (EOD) personnel located at
nearby Fort Jackson.
Due to the potential presence of live munitions within the project area, an additional reconnaissance and
screening of the area in question was conducted as part of the investigative activities. An acoustic (side
scan sonar) and magnetic (magnetometer) remote sensing survey was performed to identify ordnance
and other submerged cultural resources in the remediation area by Tidewater Atlantic Research, Inc. and
a report submitted on 8 February 2012. Analysis of the survey data identified concentrations of
anomalies with UXO potential in the immediate vicinity of the Senate Street landing and scatters
extending into the river. A terrestrial magnetometer investigation of the unnamed tributary below the
Gervais Street Bridge was also carried out and that investigation identified eight additional anomalies
with a potential association with ordnance. Figure B-2-Previous Investigation Results shows the
location of anomalies detected during the February 2012 investigation.
In June 2010, the occurrence of a tar-like material (TLM) within the Congaree River was reported to the
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South Carolina Department of Health and Environmental Control (SCDHEC). Preliminary testing
indicated that the material may be attributable to the Huger Street former Manufactured Gas Plant
(MGP) that was operated by predecessor companies of SCE&G beginning in the early 1900s and ending
in the 1950s.
Preliminary sample results conducted on the material by SCDHEC and South Carolina Electric and Gas
Company (SCE&G) indicated that the TLM had similar chemical and physical characteristics as coal
tar, a by-product of Manufactured Gas Operations, which were common in cities from the late 1800s
until the 1950s. Additional research found that the most likely source of the TLM was a former MGP
located northeast of the river at 1409 Huger Street that operated from about 1906 until the mid-1950s.
Later this was the location of the city bus terminal until 2008.
MGPs produced a flammable gas from coal that was used for heating, cooking, and lighting purposes
prior to the construction of interstate natural gas pipelines. The coal tar material was a waste product
from coal-gas production. Once the gas was produced, the coal tar by-product was discharged into a
former stream, which originated at what is known today as Finley Park, past the MGP site, and into the
Congaree River just below the Gervais Street Bridge.
SCE&G had previously entered into a Voluntary Cleanup Contract (VCC) with SC DHEC in August
2002 to conduct environmental assessment and cleanup activities at the former Huger Street MGP site.
SCE&G has worked proactively and cooperatively with DHEC under its existing VCC to determine the
extent of TLM in the Congaree River and to develop a plan for cleanup. Overall, the delineation
activities extended from the Gervais Street Bridge downriver approximately 9,050 feet.
An Engineering Evaluation/Cost Assessment (EE/CA) was prepared and a Final was submitted in
January 2013. A non-time critical removal action of the impacted river sediments was chosen as the
alternative. The TLM-impacted sediment varies in thickness from a few inches to approximately 6 feet
thick in some areas. The current total estimate of sediment requiring removal is approximately 40,000
tons. The total project area is estimated to be 23 acres, with 10.5 acres consisting of waters of the United
States. The landside or upland portion of the project area consists of approximately 12.5 acres of mostly
undeveloped land with a cleared utility right-of-way. Much of the area will not be disturbed.
On August 21, 2013 a public release was issued summarizing the project purpose and objectives
detailing that this is an environmental clean-up project mandated by SCDHEC intended to remove
approximately 40,000 tons of TLM and impacted sediment from the Congaree River. The removal of the
impacted sediment will result in a permanent improvement to the aquatic environment in the project
area. Upon completion of the removal activities in the Congaree River, the project area will be allowed
to return to its original pre-impacted state.
The removal of Munitions and Explosives of Concern (MEC) from the riverbank, impacted sediments
and assisting in the segregation and disposal of impacted sediment remove by APEX covered under this
work plan is to protect worker safety and environment. The MEC clearance area is shown on Figure B3-Clearance Area.
2.1

Chemical Warfare Material
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The site is not suspected of containing Chemical Warfare Material (CWM). However, if a suspected
Recovered Chemical Warfare Material (RCWM) is encountered during removal and / or support
activities, the procedures listed below will be followed:
Upon an unexpected discovery of RCWM, all work will immediately cease. Project
personnel will withdraw along a cleared path upwind from the discovery. A team, consisting
of a minimum of two personnel, will secure the area to prevent unauthorized access.
Personnel must position themselves as far upwind as possible while still maintaining visual
security of the area. Upon evacuation, the Senior Unexploded Ordnance
Supervisor/Unexploded Ordnance Safety Officer (SUXOS)/(UXOSO) will account for all
work site personnel and immediately notify the United States Army Corps of Engineers
(USACE) Ordnance and Explosive Safety Specialist (OESS) with detailed information
regarding the suspected RCWM and assist, if requested, in making notifications in
accordance with (IAW) CEMP-CE Memorandum, Notification Procedures for Discovery of
RCWM during USACE Projects. At a minimum, the SUXOS will notify the EOTI project
manager (PM) who will, in turn, notify the responsible Contracting Officer. Security will be
maintained on the item until relieved by a military EOD unit or Technical Escort Unit.
Once RCWM item has been removed and site plans updated according to the additional site hazards
encountered, work may continue.
2.2

Hazardous Chemical Contamination

By definition, hazardous substances are those materials that can threaten human health and/or
environmental well being if released into the environment. This describes those hazardous substances or
chemical contaminants present in soil or air that pose a threat to the environment, and as such may pose
a threat to site personnel and the public during removal actions. From what is currently known about the
site and its past, chemical contamination is not expected to be a problem at this site. However, it is
prudent to be particularly aware of unusual smells, soils stains, or the presence of drums/containers that
might indicate hazardous materials may be present. If there is reason to believe that a chemical hazard
exists, the SUXOS/UXOSO will stop work and report to the Corporate Health and Safety Staff as much
information as is known (i.e., names of chemicals if containers have labels, condition of containers,
extent of problem, etc.) and plans will be updated to accommodate these additional site hazards prior to
resuming work on the site.
2.3

Improved Conventional Munitions.

The site is not suspected to contain Improved Conventional Munitions (ICM). If suspect ICM munitions
that are not determined to be practice munitions are encountered during any phase of site activities,
EOTI will immediately withdraw from the work area, secure the site, and contact the USACE Safety
Office for assistance and guidance.
3.0

ACCIDENT EXPERIENCE

EOTI has an excellent safety record. Since its inception in 1997, EOTI has never had a lost time
accident / injury. EOTI’s current Experience Modification Rate is 0.969. EOTI’s lost time injury rate is
0.
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4.0

PHASES OF WORK REQUIRING HAZARD ANALYSIS

The following phases of work on this project require an Activity Hazard Analysis:







Site-Setup/Layout
Surface Preparation / Vegetation Removal
Subsurface Clearance using “Mag & Dig” Methods
Transportation of Explosives
Disposal of MEC
Mechanical Excavation

Activity Hazard Analyses can be found in this Accident Prevention Plan (APP) at Section 14.0 of this
Appendix.
5.0

STATEMENT OF SAFETY AND HEALTH POLICY

The EOTI Safety Policy is the first page in the Corporate Health and Safety Program, and sets the tone
for all safety efforts. It is signed by Maureen McIntyre, President EOTI.
EOTI strongly believes that our people are our most important and valuable asset. It is the actions of our
personnel, working together as a team, which ultimately determines the success of our endeavors as a
company.
Accidental injuries and illnesses can cause needless pain and suffering of employees and their families,
as well as increasing costs and decreasing productivity and morale among employees. EOTI is
committed to providing a safe and healthful work environment for all of our employees in all locations.
The company’s goal is an accident-free work environment. The management of EOTI is committed to
doing all in our power to make this a reality.
The management staff alone cannot accomplish a goal of this magnitude. It is only with the entire
organization working together as a team that we can hope to achieve this level of performance. It is up
to each of us to follow applicable safety requirements and procedures while performing our job
functions.
A truly successful safety program involves more than simply following procedures. It involves active
participation by all employees constantly striving to make improvements. No person knows any job
better than the person doing that job. No person knows the condition of the equipment, potential
problems with the procedures, and the work environment of a job better than the person doing that job.
It is up to all of us to be constantly observant of changes in our own work environment, and to bring any
potentially harmful conditions to the attention of management as soon as possible. It is the
responsibility of the management staff to promptly and effectively respond to employee concerns for
their safety and health.
In addressing potential safety and health problems as soon as they are observed, we prevent these
situations from developing into accidents. Keeping open lines of communication at all levels within
EOTI will foster an increased understanding of the safety and health issues that face us all.
6.0

RESPONSIBILITIES AND LINES OF AUTHORITY
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6.1

Identification and Accountability

The following personnel and their safety related responsibilities for this project work are listed.
President (Wayne Lewallen) is responsible for enforcement of the Corporate Safety and Health
Program at all worksites within his area of responsibility. He must assure that personnel receive the
required training, medical surveillance, and personal protective equipment necessary in order to perform
their jobs in a safe and effective manner. The enforcement of the Corporate Safety and Health Program
on the worksites will be a critical rating element for site personnel and managers.
Corporate Safety and Health Management Consultant (Robert J. Goodman) is a CIH and CSP. He
assists in the development, implementation, and maintenance of the Safety Program and individual Site
Safety and Health Plans (SSHPs). He visits projects as requested to ensure the effectiveness of the
Health and Safety Program. He remains available for project emergencies. He develops or reviews
modifications to SSHPs as needed. He evaluates occupational exposure monitoring / air sampling data
and adjusts SSHP requirements as necessary. He serves as a QC staff member and approves the
APP/SSHP by signature.
Corporate MEC Health and Safety Coordinator (Dave Farmer) meets all the requirements of a
UXOSO, Unexploded Quality Control Specialist (UXOQCS), and SUXOS and is responsible for
creating, updating, and managing the Corporate Safety and Health Program, as well as APP/SSHP for
individual worksites under the direction of the Corporate Safety and Health Manager. He coordinates
directly with the PM and the SUXOS/UXOSO routinely to answer technical questions and to provide
assistance to the worksites. He also provides safety training, as needed, and performs safety and health
program inspections with the Safety and Health Manager to assure compliance with EOTI safety and
health policy.
Project Manager (Brian Woods) directly impacts the safety of the site by setting the tone for the job
and encouraging safe performance among all team members. Any areas of concern or questions
regarding safety and health issues are coordinated with the Corporate Health and Safety Staff, Corporate
MEC Safety and Health Coordinator, and the UXOSO. In instances of noncompliance with safety
requirements, the PM issues warnings and/or provides disciplinary action up to and including removal of
the employee from site operations, should this action be warranted. The PM assures that every accident
on the work site is investigated in order to determine the root cause(s), the accident report is filled out,
and takes steps necessary to prevent recurrences.
Senior UXO Supervisor (SUXOS) is responsible for the successful accomplishment of the work on the
project site. He directly supervises all site work and personnel and assures they are operating in a safe
manner. He assures that all personnel, including visitors, are properly trained, qualified, equipped, and
protected from the hazards associated with the worksite and site operations. The SUXOS reports
directly to the Project Staff on all project issues. The SUXOS has stop work authority. The SUXOS has
numerous onsite responsibilities including, but not limited to:
 Coordinating with all applicable emergency response agencies to ensure appropriate response
should an emergency develop on site;
 Establish medical evacuation routes and emergency telephone number listing;
 Inventory first aid equipment, personal protective equipment (PPE), fire extinguishers and
purchase replacements, as required, with concurrence from the PM;
Contract No. 875001
EOTI

D-7

Revision 0
June 2014







APPENDIX D (ACCIDENT PREVENTION PLAN) TO WORK PLAN
MEC CLEARANCE AND SUPPORT
CONGAREE RIVER PROJECT
COLUMBIA, SC

Survey the site for hazards;
Provide daily safety briefings;
Provide required safety training;
Designate site control zones;
Provide visitor briefing and training; and

UXO Safety Officer (UXOSO)
He is granted the authority to administer the safety and health program on the worksite. The UXOSO
reports directly to the Vice President of MEC Operations on all project safety and health issues. He
coordinates with the Corporate MEC Safety and Health Coordinator for technical assistance on safety
and health issues at the worksite, for assistance in ordering safety equipment, medical surveillance
program issues, etc. The UXOSO has stop work authority whenever an imminent danger situation is
observed. The UXOSO has numerous onsite responsibilities to support the SUXOS in maintaining a safe
work environment. These responsibilities may include, but are not limited to:
 Inventory first aid equipment, PPE, fire extinguishers and purchase replacements, as
required, with concurrence from the SUXOS and PM;
 Survey the site for hazards;
 Provide daily safety briefings;
 Provide required safety training;
 Provide visitor briefing and training;
 Perform onsite monitoring, if required;
 Perform daily safety inspections of site activities to verify compliance with all safety and
health requirements in this project APP/SSHP, as well as the Corporate Safety and Health
Program and recording any deficiencies in the Safety Log; and
 Coordination of corrective actions for any deficiencies noted during safety inspections.
 Perform onsite monitoring, if required;
Team Members are responsible for performing their assigned tasks in a safe and effective manner.
Questions must be immediately brought to the attention of their supervisor. Team members must not
attempt to perform an assigned task for which they have not been properly trained. All personnel must
attend required safety training and be aware of the operations going on around them at the work site.
Any situations or conditions, which may affect the safety and health of any team member, must be
immediately reported to their supervisor. Before, during, and after use, personnel must inspect each
piece of personal protective equipment, as well as other tools and equipment, to assure it is in a safe
operating condition. Any equipment that is deemed unsafe for use must be immediately turned in for
repair or replacement. Personnel must know how to properly use all equipment assigned to them and
must use required personal protective equipment at all times.
The minimum qualifications for on-site UXO personnel are as follows:
The SUXOS, UXOSO, UXOQCS, UXO Supervisors and UXO Technicians must be graduates of the
U.S. Army Bomb Disposal School, Aberdeen Proving Ground, MD, the U.S. Naval School, Explosive
Ordnance Disposal (EOD), or approved UXO School. All personnel will meet or exceed the standards
established by the Department of Defense Explosives Safety Board (DDESB) in DDESB TP 18.
The SUXOS must have at least 10 years combined MEC/ military EOD experience, which shall include
5 years in supervisory positions, which may be a combination of active duty military EOD functions
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and/or civilian MEC time. A SUXOS must be fully able to perform all the functions enumerated for
UXO Sweep Personnel and UXO Technicians I, II, and III.
All UXO Supervisors (Tech III) shall have at least 8 years combined MEC/ military EOD experience.
The UXO Technician III must be fully able to perform all the functions enumerated for UXO Sweep
Personnel and UXO Technicians I, and II.
The UXOSO and UXOQCS will have at least 8 years combined active duty military EOD and contractor
UXO experience and documented Safety or Quality Control training. The UXOSO must have
successfully completed an approved Occupational Safety and Health Administration (OSHA) 30-Hour
Safety Training program.
The UXOSO and the UXOQCS must be fully able to perform all the functions enumerated for UXO
Sweep Personnel and UXO Technicians I, II, and III. These individuals must have documented
experience supervising UXO removal operations and personnel.
A UXO Technician II be a graduate of military EOD school of the United States or other approved
nation and must have prior military EOD experience or be a graduate of an approved course of
instruction as defined in TP 18 and have a minimum of 3 years experience in the UXO field. All UXO
Technician II’s must be fully able to perform all the functions enumerated for UXO Sweep Personnel
and UXO Technicians I.
Any other team member(s) must be at least OSHA 40-Hour Hazardous Waste Site Trained, have
received Site Specific Hazard and Ordnance Recognition Training. UXO Technician I’s must also be
graduates of an appropriate recognized training course and meet all requirements in DDESB TP 18.
Copies of training records, including training required by 29 Code of Federal Regulations (CFR)
1910.120, will be available at the project site office.
6.2

Lines of Authority

The ultimate authority for enforcing health and safety requirements is the Vice President/UXO Program
Manager. He reports directly to the President of EOTI, and he makes all decisions regarding UXO
operations. The Project Manager and the Corporate Health and Safety Staff report directly to the Vice
President/UXO Program Manager.
The Project Manager is responsible for all aspects of running the project, including the safety and health
of employees and the general public. The SUXOS reports directly to him on all project and safety and
health issues. If there are questions, he consults with the Corporate Health and Safety Staff for
resolution of areas of concern. He reports directly to the Vice President/UXO Program Manager.
The Corporate Health and Safety Manager provides consultation and advice on health and safety issues
to the UXOSO, MEC Safety and Health Coordinator, the Project Manager, and the Vice President/UXO
Program Manager. He reports directly to the President/UXO Program Manager.
The UXOSO directly manages the health and safety issues on the site. He coordinates with client site
personnel and visitors to the site regarding health and safety issues. If there are questions on safety and
health policy or procedures, he consults with the Corporate Health and Safety Staff. He reports directly
to the Project Manager.
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6.3

SUBCONTRACTORS AND SUPPLIERS

Identification of Subcontractors and Suppliers
EOTI anticipates awarding a subcontract to a local surveying company to provide survey support for the
project. EOTI does not intend to subcontract any other portion of the scope of work. However,
suppliers may deliver equipment and materials to the project site. All subcontractor personnel will be
trained to the approved work plan and the included AAP. All visitors, including suppliers supporting the
project, will receive a safety brief from the SUXOS or the UXOSO prior to entering any area where
work is ongoing. They will sign in and will be escorted as required to perform their functions on the
site. Only essential personnel will be allowed in the exclusion zone (EZ) while intrusive operations are
ongoing.
Means for Controlling and Coordinating Subcontractors / Suppliers
All subcontracted personnel working on the site will receive the same thorough site-specific training
provided to all EOTI site personnel. This training will include detailed training on procedures in the
Work Plan and AAP. All suppliers making deliveries on site will receive a safety briefing, which will
include recognition and awareness of potential site hazards. Supplies will not be permitted to enter the
EZ of the project site unless escorted by an EOTI UXO-qualified employee.
Safety Responsibilities of Subcontractors / Suppliers
All subcontractor personnel and suppliers making deliveries on site are responsible for receiving a safety
briefing. They are responsible for following all site safety and health procedures. They will not enter
any EZ area without a UXO-qualified escort. They will wear all required personal protective equipment
while on the site in areas where it is required. They will report any accidents of their personnel to the
SUXOS/UXOSO for investigation.
7.0

TRAINING

Prior to commencement of site activities, the UXOSO will ensure that all employees engaged in
hazardous waste operations are informed of the nature and degree of exposure to chemical and physical
hazards that are likely to result from participation in site operations. EOTI will accomplish this by
ensuring that all personnel entering the site have received the appropriate OSHA and site-specific
training, prior to participation in site activities. The other employees working on the site in other
capacities not involving hazardous waste operations will receive training on the hazards of the MEC
operations on site and on MEC recognition and avoidance procedures, as well as emergency procedures.
This training will be held at the time of site mobilization and will be reinforced during the daily safety
briefings, to which all site workers (including subcontractor personnel) will be required to attend.
Safety Indoctrination Subjects
Safety indoctrination training will be presented by the UXOSO to all EOTI employees, as well as to
subcontractor personnel who will be working on this project site. This is part of on the job training
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(OJT), which includes classroom type instruction on the topics specified for site-specific training and on
site participation in the following:
 Details of the APP/SSHP;
 Employee rights and responsibilities;
 Safe work practices;
 Nature and extent of anticipated chemical, biological and physical hazards;
 Measures and procedures implemented for controlling site hazards;
 Emergency Response and Contingency Plan;
 Rules and regulations for vehicle use;
 Safe use of field equipment;
 Safe operation of heavy excavation equipment;
 Handling, storage, and transportation of hazardous materials;
 Use, care, and limitations of PPE;
 Hazard communication per OSHA 29 CFR 1910.1200.
If personnel who are not UXO-qualified come on the site, a UXO recognition and awareness training
will also be presented. While there is a UXO hazard on the site, personnel will have a UXO-qualified
employee escorting them. Once an area is cleared of surface UXO, these employees will be permitted to
enter the area without escort as long as no intrusive operations are performed. The UXO recognition
and awareness training provides an additional level of protection to these workers so that if they see
something that could be ordnance related, they will know enough not to touch it and to immediately get
a UXO-qualified employee to examine the item.
7.1

Initial Training

Initial site-specific training will include proper procedures to evacuate the work site. It will also provide
a description of the basic characteristics, deployment and functioning of the following ordnance:
 Rockets/missiles
 Projectiles
 Bombs
 Grenades
 Small Arms
All EOTI and subcontractor employees who are involved in hazardous waste site activities receive 40
hours of OSHA Hazardous Waste Operations and Emergency Response (HAZWOPER) training in
accordance with 29 CFR 1910.120 (General Industry) and 29 CFR 1926.65 (Construction). If it has
been more than a year since any worker has received the 40 Hour OSHA HAZWOPER training, he or
she must also have a current HAZWOPER 8-Hour Refresher Training in accordance with 29 CFR
1910.120 and 29 CFR 1926.65 prior to working on the site. All production workers will also receive
site-specific OJT under the direct supervision of a trained/experienced supervisor when they mobilize at
the site.
7.2

Mandatory Training and Certifications Applicable to This Project

The following training and certifications are required for work on this project:
 EOD School Certificates (UXO-qualified personnel only)
 OSHA HAZWOPER 40 Hour Training
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OSHA HAZWOPER 8 Hour Refresher Training ( as applicable)
OSHA HAZWOPER Supervisor Training (Supervisors only)
OSHA 30 Hour Safety Course (UXOSO)
Valid vehicle operator license (All vehicle operators)
Heavy Equipment Operator Training (Heavy Equipment Operators only)

Supervisory Training

On-site managers and supervisors, who are responsible for directing others, will receive the same
training as the general site workers for whom they are responsible. They will also receive an additional
8 hours of OSHA required supervisory training in accordance with 29 CFR 1910.120 and 29 CFR
1926.65 to enhance their ability to provide guidance and make informed decisions. This additional
training includes the following:
 Review of the EOTI Corporate Safety and Health Program;
 Regulatory requirements;
 Management of hazardous waste site cleanup operations;
 Management of site work zones;
 How to communicate with the media and the public;
 PPE selection and limitations;
 Spill containment; and
 Monitoring site hazards.
The UXOSO, with specific responsibilities for safety and health guidance on site, will receive the
training provided to general site workers and their supervisors. He also will receive advanced training in
safety and health issues, policies and techniques. The UXOSO will have completed an OSHA-approved
30-hour Construction Safety Class.
7.4

Project-Specific Training

The SUXOS and UXOSO will conduct OJT. This training will include classroom type instruction
covering the topics specified for site-specific training, and on site participation in the following:
 Details of the Site Specific Health and Safety Plan;
 Employee rights and responsibilities;
 Safe work practices;
 Nature and extent of anticipated chemical and physical hazards;
 Measures and procedures for controlling site hazards;
 Emergency Response and Contingency Plan;
 Rules and regulations for vehicle use;
 Safe use of field equipment;
 Handling, storage, and transportation of hazardous materials;
 Use, care, and limitations of PPE;
 Hazard communication per OSHA 29 CFR 1910.1200.
7.5

MEC Training

All employees performing work involving the handling and destruction of MEC must be graduates of
the Naval Explosive Ordnance Disposal School or other appropriate recognized training per DDESB TP
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18. A copy of their certificate of graduation will be kept on file at corporate headquarters. UXO
qualified personnel must have knowledge and experience in military ordnance, ordnance components,
and explosives location, identification, render safe, recovery/removal, transportation, and disposal safety
precautions. UXO personnel must have the knowledge and experience to effect safe handling and
transportation of found ordnance items.
7.6

Hazard Communication Training

All employees who will be performing work involving the handling of hazardous materials will receive
Hazard Communication training detailing the hazards of the product, appropriate protective measures to
prevent exposure to the product and work environment hazards, as well as safe procedures for storage
and handling of the product, and response to emergencies. Personnel may request a Safety Data Sheet
(SDS) for any hazardous material on the site at any time. The location of the SDSs for this site will be
in an SDS binder in the site office, and all personnel will be made aware of that fact. This training will
occur as part of the initial mobilization training at the site.
7.7

Tailgate Safety Briefing

Tailgate Safety Briefings consist of providing short training sessions in various subjects that give the site
worker knowledge and confidence in performing duties in a potentially hazardous environment. The
EOTI Documentation of Training Form doubles as the Tailgate Safety Brief Log/Form. The Tailgate
Safety Briefing will be given prior to commencing work each day and will include such items as:
 Expected weather conditions;
 General site hazards;
 Biological hazards on site;
 MEC hazards;
 PPE required at each site;
 Emergency evacuation procedures;
 Heat or cold stress precautions;
 Buddy system procedures;
 A review of any safety violations from the previous day; and
 Any other significant events involving safety.
Additional briefings will be provided as needed concerning the use of safety equipment, emergency
medical procedures, emergency assistance notification procedures, accident prevention, the work plan,
and site orientation to ensure that accomplishment of the project can be carried out in a safe and
effective manner.
7.8

Daily Debriefing

At the conclusion of each workday, debriefing for all employees will be held if appropriate, and the
day’s work will be discussed to determine if changes are warranted before commencing the next day’s
activities.
7.9

Periodic Site Training

On the first workday of each workweek / period or more frequently if needed, a pertinent topic will be
selected and elaborated upon by the SUXOS/UXOSO during the Tailgate Safety Briefing. These safety
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meetings will help ensure the safety and health of site personnel in the performance of regular work
activities and in emergency situations. Safety meetings will be documented in the appropriate log and
the EOTI Documentation of Training Form will be completed.
7.10

Visitors

All visitors to the site, even if escorted, must receive as a minimum, a briefing on site conditions,
hazards and emergency response procedures. The UXOSO will generally be the one providing the
visitor briefing. All visitors to the EZ will be escorted at all times. When visitors who are not UXO
qualified enter the EZ, all MEC operations will cease, and will resume again after the visitor has left the
area. Visitors will not be permitted in the restricted work areas unless they have the appropriate level of
OSHA training and are medically approved. Visitors not complying with the above requirements will
not enter the restricted work areas; however, they may observe site conditions from a safe distance. All
visitors will make appropriate entries in the Visitor’s Log.
7.11

Emergency Response Training Requirements

All personnel will receive training in the Emergency Response and Contingency Procedures as part of
their mobilization training. In addition to this training, First Responders will receive the following
training in addition to being offered the Hepatitis B vaccine, if they have not already received it:
 First Aid/Cardiopulmonary resuscitation (CPR) Training,
 Bloodborne Pathogens Training.
7.12

Other Training Requirements

Tailgate Safety Briefings consist of providing short training sessions in various subjects that give the site
worker knowledge and confidence in performing duties in a potentially hazardous environment. The
EOTI Documentation of Training Form doubles as the Tailgate Safety Brief Log/Form. The Tailgate
Safety Briefing will be given prior to commencing work each day.
Additional briefings will be provided as needed concerning the use of safety equipment, emergency
medical procedures, emergency assistance notification procedures, accident prevention, the work plan,
and site orientation to ensure that accomplishment of the project can be carried out in a safe and
effective manner. Subcontractor personnel will also attend the daily tailgate safety briefings each
morning.
At the conclusion of each workday, debriefings for all employees will be held if appropriate, and the
day’s work will be discussed to determine if changes are warranted before commencing the next day’s
activities.
7.13

Training Documentation

A training record will be kept in each employee’s individual file to confirm that adequate training for
assigned tasks is provided and that training is current. In addition, Documentation of Training Forms
will be completed and kept on file at the work site for the duration of site activities, and made available
for inspection upon request.
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8.0

SAFETY AND HEALTH INSPECTIONS

Internal Safety and Health Inspections
The UXOSO will perform daily inspections on a scheduled and non-scheduled basis, of all site
operations. The UXOSO will conduct non-scheduled safety and health inspections as deemed
appropriate based upon the ongoing site activities. Scheduled safety and health inspections will be
conducted as outlined below. All inspections will be documented. When discrepancies are observed,
follow-up will be documented in the UXOSO log until the corrective actions required have been
completed. The following table lists the scheduled areas and frequency of inspection. More frequent
inspections can be held at the discretion of the SUXOS/UXOSO.

AREA

FREQUENCY

Sanitation
Medical and First Aid
Temporary Facilities
Personal Protective and Safety
Equipment
Hazardous Substances,
Agents, and Environments
Lighting
Accident Prevention Signs,
Tags, Labels, and Signals and
Piping System Identification
Fire Prevention and Protection
Hand and Power Tools
Material Handling, Storage
and Disposal
Machinery and Mechanized
Equipment
Motor Vehicles
Safe Access and Fall
Protection
Hazardous, Toxic and
Radioactive Waste (HTRW)

Daily
Daily
Weekly
Daily
Weekly
Monthly
Monthly

Weekly
Daily, if applicable
Weekly
Daily, if applicable
Weekly
Weekly, if applicable
Daily, if applicable

External Inspections
Due to the location and type of work being performed on this site, it is anticipated that the only external
inspections required would be an inspection by the USACE to confirm compliance with Work Plan and
COE requirements. EOTI will also be prepared in the event that Local and State safety and health
officials or other enforcement agencies may conduct inspections to ensure compliance with Local and
State or Federal requirements.
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9.0

SAFETY AND HEALTH EXPECTATIONS, INCENTIVES & COMPLIANCE

The goal for EOTI on this project is zero accidents. All managers and supervisors are responsible for
implementing the provisions of this APP/SSHP and for answering team member questions about
accident prevention. Management is responsible for ensuring that all safety and health policies and
procedures are clearly communicated and understood by all team members. Managers and supervisors
are expected to enforce the rules fairly and uniformly. This will be accomplished by:
 Informing team members of the provisions of the Safety and Health Program;
 Evaluating the safety performance of all team members;
 Recognizing team members who perform safe and healthful work practices;
 Providing training to team members whose safety performance is deficient; and
 Disciplining team members for failure to comply with safe and healthful work practices.
All team members are responsible for using safe work practices, for following all directives, policies and
procedures, and for assisting in maintaining a safe work environment. EOTI recognizes that open, twoway communication between management and all team members on health and safety issues is essential
to an injury-free, productive workplace. To facilitate a continuous flow of safety and health
information between all team members that is readily understandable, the following will be
accomplished:
 Training all new team members, during the site-specific training, on the site safety and health
policies and procedures, which will include this APP/SSHP;
 Training all new team members on the hazards associated with the job site;
 Conducting daily tailgate safety meeting for all team members;
 Conducting quarterly refresher type training;
 Posting and, if applicable, distributing safety information; and
 Encouraging open communications.
9.1

Incentive Program

Safety Performance is a critical element in all performance evaluations. Managers are evaluated on the
safety of all operations on their project sites. Other workers are evaluated on their own participation in
the safety program and compliance with safety procedures. EOTI takes a team approach to safety and
expects all personnel to participate actively in continuously looking for ways to improve safety
performance.
9.2

Policy and Procedures Regarding Noncompliance with Safety Requirements

Disregard for safety and health requirements will not be tolerated. If the SUXOS, UXOSO and Project
Manager determine that a team member is not sufficiently committed to conforming to established
safety standards, the team member’s employment agreement will be terminated.
Safety rules and practices are established for the safety of all employees and to promote the welfare of
the company. If the occasion arises whereby safety rules and practices established by the APP are
violated, appropriate penalties will be imposed.
Infractions are divided into two categories: "Major" and "Minor". An example of a minor violation is
reporting for work without the prescribed Level D PPE. Any violation of the APP that could have or did
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result in an accident involving personal injury or property damage is considered a major violation. The
following guidelines are imposed for penalties:
Minor Violations
First Offense: Verbal warning to individual; offense to be noted in individual and supervisor's project
file; discussion with individual's supervisor.
Second Offense: Written reprimand by the SUXOS will be entered in individual's file; discussion with
individual and individual's supervisor.
Third Offense: Termination of employment recommended by the SUXOS to the Project Manager, who
makes the final decision after discussion with the Corporate Health and Safety Manager and SUXOS.
Major Violations
Any Offense: Minimum penalty will consist of a written reprimand to be entered in individual's file and
a discussion with individual and the SUXOS will be conducted. Depending upon severity of the
violation, the SUXOS may temporarily dismiss the individual from the job site. If this occurs, the
UXOSO or SUXOS will immediately report the incident to the Corporate Health and Safety Staff.
Upon completion of a full investigation, the individual's employment may be terminated, if deemed
appropriate, through a joint decision of the Program Manager, Project Manager, Corporate Health and
Safety Staff, and SUXOS.
When a violation occurs:
 An investigation of the incident will be carried out by the UXOSO to determine if a violation
has in fact occurred.
 If the UXOSO determines that a violation has occurred, the following actions will be
accomplished:
o
Report of the violation will be submitted to the SUXOS and Corporate Health and
Safety Staff by the UXOSO.
o
The UXOSO, in conjunction with the Corporate Health and Safety Manager and
SUXOS, will determine if the violation is "major" or "minor".
o
The SUXOS, in conjunction with the Corporate Health and Safety Manager and the
Project Manager, will determine the appropriate disciplinary action.
9.3

Procedures for Holding Managers Accountable for Safety

In all cases, supervisors are evaluated on the safety of project sites under their control. If investigation
into project site accidents/incidents indicates negligence on the part of a supervisor, the investigation
results will be discussed between the President/UXO Program Manager, the Project Manager and the
Corporate Health and Safety Staff. If there is concurrence, and depending on the severity of the
situation, the supervisor could be given a written reprimand or could be removed from duty in the case
of serious negligence.
10.0

ACCIDENT REPORTING

10.1

Exposure Data
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Exposure data on man-hours worked on a project, will be collected by the Project Manager. The
Corporate Health and Safety Staff will be provided this information from the Project Manager in order
to prepare accident statistics for the company and exposure reports for individual projects as required.
10.2

Accident Investigations, Reports, Logs

Investigation and documentation of emergency responses shall be initiated by the SUXOS/UXOSO.
This is important in all cases, but especially so when the incident has resulted in personal injury,
property damage, or environmental impact. The documentation will be a written report and will be
inclusive of the following:
 Accurate, concise and objectively recorded information;
 Authentic Information: Each person making an entry must sign and date that entry. Nothing
is to be removed or erased. If details are changed or revised, the person making the change
should strike out the old material with a single line and initial and date the change;
 Titles and names of personnel involved;
 Actions taken, decisions made, orders given, to whom, by whom, when, what, where, and
how, as appropriate;
 Summary of data available;
 Possible exposure of personnel; and
 Copies of the Employer’s Report of Occupational Injury or Illness (OSHA Form 300) or the
EOTI Accident Report, as appropriate will be completed and forwarded to the Corporate
Health and Safety Manager.
Reportable injury and occupational illnesses fall into one of the following categories:
 Fatality, including missing and presumed dead;
 Permanent total disability;
 Lost workday case involving days away from work;
 Recordable case without lost workdays;
 Recordable first-aid case; and
 Non-recordable injury/illness.
The following unplanned events will also be investigated and reported:
 Damage to military property;
 Damage to contractor property; and
 Unplanned functioning of UXO.
All recordable and reportable accidents will be recorded on the OSHA Form 300, Log of Federal
Occupational Injuries and Illnesses, which will be maintained at the EOTI Safety Office. [29 CFR
1904.2]
All accidents will be investigated and immediate steps will be taken to prevent recurrence. The USACE
Project Manager will be notified of any accidents occurring on this project site.
Should an accident occur on the site, all reports and records will be documented. Copies will be
maintained on site for the duration of site activities. A permanent copy will be maintained in EOTI’s
Oak Ridge, TN Office.
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10.3

Immediate Notification of Major Accidents [29 CFR 1904.8]

Within 8 hours after the death of any employee from a work-related incident or the in-patient
hospitalization of three or more employees as a result of a work-related incident, the employer shall
orally report the fatality/multiple hospitalization by telephone or in person to the nearest Area Office of
OSHA. This will be accomplished by the Health and Safety Staff. In the event of an emergency, site
personnel will be notified by either visual/verbal communication. Personnel will be notified to:





Stop work activities;
Evacuate to the designated assembly point;
Begin emergency procedures; and
Notify off site emergency response organizations.

In the event of an emergency, the SUXOS will be designated as the On-Scene Incident Commander and
will have the overall responsibility for implementation of the response and coordination with responding
off-site emergency services.
Once an emergency has occurred, the SUXOS will report the incident to the client representative, the
Project Manager and the Health and Safety Staff as soon as the situation is under control.
If the emergency involves employee injury, the UXOSO will complete the ENG Form 3394 Accident
Report. The Health and Safety Staff will be responsible for notifying applicable Federal, state and local
authorities/agencies where required. Once the emergency has been resolved, the UXOSO, Project
Manager and Health and Safety Staff will conduct a follow-up investigation and critique. Actions will
be taken to prevent recurrence.
11.0

MEDICAL SUPPORT

A first aid kit will be placed in the site vehicles and the project office. A CPR mask and a bloodborne
pathogen kit will also be kept with each first aid kit. The SUXOS will have final authority on the
decision to require additional professional medical services (i.e., paramedics, hospital visit, etc.) for any
illness or injury. Two site employees will be certified in First Aid and CPR. They will be the first
responders to any site emergency and will render first aid/CPR as needed until medical assistance
arrives on the scene. A Trauma First Aid Kit will be kept in the UXOSO vehicle.
All supervisory personnel shall maintain a phone listing of the nearest available medical assistance in
the event of an accident. This telephone listing will be kept beside each telephone. The SUXOS will
ensure that an Emergency Medical Assistance list is updated and provided to all supervisors. Directions
to the nearest medical facility will be kept in each vehicle.
The nearest medical facility address is:
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Driving directions to Palmetto Health Hospital
Project
Site
1. Head north on Gist St toward City Club
Dr
482 ft

2. Take the 2nd right onto Gervais St
0.2 mi

3. Turn left onto US-21 N/US-321 N/Huger
St
Continue to follow US-21 N/US-321 N
0.8 mi

4. Keep right at the fork, follow signs for U.S.
21/U.S. 176/U.S. 321/Elmwood Avenue and
merge onto US-176 W/US-21 N/US-321
N/US-76 E
Continue to follow US-76 E
1.1 mi

5. Turn left onto Bull St

0.7 mi

6. Turn right onto Harden Street
Extension(signs for Harden St)
7. Turn left onto Richland Medical Park Dr
Destination will be on the right

0.2 mi

0.2 mi

12.0

PLANS, PROGRAMS AND PROCEDURES
12.1

PERSONAL PROTECTIVE EQUIPMENT PLAN
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Whenever feasible, engineering controls as a priority and work practices, or a combination thereof, will
be utilized to protect site workers from safety and health hazards and maintain personal exposures to
hazardous substances below established exposure limits. The exposure limits used by EOTI will be the
lower of the OSHA Permissible Exposure Limits (PELs) found in 29 CFR 1910 Subpart G and 29 CFR
1910.1000, or the American Conference of Governmental Industrial Hygienists (ACGIH) Threshold
Limit Values (TLVs). Other recognized published exposure levels, such as those found on SDSs, will
be used if the substance is not listed by OSHA or the ACGIH. EOTI will not utilize a system of
employee rotation as a means of complying with the PEL, TLV, or other published limits.
Due to the expected hazards at this site during most operations, modified Level D PPE will be the
requirement. Level D PPE is a work uniform affording minimal protection, used for nuisance
contamination only. The following modified Level D equipment will be required on this site:
 Leather gloves.
 Face shields – when working around chain saws, weed whackers and vegetation removal
equipment.
 Tinted or clear safety glasses with side shields or goggles.
 Hearing protection, where required by high noise levels, in the vicinity of heavy equipment
operations, and vegetation clearance operations involving gas-powered equipment.
 Leather work boots with ankle support and non-slip soles (no steel toes that interfere with
magnetometers).
 Cotton work clothes.
 Leg chaps – when working around vegetation removal equipment or snakes.
 Hard hat – when working around heavy equipment, and in the vicinity of chain saws, weed
whackers and powered vegetation removal equipment.
Selection of PPE
Each task outlined in the Statement of Work will be assessed prior to its initiation to determine the
potential of personnel exposure to safety and health hazards, which may be encountered during its
conduct. The hazard assessment will be based on available information pertaining to the historical use
of the site, site contaminant characterization data and the anticipated operational hazards. This
information will be provided to, or collected by EOTI site personnel. The PPE assigned as a result of
the hazard assessment represents the minimum PPE to be used during initial site activities. Since
hazard/risk assessment is a continuing process, changes in the initial types and levels of PPE will be
made in accordance with information obtained from the actual implementation of site operations and
data derived from the site monitoring. As a general rule, the levels of PPE will need to be reassessed if
any of the following occur:
 Commencement of a new work phase, or work that begins on a different portion of the site.
 Change in job tasks during a work phase.
 Change of season/weather.
 When temperature extremes or individual medical considerations limit the effectiveness of
PPE.
 Contaminants other than those previously identified are encountered.
 Change in ambient levels of contaminants.
 Change in work scope, which affects the degree of contact with contaminants.
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During the selection of PPE the Health and Safety Staff and UXOSO will also take into consideration
the following factors:
 Limitations of the equipment.
 Work mission duration.
 Temperature extremes.
 Material flexibility.
 Durability/Integrity of the equipment.
12.1.1 Eye and Face Protection
All personnel will use appropriate eye or face protection when exposed to eye or face hazards from
flying particles, liquid chemicals, or other eye hazards. All personnel will use eye protection that
provides side protection when there is a hazard from flying objects. Detachable side protectors (e.g. clipon or slide-on side shields) or goggles meeting the pertinent requirements of this section are acceptable.
If there is a likelihood for glare, tinted safety glasses are recommended.
All personnel who wear prescription lenses while engaged in operations that involve eye hazards shall
wear eye protection that incorporates the prescription in its design, or wear eye protection that can be
worn over the prescription lenses without disturbing the proper position of the prescription lenses or the
protective lenses.
Eye and face PPE shall be distinctly marked to facilitate identification of the manufacturer. Protective
eye and face devices will comply with ANSI Z87.1-1989, “American National Standard Practice for
Occupational and Educational Eye and Face Protection,” which is incorporated by reference as specified
in Sec. 1910.6.
12.1.2 Head Protection
When working in the vicinity of heavy equipment, as well as vegetation clearance equipment, hard hats
will be worn. While there is not expected to be a danger of impact to the head due to falling or flying
objects during other operations, it is recommended that personnel wear caps or some type of head
covering for protection from the sun.
12.1.3 Foot Protection
Due to the uneven working surfaces and potential for tripping hazards common to a UXO site, all EOTI
personnel shall wear sturdy leather, work boots with ankle support and non-slip soles. Personnel using
magnetometers for the detection of buried MEC will not wear steel-toe safety shoes, as they will affect
the readings of the equipment. While working around heavy equipment, UXO personnel will wear steel
or composite toe boots or slip on toe caps.
12.1.4 Hand Protection
EOTI selects and requires employees to use appropriate hand protection when employees’ hands are
exposed to hazards such as those from skin absorption of harmful substances; severe cuts or lacerations;
severe abrasions; punctures; thermal burns; and harmful temperature extremes. For most operations on
this site, leather gloves will provide adequate protection against minor cuts, which are a hazard in most
site operations.
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12.1.5 Hearing Protection
EOTI will make hearing protectors available to all employees exposed to an 8-hour time-weighted
average of 85 decibels (OSHA Action Level) or greater at no cost to the employees. Hearing protectors
will be replaced as necessary. Hearing protection will be required for all personnel working in and
around any operations likely to produce high noise levels, such as during the use of chain saws and weed
whackers during thinning and pruning operations and when working in the vicinity of heavy equipment.
12.1.6 Emergency Equipment
Emergency equipment will be maintained on site for the duration of site operations. An approved,
emergency first aid kit, and bloodborne pathogen kit, will be kept in each site vehicle. Portable
eyewashes will be located in the work area and in the site vehicles. A 5-lb. ABC fire extinguisher will
be kept in each site vehicle for emergency use on site. A Trauma First Aid Kit will be maintained in the
UXOSO vehicle.
12.1.7 Upgrading/Downgrading PPE
If work tasks are added or amended after completion and approval of the APP, the SUXOS/UXOSO will
conduct the task hazard assessment and consult with the Corporate Health and Safety Manager. The
level and type of PPE to be used will be identified. The Corporate Health and Safety Staff will allow
any changes in PPE, which involve downgrading of the level of PPE, only after review of
documentation demonstrating that the conditions and/or potential for hazardous exposure are reduced
enough to justify the downgrade.
12.1.8 Purchasing PPE
The MEC Safety and Health Coordinator will maintain a list of sources for purchasing PPE and will
assist the Project Manager in ordering the correct type and amounts of the PPE to accomplish the project
objectives.
12.1.9 General Requirements
All personal protective equipment will be provided, used, and maintained in a sanitary and reliable
condition wherever it is necessary. PPE is required due to hazards of processes or environment,
chemical hazards, or mechanical irritants encountered in a manner capable of causing injury or
impairment in the function of any part of the body through absorption, inhalation or physical contact.
All PPE will be used in the manner for which it was designed. The assignment of PPE will be based
upon hazard analysis, and the equipment will be selected based on its protection factor against site
hazards.
12.1.10

Inspection

Each piece of PPE will be inspected daily prior to use. Defective or damaged personal protective
equipment will not be used. It will be removed from service and turned in for repair, or removed from
the site for disposal and replaced with new PPE.
12.1.11
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EOTI will provide training to each employee who is required by this section to use PPE. Each affected
employee will demonstrate an understanding of the training, and the ability to use PPE properly, before
being allowed to perform work requiring the use of PPE. Each such employee will be trained to know at
least the following:








The decisions and justifications used to select each piece of PPE.
The nature of the hazards and the consequences of not using PPE.
What PPE will be required to conduct each task.
When PPE will be required during the performance of each task.
How to properly don, doff, adjust and wear each piece of PPE.
The proper inspection, cleaning, decontaminating, maintenance and storage of each PPE item
used.
The limitations of the PPE.

All personnel receiving PPE training will be required to demonstrate an understanding of the training
topics and the ability to correctly use the PPE. This will be accomplished through the UXOSO
supervising and visually inspecting each individual's ability to properly don and use the PPE during
initial use of the PPE.
When the SUXOS or UXOSO has reason to believe any affected employee who has already been trained
does not have the understanding and skill required he should retrain each such employee. Circumstances
where retraining is required include, but are not limited to, situations where:
 Changes in the workplace render previous training obsolete; or
 Changes in the types of PPE to be used render previous training obsolete; or
 Inadequacies in an affected employee’s knowledge or use of assigned PPE indicate that the
employee has not retained the requisite understanding or skill.
Upon completion of the training and after each employee has successfully demonstrated the requisite
understanding, the SUXOS or UXOSO will complete the Documentation of Training form. This
identifies: the employees who attended the training course and successfully demonstrated the required
knowledge; the date(s) of the training and demonstration session(s); and the PPE covered by the training
session.
12.1.12

Cleaning and Decontamination

The UXOSO will be responsible for ensuring that PPE is in good, clean, working order prior to issuing
the PPE the first time. Once issued, site personnel will ensure that re-usable articles of PPE are
maintained in a clean and sanitary fashion. For items used inside an EZ, site personnel will ensure that
the PPE is properly decontaminated as appropriate before removing the item from the EZ or
Contamination reduction Zone (CRZ).
12.1.13

Maintenance

Maintenance of PPE can vary greatly, based upon the complexity of the PPE and the intricacy of the
repair involved. The UXOSO will become familiar with the manufacturer's recommended maintenance
and when possible repair defective PPE. If unable or unauthorized to conduct the repair, the UXOSO
will return the item to the manufacturer for repair, or procure a replacement.
Contract No. 875001
EOTI

D-24

Revision 0
June 2014

APPENDIX D (ACCIDENT PREVENTION PLAN) TO WORK PLAN
MEC CLEARANCE AND SUPPORT
CONGAREE RIVER PROJECT
COLUMBIA, SC

12.1.14

Storage

PPE will be stored in a location, which is protected from the harmful effects of sunlight, damaging
chemicals, moisture, extreme temperatures, impact or crushing. If needed, the SUXOS will designate a
specified area for the storage of PPE.
12.2 LAYOUT PLANS
Layout plans are not applicable for this project, as temporary structures are not being constructed.
12.3 EMERGENCY RESPONSE PLANS
12.3.1 Procedures and Tests
The SUXOS and UXOSO will coordinate to perform the following pre-emergency tasks before starting
field activities and during the mobilization and site specific training phase of the project, and will
coordinate emergency response with emergency medical technician (EMT)/police/fire/adjacent industry
personnel or other emergency response personnel when appropriate:








Locate telephone stations;
Post emergency telephone numbers at accessible telephone locations;
Inspect all emergency equipment and supplies to ensure they are in proper working order;
Provide a site map marked with planned evacuation routes, assembly points, and emergency
equipment and supplies;
Provide a map with the route to the hospital marked and highlighted, with copies of this map
posted in the office/break area, in the emergency evacuation vehicle and all other site
vehicles;
Conduct an emergency response drill to test the effectiveness of the Emergency Response
Contingency Plans (ERCP); and
Review and revise the ERCP in the event of a failure of the plan in an actual or staged
emergency, or when changes in site conditions or scope of work affect the ERCP.

Before normal activities are resumed, onsite personnel must be prepared and equipped to handle another
emergency. These follow-up activities should be completed:




The Corporate Health and Safety Staff will notify appropriate government agencies as
required (Reminder: OSHA must be notified if there have been any fatalities or three or more
hospitalizations).
All equipment and supplies restocked, serviced and inspected; and
Review and revise all aspects of the Health and Safety Plan as necessary to address and
prevent future emergencies of this type.

12.3.2 Spill Plans
In the event of a spill or leak of any potentially harmful material (regardless of quantity) on site
personnel will:


Notify the SUXOS immediately;
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The SUXOS shall notify the Project Manager of the spill/leak with relative information
(location, time, chemical identity, quantity, hazards listed on the SDS), and any corrective
actions/measures taken;
Locate the source and stop the leak/spill if it can be done safely (as dictated by the SUXOS);
Begin containment and recovery of spilled material (as directed by the SUXOS), using
appropriate PPE and spill clean-up equipment and materials; and
Once notified, the EOTI Project Manager will in turn notify the USACE Project Manager
and / or the Contracting Officer.

12.3.3 Firefighting Plans
The decision on whether or not to try to extinguish a fire using available site personnel and equipment
will be made by the SUXOS and UXOSO and based on whether the fire is small, large or involves
explosives.
12.3.4 Small Fires
A small fire is defined as a fire that can most likely be extinguished by site personnel using portable
extinguishers. A small fire must also be free and clear of explosive materials, especially MEC. If a
small fire occurs, the SUXOS or UXOSO will direct site personnel to perform the following, if safe to
do so:
 Evacuate unnecessary personnel to an upwind position;
 Attempt to extinguish the fire using portable fire extinguishers or by smothering;
 Remove any essential or flammable items from the path of the fire; and
 Notify emergency response services (fire, police, ambulance, hospital, etc.) as needed.
If a fire extinguisher is used, this must be immediately reported to the SUXOS. The fire extinguisher
must be immediately removed from service until it can be recharged. Another fire extinguisher must be
made available to the operating area. The area around where the fire occurred must be watched for a
minimum of 30 minutes after the fire has been extinguished to assure re-ignition does not occur. If
personnel are not working in the area, the SUXOS should check the area of the fire periodically to
assure re-ignition does not occur.
12.3.5 Large Fires
A large fire is defined as a fire, which due to its size, cannot be extinguished using portable fire
extinguishers. In the event that a large fire occurs and the fire does not involve explosive materials, the
SUXOS/UXOSO will direct personnel to conduct the following, if safe to do so:
 Evacuate all non-essential personnel from the site to an upwind location;
 Notify the Fire Department and other emergency response services (police, ambulance,
hospital, etc.) as needed;
 Notify adjacent industries and neighbors;
 Order the appropriate level of protective equipment to be worn by personnel responding to
the fire;
 Attempt to control the fire to the extent possible; and
 Remove any essential or flammable items from the path of the fire.
12.3.6 Fires Involving Explosive Materials
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If a fire occurs which involves explosive materials such as chemicals, fuels or MEC, the SUXOS will
order the immediate evacuation of all site personnel to an upwind assembly point at least maximum
fragmentation distance from the fire site. The SUXOS will then notify the Fire Department, adjacent
industries and any other emergency services (police, ambulance, hospital, etc.) as needed. At no time
will EOTI personnel fight a fire involving explosive materials, nor will they allow outside emergency
personnel to do so. The Fire Department personnel may not enter any closer than maximum
fragmentation distance from the fire and they may spray water to surrounding buildings, structures, etc.
in order to prevent the spread of fire.
After the fire has burned itself out, the site must be barricaded and entry prohibited until adequate
cooling time has passed (at least 24 hours for a large fire). Explosive materials that may not have
discharged during the fire may still be liable to function in the presence of extreme heat. After the site
has cooled down, the SUXOS and UXOSO will inspect the site and conditions of any MEC involved in
the fire, and make a determination as to whether or not the site is safe for others to enter.
If non-UXO qualified personnel must enter the site for purposes of fire investigation, etc. they must
receive a briefing on the potential hazards of MEC on the site. They must be accompanied at all times
by a UXO-qualified employee of EOTI. NO OUTSIDE PERSONNEL WILL BE PERMITTED ONTO
THE SITE WHILE THERE IS A KNOWN MEC HAZARD PRESENT. If, during the course of the
investigation, MEC is observed, the site will be evacuated of all non-UXO qualified personnel until the
site can be rendered safe for re-entry.
12.3.7 Explosions
In the event of an explosion, the SUXOS will order the evacuation of all site personnel to a safe, upwind
assembly point at least fragmentation distance away. The SUXOS will then notify all necessary
emergency response services. After an explosion has occurred the site will remain barricaded a
minimum of 30 minutes before entry is permitted. The SUXOS/UXOSO will enter the site with a team
member and inspect for presence and condition of MEC. Non-UXO qualified personnel may not enter
the area until all known MEC has been removed or destroyed. If non-UXO qualified personnel need to
enter the site, they must first be briefed on the potential hazards of the site. They must be accompanied
at all times by an UXO-qualified employee. If MEC is discovered during the course of their visit, they
must immediately leave the site until it can be rendered safe for re-entry.
12.3.8 Posting of Emergency Telephone Numbers
Emergency Response / Services
Ambulance Service
Emergency Medical Response
Police*
Police Department – Non emergency
Hospital-Palmetto Health Richland
5 Richland Medical Park Dr
Columbia, SC 29203
Fire Department*
Fire Department – Non Emergency
National Poison Control Center
CHEMTREC (hazardous materials response)
National Response Team (hazardous materials response)
Contract No. 875001
EOTI

D-27

911
911
911
803-545-3500
803-434-7000 *
For Emergency
Dial 911

911
803-545-3700
800-222-1222
800-424-9300
800-424-8802
Revision 0
June 2014

APPENDIX D (ACCIDENT PREVENTION PLAN) TO WORK PLAN
MEC CLEARANCE AND SUPPORT
CONGAREE RIVER PROJECT
COLUMBIA, SC

Centers for Disease Control (CDC)
http://www.cdc.gov/health/diseases
Project Management / Coordination
EOTI
Program Manager
Wayne Lewallen
Project Manager
Brian Woods, P.G., PMP
Safety Manager
David Farmer
APEX
Project Manager
Rusty Contrael
USACE
TBD
TBD
Explosives Supplier
TBD
TBD

800-311-3435

732-673-6017
865-200-8081
865-200-8081
412-829-9650
TBD
TBD

12.3.9 Wild Land Fire Prevention Plan
A Wild Land Fire Prevention Plan is not expected to be needed on this site. It is anticipated that heavy
vegetation will be cut prior to beginning work that could result in an accidental fire and therefore excess
vegetation that could contribute to a fire is not expected. However, fire extinguishers will be present at
the job site and would be used to immediately put out any small fire that would start in the area, thereby
preventing large fires from developing.
12.4

Man Overboard/Abandon Ship

As work covered under this project will be conducted on dry land, a Man Overboard/Abandon Ship plan
is not required.
12.5

Hazard Communication Program

As part of the EOTI Hazard Communication Program, an SDS binder will be maintained onsite, which
includes copies of SDSs for all hazardous materials brought onto the site by EOTI. It will be kept in the
site office during operations, and all site personnel will be made aware of that fact. This SDS binder
will be available on request to all site personnel during all working hours. If site workers have further
questions about any of the hazardous materials they encounter, the EOTI Corporate Health and Safety
Staff will locate the required information and pass it on to the employee.
All employees who will be performing work involving the handling of hazardous materials will receive
Hazard Communication training detailing the hazards of the product, appropriate protective measures to
prevent exposure to the product, proper labeling of secondary containers, as well as safe procedures for
storage and handling of the product, and response to emergencies. Personnel may request an SDS for
any hazardous material on the site at any time. This training will occur as part of the initial mobilization
training at the site and will be documented on the EOTI Documentation of Training Form.
12.6

Respiratory Protection Plan
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Due to the type of work taking place, respirators are not expected to be required on this site. Should
unforeseen hazards develop, which would require a respirator, the EOTI Respiratory Protection Program
would be followed per Chapter 16 of the EOTI Corporate Health and Safety Program.
12.7

Health Hazard Control Program

Due to the type of work that will be taking place on this project site, toxic, high hazard environments are
not anticipated.
12.8

Lead Abatement Plan

As lead is not expected to be a contaminant on this site, a Lead Abatement Plan will not be required.
However, if lead should be encountered, a Lead Abatement Plan will be prepared in accordance with the
requirements of Chapter 38 of the EOTI Corporate Health and Safety Program.
12.9

Asbestos Abatement Plan

As asbestos is not expected to be encountered on this site and therefore, an Asbestos Abatement Plan is
not required.
12.10 Abrasive Blasting Plan
Abrasive blasting is not required on this project.
12.11 Confined Space Plan
Work in confined spaces is not expected to occur on this project, as the depth of excavation is not
expected to exceed 48 inches. If deeper excavations are required, sides of the excavations will be sloped
at a ratio of at least 2 horizontal feet for every 1 vertical foot of excavation to protect workers from caveins and allow easy in and out of the excavated areas. However, if confined space work becomes
necessary, it will be accomplished in accordance with the EOTI Confined Space Program.
12.12 Power Tool and Equipment Hazardous Energy Control Plan
The work on this project may require the use of power tools and excavation equipment that would
require a Tool and Equipment Hazardous Energy Control Plan.
By their very nature, power tools and heavy equipment have the capability of inflicting serious injury
upon site personnel if they are not used and maintained properly. To control the hazards associated with
power tool and equipment operation, the requirements outlined in USACE EM 385-1-1, Section 12 and
the safe work practices listed below shall be observed when using power tools and equipment:




Operation will be conducted by authorized personnel familiar with the tool or equipment, its
operation, and safety precautions.
Power tools and equipment will be inspected prior to use, and defective equipment will be removed
from service until repaired or replaced.
Power tools and equipment designed to accommodate guards will have such guards properly in place
prior to use.
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Loose fitting clothing or unrestrained long hair will not be permitted around moving parts of power
tools or equipment.
Hands, feet, etc. will be kept away from all moving parts.
Maintenance and/or adjustments to equipment will not be conducted while it is in operation; the
power will be locked out according to the Lock Out/Tag Out protocol in OSHA 29 CFR 1910.147
prior to maintenance activities.
All maintenance activities will be performed by personnel experienced and authorized to make the
repairs, or it will be sent to the manufacturer for repair.
An adequate operating area will be provided, allowing sufficient clearance and access for operation.
Good housekeeping practices will be followed at all times.
Safety glasses with side shields, goggles, or face shields shall be worn at all times while operating
power tools and equipment or when working in the vicinity of operating power tools and equipment.

12.13 Critical Lift Procedures
EOTI will not be performing any crane operations on this project, so critical lift procedures will not be
required. Should the scope of work change, EOTI will prepare critical lift procedures in accordance
with the EOTI Heavy Equipment Program found in the EOTI Corporate Health and Safety Program.
12.14 Contingency Plan for Severe Weather
Rain, dust storms, electrical storms, and tornadoes in this geographic area can constitute a safety hazard
to field operations at the project site. The SUXOS and UXOSO will monitor the weather closely. If the
area becomes so windy, wet, muddy, or slippery that an unacceptable level of risk exists for personnel
who are working in proximity to MEC items, then MEC operations will cease until the SUXOS and
UXOSO determine it to be safe to continue.
No MEC operations will take place if an electrical storm is within ten miles of the site. An electrical
storm monitor will be used to determine if an electrical storm is approaching. MEC operations will
cease when an electrical storm is within ten miles of the site, and will not resume again until the SUXOS
determines that the electrical storm is at least ten miles past the site.
12.15 Access and Haul Road Plan
There are no plans to create access and haul roads for this project, so the Access and Haul Road Plan is
not required.
12.16 Demolition Plan (Engineering and Asbestos Surveys)
As work on this plan does not involve demolition of buildings containing asbestos containing material,
the Demolition Plan is not required.
12.17 Emergency Rescue (Tunneling)
As work on this project does not involve tunneling operations, this Emergency Rescue plan is not
required.
12.18 Underground Construction Fire Prevention and Protection Plan
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As underground construction is not required on this project, the Underground Construction Fire
Prevention and Protection Plan is not required.
12.19 Compressed Air Plan
As there are no plans to use compressed air on this project, a Compressed Air Plan is not required.
12.20 Formwork and Shoring Erection and Removal Plans
As this project will not involve formwork and shoring erection and removal, this plan is not required.
12.21 Jacking Plan (Lift) Slab Plans
As there will be no Lift Slab work on this project, this plan is not required.
12.22 Blasting Plan
EOTI will destroy MPPEH and potentially hazardous MEC by detonation in either consolidated shots or
by Blow-In-Place (BIP) (if items are unacceptable to move). EOTI will also use explosive or
mechanical means to vent MEC scrap prior to disposal. A detailed description of EOTI’s Blasting plan
and procedures is given in Section 3.7 of the Work Plan.
12.23 Diving Plan
Diving portions under this project are covered under a Diving Plan with accident prevention that has
been submitted separately and is under a separate approval process.
12.24 Plan for Prevention of Alcohol and Drug Abuse
The use, sale, dispensing, possession, or manufacture of illegal drugs, alcohol, and narcotics on EOTI
premises or work sites is prohibited. Employees will be subject to disciplinary action, up to and
including termination, for bringing illegal, non-prescribed drugs and narcotics or alcoholic beverages to
the workplace; being under the influence of such substances while working; using such substances while
at work; or dispensing, distributing, or illegally manufacturing or selling these substances on EOTI
premises and work sites.
EOTI does not regulate the conduct of employees during personal time off. However, misconduct due
to the abuse of drugs, narcotics, or alcohol may bring discredit to EOTI its subcontractors and its clients.
If, in the judgment of EOTI management, an employee's abuse of drugs, narcotics, or alcohol adversely
affects his/her ability to perform the duties intended, that employee may be terminated for cause.
Any employee who notices another employee demonstrating unusual behavioral patterns that appear to
be drug, narcotic, or alcohol related must report the observed behavior to management.
Employees may be required to submit to a test, whenever reasonable cause exists, to determine the
presence of drugs, narcotics, or alcohol unless law prohibits such tests. Refusal to submit to testing
constitutes grounds for termination of employment for cause. An employee judged to be under the
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influence of drugs, narcotics, or alcohol will be required to leave the premises. The Employee’s
Supervisor will arrange to have the employee escorted home.
Drug screening will occur as part of the annual physical. If the drug screen is positive for illegal drugs,
the employee will not be permitted to work on the EOTI project site.
An employee who is diagnosed as an alcohol or drug abuser may be terminated or required to take a
leave of absence without pay to undergo rehabilitation. The employee will not be permitted to return to
work until medical certification is presented as evidence that the employee is drug-free and capable of
performing his/her duties. Failure to cooperate with an agreed-upon treatment plan may result in
disciplinary action, up to and including termination.
The status of an employee on drug/alcohol rehabilitation leave-of-absence will be reviewed by
management on a case-by-case basis. Absences extending beyond six months will require medical
recertification. Employees on leave for more than one year will be considered for termination without
prejudice.
If an employee is taking prescription drugs for a medical condition while under a doctor’s care, the
SUXOS should be made aware of the situation. The side effects of some medications can reduce
alertness and judgment, and may cause a potential safety hazard to the employee and/or others working
in the vicinity, such as a heavy equipment operator becoming drowsy while operating equipment. In
cases such as this, the SUXOS has the discretion to re-assign the individual to a less hazardous position
on the site until the condition is cleared and medication is no longer required. If there are no other
positions available on the site, which would be safe for the individual to perform, he may be placed on
sick leave or leave without pay until the condition clears up and he is medically approved to resume
work.
12.25 Fall Protection Plan
As work will be occurring at ground level and below, a Fall Protection Plan is not required. Excavations
will be well marked with tape and/or barricades and personnel will be advised to stay away from the
perimeter, as will the operators of the heavy equipment. Work will not occur during hours of darkness,
when personnel might be less likely to see the excavation.
12.26 Steel Erection Plan
As no steel erection will be taking place on this project, this plan is not required.
12.27 Night Operations Lighting Plan
As there are no plans to operate during hours of darkness, there is no requirement for a Night Operations
Lighting Plan.
12.28 Site Sanitation Plan
Adequate sanitation facilities will be provided at the work site to ensure proper personal hygiene. Site
sanitation will be established and maintained in accordance with OSHA 29 CFR 1910.120(n).
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An adequate supply of potable (drinkable) water shall be provided on site at all times, and will be
supplied in accordance with the following provisions:
 Containers used for potable water shall be capable of being tightly closed, equipped with a
tap and maintained in a clean and sanitary condition.
 A container used for distribution of drinking water shall be clearly labeled as to its contents
and not used for any other purpose.
 Water shall not be dipped from the container and use of a common cup will not be allowed.
 Where single service cups are provided, separate sanitary containers will be provided for the
storage of the unused cups and for the disposal of the used cups.
Outlets and storage containers for nonpotable water, such as water for firefighting or decontamination
will be clearly labeled to indicate that the water is not suitable for drinking, washing or cooking. There
will at no time be a cross connection or open potential between a system furnishing potable water and a
system furnishing nonpotable water.
Permanent restroom facilities are located on the project site. If they are disabled for the season or
otherwise not available, EOTI will locate chemical toilets in the support zone (SZ), as required to
support field personnel. Toilets will be appropriately maintained, vented and will be capable of being
locked from the inside. There will be at least one toilet for every 15 site personnel.
Hand and face washing facilities will be set up in the SZ of the work area. These will be utilized by all
personnel exiting the EZ prior to eating, drinking, using tobacco or other hand to face activities.
Portable eyewash will be available in site vehicles and the office trailer.
12.29 Fire Prevention Plan
Fire Protection: Portable fire extinguishers are rated and classified with NUMERAL and LETTER
designations, based on fire tests conducted by the Underwriters Laboratories, Inc. (UL) or other
nationally recognized testing laboratories. The numeral rating indicates the relative extinguishing
effectiveness of extinguishers classified for Class A and B fires only. The Letter classified coincides
with the class of fire. Extinguishers found to be effective on more than one class of fire have multiple
letter classifications. Example: B:C
The rating of hand-portable fire extinguishers is based on the following:
 Class A fire extinguisher is used for ordinary combustible materials.
 Class B fire extinguisher is for flammable liquids.
 Class C fire extinguisher is for electrical fires.
 Class D fire extinguisher is for combustible metal fires.
Many fires are small at origin and may be extinguished by the use of proper hand-portable fire
extinguishers. The fire department will be notified as soon as fire is discovered. This alarm should not
be delayed awaiting result of application of portable fire extinguishers.
Fire extinguishers can represent an important segment of any overall fire protection program. However,
their successful functioning depends upon the following conditions having been met:
 The extinguisher is properly located and in working order.
 The extinguisher is of proper type for a fire, which may occur.
 The fire is discovered while still small enough for the extinguisher to be effective.
 The fire is discovered by a person ready, willing, and able to use the extinguisher.
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Class A fires can be readily extinguished by quenching-cooling with water or a watermixture agent. Class B fires are more effectively extinguished by an agent that blanketssmothers the fire through exclusion of oxygen surrounding the fire area. Those extinguishers
containing bromochlorodifluoromethane, monobromotrifluoromethane, carbon dioxide, or
dry chemical are generally best suited for extinguishing Class B fires. For Class C fires, the
primary consideration in extinguishing this type of fire is the selection of nonconductive
extinguishing agent to prevent dangerous electrical shock and possible death to user.
Water or water-mixture type extinguishing agent must not be used under any circumstances
on energized electrical equipment (Class C) fires. Whenever possible, electrical equipment
and circuits should be de-energized before attacking a Class C fire. Due to its corrosive
nature, dry chemical is not recommended for use on computerized, electronic or other
equipment with extensive circuitry.

Fire Prevention: In order to prevent fire from occurring in the first place, every step will be taken to
keep the site neat and clean. All equipment and materials not in use will be put away in designated
locations. There will be trash cans with lids at the site, which will be emptied on a daily basis to keep
trash from accumulating. All flammable liquids will be stored in approved flammable liquid cans in
order to prevent spillage and ignition of the material. Bonding and grounding procedures will be in
place whenever transferring flammable liquids from their designated containers and into equipment.
Equipment will never be fueled in the back of a pick-up truck with a bed liner in it. Personnel handling
explosive and/or flammable materials will wear cotton under and outer garments to prevent build-up and
transfer of static electricity.
13.0

CONTRACTOR INFORMATION

EOTI is the prime contractor on this project. This APP has been prepared by EOTI based on EOTI
procedures. In addition, subcontract site personnel will be familiar with and will comply with Project
procedures and safety requirements.
14.0

HAZARD ANALYSIS

An activity hazard analysis (AHA) has been conducted and documented as outlined below for each
activity warranted by the hazards associated with the activity. For this project, the following AHA have
been prepared for all anticipated field operations:







Site-Setup/Layout
Surface Preparation/ Vegetation Removal
Subsurface Clearance using “Mag & Dig” Methods
Transportation of Explosives
Disposal of MEC
Mechanical Excavation

Should conditions, equipment, or types of operations change during the course of the project work, the
Corporate Health and Safety Staff will review an updated existing AHA for continuing work, or prepare
a new one for new types of operations.
Risk management is and will continue to be integrated into the planning, preparation, and execution of
work at the site. Risk management is a dynamic process, and is continuously improved upon, as
personnel become more familiar with the site operations, equipment, environment, etc. Personnel are
urged to continuously identify hazards and assess accident risks. Once identified, these hazards will be
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brought to the attention of the SUXOS/UXOSO. Control measures will be developed and coordinated.
All personnel are responsible to continuously assess variable hazards and implement risk controls.
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ACTIVITY HAZARD ANALYSIS

ACTIVITY: Site Setup/ Lay-out

ANALYZED BY/DATE: D. Farmer
June 2014

PRINCIPLE STEPS

POTENTIAL SAFETY/HEALTH
HAZARDS

RECOMMENDED CONTROLS

 UXO personnel will accompany
subcontracted survey personnel
responsible for marking the work
areas.
 UXO personnel will lead the
team into area and will clear the
path of entry into the site. If MEC
is encountered, path will be routed
around it.
 If live MEC is encountered, the
area will be marked and the item
will be evaluated and disposed of
in accordance with the work plan.
 Where intrusive operations, such
as driving stakes, are required
UXO personnel, using
geophysical equipment, will
determine if there are potential
MEC beneath the ground surface.
 If potential MEC is located below
the ground surface, the area for the
intrusive operations will be
moved.
 Magnetometers will be used for
each two feet of depth for
intrusive operations to assure
accuracy of readings.

 MEC hazards
 Experience Modification Rate
(EMR) for Electric Fuzes
 Uneven working surfaces – slip,
trip, fall hazards.
 Muscle strain carrying instruments
 Heat/Cold Stress
 Biological hazards - poisonous
plants, bees, wasps, ticks,
mosquitoes, rodents, and snakes.
 Sunburn
 Glare of sun

 Training on MEC on site.
 Controlled use of radios and cell
phones.
 Be observant while walking. Use
sturdy, leather, work boots with
ankle support and non-slip soles.
 Follow appropriate lifting/
carrying procedures. (Corporate
Safety and Health Plan) CSHP
Chp21)
 Heat stress monitoring, drinking
water, work-rest schedule, and
acclimatization. Proper cold
weather clothing and warming
areas in extreme cold.
 Training in biological hazards
avoidance. (CSHP Chp 21)
 Long sleeved shirts, long pants,
cap, and use sun screen.
 Tinted glasses.
 SUXOS ensures UXO personnel
are qualified to perform assigned
tasks, in accordance with of the
Work Plan.

EQUIPMENT TO BE USED INSPECTION
REQUIREMENTS

TRAINING
REQUIREMENTS

 Appropriate geophysical
equipment / magnetometer.
 Footwear with ankle support and
non-slip soles.
 Back braces (optional).
 Communications to determine
Wet Bulb Globe Temperature
(WBGT) Index, drinking water.
 Appropriate clothing and PPE (to
include protective tinted eyewear,
leather gloves and leg chaps).

 UXO personnel will be properly
trained / qualified.
 Site-specific MEC training will
be presented to all site personnel.
 Site specific training, slip/fall
hazards.
 Site-specific training/lifting
techniques.
 Heat Stress / Cold Stress
symptoms/first aid.
 Site-specific flora/fauna to
include first aid.
 PPE training.
 Current HAZWOPER Training.
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ACTIVITY HAZARD ANALYSIS

ACTIVITY: Surface Preparation /
Vegetation Removal (if required)

ANALYZED BY/DATE: D. Farmer
June 2014

PRINCIPLE STEPS

POTENTIAL SAFETY/HEALTH
HAZARDS

RECOMMENDED CONTROLS

 UXO personnel will visually
examine the surface for MEC.
 If there are areas where dense
vegetation prevents a visual
surface clearance, geophysical
equipment (hand held
magnetometers) may be used to
detect surface MEC.
 If vegetation is extremely dense in
some areas, vegetation clearing
may be required using rotary
mowers, chain saws and weed
whackers.
 If live MEC is encountered, the
area will be marked and the item
will be evaluated and disposed of
in accordance with the work plan.
 Following the surface clearance,
the area will be cleared for entry.

 MEC hazards
 EMR for Electric Fuzes
 Uneven working surfaces – slip,
trip, fall hazards.
 Heat Stress/Cold Stress
 Biological hazards - poisonous
plants, bees, wasps, ticks,
mosquitoes, rodents, and snakes.
 Muscle strain carrying
instruments/equipment.
 Lacerations and cuts from
vegetation clearing equipment.
 Eye/face injuries due to use of
vegetation clearing equipment.
 Noise
 Sunburn
 Glare of sun

 Training on MEC and equipment
on site.
 Controlled use of radios and cell
phones.
 Be observant while walking. Use
sturdy leather work boots with
ankle support and non-slip soles.
 Heat stress monitoring, drinking
water, work-rest schedule, and
acclimatization. Proper cold
weather clothing and warming
areas in extreme cold.
 Training in biological hazards
avoidance. (CSHP Chp 21)
 Follow appropriate lifting/ carrying
procedures. (CSHP Chp21)
 PPE – leather gloves and leg chaps
during vegetation clearance
operations.
 PPE – safety glasses and hard hat
with face shield during vegetation
clearance operations.
 PPE – hearing protection during
vegetation clearance operations
 PPE – wear long sleeved shirts,
long pants and a cap, use sunscreen
 PPE – wear tinted glasses.
 SUXOS ensures UXO personnel
are qualified to perform assigned
tasks, in accordance with the Work
Plan.

EQUIPMENT TO BE USED INSPECTION
REQUIREMENTS

TRAINING
REQUIREMENTS

 Geophysical equipment (handheld
magnetometers).
 Vegetation removal equipment:
Rotary mowers, chain saws and
weed whackers.
 Footwear with ankle support and
non-slip soles.
 Communications to determine
WBGT Index, drinking water.
 Appropriate clothing / PPE (to
include protective eyewear,
gloves, and chaps if necessary)
 Hard hat, face shield, hearing
protection and leg chaps during
vegetation clearance operations.
 Steel toe or composite toe boots,
or slip on toe guards

 UXO personnel will be properly
trained / qualified.
 Site-specific MEC training will be
presented to all site personnel.
 Site specific training, slip/fall
hazards.
 Heat Stress / Cold Stress
symptoms/first aid.
 Site-specific flora/fauna to include
first aid.
 Training in proper lifting
techniques.
 Training in use of equipment.
 Noise prevention training
 PPE training.
 All site personnel will have current
HAZWOPER training.

Contract No. 875001
EOTI

SUXOS/UXOSO will assure that all
controls are being followed; all
equipment is being utilized and that
all personnel have received
appropriate training.
 Equipment inspected daily prior
to use.
 PPE inspected daily prior to use
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ACTIVITY HAZARD ANALYSIS

ACTIVITY: Subsurface Clearance using
“Mag and Dig” Methods

ANALYZED BY/DATE: D. Farmer
June 2014

PRINCIPLE STEPS

POTENTIAL SAFETY/HEALTH
HAZARDS

RECOMMENDED CONTROLS

 Lanes will be established
throughout the footprint of each
work site.
 UXO personnel will walk down
each lane with handheld
magnetometers to identify
subsurface anomalies.
 If anomalies are identified that
may be caused by MEC / MPPEH,
it will be investigated by
mechanical and / or hand digging.
 If live MEC is encountered, the
area will be marked and the item
will be evaluated and disposed of
in accordance with the work plan.

 MEC hazards
 EMR for Electric Fuzes
 Uneven working surfaces – slip,
trip, fall hazards.
 Heat Stress/Cold Stress
 Biological hazards - poisonous
plants, bees, wasps, ticks,
mosquitoes, rodents, and snakes.
 Muscle strain carrying
instruments/equipment.
 Lacerations and cuts from frag or
tools.
 Eye/face injuries due to use of
vegetation clearing equipment.
 Noise
 Sunburn
 Glare of sun
 Heavy equipment operation
(noise, crushing, etc.)

 Training on MEC on site.
 Controlled use of radios and cell phones.
 Be observant while walking. Use sturdy
leather, work boots with ankle support
and non-slip soles.
 Heat stress monitoring, drinking water,
work-rest schedule, and acclimatization.
Proper cold weather clothing and
warming areas in extreme cold.
 Training in biological hazards
avoidance. (CSHP Chap 21)
 Follow appropriate lifting/ carrying
procedures. (CSHP Chap 21)
 Training in heavy equipment operation
and excavation procedures.
 PPE – leather gloves and leg chaps
during vegetation clearance operations.
 PPE – safety glasses and hardhat with
face shield during vegetation clearance
operations.
 PPE – wear long sleeved shirts, long
pants and a cap, use sunscreen
 Maintain minimum team separation
distances and exclusion zones to protect
workers and the public from
unintentional detonation.

EQUIPMENT TO BE USED INSPECTION
REQUIREMENTS

TRAINING REQUIREMENTS

 Geophysical equipment (handheld
magnetometers).
 Excavation equipment: Shovels /
backhoe/ excavator.
 Footwear with ankle support and
non-slip soles.
 Back braces, optional.
 Communications to determine
WBGT Index, drinking water.
 Appropriate clothing and PPE (to
include protective tinted eyewear,
leather gloves, and leg chaps if
snakes are a problem)
 Hardhat, face shield, hearing
protection and leg chaps during
vegetation clearance operations.

 UXO personnel will be properly trained /
qualified.
 Site-specific MEC training will be
presented to all site personnel.
 Site specific training, slip/fall hazards.
 Heat Stress / Cold Stress symptoms/first
aid.
 Site-specific flora/fauna to include first
aid.
 Training in proper lifting techniques.
 Training in use of equipment.
 Noise prevention training
 PPE training.
 All site personnel will have current
HAZWOPER training.

Contract No. 875001
EOTI

SUXOS/UXOSO will assure that
all controls are being followed; all
equipment is being utilized and that
all personnel have received
appropriate training.
 Equipment inspected daily prior
to use.
 Ensure safety features such as
backup warnings, seatbelts, lights,
gauges, etc. are in place and
functioning properly.
 PPE inspected daily prior to use.
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ACTIVITY HAZARD ANALYSIS

ACTIVITY: Transport of Explosives (If
Required)

ANALYZED BY/DATE: D. Farmer
June 2014

PRINCIPLE STEPS

POTENTIAL SAFETY/HEALTH
HAZARDS

RECOMMENDED CONTROLS

 Inspect vehicles to ensure proper
working condition.
 Ensure vehicles are properly
equipped with seat belts, placards,
fire extinguishers, and equipment
for securing load
 Explosives will be packed so
items are not touching one
another.
 Explosives transported on public
roads will be packed and labeled
in accordance with Department of
Transportation rules and
regulations.
 Boxes are secured to prevent
shifting.
 Transport to designated disposal
location

 Explosive hazards
 Vehicle accidents
 Fire
 Heat stress

 Complete motor vehicle
inspection form.
 Licensed driver
 Driver and all passengers will
use seat belts when vehicle is in
operation.
 Vehicle will be placarded while
traveling on public roads.
 Explosives will be placed
securely in back of vehicle and
anchored to prevent movement.
 Vehicles will not be left
unattended.
 Driver will observe posted speed
limits.
 A minimum of 2 persons in
vehicle during transport.

EQUIPMENT TO BE USED INSPECTION
REQUIREMENTS
 Vehicle
 Safety Equipment: seat belts, first
aid kit, two-way communication,
emergency eyewash kit,
bloodborne pathogen kit, Hazard
Material spill response kit, 2 fire
extinguishers
 Explosive placards
 Explosive storage boxes
 Roadside emergency markers
 Level D PPE: Cotton clothing,
leather gloves, leather work boots,
safety glasses
 Drinking water and cups

Contract No. 875001
EOTI

UXOSO/QC will assure that all
controls are being followed; all
equipment is being utilized and that
all personnel have received
appropriate training.





Equipment inspected daily
prior to use.
PPE inspected daily prior to
use.
Inspect packing, labeling, and
security of explosives.

TRAINING
REQUIREMENTS
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UXO personnel will be
properly trained / qualified.
Driver must have valid driver’s
license
Training in fire extinguisher
usage and trained not to fight
fire involving explosives.
Site-specific UXO training will
be presented to all site
personnel.
Heat stress training and first
aid
Training in small quantity spill
clean-up
All site personnel will have
current HAZWOPER training.
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ACTIVITY HAZARD ANALYSIS

ACTIVITY: Disposal of MEC

ANALYZED BY/DATE: D. Farmer
June 2014

PRINCIPLE STEPS

POTENTIAL SAFETY/HEALTH
HAZARDS

RECOMMENDED CONTROLS

 Establish EZ based on MEC item
around disposal area.
 Make required notifications of
demolition/venting operations.
 Retrieve donor explosives.
 Set up demolition charges IAW
procedures
 Use engineering controls, if
required, to reduce the fragment
travel range.
 Post sentries outside
Fragmentation Zone on all access
roads
 Ensure sentries have a full view of
demolition and access areas.
 Contact sentries to ensure that no
pedestrian traffic is in the vicinity
 Evacuate demolition crew to a
safe location
 Demolition occurs.
 Inspect demolition site to ensure
that demolition/venting has been
completed properly.

 MEC hazards
 Slips, trips and falls
 Biological hazards – plants,
spiders, ticks, mosquitoes, snakes,
rodents, etc.
 Heat stress
 EMR/static electricity hazards
 Overpressure hazards due to blast.
 Fragmentation hazard due to blast.
 Eye hazard
 Noise hazard
 Cuts and abrasions hazard
 Unauthorized personnel entering
EZ during operations
 Sunburn

 Training on MEC on site.
 Be observant when walking, and
wear leather, work boots with
ankle support and non-slip soles.
 WBGT readings, drinking water,
work/rest schedule.
 Clothing, radios and cell phones
will not be used in the area once
the pit is primed or during the
priming process, unless radios
are at the firing point and the
firing line is shunted.
 Establish EZ to reduce blast and
overpressure hazards.
 Use PPE and distance to relieve
fragmentation and overpressure
hazards.
 EZ sentries will be posted at
access road barricades to prevent
unauthorized entry.
 EZ sentries will wear orange
vests during operations and
maintain radio communications
with demolition team supervisor
 Demolition crew will observe
frag distance when seeking
shelter from blasting.
 Hearing protection.
 Procedures for demolition
operations in Work Plan will be
followed.

EQUIPMENT TO BE USED INSPECTION
REQUIREMENTS
 Donor explosive materials
 Blasting circuits
 PPE (Orange safety vests, cotton
clothing, leather gloves, leather
work boots with non-slip soles,
safety glasses, hearing protection.
 Radio communications

UXOSO/QC will assure that all
controls are being followed; all
equipment is being utilized and that
all personnel have received
appropriate training.




Equipment inspected daily
prior to use.
PPE inspected daily prior to use

TRAINING
REQUIREMENTS
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UXO personnel will be
properly trained / qualified.
Site-specific UXO training will
be presented to all site
personnel.
Heat stress training.
Training in safe operating
procedures, emergency
procedures and PPE
requirements during
demolition operations.
All site personnel will have
current HAZWOPER training.
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ACTIVITY HAZARD ANALYSIS

ACTIVITY: Mechanical Excavation (if
required)
PRINCIPLE STEPS












Establish exclusion zone
around project site
footprint.
Prior to intrusive
operations, locate large
anomalies using hand held
magnetometer equipment.
Investigate when within
one foot of anomalies using
hand-digging methods.
Carefully dig around the
item, so that it can be
identified and examined for
condition.
Excavate soil in lifts of up
to 1 foot and re-sweep the
area for large anomalies
If live MEC is
encountered, the area will
be marked and the item
will be evaluated and
disposed of in accordance
with the work plan.
If inert Munitions Debris
(MD) is encountered, it
will be inspected and
certified as inert and
secured at a collection
point

EQUIPMENT TO BE
USED







Geophysical equipment
(handheld magnetometers).
Footwear with ankle
support and non-slip soles.
Communications to
determine WBGT Index,
drinking water
Appropriate clothing and
PPE to include hard hats
Hi-Visibility vests and
hearing protection (around
heavy equipment
operations), leather gloves
and leg chaps (as required),
dust masks (as Required).
Backhoes and/or Mini
Excavators will be used for
excavation

Contract No. 875001
EOTI

ANALYZED BY/DATE: D. Farmer
June 2014

POTENTIAL SAFETY/HEALTH
HAZARDS















MEC hazards
EMR for Electric Fuzes
Uneven working
surfaces – slip, trip, fall
hazards.
Muscle strain carrying
instruments
Heat Stress / Cold Stress
Biological hazards poisonous plants, bees,
wasps, ticks,
mosquitoes, rodents,
and snakes.
Unauthorized personnel
entering site during
operations
Heavy equipment
operations (noise, dust,
exhaust, crushing
hazards).
Fueling hazards
Pinching/crushing
hazards from moving
equipment
Moving equipment
hazards within arc of
bucket

INSPECTION
REQUIREMENTS
SUXOS/UXOSO will assure that
all controls are being followed;
all equipment is being utilized
and that all personnel have
received appropriate training.




Equipment inspected
daily prior to use.
PPE inspected daily
prior to use.

RECOMMENDED CONTROLS













TRAINING REQUIREMENTS
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Training on MEC on site.
Controlled use of radios and cell
phones.
Be observant while walking.
Use sturdy leather work boots
with ankle support and non-slip
soles.
Follow appropriate lifting/
carrying procedures. (CSHP
Chp21)
Heat stress monitoring, drinking
water, work-rest schedule, and
acclimatization.
Training in biological hazards
avoidance; PPE. (CSHP Chp
21)
Site control measures will be
implemented and exclusion
zone established.
Training in heavy equipment
operations and excavation
procedures, PPE.
Follow fueling precautions in
Section 15.9.
No one will be within the arc
when equipment is operating.

UXO personnel will be properly
trained / qualified.
Site specific MEC training.
All UXO personnel will receive
refresher training in excavating
of anomalies.
Site specific training on slip, trip
and fall hazards.
Training-lifting techniques.
Heat/Cold Stress symptoms.
Site specific flora/fauna to
include first aid.
All site personnel will have
current HAZWOPER training.
Heavy equipment training.
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SITE SAFETY AND HEALTH PLAN
The following procedures are attached and intended to address Site Specific hazards and controls
for the CRP project. The Site Description and History for this site are in Section 2.0 of the APP.
AHA’s are located in Section 14.
15.0

GENERAL SAFETY

Due to the nature of planned site operations, the potential risk for exposure to safety hazards is high.
Anticipated safety hazards, which may be encountered during site activities, and precautions to be
followed are listed below and in individual Activity Hazard Analyses, above.
15.1

Slips, Trips, and Fall Hazards

The project site is located between a river and a park area. Site conditions consist of light to moderate
terrain and light brush, which make for the possibility of slips, trips, and fall hazards. Site personnel
shall be instructed to make themselves aware of the placement of their feet at all times to avoid site
conditions that attribute to slips, trips, and falls. As there will be some shallow excavation work taking
place, site personnel will be instructed to stay at least two feet away from the edge of excavations. The
use of sturdy leather work boots with ankle support and non-slip soles will reduce the risk of slips, trips
and falls.
15.2

Cuts/Laceration Hazards

Power tools, MD surfaces and other buried debris can be expected to have sharp and rusted surfaces.
Project personnel should expect a high likelihood of cuts/lacerations if proper care is not taken. During
all activities involving the handling of MEC, scrap, and site materials, personnel will wear leather work
gloves to prevent injury to hands.
15.3

Pinched/Crushed Fingers and Toes

The weight of MEC scrap expected to be recovered and handled during surface sweep and MEC
inspection activities is expected to pose only a light to moderate hazard to fingers and toes. The
mishandling of even light materials can cause injuries to site personnel. All site personnel are required
to wear leather work boots and gloves while activities are being conducted. Personnel will utilize proper
lifting techniques and when appropriate, will use additional personnel or material handling equipment
for heavy objects.
15.4

Hand Tool Operation

Use of improper or defective tools can contribute significantly to the occurrence of accidents on site.
Therefore, the safe work practices listed below shall be observed when using hand tools:
 Hand tools will be inspected for defects prior to each use.
 Defective hand tools will be removed from service and repaired or discarded.
 Tools will be selected and used in the manner for which they were designed.
 Be sure of footing and grip before using any tool.
Contract No. 875001
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Do not use tools that have split handles, mushroom heads, worn jaws, or other defects.
Gloves will be worn whenever they increase gripping ability or if cut, laceration or puncture
hazards may exist during the use of hand tools.
Safety glasses with side shields, goggles, or a face shield will be used if tool use presents an
eye/face hazard.
Do not use makeshift tools or other improper tools.
Use non-sparking tools where there are explosive vapors, gases, or residue.

Material Lifting

Many types of objects are handled in normal day-to-day operations. Care shall be taken in lifting and
handling heavy or bulky items because they are the cause of many upper extremity and back injuries.
The following fundamentals address the proper lifting of materials to avoid upper extremity and back
injuries:
 The size, shape and weight of the object to be lifted must be considered. Site personnel will
not lift more than 50 lbs, or any uncomfortable weight, individually. The lift will otherwise
be performed mechanically or with additional personnel.
 A firm grip on the object is essential; therefore, the hands and object shall be free of oil,
grease and water, which might prevent a firm grip.
 The hands and especially the fingers shall be kept away from any points that cause them to
be pinched or crushed, especially when setting the object down.
 The item will be inspected for metal slivers, jagged edges, burrs, rough or slippery surfaces
and pinch points, and gloves will be used, if necessary, to protect the hands.
 The feet will be placed far enough apart for good balance and stability.
 Personnel will ensure that solid footing is available prior to lifting the object.
 When lifting, get as close to the load as possible, bend the legs at the knees, making sure that
the back is kept as straight as possible.
 To lift the object, the legs are straightened from their bending position.
 Never carry a load that cannot be seen over or around.
 When placing an object down, the stance and position are identical to that for lifting, with the
back kept straight, the legs bent at the knees and the object lowered.
 If the item to be lifted is too large, bulky, or heavy for one person to safely lift, ask a coworker for assistance. If a piece of material handling equipment is available that can do the
job, use the equipment instead of trying to lift it yourself.
 When two or more people are required to handle an object, coordination is essential to ensure
that the load is lifted uniformly and that the weight is equally divided between the individuals
carrying the load. When carrying the object, each person, if possible, will face the direction
in which the object is being carried.
15.6

Munitions and Explosives of Concern

MEC may be present and located during CRP site activities. UXO qualified personnel will follow the
requirements of the EOTI Safety Program, EP 385-97, and the EP 385-1-95a Basic Safety Concepts and
Considerations for MEC Response Action Operations, which outline the safety and health precautions to
be taken if MEC are encountered and/or destroyed. All non-UXO qualified personnel will follow the
safe work practices listed below:
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Non-UXO qualified personnel will receive site-specific MEC recognition training prior to
participation in site activities.
No soil penetrating activities will be allowed without the area first being cleared by UXO
qualified personnel.
Non-UXO qualified personnel will be escorted on site by UXO qualified personnel, until
such time as the area is cleared.
Once an area has been cleared and flagged, non-UXO qualified personnel may perform nonintrusive duties in the area unescorted, but shall not leave the cleared area unescorted.
Non-UXO qualified personnel will not touch or disturb any object, which could potentially
be MEC, related, and will immediately notify the nearest UXO qualified person of the
presence of the object.

EOTI will establish an EZ based on the Hazardous Frag Distance of the Munition with the Greatest
Fragmentation Distance (MGFD) for all CRP UXO operations other than MEC Disposal. For MEC
Disposal Operations, the EZ will be based on the Maximum Frag Distance of the MGFD. If unexpected
hazardous MEC is located, a review of the MGFD may result in an adjustment to the size of the EZ.
EOTI will have control of the entrance to the project area until the area has been cleared. Should
personnel not associated with the project operations need to enter the EZ in order to gain access to the
area, all MEC operations will halt for the duration of time the person is within the EZ. Once they have
departed the area, MEC operations may resume.
Hazardous MEC disposal operations will be performed by EOTI. MPPEH will be inspected and, if
determined to be inert, certified as non-hazardous, and will be collected in a secured location until the
conclusion of the project work. After the project work has been completed, the non-hazardous scrap
will be transferred to metal recycling facility.
15.7

Chemical Hazards

The only anticipated chemical hazards expected during CRP site activities are those fuels and oils
brought on-site, for equipment maintenance. All site personnel will follow the procedures and
precautions outlined in appropriate SDS. The SDS binder will be kept in the site office and will be
available to all employees on request. CWM procedures are outlined in Section 2.1 of this appendix, but
are not anticipated as necessary during this site operation.
15.8

Physical Hazards

For the planned site activities to be conducted, the potential for exposure to physical hazards is high.
The physical hazards that may be encountered during site operations and precautions to be taken are
listed below.
15.9

Flammable/Explosive Hazards from Fueling Equipment and Site Vehicles

The chance of fire and/or explosion during vehicle and equipment refueling and maintenance is high
when improper procedures are used. All site vehicles will be equipped with a portable fire extinguisher
readily available to fight a fire. Equipment will never be refueled on the back of a pick-up truck with a
bed liner. Cellular phones will not be used around Flammable Liquids. Grounding and bonding
procedures will be used during all fueling operations.
15.10

Noise Hazards
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Protection against the effects of noise exposure shall be provided when the sound pressure levels exceed
those shown below when measured on the A-scale of a standard sound level meter at slow response.
When employees are subjected to sound exceeding those listed in the following table, feasible
administrative or engineering controls shall be utilized. If such controls fail to reduce sound levels to
within these levels, personal protective equipment shall be provided and used to reduce sound levels
within the levels of the table. If the variations in noise level involve maximal intervals of 1 second or
less, it is to be considered continuous.
PERMISSIBLE NOISE EXPOSURES (1)
Duration per Day, (Hours)
Sound level dBA (Slow Response)
8.00
90
6.00
92
4.00
95
3.00
97
2.00
100
1.50
102
1.00
105
0.50
110
0.25
115
Footnote (1). When the daily noise exposure is composed of two or more periods of noise exposure of
different levels, their combined effect should be considered, rather than the individual effect of each. If
the sum of the following fractions: C1./T1. + C2./T2. C(n)/T(n) exceeds unity, then, the mixed
exposure should be considered to exceed the limit value. C(n) indicates the total time of exposure at a
specified noise level, and T(n) indicates the total time of exposure permitted at that level. Exposure to
impulsive or impact noise should not exceed 140 dB peak sound pressure level.

EOTI will make hearing protectors available to all employees exposed to an 8-hour time-weighted
average of 85 decibels or greater at no cost to the employees. Hearing protectors will be replaced as
necessary. Hearing protection will be required for all personnel working in and around any operations
likely to produce high noise levels, such as during the use of chain saws and weed whackers during
thinning and pruning operations and when working in the vicinity of heavy equipment.
15.11 Cold and Heat Stress
Due to the duration, location and the time of year of this project, there is a moderate probability of
encountering extreme heat. Precautions for prevention of cold stress are also provided for the possibility
of unseasonable cold temperatures. For unseasonable cool temperatures, workers will dress in warm
layered clothing to protect against low temperatures. Fluids will be available on site and workers will be
encouraged to drink frequently. If required for cold temperatures, workers will be given opportunities to
warm up in heated facilities base on the ACGIH recommended Work-Warming Regimen.
Heat Stress
Heat stress is one of the most common (and potentially serious) illnesses that affect hazardous waste site
workers. When site personnel are engaged in operations involving hot environments and/or the use of
semi- or impermeable clothing, a number of physiological responses can occur which may seriously
affect the health and safety of the workers. These affects can be eliminated or controlled through the use
of a comprehensive heat stress prevention and monitoring program.
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Level D PPE is being used at this site, so the heat stress program will be implemented if the ambient
temperature exceeds 75°F according to the ACGIH Heat Stress Recommendations for unacclimatized
workers.
Heat Stress Monitoring: Heat stress monitoring will be conducted using WBGT readings, in order to
assure adequate work/rest cycles are implemented at the site if ambient dry-bulb temperatures exceed
75oF. Pulse monitoring may also be used in addition to the WBGT readings, particularly during
acclimatization, to assure workers are adapting to the conditions safely. Monitoring will be performed
by the UXOSO and results will be documented. Heat stress monitoring will be used to determine workrest cycles to be implemented on site as referenced by the ACGIH TLV guidelines for Heat Stress.
Causes of Heat Stress
The most common cause of heat stress during site activities is the affect that PPE has on the body’s
natural cooling mechanism. Impermeable or semi-impermeable PPE interferes with the evaporation of
perspiration and causes the body to retain metabolic and environmentally induced heat. Individuals will
vary in their susceptibility and degree of response to the stress induced by increased body heat. Heat
stress can result in health effects ranging from transient heat fatigue to serious illness or death. Heat
stress is caused by a number of interacting factors including environmental condition, clothing,
workload, and the individual characteristics of the worker. Because heat stress is probably one of the
most common (and potentially serious) illnesses at hazardous waste sites, regular monitoring and other
preventive precautions are vital.
Factors, which may predispose a worker to heat stress, include:
 Lack of physical fitness.
 Lack of acclimatization to hot environments.
 Degree of hydration.
 Level of obesity.
 Current health status (i.e., having an infection, chronic disease, diarrhea, etc.).
 Alcohol or drug use.
 The worker’s age and sex.
 Sunburn.
Prior to initiating site activities each day, and periodically throughout the day, the UXOSO will inspect
the site personnel for evidence of the previously mentioned factors to determine those personnel who are
at increased risk for heat stress related disorders. Evidence of extreme dehydration, illness or drug or
alcohol use may require the SUXOS/UXOSO to restrict the worker’s activities until such time as the
worker is fit for duty. Personnel identified as being at high risk for heat stress, who are allowed to
participate in site operations, will be monitored frequently by the UXOSO throughout the day.
Heat Stress Disorders
This Section outlines the major heat related illnesses that may result from exposure to high heat
environments and/or the use of semi- or impermeable clothing. For the purpose of this Program,
reference to “liquids” will indicate the use of water or an electrolyte replacement solution, and not tea or
coffee (unless it is decaffeinated) or carbonated soft drinks.
Heat Rash
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Heat rash is caused by continuous exposure to heat and humid air and is aggravated by wet chafing
clothes. This condition can decrease a worker’s ability to tolerate hot environments.
Symptoms: Mild red rash, especially in areas of the body, which sweat heavily.
Treatment: Decrease the amount of time in protective gear and provide powder such as cornstarch or
baby powder to help absorb moisture and decrease chafing. Maintain good personal hygiene standards
and change into dry clothes if needed.
Heat Cramps
Heat cramps are caused by a profuse rate of perspiration that is not balanced by adequate fluid and
electrolyte intake. The occurrence of heat related cramps are often an indication that excessive water
and electrolyte loss has occurred, which can further develop into heat exhaustion or heat stroke.
Symptoms: Acute, painful spasms of voluntary muscles such as the back, abdomen and extremities.
Treatment: Remove victim to a cool area and loosen restrictive clothing. Stretch and massage affected
muscles to increase blood flow to the area. Have patient drink one to two cups of liquids immediately
and every twenty minutes thereafter. Consult with physician if condition does not improve. If available,
an electrolyte replacement solution should be taken along with liquids. For maximum benefit this
should be taken in at least a 2:1 ratio with at least two glasses of water to one glass of electrolyte
replacement liquid.
Heat Exhaustion
Heat exhaustion is a state of very definite weakness or exhaustion caused by increased stress on various
organs to meet increased demands to cool the body due to excessive loss of fluids from the body. This
condition leads to inadequate blood supply and cardiac insufficiency. Heat exhaustion is less dangerous
than heat stroke, but nonetheless must be treated. If allowed to go untreated heat exhaustion can quickly
develop into heat stroke.
Symptoms: Symptoms of heat exhaustion include pale or flushed, clammy, moist skin, profuse
perspiration, and extreme weakness. The body’s temperature is basically normal or slightly elevated,
the pulse is weak and rapid, and breathing is shallow. The individual may have a headache, be dizzy or
nauseated.
Treatment: Remove the individual to a cool, air-conditioned place, loosen clothing, elevate feet and
allow individual to rest. Consult a physician, especially in severe cases. Have the patient drink one to
two cups of liquids immediately, and every twenty minutes thereafter. Total liquid consumption should
be about one to two gallons per day. If the signs and symptoms of heat exhaustion do not subside, or
become more severe, immediate medical attention will be required.
Heat Stroke
Heat stroke is an acute and dangerous reaction to heat stress caused by a failure of the heat regulating
mechanisms of the body. The failure of the individual’s temperature control system causes the
perspiration system to stop working correctly. When this occurs the body core temperature rises very
rapidly to a point (105+°F) where brain damage and death will result if the person is not cooled quickly.
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Symptoms: The victim’s skin is hot, and may or may not be red and dry, (due to the fact that the
individual may still be wet from having sweat while wearing protective clothing earlier), nausea,
dizziness, confusion, extremely high body temperatures, rapid respiratory and pulse rate, delirium,
convulsions, unconsciousness or coma.
Treatment: Cool the victim immediately. If the body temperature is not brought down quickly,
permanent brain damage or death may result. The victim should be moved to a shady area; lie down and
keep the head elevated. Gradually cool the victim by either sponging or immersing the victim in cool
water to reduce the core temperature to a safe level (<102°F). If they are conscious, give the victim cool
liquids to drink. Observe the victim and obtain immediate medical help. Do not give the victim
caffeinated or alcoholic beverages. Heat stroke is considered a medical emergency. Medical emergency
assistance must be summoned.
Heat Stress Preventive Measures
Proper training and preventive measures will help avert serious illness and loss of work productivity.
Preventing heat stress is particularly important because once someone suffers from heat exhaustion, that
person may become predisposed to additional heat injuries. In order to avoid heat related illnesses
proper preventive measures will be implemented whenever environmental conditions dictate the need.
These preventive measures represent the minimal steps to be taken and will include the following
procedures:
 SUXOS/UXOSO will examine each site worker prior to start of daily operations to determine
the individuals susceptible to heat induced stress. Workers exhibiting factors ,which make
them susceptible to heat stress will be closely monitored by the UXOSO.
 Site workers will be trained to recognize and treat heat-related illnesses. This training will
include the signs, symptoms and treatment of heat stress disorders as outlined in this
program.
 In order to maintain workers’ body fluids at normal levels, workers will be encouraged to
drink, as a minimum, approximately sixteen ounces of liquids prior to start of work in the
morning, after lunch and prior to leaving the site at the conclusion of the day’s activities.
 Disposable four (4) to twelve (12) ounce cups and liquids will be provided on site.
 Acceptable liquids will include water and an electrolyte replacement solution, with the
recommended intake being two cups of water to each cup of electrolyte replacement solution.
 Liquids containing caffeine are to be avoided.
When ambient conditions and site workload requirements dictate, as determined by the SUXOS,
workers will be required to drink a minimum of sixteen (16) to thirty-two (32) ounces of liquids during
each rest cycle. The normal thirst mechanism is not sensitive enough to ensure that enough water will
be taken to replace lost sweat. When heavy sweating occurs, workers should be encouraged to drink
even though they may not be thirsty. The following strategies may useful in encouraging fluid intake:
 Maintain water temperature at 50°F to 60°F (10°C to 15.6°C).
 Provide small disposable cups that hold about 4 ounces (0.1 liter).
 Have workers drink 16 ounces (0.5 liters) of fluids (preferably water or dilute drinks) before
beginning work.
 Urge workers to drink a cup or two every 15 to 20 minutes, or at each monitoring break. A
total of 1 to 1.6 gallons (4 to 6 liters) of fluid per day are recommended, but more may be
necessary to maintain body weight.
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Monitoring of ambient or physiological heat stress indices will be conducted to allow prevention and/or
early detection of heat induced stress. Monitoring will be conducted in accordance with applicable
paragraphs of this Program. Site workers will be given time to acclimatize to site work conditions,
temperature, and workload. Acclimatization usually takes about a week of continued work in hot
environments, and allows the worker’s body to become adjusted to this level and type of work. This
process involves a gradual increase in the workload over the required period, the length of which
depends upon the nature of the work performed, the ambient temperatures and the individual’s
susceptibility to heat stress. Work schedules will be adjusted as follows:
 Modify work/rest schedules according to monitoring requirements.
 Mandate work slowdowns as needed.
 Rotate personnel: alternate job functions to minimize overstress or overexertion at one task.
 Add additional personnel to work teams.
 Perform work during cooler hours of the day if possible or at night if adequate lighting can
be provided.
Supplemental Preventive Measures
Workers will be encouraged to achieve and maintain an optimum level of physical fitness. Increased
physical fitness will allow workers to better tolerate and respond to hot environments and heavy
workloads. In comparison to an unfit person, a fit person will have less physiological strain, a lower
heart rate and body temperature, and a more efficient sweating mechanism.
Administrative Controls and Work Practices
Training is the key to good work practices. Unless all employees understand the reasons for new or
changing old work practices, the chances of such a program succeeding are greatly reduced. The
following will be discussed during the site-specific training and repeatedly as determined by the
SUXOS/UXOSO:
 Knowledge of the hazards of heat stress;
 Recognition of predisposing factors, danger signs, and symptoms;
 Awareness of first-aid procedures for, and the potential health effects of, heat stroke;
 Employee responsibilities in avoiding heat stress;
 Dangers of using drugs, including therapeutic ones, and alcohol in hot work environments;
 Use of protective clothing and equipment;
 Purpose and coverage of environmental and medical surveillance programs and the
advantages of worker participation in such programs; and
 Dietary effects on heat stress.
Because the incidence of heat stress depends on a variety of factors all workers, even those not wearing
protective equipment, should be monitored. Initially, the frequency of physiological monitoring
depends on the air temperature adjusted for solar radiation and the level of physical work (see Table
15.1). The length of the work cycle will be governed by the frequency of the required physiological
monitoring.
For workers wearing permeable clothing (e.g., standard cotton or synthetic work clothes),
recommendations for monitoring requirements and suggested work/rest schedules in the current ACGIH
TLVs for Heat Stress shall be followed. If the actual clothing worn differs from the ACGIH standard
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ensemble in insulation value and/or wind and vapor permeability, change the monitoring requirements
and work/rest schedules accordingly.
The goal of all heat stress monitoring is to ensure that the worker’s body temperature does not exceed
100.4°F. The physiological monitoring methods listed below are to be implemented based upon the
severity of the heat and workload. As a minimum the UXOSO will perform WBGT monitoring. He
may also choose to monitor the worker’s heart rate as an indication of potential heat stress. The
frequency of physiological monitoring will be determined using the information presented in Table 15.1.
Heart Rate Monitoring
The worker’s baseline heart rate should be recorded prior to initiation of site activities by measuring the
radial pulse rate for thirty seconds. After each work cycle the heart rate should be measured by taking
the pulse rate (PR) for 30 seconds as early as possible into the resting period. Taking the radial (wrist)
pulse rate is the preferred method however the carotid (neck) pulse rate may be taken if a worker has
difficulty finding the radial pulse. The PR at the beginning of the rest period should not exceed one
hundred and ten (110) beats per minute (bpm). If the PR is higher than 110 bpm, the next work period
should be shortened by thirty-three percent, while the length of the rest period stays the same. If the PR
exceeds 110 bpm at the beginning of the next rest period, the work cycle should be further shortened by
thirty-three percent. This procedure will be continued until the worker’s PR at the beginning of the rest
cycle is maintained below 110 bpm.
Wet Bulb, Dry Globe Temperature (WBGT) Monitoring
For CRP site conditions where personnel are working in Level D PPE, and the ambient temperature is
greater than 75°F, the UXOSO will conduct WBGT monitoring to assist in controlling the potential for
site workers experiencing heat related adverse health affects. The SUXOS will use WBGT monitor
readings obtained from the monitoring equipment, and after estimating the workload, use the values
expressed in Table 15.2, to determine the work/rest schedule to be implemented. The values outlined in
this table are designed such that nearly all acclimatized, fully clothed workers with adequate salt and
water intake will be able to function without the body temperature exceeding 100.4°F.
Acclimatization is the adaptive process that results in a decrease of the physiological response produced
by the application of a constant environmental stress. On initial exposure to a hot environment, there is
an impaired ability to work and evidence of physiological strain. If the exposure is repeated on several
successive days, there is a gradual return of the ability to work and a decrease in physiological strain.
Within 4 to 7 days following initiation of the acclimatization process, a dramatic improvement in the
ability to perform work is noticed, subjective discomfort practically disappears, body temperature and
heart rate are lower, there is a more stable blood pressure, and the sweat is more profuse and dilute.
Alcohol should not be consumed in a hot environment because the loss of body fluids increases the risk
of heat stress.
Heat Stress Documentation
Should it be required due to site conditions, the UXOSO will be responsible for recording all heat stress
related information. This will include training sessions and monitoring data. Training sessions will be
documented using the Documentation of Training Form. Pulse rate monitoring data will be recorded on
the Heat Stress Monitoring Log, with the WBGT being recorded in the Site Safety Log and/or Site
Monitoring Log.
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Table 15.1
SUGGESTED FREQUENCY OF PHYSIOLOGICAL MONITORING
FOR FIT AND ACCLIMATIZED WORKERSa
ADJUSTED
TEMPERATUREb

a
b

c

NORMAL WORK
ENSEMBLEc

IMPERMEABLE
ENSEMBLE

90°F (32.2°C) or above

After each 45 minutes of work

After each 15 minutes of work

87.5°-90°F (30.8°-32.2°C)

After each 60 minutes of work

After each 30 minutes of work

82.5°-87.5°F (28.1°-28.1°C)

After each 90 minutes of work

After each 60 minutes of work

77.5°-82.5°F (25.3°-28.1°C)

After each 120 minutes of work

After each 90 minutes of work

75°-77.5°F (22.5°-25.3°C)

After each 150 minutes of work

After each 120 minutes of work

For work levels of 250 kilocalories/hour.
Calculate the adjusted air temperature (at adj) by using this equation: at adj °F = ta °F + (13 x %
sunshine). Measure air temperature (at) with a standard mercury-in-glass thermometer, with the
bulb shielded from radiant heat. Estimate percent sunshine by judging what percent time the sun is
not covered by clouds that are thick enough to produce a shadow. (100 percent sunshine = no cloud
cover and a sharp, distinct shadow; 0 percent sunshine = no shadows.)
A normal work ensemble consists of cotton coveralls or other cotton clothing with long sleeves and
pants.

Table 15.2
SCREENING CRITERIA WBGT HEAT EXPOSURE THRESHOLD LIMIT VALUES
Work - Rest Regimen
Light*

WORK LOAD
Moderate

Heavy

Continuous work

(29.5)

(27.5)

(26.0)

75% Work - 25% Rest, each hour

(30.5)

(28.5)

(27.5)

50% Work - 50% Rest, each hour

(31.5)

(29.5)

(28.5)

25% Work - 75% Rest, each hour

(32.5)

(31.0)

(30.0)

Consult the ACGIH TLV booklet for definitions of Light, Moderate and Heavy workloads.
Values are given in (0C) WBGT, and are intended for workers wearing single layer summer type
clothing. Use of semi or totally impermeable clothing requires monitoring IAW the EOTI Heat Stress
Prevention Program. As workload increases, the heat stress impact on a non-acclimated worker is
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exacerbated. For non-acclimatized workers performing a moderate level of work, the permissible heat
exposure TLV should be reduced by approximately 2.50C.
15.12 Ionizing Radiation Hazards
Ionizing radiation is not expected to be an issue on this project site.
15.13 Biological Hazards
Biological hazards, which are usually found on site, include insects, such as ticks, spiders, poisonous
snakes and hazardous plants. Employee awareness and the safe work practices outlined in the following
paragraphs should reduce the risk associated with these hazards.
15.14 Hazardous Plants
During the conduct of CRP site activities the number and variety of plants that may be encountered is
large and extensive. However, the plants presenting the greatest degree of risk to site personnel (i.e.
potential for contact vs. affect produced) are those, which produce skin reactions and skin and tissue
injury.
15.15 Plants Causing Skin and Tissue Injury
Contact with splinters, thorns and sharp leaf edges is of special concern to site personnel, as is the
contact with the pointed surfaces found on branches, limbs and small trunks. This concern stems from
the fact that punctures, cuts and even minor scrapes caused by accidental contact may result in noninfectious skin lesions, and the introduction of fungi or bacteria through the skin or eye. Personnel
receiving any of the injuries listed above, even minor scrapes will report immediately to the UXOSO for
initial and continued observation and care of the injury.
15.16 Plants Causing Skin Reactions
The poisonous plants of greatest concern are poison ivy, poison
sumac and poison oak. Both poison ivy and poison oak thrive in
all types of light and usually grow in the form of a trailing vine;
however, it can also grow as a bush and can attain heights of 10
feet or more. Poison ivy has shiny pointed leaves that grow in
clusters of three. Poison oak can have shiny or dull, pointed
leaves that grow in clusters of three. Poison oak leaves are more
rounded rather than jagged and the underside of poison oak
leaves are covered with hair. Poison sumac has smooth leaves,
grows only in wetlands and has 7-9 leaves per stem.
The skin reaction associated with contacting these plants is caused by the body’s allergic reaction to
toxins contained in oils produced by the plant. Becoming contaminated with the oils does not require
contact with just the leaves. Contamination can be achieved through contact with other parts of the plant
such as the branches, stems or berries, or contact with contaminated items such as tools and clothing.
The allergic reaction associated with exposure to these plants will generally cause the following signs
and symptoms:
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Blistering at the site of contact, usually occurring within 12 to 48 hours
after contact.
Reddening, swelling, itching and burning at the site of contact.
Pain, if the reaction is severe.
Conjunctivitis, asthma, and other allergic reactions if the person is
extremely sensitive to the poisonous plant toxin.

If the rash is scratched, secondary infections can occur. The rash usually
disappears in 1 to 2 weeks in cases of mild exposure and up to 3 weeks when
exposure is severe. Preventive measures, which can prove effective for most site
personnel, are:
 Avoid contact with any poisonous plants on site, and keep a steady watch to identify report
and mark poisonous plants found on site.
 Wash hands, face or other exposed areas at the beginning of each break period and at the end
of each workday.
 Avoid contact with, and wash on a daily basis, contaminated tools, equipment and clothing.
 Barrier creams, detoxification/wash solutions and orally administered desensitization may
prove effective and should be tried to find the best preventive solution.
 Keeping the skin covered as much as possible (i.e., long pants and long sleeved shirts) in
areas where these plants are known to exist will limit much of the potential exposure.
 If burning of these plants occurs, make sure personnel are located upwind of the smoke, as
inhalation of the smoke or contact with airborne particles from these plants can still cause a
reaction to occur.
15.17 Snakes
When site activities are conducted in warm weather on sites that are located in wooded, grassy or rocky
environments, the potential for contact with venomous snakes becomes a very real danger. There are 38
snake species in South Carolina, only six of which are venomous. These are Copperhead, Coral Snake,
Cottonmouth, Pigmy Rattlesnake, Eastern Diamondback Rattlesnake and Timber Rattlesnake.
Normally, if a person is approaching a snake, the noise created by the person is usually sufficient to
frighten the snake off. However, during the warm months, extreme caution must be exercised when
conducting site operations around areas where snakes might be found (i.e. rocks, bushes, logs, or in
holes, crevices, and abandoned pipes). If venomous snakes are identified on the CRP site, EOTI will
issue protective clothing, such as snake leggings, to site personnel. The rules to follow if a snake bites
someone are:








DO NOT cut “Xs” over the bite area, as this will intensify the effect of the venom.
DO NOT apply suction to the wound since this has a minimal effective in removing venom.
DO NOT apply a tourniquet since this will concentrate the venom and increase the amount of
tissue damage in the immediate area.
If possible, try to get a good look at the snake so it can be identified for proper selection of
anti-venom.
DO NOT allow the victim to run for help since running increases the heart rate and will
increase the spread of the venom throughout the body.
Keep the victim calm and immobile.
Have the victim hold the affected extremity lower than the heart while waiting for medical
assistance. Do not delay evacuation.
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Transport the victim to medical attention immediately.

15.18 Tick Bites
The Centers for Disease Control (CDC) has noted the increase of Lyme Disease and Rocky Mountain
Spotted Fever (RMSF) which are caused by bites from infected ticks that live in and near wooded areas,
tall grass, and brush. Ticks are small, ranging from the size of a comma up to about one quarter inch.
They are sometimes difficult to see. The tick season extends from spring through summer. When
embedded in the skin, they may look like a freckle.
Lyme disease has occurred in 43 states, with the heaviest concentrations in the Northeast, the upper
Midwest, and along the northern California coast. It is caused by deer ticks and the lone star ticks which
have become infected with spirochetes. Female deer ticks are about one quarter inch in size, and are
black and brick red in color. Male deer ticks are smaller, and completely black. Lone star ticks are
larger and chestnut brown in color.
Rocky Mountain Spotted Fever has occurred in 36 states, with the
heaviest concentrations in Oklahoma, North Carolina, South
Carolina, Texas, and Virginia. It is caused by Rocky Mountain wood
ticks, and dog ticks which have become infected with rickettsia. Both
are black in color.
Symptoms: The first symptoms of either disease are flu like chills,
fever, headache, dizziness, fatigue, stiff neck, and bone pain. If
immediately treated by a physician, most individuals recover fully in
a short period of time. If not treated, more serious symptoms can
occur.
If you believe a tick has bitten you, or if any of the signs and symptoms noted above appear contact the
UXOSO, who will authorize you to visit a physician for an examination and possible treatment.
Protective Measures: Standard field gear (work boots, socks and light-colored coveralls) provides
good protection against tick bites, particularly if the joints are taped. Light-colored coveralls allow
easier identification of ticks on clothing. However, even when wearing field gear, the following
precautions shall be taken when working in areas that might be infested with ticks:
 When in the field, check yourself often for ticks, particularly on your lower legs and areas
covered with hair.
 Spray outer clothing, particularly your pant legs and socks, BUT NOT YOUR SKIN, with an
insect repellent that contains permethrin or permanone. Apply deet (vapor-active repellent)
to any exposed skin surface (except eyes and lips), and apply permethrin repellent spray to
field clothing. Allow the permethrin to dry before using treated clothing. The repellent
system, deet and permethrin, offer maximum protection.
 When walking in wooded areas, wear a hat, and avoid contact with bushes, tall grass, or
brush as much as possible.
 If you find a tick, remove it by pulling on it gently with tweezers.
 If the tick resists, cover the tick with salad oil for about 15 minutes to asphyxiate it, then
remove it with tweezers.
 DO NOT use matches, a lit cigarette, nail polish or any other type of chemical to “coax” the
tick out.
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Be sure to remove all parts of the tick’s body, and disinfect the area with alcohol or a similar
antiseptic after removal.
For several days to several weeks after removal of the tick, look for the signs of the onset of
Lyme disease, such as a rash that looks like a bulls-eye or an expanding red circle
surrounding a light area, frequently seen with a small welt in the center.
Also look for the signs of the onset of RMSF, such as an inflammation which is visible in the
form of a rash comprising many red spots under the skin, which appears 3 to 10 days after
the tick bite.

15.20 Bees, Hornets and Wasps
Contact with stinging insects like bees, hornets and wasps may result
in site personnel experiencing adverse health affects that range from
being mildly uncomfortable to being life threatening. Therefore,
stinging insects present a serious hazard to site personnel, and extreme
caution must be exercised whenever site and weather conditions
increase the risk of encountering stinging insects. Some of the factors
related to stinging insects that increase the degree of risk associated
with accidental contact are as follows:
 The nests for these insects are frequently found in remote
wooded or grassy areas.
 The nests can be situated in trees, rocks, and bushes or in
the ground, and are usually difficult to see.
 Accidental contact with these insects is highly probable, especially during warm weather
conditions when the insects are most active.
 If a site worker accidentally disturbs a nest, the worker may be inflicted with multiple stings,
causing extreme pain and swelling, which can leave the worker incapacitated and in need of
medical attention.
 Some people are hypersensitive to the toxins injected by a sting, and when stung, experience
a violent and immediate allergic reaction resulting in a life-threatening condition known as
anaphylactic shock.
 Anaphylactic shock manifests itself very rapidly and is characterized by extreme swelling of
the body, eyes, face, mouth and respiratory passages.
 The hypersensitivity needed to cause anaphylactic shock, can in some people, accumulate
over time and exposure, therefore even if someone has been stung previously, and not
experienced an allergic reaction, there is no guarantee that they will not have an allergic
reaction if they are stung again.
With these things in mind, and with the high probability of contact with stinging insects, all site
personnel will comply with the following safe work practices:
 If a worker knows that he is hypersensitive to bee, wasp or hornet stings, he must inform the
UXOSO of this condition prior to participation in site activities.
 All site personnel will be watchful for the presence of stinging insects and their nests, and
will advise the UXOSO if a stinging insect nest is located or suspected in the area.
 Any nests located on site will be flagged off and site personnel will be notified of its
presence.
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If stung, site personnel will immediately report to the UXOSO to obtain first aid treatment
and to allow the UXOSO to observe them for signs of allergic reaction. If a breathing
emergency (anaphylactic shock) occurs as a result of the sting, immediately call 911.
Site personnel with a known hypersensitivity to stinging insects will keep required
emergency medication on or near their person at all times, and will let the SUXOS, UXOSO
and co-workers know where it is kept.

15.21 Spiders
A large variety of spiders may be encountered during CRP site activities. While most spider bites
merely cause localized pain, swelling, reddening and in some cases, tissue damage, there are a few
spiders that, due to the severity of the physiological affects caused by their venom, are dangerous.
These species include the black widow and the brown or violin spiders.
The black widow is a coal-black bulbous spider about ¾-inch in length, with
a bright red hourglass on the underside of the abdomen. The black widow is
usually found in dark moist locations, especially under rocks, rotting logs
and may even be found in outdoor toilets where they inhabit the underside of
the seat. Victims of a black widow bite may exhibit the following signs or
symptoms:
 Sensation of pinprick or minor burning at the time of the bite.
 Appearance of small punctures (but sometimes none are visible).
 After 15 to 60 minutes, intense pain is felt at the site of the bite which spreads quickly, and is
followed by profuse sweating, rigid abdominal muscles, muscle spasms, breathing difficulty,
slurred speech, poor coordination, dilated pupils and generalized swelling of face and
extremities.
The brown recluse or violin spider is brownish to tan in color, rather flat, about
5/8-inch long with a dark brown “violin” shape on the top. Of the brown spider,
there are three varieties found in the United States, which present a problem to
site personnel. These are the brown recluse, the desert violin and the Arizona
violin. These spiders may be found in a variety of locations including trees,
rocks or in dark locations. Victims of a brown or violin spider bite may exhibit
the following signs or symptoms:
 Blistering at the site of the bite, followed by a local burning at the site 30 to 60 minutes after
the bite.
 Formation of a large, red, swollen, postulating lesion with a bull’s-eye appearance.
 Systemic affects may include a generalized rash, joint pain, chills, fever, nausea and
vomiting.
 Pain may become severe after 8 hours, with the onset of tissue necrosis.
There is no effective first aid treatment for either of these bites. Except for very young, very old or
weak victims, these spider bites are not considered to be life threatening; however, medical treatment
must be sought to reduce the extent of damage caused by the injected toxins.
Scorpions are stinging arachnids found over much of the United States. All known scorpion species
possess venom and use it primarily to kill or paralyze their prey so that it can be eaten; in general, it is
fast-acting, allowing for effective prey capture. It is also used as a defense against predators. The venom
is a mixture of compounds (neurotoxins, enzyme inhibitors, etc.) each not only causing a different
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effect, but possibly also targeting a specific animal. Each compound is made and stored in a pair of
glandular sacs, and is released in a quantity regulated by the scorpion itself. Of the 1000+ known species
of scorpion, only 25 have venom that is dangerous to humans.
The SUXOS/UXOSO will brief site personnel as to the identification and avoidance of the spiders and
scorpions. As with stinging insects, site personnel shall report to the SUXOS/UXOSO if they locate
either of these spiders or scorpions on site or notice any type of bite or sting while involved in site
activities.
15.22 Hantavirus Pulmonary Syndrome
Basic Transmission Cycle – some rodents are infected with a type of Hantavirus that causes Hantavirus
Pulmonary Syndrome (HPS). In the United States, deer mice (plus cotton rats and rice rats in the
southeastern states and the white-footed mouse in the Northeast) are the rodents carrying hantaviruses
that cause hantavirus pulmonary syndrome. Common house mice do not carry Hantavirus.
These rodents shed the virus in their urine, droppings and saliva. The virus is mainly transmitted to
people when they breathe in air contaminated with the virus. This happens when fresh rodent urine,
droppings or nesting materials are stirred up. When tiny droplets containing the virus get into the air,
this process is known as aerosolization.
There are several other ways rodents may spread Hantavirus to people:
 If a rodent with the virus bites them, the virus may be spread this way – but this is very rare.
 Researchers believe that you may be able to get the virus if you touched something that had
been contaminated with rodent urine, droppings, or saliva, and then touched your nose or
mouth.
 Researchers also suspect that if virus-infected rodent urine, droppings or saliva contaminates
food that you eat, you could also become sick.
Symptoms of HPS: Early symptoms include fatigue, fever, and muscle aches, especially the large
muscle groups – thighs, hips, back, sometimes shoulders. These symptoms are universal. There may
also be headaches, dizziness, chills and/or abdominal problems, such as nausea, vomiting, diarrhea and
abdominal pain. About half of all HPS patients experience these symptoms.
How long could it be between the time you get the virus, and the time you start showing these
symptoms? Because there have been so few cases of HPS, it is not quite clear what this “incubation
time” is. However, it appears right now that it may be between one to five weeks after you are exposed
to potentially infected rodents and the rodent’s droppings before you will show any symptoms.
Late symptoms – 4-10 days later – symptoms include coughing and shortness of breath, with the
sensation of, as one survivor put it, a “tight band around my chest and a pillow over my face” as lungs
fill with fluid.
MINIMIZE RISK - do not disturb rodents, burrows, or dens.
Preventive Measures: If there are signs of a rodent nest or rodent droppings, make it known to the
SUXOS/UXOSO. To clean and disinfect the area, spray a disinfectant on the area and leave a waiting
time of 20 minutes. Then clean it up using rubber or plastic gloves, coveralls, rubber boots or
disposable shoe covers, protective goggles, and a half-face mask air-purifying respirator with a highContract No. 875001
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efficiency particulate air (HEPA) filter. Bag the cleaning materials and dispose of it. Then, re-clean the
area with disinfectant.
15.23 Mosquitoes
Mosquitoes are responsible for transmitting diseases such as
malaria and West Nile Virus through bites to the skin. While
malaria is much more contagious, it is not normally found in
North America. West Nile virus is commonly found in
Africa, West Asia and the Middle East. In recent years, West
Nile virus has been increasingly found in the continental
United States. It is believed to have first appeared in the
United States in 1999. It is most common in late summer or
early fall, which is the active season for mosquitoes, but in
warmer southern climates where the temperatures are milder,
West Nile virus can be transmitted year round.
Transmission Cycle: Mosquitoes become infected with the virus when they feed on infected birds,
which may circulate the virus in their blood for a few days. Infected mosquitoes can then transmit the
virus to humans and animals while biting to take blood. The virus is located in the mosquito’s salivary
glands, and may be injected into the animal or human, where it can multiply, possibly causing illness.
Even in areas where the virus is circulating, few mosquitoes are infected with the West Nile virus. Even
if the mosquito is infected, less than 1% of people who get bitten and become infected will get seriously
ill. The majority of cases of West Nile virus have been identified in birds, it has also been found in
horses, cats, bats, chipmunks, skunks, squirrels, and domestic rabbits. It was recently found in a horse in
New Mexico. Once West Nile virus has been contracted, the survivor of this illness is believed to carry a
lifelong immunity to it. At this time there is no vaccine against West Nile virus.
Symptoms: West Nile virus is encephalitis, which causes an inflammation of the brain. Following
transmission by an infected mosquito, West Nile virus multiplies in the person’s blood system and
crosses the blood-brain barrier to reach the brain. The virus interferes with normal central nervous
system functioning and causes inflammation of the brain tissue. Fatality rates range from 3%-15% of
persons who develop severe illness, and rates are highest among persons over 50 years of age and those
with weakened immune systems. This disease is not transmitted from person-to-person, so touching or
working in the vicinity of someone with the disease will not increase the risk.
The incubation period for West Nile virus is normally 3-15 days. Most infections are mild, and
symptoms include fever, headache, and body aches, occasionally with skin rash and swollen lymph
glands. More severe infection may be marked by headache, high fever, neck stiffness, stupor,
disorientation, coma, tremors, convulsions, muscle weakness, paralysis, and, rarely, death.
If symptoms develop, seek medical attention immediately.
Preventive Measures: Prevention and control of West Nile virus is most effectively accomplished
through vector management programs. Be alert for dead animals on the site, particularly birds. If a
dead bird or other animal is found on site, bare-handed contact should be avoided. Using gloves or
double plastic bags, wrap animal and call the Health Department. If the Health Department wants to test
the bird, they will come and pick it up. If they are not testing the bird, it should remain wrapped in the
plastic and disposed of in accordance with established procedures.
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Other ways of reducing risk of becoming infected with West Nile Virus include:








Implement mosquito control measures on the site.
Make sure that there are no open containers of standing water on the site in which
mosquitoes can breed.
Wear long sleeved shirts and long pants while outdoors.
Stay indoors at dawn, dusk, and in the early evening when mosquitoes are most active.
Spray clothing with repellants containing permethrin or DEET.
Apply insect repellant sparingly to exposed skin. An effective repellant will contain 35%
DEET. Higher concentrations of DEET provide no additional protection. Always read the
manufacturer’s directions on the repellant prior to applying it to the skin.
Vitamin B and “ultrasonic” devices are NOT considered to be an effective deterrent to
mosquito bites.

Treatment: If symptoms have developed that are consistent with West Nile virus, a blood sample will
be taken and sent for analysis. There is currently no specific therapy. In more severe cases, intensive
supportive therapy is indicated, normally involving hospitalization, intravenous fluids, airway
management, respiratory support (ventilator), prevention of secondary infections (pneumonia, urinary
tract, etc.) and nursing care.
15.24

Hazard Mitigation

The hazards listed above will be addressed through a combination of training, engineering controls, and
personal protective equipment, with engineering controls as the method of preference, when feasible.
Implementation of Engineering Controls and Work Practices
Training for site procedures and the use of site equipment is instrumental in preventing accidents from
occurring. Training in MEC recognition will be given to all site workers, and all will be watchful for
MEC or pieces of MEC, which could be hazardous. When MEC or pieces of MEC are encountered, it is
everyone’s duty to contact a UXO-qualified person to handle the situation. Other controls include the
EZ, which will be used to keep unauthorized personnel out of the project site and shielding material to
protect the operators of heavy equipment.
Upgrades/Downgrades in Levels of Personal Protective Equipment
Due to the types of hazards at the CRP site, Level D PPE will be required. This type of PPE is used for
levels of contamination that may present a nuisance, but not an identifiable hazard. This consists of a
hard hat, safety glasses, hearing protection, leather work gloves, rubber over-boots and non-steel-toed
work boots to prevent interference with metal detectors. The hard hat will only be worn in head hazard
areas, such as in the vicinity of the heavy equipment operations and during vegetation clearance
operations. Rubber over-boots will only be worn over leather boots in watered areas. If hazards are
encountered that are greater than estimated, the PPE level will be increased. This will be accomplished
by the Corporate Health and Safety Staff, and the decision will be based on documented evidence of the
hazards. If excessive dust levels near heavy equipment warrant via exposure monitoring, appropriate
respiratory protection will be implemented in accordance with EOTI’s corporate respiratory protection
program. If the site is not as hazardous as originally anticipated, the level of PPE can be downgraded by
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the Corporate Health and Safety Staff. This decision would also be based on definitive data that
demonstrates the conclusion that the PPE can be lessened. Normally to downgrade PPE would require
at least one week’s worth of data, during consistent site operation, demonstrating that the site is not as
hazardous as originally suspected. PPE levels will conform to Section 5 of EM 385-1-1.
Work Stoppage and/or Emergency Evacuation of On-Site Personnel
All personnel are trained to be constantly aware of their work environment. Anyone has the ability to
stop operations for safety reasons. No worker is expected to perform any operation for which he has not
been trained, or to perform any operation that is considered to be unsafe. After operations are stopped
for safety reasons, the SUXOS and UXOSO will be notified and they will evaluate the situation. The
SUXOS will, in consultation with the Corporate Health and Safety Staff, determine what steps need to
be taken to make the situation safe for operations to continue.
Emergency Evacuation
In the event of an emergency that requires evacuation of the site, verbal instruction will be given by the
SUXOS to evacuate the area. Personnel will exit the area to the pre-designated assembly point, which
will be the office trailer.
After evacuation, the SUXOS will account for all personnel, ascertain information about the emergency
and advise responding onsite personnel. The SUXOS will contact, advise and coordinate with
responding off-site emergency personnel if deemed necessary by the situation.
In all situations that require evacuation, personnel shall not re-enter the work area until:
 The conditions causing the emergency have been corrected;
 The hazard has been reassessed;
 The Site Specific Safety and Health Plan has been revised and reviewed with onsite
personnel, if needed; and
 Instructions have been given for authorized re-entry by the SUXOS.
Prevention and/or Minimization of Public Exposure to Hazards Created by Site Activities
Establishment and maintenance of an EZ creates separation between the CRP site footprint and the
general public acts as a safety cushion to protect the public against site hazards. Controlling access to
the site, closing roads, signs and barricades are all means of keeping the general public from accidentally
wandering into the site during site operations. Training all site workers in the hazards of MEC will have
more eyes looking for MEC. Any worker observing MEC or pieces of MEC will not touch or handle it
in any way. He will inform a UXO-qualified EOTI worker, who will then handle the situation. If
unauthorized personnel are observed in the EZ, all MEC operations will cease until the area is cleared of
unauthorized personnel.
16.0

STAFF ORGANIZATION, QUALIFICATIONS, AND RESPONSIBILITIES

Descriptions of qualifications and responsibilities of Safety Staff members are contained in Section 6.0
of the APP.
17.0

PERSONAL PROTECTION EQUIPMENT
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PPE requirement are contained in Section 12.1 of the APP. PPE requirements will be reevaluated as
appropriate per Section12.1 and section 15.24 and will comply with Section 5 of EM 385-1-1.
18.0 MEDICAL SURVEILLANCE
Medical surveillance of EOTI employees will be conducted IAW the requirements of OSHA 29 CFR
1910.120(f)(HAZWOPER), 29 CFR 1910.134(b)(10)(Respiratory Protection) and other established
guidelines. Personnel to be included in the Medical Surveillance Program will be those who perform
hazardous waste operations that may potentially expose the worker to hazardous substances or other
significant safety and health threats. All EOTI personnel on the project site will be part of the EOTI
Medical Surveillance Program. Visitors desiring entry into the EZ must be on their employer’s Medical
Surveillance Program and must have a current physician’s statement prior to entry.
18.1

Baseline Health Assessment Physical or Annual Physical

A baseline health assessment physical or annual physical will be conducted prior to participating in site
operations, to determine the worker’s ability to perform hazardous waste operations in a safe and
healthful manner. The Project Manager, in conjunction with the SUXOS/UXOSO, will ensure that all
health assessments address the site-specific health hazards to which workers may be exposed.
Physicals will be scheduled through the services of a board certified occupational medicine physician in
the vicinity of the employee’s home or job site. The designated physician will perform the medical
assessments and review medical examination results to determine each worker’s ability to perform his
assigned hazardous waste duties. The physician will also be responsible for determining if supplemental
or follow-up examinations are required and for maintaining medical and exposure records IAW OSHA
29 CFR 1910.120(d).
The purposes of the Medical Surveillance Program are to:




18.2

Assess the individual’s health status prior to participation in hazardous waste operations;
determine the individual’s ability to perform work assignments requiring the use of personal
protective equipment (PPE) and clothing;
Establish baseline data for comparison to future medical data in order to provide a means of
monitoring a worker’s health status;
Establish facilities and procedures for emergency and non-emergency medical treatment;
Establish procedures for maintenance and storage of medical and exposure records.

Physician’s Statement

The results of this examination will be made available to the employee and a written physician’s
statement will be sent to EOTI. A copy of the physician’s statement will be kept in each employee’s file
at the project site for the duration of site operations. The physician’s statement will include the
following:
 The physician’s opinion regarding any conditions which would place the employee at an
increased risk from working in hazardous waste operations;
 The physician’s recommended limitations upon the employee’s assigned work, if any; and
 A statement that the employee has been informed by the physician of the results of the
examination, and any conditions which may require further examination or treatment.
18.3

Supplemental Examination
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Any site worker will undergo a supplemental examination if they have been:
 injured;
 received health impairment;
 developed signs or symptoms from possible over-exposure; or
 received a documented over-exposure without the use of respiratory protection.
The contents of this examination will be based upon the type of injury, illness, signs or symptoms of
exposure involved and will be determined by the physician. Prior to reassignment to site activities, the
physician will certify that the employee is fit to return to work. If necessary, the physician will specify
in writing any activity restrictions or additional tests, which may be required.
18.4

Follow-up Health Assessments

If, during any pre-assignment, annual or supplemental examination, a condition is detected which
requires follow-up tests, the physician will notify EOTI and the employee as to the nature of the followup health assessment. The physician will determine the schedule and content of the follow-up health
assessment. A statement outlining the employee’s fitness for work will be provided to EOTI and the
employee upon conclusion of the follow-up health assessment.
18.5

Emergency and Non-emergency Medical Treatment

The medical treatment facility for use at this project site will be:

Hospital-Palmetto Health Richland
5 Richland Medical Park Dr
Columbia, SC 29203(803) 434-7000 * For Emergency Dial 911
Directions to the hospital can be found at Section 11.0 of this Appendix.
18.6

Record Keeping

EOTI will retain and maintain copies of all physician statements, exposure records, and associated
information for all employees involved in hazardous waste operations. These records will be kept at the
project site for the duration of site operations. When the site work is complete, the records will be
retained by EOTI at the Knoxville, TN office. Examining physicians will be responsible for maintaining
records related to laboratory and other tests for each employee examined. All records, whether
maintained by EOTI or by the examining physician, will be kept on file for a period of thirty (30) years
beyond an employee’s termination OSHA 29 CFR 1910.1020(d).
18.7

Exposure Monitoring/Air Sampling Program

Due to the fact that there is not expected to be any significant exposure to hazardous chemicals or
excessive levels of dust at this site, exposure monitoring will not be required. As the workers on this
site will normally be in Level D PPE, heat stress monitoring will be required if the temperature goes
above 75F. Should it be required, site monitoring data will be recorded using the Site Monitoring Log
and will be maintained as part of the project record.
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18.8

Dust Monitoring

Dust or particulates created during excavation operations may be a nuisance to operators and those
working around the equipment, but are not expected to exceed a permissible exposure level according to
OSHA guidelines for total or respirable particulates. The team leaders will monitor the dust levels in the
areas that their teams are working if airborne levels seem excessive.
18.9 Heat Stress Monitoring: Heat stress monitoring will be conducted using WBGT readings, in
order to assure adequate work/rest cycles are implemented at the site if ambient dry-bulb temperatures
exceed 75oF. Pulse monitoring may also be used in addition to the WBGT readings, particularly during
acclimatization, to assure workers are adapting to the conditions safely. Monitoring will be performed
by the UXOSO and results will be documented. Heat stress monitoring will be used to determine workrest cycles to be implemented on site as referenced by the ACGIH TLV guidelines detailed in Section 15
above.
18.10 Meteorological Monitoring
Rain and/or other weather conditions can constitute a safety hazard to field operations at this site. The
SUXOS and UXOSO will monitor the weather closely. If the area becomes so wet, muddy, or slippery
that an unacceptable level of risk exists for personnel who are working in proximity to MEC items, then
MEC operations will cease until the SUXOS determines it to be safe to continue.
No MEC operations will take place if an electrical storm is within ten miles of the site. An electrical
storm monitor will be used to determine if an electrical storm is approaching. MEC operations will
cease when an electrical storm is within ten miles of the site, and will not resume again until the SUXOS
determines that the electrical storm is at least ten miles past the site.
19.0 STANDARD OPERATING SAFETY PROCEDURES, ENGINEERING CONTROLS AND
WORK PRACTICES
Using common sense and following safe practices can reduce hazards due to normal site activities.
Personnel must keep the prudent guidelines listed below in mind when conducting field activities.
 Hazard assessment is a continuous process. Personnel must be aware of their surroundings
and constantly be aware of the MEC, chemical and physical hazards that are or may be
present.
 The number of personnel in the EZ will be the minimum number necessary to perform work
tasks in a safe and efficient manner.
 Team members will be familiar with the physical characteristics of each site including wind
direction, site access, and the location of communication devices and safety/emergency
equipment.
 The location of overhead power lines and underground utilities must be established.
 Contact with potentially contaminated surfaces, walking through puddles or pools of liquid,
kneeling on the ground, or leaning, sitting, or placing equipment on the contaminated soil
should be avoided.
 Detection or appearance of unusual liquids, odors or discolored soil could indicate the
presence of contaminants and should be reported to the SUXOS/UXOSO immediately.
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Site personnel are to report any other unusual or potentially hazardous condition to the
SUXOS/UXOSO for investigation and/or corrective action.

All personnel on site will be required to follow the safe work practices contained in this Program, as
they relate to the hazards encountered during site activities. All site personnel will be required to read,
understand and comply with the provisions of this APP. If new tasks or hazards are identified during
site operations, which pose additional hazards, the APP will be amended by the Corporate Health and
Safety Staff to include additional safe work practices and other control methods as needed.
19.1

Site Rules/Prohibitions

Safe practices can reduce hazards due to normal site activities. Personnel must keep the prudent
guidelines listed below in mind when conducting field activities. General personnel requirements
include:
 Horseplay or fighting is prohibited.
 Eating, drinking, smoking, chewing gum, tobacco, or any other hands-to-face activities are
prohibited on-site, except in designated areas after both face and hands have been washed.
 Wearing contact lenses is prohibited in the EZ.
 When required to sit or kneel on the ground, avoid contaminated surfaces.
 Placing equipment on contaminated surfaces should be avoided.
 Climbing on or over obstacles is prohibited. Stacks of materials can be unstable and could
cause injury.
 Open flames of any type are prohibited on-site.
 Bringing defective or unsafe equipment on-site is prohibited.
 Only authorized employees may enter the work site. Only essential personnel will be
admitted within the EZ during MEC operations. Visitors must check in with the SUXOS,
receive an appropriate safety briefing, and be escorted by UXO-qualified personnel at all
times while on-site.
19.2

Buddy System

The buddy system is a safety practice in which each individual is concerned with the health and well
being of co-workers. The buddy system will be implemented during all on-site activities and will be
incorporated whenever workers may be isolated or as determined by the SUXOS/UXOSO. The
objective of the Buddy System is to insure that no individual is ever alone on-site.
 A minimum of two UXO-qualified personnel will be present during all MEC operations. A
UXO Technician I may assist in MEC operations with the supervision of a UXO Technician
III or higher. Non-UXO-qualified personnel who have been determined essential for the
operations being performed may be utilized to perform MEC-related procedures when
supervised by a UXO Technician III or higher.
 At no time will an individual desert his assigned team unless while working in pairs, his
partner goes down, and it is considered too hazardous to render assistance. Technicians will
enter and exit EZ together and frequently monitor one another for signs of fatigue, heat
stress, and any other problems. In such cases, the worker in danger may not even be aware
he/she is having a problem. The technicians must always be alert to changes in the behavior
of his teammate so that he can remove him from the situation immediately.
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Technicians should inspect each other’s equipment, including PPE, to ensure that it is
adequate and in proper working order.

Work Permit Requirements

At this time EOTI does not anticipate work permits for its work on this project. Under the contract there
are no requirements for hot work. All site personnel, to eliminate the hazards from ignition sources, will
utilize the general, fire safety precautions and procedures. Excavation work is generally expected to be
less than four feet in depth, and there are expected to be no confined spaces or radioactive work on this
project. Should this situation change, this SSHP will be updated to include these additional hazards, and
shall handle them in accordance with the EOTI Corporate Health and Safety Program, which addresses
all of these issues.
19.4

Material Handling Procedures

Many types of objects are handled in normal day-to-day operations. Care will be taken in lifting and
handling heavy or bulky items because they are the cause of many joint and back injuries. The
following fundamentals address the proper lifting of materials to avoid joint and back injuries:
 The size, shape, and weight of the object to be lifted must be considered. Site personnel will
not lift more than they can handle comfortably. They will use mechanical lifting equipment
for lifts greater than 50 lbs that are unassisted.
 A firm grip on the object is essential; therefore, the hands and object will be free of oil,
grease, and water, which might prevent a firm grip.
 The hands, and especially the fingers, will be kept away from any points that cause them to
be pinched or crushed, especially when setting the object down.
 The item will be inspected for metal slivers, jagged edges, burrs, rough or slippery surfaces,
and pinch points, and gloves will be used, if necessary, to protect the hands.
 The feet will be placed far enough apart for good balance and stability.
 Personnel will ensure that solid footing is available prior to lifting the object.
 When lifting, get as close to the load as possible, bend the legs at the knees, making sure that
the back is kept as straight as possible.
 To lift the object, the legs are straightened from their bending position.
 Never carry a load that cannot be seen over or around.
 When placing an object down, the stance and position are identical to that for lifting, with the
back kept straight, the legs bent at the knees, and the object lowered.
 If the item to be lifted is too large, bulky, or heavy (over 50 lb) for one person to safely lift,
ask a co-worker for assistance. If a piece of material handling equipment is available that
can do the job, the employee should use the equipment instead of trying to lift the object
himself/herself.
 When two or more people are required to handle an object, coordination is essential to ensure
that the load is lifted uniformly and that the weight is equally divided between the individuals
carrying the load. When carrying the object, each person, if possible, will face the direction
in which the object is being carried.
19.5

Spill Containment

Major spills are not expected on this site. Hazardous materials, where necessary, are being brought to
the site in small quantity containers. This will minimize the amount of material involved, should a spill
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occur, as well as reducing the amount of hazardous material on hand to the minimum amount consistent
with efficient operations. If a small amount of liquid hazardous material is spilled, it will be cleaned up
with absorbent material by site personnel wearing appropriate chemical resistant gloves. It will then be
containerized, labeled, and sent for disposal at an approved facility.
19.6

Drum/Container/Tank Handling

EOTI does not anticipate the use of drums/containers/tanks during activities under the PWS.
19.7

Comprehensive Activity Hazard Analysis of Treatment Technologies

Treatment technologies are not expected to be used on this project.
20.0

SITE CONTROL MEASURES

20.1

Site Map

A site map will be utilized during the Tailgate safety briefing to inform the workers of the location of
hazardous areas on the site, the assembly areas to be used in the event of site evacuation, and any other
information relevant to the day’s activities. The site map will include:
 Site topography
 Site work zones
 Location of unusual/hazardous areas
 Prevailing winds
 Ingress and egress corridors
 Evacuation routes and assembly points
 Location of emergency supplies

20.2

Work Zone Delineation and Access Points

Site work zones will be established by the SUXOS/UXOSO prior to initiating operations to control site
access. Establishment of site work zones is based upon site conditions, activities and exposure
potentials. A site EZ will be set up, which includes the footprint of the area where work will take place
and a distance based on the MGFD around that to protect areas outside the site from potential
fragmentation, depending on the site activities. Site work zones will be marked using barricades and
signage closing roads into the area to unauthorized vehicular traffic. Barricades and signs will remain in
place for the duration of site work.
20.3

Site Access Control

The SUXOS will control access to each work zone and will ensure that all site workers and visitors have
received the proper training and medical surveillance required to enter a specific zone. Access will be
denied to any potential entrant not meeting these requirements.
20.4

Exclusion Zone
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The EZ includes all areas where significant hazards do or could occur and includes all areas where PPE
is required to control worker exposure to chemical or physical hazards. All personnel entering the EZ
will be logged in/out by the SUXOS. All visitors to the EZ must be escorted by a UXO-qualified EOTI
employee. The EZ of this site will be designated as the footprint area of actual project operations and
the required separation distance surrounding the area. This distance is based on the MGFD during
specifically defined site operations. When non-essential personnel are required to enter within the EZ,
all UXO operations will cease until nonessential personnel are beyond the hazardous fragmentation area
of the EZ.
20.5

Support Zone

The SZ is the area outside the EZ where site support activities are conducted. This zone includes break
areas and sanitation facilities. Visitors desiring entry into the EZ must first meet with the SUXOS or
UXOSO and receive the appropriate safety and emergency procedures briefing in the SZ before gaining
admittance to the EZ, and they will be escorted at all times by a UXO-qualified employee while in the
EZ.
Site access control will be implemented by the SUXOS/UXOSO and will be accomplished through a
program that limits movement and activities of people and equipment at the project site. This control
will be based on site-specific characteristics to include:






Potential chemical, biological, physical or explosive hazards
Terrain
Expected weather conditions
Planned site activities
Site proximity to populated areas

The degree of site access control will include the following:
 Controlled site ingress/egress points – Work area will be clearly visible to anyone
approaching the site and vice versa. Only authorized personnel will be permitted within the
EZ during MEC operations. All others will remain in the SZ.
 Worker/visitor registration – All personnel working on the site sign in daily at the time of
their daily safety briefing in the morning. All visitors to the site must sign the visitor log
when they report to the site for their visitor briefing.
 Escort of visitors – All visitors to the site will be escorted by a UXO-qualified employee.
Visitors will be briefed on site hazards, PPE requirements, and emergency procedures.
Visitors who are not deemed essential will not be permitted within the EZ during MEC
operations. If visitors need to access the EZ, all MEC operations will cease while they are in
the area and the visitors will be escorted at all times.
 PPE requirements – PPE requirements have been established based on the site hazards.
Personnel working in areas requiring PPE will wear required PPE for the duration of the
operation. Visitors to the area will be required to have the required PPE for the area they will
be visiting.
20.6

On and Off-Site Communication System

On and off-site communication will be established through the use of cellular telephones and radios. All
personnel will have emergency phone numbers and understand how and under what conditions they are
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to be used. Cell phones will not be used around MEC where EMR may present a hazard, but will
remain in the site vehicles with the emergency telephone number list for access during operating hours.
Radios can be used to communicate to personnel on the site and in the site office.
21.0

PERSONAL HYGIENE AND DECONTAMINATION

Sanitation facilities will be provided in the SZ area so that employees can wash prior to eating, drinking,
smoking, or engaging in any other hand-to-face activities. Chemical toilets may be available in the SZ
of the work area and there are plumbed toilets. As chemical contamination is not expected to be an issue
at this site, basic washing of equipment and standard hygiene practices are all that will be required. Site
sanitation will be established and maintained in accordance with OSHA 29 CFR 1910.120(n) and
USACE EM 385-1-1, Section 2. In particular:
Permanent restroom facilities are located on the project site. If they are disabled for the season or
otherwise not available, EOTI will locate chemical toilets in the SZ, as required to support field
personnel. Chemical toilets used in these locations and will be serviced every week. Each temporary
toilet will be naturally lighted, have a toilet seat with a seat cover, have a urinal, have ventilation with
vents screened, and be lockable from the inside. There will be at least one toilet for every 15 workers at
the work site, if required.
Hand and face washing facilities will be set up at the EOTI work site and will be utilized by all personnel
exiting the EZ prior to eating, drinking, tobacco use, or other hand-to-face activities. Paper towels will
be provided for drying. A trash receptacle will be provided for discarded paper towels. In accordance
with ANSI Z358.1-1998, eye-wash facilities will be available on the work site where operations in any
of the work zones involve handling substances, which could be hazardous to the eyes. An eyewash kit
will also be located in each site vehicle.
General work practices include the following:
 Safe work practices will be implemented whenever possible to eliminate or reduce the
potential for employee exposure.
 Employees will wash their hands immediately or as soon as feasible after removal of gloves
or other PPE.
 Employees will wash hands and any other skin with soap and water, or flush mucous
membranes with water immediately following contact with blood or potentially infectious
materials.
 If potentially contaminated sharps are encountered, the item will immediately be disposed of
in an appropriate container or decontaminated.
 Eating, drinking, smoking, applying cosmetics or lip balm, handling of contact lenses, or
storage/handling of food are prohibited in all areas where potentially infectious materials are
present.
 Equipment that has become contaminated will be decontaminated prior to servicing or
storage, unless decontamination is not feasible, in which case the equipment will be disposed
of properly.
22.0

EQUIPMENT DECONTAMINATION

Due to the fact that chemical contamination is not anticipated at this site, basic washing of equipment is
all that will be required.
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23.0

EMERGENCY EQUIPMENT AND FIRST AID

Emergency equipment will be maintained on site for the duration of site operations. An approved,
emergency first aid kit, bloodborne pathogen kit, and spill control kit will be kept in the UXOSO
vehicle. Portable eyewashes will be located in the work area in the site vehicles. A 5-lb. ABC fire
extinguisher will be kept in each site vehicle for emergency use on site. This equipment will be
inspected on a weekly basis to assure they are maintained and ready to use. Any used items will be
replaced immediately.
First aid kits are assigned by the Safety Office and approved by the Occupational Health Physician. The
size and number of first aid kits shall be sufficient to accommodate the maximum number of people on
site at any given time. First aid kits will be located in all operational vehicles, each team, and the site
office. A large medical kit, with trauma supplies, will be located with the UXOSO.
Biohazard kits will be available in each operational vehicle and with each team working inside the EZ.
The kit will be used any time an injury occurs or where there is the release of body fluids.
Portable kits of eyewash will be available during operations at the site where the potential for hazardous
materials may contact the eyes. Portable eyewash bottles will be used while the injured person is being
transported to the site eye wash station or medical attention.
Fire extinguishers will be stored where they are well marked and readily accessible. Fire extinguishers
shall be protected from the damaging affects of environmental elements. The SUXOS is responsible to
ensure that all fire extinguishers are visually inspected monthly and that these inspections are
documented. All site personnel will be familiar with the locations of fire extinguishers and will be
trained in their use.

24.0

EMERGENCY RESPONSE AND CONTINGENCY PLAN

The ERCP address the emergencies, which could occur during site operations, and outlines the
appropriate response actions. EOTI will investigate magnetic anomalies to locate, identify, and dispose
of MPPEH. MPPEH will be destroyed by site personnel using donor explosive charges obtained from
commercial sources.
24.1

Pre-Emergency Planning

The SUXOS and UXOSO will perform pre-emergency planning before starting field activities and will
coordinate emergency response with EMT/police/fire personnel and the servicing medical facility when
appropriate. Pre-emergency planning meetings shall be used to inform local authorities of the nature of
site activities that will be performed under the PWS and the potential hazards that activities may pose to
site workers, the environment, and the public. An agreement will be established between EOTI and
emergency response personnel and the hospital regarding responsibilities of each party in responding to
a project site emergency. The UXOSO will verify all on-site emergency services information, to include
telephone numbers and procedures for requesting services. It will be the UXOSO’s responsibility to
post these procedures and telephone contact numbers IAW the requirements of this APP. Preemergency planning tasks include:


Locate telephone stations;
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Post emergency telephone numbers at accessible telephone locations;
Inspect all emergency equipment and supplies to ensure they are in proper working order;
Provide a site map marked with planned evacuation routes, assembly points, and emergency
equipment and supplies;
Provide a map with the route to the hospital marked and highlighted, with copies of this map
posted in the office/break area, in the emergency evacuation vehicle and all other site
vehicles;
Conduct an emergency response drill to test the effectiveness of the ERCP; and
Review and revise the ERCP in the event of a failure of the plan in an actual or staged
emergency, or when changes in site conditions or scope of work affect the ERCP.

Personnel and Lines of Authority

In the event of an emergency, the SUXOS will be designated as the On-Scene Incident Commander and
will have the overall responsibility for implementation of the ERCP and coordination with responding
off site emergency services.
Once an emergency has occurred, the SUXOS will report the incident to the client representative, the
Project Manager and the Corporate Health and Safety Staff as soon as the situation is under control.
If the emergency involves employee injury, SUXOS and UXOSO will complete the ENG Form 3394
Accident Report. The Corporate Health and Safety Staff will be responsible for notifying applicable
Federal, state and local authorities/agencies. Once the emergency has been resolved, the SUXOS,
UXOSO, Project Manager, and Corporate Health and Safety Staff will conduct a follow-up investigation
and critique. Actions will be taken to prevent recurrence.
24.3

Criteria and Procedures for Emergency Recognition and Evacuation

Prevention of emergencies will be aided by the effective implementation of this SSHP, personnel
awareness, contingency planning, and onsite safety meetings. Anticipated emergencies may include
physical injury, fire, explosion, chemical spill or release, inclement weather and natural disasters. The
SUXOS and UXOSO will use the site-specific briefing and/or the Tailgate Safety Briefings to inform
site workers of the recognition, prevention, and response procedures for each anticipated emergency.
In the event of an emergency, site personnel will be notified by either visual/verbal communication.
Personnel will be notified to:





Stop work activities;
Evacuate to the designated assembly point;
Begin emergency procedures; and
Notify off site emergency response organizations and adjacent industries.

In the event of an emergency that requires evacuation of the site verbal instruction will be given by the
SUXOS to evacuate the area. Personnel will exit the area to the pre-designated assembly point.
After evacuation, the SUXOS will account for all personnel, ascertain information about the emergency
and advise responding onsite personnel. The SUXOS will contact, counsel with and coordinate with
responding off-site emergency personnel if deemed necessary by the situation.
In all situations that require evacuation, personnel shall not re-enter the work area until:
 The conditions causing the emergency have been corrected;
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The hazard has been reassessed;
The Site Specific Safety and Health Plan has been revised and reviewed with onsite
personnel, if needed; and
Instructions have been given for authorized re-entry by the SUXOS/UXOSO.

Decontamination and Medical Treatment of Injured Personnel

It is not anticipated that hazardous waste decontamination shall be required during any activities under
the PWS. This determination has been made based upon archival documentation and past activities
conducted at the site.
24.5

Emergency Medical Facilities

The nearest medical facility address is:

Palmetto Health Richland
5 Richland Medical Park Drive
Columbia, SC 29203
(803) 434-7000 * For Emergency Dial 911

Driving directions to Palmetto Health Hospital
Project
Site
1. Head north on Gist
St toward City Club Dr
482 ft

2. Take the 2nd right onto Gervais St
0.2 mi
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3. Turn left onto US-21 N/US-321
N/Huger St
Continue to follow US-21 N/US-321
N
0.8 mi

4. Keep right at the fork, follow signs
for U.S. 21/U.S. 176/U.S.
321/Elmwood Avenue and merge
onto US-176 W/US-21 N/US-321
N/US-76 E
Continue to follow US-76 E
1.1 mi

5. Turn left onto Bull St
0.7 mi

6. Turn right onto Harden Street
Extension(signs for Harden St)
0.2 mi

7. Turn left onto Richland Medical
Park Dr
Destination will be on the right
0.2 mi

The emergency telephone list can be found at Section 12.3.8 of this Appendix.
24.6

Criteria for Alerting the Local Community Responders

In the event of an on-site emergency the individual team leader or first person aware of the emergency
will contact the SUXOS by field radio, cellular phone, or in person, as circumstances allow. The
SUXOS will normally be responsible for requesting emergency services. If the order is given to
evacuate the site of all personnel, each on-site team leader will assemble, account for, and evacuate all
team personnel to the pre-designated staging area. The SUXOS/UXOSO will initially instruct the onsite CPR/First Aid trained personnel to respond to the emergency. These individuals shall render
emergency first aid treatment and stay with the injured until relieved by off-site emergency services
personnel, who would be called in at the discretion of the SUXOS.
24.7

Material Safety Data Sheets

As part of the EOTI Hazard Communication Program, an SDS binder will be maintained onsite, which
includes copies of SDSs for all hazardous materials brought onto the site by EOTI. It will be kept in the
site office during operations. This SDS binder will be available on request to all site personnel during
all working hours of the site. If site workers have further questions about any of the hazardous materials
they come into contact with, the EOTI Corporate Health and Safety Staff will locate the required
information and pass it on to the employee.
24.8

Safe Distances and Places of Refuge

Normally, during an evacuation, personnel would evacuate to the office trailer and staging area in the
SZ, where the SUXOS would take roll and account for all site personnel. An exception to this rule
would be in the case of encountering a CWM item, in which case personnel would evacuate at least 450
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feet upwind of the item. This location would change with the shifting winds, so it cannot be specifically
identified.
24.9

Site Security and Control

During emergency procedures, the UXOSO will direct emergency vehicles into the site. The site
personnel will also be notified that emergency vehicles are coming and be ready to assist where
necessary. The UXOSO will assure that Fire Department personnel approach at no closer than
fragmentation distance from any fire that might start in the area. EMT/ambulance personnel will be
instructed by the UXOSO as to where to safely proceed to get to the injured worker. Site personnel will
assist if required, at the direction of the SUXOS.
24.10 Evacuation Routes and Procedures
In the event of an emergency that requires evacuation of the site, an alarm will be sounded or verbal
instruction given by the SUXOS/UXOSO to evacuate the area to the work site “Staging Areas.” This
point will be established outside the EZ and in the SZ. Personnel will be shown the location of the
staging areas daily, during the Site Safety Briefing. The location of the assembly point may change as
work activity progresses within the project area. However, it will normally be at the office trailer.
After evacuation, the SUXOS will account for all personnel, ascertain information about the emergency,
and advise responding on-site personnel. The SUXOS will contact, advise, and coordinate with
responding off-site emergency personnel and points of contact for adjacent industries, if deemed
necessary by the situation or the client Safety and Health Representative. In all situations that require
evacuation, personnel will not re-enter the work area until the conditions causing the emergency have
been corrected; the hazard reassessed; the APP has been revised and reviewed with on-site personnel, if
needed; and instructions have been given for authorized re-entry by the SUXOS.
The route directions to the medical facility will be posted in the EOTI office, at the work site, and in site
vehicles. This map also will indicate the evacuation route.

24.11 Decontamination
Due to the type of work on this project, it is not expected that a major chemical spill would occur that
would require personnel decontamination prior to leaving the site. If a worker is accidentally injured
using chemicals brought onto the site, the first aid procedures described in the SDS would be followed
by co-workers to clean as much of the chemical off as possible before the ambulance arrives. In a case
like this the SDS will be sent to the hospital with the worker to inform the medical staff of the exposure
and how best to treat it.
24.12 Emergency Medical Treatment and First Aid
A minimum of two persons on the project site will be certified in First Aid/CPR. These persons will act
as First Responders to any site emergency. First Aid kits will be available for their use in that capacity.
The First Responders will perform first aid and/or CPR until medical personnel arrive on site. The
SUXOS will contact the EMT/ambulance based on the type of injury received and send the injured
worker to the designated emergency treatment facility. If the injury is not so serious, the SUXOS may
ask a co-worker to take the injured worker to the hospital for treatment. Maps and directions to the
hospital will be kept in all site vehicles. Directions to the hospital can be found in Section 11 of this
Appendix.
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Major hazardous substance spills are not expected due to the type of work taking place on this project.
In the event of a minor hazardous substance spill causing an injury, the first responders would provide
first aid based on the instruction in the SDS for the substances. The SDS would be taken with the
injured worker to the hospital to provide information on treatment of that chemical.
24.13 Spill Alerting and Response Procedure
The emergency alerting procedure on the site will normally be a verbal warning to evacuate the site and
the evacuation procedures outlined above would be implemented. Due to the fact that there should be
no large quantities of chemicals found on this site, the only type of chemical spill would be a small one.
If a small spill occurs, the individual who caused the spill will inform the SUXOS. He will then get the
spill control kit, and use the absorbent material, clean up most of the spill. If some of the soil is
contaminated, that soil will be dug up and placed with the rest of the spill clean-up materials. It will all
be disposed of in a licensed hazardous waste disposal facility. Personnel involved in this clean-up will
wear chemical resistant gloves. Larger spills might require the use of Tyvek suit and respirator as well,
but spills of that size are not anticipated on this site.
24.14 Critique of Response and Follow-Up
After any type of site emergency, the SUXOS/UXOSO, the Project Manager, MEC Safety and health
Coordinator, and the Corporate Health and Safety Staff will review the situation and determine if
changes need to be made to the emergency procedures to make them more effective. Applicable
changes will be made to the APP and these changes will be reviewed with all employees, so they are
aware of the new procedures.
24.15 Emergency Response Team
There will be a minimum of two persons on the project site who are certified in first aid and CPR. These
persons will serve as the first responders. They will respond to any site emergency and assist the victim
until medical assistance arrives. The SUXOS will call for outside emergency assistance if it is needed.
As soon as the professional emergency response services arrive onsite, the first responders will turn over
medical care of the injured worker to them. They will be on stand-by to assist the ambulance crew if
requested to do so.
24.16 Personnel Training Requirements
Personnel acting as first responders will be certified in First Aid and CPR from the American Red Cross
or a similar other training entity. They will be qualified to provide basic first aid and CPR and will
relinquish authority to the EMT/ambulance crew when they arrive on site.
24.17 Emergency Response Team Responsibilities
The responsibility of the emergency response team is to respond to on-site emergencies. They will
provide only first aid and CPR, and they will attempt to calm and stabilize the patient until the
professional help arrives.
25.0

LOGS, REPORTS AND RECORD KEEPING

Each person on the site will have an individual file folder, which contains a copy of the following:
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40 hr HAZWOPER Certificate.
Current 8 hr HAZWOPER Annual Refresher Certificate.
8 hr HAZWOPER Supervisor Certificate, if applicable.
EOD/UXO Training Certificate
Any other applicable training certificates.

Personnel folders will be maintained by the SUXOS on-site. Training/Tailgate Safety Record will be
completed for all on-site daily training. The SUXOS/UXOSO will maintain the file, which will be made
available for the client as requested. This form may be completed in ink, but it is preferred that it be
completed with a computer in Word.
25.1

Daily Safety Inspection Logs

The UXOSO will perform daily inspections on a scheduled and non-scheduled basis, of all site
operations. The UXOSO will conduct non-scheduled safety and health inspections as deemed
appropriate based upon the ongoing site activities. Scheduled safety and health inspections will be
conducted as outlined in Section 8.0. All inspections will be documented. When discrepancies are
observed, follow-up will be documented in the UXOSO log until the corrective actions required have
been completed.
25.2

Visitor Log

The Visitor’s Log will be maintained by the SUXOS. The log will document the visitor’s name,
company name, date, time, and reason for visit. There will also be documentation that the visitor was
given a visitor safety briefing prior to being permitted to enter the EZ of the site. Visitors will be
escorted at all times within the EZ and MEC operations will cease during the time they are within the
EZ.
25.3

Medical Surveillance Records and Certifications

A copy of the Physician Statement from a licensed physician who is certified in Occupational Medicine
by the American Board of Preventive Medicine, regarding the current annual HAZWOPER physical
examination will be maintained in the personnel folder with the other HAZWOPER certificates. The
Physician Statements will remain in the individual’s file on the project site for the duration of site
operations. The files will then be transferred to the Knoxville Office.
25.4

Air Monitoring Results

Due to the operations being performed on this project, air monitoring is not required.
25.5

Personal Exposure Records

As there is no chemical work taking place on this project, personal exposure records are not expected to
be required.
25.6

Records Maintenance

All personal exposure and medical monitoring records, if generated, will be maintained in accordance
with applicable OSHA standards, 29 CFR 1904, 1910, and 1926.
25.7

Final Report
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EOTI will develop, retain and submit as part of the final report, all visitor registration logs, training logs,
and daily safety inspection logs as part of the daily QC Reports.
25.8

Site Monitoring Results

All site-monitoring results will be documented. This will be kept in a file at the project site for
reference, and will become a part of the permanent site record at the conclusion of site activities. At this
site, heat exposure monitoring is the only monitoring anticipated to occur and that is dependent upon the
site temperature.
25.9

Accident Reporting Records

Accidents/incidents shall be reported in accordance with DID MR-015 and EM 385-1-1 using the ENG
Form 3394 Accident Report form in Appendix F. Should an accident occur on the site, all reports and
records will be documented. Copies will be maintained on site for the duration of site activities. A
permanent copy will be maintained in the Knoxville EOTI Office.
25.10 Safety Exposure Report
A Safety Exposure Report, a tabulation of field labor hours, lost workday accidents, and number of lost
workdays shall be submitted.
26.0

UNFORESEEN HAZARDS

Should any unforeseen hazard become evident during the performance of work, the SUXOS and
UXOSO shall bring such hazard information to the attention of the Corporate Health and Safety Staff
and the on-site government representative (both verbally and in writing) for resolution as soon as
possible. In the interim, necessary action shall be taken to reestablish and maintain safe working
conditions until the procedures to address the new hazards can be put into place and the APP updated
accordingly.
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NOTE:
A CD containing all Contractor-specific forms will be maintained on site. The forms in this appendix
are examples of the forms that the Contractors will be using during this project. Forms may be modified
to meet specific project reporting needs.
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Fragmentation Data Review Form
Database Revision Date 4/16/2013
Category:

Black Powder Rounds

DODIC:

Munition:

10 in Cannonball Shell

Date Record Created:

Case Material:

Cast Iron, Grey, CL35

11/2/2009

Record Created By:

Fragmentation Method:

Naturally Fragmenting

Secondary Database Category:

Civil War Era

Munition Case Classification:

Extremely Heavy Case

Last Date Record Updated:

Theoretical Calculated Fragment Distances

4

Diameter (in):

SDH

Date Record Retired:

Black Powder

Explosive Weight (lb):

4/15/2013

Individual Last Updated Record:

Munition Information and
Fragmentation Characteristics
Explosive Type:

SDH

HFD [Hazardous Fragment Distance: distance to no more
than 1 hazardous fragment per 600 square feet] (ft):

237

MFD-H [Maximum Fragment Distance, Horizontal] (ft):

3060

MFD-V [Maximum Fragment Distance, Vertical] (ft):

2087

9.8500

Cylindrical Case Weight (lb):

93.88430

Maximum Fragment Weight
(Intentional) (lb):

3.5556

Design Fragment Weight (95%)
(Unintentional) (lb):

0.8186

Critical Fragment Velocity (fps):

1659

Sandbag and Water Mitigation Options
TNT Equivalent (Impulse):

0.43

TNT Equivalent Weight - Impulse (lbs):

1.720

Kinetic Energy 10⁶ (lb-ft²/s²):

4.8957

Single Sandbag Mitigation

Overpressure Distances
TNT Equivalent (Pressure):

0.43

TNT Equivalent Weight - Pressure (lbs):

1.720

Unbarricaded Intraline Distance (3.5 psi), K18 Distance:

22

Public Traffic Route Distance (2.3 psi); K24 Distance:

29

Inhabited Building Distance (1.2 psi), K40 Distance:

48

Intentional MSD (0.0655 psi), K328 Distance:

393

Note: Per V5.E3.2.2.1 of DoD 6055.09-M the minimum sited K328
distance may be no smaller than 200 ft.
Minimum Thickness to Prevent Perforation
Intentional

Unintentional

12.80

7.40

Required Wall & Roof Thickness (in)

36

4000 psi Concrete
(Prevent Spall):

Expected Max. Throw Distance (ft):

220

Mild Steel:

2.21

1.23

Minimum Separation Distance (ft):

220

Hard Steel:

1.81

1.01

Aluminum:

4.07

2.36

LEXAN:

11.35

7.93

Plexi-glass:

9.75

6.06

Bullet Resist Glass:

9.20

5.43

Double Sandbag Mitigation
Required Wall & Roof Thickness (in)

Not Permitted

Expected Max. Throw Distance (ft):

Not Permitted

Minimum Separation Distance (ft):

Not Permitted
Item Notes

Water Mitigation
Minimum Separation Distance (ft):
Water Containment System:

275.000
1100 gal tank

The TNT equivalency for black powder rounds has been updated from
0.4 to 0.43 to agree with Rev 4 of TP 16. This has resulted in minor
changes in values.

Note: Use Sandbag and Water Mitigation in accordance with all
applicable documents and guidance. If a donor charge larger than 32
grams is utilized, the above mitigation options are no longer
applicable. Subject matter experts may be contacted to develop site
specific mitigation options.
Distribution authorized to the Department of Defense and U.S. DoD contractors only for Administrative-Operational Use (17 October
2002). Other requests shall be referred to the Chairman, Department of Defense Explosives Safety Board, Room 856C, Hoffman
Building I, 2461 Eisenhower Avenue, Alexandria, VA 22331-0600.
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RESUMES OF KEY PERSONNEL
The following personnel are proposed as key personnel for the activities on this project:
Brian Woods
Jim Haney
John S. Wilson
Wayne Madsen
Jay Johnson
Phillip Lewallen
Logan Daily
De La Von Conner

Project Manager
SUXOS
UXOSO/QCS
UXO Technician III
UXO Technician II
UXO Technician II
UXO technician I
UXO technician I

Resume included
CEHNC # 0364
CEHNC # 0123
CEHNC # 0184
CEHNC # 1418
CEHNC # 1843
CEHNC # 1989
CEHNC # 2333

Personnel Qualifications Certification Letter
I, Matthew S. Norris, Assistant Project Manager, certify that the personnel listed above meet or exceed contract
requirements for the function they will perform.
If changes in the identified personnel are required, due to the availability of the proposed personnel or schedule
conflicts, EOTI will propose fully qualified personnel to fill the position. Resumes of proposed key personnel that are
not in the CEHNC database will be submitted for review and approval.
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C. Brian Woods, PG, PMP / Project Manager
With EOTI: 1
With Other Firms: 14
Years Experience:
Education:
B.S., Environmental Science/Plant & Soil Science (Geology Minor)—University of Tennessee (1999)
Active Registration:
Project Management Professional (PMP)/Project Management Institute (#1230698; 2009)
Licensed Professional Geologist (PG)/Tennessee (#5559; 2008)
Chronological Job History:
2014-Present EOTI; Knoxville, TN; Project Manager
2011-2013 WESTON; Norcross, GA, TN; Project Manager
2005-2011 EODT; Lenoir City, TN; Project Manager
2004 HydroGeoLogic, Inc.; San Antonio, TX; Project Manager
1999-2004 TN & Associates, Inc. Project Geologist; and Project Manager
Program / Project Management: Mr. Woods


15 years of total experience performing both MMRP (8 years) and environmental project work.



12 years of experience as Project Manager.



Managed 20 MMRP projects ranging from preliminary assessments and remedial investigations/feasibility studies to removal
actions.



Project experience in over 15 states for federal, commercial, state, and city government clients.



Served as a speaker and facilitator at a dozen technical project planning and public meetings.



Has routinely managed projects over $2M and multiple projects over $10M in the last 6 years.



Clients include DOD, DOE, USACE, AFCEE, Navy, Air Force, Air National Guard, commercial, and city and state.

Key Projects
Tyndall AFB, FL, AFCEE. Project Managed 5 project areas involving petroleum soil and groundwater
contamination under a large performance based base-wide project. Project involved development of work
plans to meet state of Florida POL requirements. (2012-2013; Weston).
Former Hammond Bombing Range, LA, Private Client. Project involved review of historical documents
and preparation of a professional opinion report to be used in a legal dispute over the level of potential
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contamination on Former Hammond Bombing range land. Because of report and deposition given by team
member the case was settled out of court. (2012 Weston)
Munitions and Explosives of Concern (MEC) Remedial Investigation/Feasibility Study (RI/FS),
Former Conway Bombing and Gunnery Range, Conway, SC, U.S. Army Corps of Engineers
(USACE) Huntsville District, Project Manager. Supported and managed planning with stakeholders,
public meetings, and field investigation to determine the nature and extent of MEC. Overall goal of contract
was to obtain a decision document acceptable to stakeholders. [7-09 to 2-11; EODT]
MEC RI/FS, Former Camp Claiborne, Alexandria, LA, USACE Huntsville District, Project Manager.
Supported and managed planning with stakeholders, public meetings, and field investigation to determine
the nature and extent of munitions constituents using multi increment sampling and discrete sampling
methods. [7-09 to 2-11; EODT]
MEC RI/FS, Former Five Points Outlying Field, Arlington, TX, USACE Huntsville District, Project
Manager. Project work involved producing a RI/FS report based upon previous investigations and removal
actions at the site. Five Points is located within a residential area (large subdivision). Challenges involved
getting regulatory support for no further action after removal action has been completed. [7-09 to 2-11;
EODT]
MEC Engineering Evaluation/Cost Assessment (EE/CA), Ft. McClellan, AL, USACE Huntsville
District, Project Manager. Project work involved performing MEC investigation using geophysical
transect and grid data collection to define the nature and extent of the Charlie Area at Ft. McClellan.
Prepared and attended weekly planning phone calls with the McClellan BRAC team and USACE Huntsville.
Brought the project through the critical planning and work plan stage. [7-10 to 12-10; EODT]
Unexploded Ordnance (UXO) Avoidance/Construction Support San Antonio Military Medical
Centre, San Antonio, TX, USACE Huntsville District, Project Manager. Project involved a high
probability of encountering munitions containing white phosphorus (a smoke and burning agent) in
downtown San Antonio in the immediate vicinity of highways and a hospita . Mobilization of personnel
and equipment was required in less than a days notice. Project performed safely. [6-09 to 12-09; EODT]
Ft. Benning Modified Record Firing Ranges 1, 5 & 7, MEC Removal Action, Ft. Benning, GA,
USACE Huntsville District, Project Manager. Managed scope schedule and budget for this project which
involved MEC clearance of 88 acres at former training ranges including securing, certifying, and disposing
of scrap. [5-09 to 12-09; EODT]
UXO Avoidance/Construction Support, Crab Orchard National Wildlife Refuge, Marion, IL,
Conastoga Rovers & Associates, Project Manager. Project Manager performing MEC clearance and
support for site characterization. Work activities were performed at the Former Illinois Ordnance Plant.
Successfully completed first phase (5-06 to 11-07) and awarded second phase [1-09 to 10-09; EODT]
MEC RI/FS, Former Camp Wheeler, Macon, GA, USACE Huntsville District, Project Manager.
Managed scope, schedule, and budget and planning with stakeholders, public meetings, and field
investigation to determine the nature and extent of MEC munitions constituents (MC) contamination.
Overall goal of contract was to obtain a decision document acceptable to stakeholders. [8-08 to 2-11;
EODT]
UXO Avoidance/Construction Support, Conway, SC, Wild Wing Development Company, Project
Manager. Managed scope, schedule, and budget on the project objectives for performing UXO removal
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and construction support for the Wild Wing Land Developer. Project activities are currently on hold
because the current economic housing crisis has halted development. [6-08 to 2-11; EODT]
MEC Clearance of Remote Ranges, Eielson Air Force Base (AFB), AK, AFCEE, Project Manager.
Project involved abbreviated mobilization of 8 days after award, which required acquiring and mobilizing
staff, equipment, and supplies to a remote locations in Alaska without roads or lodging. One of the first
UXO projects for AFCEE and received great accolades for execution. All UXO and munitions debris
removal from range targets was completed on time, under budget, and at the satisfaction of Eielson AFB.
Contract fulfilled and closed out. [6-08 to 9-08; EODT]
Non-Time Critical Removal Action, Former Camp Wheeler, Macon, GA, USACE Huntsville District,
Project Manager. Took over as project manager during report development stage and coordinated with
USACE Huntsville Center (CEHNC) in achieving comment resolution, and produced an acceptable final
report to regulators. Contract was fulfilled and closed out. [7-07 to 9-08; EODT]
Former Camp Bowie MEC EE/CA, Brownwood, TX, USACE Huntsville District, Project Manager.
Managed scope, schedule, and budget for the finalization of the EE/CA Report and Action Memorandum.
Project work included development of EE/CA report and Action Memorandum based upon geophysical
investigation activities. Work also involved close coordination with USACE, and state and local
stakeholders through email, letters, phone conferencing and public meetings. Contract was fulfilled and
closed out. [4-06 9-08; EODT]
Former Camp Wolters MEC EE/CA, Mineral Wells, TX, USACE Huntsville District, Project
Manager. Managed scope, schedule, and budget for the finalization of the EE/CA Report and Action
Memorandum. Took over project during the draft EE/CA report stage and worked with USACE Huntsville
Center technical staff to reach comment resolution. Worked as the primary technical writer in revising the
EE/CA and creating an action memorandum. Presented EE/CA results at the public meeting. Contract was
fulfilled and closed out. [10-06 to 9-08; EODT]
MEC EE/CA, Former Camp Wheeler, Macon, GA, USACE Huntsville District, Project Manager.
Took over as Project Manager and Primary Technical Writer during the reporting stage for the EE/CA at the
Former Camp Wheeler, Macon, GA. Report elements included analyzing geophysical data, anomaly dig
results, creation of ordnance operable units (OOUs), ordnance and explosives (OE) risk assessment,
comparative analysis of response alternatives, institutional control plan, and developing a detailed
engineering cost assessment. Contract was fulfilled and closed out. [7-07 to 7-08; EODT]
UXO Avoidance and Construction Support, Ft. Polk, LA, General Dynamics, Project Manager.
Project included UXO Avoidance support to General Dynamics during construction/installation of fiberoptic lines and target installation at an improvised explosive device (IED) training course. Contract fulfilled
and closed out. [5-08 to 6-08; EODT]
Former Camp Elliott MEC EE/CA, San Diego, CA, USACE Huntsville District, Project Manager.
Project included development of EE/CA report, Abbreviated Feasibility Study, Proposed Plan, and Decision
Document based upon geophysical investigation activities. Served as primary technical writer for the
Abbreviated Feasibility Study, Proposed Plan, and Decision Document. Work involved close coordination
with USACE, state and local stakeholders through email, letters, phone conferencing, and public meetings.
All documents have been accepted by the government. Contract was fulfilled and closed out. [3-06 to 5-08;
EODT]
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UXO Avoidance, Milan Army Ammunition Plant, Milan, TN, Arcadis, Inc., Project Manager. Project
included UXO Avoidance support to Arcadis Inc. during site characterization of an open burn/open
detonation area. Contract was fulfilled and closed out. [3-08 to 5-08; EODT]
MEC Historical Site Assessment, Former Whittaker-Bermite Facility, Santa Clarita, CA, Whittaker
Corporation, Project Manager. Project Manager for the remedial investigation and clearance activities at
the former Whittaker-Bermite Facility. Served as primary researcher and technical writer on historical site
assessment. This work required a review of historical documents, aerial photographs, drawings, site
interviews, and site walk inspections. The Historical Site Assessment Report was accepted by State of
California regulators, and subsequent activities have been awarded to execute report recommendations.
Planning and execution of these recommended activities is currently ongoing. [3-05 to 1-08; EODT]
MEC and Scrap Processing, St. Juliens Creek Annex, Portsmouth, VA, USACE Huntsville District,
Project Manager. Project work included inspection, segregation, demilitarization of two MEC areas located
at a naval defense reutilization, and marketing office (DRMO) facility. One of these two areas involved
inspection and demilitarization of palletized projectiles and bombs. Project was completed on time with full
client satisfaction, as well as accident free. Project included unexpected discovery of 43 potentially
explosive rounds, which were safely handled and removed without affecting the schedule or additional
government costs. St. Juliens Creek received an exceptional rating in all categories (a perfect score) for its
Past Performance Information Management System (PPIMS) rating. [01-06 to 6-06; EODT]
Historical Site Assessment/Remedial Investigation, Iowa Army Ammunition Plant, Burlington, Iowa,
USACE Omaha District, Project Manager. Performed a self-obtained subcontract with Shaw E&I to lead
their technical team on the development of a RI Investigation. The contract was obtained from previous
experience and reputation with USACE Omaha District. [4-04 to 8-04; HGL]
Former Nansemond Ordnance Depot Remedial Action, VA USACE-Norfolk District, Project
Geologist. Performed duties of Task Manager and primary technical writer on a pesticide soil removal
action work plan. Work Plan elements involved excavation, sampling, soil and sediment control, waste
management, health and safety, and construction quality control. This plan received a review of excellent,
and was considered by HGL program management as an example of quality documents HGL should strive
to produce. [4-04 to 5-04; HGL]
Substrate Injection for Chromates Bioremediation, Former Kelly AFB, TX, AFCEE, Project
Geologist. Field Team Leader/project geologist in the injection of hydrogen release compound (HRC) into
the saturated zone of a chromates contaminated aquifer area. Field elements included: bore-hole logging,
identification of injection interval, as well as oversight of a drilling subcontractor. [6-04 to 8-04, HGL]
Soil Vapor Extraction (SVE) Installation and Maintenance, George AFB, CA, AFCEE, Project
Geologist. Task Manager on the preparation of a construction quality control plan for the installation of
SVE system and long-term maintenance at George AFB, CA. Work elements included implementing
design specifications, SVE construction, initial operation and proving stage, and long-term maintenance
operations. [4-04 to05-04; HGL]
Project and Administrative Record Research, USACE-Albuquerque Office, USACE Albuquerque
District, Project Geologist. Collected and prepared administrative records of completed projects for the
USACE Albuquerque Office. Work elements included the review of all project records, determination of
applicable permanent project/administrative records, and set up a USACE data management system for
cataloging purposes. [5-04 to 6-04; HGL]
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Remedial Investigation/Feasibility Study, Iowa Army Ammunition Plant (AAP), Burlington, IA,
USACE Omaha District, Project Manager. Performed as the Project Manager (12-02 to 02-04), Task
Manager and primary technical writer on three historical site assessment and soil sampling analysis work
plans/RI reports over a period of 4 years at this over 19,000-acre facility. This facility is the nation’s second
largest ammunition plant. Involved research of over 60 years of plant historical records. Thousands of
drawings, over 200 aerial photographs, and over 500 historical documents were reviewed and summarized
into encyclopedia-like documents, along with historical narratives of plant historical operations. EPA
Region 7 commented that the historical site assessment work plans were the most comprehensive compiled
to date associated with Iowa AAP investigations (over a 20-year period). The histories of the subject sites
involved nuclear weapons production, conventional weapons production, research laboratories, and
conventional weapon and nuclear weapon component test firing. Performed duties as a field team leader in
the collection of 1,400 soil samples, from over 300 sample locations, in an active mile long production
facility containing over 250 buildings. Responsibilities also included a 3.5-hour presentation to regulators,
plant commander and government contractors on the plant history and possible areas of environmental
contamination. EPA Region 7 commented that they had been waiting 10 years for someone to
comprehensively pull together site history and potential waste streams. Additionally, EPA Region 7
commented that the historical site assessment reports “provide an excellent reference for describing past
operating practices in specific buildings at IAAAP.” “We will use this report,”…“as a benchmark for the
type of effort and level of detail needed to complete similar evaluations of historical activities at the site.”
[5-00 to 2-0; TN&A]
Phase II Site Investigation, Former Gadsden Ordnance Plant, Mobile, AL, USACE Mobile District,
Project Manager. Project Manager/Field Team Leader on a Phase II Site Investigation at the Former
Gadsden Ordnance Plant. Project scope included soil sampling, well installation, groundwater sampling,
well abandonment, and report writing. [7-03 to 7-04; TN&A]
Lead Contaminated Soil Remedial Action/Groundwater Sampling Lake City Army Ammunition
Plant (LCAAP), Lake City, MI, USACE Kansas City District, Project Geologist. Served as primary
technical writer on the LCAAP Area 18 Lead Contaminated Soil Remedial Action Work Plan. Duties
included reviewing design specifications and creating a work plan based on those specifications. Work Plan
elements involved excavation, sampling, soil and sediment control, waste management, health and safety,
and construction quality control. Field team member in the collection of groundwater samples from over
160 wells using low flow bladder pump and data logging technology. [10-02 to 1-03; TN&A]
UST Removal/TN&A Underground Storage Tank Closure, Great Smoky Mountains National Park
National Park Service, Project Geologist. Technical writer on the preparation and submittal of a UST
Removal Action Work Plan for the Great Smoky Mountains National Park. Work Plan elements included:
UST Closure Application preparation, CADD figure design, excavation, waste management, sampling,
environmental protection, health and safety, and construction quality control. Field team member and
sample coordinator during field activities. [7-02 to 1-03; TN&A]
Abandoned Landfill Interim Removal Action Management Work Plan, LCAAP, Lake City, MI,
USACE Kansas City, Project Geologist. Technical support/contributing designer for the LCAAP Area 16
abandoned landfill interim removal action management work plan. Elements included construction of a
leachate storage and transfer facility, landfill regrading and capping, environmental protection plan,
installation of passive gas vents and leachate recovery trench, waste management, Health and Safety Plan,
CQC Plan, and SAP Plan [5-01 to 2-02; TN&A]
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Remedial Action Decontamination and Decommission (RADD), Y-12 Security Complex, Bechtel
Jacob,; Oak Ridge, TN, Site Supervisor. Site Supervisor for decontamination and closure of 11 large
waste storage tanks containing low-level mixed radioactive sludge. Served as responsible party at the site,
and ensured that the work plan elements were followed. Duties also included sampling and tank inspection.
[6-01 to 7-02; TN&A]
RADD Drum Removal Action Work Plan, Oak Ridge K-25 DOE Plant, Oak Ridge, TN, Bechtel
Jacobs, Project Geologist. Designer of the RADD Task 20 Drum Removal Action Work Plan by
reviewing DOE documents and designing an outline and figures. This report received good reviews for
organization and for following DOE guidelines. [4-01 to 5-01; TN&A]
Limited RI Groundwater/Soil Sampling, Former Herington Army Airfield Herington, KS, USACE,
Kansas City District. Performed monitoring well micro-purge groundwater sampling and soil sampling to
support a Limited Remedial Investigation. Provided technical writing support and designed all figures for
the report after field activities, including geologic cross sections, fence diagrams, potentiometric maps, and
contamination plume maps. Used gINT software to create project boring logs. [10-00 to 1-01; TN&A]
Inert Disposal Area Well Installations, Iowa Army Ammunition Plant Middletown, IA, USACE
Omaha District, Project Geologist. Task Manager, Field Team Leader, and technical writer on both the
well installation work plan and well installation report. Supported and later led field team in well installation
fieldwork. [4-00 to 11-00; TN&A]
Well Abandonment Project, Former K-25 Facility, Oak Ridge, TN, U.S. Department of Energy
(DOE), Project Geologist. Field Team Leader and Health and Safety Officer: Technically advised and
managed the abandonment of wells at a current DOE installation. Job was performed accident-free in the
presence of radiological contamination and overhead hazards [5-00 to 6-00; TN&A]
Inert Disposal Area Annual Groundwater Report, Iowa Army Ammunition Plant, IA, USACE
Omaha District, Project Geologist. Task Manager and technical writer for an annual groundwater study
report. This report included hydrogeological result interpretation, groundwater data quality asesssment, and
statistical comparisons between monitoring data and background data. Many graphical models and figures
were created for this report using a CAD program. [11-99 to 1-00; TN&A]
Remedial Design Reports, Massachusetts Military Reserve, Cape Cod, MA, AFCEE, Project
Geologist. Technical support and contributing designer in the design of figures and writing of text for PreDesign and 100% Design Reports. These reports included sections on data and equipment evaluation for soil
vapor extraction/biosparging design, asphalt batching design, wetland determination and delineation studies,
geophysical survey for drum investigation, and contaminants of concern. [11-99 to 7-02; TN&A]
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1.0 Site:
Name: Congaree River Project (see Figure 1-1)
State and closest city: Columbia, South Carolina

2.0 Anticipated Dates:
Start date:
Completion date:

3.0 Purpose:
The objective in this task order is to provide all munitions response services necessary to
remove MEC from approximately 13 acres (12.65) of shoreline and within dewatered
coffer dams at the Congaree River Project Site in Colombia, SC. The sediment removal
will be performed in three phases over a period of three years.
Clarifies that Department of Defense Explosives Safety Board (DDESB) Technical
Paper (TP) 18 qualified Unexploded Ordnance (UXO) personnel will perform all
Munitions and Explosives of Concern (MEC) disposal activities at the site.

4.0 Site Background and Current Conditions:
In 1865, during the Civil War, live munitions and other articles of war produced by the
Confederacy were dumped into the Congaree River near the Gervais Street Bridge by
Union forces under the direction of General Sherman. This activity took place during
Sherman’s occupation and subsequent destruction of Columbia. The Union Army kept
some of these items for its own use and the remainder was destroyed. One of the
methods for destruction was dumping the items into the river.
Archeological investigations, conducted as late as 1980, recovered some live and
unstable munitions or unexploded ordinance (UXO) from the area as well as some other
potentially historically significant artifacts. Specifically this work was focused in and
adjacent to the unnamed tributary that enters the river just south of the Gervais Street
Bridge. Several live cannonballs were identified during this operation and properly
disposed of by trained explosive ordinance disposal (EOD) personnel located at nearby
Fort Jackson.
Due to the potential presence of live munitions within the project area, an additional
reconnaissance and screening of the area in question was conducted as part of the
investigative activities. An acoustic (side scan sonar) and magnetic (magnetometer)
remote sensing survey was performed to identify ordnance and other submerged cultural
resources in the remediation area by Tidewater Atlantic Research, Inc. and a report
submitted on 8 February 2012. Analysis of the survey data identified concentrations of
anomalies with unexploded ordnance (UXO) potential in the immediate vicinity of the
Senate Street landing and scatters extending into the river. A terrestrial magnetometer

investigation of the unnamed tributary below the Gervais Street Bridge was also carried
out and that investigation identified eight additional anomalies with a potential
association with ordnance.
In June 2010, the occurrence of a tar-like material (TLM) within the Congaree River was
reported to the South Carolina Department of Health and Environmental Control
(SCDHEC). Preliminary testing indicated that the material might be attributable to the
Huger Street former Manufactured Gas Plant (MGP) that was operated by predecessor
companies of SCE&G beginning in the early 1900s and ending in the 1950s.
Preliminary sample results conducted on the material by SCDHEC and South Carolina
Electric and Gas Company (SCE&G) indicated that the TLM had similar chemical and
physical characteristics as coal tar, a by-product of Manufactured Gas Operations, which
were common in cities from the late 1800s until the 1950s. Additional research found
that the most likely source of the TLM was a former Manufactured Gas Plant (MGP)
located northeast of the river at 1409 Huger Street that operated from about 1906 until
the mid-1950s. Later this was the location of the city bus terminal until 2008.
MGPs produced a flammable gas from coal that was used for heating, cooking and
lighting purposes prior to the construction of interstate natural gas pipelines. The coal tar
material was a waste product from coal-gas production. Once the gas was produced, the
coal tar by-product was discharged into a former stream, which originated at what is
known today as Finley Park, past the MGP site, and into the Congaree River just below
the Gervais Street Bridge. The Huger Street MGP was operated by predecessor
companies of SCE&G beginning in the early 1900s and ending in the 1950s, prior to the
existence of environmental regulations and permitting.
SCE&G had previously entered into a Voluntary Cleanup Contract (VCC) with DHEC
in August 2002 to conduct environmental assessment and cleanup activities at the former
Huger Street MGP site. SCE&G has worked proactively and cooperatively with DHEC
under its existing VCC to determine the extent of TLM in the Congaree River and to
develop a plan for cleanup. Overall, the delineation activities extended from the Gervais
Street Bridge downriver approximately 9,050 feet.
An Engineering Evaluation/Cost Assessment (EE/CA) was prepared and a Final was
submitted in January 2013. A non-time critical removal action of the impacted river
sediments was chosen as the alternative. The TLM-impacted sediment varies in
thickness from a few inches to approximately 6 feet thick in some areas. The current
total estimate of sediment requiring removal is approximately 40,000 tons. The total
project area is estimated to be 23 acres, with 10.5 acres consisting of waters of the
United States. The landside or upland portion of the project area consists of
approximately 12.5 acres of mostly undeveloped land with a cleared utility right-of-way.
Much of the area will not be disturbed.
On August 21, 2013, a public release was issued summarizing the project purpose and
objectives detailing that this is an environmental clean-up project mandated by SCDHEC

intended to remove approximately 40,000 tons of tar-like material (TLM) and impacted
sediment from the Congaree River. The removal of the impacted sediment will result in
a permanent improvement to the aquatic environment in the project area. Upon
completion of the removal activities in the Congaree River, the project area will be
allowed to return to its original pre-impacted state.
The removal of MEC from the riverbank, impacted sediments and assisting in the
segregation and disposal of impacted sediment remove by APEX covered under this
work plan is to protect worker safety and environment.

5.0 Executing Agencies:
US Army Corps of Engineers
Apex Companies, LLC
South Carolina Electric and Gas Company

6.0 Scope of Removal Action:
A surface and subsurface (to depth of detection) removal will be performed within an
area of concern (AOC) of 12.56 acres within an approximate 1 acre (.89) land surface
area and 11.65 acre sediment dewatered area within the river channel.
No Mechanized MEC Activities will be performed during this removal action.
Approved detection systems for this project include Schondstedt 52-CX and the Fisher
1280x. Both systems have similar detection capabilities and can be expected to detect
MEC and MEC related items that are anticipated within the AOC. All approved
instruments can easily detect the anticipated MEC items in access of one foot. Other
passive geophysical instruments maybe approved for use by the USACE.

7.0 Safety Criteria:
The 10 inch cannonball was chosen as the Munitions with the Greatest Fragmentation
Distance (MGFD) for the AOC based on the historical documentation and manifests
dating to the relocation of the ordnance items from the a nearby ammunition storage area
to the river by Confederate soldiers. Additionally, previous Archeological investigations
recovered live and unstable munitions from the river area that correlated with the above
MGFD munitions type.
See Appendix B for Fragmentation Data Sheets.

See Table 7-1 for Minimum Separation Distances. Quantity-Distance (Q-D) arcs are
shown in Appendix A on Figure 4-1.
Table 7-1
Minimum Separation Distances (MSD)
MSD (ft)1
For Unintentional Detonations
For Intentional Detonations

Area

MEC

AOC

10"
Cannonball

Notes:

Team
Separation
Distance
(K40)

Hazardous
Fragment
Distance
(HFD)

To Sides
and rear
using
MOFB

Without
Engineering
Controls

Using
Sandbag
Mitigation2

Using Double
sandbag
Mitigation2

Using Water
Mitigation2

48

237

2087

3060

220

220

275

All Values in Bold Italics are the MSDs for unintentional detonations that must be used on-site for the Area.
1

See Appendix B for calculation sheets documenting MSDs.
See Appendix B for required sandbag thickness (HNC-ED-CS-S-98-7) and water containment system (HNC-ED-CS-S-00-3).

2

The MSD restrictions from MEC areas to non-essential personnel will be applied during
all MEC operations. The MSD identified by the US Army Engineering and Support
Center, Huntsville (USAESCH) for the TCRA Area is presented in Table 7-1.
Preliminary site work such as surveying, laying grid lanes and anomaly detection do not
require the establishment of a MSD for Q-D purposes. Essential personnel are defined as
those on-site contractor and DoD personnel required to participate in the MEC removal,
along with those approved and authorized visitors. All other personnel are non-essential
personnel. The outer boundaries of the MSD arcs are depicted on the Q-D map in Figure
4-1. The team separation distance at this site will be the K40 overpressure distance
shown in Table 7-1. Positive control of the exclusion zone (EZ) based on the MSD will
be maintained at all times that MEC operations are being conducted. Prior to beginning
MEC operations, the contractor will ensure that there are no nonessential personnel
within the EZ and the contractor will ensure that, the EZ remains clear of non-essential
personnel throughout the MEC operations.
The Miniature Open Front Barricade (HNC-ED-CS-S-8 Revision 1) or Open Front
Barricade (HNC-ED-CS-S-99-1) may be used to reduce the MSD as shown in Table 7-1.
Any occupied buildings or public roadways in the MSD areas during MEC operations
will be evacuated and/or roadways blocked to prevent non-essential personnel from
entering during the conduct of MEC operations. In addition, spotters may be used to stop
work when non-essential personnel enter the MSD on a roadway during the conduct of
MEC operations.

7.0 Methods of Disposal:
If disposal activities are required, they will be performed by personnel qualified in
accordance with TP 18 within the MRS. The MSDs for intentional detonations are
shown in Table 7-1 and Q-D Arcs are shown on Figure 4-1.

On-call explosives delivery will be used for disposal of any MEC items recovered during
operations. A local vendor on an as-needed basis will provide explosives. MEC will be
marked and guarded until disposal is accomplished. The contractor will not maintain
control of any explosive storage magazines.
MPPEH procedures will be IAW DoDI 4140.62 and EM1110-1-4009. All Material
Potentially Presenting an Explosive Hazard (MPPEH) will be assessed and its explosives
safety status determined and documented prior to transfer within the DoD or release
from DoD control. Prior to release to the public, MPPEH will be documented by
authorized and technically qualified personnel as Material Documented as Safe (MDAS)
after a 100% inspection and an independent 100% re-inspection to determine that it is
safe from an explosives safety perspective.
Sandbags (HNC-ED-CS-S-98-7 Revision 1, HNC Safety Advisory dated 7 November
2011, and the DDESB Memorandum “Clarifications Regarding Use of Sandbags for
Mitigation of Fragmentation and Blast Effects due to Intentional Detonation of
Munitions”, Nov. 29 2010) or Water Mitigation (HNC-ED-CS-S-00-3) may be used to
reduce the intentional detonation MSD in accordance with the munitions specific
fragmentation calculations in the Fragmentation Database in the event that MEC items
with smaller fragment kinetic energies are recovered. Tamping (single or multiple items)
may be used in accordance with DDESB Technical Paper 16 and the Buried Explosion
Module (BEM) version 6.3.2. These reports will be available on site for all mitigation
methods used. If the BEM is used, on-site authority based on specific conditions will
determine depth of burial.
The MGFD for the Camp Wheeler TCRA Area is shown in Table 7-1. Items with
smaller fragmentation distances may be found. Demolition of these items may be done
using the item-specific minimum separation distances and engineering controls in
accordance with DDESB TP 16 Fragmentation Database. For items not in the DDESB
TP 16 Fragmentation Database, the maximum fragment distance may be calculated in
accordance with the generic equations in DDESB TP 16. (Note: the Fragmentation
Database and the Generic Equation Calculator (GEQ) are available on the DDESB's
secure website at http://www.ddesb.pentagon.mil/.)
All explosive operations will follow the procedures outlined in TM 60A-1-1-31 and EM
385-1-97, Explosives Safety and Health Requirements Manual, demolition operations
will be performed daily or items properly guarded until operations can be conducted.
All vehicles transporting explosives will be properly inspected, equipped, and placarded
prior to the loading of explosives onto the vehicle, and DD Form 626 “Motor Vehicle
Inspection” completed.
Collection points are those areas used to temporarily accumulate MEC pending
destruction at the end of the day using consolidated shots. MEC items at collection
points must be laid out as shown in “Procedures for Demolition of Multiple Rounds
(Consolidated Shots) on Ordnance and Explosives (OE) Sites”. The maximum net

explosive weight (NEW) at a collection point will be limited such that the K40
overpressure distance for the total NEW does not exceed the HFD for the area (see Table
7-1, footnote 1).
If determined acceptable to move by the SUXOS and UXOSO, consolidating multiple
MEC within the MRS is anticipated for this project. US Army Engineering and Support
Center, Huntsville (USAESCH) publication “Procedures for Demolition of Multiple
Rounds (Consolidated Shots) on Ordnance and Explosives (OE) Sites”, dated March
2000 will be used and a copy of this report will be available on site. The maximum net
explosive weight (NEW) for a consolidated shot will be limited such that the K328
overpressure distance for the total NEW (including donor charges) does not exceed the
MFD-H for the intentional detonation."

Appendix A
Maps

A-1

Appendix B
MSD Calculation Sheets

B-1

Fragmentation Data Review Form
Database Revision Date 4/16/2013
Category:

Black Powder Rounds

DODIC:

Munition:

10 in Cannonball Shell

Date Record Created:

Case Material:

Cast Iron, Grey, CL35

11/2/2009

Record Created By:

Fragmentation Method:

Naturally Fragmenting

Secondary Database Category:

Civil War Era

Munition Case Classification:

Extremely Heavy Case

Last Date Record Updated:

Theoretical Calculated Fragment Distances

4

Diameter (in):

SDH

Date Record Retired:

Black Powder

Explosive Weight (lb):

4/15/2013

Individual Last Updated Record:

Munition Information and
Fragmentation Characteristics
Explosive Type:

SDH

HFD [Hazardous Fragment Distance: distance to no more
than 1 hazardous fragment per 600 square feet] (ft):

237

MFD-H [Maximum Fragment Distance, Horizontal] (ft):

3060

MFD-V [Maximum Fragment Distance, Vertical] (ft):

2087

9.8500

Cylindrical Case Weight (lb):

93.88430

Maximum Fragment Weight
(Intentional) (lb):

3.5556

Design Fragment Weight (95%)
(Unintentional) (lb):

0.8186

Critical Fragment Velocity (fps):

1659

Sandbag and Water Mitigation Options
TNT Equivalent (Impulse):

0.43

TNT Equivalent Weight - Impulse (lbs):

1.720

Kinetic Energy 10⁶ (lb-ft²/s²):

4.8957

Single Sandbag Mitigation

Overpressure Distances
TNT Equivalent (Pressure):

0.43

TNT Equivalent Weight - Pressure (lbs):

1.720

Unbarricaded Intraline Distance (3.5 psi), K18 Distance:

22

Public Traffic Route Distance (2.3 psi); K24 Distance:

29

Inhabited Building Distance (1.2 psi), K40 Distance:

48

Intentional MSD (0.0655 psi), K328 Distance:

393

Note: Per V5.E3.2.2.1 of DoD 6055.09-M the minimum sited K328
distance may be no smaller than 200 ft.
Minimum Thickness to Prevent Perforation
Intentional

Unintentional

12.80

7.40

Required Wall & Roof Thickness (in)

36

4000 psi Concrete
(Prevent Spall):

Expected Max. Throw Distance (ft):

220

Mild Steel:

2.21

1.23

Minimum Separation Distance (ft):

220

Hard Steel:

1.81

1.01

Aluminum:

4.07

2.36

LEXAN:

11.35

7.93

Plexi-glass:

9.75

6.06

Bullet Resist Glass:

9.20

5.43

Double Sandbag Mitigation
Required Wall & Roof Thickness (in)

Not Permitted

Expected Max. Throw Distance (ft):

Not Permitted

Minimum Separation Distance (ft):

Not Permitted
Item Notes

Water Mitigation
Minimum Separation Distance (ft):
Water Containment System:

275.000
1100 gal tank

The TNT equivalency for black powder rounds has been updated from
0.4 to 0.43 to agree with Rev 4 of TP 16. This has resulted in minor
changes in values.

Note: Use Sandbag and Water Mitigation in accordance with all
applicable documents and guidance. If a donor charge larger than 32
grams is utilized, the above mitigation options are no longer
applicable. Subject matter experts may be contacted to develop site
specific mitigation options.
Distribution authorized to the Department of Defense and U.S. DoD contractors only for Administrative-Operational Use (17 October
2002). Other requests shall be referred to the Chairman, Department of Defense Explosives Safety Board, Room 856C, Hoffman
Building I, 2461 Eisenhower Avenue, Alexandria, VA 22331-0600.
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Acronyms and Abbreviations
ACDE

Association of Commercial Diving Educators

AED

Automatic Emergency Defibrillator

AHA

activity hazard analysis

ANSI

American National Standards Institute

CFR

Code of Federal Regulations

CPR

cardiopulmonary resuscitation

DDC

Designated Dive Coordinator

DDESB

Department of Defense Explosives Safety Board

DoD

Department of Defense

DOT

Department of Transportation

DQCR

Daily Quality Control Report

EM

Engineering Manual

EOD

Explosive Ordnance Disposal

EOTI

Explosive Ordnance Technologies, Inc.

fpm

feet per minute

fsw

feet of salt water

GPS

global positioning system

HAZWOPER

Hazardous Waste Operation and Emergency Response

MD

munitions debris

MEC

munitions and explosives of concern

MPPEH

material potentially presenting an explosive hazard

No.

number

OE

Ordnance and Explosives

OSH

Occupational Safety and Health

OSHA

Occupational Safety and Health Administration

QC

quality control

SCUBA

self-contained underwater breathing apparatus

SSHP

Site Safety and Health Plan

SUXOS

Senior Unexploded Ordnance Supervisor

U.S.

United States

URS

URS Group, Inc.

USACE

United States Army Corps of Engineers

UXO

unexploded ordnance
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UXOQCS

UXO Quality Control Specialist

UXOSO

UXO Safety Officer
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1.

INTRODUCTION

This manual establishes the Dive Operations guidelines for Explosive Ordnance Technologies, Inc. (EOTI)
personnel engaged in munitions response diving operations. This manual combines and conforms to
requirements outlined in Occupational Safety and Health Administration (OSHA) regulations, the United
States (U.S.) Navy Diving Manual (Volume I) and the U.S. Army Corps of Engineers (USACE) Safety and
Health Requirements Manual Engineering Manual (EM) 385-1-1. The requirements of OSHA, Department
of Labor directive titled, 29 Code of Federal Regulations (CFR) 1910 Subpart T, Commercial Diving
Operations has been integrated into this manual. OSHA and EM 385-1-1 established safety and health
criteria for personnel to include medical requirements, recommended physical examination, operational
procedures, equipment procedures and record keeping requirements which are incorporated herein. Where
documents are conflicting in policy, the most stringent regulations take precedence. A site-specific Diving
Operation Plan is established for each project.
Safety is the primary consideration in planning and executing all jobs. The underwater investigation and
removal of munitions and explosives of concern (MEC) adds a degree of complexity and additional
hazards, not present in land based operations. All personnel engaged in these operations are screened
carefully for the required training, experience, and physical capabilities required to perform underwater
MEC work. Each individual is responsible for personal safety and for the safety of coworkers. Each
individual must know their physical limits and technical capability and must immediately notify the Dive
Supervisor if unable to safely complete assigned tasks. Site-specific dive plans and safety plans will be
developed for each project.
This Safe Practices Manual will be available to Government representatives and all dive team members
at all times at all diving locations.
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2.

DIVE SAFETY PROCEDURES (1910.422)

The success of any diving operation is a direct result of careful and complete planning. The procedures and
checklist presented below are intended to help ensure careful planning and safe execution of dive
operations. The Dive Supervisor shall comply with the following requirements during diving operations:
•

•
•
•
•
•
•
•
•
•
•
•
•
•
2.1

A means capable of supporting the diver will be provided for water entry and exit when conducting
dive operations from a boat. The means provided for exiting the water will extend below the
water’s surface; a means will be provided to assist an injured diver from the water to the dive boat;
see Attachment A (Emergency Management Plan) for guidance.
An operational two-way voice communication system will be used for communication between
each diver and a member of the dive team at the dive location. Line-pull signals meet this
requirement for SCUBA-diving mode.
If line-pull signals are used in SCUBA mode, only Navy approved line-pull and hand signals will
be used. (See Attachment B);
Have operational two-way communications (handheld portable radios and cell phones) available at
the dive location to obtain emergency assistance;
Dive profiles will be kept at the dive location for each diver (See Attachment C).
Explosives shall not be detonated while a diver is in the water;
The Dive Supervisor will be on the site for all diving operations.
The Dive Supervisor will devise a means for emergency diver recall. It must be a distinct, sure
method and every diver must be made aware of the system being used.
A standby diver will be utilized on all diving operations. Gear must be ready for immediate
donning (i.e., harnesses adjusted, regulators attached, and air on etc.).
Personnel involved in diving operations shall not hesitate to ditch, abandon, or destroy gear or
equipment if, at any time, such action would, in the divers mind, be the proper course of action for
his own safety or the safety of others;
U.S. Navy Standard Air Decompression Tables will be used and available at the dive locations;
Repetitive and no-decompression tables will be at the dive location; and
Use a timekeeping device for recording the diving times of all SCUBA diving operations. The
Dive Supervisor will ensure that a diver does not exceed the approved bottom time on any dive.
Plan the dive, dive the plan.
PRE-DIVE PROCEDURES (1910.421)

The Dive Supervisor shall comply with the following requirements prior to each diving operation.
2.1.1

Emergency Aid

An Emergency Management Plan (Attachment A) shall be completed prior to diving operations and kept at
the dive location that includes the telephone or call numbers of the following:
•

Location of an operational recompression chamber;

•

Location of accessible hospitals;

•

Available means of emergency transportation; and

•

The nearest U. S. Coast Guard Rescue Coordination Center.

Revision No. 3

2

4/15/2014

Diving Safe Practices Manual

2.1.2

Dive Operation Planning and Assessment

The planning of a dive operation shall include an assessment of the safety and health aspects of the
following:
•

Diving mode;

•

Surface and underwater conditions and hazards;

•

Breathing air supply (including reserves);

•

Thermal protection;

•

Diving equipment and systems;

•

Dive team assignment, training in diving equipment/procedures and physical fitness of dive team
members (including any impairment known to the employer);

•

Dangerous marine life;

•

Repetitive dive designation or residual air status of dive team members;

•

Decompression and treatment procedures (including altitude corrections) as necessary; and

•

Emergency procedures.

2.1.3

Pre-dive Brief

The Dive Supervisor shall brief the dive team members on the following prior to diving:
•

Mission and location which will include drawings and/or photographs pertinent to the mission

•

Safety procedures for the diving mode;

•

Equipment and materials to be used or installed as part of the mission;

•

Maximum working depth with estimated bottom times and water temperature;

•

Names and duties of personnel on the team;

•

Discussion of pertinent activity hazard analyses (AHAs) or new AHAs

•

Any unusual hazards or environmental conditions likely to affect the safety of the diving operation;

•

Any modifications to the Dive Plan necessitated by the specific diving activities (NOTE: If for any
reason the Dive Plan is altered in the mission, depth, personnel, or equipment, the USACE
Designated Dive Supervisor (DDC) will be contacted in order to review and accept the alteration
prior to actual operation. This review may be conducted electronically and confirmed in writing
after completion of the dive operation); and
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•

Emergency procedures

Prior to making individual dive team member assignments, the Dive Supervisor will inquire into the dive
team member's current state of physical fitness, and indicate to the dive team members the procedure for
reporting physical problems or adverse physiological effects during and after the dive.
2.2

TERMINATION OF DIVE

The working interval of a dive shall be terminated when:
•

A diver requests termination;

•

A diver fails to respond correctly to communications or signals from a dive team member;

•

Communications are lost and cannot be quickly re-established between the diver and a dive team
member at the dive location, and between the Dive Supervisor and the boat operator; or

•

A diver begins to use diver-carried reserve breathing gas;

•

Emergency recall device is activated; or

2.3

POST-DIVE PROCEDURES

The Dive Supervisor shall comply with the following requirements after each diving operation.
•

Check the physical condition of each diver;

•

Instruct each diver to report any physical problems or adverse physiological effects including
symptoms of decompression sickness;

•

Advise each diver of the location of a recompression chamber which is ready for use;

•

Alert each diver to the potential hazards of flying after diving (12 hours before flying after any dive
and 24 hours following multiple days of repetitive dives);

•

Each diver shall remain at the dive location or in close proximity to the Dive Supervisor for at least
30 minutes after completing dive; and

•

Ensure that no diver has a bottom time longer than authorized for each dive.

2.4

RECORD OF DIVE

The following information shall be recorded (use Attachment C) and maintained for each diving operation.
•

Names of dive team members including Dive Supervisor;

•

Date, time and location of dive (s);

•

Diving mode used;

•

General nature of work performed;
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•

Surface and underwater conditions (visibility, water temperature and current);

•

Maximum depth and bottom time for each diver; and

•

Attachment C will be filled out for each dive operation by Dive Supervisor and filed in the
permanent project files.

For each dive in which decompression sickness/pulmonary barotraumas are suspected or symptoms are
evident, the following additional information will be recorded and maintained:
•

Description of decompression sickness symptoms (including depth and time of onset);

•

Description and results of treatment;

•

Name, address and phone number of attending physician

A decompression procedure assessment shall be conducted by the Dive Supervisor to include the following.
•

Investigate and evaluate each incident of decompression sickness based on the recorded
information, consideration of the past performance of the decompression table used and individual
susceptibility;

•

Take appropriate corrective action to reduce the probability of recurrence of decompression
sickness;

•

Prepare a written evaluation of the decompression procedure assessment, including any corrective
action taken, within 45 days of the incident of decompression sickness; and

•

Written evaluations will be retained by EOTI for a period of five years and then forwarded to
OSHA.

2.5

SCUBA DIVING REQUIREMENTS

2.5.1

Equipment

Each SCUBA team member will be equipped with:
•

An independent reserve cylinder with a separate regulator or connected to the underwater breathing
apparatus;

•

Buoyancy compensation device or inflatable life jacket capable of maintaining the diver at the
surface in a face-up position;

•

A submersible cylinder pressure gauge;

•

A weight belt or assembly capable of quick release;

•

A watch, pressure gauge and knife; and

•

SCUBA air cylinders of seamless steel or aluminum which meet Department of Transportation
(DOT) 3AA and DOT 3AL specifications with identification symbols stamped into the shoulder of
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the tank. Annual inspections and hydrostatic testing will also be stamped into the cylinder as
applicable;
•

A safety harness with a positive buckling device, attachment point for the safety line, and a lifting
point to distribute the pull force of the line over the diver’s body while maintaining the body in a
heads-up vertical position when unconscious or hurt; and

•

A time keeping device will be used by the Dive Supervisor for recording dive times at the dive
location and each diver will have a time keeping device to keep track of bottom times.

•

Skin suit to protect from cuts and abrasions and thermal protection as required

•

Air tanks will be filled from a certified dive shop. Prior to the initial start of dive operations, a copy
of the air certification from the dive shop will be obtained and provided to the DDC upon request
and maintained on file in the project office.

Each dive team member will be responsible for ensuring that his equipment is inspected prior to each dive
using the checklist in Attachment D and report any deficiencies to the Dive Supervisor.
2.5.2

Requirements While Engaged In SCUBA Diving Operations

SCUBA diving shall not be conducted:
•

Against currents, exceeding one (1) knot;

•

In an enclosed or physically confining spaces unless line-tended;

•

In water visibility less than one (1) meter unless line tended with diver/surface two-way voice
communications

•

When the diver does not have direct access to the surface

2.5.3

Procedures

•

Divers will not exceed designated bottom time;

•

Will have a layer of skin protection to prevent injury from cuts and scratches and thermal protection
if water temperatures are below 75 degrees Fahrenheit.

•

A standby diver shall be available while a diver is in the water;

•

A diver shall be line-tended from the surface, or accompanied by another diver in the water in
continuous visual contact during the diving operation; and

•

A diver-carried reserve breathing air supply shall be provided for each diver consisting of:
•

An independent reserve cylinder with a separate regulator or connected to the underwater
breathing apparatus.

•

The valve of the reserve breathing gas supply shall be in the closed position (lever in the up
position) prior to the dive.
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•

All personnel will remain aware of conditions or hazards that might affect diving operations and
will inform the Dive Supervisor and/or terminate the dive as necessary;

•

Divers will use proper rates of descent/ascent during the dive (75 feet per minute [fpm] descent/30
fpm ascent).

•

If communications are lost between a tender and diver and cannot be regained quickly, metal-onmetal audible recall signal will be sounded in the water and line pull signals will be used to recall
the diver. If the diver does not surface in a reasonable amount of time after the audible re-call
signal and line-pull signals have been initiated, the stand-by diver will be dispatched to the last
known location of the diver. If communications are lost between the diver and the tender and
cannot be regained quickly, the diver will surface immediately without waiting for the recall signal.
The reason for the loss of communications will be investigated and remedied prior to continuation
of the dive. The Emergency Plan in Attachment A describes emergency procedures that apply to a
situation where there is a lost diver in the water.

2.6

LIVE BOATING

EOTI will operate a safety boat in the area of dive operations. The boat will be positioned to monitor the
dive operation and to help maintain a safety exclusion zone around the operation. Personnel on the safety
boat will assist in emergency response as requested by the Dive Supervisor. The dive boat will be anchored
during dive operations.
2.7

SEARCH METHOD (CIRCLE-LINE AND STATIONARY JACKSTAY)

The purpose of a munitions response dive is to locate and identify underwater MEC. The search shall be
conducted using a circle-line search method described in the following paragraph; the diver will be
equipped with an all metals detector and hand tools as necessary. The area to be searched will be located
using the Global Positioning System (GPS) to locate the points provided by an aero-detection mapping
operation.
The circle-line search method will be used to locate underwater MEC when the search area is small. A
single clump attached to a buoy line will be lowered to the bottom. A second line with knots tied every
four- or five-feet apart of a specified length will be attached to the clump. The diver will then use this
second line to circle around the clump at increasing or decreasing radii while searching. After one complete
circle, the diver moves out or in one knot as required. This search method can be utilized to reacquire
single targets previously electronically positioned (see Figure 2.1).
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Diver swims down buoy
and ties line off to anchor.
Diver swims in a circle
holding on to line. After
one pass diver moves out
one length and continues to
swim until the end of the
line is reached..

er
iv
D
Buoy

Figure 2.1 Circle Line Search Method

The Stationary Jackstay search method will be used to locate underwater MEC in the areas where specific
anomaly locations are unknown. A diver will use a line as a guide as he sweeps a lane that is approximately
five feet wide. At the end of the line he will turn around and swim the opposite direction, clearing a five
feet wide lane on the other side of the line. The line will then be repositioned and the process is repeated
until the entire area is cleared. Figure 2.2 shows how the Stationary Jackstay method is employed.
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Diver

10 ft

The diver swims along a line
sweeping a lane approximately
5 ft wide with an all metal
detector. At the end of the line
he turns and clears a 5 ft lane on
the other side. The line is then
moved approximately 10 and
the process is repeated.

Figure 2.2 Stationary Jackstay Search Method

NOTE: If an item is identified as potential MEC, an attempt will be made to verify if the item is
acceptable or unacceptable to move. If the item is acceptable to move the item will be removed to a
safe location. If the item is unacceptable to move, it will be marked with a means to identify its
location and left in place and the Senior Unexploded Ordnance Supervisor (SUXOS) will be notified
immediately in order to coordinate with the Project Manager, Unexploded Ordnance Safety Officer
(UXOSO), USACE Ordnance and Explosives (OE) Safety Specialist and/or others as appropriate to
determine final disposition.
2.8

DIVE OPERATION CHECKLISTS

2.8.1

The General Planning Checklist

The General Planning Checklist (Attachment E) is used by the Dive Supervisor when planning dive
operation and should be reviewed and updated prior to each dive.
2.8.2

The Dive Project Supervisor Checklist

The Dive Project Supervisor Checklist (Attachment F) is used by the Dive Supervisor to document basic data
and to document pre‐dive checks. It is completed prior to each dive.
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2.8.3

The Project Dive Plan Checklist

The Project Dive Plan Checklist (Attachment G) is used by the Dive Supervisor to record basic information
from the Dive Plan and to document specific team assignments and dive‐specific information. It is
completed prior to each dive.
2.8.4

The Dive Supervisor Pre-dive

The Dive Supervisor Pre‐dive Checklist (Attachment H) is used by the Dive Supervisor to individual diver’s
readiness. It is completed prior to each dive.
2.8.5

The Dive Boat Operation

The Dive Boat Operation Checklist (Attachment I) is used by the Dive Supervisor or Boat Operator to
inspect the dive boat. It is completed daily prior to operation of the boat.
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3.

TEAM MEMBERS

The Project Manager and Project UXO Dive Supervisor are responsible for ensuring all dive team members
and boat support personnel, read, understand, and follow all the procedures outlined in this manual. All
dive team personnel are responsible for ensuring that they read and follow the procedures outlined in this
manual as it pertains to their individual work assignments. If discrepancies are found with procedural steps
or any safety issues in this manual they will immediately be brought to the attention of the Project UXO
Dive Supervisor and Project Manager for clarification and or corrective action.
(Note: If for any reason the Dive Plan is altered in mission, depth, personnel, or equipment, the USACE
DDC will be contacted in order to review and accept the alteration prior to continuing the operation.
This review may be conducted electronically and confirmed in writing after completion of the dive
operation.)
3.1

QUALIFICATIONS OF DIVERS ENGAGED IN MEC OPERATIONS

Each dive team member will be certified as appropriate for the type of diving to be conducted through
formalized military training and will have the experience or training necessary to perform these assigned
tasks. In addition, each dive team member shall have the experience and training in the following:
•

Have documentation showing that the dive team members have successfully completed training to
the appropriate level (e.g. SSA diver’s certification, surface supplied mixed-gas diver certificate).
Such training shall:


Be military school, Federal school, or an Association of Commercial Diving Educators
(ACDE) accredited school, or



Meet the requirements contained in American National Standards Institute
(ANSI)/ACDE-01.

•

Have at least one (1) year commercial experience in the applicable position;

•

Have completed at least four (4) working dives using the diving techniques and equipment to be
used;

•

Must demonstrate that at least one (1) of the four (4) qualification dives was performed in the last 6
months prior to the contract award date;

•

A graduate of U.S. Naval School Explosive Ordnance Disposal, if engaged in munitions response
diving operations;

•

Trained in the use of tools, operation, and maintenance of equipment and systems relevant to
assigned tasks;

•

Trained in the techniques of the assigned diving mode;

•

Trained in diving operations and emergency procedures;

•

Trained in tasks to be accomplished (to include purpose and function);
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•

Trained in cardiopulmonary resuscitation (CPR) using emergency oxygen, Automatic Emergency
Defibrillator (AED) and first aid as defined by OSHA; and

•

All dive team members who are exposed to or control the exposure of others to hyperbaric
conditions shall be trained in diving-related physics and physiology.

•

40-hour Hazardous Waste Operations (HAZWOPER) training with an 8-hour annual refresher
training as required.

3.2

ASSIGNMENTS

Each dive team member shall be assigned tasks in accordance with the employee’s experience or training,
except that limited additional tasks may be assigned to a person undergoing job orientation; provided that
these tasks are performed under the direct supervision of an experienced dive team member.
EOTI will not require a dive team member to be exposed to hyperbaric conditions against the employee's
will, except when necessary to complete decompression or treatment procedures.
The Dive Supervisor will not permit a dive team member to dive or be otherwise exposed to hyperbaric
conditions for the duration of any temporary physical impairment or condition, which is known to the Dive
Supervisor and is likely to affect adversely the safety or health of a dive team member.
The minimum manning level for dive teams shall be in accordance with Appendix O of EM 385-1-1.
3.3

RESPONSIBILITIES

3.3.1

Dive Supervisor

The Dive Supervisor will review this Safe Dive Practices Manual with the dive team prior to conducting
any diving operations. This manual shall be made available at the dive location to each dive team member.
The Safe Practices Manual includes:
•

Safety Procedures and checklists for diving operations;

•

Assignments and responsibilities of the dive team members; and

•

Equipment procedures and checklists; and

•

Emergency procedures for fire, equipment failure, adverse environmental conditions, and medical
illness and injury.

The EOTI Project Manager will designate the Dive Supervisor in writing. The Dive Supervisor is
responsible for ensuring complete compliance with the provisions of this manual, the Site Safety and Health
Plan (SSHP), and the Project Work Plan. He is responsible for field equipment calibration, oversight of
diving operations, field documentation, submittal of Daily Quality Control Reports (DQCRs), and assisting
in the preparation of progress reports. The Dive Supervisor shall be at the dive location in charge of all
aspects of the diving operation affecting the safety and health of the dive team members. The Dive
Supervisor shall have the experience and training in the conduct of the assigned diving operation. The Dive
Supervisor will be responsible for all diving operations described herein. The Dive Supervisor will:
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•

Ensure all dive team members possess current certification and are qualified for the type of diving
operation;

•

Ensure that the dive team is briefed on the appropriate ordnance safety precautions for ordnance
that may potentially be present;

•

Ensure safety and emergency equipment is in working order at the dive site;

•

Brief the dive team prior to each dive on:
•

Dive objectives;

•

Unusual hazards or environmental conditions likely to affect the diving operation; and

•

Any modifications to the Dive Plan or Emergency Management Plan made necessary by
conditions or the specific diving operation.

•

Suspend diving operations if in his opinion, conditions are unsafe;

•

Draft a site-specific Project Dive Plan and an Emergency Management Plan in accordance with
Attachments G and A respectively prior to each diving operation;

•

Determine the equipment requirements for all diving operations and ensure that adequate means are
taken to make such equipment available at the scene;

•

Plan the diving operation considering the job requirements, equipment and personnel available, and
condition of the diving operation area utilizing the General Planning Checklist (Attachment E);

•

Ensure that the Project Dive Supervisor Checklist, Project Dive Plan and Pre-Dive Checklist
(Attachments F, G, H) are completed and adhered to for all diving operations including training;

•

Act as timekeeper and maintain a Project Dive Log (Attachment C) at the diving location which
will become part of the project official records;

•

Obtain a copy of the certificate of analysis showing the breathing air meets the minimum acceptable
criteria listed in section 30.F.05c of EM 385-1-1;

•

Ensure that all AHA’s are available and on site. The AHA will contain hazards associated with each
phase of the work and includes hazards associated with flying before and after diving; and

•

Maintain direct communications between the dive site, project office, and the EOTI Corporate
Office.

•

Implementing quality control (QC) for technical data provided by the field staff including field
measurement data

•

Adhering to work schedules

•

Implementing and documenting corrective action procedures and provisions of communication
between team and upper management
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3.3.2

Diving UXO Specialist (Diver)

The Diver will be a trained and experienced diver, as well as trained in (UXO). The Diver responsibilities
and experience will include:
•

Required knowledge and experience to perform assigned tasks;

•

Keep topside personnel informed of conditions on the bottom and progress of the task(s);

•

Obey all signals from the surface and repeat all commands given from topside personnel;

•

Acting as a tender for other divers;

•

Notifying the Dive Supervisor of any symptoms that may be construed as diving sickness or a
mechanical injury;

•

Maintaining a personnel dive log which will include:
•

Inform Dive Supervisor or alternate if taking any medications;

•

Full name;

•

Date, time, and location of the dive;

•

Maximum depth and bottom time;

•

Surface interval between dives;

•

Breathing medium and type of equipment used;

•

Group classification at the beginning and the end of each interval and repetitive dive
worksheet;

•

Underwater and surface conditions;

•

Depth(s) and duration(s) of any decompression stops (there will be no decompression dives
and will only be required in emergency situations);and

•

Date and time of last previous dive.

•

Name of Dive Supervisor(s) during dive.

•

Maintaining personal dive equipment (Attachment D);

•

Identify and stop any operation that, in their opinion is unsafe

3.3.3

Standby Diver

A standby diver is a fully qualified diver and will be on station whenever a diver(s) is in the water to serve
as immediate emergency assistance to the primary diver(s). A standby dive will deploy only after the dive
supervisor has assessed the situation and instructed him/her to do so. The Standby Diver receives the same
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briefings and instructions as the working Diver, monitors the progress of the dive, and is fully prepared to
respond if called upon for assistance. The SCUBA Standby Diver shall be equipped with a second
regulator, referred to as an octopus.
The standby diver will:
•
•
•
•

•

Be fully equipped to dive and readily available the entire time the diver is in the water;
Don all specific gear (suits, harnesses, and equipment) up to mask they will wear/use and be
checked by the Dive Supervisor;
Test all gear for proper operation before the primary diver leaves the surface;
The Standby Diver may then remove the mask and fins and have them ready to don immediately for
quick deployment. For safety reasons at the discretion of the Dive Supervisor, the Standby Diver
may remove the tank.
Be dressed appropriately for the water and air temperature.

3.3.4

Tender

For each dive, a Diver will be designated as tender. The tender will:
•
•
•
•
•
•
•

Assist the primary diver and the standby diver in donning, doffing, and checking gear;
Be a diver prepared to dive each day;
Maintain communications with the diver;
Keep the Dive Supervisor informed of communications from and to the Diver;
Tend the tether line for the diver;
Monitor the diver’s progress and status;
Remain undistracted so he can monitor the surface for danger from boat traffic and any other
hazards

If it becomes necessary for the standby diver to enter the water to assist the diver, the Dive Supervisor will
immediately assume the role of tender for the standby diver.
3.3.5

Dive Team Support

The dive team is supported by a UXOSO/Quality Control Specialist (QCS) who is trained as a diver. When
used, a safety boat will be positioned to safely observe dive operations and to direct other boat traffic away
from the operation. The boat operator will be trained and proficient in the operation of the safety boat. He
will position the boat as directed by the UXOSO/QCS to support the operation and will be aware of other
boats operating in the area and other potential hazards or risk to the operation. The UXOSO/QCS will:
•
•
•
•
•
•
•

Maintain communication with the Dive Supervisor;
Monitor the operation with respect to worker safety and health and quality control;
Monitor and maintain copies of certificates of training and medical surveillance;
Verify certifications and conduct periodic audits of personnel qualifications;
Conduct quality and safety inspection;
Provide input to after action reviews of the operation;
Assist in maintaining proper exclusion zones;
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•
•

Inspect munitions debris (MD) and material potentially presenting an explosive hazard (MPPEH)
recovered;
Ensure all project safety and quality requirements are met and documented and reports and
potential nonconformance to the EOTI corporate quality or safety manager.

The UXOSO/QCS reports to the Corporate Quality Manager for quality related issues and to the Corporate
Safety Manager for safety related issues. He also coordinates site activities with the Dive Supervisor and
ensures that quality and safety requirements are met and documented.
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4.

EQUIPMENT

EOTI’s policy on diving equipment is to use quality and state-of-the-art equipment to ensure the safety and
well-being of the divers. Equipment used in diving operations, particularly those items which are classified
as life-support equipment, must be properly maintained and kept in good working order.
4.1

EQUIPMENT INSPECTION

Prior to any dive, all equipment must be carefully inspected for signs of deterioration, damage, or corrosion
and must be tested for proper operation. Pre-dive preparation procedures must be standardized, not altered
for convenience, and must be the personal concern of each diver. All divers must always check their own
equipment. An inspection of all dive gear and associated equipment will be conducted before each use,
using Attachment D as a guide. Any equipment not in good working order will be removed
from use.
4.2

DIVE FLAGS

In accordance with ER 385-1-86, an appropriate dive flag at least one meter in height, visible in
all directions, and will be displayed at the dive location during dive operations. In accordance
with 29 CFR 1910.421(h), the signal will be a rigid replica of the international code Alpha Flag.
A traditional red and white “Diver Down” flag will also be displayed in addition to the code Alpha Flag.
4.3

SCUBA EQUIPMENT

Each SCUBA team member will be equipped with:
•

An independent reserve cylinder with a separate regulator or connected to the underwater breathing
apparatus;

•

Buoyancy compensation device or inflatable life jacket capable of maintaining the diver at the
surface in a face-up position;

•

A submersible cylinder pressure gauge;

•

A weight belt or assembly capable of quick release;

•

A watch, pressure gauge and knife; and

•

SCUBA air cylinders of seamless steel or aluminum which meet DOT 3AA and DOT 3AL
specifications with identification symbols stamped into the shoulder of the tank. Annual
inspections and hydrostatic testing will also be stamped into the cylinder as applicable;

•

A safety harness with a positive buckling device, attachment point for the safety line, and a lifting
point to distribute the pull force of the line over the diver’s body while maintaining the body in a
heads-up vertical position when unconscious or hurt; and

•

A time keeping device will be used by the Dive Supervisor for recording dive times at the dive
location and each diver will have a time keeping device to keep track of bottom times.

•

Skin suit to protect from cuts and abrasions and thermal protection as required
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•

Air tanks will be filled from a certified dive shop. Prior to the initial start of dive operations, a copy
of the air certification from the dive shop will be obtained and provided to the DDC upon request
and maintained on file in the project office.

Each dive team member will be responsible for ensuring that his equipment is inspected prior to each dive
using the checklist in Attachment D and report any deficiencies to the Dive Supervisor.
4.4

FIRST AID SUPPLIES

The following first aid supplies will be available on the dive boat:
•

First aid kit appropriate for the diving operation;

•

American Red Cross standard first aid handbook or equivalent;

•

Emergency oxygen with transparent mask will be available at the dive location; and

•

A Stokes litter or backboard.

•

AED
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5.

EMERGENCY PROCEDURES

In every diving operation, the possibility of an accident occurring must be considered. The need for a
prompt, decisive plan of action in an emergency is essential for the safety of all diving personnel. The Dive
Supervisor will implement the following procedures for the respective situations described below.
5.1

FIRE

Fire extinguishers will be maintained ready at the dive site location. Only attempt to put out small fires as
necessary of prevent injury or loss of life. Contact first responders immediately upon discovery. Also see
Site Safety and Health Plan submitted as part of the Work Plan.
5.2

EQUIPMENT FAILURE

In the event of an equipment failure of a critical component of the dive operations, all dive operations will
be discontinued until the equipment is replaced or repaired and the Dive Supervisor has given authorization
for dive operations to continue.
5.3

ADVERSE WEATHER

All diving operations will be suspended if lightning is located within 10 nautical miles of the dive site.
During high winds greater than 30 miles per hour, boating and platform operations will be suspended. Also
see Site Safety and Health Plan submitted as part of the Work Plan.
5.4

MEDICAL ILLNESS OR INJURY

See Attachment A, First Aid for Diving Related Injuries, to this plan as well as the Site Safety and Health
Plan submitted as part of the Work Plan. Contact first responders immediately. Render first aid as
necessary until an emergency medical team arrives.
5.5

EMERGENCY PROCEDURES DURING DIVE OPERATIONS

5.5.1

Entrapped or Fouled Diver

•

Diver will notify dive partner, if appropriate, otherwise will notify Dive Supervisor through line pull
signals;

•

If only one diver is in the water, then the standby diver will assist the fouled diver under the direction
of the Dive Supervisor;

•

Diver and dive boat personnel must remain calm; and

•

Take additional cylinders of air to the fouled diver, if needed.

5.5.2

Loss of Vital Support Equipment

In the event of an equipment failure of a critical component of the dive operations, all dive operations will
be discontinued until the equipment is replaced or repaired and the Dive Supervisor has given authorization
for dive operations to continue.
5.5.3
•

Loss of Gas Supply

Signal dive partner and abort dive;
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•

Buddy breath/activate reserve; and

•

Exhale to the surface.

NOTE: No diving will proceed until the equipment is replaced/repaired (with functional checks
performed) and the Dive Supervisor has given the OK to proceed with the operation.
5.5.4

Loss of Communication

If communications are lost between a tender and diver and cannot be regained quickly, an audible recall
signal will be sounded. If the diver does not surface in a reasonable amount of time after the audible re-call
signal has been initiated the stand-by diver will be dispatched to the last known location of the diver. If
communications are lost between the diver and the tender and cannot be regained quickly, the diver will
surface immediately. The reason for the loss of communications will be investigated and remedied prior to
continuation of the dive.
5.5.5

Lost Diver Plan

•

Initiate diver recall and wait one (1) minute for response;

•

Mark the last known position of the lost diver with a buoy to establish a reference point where
searches can start;

•

Deploy the standby diver (Dive Supervisor direction) to swim after bubbles or to conduct a circle line
search starting at the lost diver buoy;

•

Notify ship/boats in the area to look out for the lost diver;

•

Request emergency medical help and report situation to the Project Office and EOTI Corporate
Office; and

•

Ensure stricken divers recovered get immediate, effective treatment.

5.5.6

Injured Diver Plan

If a diver is injured and unable to enter the boat under his/her own power, the remaining team aboard the
boat/platform (Dive Supervisor, Tender/assistant, etc.) will be used to assist or place the injured diver
into/on the boat/platform or may hold onto the diver and use the boat/platform to get to the shoreline.
Contact first responders immediately and render emergency first aid as necessary.
5.5.7

Actions upon Discovery of Fire

Recall the diver. Fire extinguishers will be maintained ready at the dive site location. Only attempt to put
out small fires as necessary of prevent injury or loss of life. Contact first responders immediately upon
discovery. Also see Site Safety and Health Plan submitted as part of the Work Plan.
5.5.8

Diver Blow-up/Over Rapid Ascent to Surface

Depths of dives typical of MEC projects performed by EOTI are unlikely to produce a requirement for
decompression during ascent. If a diver is believed to have ascended too rapidly, the Dive Supervisor will
evaluate the situation to confirm that no decompression stop was required. Dive tables will be consulted.
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The diver will be observed on the surface for one hour. If symptoms of decompression sickness are
observed or suspected, the diver will be treated for decompression sickness as described above.
5.5.9

Diver Loss of Consciousness

Slowly pull the tending line to the surface to recover the diver. If the tending line is fouled deploy the
standby diver. Request emergency medical help and report situation to the Project Office and EOTI
Corporate Office; and ensure the stricken diver gets immediate, effective treatment.
5.5.10

Injury or Illness of Surface Crew Member

If a severe injury or illness occurs while a diver is in the water, the diver will be recalled immediately to the
surface. Diver will either enter the boat/platform to help render assistance or head to the shore and provide
assistance as necessary.
5.5.11

Explosive Detonation with Diver (s) in the Water

•

Attempt to establish communications with the diver via tending line;

•

If communications are established with the diver immediately recall diver to the surface;

•

If no communications are reestablished slowly pull the tending line to the surface to recover the
diver. If the tending line is fouled deploy the standby diver;

•

If the tending line has parted, mark the last location of the diver and begin a surface search of the
area. If no contact is made, deploy the standby diver in the last known diver location and begin a
systematic search of the area.

5.5.12

Decompression Sickness (“The Bends”) or Arterial Gas Embolism (air embolism)

•

Recall all divers from the water;

•

Arrange immediate transport of stricken diver(s) to chamber;

•

Notify the Project Office and EOTI Corporate Office of circumstances;

•

Perform neurological exam and record on (Attachment J); and

•

Treat for shock.
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6.

Internal Safety Inspection

A Site Specific Accident Prevention Plan is prepared for all projects. A qualified Site Safety and Health
Officer (SSHO) is assigned to each project. The SSHO reports directly to the Corporate Safety Officer and
is responsible for ensuring compliance with all site safety requirements. When the project involves potential
underwater MEC the SSHO will be a Navy-trained diver and UXO technician who has the qualifications of
a UXOSO. The UXOSO will be on site any time work is performed. The UXOSO provides initial training
to all assigned personnel and visitors to ensure that they are familiar with the hazards and controls
associated with the site and specific tasks that they may perform. The UXOSO performs daily safety
inspection to ensure compliance with safety requirements and to identify unsafe conditions or acts that may
present a hazard to workers or visitors. The UXOSO facilitates daily tailgate safety meetings and after
action reviews in order to review potential hazards and the effectiveness of controls with all site personnel.
The UXOSO makes on the spot corrections as required and works with the site supervisor to address
potentially unsafe conditions or actions. He reports potential nonconformance issues to the Corporate Safety
Officer and conducts or supports investigation of accidents or near misses.
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7.

Safety Compliance

EOTI dive operations are conducted in conformance with requirements outlined in OSHA regulations, the
U.S. Navy Diving Manual (Volume I) and the USACE Safety and Health Requirements Manual EM 385-11. The requirements of OSHA, Department of Labor directive titled, 29 CFR 1910 Subpart T, Commercial
Diving Operations has been integrated into this manual and a complete copy is included in Attachment K.
U.S. Navy No- Decompression Dive Tables are included in Section 7. OSHA and EM 385-1-1 established
safety and health criteria for personnel to include medical requirements, recommended physical
examinations, operational procedures, equipment procedures and record keeping requirements which are
incorporated herein. Where regulatory and guidance documents conflict, the most stringent requirement
takes precedence.
It is EOTI’s policy that all employees engaged in commercial dive operations, review the requirements of
this safe practices manual (including 29 CFR 1910 Subpart T), as well as site specific dive and safety plans.
Site-specific requirements and hazards are reviewed during the initial on-site training and throughout the
project during daily safety meetings. The UXOSO ensures compliance with all safety requirements. Failure
to comply is unacceptable.
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8.

Applicable Navy Tables

8.1 No‐Decompression Limits and Repetitive Group Designation for No‐Decompression Air Dives
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8.2 Residual Nitrogen Timetables for Repetitive Air Dives
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8.3 Standard Air Decompression
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9.

Repetitive Dive Worksheets

The Diving Profile Log is a chronological record of all dives conducted during a project. It contains
information related to the specific dive operation conducted each day and to specific divers specific
divers involved. A sample form is included in Attachment C.
Information recorded on the log includes:
• Date of dive
• Location of the dive
• Environmental conditions affecting the dive
• Equipment used
• Purpose of the dive
• Identification of divers and standby divers
• Times left and reached surface, bottom time
• Depth
• Decompression time
• Air and water temperature
• Signatures of Diving Supervisor
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10. Fitness for Duty
10.1

DIVE PHYSICAL FREQUENCY

All divers must have a certificate signed by a licensed physician, stating that they have been medically
examined within the last 12 months and have been determined fit and approved to dive. The dive medical
examination will be repeated every 12 months with verifications submitted to the DDC as appropriate.
10.2

PHYSICAL EXAMINATIONS

Initial and Periodic Re-examinations – All ages, require the following:
Medical History Complete
Physical Examination
Chest X-ray
Spirometry
Urinalysis
Vision
Other testing as required
10.3

DIVE PHYSICAL CONSIDERATIONS

The physician conducting the examination should consider the following disorders, which may restrict or
limit occupational exposure to hyperbaric conditions depending on severity, presence of residual effects,
response to therapy, number of occurrences, diving mode, or degree and duration of isolation.
•

History of seizure disorder other than early febrile convulsions.

•

Malignancies (active) unless treated and without recurrence for 5 yrs.

•

Chronic inability to equalize sinus and/or middle ear pressure.

•

Cystic or cavitary disease of the lungs.

•

Impaired organ function caused by alcohol or drug use.

•

Conditions requiring continuous medication for control (e.g., antihistamines, steroids, barbiturates,
mood-altering drugs, or insulin).

•

Meniere's disease.

•

Hemoglobinopathies.

•

Obstructive or restrictive lung disease.

•

Vestibular end organ destruction.

•

Pneumothorax.

•

Cardiac abnormalities (e.g., pathological heart block, valvular disease, intraventricular conduction
defects other than isolated right bundle branch block, angina pectoris, arrhythmia, coronary artery
disease).

•

Juxta-articular osteonecrosis.
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11. Administration and Recordkeeping
11.1

DIVING RECORD KEEPING REQUIREMENTS

The Dive Supervisor will provide to the SUXOS all project diving records for the project to be incorporated
into the project files; these records will be kept in the project site office. Diving Related Injury or Illness.
The Dive Supervisor and the UXOSO/QCS will record and report any diving-related occupational injury
and illness which requires any dive team member to be hospitalized for 24 hours or more, specifying the
circumstances of the incident and the extent of the injury or illness on applicable EOTI Incident Report
Forms. All injuries and illnesses will be immediately reported to the UXOSO and Project Manager.
11.2

AVAILABILITY OF RECORDS

Records and documents required by 29 CFR 1910 Subpart T shall be provided upon request to the:
•

Assistant Secretary of Labor for Occupational Safety and Health (OSH);

•

Director, National Institute for OSH; and

•

Employee or his designated representative.

11.3

DIVING RECORD RETENTION PERIODS

Records and documents required by 29 CFR 1910 Subpart T shall be retained by EOTI for the following
periods.
•

Dive team member medical records – five (5) years;

•

Safe Practices Manual - current document only;

•

Depth-time profile - until completion of the recording of dive, or until completion of decompression
procedure assessment where there has been an incident of decompression sickness;

•

Recording of dive – one (1) year, except five (5) years when there has been an incident of
decompression sickness;

•

Decompression procedure assessment evaluations – five (5) years;

•

Equipment inspections and testing records - current entry or tag, or until equipment is withdrawn
from service;

•

Records of hospitalization – five (5) years;

•

After the expiration of the retention period of any record required for five (5) years, EOTI will
forward such records to the National Institute for Occupational Safety and Health, Department of
Health and Human Services.

Revision No. 3

29

4/15/2014

Diving Safe Practices Manual

12. References
Department of the Army (DA). 2008. Technical Manual (TM) 60A-1-1-31, Explosive Ordnance Disposal
Procedures, General Information on EOD Disposal Procedures (Revision 5). October.
Department of Defense Explosives Safety Board (DDESB). 2004. Technical Paper (TP) 18. Minimum
ualifications for Unexploded Ordnance (UXO) Technicians and Personnel. 20 December.
Department of Defense (DoD) Ammunition and Explosives Safety Standards. 2012. DoD Ammunition and
Explosives Safety Standards DOD Manual 6055.09-M
Department of Defense (DoD). 2008. DoD Instruction (DoDI) 4140.62, Material Potentially Presenting an
Explosive Hazard. November.
DDESB. 2012. TP 16. Methodologies for Calculation Primary Fragment Characteristics.
Revision 4. AugustUnited States Army Corps of Engineers (USACE) 2006. Safety and Health
Requirements Manual EM 385-1-97 (with Erratas)
United States Army Corps of Engineers (USACE) 2013. Safety and Health Requirements Manual EM 3851-1
United States Army Corps of Engineers (USACE) 2010. USACE Dive Program. ER 385-1-86.
September.
United States Navy (USN). 2008. USN Diving Manual. Revision 6. April.
Department of the Army Memorandum, Subject: Munitions Response Actions – Minimum Separation
Distances (Relative to Impulse Water Pressure) from Underwater Detonations, 16 Sep 13

Revision No. 3

30

4/15/2014

Diving Safe Practices Manual

13. Glossary of Diving Terms
ACFM

Actual cubic feet per minute.

Alternate Project
Dive Supervisor

Alternate designated, in writing, by the Project Manager to act on behalf of
the Project Dive Supervisor.

ASME Code or
equivalent

ASME (American Society of Mechanical Engineers) Boiler and Pressure
Vessel Code, Section VIII, or an equivalent code which the employer can
demonstrate to be equally effective.

ATA

Atmosphere absolute.

Bottom time

The total elapsed time measured in minutes from the time the diver leaves the
surface in descent to the time that the diver begins ascent.

Bursting pressure

The pressure at which a pressure containment device would fail structurally.

Circle line search

Descending line leading to a clump with a second line attached used by divers
to rapidly search small areas.

Cylinder

A pressure vessel for the storage of gases.

Decompression
sickness

A condition with a variety of symptoms which may result from gas of bubbles
in the tissues of divers after pressure reduction.

Decompression table

A profile or set of profiles of depth-time relationships for ascent rates and
breathing mixtures to be followed after a specific depth-time exposure.

Dive location

A surface or vessel from which a diving operation is conducted.

Dive team

For all diving operations, the dive team will consist of a minimum of four
people, including a Dive Supervisor, who are assigned to diving duty in
writing by EOTI. The dive team members will be required to be graduates of
an approved course of instruction.

Dive-location reserve
breathing gas

A supply system of air or mixed-gas (as appropriate) at the dive location
which is independent of the primary supply system and sufficient to support
divers during the planned decompression.

Diver

An employee working in water using underwater apparatus which supplies
compressed breathing gas at the ambient pressure.

Diver Orientation

Diver orientation will be scheduled by the Project Dive Supervisor in order to
familiarize or train diver personnel on new or unfamiliar technical functions
to be performed by the dive team.

Diving Mode

A type of diving requiring specific equipment, procedures and techniques
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(SCUBA, surface-supplied air).
Dive Supervisor

The person in charge of diving operations. May be the Project UXO Dive
Supervisor or an Alternate Dive Supervisor.

Diving Time/Water
Time

Time spent in or underwater while engaged in a diving operation. Diving time
will start at the time the diver enters the water and ends when the diver exits
the water and returns to the pier, dive boat, or diving platform.

Diving Training

Training prescribed by the Project Dive Supervisor in order to maintain diver
proficiency.

Diver

A graduate of U.S. Naval School Explosive Ordnance Disposal engaged in
munitions response diving operations.

FSW

Feet of seawater (or equivalent static pressure head).

Hyperbaric condition

Pressure conditions in excess of (1 ATA) surface pressure.

Live boating

The practice of supporting a SCUBA, surface-supplied air, mixed-gas diver,
from a vessel that is underway.

No-decompression
limits

The depth-time limits of the "no-decompression limits and repetitive diving
group designation table for no-decompression air dives", U. S. Navy Diving
Manual or equivalent limits which the employer can demonstrate to be
equally effective.

Observer/Assistant

A team member able to assist them in the water

Post-Dive preparation
time

Time spent in the breakdown, cleaning, preservation, and maintenance of
diving equipment upon completion of a diving operation.

Pre-Dive preparation
time

Time spent by diver personnel preparing diving equipment for a diving
operation.

Dive Supervisor

This person is responsible for the safe and efficient operation of all
divingfunctions at the location to which he is assigned. The Dive Supervisor
must be knowledgeable of diving operations in general and all specific diving
assignments involved. He is assigned in writing by EOTI.

psi(g)

Pounds per square inch (as measured using a gauge).

Recompression
chamber

A pressure vessel for human occupancy such as a surface recompression
chamber, closed bell, or deep diving system used to decompress divers and to
treat decompression sickness.
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SCUBA

A diving mode independent of surface air supply in which the diver uses open
circuit Self-Contained Underwater Breathing Apparatus.

Standby diver

A diver at the dive location available to assist a diver in the water.

Stationary Jackstay
grid search

Four clumps with buoy/buoy lines and four bottom lines connecting the four
clumps used by divers to systematically and thoroughly search large areas.

SSA

A diving mode in which a diver uses Surface Supplied Air.

Underwater stage

A suspended underwater work platform, which supports a diver in the
water.

Volume tank

A pressure vessel connected to the outlet of a compressor and used as air
reservoir.

Walking Jackstay
grid search

Two clumps with descending lines and a line of a specified length connecting
the clumps used by divers to systematically and thoroughly search large areas.

Working pressure

The maximum pressure to which a pressure containment device may be
exposed under standard operating conditions.
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Attachments
A – Emergency Management Plan
B ‐ Line Pull and Hand Signals
C – Diving Profile Log
D – Personal Dive Equipment Checklist
E – General Planning Checklist
F – Project Dive Supervisor Checklist
G – Project Dive Plan
H – Dive Supervisor Pre‐dive Checklist
I – Checklist for Dive Boat Operations
J – Neurological Examination Checklist
K – 29 CFR 1910 Subpart T
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Attachment A – Emergency Management Plan
A.1. FIRST AID FOR INJURIES REQUIRING IMMEDIATE TRANSPORT TO A CHAMBER
FACILITY
A.1.1 Air Embolism
Recognition - Usually occurs during or immediately after surfacing
Symptoms (one or more of the following)

Disorientation or Fatigue
Skin Itch
Chest Pain
Numbness, Tingling, Paralysis or Weakness
Dizziness, Vertigo, or Ringing in the Ears
Blurred Vision
Personality Change
Signs (one or more of the following)

Bloody froth from nose or mouth
Paralysis or Weakness
Unconsciousness
Convulsions
Shortness of Breath or Cessation of Breathing
Apparent Death
Note: Symptoms and signs usually appear within 15 minutes to 12 hours after surfacing; in severe
cases, symptoms may appear immediately or even before the dive is completed. Delayed occurrence
of symptoms is rare but can occur, especially if air travel follows diving. The quicker treatment begins,
the better the chances of a full recovery.
Early Management
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CPR, if required
Open airway, prevent aspiration, and incubate if trained person available
Give O2; remove only to open airway or if convulsion ensue
If conscious, give nonalcoholic liquids
Place in horizontal, neutral position
Restrain convulsing person loosely and resume O2 as soon as airway is open
Protect from excessive cold, heat, water, or fumes
Arrange emergency transport, send divers profile with the diver, and send all diving equipment
for examination or have it examined locally.
A.1.2 Decompression Sickness
Recognition - Symptoms usually appear 15 minutes to 12 hours after surfacing
Symptoms (one or more of the following)

Tired Feeling
Itching
Pain, arms, legs or trunk
Dizziness
Numbness, tingling or paralysis
Chest compression or shortness of breath
Anything unusual after the dive
Signs (one or more of the following)

Blotchy Rash
Paralysis or weakness anywhere in the body
Coughing Spasms
Staggering or instability
Unconsciousness
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Personality change
Early Management

Stabilize patient the same way as for Air Embolism
Arrange for emergency transport, send divers profile with the diver, and send all diving
equipment for examination or have it examined locally

A.2.0 FIRST AID FOR INJURIES REQUIRING TRANSPORT TO A HOSPITAL FACILITY
A.2.1Pneumothorax
Symptoms (one or more of the following)

Pains in the chest
Shortness of breath
Signs (one or more of the following)

•

Shallow Rapid Breathing

•

Cyanosis (blue skin, lips, fingernails)

•

Possible crackling under the skin of the neck

•

Possible mediastinal shift (heart sounds not in the usual place)

Emergency Actions:

Call for help and immediate transport
A.2.2 Mediastinal Emphysema (Lung over pressure accident)
Recognition - Always associated with pneumothorax
Symptoms (one or more of the following)

Pain in the chest (beneath the breastbone)
Faintness
Shortness of breath
Signs (one or more of the following)

Obvious difficulty breathing
Brassy change in voice

Revision No. 3

37

4/15/2014

Diving Safe Practices Manual

Emergency Actions:

Transport to medical facility for evaluation
A.2.3 Drowning-Near Drowning
Recognition

Unconsciousness
Lack of respiration
Cyanosis (blue skin, lips, fingernails)
Management

Try to identify the time the victim was last seen breathing
Assess ABC’s airway, breathing and circulation
Removal of gear
Transport to the boat or shore
Immediate call for help and transport to facility
Start CPR
A.2.4 Oxygen Toxicity (with convulsions)
Signs (one or more of the following)

Decreased or loss of consciousness; followed by
Convulsions
Symptoms (one or more of the following)

Nausea
Dizziness
Ringing in the ears
Abnormal Vision
Confusion
Prevention

Avoidance of gases with high O2 concentrations (as in Nitrox at inappropriate depth)
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Avoid CO2 retention that can precipitate O2 convulsions at any depth
If convulsions occur at depth, be prepared to treat near drowning and/or air embolism
TREATMENT - Call for help and immediate transport
A.2.5

A.2.6

A.2.7

Severe Trauma or Large Predator Injury (Head Injury, Limb Injury due to falls,
Equipment Crush, Prop Injuries)

•

call for help and immediate transport

•

open airway

•

treat for shock on site and stabilize before evacuation

•

face up neutral position

•

direct pressure over bleeding wounds

•

CPR if no pulse or respiration

•

keep warm

•

be mindful of the possibility of neck injury

•

splint limb injuries

•

call for help and immediate transport

Suspected Heart Attack or Stroke

•

Call for help and immediate transport

•

Treat for shock

•

CPR if no pulse or respiration

•

Keep warm

•

Call for help and immediate transport

Severe Allergic Reaction
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A.2.8

A.2.9

•

Treat for shock

•

CPR if no pulse or respiration

•

Keep warm

•

Pain Relief, if available

•

Transport to medical facility for evaluation

Stinging Fishes (Stingrays, Scorpion fish)

•

Immobilize

•

Remove spine and debride (scrub the wound)

•

Irrigate wound

•

Soak in hot water (thermolabile toxin) 50o C, for 30-90 minutes

•

Call for help and immediate transport

•

Treat for shock, hydrate

Hypothermia

•

Keep core temperature above 95o F

•

Keep airway open

•

Immobilize

•

Wrap in blankets, preferably next to another person

•

Basic life support, CPR, if needed

•

Warm liquids, if alert, unless very cold - then avoid due to possibility of
ventricular tachycardia (rapid, useless fluttering of the heart)

•

Call for help and immediate transport

A.2.10 Hyperthermia (Heat Exhaustion due to excessive fluid loss)
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•

Keep calm

•

Keep airway open

•

Call for help and immediate transport if unstable

A.2.11 Heat Stroke

•

Remove all clothing

•

Cover with cool wet sheet

•

Place in air-conditioned area

•

Cold packs to neck, scalp, groin and armpits

•

If convulsions occur ensure victim does not cause further harm to themselves

•

Call for help and immediate transport

A.3.0 AID FOR INJURIES THAT CAN BE TREATED ON BOARD
A.3.1 Nitrogen Narcosis
Signs (one or more of the following)

Inappropriate behavior at depth
Ignoring hand signals and instructions
Stupor or coma
Symptoms (one or more of the following)

Inflexible thinking and attitude
Decrease or loss of judgment
False sense of security
Lack of concern for safety
Inability to think through problems
Panic
Near unconsciousness or loss of consciousness at depth
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Treatment

Ascend until free of symptoms
Surface with controlled ascent
Transport to medical facility for evaluation
A.3.2 Carbon Dioxide Poisoning
Symptoms (one or more of the following)

Rapid breathing
Feeling of suffocation or shortness of breath
Headache, nausea, dizziness
Rapid heartbeat
Confusion and unclear thinking
Signs (one or more of the following)
Slowed responses
Muscle irritability (twitching)
Loss of consciousness
Treatment

Remove the cause (over-exertion, equipment failure, rebreathers, etc.)
Stop and rest during early symptoms to avoid loss of consciousness
Surface; Transport to medical facility for evaluation
A.3.3 Ear Disorders
Middle Ear Barotrauma

Keep quiet and calm
Without DCS or rupture of the round or oval windows, give Benadryl 25 mg
Transport to medical facility for evaluation
Discontinue diving until cleared by EMT
Inner Ear Barotrauma
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Recognize round or oval window damage (loss balance, ataxia, tinnitus, deafness)
Keep head up and affected ear elevated
Discourage straining
Transport to medical facility for evaluation
EMT evaluation, no more diving until cleared by EMT
A.3.4Sea Sickness

The best medications have been found to be Meclizine, Bonine, Dramamine and Trans-derm
Scope.
Keep your eyes on the horizon
Stay on deck
Keep yourself well hydrated with non-alcoholic beverages
Try antacid tablets or lemon drops
If diving, try to be the first diver in water.
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Attachment B ‐ Line Pull and Hand Signals
LINE PULL SIGNALS - Line Pull Signals will be distinct pulls on the line which are strong enough to be
felt by the diver but not strong enough to pull the diver away from the work. Acknowledgment consists of
replying with the same signal. If a signal is not acknowledged, the signal will be re-sent. Continued
absence of confirmation will be assumed to mean one of three things:
The line is fouled.
Too much slack in the line.
Diver in trouble.
If communication is lost, the Project Dive Supervisor will take immediate steps to identify the problem.
Line Pull Signals - From Tender to Diver:
1 Pull

"Are you All right?"
When diver is descending, one pull means, "STOP".

2 Pulls

"Going down"
During ascent, 2 Pulls means, "You have come up too far, go back down until we
stop you"

3 Pulls

"Standby to come up"

4 Pulls

"Come up"

2-1 Pulls

"I understand" or "Answer the telephone"

3-2 Pulls

"Ventilate"

4-3 Pulls

"Circulate"

Line Pull Signals - From Diver to Tender:
1 Pull

"I am All right"
When diver is descending, one pull means, "STOP" or "I am on the bottom"

2 Pulls

"Lower" or "Give me slack"

3 Pulls

"Take up my slack"

4 Pulls

"Haul me up"

2-1 Pulls

"I understand" or "Answer the telephone"

3-2 Pulls

"More Air"
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4-3 Pulls

"Less Air"

Special Line Pull Signals from the Diver:
1-2-3 Pulls

"Send me a square mark"

5 Pulls

"Send me a line"

2-1-2 Pulls

"Send me a slate"

Line Pull Searching Signals - Without Circling Line
7 Pulls

"Go on/off searching signals"

1 Pull

"Stop, search where you are"

2 Pulls

"Face the line and move away from the weight"

3 Pulls

"Face the weight and go right"

4 Pulls

"Face the weight and go left"

Emergency Line Pull Signals from the Diver:
2-2-2 Pulls

"I am fouled and need the assistance of another diver"

3-3-3 Pulls

"I am fouled but can clear myself"

4-4-4 Pulls

"Haul me up immediately"

All Emergency Signals will be answered as given, EXCEPT 4-4-4.

Revision No. 3

45

4/15/2014

Diving Safe Practices Manual

Attachment C – Diving Profile Log
EOTI
DIVING PROFILING LOG
Date of Last Previous Dive:
Date

Time of Last Previous Dive:
Air Temp(oF)

Geographic Location

Equipment Used

Dress

Wave Height (ft)

Breathing Medium

Platform

Water Temp (oF)

Breathing Medium Source

Current (kts)

Depth of Dive (fsw)

Bottom Type

Diver

LS

Bottom Visibility (ft)

RB

LB

Purpose of Dive, Tools Used, etc.

RS

TBT

TDT

TTD

Repet Group

Surface Interval

New Repet Group

RNT

Dive Comments

Signature (Dive Supervisor)
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Attachment D – Personal Dive Equipment Checklist

_____Air Cylinders

Inspect air cylinders exteriors and valves for rust, cracks, dents,
and any evidence of weakness. Remove valve cover and inspect
O-ring.

_____Cylinder pressure

Gauge the cylinder and record pressure reading: _________ psig.

_____ Harness straps

_____ Hoses

Check for signs of rot and excessive wear. Adjust straps and
backpack for individual use, and test quick release mechanisms.
Check backpack for cracks and other unsafe conditions.
Check the hose(s) for cracks and punctures. Test the connections
of each hose at the regulator and mouthpiece assembly by tugging
on the hose. Check the clamps for corrosion and damage, replace
as necessary.

_____ Regulator

Attach regulator to the cylinder manifold and ensure it is seated
correctly. Open cylinder valve slowly all the way and back off
one-quarter turn. Check that there are no leaks by listening for the
sound of escaping air. Check that the regulator breathes properly
by breathing the regulator for thirty seconds. If any leaks are noted
or regulator does not breathe properly, inform the Project Dive
Supervisor and remove regulator from service.

_____Emergency air supply

Ensure that it has no damage to the mouth piece, bottle, regulator
body, purge valve or regulator. Ensure that the pressure indicator
is showing a filled tank or gauge is reading a full tank (3000 psi) or
in the safe (green) zone.

_____Life Preserver or BC

Orally inflate preserver to check for leaks, and then squeeze out
air. Inspect the carbon dioxide cartridges to ensure they have not
been used and are the proper size for the vest being used and for
the depth of the dive. Firing pin(s) will not show wear and will
move freely. The firing lanyards and life preserver straps must be
free of any signs of deterioration.

_____ Dry Suit

Inspect the exterior of dry suit for holes, rips or tears. Inspect cuffs
and neck dam for dry rot, rips, and tears. Ensure zippers are in
good working order and no teeth are missing. Test the air fitting
connection with an air hose and ensure it locks in place. Inspect
air relief valve for damage.

_____CO2 Cartridges

Weigh carbon dioxide cartridges and record weight:
_______________. Weight will be within 10% of stamped weight.
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If weight is not within tolerance remove from service and notify
Dive Supervisor.
_____Facemask

Check the seal of the mask and the condition of the head strap.
Check for cracks in the skirt and faceplate.

_____Swim Fins

Check straps and inspect blades for signs for cracking.

_____Dive Knife

Test the edge of the knife for sharpness, and ensure the knife is
fastened securely in the scabbard. Verify the knife can be removed
from the scabbard.

_____Weight Belt

Check the condition of the weight belt and that the proper number
of weights are secure and in place. Verify that the quick-release
buckle is functioning properly.

_____Wristwatch

Ensure wristwatch is wound and set to the correct time. Inspect
the pins and strap of the watch for wear.

_____Depth Gauge

Inspect pins and straps. If possible, check compass with another
compass. Make comparative checks on depth gauges to ensure
depth gauges read zero fsw on the surface.

_____Miscellaneous Equipment

Inspect any other equipment which will be used on the dive as well
as any spare that may be needed during the dive including spare
regulators, cylinders and gauges. Check all protective clothing,
lines, tools, flares, and other optional gear.

______ Dive Lights

Checked to ensure they work

______ Metal Detector

Surface check to ensure it powers up

______ Standby Diver

Inspect line to make sure it is proper length and no deterioration

______ Observer/Assistant

Check line for proper length and no deterioration

______ Observer/Assistant
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Attachment E – General Planning Checklist
E.1.0

STEPS IN PLANNING DIVING OPERATIONS

E.1.1. Analyze the Mission for Safety
Advanced planning is the greatest single safety precaution that can be taken. The following points must be
considered individually and in depth:

E.1.2

•

Objective definition;

•

Environmental conditions;

•

Emergency assistance (Recompression chamber and medical assistance);

•

Route familiarization for all personnel; and

•

Relevant instructions.

Pinpoint potential hazards
Atmospheric
_____ Extreme exposure of personnel to elements
_____ Adverse exposure of equipment and supplies to elements
_____ Delays or disruption caused by weather

Surface
_____ Sea sickness
_____ Water entry and exit
_____ Handling of heavy equipment in rough water
_____ Maintaining location in winds and currents
_____ Flotsam, kelp, petroleum disrupting operations
_____ Delays or disruption caused by water state
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Underwater and Bottom
_____ Depth exceeds diving limits or limits of available equipment
_____ Exposure to cold temperatures
_____ Bottom obstructions
_____ Dangerous bottom conditions (mud, drop-offs, sewer outfalls, etc.)
_____ Visibility reduced or obstructed by suspension of bottom sediment

“On-site” Hazards
_____ Unusual site conditions
_____ High powered, active sonar
_____ Other conflicting water or shore operations
_____ Radiation contamination
_____ Pollution

Mission Hazards
_____ Decompression sickness/Pulmonary Barotraumas
_____ Communications problems
_____ Drowning
_____ Other trauma (injuries)
_____ Equipment malfunctions

Other Hazards
_____ Entrapment
_____ Entanglement
_____ Pollution, toxic
_____ Explosives or other ordnance
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_____ Shifting or “working” of object
_____ Handing branches or limbs

E.1.3

Minimize Hazards and Plan for Emergencies.

E.1.3.1 Diving Personnel
_____ Assemble a complete and properly qualified Diving Team
_____ Assign each task to the most trained and experienced personnel
_____ Verify that each member of the Diving Team is properly trained and qualified for
the equipment and depths involved
_____ Determine that each diver is physically fit to dive, paying attention to:
_____ General condition
_____ Last record of medical exam
_____ Ears and sinuses
_____ Severe cold or flu
_____ Use of stimulants or intoxicants
_____ Fatigue
_____ Last Repetitive Dive
_____ Time since last air travel
_____ Determine each person’s emotional fitness to dive (as far as possible):
_____ Motivation (willingness)
_____ Stability

E.1.3.2 Diving Equipment
_____ Verify that the type of diving gear chosen (and diving technique) is adequate for
the mission and particular task meeting OSHA and USACE requirements
_____ Verify that the type of equipment and diving technique is appropriate for the depth
involved
_____ Verify that all equipment has been tested and approved
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_____ Determine that all necessary support equipment and tools are readily available and
are the best for accomplishing the job efficiently and safely
_____ Determine that all related support equipment such as winches, boats, cranes, floats,
etc., are operable, safe, and under the control of trained personnel
_____ Check that all diving equipment has been properly maintained with appropriate
records, and is in full operating condition

E.1.3.3 Provide for Emergency Equipment
_____ Obtain suitable communications equipment with sufficient capability to reach
“outside help”. Check all communications for proper functioning
_____ Verify that a recompression chamber is ready for use, or notify the nearest location
having one that its use may be required within a given time frame
_____ Verify that a First Aid Kit is near at hand, and is completely stocked.
_____ If a resuscitator will be used, check the apparatus for function
_____ If conducting boat operations, check that all fire-fighting equipment is readily
available and in full operating condition
_____ Verify that Emergency transportation is either standing by, or on immediate call
_____ Verify AED is on Site and personnel are trained in its use

E.1.3.4 Establish Emergency Procedures
_____ Know how to obtain medical assistance immediately
_____ Assign specific tasks to the Diving Team and support personnel for different
emergencies
_____ Develop and post the emergency assistance checklist and ensure that all personnel
are familiar with its location and use
_____ Verify that a copy of the latest U. S. Navy Standard Air Decompression, repetitive
and no-decompression tables are available at the dive location
_____ Be sure that all divers, boat crews, and other support personnel understand all diver
hand signals
_____ Verify that all personnel are familiar with emergency recall signals and procedures
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_____ Pre-determine distress signals and call-signs with all members of the diving team,
boat crews, and other activities
_____ Be sure that all divers have removed anything from their mouths which might
choke them during a dive (gum, dentures, tobacco)
_____ Thoroughly drill and train all personnel in Emergency Procedures, with particular
attention to cross training. Drills will include:

E.1.4

•

Fire, for boat operations

•

First Aid

•

Decompression Sickness

•

Embolism

•

Restoration of Breathing

•

Drowning

•

Entrapment

•

Lost Diver

•

Unconscious Diver Recovery

Establish Safe Diving Operational Procedures
_____ Determine that all other means of accomplishing the mission have been considered
before deciding to use divers.
_____ Be sure that contingency planning has been conducted.
_____ Carefully state the goals of each mission, and develop a flexible plan of operations.
_____ Completely brief the Diving Team and support personnel.
_____ Designate a properly qualified Dive Supervisor to be in charge of the mission.
_____ Designate a timekeeper and verify that he understands his duties and
responsibilities.
_____ Determine the exact depth at the job-site through the use of an electronic depth
finder, lead line or fathometer.
_____ Verify the existence of an adequate supply of compressed air available for all
planned diving operations plus an adequate reserve for emergencies.
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_____ Be sure that operations or action on the part of the Diving Team, support
personnel, boat crews, technicians, winch/crane operators, etc., do not start
without the knowledge and direct command of the Project Dive Supervisor.
_____ All efforts must be made through proper planning, briefings, training, organization
and other preparations to minimize “bottom-time”. Remember in all cases, water
depth and the condition of the diver (especially fatigue) rather than amount of work
to be done will govern the diver’s bottom time.
_____ Decompression tables will be on hand, be up-to-date, and be used in all planning
and scheduling of diving operations.
_____ Instruct all divers and support personnel not to cut any lines until that action is
approved by the Dive Supervisor.
_____ Be sure that the ship, boat, or diving craft is properly manned and in position to
permit the safest and most efficient operation (except in the case of emergency).
_____ Ensure that, when conducting SCUBA operations, the boat can be quickly cast off
and moved to a diver in distress.
_____ Ensure that each diver checks his own equipment in addition to checks made by
tenders, technicians, or other support personnel.
_____ Designate a standby diver for all SCUBA operations, and check that the standby
diver is equipped and ready to enter the water if needed.
_____ All efforts will be made to prevent divers from being fouled on the bottom. If work
is to be conducted inside a wreck or similar underwater structure, designate a team
of divers to accomplish the task. One diver will enter the water; the other will tend
his lines from the point of entry.
_____ When using explosives, take appropriate measures to ensure that no charge will be
fired while divers are in the water.
_____ Brief all divers on the planned decompression schedules for each particular dive.
Check provisions made for decompressing diver.
_____ Verify that the ship, boat, or diving craft is displaying the proper signals, flags, or
lights to indicate diving operations are in progress.
_____ Ensure that proper protection against harmful marine life has been provided.
_____ When using the air compressor to fill air cylinders check that the intake hose is not
near the exhaust of the compressor.
_____ Thoroughly brief the boat crew using the Diving Boat Operations Checklist.
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_____ Verify that proper safety and operational equipment is aboard small diving boats or
craft.

E.1.5

Notify Proper Parties that Dive Operations are Ready to Commence
_____ Local officials, military or civilian
_____ Cognizant Navy Organizations
_____ U. S. Coast Guard (if present).

If deemed necessary by the Dive Supervisor, notify emergency facilities having recompression chambers, as
well as sources of emergency transportation that Diving Operations are under way and their assistance may
be needed.

Revision No. 3

55

4/15/2014

Diving Safe Practices Manual

Attachment F – Project Dive Supervisor Checklist

F.1. Dive Supervisor:
F.2. Dive Location:
F.3. Dive Operation Scheduled:
F.4. Time Scheduled for Dive:
F.5. Chamber Location:

Primary:
Secondary:
Phone Number:

F.6. Route to Chamber/Hospital:

F.7. U. S. Coast Guard Rescue Coordination Center:
F.8. Pre Operational Checks:
All equipment Pre-Dive maintenance accomplished
Boat set-up
Recompression Chamber notified
Weather conditions checked
Scuba bottles with gauge signifying pressure reading is no less than 90% of the capacity
Personal dive gear inventoried
Required equipment loaded
Radio check with command center
______ Standby Diver Line loaded
F.9. Dive Supervisor checks:
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Dive flag posted
Verify water depth
Conduct dive brief
Divers properly dressed
Fill in rough dive log
______ Emergency Equipment is checked, loaded and/or readily available
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Attachment G – Project Dive Plan
(Note: If for any reason the Dive Plan is altered in mission, depth, personnel, or equipment, the DDC will be
contacted in order to review and accept the alteration prior to continuing the operation. This review may be
conducted electronically and confirmed in writing after completion of the dive operation)

Name of Dive Supervisor: _____________________

Date/Time: ____________________________

Locations of Operation:________________________

Durations of Operation: __________________

G.1. Dive team Assignments: ------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------A. Dive team # _________

Dive Mission # ________

Name of Primary

Physical condition

Name of Secondary

Physical condition

Name of Standby

Physical condition

Observer/Assistant:

Remarks:

B. Support Personnel:
Communications:

First Aid/CPR certified person on site

Boat Operator:

Tender

G.2. Emergency Data: (See Emergency Management Plan in Appendix F)
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A. DUTY CHAMBER:_______________

PHONE:_____________

B. AIR TRANSPORT:______________

PHONE:_____________

C. ROUTE TO CHAMBER:

G.3. Diver Physical Fitness (Aches/Pains/Numbness/Medications):

G.4. TASK:
A. PURPOSE OF THE DIVE: ____________________________________________________

B. NATURE OF THE WORK TO BE PERFORMED: __________________________________

C. DIVING MODE (ie. SSA, SCUBA,) _________________________________________

D. MAXIMUM DEPTH PER DIVE: No dive will be no more than 100 feet
E. BOTTOM TYPE :____________________________________________( no dive will exceed 45 minutes
in length)

F. TABLE & SCHEDULE (All dive will be no-decompression dives):______________________________

Revision No. 3

59

4/15/2014

Diving Safe Practices Manual

G. WEATHER/RIVER STATE (visibility, water temperature, etc.):
_________________________________________________________________________________________
_____________________________________________________________________________________

H.TYPE OF PLATFORM TO BE USED (boat, platform, shore): __________________________________

I. TOOLS AND MATERIALS INVOLVED: __________________________________________________

Note:
1. All dives will be no-decompression dives and the following rates of ascent and descent will be
observed: 30 FPM Ascent/75-FPM Descent.
2. Direct communications will be made available at all times between the dive site and the URS project
office, the EOTI corporate office, the contracting officer, and the USACE project manager via hand-held
two-way communication and or cell phone.
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Attachment H – Dive Supervisor Pre‐dive Checklist

_____ DIVERS (AND STAND-BY) ARE PHYSICALLY/MENTALLY FIT TO ENTER THE WATER?

_____ ANY DIVES WITHIN THE LAST 12 HOURS?

_____ ALL DIVERS HAVE MINIMUM EQUIPMENT (FINS, MASK, LIFE PRESERVER, WEIGHT
BELT, KNIFE, SCUBA CYLINDER, DEPTH GAUGE, WATCH, REGULATOR, DIVE LIGHT)

_____ CYLINDERS HAVE BEEN GAUGED.

DV1: ________PSI DV2: ________PSI STBY: ________PSI

_____ ALL QUICK-RELEASE BUCKLES AND FASTENINGS CAN BE REACHED BY BOTH HANDS
AND ARE RIGGED FOR PROPER RELEASE.

_____ WEIGHT BELT IS OUTSIDE OF ALL OTHER EQUIPMENT, BELTS, AND STRAPS?

_____ LIFE PRESERVER IS NOT CONSTRAINED, FREE TO EXPAND. CO2 CARTRIDGES ARE
PROPERLY INSTALLED AND ALL AIR HAS BEEN REMOVED FROM VEST.

_____ KNIFE POSITIONED SO IT CANNOT BE JETTISONED.

_____ CYLINDER VALVE IS FULLY OPENED AND THEN BACKED OFF ¼ TURN. (DIVER
PERFORM)

_____ CYCLE RESERVE MECHANISM AND ENSURE LEVER IS IN THE UP POSITION. (DIVER
PERFORM)
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_____ DIVER BREATHES FOR 30 SECONDS. ANY IMPURITIES?

_____ CONDUCT FINAL BRIEF.

_____ PROPER DIVING SIGNALS ARE BEING DISPLAYED.

_____ DIVER ENTER THE WATER WHEN READY AND CONDUCTS SURFACE CHECKS.
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Attachment I – Checklist for Dive Boat Operations
All personnel involved in the operation of dive boats, launches, barges, floats, and other types of secondary
small craft will be briefed and must understand the following safety precautions.

I.1.

Inspect the specified boat or craft and determine its suitability for the intended mission and
operating environment; ensure that:
_____ Boat (craft) is sound, and seaworthy.
_____ Engine is running well and fully tested.
_____ Required safety and running equipment is onboard and in workable condition.
_____ Proper gear for diving operation is onboard and operational.
_____ The assigned boat crew is fully qualified to operate that particular craft.

I.2.

Know the details of the Emergency Assistance Checklist. Make sure it is completely filled out for
small craft operations, with a legible copy placed onboard.

I.3.

Inspect all communications gear, radios, underwater communications, power sources, walkietalkies, cell phones, and ensure that they have been fully tested and are operational.

I.4.

Determine that all non-powered communication equipment (flags, sounds signals, flares, air horn,
etc.) are onboard, are complete and are operational.

I.5.

Know all pre-determined signals, proper call signs, etc.

I.6.

Know routine and emergency signals (for divers).

I.7.

Determine that adequate and safe mooring equipment is onboard and personnel are familiar with
proper mooring techniques.

I.8.

Know who is in charge of the boat and responsible for giving orders to “Stop” and “Start”. Orders
to commence boat operations that affect divers are given only by the Dive Supervisor.

I.9.

Before getting underway, check with the Dive Supervisor for:
_____ An “all aboard” head count
_____ Approval that all diving equipment lines, safety equipment, etc. are onboard.

I.10.

Plans for various Boat Handling Procedures during Dive Operations include:
_____ Dropping off of divers (On small boat drop off both sides)
_____ Picking up divers s
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_____ Towing divers, if applicable
_____ Getting underway in an emergency have anchors lines attached to buoys
_____ Handling of divers lines during descent, ascent, hanging-off, raising or lowering
tools and gear drop-off/pick-up.
_____ Setting/retrieving of buoy markers.
_____ Moving or towing of platforms, rafts, rubber boats, search sleds, etc.
I.11.

I.12.

Ensure that stowage of diving supplies and gear does not block access to:
_____ Fire Extinguishers

_____ Boat hook

_____ Life Preservers

_____ Heaving line

_____ Ground tackle

_____ Emergency Lights

_____ Engine spaces

_____ Flares

_____ Communication gear

_____ First Aid Kit

_____ Bilge pump or switch

_____ Diving platform

Know these general safety precautions that apply to Boat Operations:
_____ Place all intakes for the diving air compressor upwind of engine or auxiliary power plant
exhausts
_____ Ensure safety of the boat
_____ Handling gasoline, or other dangerous material
_____ Shoring and handling of heavy equipment
_____ Securing gear for heavy weather
_____ Cutting or other operations involving fire
When divers are in the water:
(1)

Do not change moor if attached to divers

(2)

Do not set anchors

(3)

Do not drop heavy items overboard

(4)

NEVER START ENGINES WHEN DIVERS OR SNORKLERS ARE ALONGSIDE OR
DIRECTLY UNDER BOAT
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I.13.

The Dive Supervisor will ensure that the below listed equipment is ready and available for each
Diving Operation:
_____ Boat Tool Box (if required)

_____ Descent Line & Clumps

_____ Binoculars

_____ Cell Phones/Radio Frequency

_____ SCUBA Bottles

_____ Litter (Stokes)

_____ Standby Bottle

_____ U/W Dive Lights (as required)

_____ Water Jug

_____ Ladder

_____ First Aid Kit

_____ Outboard Motor Oil (if required)

_____ Communications Line

_____ Underwater Metal Detector

_____ Tools required for job

_____ Gas Cans (if required)

_____ Paddles

_____ Circle Line/with Snap hooks

_____ Marker Buoys & Lines

_____ Anchors & lines

_____ Stand By Diver Tending Line

I.14.

____

Diver Tending Line

_____ Observer/Assistant Throw Line

____

Lost Diver Buoy, Line and Clump

_____ Search Buoys

____

Observer/Assistant Throw Bag or Ring Buoy

The Dive Supervisor will ensure that the information contained below is recorded in the Diving
Log:
Time Departed Shore/Pier (if applicable)___________
Time Commenced Dive ________
Time Completed Dive _________
Time Returned Shore/Pier (if applicable)___________
Notify URS Field Office upon completion of daily operation.
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Attachment J – Neurological Examination Checklist
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Attachment K – 29 CFR 1910 Subpart T
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Diving Operations Plan
This Diving Operations Plan is a general overview of the underwater diving operations to be
performed while conducting underwater intrusive activities at Congaree River Project in Columbia, SC.
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1.

Project Introduction

1.1
PROJECT WORK AUTHORITY
Apex Companies, LLC (Apex) has contracted EOTI to perform underwater clearance of Munitions
and Explosives of Concern (MEC) in support of contaminated soil and sediment removal on the
Congaree River Project (CRP), Col umbi a , South Carolina (SC).
This Diving Operations Plan (DOP) is a living document. A living document is one that can be modified,
as necessary, to best achieve the goals and objectives stated within. Based on field observations, site
conditions, and other unknown circumstances or conditions, this document may be modified in order to
best achieve the objectives of the underwater intrusive activities. If for any reason the DOP is altered in
procedures, depth, personnel, or equipment, the USACE Designated Dive Coordinator (DDC) will be
contacted in order to review and accept the alteration prior to actual operation.
This DOP provides the technical approach, rationale, and field procedures to be followed in order to
achieve the objectives of the underwater clearance activities during the CRP, Columbia, SC. This DOP
was prepared in accordance with (IAW) the APEX Contract No. 875001, dated March 11, 2014 and
EOTI proposal dated March 3, 2014.
1.2
PROJECT PURPOSE
The purpose of the CRP diving activities in remediation area shown on Figure 1, is to remove MEC in
order to reduce hazards from Civil War era military munitions co-located within the coal tar
contaminated soil and sediment removal area. EOTI will be performing dive operations to remove
MEC from a coffer dam footprint prior to installation by Apex. The underwater intrusive activities will
be completed IAW the USACE and the Department of Defense (DoD) Explosives Safety Board
(DDESB) approved Explosives Safety Submission (ESS).
1.3
PROJECT LOCATION
The CRP area is located on the Congaree River in Columbia, SC. The site, also referred to as the “project
area”, begins directly south of the Gervais Street Bridge, extends approximately 200-300 feet into the river
from the eastern shoreline and approximately 2,000 feet downriver, towards the Blossom Street Bridge.
The underwater intrusive activities will occur on eastern side of Congaree River between Gervais and
Blossom Street Bridges, shown on Figure 1.
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1.4

SITE BACKGROUND, AND DESCRIPTION

In 1865, during the Civil War, live munitions and other articles of war produced by the Confederacy were
dumped into the Congaree River near the Gervais Street Bridge by Union forces under the direction of
General Sherman. This activity took place during Sherman’s occupation and subsequent destruction of
Columbia. The Union Army kept some of these items for its own use and the remainder was destroyed.
One of the methods for destruction was dumping the items into the river.
Archeological investigations, conducted as late as 1980, recovered some live and unstable munitions or
unexploded ordinance (UXO) from the area as well as some other potentially historically significant
artifacts. Specifically this work was focused in and adjacent to the unnamed tributary that enters the river
just south of the Gervais Street Bridge. Several live cannonballs were identified during this operation and
properly disposed of by trained explosive ordinance disposal (EOD) personnel located at nearby Fort
Jackson.
Due to the potential presence of live munitions within the project area, an additional reconnaissance and
screening of the area in question was conducted as part of the investigative activities. An acoustic (side
scan sonar) and magnetic (magnetometer) remote sensing survey was performed to identify ordnance and
other submerged cultural resources in the remediation area by Tidewater Atlantic Research, Inc. and a
report submitted on 8 February 2012. Analysis of the survey data identified concentrations of anomalies
with unexploded ordnance (UXO) potential in the immediate vicinity of the Senate Street landing and
scatters extending into the river. A terrestrial magnetometer investigation of the unnamed tributary below
the Gervais Street Bridge was also carried out and that investigation identified eight additional anomalies
with a potential association with ordnance. Figure 2 shows the location of anomalies detected during the
February 2012 investigation.
In June 2010, the occurrence of a tar-like material (TLM) within the Congaree River was reported to the
South Carolina Department of Health and Environmental Control (SCDHEC). Preliminary testing
indicated that the material may be attributable to the Huger Street former Manufactured Gas Plant (MGP)
that was operated by predecessor companies of SCE&G beginning in the early 1900s and ending in the
1950s.
Preliminary sample results conducted on the material by SCDHEC and South Carolina Electric and Gas
Company (SCE&G) indicated that the TLM had similar chemical and physical characteristics as coal tar, a
by-product of Manufactured Gas Operations which were common in cities from the late 1800s until the
1950s. Additional research found that the most likely source of the TLM was a former Manufactured Gas
Plant (MGP) located northeast of the river at 1409 Huger Street that operated from about 1906 until the
mid-1950s. Later this was the location of the city bus terminal until 2008.
MGPs produced a flammable gas from coal that was used for heating, cooking and lighting purposes prior
to the construction of interstate natural gas pipelines. The coal tar material was a waste product from coalgas production. Once the gas was produced, the coal tar by-product was discharged into a former stream
which originated at what is known today as Finley Park, past the MGP site, and into the Congaree River
just below the Gervais Street Bridge. The Huger Street MGP was operated by predecessor companies of
South Carolina Electric & Gas (SCE&G) beginning in the early 1900s and ending in the 1950s, prior to the
existence of environmental regulations and permitting.
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SCE&G had previously entered into a Voluntary Cleanup Contract (VCC) with DHEC in August 2002 to
conduct environmental assessment and cleanup activities at the former Huger Street MGP site. SCE&G
has worked proactively and cooperatively with DHEC under its existing VCC to determine the extent of
TLM in the Congaree River and to develop a plan for cleanup. Overall, the delineation activities extended
from the Gervais Street Bridge downriver approximately 9,050 feet.
An Engineering Evaluation/Cost Assessment (EE/CA) was prepared and a Final was submitted in January
2013. A non-time critical removal action of the impacted river sediments was chosen as the alternative.
The TLM-impacted sediment varies in thickness from a few inches to approximately 6 feet thick in some
areas. The current total estimate of sediment requiring removal is approximately 40,000 tons. The total
project area is estimated to be 23 acres, with 10.5 acres consisting of waters of the United States. The
landside or upland portion of the project area consists of approximately 12.5 acres of mostly undeveloped
land with a cleared utility right-of-way. Much of the area will not be disturbed.
On August 21, 2013 a public release was issued summarizing the project purpose and objectives detailing
that this is an environmental clean-up project mandated by SCDHEC intended to remove approximately
40,000 tons of tar-like material (TLM) and impacted sediment from the Congaree River. The removal of
the impacted sediment will result in a permanent improvement to the aquatic environment in the project
area. Upon completion of the removal activities in the Congaree River, the project area will be allowed to
return to its original preimpacted state.
The removal of MEC from the impacted sediments under the coffer dam structures under this dive plan is
to protect worker safety, environment and assist in the segregation and disposal of impacted sediment.
1.5
REMOVAL OBJECTIVES
The objective of this dive plan is to locate and remove MEC from underwater sediment in the location of
future cofferdam area footprints. The cofferdams are to be installed prior to coal tar contaminated
soil/sediment removal. The dive clearance of the cofferdam footprints will be performed in three separate
phases in coordination with Apex three phase cofferdam installations. Figure 3 shows the location of the
footprint to be cleared during each phase of the project. The project is performed in three phases “to
minimize the potential for over-topping events and impacts on potential endangered species in the river,
the “in-river” construction season will start on May 1 and continue through October 31 for each of the
three years.” The overall objective of removing MEC is to reduce the risk to environmental construction
workers and reduce the potential of MEC within the removal action area boundaries.
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1.6
SCHEDULE
The underwater intrusive activities are tentatively scheduled to begin in Spring/Summer 2015. The
preliminary schedule is as follows:


Respond to comments and finalize DOP in May 2014.



Begin Phase 1 coffer dam underwater intrusive activities in May to October 2015.



Begin Phase 2 coffer dam underwater intrusive activities in May to October 2016.



Begin Phase 3 coffer dam underwater intrusive activities in May to October 2017.



Project reporting activities November to December 2017.

During the course of the underwater intrusive activities, modifications to the schedule may be
necessary. The schedule modifications will be submitted to USACE, and will include:


Reasons for the modification



Descriptions of the alternatives evaluated to increase productivity (e.g., increase manpower,
lengthen work days, more efficient equipment, etc.)



Methods that will be used to prevent similar delays from happening again

1.7
DIVING OPERATIONS PLAN ORGANIZATION
This DOP is organized as follows:


Section 1 – Introduction. Presents the authority, purpose, project description and general
scope, personnel, site description and history, removal objectives, and tentative schedule for CRP
underwater intrusive activities.



Section 2 – Dive Team. Summarizes the names and duties of personnel involved with diving
operations for CRP.



Section 3 – Equipment. Provides a description of required equipment and platform to be utilized
during diving operations.



Section 4 – Tasks. Summarizes the tasks for underwater intrusive activities.



Section 5 – Dive Operations. Details the procedures to be followed during diving operations,
underwater intrusive activities, field Quality Control (QC) procedures and requirements to be
followed.



Section 6 – Key Personnel.
activities.



Section 7 – Project Records and Reporting. Lists project reporting deliverables for the CRP
underwater intrusive activities.



Section 8 – References. Provides references used to develop this DOP.

Describes project key personnel and organization for diving
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This section provides information on the CRP Dive Operations Team for underwater intrusive activities.

2.

Dive Team

2.1

PERSONNEL

Listed in the Table 2-1 below are the team requirements, as defined in Appendix O of EM 385-1-1, that
will be met for self-contained underwater breathing apparatus (SCUBA) diving operations:
TABLE 2-1
DIVE TEAM PERSONNEL COMPOSITION
Personnel Assignments

Number of personnel

Dive Supervisor (Dive qualified, unexploded ordnance
[UXO] qualified)

1

Stand-By Diver

1

Diver in the water (tethered with communications)

1

Tender

1
Total Team Requirements

4

It is anticipated that one diver will be in the water at a time. The diver in the water will be tethered using
a safety harness equipped with a positive buckling device, an attachment point for the safety line, and a
lifting point to distribute the weight over the diver’s body while maintaining a heads-up attitude if
unconscious. The safety line will be a positive control link to the surface that can also be used for line
pull signals and diver recall. The tender will maintain constant communication with the tethered diver
using two way voice communications or using line pull signals as described in Attachment B of EOTI’s
Diving Safe Practices Manual. In visibility of less than three feet two way voice communication will be
maintained and the diver will be line tended. The tender will not perform any other duties while the diver
is in the water. This will ensure that the diver is in constant contact with at least one other member of the
dive team. If it becomes necessary for the stand-by diver to enter the water, the Dive Supervisor will serve
as his tender.
The Project Dive Operations Team is identified on Table 2-2.

TABLE 2-2
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DIVE TEAM PERSONNEL AND DUTIES
NAME

DUTIES

Nelson Figeac

Dive Supervisor , Diver, Standby Diver, Tender, Senior Unexploded
Ordnance Supervisor (SUXOS)-Qualified, Safety Boat Operator

Tom Dailey

Dive Supervisor, Diver, Standby Diver, Tender, UXOQCS

Rickey Hammer

Diver, Standby Diver, Tender, UXO Technician

Harry Craig or Kevin Kerns Diver, Standby Diver, Tender, UXO Technician

If for some reason a diver is unable to complete the project (e.g., health, family problems, etc.) a qualified
alternate diver will be substituted. Alternate diver qualification will be submitted to the USACE DDC
prior to a new diver joining the dive operations.
Dive station will be manned by no less than a Dive Supervisor, Diver, Standby Diver and Tender. Under
normal operations, one diver will be in the water at a time. The tender will maintain constant contact with
the diver, tend the tether and monitor potential hazards to the diver. A standby diver will be dressed and
ready to assist in an emergency any time that a diver is in the water. The primary Dive Supervisor is
Nelson Figeac. He is the person responsible for all dive operations.
The Dive Supervisor is responsible for all dive-planning, briefings, monitoring diver depths and dive
times, and recovering and deploying the dive teams accordingly.
Prior to mobilization, personnel training and requirements will be confirmed to ensure that dive personnel
have the appropriate training, licenses, certifications, and experience.
Copies of
certifications/qualifications will be submitted for review prior to beginning dive operations and copies
will be maintained on site and available for review by APEX and USACE representatives. The relevant
personnel requirements for underwater intrusive activities at CRP will include the following:


Workers who may be exposed to contaminated media will have completed 40-hour Hazardous Waste
Operations and Emergency Response (HAZWOPER) certification, 8-hour HAZWOPER refresher
certification as appropriate, and medical monitoring set forth in 29 Code of Federal Regulations
(CFR) 1910.120. Workers who are not in direct contact with contaminated media will be exempt
from this requirement. Exempt workers include Quality Assurance (QA) representatives and project
management, as long as they are protected from exposure to contaminated media and remain outside
the exclusion zone (EZ) for intrusive activities.1

1

29 CFR 1910.120(e)(3)(i) defines employees who are required to have 40-hour HAZWOPER training. It
requires workers “…engaged in hazardous substance removal or other activities which expose or
potentially expose workers to hazardous substances and health hazards…” to receive 40 hours of
HAZWOPER training. An OSHA Interpretation Letter dated November 19, 1991 states that “if potential
for exposure is extremely unlikely the standard would not apply.” Employees protected from exposure
and that remain outside of the exclusion zone during intrusive operations are extremely unlikely to be
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Divers will meet or exceed the minimum qualification in accordance with DDESB Technical Paper
(TP) 18.



Site supervisors must successfully complete the Occupational Safety and Health Administration
(OSHA) 8-hour HAZWOPER Supervisor Course.



Diver personnel have completed the OSHA-approved basic 40-hour health and safety training
HAZWOPER course, annual refreshers of the same, military diver course for the apparatus utilized
onsite, oxygen administrator, first aid, and cardiopulmonary resuscitation (CPR). Field personnel,
required training, and the most current completion date of training are presented in a separate
stand-alone document submitted to USACE and are not included in this DOP.



Diver will meet or exceed the training and experience requirements of EM 385-1-1, Section 30.A.08.

All workers will be required to read and understand the Site Safety and Health Plan (SSHP), Diving
Safe Practices Manual, Emergency Management Plan, Activity Hazards Analysis (AHA), and daily safety
briefings will be completed as work progresses.

exposed to safety hazardous substances or health hazards associated with the hazardous waste
operations.
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This section provides information on the anticipated diving and support equipment to be utilized at CRP.

3.

Equipment

3.1
DIVE EQUIPMENT AND PLATFORM
The diving method will utilize SCUBA. The associated equipment to support SCUBA operations will
include the following:












SCUBA Tank -80 CF Steel or Aluminum Construction
Diver Communications – Two way voice communication similar to Ocean Technologies System
Model OTS-BUD-D2
Emergency Gas Supply – 30 CF with separate regulator
Diver Knife
Full Face Diving Mask – with integral regulator
Surface Communications
Thermal Protection –Wet Suit or Dry Suite
Diver Swim Fins
Buoyancy Compensator
Diver Computer
Underwater Light

The minimum support equipment to be utilized will include the following:










Dive Flag
Medical Kit
Underwater Camera
Current Flow Probe
Oxygen Kit
Marine Radio
Fathometer
Litter/Backboard
Cellular Phone

The diver will be walking in from the shore with safety boat attending in the water.

Congaree River Remediation Project UXO Support
Columbia, South Carolina

11

April 2014

EOTI

Tasks

Diving Operations Plan

This section provides the required tasks for underwater intrusive activities at CRP.

4.
4.1

Tasks
TASK 1 MOBILIZATION AND DEMOBILIZATION

Once pre-mobilization activities are complete, the dive crew and all associated materials and equipment
necessary to perform the underwater intrusive activities will mobilize to CRP. The personnel and
operations-specific equipment are summarized in Sections 2 and 3.
Demobilization of all diving-related personnel and equipment will occur after all underwater intrusive
objectives have been safely completed and accepted by Apex and USACE.
4.2

TASK 2 DOCUMENTATION

EOTI will prepare all USACE required diving-related documents and plans for review by Apex and
USACE. All plans will be approved by Apex and accepted by USACE prior to mobilization to CRP.
Required documents include the Diving Safe Practices Manual and this Diving Operations Plan with its
attachments including an Emergency Management Plan and AHA.
4.3

TASK 3 CRP REMOVAL ACTION

The goal of the removal action is to locate and remove MEC from within the cofferdam footprint. The
Dive Operations Team will perform underwater mag and dig of anomalies encountered using the
stationary jackstay method described in Section 2.7 of the EOTI Dive Safe Practice Manual. Each
anomaly identified will be manually investigated not to exceed 12 inches below river bottom.
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This section details the procedures to be followed during diving operations, underwater intrusive
activities.

5.

Dive Operations

Diving operations shall be performed IAW with USACE Engineering Manual (EM) 385-1-1 and dive
activity will be coordinated with the USACE Dive Safety Office. If for any reason the dive plan is altered
in mission, depth, personnel, or equipment, the DDC will be contacted in order to review and accept the
alteration prior to actual operation.
Direct communications between the dive sites, project office, Apex Project Manager (PM), DDC and
other involved personnel will be via cell phone. Divers will have communication with the surface, and
diver-to-diver. Dive supervisor will positively control diver movement within the designated work area.
Divers will be monitored by thru-water communication system.
Familiarization dives may be conducted to verify competency of the overall dive team.
5.1

CRP REMOVAL ACTION

The goal of the removal action is to locate and remove MEC from within the cofferdam footprint in three
separate phases, as shown on Figure 3. The Dive Operations Team will perform underwater mag and dig
of anomalies encountered. Each anomaly identified will be manually investigated not to exceed 12 inches
below river bottom. Removal of MEC from the area between the coffer dams will be done after the water
has been removed under a separate effort covered under a work plan for dry land portion of the MEC
clearance.
Divers will gather information describing the source of each anomaly, including the following; item
description, item weight, MEC condition, MEC nomenclature, bottom type/condition, and any other
notable features. Acceptable to move MEC and MD will be transferred to land for final disposition.
Unacceptable to move MEC will be detonated in place. Non-munitions-related debris will be left in place
during this task.
Each MEC or MD item found will be marked using a GPS unit to an accuracy of +/- 3 meters. Once an
item has been positively identified, and determined acceptable to move, it will be relocated within the
land portion of the removal area. The final explosives safety status of a discovered MEC item as
acceptable or not acceptable to move will be made by the SUXOS-qualified Dive Supervisor in
consultation with the diver who investigated the item. Information such as the munition type,
nomenclature, condition, and surrounding environment will be considered when determining if an item is
acceptable to move or not.
Divers will use an all metals locator along grid lines established as part of the stationary jackstay method
described in Section 2.7 of the EOTI Dive Safe Practice Manual. Each target anomaly location will be
manually investigated and resolved not to exceed 12 inches below river bottom. The anticipated
maximum depth of dives is 30 fsw. Divers will be utilizing a “no decompression limit” of 30 fsw for a
maximum bottom time of 371 minutes (U.S. Navy Diving Manual, Rev. 6, 15 April 2008). A maximum
single dive bottom time will be no greater than 180 minutes.
Munitions Constituent (MC) sampling of the sediment is not required for this field effort. Should MC
sampling be needed it may be conducted by divers either during the removal process or as a separate dive.
In the event that sediment sampling is needed, the EOTI Dive Supervisor will coordinate underwater
sampling activities.
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At the end of each diving day, all data including field notes, site photographs, and positioning data will be
consolidated and submitted to the EOTI PM.
5.2

DIVING CONDITIONS

The Dive Operations Team will perform all assigned tasks during daytime within allowed current
restrictions. Other factors that affect diving operations include:


Surface conditions - No diving will be performed if the surface conditions do not permit the diver to
maintain depth control. Dive operations will be suspended at Beaufort scale Sea State 3.



Boat Traffic – Anticipate some boat traffic during the operation period. Whenever boat traffic is
present in the vicinity of diving operations, the EOTI safety boat will keep other boats away from the
area of dive operations. The safety boat will be positioned with visibility of the dive operation and
avenues for approaching boats. Communication will be maintained between the safety boat and dive
location. If possible the safety boat will divert boat traffic around the exclusion zone. If a boat enters
the exclusion zone the dive supervisor will be notified and will immediately halt intrusive operation
until the boat is safely outside of the exclusion zone.



Underwater conditions – Shallow dives are heavily influenced by the surface conditions and may
impact diving operations. No dives will be performed if conditions do not permit the diver to
maintain depth control. The dive supervisor will have ultimate decision to cease diving operations if
unsafe conditions occur.



Visibility – Visual survey will be suspended when nominal visibility is less than 1 foot. A tactile
survey with tethered divers may be conducted if visibility is degraded below 3 feet.



Water Temperature – Thermal protection for the divers will be provided by a wetsuit or dry suit, as
needed, to ensure diver protection and comfort. Divers will choose dive dress, and selection will be
approved by the EOTI Dive Supervisor/SUXOS.



Currents – Prior to conducting dive operations and prior to deploying any divers, the Dive Supervisor
will measure current velocity using an FP 211 Global Flow Probe or similar instrument. If currents
exceed 1-knot, divers will not be deployed and dive operations will be suspended until the current
falls below 1-knot.

5.3

QUALITY ASSURANCE OVERSIGHT

Oversight of field activities may be requested by Apex or other stakeholders. At least 48 hours
prior notice will be given to EOTI by those requesting oversight for purposes of coordination.
It is anticipated that Apex will have one person assigned in a safety and quality oversight role and may
also be present during diving operations. If there is a need to answer questions, etc. the EOTI dive team
leader/SUXOS will be the primary point of contact.
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This section presents the project team, key personnel, and responsibilities for underwater intrusive
activities during the MEC clearance dive activities.

6.

Key Personnel

6.1
RESPONSIBILITIES
Project team responsibilities are discussed below.
6.1.1

Dive Supervisor

The Dive Supervisor is responsible for implementing the DOP, Diving Safe Practices Manual,
Emergency Management Plan, and applicable AHA’s. The Dive Supervisor is responsible for field
equipment calibration, oversight of diving operations, field documentation, submittal of Daily Quality
Control Reports (DQCRs) to the EOTI PM and Apex PM, and assisting in the preparation of progress
reports.
The Dive Supervisor will report directly to the EOTI PM and is responsible for leading and
coordinating the day-to-day activities of the various resource specialists. Specific Dive Supervisor
responsibilities are identified in Section 3.3 of the EOTI Diving Safe Practices Manual.
6.1.2

Diving UXO Specialist (Diver)

6.1.3

Standby Diver

6.1.4

Tender

The diving UXO Specialist is the diver in the water. He is a U.S. Navy trained diver that is UXO
qualified with the proper diving and MEC experience to perform assigned tasks. Specific requirements
and responsibilities for the position are described in Section 3.3 of the EOTI Diving Safe Practices
Manual.
The standby diver meets all of the requirements of the Dive UXO Specialist and is dressed and prepared
to enter the water to assist the diver anytime the diver is in the water. Specific requirements and
responsibilities for the position are described in Section 3.3 of the EOTI Diving Safe Practices Manual.
A dedicated tender will be assigned to the diver while he is in the water. If the standby enters the water,
the Dive Supervisor will serve as his tender. Responsibilities of the Tender are described in Section 3.3 of
the EOTI Diving Safe Practices Manual.
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This section presents the Project Records and Reporting for underwater intrusive activities during the
MEC clearance diving activates.

7.

Project Records and Reporting

7.1

PROJECT RECORDS

7.1.1

Field Documentation

7.1.2

Dive Logs

Field documentation includes daily reports for each day of fieldwork that present information pertaining
to field activities. These reports will be maintained by the Dive Supervisor and include field notes,
photographs and positioning data. Reports are submitted to the EOTI PM and the Apex PM.
Dive logs/records will be completed for each diver on each diving day during underwater intrusive
activities. The individual dive logs will document conditions and exposure to diving. Dive logs will
be maintained by members of the dive team and crosschecked for completeness at the end of each day
by the Dive Supervisor. They will be signed and dated by each individual diver making their personal
entries, their dive buddy (if applicable), and the Dive Supervisor. Dive logs will be submitted to USACE
upon completion of dive operations per EM 385-1-1, Sec. 30.A.28.
7.2
PROJECT REPORTING
Project reporting requirements include preparation of reports that document all diving-related field
activities completed at CRP. These will include draft/draft final deliverable project reports, as well as
documents summarizing field activities. These reports will be based on project records that include field
logbooks; discrepancy reports; and records of conversations, meetings, and correspondence.
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Note: This Emergency Management Plan is to be used in conjunction with the Site Safety and Health Plan. Ensure that all
personnel are familiar with the policies, procedures, and requirements outlined in both plans.

Emergency Service (Ambulance, Fire, Police)—911
Columbia Fire Dept.
1800 Laurel St
Columbia, SC
(803) 545-3700
Palmetto Health Richland
5 Richland Medical Park Drive
Columbia, SC 29203
(803) 434-7000
Nearest Hyperbaric Chamber Facility
Palmetto Health Richland
5 Richland Medical Park Drive
Columbia, SC 29203
(803) 434-7000
Divers Alert Network (D.A.N.)
Emergency +1-919-684-9111 Phone 1-800-446-2671
Poison Control Center
(800) 962-1253
United States Corps of Engineers
(Name)
Office:
Email:
District Ordnance and Explosives Safety Specialist (OESS)
(Name)
Cell:
Email:
Apex Project Manager
Rusty Contrael
Office: 412-829-9650
Cell: 412-721-6494
rcontrael@apexcos.com

Congaree River Remediation Project UXO Support
Columbia, South Carolina

18

April 2014

Attachment A
Emergency Management Plan

EOTI
Diving Operations Plan

EOTI Project Manager
James Daffron, PE
Office: 865-200-8081
jdaffron@eoti.net

Nearest Hospital Information and Route
Name:
Address:
Phone:

Palmetto Health Richland
5 Richland Medical Park Drive
Columbia, SC 29203
(803) 434-7000

See description and map of the route below.

Nearest Recompression Chamber
Name:
Address:
Phone:

Palmetto Health Richland
Hyperbaric Medicine
5 Richland Medical Park Drive
Columbia, SC 29203
(803) 434-7000

From the Project Area

Project
Site
1. Head north on Gist
St toward City Club Dr
2. Take the 2nd right onto Gervais St
3. Turn left onto US-21 N/US-321
N/Huger St
Continue to follow US-21 N/US-321
N
4. Keep right at the fork, follow signs
for U.S. 21/U.S. 176/U.S.
321/Elmwood Avenue and merge
onto US-176 W/US-21 N/US-321
N/US-76 E
Continue to follow US-76 E
5. Turn left onto Bull St
Congaree River Remediation Project UXO Support
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6. Turn right onto Harden Street
Extension(signs for Harden St)
7. Turn left onto Richland Medical
Park Dr
Destination will be on the right

0.7 mi

0.2 mi

0.2 mi

5 Richland Medical Park Dr
Columbia, SC 29203

Emergency Procedures
In every diving operation, the possibility of an accident occurring must be considered. The need for a
prompt, decisive plan of action in an emergency is essential for the safety of all diving personnel. The
Dive Supervisor will implement the following procedures for the respective situations described below.
1. Buddy Separation
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The divers will look/feel 360 degrees around for his dive partner; and



Both divers will come to the surface with one hand above head.

2. Lost Diver


Initiate diver recall and wait one (1) minute for response;



Mark the last known position of the lost diver with a buoy to establish a reference point where
searches can start;



Deploy the standby diver (Dive Supervisor direction) to swim after bubbles or to conduct a circle
line search starting at the lost diver buoy;



Notify ship/boats in the area to look out for the lost diver;



Request emergency medical help and report situation to Apex Project Office and EOTI Corporate
Offices; and



Ensure stricken divers recovered get immediate, effective treatment.

3. Loss of Air/Equipment Malfunction


Signal dive partner and abort dive;



Buddy breath/activate reserve; and



Exhale to the surface.

NOTE: No diving will proceed until the equipment is replaced/repaired (with functional checks
performed) and the Dive Supervisor has given the OK to proceed with the operation.
4. Mechanical Injury


Diver will inform the Dive Supervisor of any mechanical injuries no matter how slight they may
seem;



Dive Supervisor will rule out any doubt of decompression sickness; and



If immediate treatment is required, recall all divers and transport to recompression
chamber/emergency Room.

5. Decompression Sickness (“The Bends”) or Arterial Gas Embolism (air embolism)


Recall all divers from the water;



Arrange immediate transport of stricken diver(s) to chamber;



Notify Apex Project Office and EOTI Corporate Office of circumstances;
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Perform neurological exam and record on (EOTI Diving Safe Practices Manual, Attachment J); and



Treat for shock.

6. Fouled Diver


Diver will notify dive partner, if appropriate, otherwise will notify Dive Supervisor through line
pull signals;



If only one diver is in the water, then the standby diver will assist the fouled diver under the
direction of the Dive Supervisor;



Diver and dive boat personnel must remain calm; and



Take additional cylinders of air to the fouled diver, if needed.

7. Explosive Detonation with Diver (s) in the Water


Attempt to establish communications with the diver via tending line:



If communications are established with the diver immediately recall diver to the surface;



If no communications are reestablished slowly pull the tending line to the surface to recover the
diver. If the tending line is fouled deploy the standby diver;



If the tending line has parted, mark the last location of the diver and begin a surface search of the
area. If no contact is made, deploy the standby diver in the last known diver location and begin a
systematic search of the area.

8. Diver Emergency Recall


If diver is tended use standard line-pull signals to recall diver (See Attachment B of the EOTI
Diving Safe Practices Manual);



If diver is untended use diver audible (Metal-on-metal in the water) or mechanical recall; and



Upon notification of recall by any means the diver will surface immediately.

9. Injured Diver: If a diver is injured and unable to enter the boat under his/her own power, the
remaining team aboard the boat/platform (Dive Supervisor, Tender/assistant, etc.) will be used to assist or
place the injured diver into/on the boat/platform or may hold onto the diver and use the boat/platform to
get to the shoreline. Contact first responders immediately and render emergency first aid as necessary.
10.
Fire: Fire extinguishers will be maintained ready at the dive site location. Only attempt to put
out small fires as necessary of prevent injury or loss of life. Contact first responders immediately upon
discovery. Also see Site Safety and Health Plan submitted as part of the Work Plan.
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11.
Inclement weather: All diving operations will be suspended if lightning is located within 10
nautical miles of the dive site. During high winds greater than 30 miles per hour, boating and platform
operations will be suspended. Also see Site Safety and Health Plan submitted as part of the Work Plan.
12.
Medical Injury or Illness: See Attachment A to the EOTI Diving Safe Practices Manual as well
as the Site Safety and Health Plan submitted as part of the Work Plan. Contact first responders
immediately. Render first aid as necessary until an emergency medical team arrives.
13.
Critical Equipment Failure: In the event of an equipment failure of a critical component of the
dive operations, all dive operations will be discontinued until the equipment is replaced or repaired and
the Dive Supervisor has given authorization for dive operations to continue.
14.
Injury/illness of surface crew: If a severe injury or illness occurs while a diver is in the water,
the diver will be recalled immediately to the surface. Diver will either enter the boat/platform to help
render assistance or head to the shore and provide assistance as necessary.
15.
Dive Blow Up / Over Rapid Ascent to the Surface: Depths of dives for the project are unlikely
to produce a requirement for decompression during ascent. If a diver is believed to have ascended too
rapidly, the Dive Supervisor will evaluate the situation to confirm that no decompression stop was
required. Dive tables will be consulted. The diver will be observed on the surface for one hour. If
symptoms of decompression sickness are observed or suspected, the diver will be treated for
decompression sickness as described above.
16.
Loss of Communications: If communications are lost between a tender and diver and cannot be
regained quickly, an audible recall signal will be sounded. If the diver does not surface in a reasonable
amount of time after the audible re-call signal has been initiated the stand-by diver will be dispatched to
the last known location of the diver. If communications are lost between the diver and the tender and
cannot be regained quickly, the diver will surface immediately. The reason for the loss of
communications will be investigated and remedied prior to continuation of the dive.
17.
Emergency Victim Transportation: If an injury or illness requires treatment beyond first aid,
the victim will be transported to the appropriate medical facility, identified above (or as determined by
first responders). The first aid-trained technician treating the victim will make the initial assessment
related to the need for additional treatment. First responders will be notified of the situation through a call
to 911. If the situation requires transportation by ambulance the victim will be moved (if determined safe
and necessary to do so) to a pick-up location where first responders can be directed. Two personnel will
remain with the victim until emergency responders arrive. One will administer first aid and monitor the
victim and the other will maintain communication with the first responders. If it is appropriate or
necessary for EOTI to transport a victim for follow-up care, three personnel will accompany the victim.
One will administer first aid and monitor the victim, one will drive and the third will maintain
communication with the treatment facility, as necessary.
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FIRST AID FOR DIVING RELATED INJURIES
1. FIRST AID FOR INJURIES REQUIRING IMMEDIATE TRANSPORT TO A CHAMBER
FACILITY
1.1 Air Embolism
Recognition - Usually occurs during or immediately after surfacing
Symptoms (one or more of the following)
Disorientation or Fatigue
Skin Itch
Chest Pain
Numbness, Tingling, Paralysis or Weakness
Dizziness, Vertigo, or Ringing in the Ears
Blurred Vision
Personality Change
Signs (one or more of the following)
Bloody froth from nose or mouth
Paralysis or Weakness
Unconsciousness
Convulsions
Shortness of Breath or Cessation of Breathing
Apparent Death
Note: Symptoms and signs usually appear within 15 minutes to 12 hours after surfacing; in
severe cases, symptoms may appear immediately or even before the dive is completed.
Delayed occurrence of symptoms is rare but can occur, especially if air travel follows diving.
The quicker treatment begins, the better the chances of a full recovery.
Early Management
CPR, if required
Open airway, prevent aspiration, and incubate if trained person available
Give O2; remove only to open airway or if convulsion ensue
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If conscious, give nonalcoholic liquids
Place in horizontal, neutral position
Restrain convulsing person loosely and resume O2 as soon as airway is open
Protect from excessive cold, heat, water, or fumes
Arrange emergency transport, send divers profile with the diver, and send all diving
equipment for examination or have it examined locally.

1.2 Decompression Sickness
Recognition - Symptoms usually appear 15 minutes to 12 hours after surfacing
Symptoms (one or more of the following)
Tired Feeling
Itching
Pain, arms, legs or trunk
Dizziness
Numbness, tingling or paralysis
Chest compression or shortness of breath
Anything unusual after the dive
Signs (one or more of the following)
Blotchy Rash
Paralysis or weakness anywhere in the body
Coughing Spasms
Staggering or instability
Unconsciousness
Personality change
Early Management
Stabilize patient the same way as for Air Embolism
Arrange for emergency transport, send divers profile with the diver, and send all diving
equipment for examination or have it examined locally
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2.0

FIRST AID FOR INJURIES REQUIRING TRANSPORT TO A HOSPITAL FACILITY

2.1

Pneumothorax
Symptoms (one or more of the following)
Pains in the chest
Shortness of breath
Signs (one or more of the following)


Shallow Rapid Breathing



Cyanosis (blue skin, lips, fingernails)



Possible crackling under the skin of the neck



Possible mediastinal shift (heart sounds not in the usual place)

Emergency Actions:
Call for help and immediate transport
2.2

Mediastinal Emphysema (Lung over pressure accident)
Recognition - Always associated with pneumothorax
Symptoms (one or more of the following)
Pain in the chest (beneath the breastbone)
Faintness
Shortness of breath
Signs (one or more of the following)
Obvious difficulty breathing
Brassy change in voice
Emergency Actions:

Transport to medical facility for evaluation
2.3

Drowning-Near Drowning
Recognition
Unconsciousness
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Lack of respiration
Cyanosis (blue skin, lips, fingernails)
Management
Try to identify the time the victim was last seen breathing
Assess ABC’s airway, breathing and circulation
Removal of gear
Transport to the boat or shore
Immediate call for help and transport to facility
Start CPR
2.4

Oxygen Toxicity (with convulsions)
Signs (one or more of the following)
Decreased or loss of consciousness; followed by
Convulsions
Symptoms (one or more of the following)
Nausea
Dizziness
Ringing in the ears
Abnormal Vision
Confusion
Prevention
Avoidance of gases with high O2 concentrations (as in Nitrox at inappropriate depth)
Avoid CO2 retention that can precipitate O2 convulsions at any depth
If convulsions occur at depth, be prepared to treat near drowning and/or air embolism
TREATMENT - Call for help and immediate transport

2.5

Severe Trauma or Large Predator Injury (Head Injury, Limb Injury due to falls,
Equipment Crush, Prop Injuries)


call for help and immediate transport
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2.6

2.7



open airway



treat for shock on site and stabilize before evacuation



face up neutral position



direct pressure over bleeding wounds



CPR if no pulse or respiration



keep warm



be mindful of the possibility of neck injury



splint limb injuries



call for help and immediate transport

Suspected Heart Attack or Stroke


Call for help and immediate transport



Treat for shock



CPR if no pulse or respiration



Keep warm



Call for help and immediate transport

Severe Allergic Reaction


Remove any remnant of allergen (i.e., jellyfish tentacles, foreign material)



Wash out wounds of injury with alcohol, vinegar, or water



Call for help and immediate transport



Treat for shock



CPR if no pulse or respiration



Keep warm



Pain Relief, if available



Transport to medical facility for evaluation
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2.8

2.9

2.10

2.11

Stinging Fishes (Stingrays, Scorpion fish)


Immobilize



Remove spine and debride (scrub the wound)



Irrigate wound



Soak in hot water (thermolabile toxin) 50o C, for 30-90 minutes



Call for help and immediate transport



Treat for shock, hydrate

Hypothermia


Keep core temperature above 95o F



Keep airway open



Immobilize



Wrap in blankets, preferably next to another person



Basic life support, CPR, if needed



Warm liquids, if alert, unless very cold - then avoid due to possibility of ventricular
tachycardia (rapid, useless fluttering of the heart)



Call for help and immediate transport

Hyperthermia (Heat Exhaustion due to excessive fluid loss)


Remove from source of heat



Lower temperature (cool compresses at arterial points and head)



Keep calm



Keep airway open



Call for help and immediate transport if unstable

Heat Stroke


Remove all clothing



Cover with cool wet sheet
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Place in air-conditioned area



Cold packs to neck, scalp, groin and armpits



If convulsions occur ensure victim does not cause further harm to themselves



Call for help and immediate transport

3.0

AID FOR INJURIES THAT CAN BE TREATED ON BOARD

3.1

Nitrogen Narcosis
Signs (one or more of the following)
Inappropriate behavior at depth
Ignoring hand signals and instructions
Stupor or coma
Symptoms (one or more of the following)
Inflexible thinking and attitude
Decrease or loss of judgment
False sense of security
Lack of concern for safety
Inability to think through problems
Panic
Near unconsciousness or loss of consciousness at depth
Treatment
Ascend until free of symptoms
Surface with controlled ascent
Transport to medical facility for evaluation

3.2

Carbon Dioxide Poisoning
Symptoms (one or more of the following)
Rapid breathing
Feeling of suffocation or shortness of breath
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Headache, nausea, dizziness
Rapid heartbeat
Confusion and unclear thinking
Signs (one or more of the following)
Slowed responses
Muscle irritability (twitching)
Loss of consciousness
Treatment
Remove the cause (over-exertion, equipment failure, rebreathers, etc.)
Stop and rest during early symptoms to avoid loss of consciousness
Surface; Transport to medical facility for evaluation
3.3

Ear Disorders
Middle Ear Barotrauma
Keep quiet and calm
Without DCS or rupture of the round or oval windows, give Benadryl 25 mg
Transport to medical facility for evaluation
Discontinue diving until cleared by EMT
Inner Ear Barotrauma
Recognize round or oval window damage (loss balance, ataxia, tinnitus, deafness)
Keep head up and affected ear elevated
Discourage straining
Transport to medical facility for evaluation
EMT evaluation, no more diving until cleared by EMT

3.4

Sea Sickness

The best medications have been found to be Meclizine, Bonine, Dramamine and Trans-derm Scope.
Keep your eyes on the horizon
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Stay on deck
Keep yourself well hydrated with non-alcoholic beverages
Try antacid tablets or lemon drops
If diving, try to be the first diver in water.
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MOBILIZATION
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project
Prepared By: Brian Woods

Job:

Mobilization

Reviewed By: James Daffron

PROBABILITY

E = Extremely High Risk
H = High Risk
M = Moderate Risk
L = Low Risk

Minimum Protective Clothing and Equipment:

M

Risk Assessment Code (RAC):

PPE Level D (outside exclusion zone):

S

General work clothes, traffic vest, safety glasses, hard hat, steel-toed boots,
hearing protection, work gloves

E
V
E

Frequent

Likely

Occasional

Seldom

Unlikely

Catastrophic

E

E

H

H

M

Critical

E

H

H

M

L

Marginal

H

M

M

L

L

M

L

L

L

L

R
I

Negligible

T
Y
Mobilization

JOB STEPS

Movement of materials to the site

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

Obey traffic rules.
15 miles per hour is the maximum speed allowed in the work area.
Use caution when entering roadways.
Do not operate vehicles in unsafe conditions (e.g., on steep slopes, in deep mud).
Do not use cell phones when operating vehicles.
Secure all loads, including equipment within the cab, containerize small equipment and
secure container.
 Wear seat belts, including those provided in cabs of heavy equipment.
 Use caution and wear orange vests if working near active roads or around heavy
equipment.

18.A

HAZARDS

Driving/vehicle movement (including
trucks, heavy equipment)

Installation of temporary facilities and
utilities, to include:

Ground preparation for trailer (site
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ATTACHMENT B
MOBILIZATION
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project

JOB STEPS

Job:

Mobilization

Risk Assessment Code (RAC):

M

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

office) and milvan pads, dumpsters,
and sanitary stations,

 Leave enough time to get to your destination without hurrying.
 Be aware of heavy equipment and do not park or conduct work in the blind spot of the
equipment operator; “blind spots” of some equipment can be very large.
 Verify back-up alarms are functional for all heavy equipment for pick-ups or SUVs with
obstructed rear view; use a back-up alarm or a spotter when backing up.


Electricity connections to site office

Explosive storage establishment

18.B.03

18.B.03
16.B.02

Field engineering (survey of
preliminary conditions)
18.B


Dust
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Minimize generation of dust.



Stay out of visible dust clouds.



Wet soil if necessary to eliminate visible dust.
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ATTACHMENT B
MOBILIZATION
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project

JOB STEPS

Job:

Mobilization

Risk Assessment Code (RAC):

M

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS



Reduce the volume of detection equipment before donning a
headset.



Site-specific training and daily tailgate briefing.

Electricity



Assure electrical work is performed by qualified personnel with
verifiable credentials who are familiar with applicable code
requirements.

11.A.01.c

Slips, trips, and falls



Make sure you have good solid footing and that walking/working
surfaces are as clean and dry as possible.

14.C



Inspect areas daily and findings are recorded on daily inspection
reports.



Personnel will wear sturdy all leather work boot with traction sole
and composite safety toe.



Inspect tools prior to use.

13.A.02



Use tools for their intended use only.

13.A.02



Don’t use damaged tools.



Push, don’t pull wrenches.

Noise

Hand tools
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ATTACHMENT B
MOBILIZATION
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Job:

Project: Congaree River Remediation Project

JOB STEPS

Mobilization

Risk Assessment Code (RAC):

M

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Biological hazards

Material handling



Use repellents and proper clothing for protection against insects
including ticks and mosquitoes.



Check the area for poisonous plants, insects, snakes, spiders, and
scorpions.



Avoid animal droppings they may contain the Hanta Virus.



Avoid holes and rocks that are potential animal habitats.



If contact with insects, animals, animal droppings, or poisonous
plants then wash area immediately.



Avoid walking through dense foliage.



Wear protective clothing in areas where poison oak and poison
ivy are present.

06.D.01
06.D.01
06.D.01
06.D.01
06.D.01
06.D.01
06.D.01
06.D.02



Wear protective clothing, including long pants and sturdy boots
for protection against snakes and spiders.

06.D.02



Site-specific training and daily tailgate briefings.

06.D.01



Use safe lifting techniques, bending at the knees and lifting with
the legs.

14.A.01



Use caution and do not twist the back when carrying a load.



Use mechanical devices to move loads when possible.



Wear protective gloves when handling materials.

14.A.01
14.A.04
05.A
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ATTACHMENT B
MOBILIZATION
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Job:

Project: Congaree River Remediation Project

JOB STEPS

Mobilization

Risk Assessment Code (RAC):

M

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Cold stress

Heat stress

Extreme weather

Fire

Congaree River Remediation UXO Support Project
Columbia, SC



Wear cold weather clothing and provide shelter as needed based
on site conditions.



Conduct temperature monitoring when temperatures fall below
45°F.



Site-specific training and daily tailgate briefing.



Make drinking water available to all workers and encourage
workers to drink small amounts of water frequently.



Adjust work/rest regimens during hot weather.



Use sun screen.



Avoid consuming caffeine.



Site-specific training and daily tailgate briefings.



When there are warnings or indications of severe weather,
monitor conditions and take precautions to protect personnel.



Monitor conditions and will call a safety stand down in the event
of inclement weather.



Provide portable fire extinguishers in all equipment and in the
field trailer.



Inspect fire extinguishers monthly.



Obtain hot work permits prior to any welding or torch cutting
activities.
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ATTACHMENT B
MOBILIZATION
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project

JOB STEPS

Job:

Mobilization

Risk Assessment Code (RAC):

M

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Temporary facilities (if used, not
anticipated)

Powered machine tools



Anchor trailers with rods and cables or by steel straps to ground
anchors designed to withstand winds and meet applicable
standards.

04.A.03



Post signs warning of the presence of construction hazards every
300 feet.

04.A.04/08.A



Provide one portable toilet with adequate ventilation on site.

02.C



Provide washing facilities at the portable toilet location to
maintain sanitary conditions.

02.D



Provide type II 16-unit first aid kits and make these kits accessible
at the site.



Use, inspect, and maintain power
manufacturer's recommendations.

to

13.A.02



Equip power tools with designed guards.



Provide electrical power control on each power tool to make it
possible for the operator to cut off the power without leaving the
point of operation.

13.A.03



tools

according

03.B

13.A.15

Connect all electrical power tools to an in-line GFCI.
11.C.05
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ATTACHMENT B
MOBILIZATION
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project

JOB STEPS

Job:

Mobilization

Risk Assessment Code (RAC):

M

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Temporary haul roads (if used, not
anticipated)

Congaree River Remediation UXO Support Project
Columbia, SC



Construct haul roads with suitable width for safe operation at the
speed anticipated.



Post speed limits on haul roads.
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BOAT USE
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project
Prepared By: Brian Woods

Job:

Reviewed By: James Daffron

Minimum Protective Clothing and Equipment:

L

Risk Assessment Code (RAC):

Boat Use

PROBABILITY

E = Extremely High Risk
H = High Risk
M = Moderate Risk
L = Low Risk

PPE Level D:

S

General work clothes, safety glasses, hard hat, safety-toed boots, leather
work gloves, and respirator (when working in dry, dusty conditions).

E
V
E

Frequent

Likely

Occasional

Seldom

Unlikely

Catastrophic

E

E

H

H

M

Critical

E

H

H

M

L

Marginal

H

M

M

L

L

M

L

L

L

L

R
I

Negligible

T
Y
Boat Use

JOB STEPS

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS
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BOAT USE
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project

JOB STEPS

Mobilization, Demobilization,
Loading and Unloading

Job:

Risk Assessment Code (RAC):

Boat Use

L

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Driving/vehicle movement (including
truck/trailer bringing the boat to the
job site)

Unloading the boat from the trailer

Loading the boat onto the trailer



Obey traffic rules.



Use caution when entering roadways.



Do not operate vehicles in unsafe conditions (e.g., on steep slopes,
in deep mud).



Do not use cell phones when operating vehicles.



Secure all loads, including equipment within the cab, containerize
small equipment and secure container.



Wear seat belts, including those provided in cabs of heavy
equipment.



Use caution and wear orange vests if working near active roads or
around heavy equipment.



Leave enough time to get to your destination without hurrying.



Be aware of heavy equipment and do not park or conduct work in
the blind spot of the equipment operator; “blind spots” of some
equipment can be very large.



Verify back-up alarms are functional for all heavy equipment for
pick-ups or SUVs with obstructed rear view; use a back-up alarm
or a spotter when backing up.



16.A/18.A
08.B

16.B.08/18.B.03

16.B.01/18.B.03
16.B.02

16.B/18.B
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BOAT USE
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project

JOB STEPS

Boat Use

Job:

Risk Assessment Code (RAC):

Boat Use

L

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Potential MEC (If in an area where
MEC is suspected)



Observe MEC/anomaly avoidance procedures in accordance with
EP-75-1-2

Boat Operations to include:



Boat shall be equipped with Coast Guard Approved Type III
Personal Flotation Devices with attached whistles for each
passenger/worker onboard.



Boat shall be equipped with at least one Coast Guard Approved
Type IV Personal Flotation Device, first aid kit large enough for
the crew, charts, compass, GPS, cell phone or radio, survival kit,
anchor, and paddles.



For off-shore operations the boat shall be equipped with marine
band radios, radars, bow hook, spotting mirrors, flare gun, and
flares.



A qualified boat operator will be in charge of boat operations



The boat engine shall be placed in neutral prior to splashing
divers (as conditions permit).



The boat engine shall be turned off (if conditions permit) when
recovering divers.

Diving, Sediment Sampling, water
sampling, and surveying
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BOAT USE
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Job:

Project: Congaree River Remediation Project

JOB STEPS

Risk Assessment Code (RAC):

Boat Use

L

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Slips, trips, and falls

Biological hazards



Make sure you have good solid footing and that walking/working
surfaces are as clean and dry as possible.



Inspect areas daily and findings and recorded on daily inspection
reports.



Sturdy all leather work boots with traction sole and safety toe.



Use repellents and proper clothing for protection against insects
including ticks and mosquitoes.



Check the area for poisonous plants, insects, snakes, spiders, and
scorpions.



Avoid animal droppings they may contain the Hanta Virus.



Avoid holes and rocks that are potential animal habitats.



If contact with insects, animals, animal droppings, or poisonous
plants then wash area immediately.

14.C

06.D.01
06.D.01
06.D.01
06.D.01
06.D.01
06.D.01



Wear protective clothing, including long pants and sturdy boots
for protection against snakes and spiders.

06.D.01



Site-specific training and daily tailgate briefings.

06.D.02
06.D.02
06.D.01
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BOAT USE
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Job:

Project: Congaree River Remediation Project

JOB STEPS

Risk Assessment Code (RAC):

Boat Use

L

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Cold stress

Heat stress

Extreme weather

Fire

Congaree River Remediation UXO Support Project
Columbia, SC



Wear cold weather clothing and provide shelter as needed based
on site conditions.



Conduct temperature monitoring when temperatures fall below
45°F.



Site-specific training and daily tailgate briefing .



Make drinking water available to all workers and encourage
workers to drink small amounts of water frequently.



Adjust work/rest regimens during hot weather.



Use sun screen.



Avoid consuming caffeine.



Site-specific training and daily tailgate briefings.



When there are warnings or indications of severe weather,
monitor conditions and take precautions to protect personnel.



Monitor conditions and will call a safety stand down in the event
of inclement weather.



Provide Coast Guard Approved portable fire extinguishers
onboard.



Inspect fire extinguishers monthly.
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06.I.03
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BOAT USE
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project

JOB STEPS

Job:

Risk Assessment Code (RAC):

Boat Use

L

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Noise

Congaree River Remediation UXO Support Project
Columbia, SC



Wear hearing protection when operating or working near the
mower.



Site-specific training and daily tailgate briefing.
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DIVE OPERATIONS
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project
Prepared By: Brian Woods

Job:

Dive Operations

Reviewed By: James Daffron

Minimum Protective Clothing and Equipment:

Dive flags, Dive boat, Hand tools, Back Board, Breathing gas supply,
Buoys, Dive

PROBABILITY

E = Extremely High Risk
H = High Risk
M = Moderate Risk
L = Low Risk
S

Dry Suit/ Wet Suit, Tether, Reserve air.

M

Risk Assessment Code (RAC):

Frequent

Likely

Occasional

Seldom

Unlikely

Catastrophic

E

E

H

H

M

Critical

E

H

H

M

L

Marginal

H

M

M

L

L

M

L

L

L

L

E
V
E
R
I

Negligible

T
Y
Mobilization

JOB STEPS

MEC Dive Operations for Anomaly
Investigation and Removal

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

Use sunblock as appropriate. Avoid extended periods of direct exposure to sun.

06.J.13

Keep containers tightly closed when not in use. If battery case is broken, avoid
contact with internal components. Do not handle near heat, sparks, or open
flames. Protect containers from physical damage to avoid leaks and spills.
Place cardboard between layers of batteries to avoid damage and short circuits.
Do not allow conductive material to touch battery terminals. Use protective
acid resistant gloves and eye protection if coming in contact with battery acid

05.A

HAZARDS

Radiation Hazards:
Sun
Chemical Hazards:
Marine Battery- Lead Acid

Congaree River Remediation UXO Support Project
Columbia, SC

1

05.B

Attachment B—Activity Hazard Analysis-Diving
April 2014

DIVE OPERATIONS
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Job:

Project: Congaree River Remediation Project

JOB STEPS

Dive Operations

Risk Assessment Code (RAC):

M

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

Use appropriate insect repellents. Training to avoid poisonous insects and avoid
contact. A poster indicating various types of biological hazards will be displayed
in the site trailer. Training on symptoms of rabies and avoidance of animals.

06.D.01

Care will be exercised during off-loading and loading of boats to reduce slip, trip
or fall hazards associated with the landing or docking area. Work areas will be
kept organized; ice, snow, and mud will be cleared to reduce hazards. Work will
be completed in adequate natural light or sufficient artificial illumination will be
maintained. Site personnel will use the “buddy system” at all times.

14.C

Underwater Hazards from
stepping in holes or on sharp
objects

Be observant while in the water and move cautiously.

14.C

Manual lifting

Use proper lifting techniques—keep back straight, lift with legs, avoid twisting
back, use mechanical equipment, or get help from others whenever possible.
Heavy loads will be carried with assistance. Verify the path of travel is clear prior
to the lift.

HAZARDS

from leaks or spills.
Biological Hazards:
Stinging and biting Insects

06.D.02

Animals and Reptiles
Physical Hazards:
Slips, trips, and falls while
walking on uneven walking
surfaces; weather hazards, such
as snow and ice; and poor
visibility

Congaree River Remediation UXO Support Project
Columbia, SC
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DIVE OPERATIONS
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Job:

Project: Congaree River Remediation Project

JOB STEPS

Dive Operations

Risk Assessment Code (RAC):

M

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Hands or fingers caught between Personnel will be made aware of the hazard and asked to coordinate carefully
the handling and placement of heavy objects. Materials and objects being
objects; abrasions
handled will be inspected for rough or sharp edges and appropriate precautions
and lacerations
will be taken to avoid contact with rough or sharp edges. Personnel will wear
work gloves and avoid placing hands between objects.

05.A

Hand tools, manual

Tools will be inspected prior to use. Damaged tools will be tagged out of service
until repair can be performed by a qualified person. Tools will be used properly
and for their intended purpose.

13.A.02

Inclement weather, heat and
cold stress

When there are warnings or indications of severe weather, monitor conditions
and take precautions to protect personnel. UXOSO will monitor conditions and
will call a safety stand down in the event of inclement weather.
Electrolyte/fluids replacement will be available to workers as needed. Work/rest
periods will be established according to ACGIH and NIOSH guidelines. Personnel
will be monitored. Dive gear will include appropriate thermal protection.

06.J.01

Fire

Fire prevention will be a priority through awareness. A 1A:10BC extinguisher will
be required to be on the boat during boating and diving activities.

09.E

MEC Hazards

On-site MEC training will be conducted. UXO personnel will be EODS graduates.
Perform MEC intrusive investigation using approved methods and techniques.
EM-385-1-97 will be followed for performing MEC work.

Congaree River Remediation UXO Support Project
Columbia, SC
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DIVE OPERATIONS
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project

JOB STEPS

Job:

Dive Operations

M

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

Two way communications system will be employed. Review dive procedures in
the Safe Practices Manual. Standby diver will be dressed and ready when a diver
is in the water. U.S. Navy No-Decompression tables will be used. All dive gear
will be inspected and serviceable. Check lists will be used to insure all
procedures are followed.

30.A

HAZARDS

Drowning Hazards

Post Diving

Risk Assessment Code (RAC):

Decompression Stress resulting
from Flying After Diving

Congaree River Remediation UXO Support Project
Columbia, SC

Divers will not fly within 12 hours after diving or within 24 hours after multiple
dives.
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APPENDIX E
COFFERDAM DESIGN DRAWINGS

June 23, 2014
Project No. 11-4708
Mr. William Zeli
Apex Companies, LLC
1600 Commerce Circle
Trafford, PA 15085
TRANSMITTAL
UPDATED COFFERDAM DRAWINGS
CONGAREE RIVER REMEDIATION
COLUMBIA, SOUTH CAROLINA
Dear Mr. Zeli:
Transmitted herewith are updated drawings for the Congaree River Remediation. The drawings
have been updated to include the flooding structure and to include two phases for the cofferdam
instead of three.
If you have any questions or require any additional information, please contact me at 412-8252014 or email me at jared.deible@rizzoassoc.com.
Respectfully submitted,

RIZZO Associates

Jared Deible, P.E.
Managing Principal
JDD/kam
Attachments

L20 114708/14
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TOTAL SUSPENDED SOLIDS (TSS)
MONITORING PLAN
CONGAREE RIVER SEDIMENTS
COLUMBIA, SOUTH CAROLINA
INTRODUCTION
South Carolina Electric and Gas Company (SCE&G) plans to complete a response action to address the
occurrence of a tar-like material (TLM) that is commingled with sediment along the eastern shoreline of
the Congaree River, just south of the Gervais Street Bridge in Columbia, South Carolina. The project
area location is shown on Figure 1. The TLM is believed to be a coal tar material that originated from the
Huger Street former Manufactured Gas Plant (MGP) site, located approximately 1,000 feet to the
northeast of the project area. The proposed work is being performed by SCE&G at the direction of South
Carolina Department of Health and Environmental Control (SCDHEC) and is subject to permits and
approvals from the U.S. Army Corps of Engineers (USACE) and other agencies.
The overall objective of this project is to remove the impacted sediment from the Congaree River and
restore the aquatic resource to its natural functions. The current plan is to construct a temporary stone/rip
rap cofferdam to facilitate removal of the impacted sediment. Initially, the work was to be completed in
three phases over three separate construction seasons. As currently envisioned, the cofferdam
construction and sediment removal work will be completed over two construction seasons with Phase 2
and Phase 3 being combined, weather permitting. The active, or in-the-river construction season for
building or relocating the cofferdam, will be from May through December of each year (pending approval).
SCE&G has also requested permission to work behind the cofferdam year round, with minimal site activity
projected during the months of December through April. After the temporary cofferdam is constructed for
each phase, the isolated area will be dewatered and the impacted sediment removed and transported offsite for disposal. Following completion of the impacted sediment removal activities, the cofferdam will be
completely removed from the river.
Obviously, it would be impossible to install, remove or relocate the rock cofferdam in the river without
generating any visual sediment-related impacts. For example, as soon as the starter berm is placed in
the river, a “cloud” of dust washing off the material is anticipated. The starter berm is a riprap material
that will be placed in the river first to provide sediment containment prior to installing the actual cofferdam.
Please see the Rizzo Design in the Cofferdam Inspection and Maintenance Plan. The sediment release
during construction will be temporary, with no long-term chronic effects. Therefore, a critical element of
this plan will be to incorporate a mixing zone approach. The mixing zone will provide an allowable area
for the short-term effects from constructing the cofferdam.

TSS MONITORING PLAN OBJECTIVE
The objective of this Total Suspended Solids (TSS) Monitoring Plan is to ensure that the construction
operations do not directly cause the addition of significant or uncontrolled amounts of suspended solids
within the Congaree River. SCE&G has experience successfully conducting river-based construction
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activities at another MGP site in South Carolina and does not anticipate that this project will generate
significant levels of TSS. However, implementation of this Plan will provide a means to measure, collect
and document real-time TSS information and compare the results to conservative action levels as
described herein. This Plan also establishes the appropriate response/mitigation activities to be
implemented in the event that elevated readings are observed.
Currently, SCE&G plans to conduct TSS monitoring during operations that have the potential to generate
or liberate sediment when constructing or removing the cofferdam structure. These portions of the project
have the greatest potential to generate elevated TSS readings. Project related TSS increases could
result from:
•

Placement or removal of the riprap starter berm (for the cofferdam) in the river may liberate
bottom sediments;

•

Release of rock dust or small, loose rock particles from the riprap when it is first placed into the
river;

•

Disturbance of the sediment during construction or removal of the cofferdam; and

•

Disturbance of the shoreline during cofferdam tie-in construction and removal operations.

The planned location of the cofferdam is shown on Figure 2 and the planned cofferdam cross-section
detail is shown on Figure 3. The complete cofferdam design is provided in the Cofferdam Inspection and
Maintenance Plan.
It is important to note that the planned location of the cofferdam structure is outside of the delineated
(known) TLM area and the sediment from the cofferdam construction area is expected to not contain any
site-related constituents of concern. In addition, no TLM or constituents of concern were identified in the
riverbank soil and the rock/riprap components of the cofferdam will be from an off-site source and will be
clean and free of contamination. As a result, release of the sediment, soil or rock dust, etc. will not pose
a potential for migration of the TLM or constituents of concern downriver. Impacted sediment will only be
disturbed once the cofferdam is in place and the confined area has been dewatered. The cofferdam will
serve as a containment structure for work inside of the structure. Thus, SCE&G is implementing this Plan
in order to minimize the potential for increased TSS within the river due to construction and does not
anticipate the potential for liberation and downstream migration of impacted material during completion of
the project.
Once the cofferdam is fully constructed and the only intrusive work is occurring within the isolated
structure, which will contain any disturbed sediment, SCE&G may discontinue the TSS monitoring.
SCDHEC and USACE will be notified prior to the cessation of TSS monitoring and no changes to the
monitoring activities will occur without SCDHEC/USACE approval. If planned project activities will pose a
potential to liberate sediment, SCE&G will notify SCDHEC and the USACE and initiate monitoring
activities, as required.
The TSS monitoring plan consists of the following:
•

Establishment of a mixing zone;

•

Determination of an action level for TSS exceedances;
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•

Real-time field measurements of TSS during completion of river-based construction activities that
have the potential to generate or liberate sediment or other construction related material;

•

Background monitoring of TSS; and

•

Contingency and mitigation procedures to implement if it is determined that site related activities
are contributing the significant TSS concentrations.

MIXING ZONE
As described above, visual impacts related to sediment-generating activities from construction of the
cofferdam will be readily apparent and are unavoidable. However, these impacts will be temporary in
duration and will be controlled to the extent practical. Because these impacts are unavoidable, a mixing
zone of 300 feet in length will be established. Sediment “clouds” will be permitted within the mixing zone.
The mixing zone will be measured from where the stone placement is actually occurring to 300 feet
downriver. It is anticipated that as a sediment cloud moves down river with the current, the sediment will
drop out and the cloud will dissipate in the slow moving water, assuming the river is normal elevation
(approximately 113.5 at the USGS river gage). The remainder of this Plan addresses sediment impacts
outside of the mixing zone.

TSS ACTION LEVEL
According to the SCDHEC Water Classifications and Standards, Regulations 61-68, no explicit standards
for TSS exist. However, the document does state that turbidity in freshwater is “not to exceed 50 NTUs
provided existing uses are maintained”. TSS and turbidity can be correlated to arrive at an action level
based on the following definitions from SCDHEC:
•

Turbidity is an expression of the scattering and absorption of light through water. The presence
of clay, silt, fine organic and inorganic matter, soluble colored organic compounds, and plankton
and other microscopic organisms can increase turbidity. Increasing turbidity can also be an
indication of increased runoff from land.

•

Total Suspended Solids (TSS) are the suspended organic and inorganic particulate matter in
water.

•

Although increasing TSS can also be an indication of increased runoff from land, TSS differs from
turbidity in that it is a measure of the mass of material in, rather than light transmittance through,
a water sample.

Therefore, to illustrate the correlation between turbidity and TSS within the Congaree River, a plot of
historical analytical results for turbidity and TSS from SCDHEC from January 1999 to December 2000 at
the water monitoring station CSB-001L (located just south of the Blossom Street Bridge) was developed.
Figure 2 shows the location of CSB-001L in relation to the project area and the plot of turbidity vs. TSS is
provided on Figure 4. By plotting turbidity against TSS and using the linear equation created by the
relationship of the data, it is determined that the turbidity of 50 NTU is equal to a TSS reading of 56.3
mg/L within the Congaree River. As a result of this determination, SCE&G proposes a conservative TSS
action level of 50 mg/L.
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Action Level Triggers
The Congaree River exhibits highly variable flow rates and corresponding turbidity/TSS concentrations
based on a number of factors including; the large drainage basin, upstream precipitation events, runoff
from upstream sources for both the Broad River and the Saluda River. Due to this large variability,
exceedance of the conservative action level (TSS > 50 mg/L) occurs on a regular basis. Generally, as
the river elevation increases so does the turbidity/TSS due to these upstream effects. Therefore, the
objective of this Plan is to determine the increase in TSS based solely on construction activities related to
this project. Subsequently, a “background” reading will be collected directly upstream of the project area.
This data will be a necessary component of the Plan in order to determine any increase due to projectrelated activities. As a side note, when river levels are elevated and sediment loads are heavy (based on
the brown color of the water) there will likely be no in-the-river construction activites.
For the purposes of this project, SCE&G proposes that a significant increase in TSS concentration is
defined as a reading of 25% higher than the background monitoring results. Measuring equipment and
procedures are defined later in this Plan. In summary, upstream (background) data will be compared with
downstream (work area) monitoring results, measured after the 300 foot mixing zone allowance. If
downstream TSS concentrations are less than 1.25 times the upstream results, then work can proceed. If
the downstream TSS levels are greater than 1.25 times the upstream background measurement, then
work will cease and contingency measures will be employed.
If a significant increase is noted between comparison of the upstream (background) and downstream
concentrations, then mitigation/control measures will be implemented as described below. Exceedance
of the action level below the mixing zone must be a sustained reading for at least 15 minutes. Transient
readings, or one time “spikes” will not constitute a Stop Work Order. Also, if an action level exceedance
can be attributed to a non-project related condition, or unusual, natural or man-made event, the
exceedance will be recorded in the field notes and no contingency measures will be employed and work
may continue.
The following scenarios are provided to illustrate the potential monitoring and mitigation activities.
Scenario 1 – Readings < 50mg/L
The downstream TSS monitoring activities produce results below 50 mg/L work will continue as planned
without mitigation measures. Continued real-time monitoring and visual observations of river conditions
directly downstream of the active work zone and the mixing zone will continue to be conducted on a daily
basis as the project progresses.
Scenario 2 – Readings >50mg/L but <1.25 X Background
The downstream TSS monitoring activities produce results above 50 mg/L, but below the (1.25 times
background in mg/L) action level. Work will continue as planned without mitigation measures. Continued
real-time monitoring and visual observations of river conditions directly downstream of the active work
zone and the mixing zone will continue to be conducted on a daily basis as the project progresses.
Scenario3 – Readings > than 1.25 X Background
The downstream TSS monitoring activities produce consistent (sustained for 15 minutes) results above
the (1.25 times background in mg/L) action level. A Stop Work Order will be implemented and
mitigation/control measures will be employed, as described below. Downstream and background
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monitoring will continue and mitigation measures remain in place until TSS concentrations below the
mixing zone are reduced to less than 1.25 times the background concentration or below 50 mg/L for a
period of two hours.

MEASUREMENT OF TSS
SCE&G plans to conduct real-time monitoring of total suspended solids (TSS) concentrations in the
vicinity of the project area during construction activities that have the highest potential to liberate
sediments. Obviously, the area located directly downriver of the active construction zone, below the 300
foot mixing zone, will be the most representative location to collect the real-time TSS data. Figure 5
provides a monitoring scenario using the Phase 1 cofferdam footprint as an example of potential
monitoring locations. This area will change as the ongoing construction activities progress and as a result
the mixing zone and monitoring locations will need to be transient.
In order to fulfill the monitoring requirements and objectives, SCE&G currently anticipates utilizing a
combination of instruments and techniques. Measurements will be obtained by either a hand held
instrument and/or remote monitoring equipment positioned in the river. Since the river is readily
accessible from the shoreline, site personnel will be able to wade into the shallow water and collect
readings via a handheld TSS meter. The data will be downloaded or manually recorded. If the water is
too deep, site personnel may use a small boat or kayak to collect the data. As a third option, a wireless
buoy system may be employed. Examples of the proposed monitoring instruments are described below
and additional information is provided in Attachment A.
Hand Held Instrumentation
As currently planned, the Royce Model 711 portable Suspended Solids / Interface Level analyzer or
similar hand held instrument will be used to collect real-time measurements in the river. The instrument is
a rugged and waterproof device that provides reliable operation in rivers, lakes and other aqueous
environments. SCE&G has utilized this instrument to conduct TSS monitoring at previous MGP related
sediment remediation projects. Readings will be periodically obtained by project oversight personnel by
lowering the instrument’s probe into the water column and recording the results in a field logbook or daily
monitoring form.
Remote Buoy Mounted Instrumentation
Project personnel may utilize the bouy system when the hand held instrument will not provide
representative TSS information and/or the appropriate monitoring location is not readily accessible. The
remote buoy will contain a portable monitoring instrument capable of conducting continuous TSS
monitoring and transmitting the real-time data to shore where it can be viewed and compared to the
applicable action level.
Currently SCE&G envisions utilizing the YSI EXO1 Sonde multiparameter portable instrument and the
EXO Turbidity Sensor with TSS functionality. The EXO1 can continuously collect data and store it
onboard the instrument, transfer it to a data collection platform (DCP), or relay it directly to a PC or EXO
handheld device. Communication to the instrument is accomplished by using a field cable, Bluetooth®
wireless connection, or a USB connection. Since the instrumentation will likely be staged or moored
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within the Congaree River and access may be limited or difficult, the Bluetooth® wireless connection will
be the likely method for data transmission.
If the remote system is utilized the data will be downloaded or collected on a periodic basis throughout
the day by oversight personnel and compared to the action level. For both handheld and the remote
system, an effort will be made to place the sensor at approximately the midpoint of the water column in
order to obtain a representative sample.
The same instrumentation and techniques will be employed to conduct the background monitoring, if
required. Handheld devices will likely be utilized, if possible, and the remote system will be installed if
adequate and representative background TSS concentrations cannot be obtained using the handheld
device.
Measurement Frequency
Pre-construction readings will be taken on a daily basis in order to document river TSS levels prior to
commencement of construction activities. Once construction activities begin for the day the TSS readings
will be obtained at approximate two-hour intervals. Either handheld readings will be conducted by field
personnel or the remote buoy will be deployed and the data downloaded or checked on the two-hour
intervals. Monitoring will continue at this frequency while work is being conducted and one final reading
will be obtained after river construction activities are completed for the day to document post construction
conditions. If the action level is exceeded at any point during the day, background monitoring will be
initiated and the results compared to determine if mitigation measures are required.
If the downstream readings are less than the 1.25 times the background threshold, work will continue and
downstream monitoring frequencies will remain at the approximate two-hour frequency. If the 1.25
threshold is exceeded, the appropriate mitigation measures will be employed and monitoring will be
conducted on an hourly basis until work is completed for the day or the action levels are no longer
exceeded.

CONTINGENCY MEASURES
After an exceedance of the action level has been observed and it can be readily attributed to project
activities, the following contingency measures will be implemented:
•

A Stop Work Order will be issued to the construction contractor;

•

A silt curtain, also referred to as a turbidity curtain, will be installed and maintained around the
work area and work will continue;

•

If the action level exceedance continues, another Stop Work Order will be issued, an immediate
inspection of the silt curtain will be performed and repairs, and redeployment or replacement of
the silt curtain will be made as appropriate;

•

If the exceedance can be attributed to a damaged or dislocated silt curtain and repairs or
redeployment are completed to the satisfaction of on-site personnel (QA/QC, regulatory agency
representatives, or others) – work can then continue;

•

If required, a second silt curtain will be deployed (outside of the first) and work will continue; and
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If the action level exceedance persists after the above measures have been implemented,
another Stop Work Order will be issued, the situation will be re-evaluated by field personnel to
determine additional contingency measures.

REPORTING
Daily reports of TSS monitoring results will be maintained on-site. Sustained action level exceedances,
should they occur, (and any subsequently implemented contingency measures) will be communicated via
telephone to the appropriate SCDHEC representative within 24 hours of the exceedance.

REFERENCES
SCDHEC, June 22, 2012, R. 61-68, Water Classifications & Standards.
SCDHEC, Water Quality Indicators.
EPA, STORET Data Warehouse, http://www.epa.gov/storet.
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ATTACHMENT A

Enhance Data Collection with
these EXO Components
EXO Handheld

KOR Interface Software

The EXO handheld provides an extremely
durable, portable, weather-proof interface
to the EXO sondes. The handheld uses a
mobile version of the KOR interface software.

The KOR Software offers users
the capability to easily manage,
visualize, and organize large
amounts of field data. KOR also
provides an interface to the
EXO products for fast calibration, configuration, QA/QC or
data collection.

Additional standard features:
• GPS
• Temperature-compensated barometer
• Backlit alphanumeric keypad
• Microphone/speaker
• Wet-mate wireless connector
• Bluetooth communication
• Color LED screen
• 2 GB of storage
• Rechargeable battery capable

•
•
•

New calibration processes
for long-term monitoring
Graphical user interface for quick
data analysis
Multiple languages

Multiple Data Output
Options
Sonde output is readable by YSI
handheld instruments, interface software, and data telemetry modules. In
addition to the cable (standard), these
communication interfaces are also
available:
DCP Signal Output Adapter
Wires into the end of the YSI field
cable via flying leads and converts
signal to RS-232 or SDI-12 for
datalogger applications.

DCP Signal Output Adapter

USB Adapter
Interface with the EXO Sonde using the
EXO Handheld Display

Allows connections between an EXO
sonde and a PC.
Bluetooth Wireless Technology
Enables communication between a
sonde and a user in the lab and predeployment in the field.
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USB Adapter

Sondes:

EXO1

EXO2

Removable Bail
6-Pin Cable Connector

Cable connector, battery valve, and
expansion port for an additional sensor

High-impact Xenoy
Housing

EXO2 sonde contains 6 universal sensor
ports plus a central port for an
anti-fouling wiper
Battery Compartment
Cutaway: Reinforced internal structure
Pressure Transducer
Opening

Red LED Indicator –
Status
Blue LED Indicator –
Bluetooth
On/Off Magnetic Switch
for Power and Bluetooth

Wiper keeps sensors clear of biofouling

4-Pin Wet-Mateable
Connectors
Port Plug

Welded Titanium Housing

EXO1 sonde contains 4 universal sensor
ports

9

Instrument Specifications*
EXO1 Sonde
Ports

4 sensor ports
Peripheral port: 1 power communication port

Size

Diameter: 4.70 cm (1.85 in)
Length: 64.77 cm (25.50 in)

Weight

1.42 kg (3.15 lbs) with 4 probes, guard and batteries installed

EXO2 Sonde
Ports

7 sensor ports (6 ports available when central wiper used)
Peripheral ports: 1 power communication port; 1 auxiliary expansion port

Size

Diameter: 7.62 cm (3.00 in)
Length: 71.10 cm (28.00 in)

Weight

3.60 kg (7.90 lbs) with 5 probes, guard and batteries installed

Sondes
Operating Temperature

-5 to 50˚C

Storage Temperature

-20 to 80˚C (except 0 to 60˚C for pH and pH/ORP sensors)

Depth Rating

0 to 250 m (0 to 820 ft)

Communications

Computer Interface: Bluetooth wireless technology, RS-485, USB
Output Options: USB with signal output adapter (SOA); RS-232 & SDI-12 with DCP-SOA

Sample Rate

Up to 4 Hz

Battery Life

90 days**

Data Memory

512 MB total memory; >1,000,000 logged readings

Sensors

Calculated Parameters

Ammonium**

ORP

Salinity

Chloride**

pH

Specific Conductance

Conductivity

Temperature

Total Dissolved Solids

Depth

Total Algae (Chlorophyll + BGA-PC or PE**)

Total Suspended Solids

Dissolved Oxygen

Turbidity

Fluorescent Dissolved Organic
Matter (fDOM)

Vented Level**

Nitrate**

EXO Handheld
Size

Width: 12.00 cm (4.72 in)
Height: 25.00 cm (9.84 in)

Weight

0.71 kg (1.56 lbs) without batteries

Operating System

Windows CE 5.0

Operating Temperature

-10 to 50˚C

Storage Temperature

-20 to 80˚C

IP Rating

IP-67

Data Memory

2 GB total memory; >2,000,000 data sets

Accessories
Cables (non-vented)

Flow cells

Sonde/sensor guard

Carrying case

KOR software

Calibration cup

DCP Signal Output Adapter

USB Signal Output Adapter

Anti-fouling components

Warranty
1 Year

pH, ORP, and optical DO membranes

2 Years

Cables, sondes (bulkheads), handheld, and the following sensors: conductivity,
temperature, depth, and optical sensors

* Specifications indicate typical performance and are subject to change.
Please check EXOwater.com for up-to-date information.
** Typically 90 days at 20˚C at 15-minute logging interval; temperature/conductivity, pH/
ORP, DO, and turbidity sensors installed on EXO1; or temperature/conductivity, pH/ORP,
DO, total algae, and turbidity sensors installed with central wiper that rotates once per
logging interval on EXO2. Battery life is heavily dependent on sensor configuration.
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EXO Bluetooth modules comply with Part 15C of FCC Rules
and have FCC, CE Mark and C-tick approval. Bluetooth-type
approvals and regulations can be country specific. Check
local laws and regulations to insure that the use of wireless
products purchased from Xylem are in full compliance.
** Release in 2013. BGA-PE specs TBD.

Sensor Specifications*
Sensor

Range

Accuracy*

Response Resolution

0 to 200 mg/L 1

±10% of reading or 2 mg/L-N, w.i.g.

-

0.01 mg/L

375 to 825 mmHg

±1.5 mmHg from 0 to 50°C

–

0.1 mmHg

Blue-green Algae
Phycocyanin (PC) or
Phycoerythrin (PE)**

0 to 100 μg/L PC;
0 to 100 RFU

Linearity: R > 0.999 for serial dilution
of Rhodamine WT solution from 0 to
100 μg/mL PC equivalents
Detection Limit: 0.04 μg/L PC

T63<2 sec

0.01 μg/L PC; 0.01 RFU

Chloride** 11

0 to 1000 mg/L 2

±15% of reading or 5 mg/L, w.i.g.

–

0.01 mg/L

Linearity: R > 0.999 for serial dilution
of Rhodamine WT solution from 0 to
400 μg/L Chl equivalents
Detection Limit: 0.09 μg/L Chl

T63<2 sec

0.01 μg/L Chl; 0.01
RFU

T63<2 sec

0.0001 to 0.01 mS/cm
(range dependent)

T63<2 sec

0.001 m (0.001 ft)
(auto-ranging)

Ammonium** 11

(ammonia with pH sensor)

Barometer

(part of Total Algae sensor)

2

2

Chlorophyll

0 to 400 μg/L Chl;
0 to 100 RFU

Conductivity 3

0 to 200 mS/cm

0 to 100: ±0.5% of reading or 0.001
mS/cm, w.i.g.; 100 to 200: ±1% of
reading

0 to 10 m (0 to 33 ft)

±0.04% FS (±0.004 m or ±0.013 ft)

(part of Total Algae sensor)

Depth 4

(non-vented)

0 to 100 m (0 to 328 ft) ±0.04% FS (±0.04 m or ±0.13 ft)
0 to 250 m (0 to 820 ft) ±0.04% FS (±0.10 m or ±0.33 ft)

Vented Level**

Dissolved Oxygen
Optical

0 to 10 m (0 to 33 ft)

±0.03% FS (±0.003 m or ±0.010 ft)

0 to 500%
air saturation

0 to 200%: ±1% of reading or 1%
saturation, w.i.g.; 200 to 500%: ±5% of
reading 5

0 to 50 mg/L

0 to 20 mg/L: ±0.1 mg/L or 1% of
reading, w.i.g.; 20 to 50 mg/L: ±5% of
reading 5

0.1% air saturation
T63<5 sec

6

0.01 mg/L

fDOM

0 to 300 ppb Quinine Linearity: R2 > 0.999 for serial dilution
Sulfate equivalents
of 300 ppb QS solution
(QSE)
Detection Limit: 0.07 ppb QSE

T63<2 sec

Nitrate** 11

0 to 200 mg/L-N 1

±10% of reading or 2 mg/L-N, w.i.g.

–

ORP

-999 to 999 mV

±20 mV in Redox standard solutions

T63<5 sec

pH

0 to 14 units

±0.1 pH units within ±10˚C of calibration temp; ±0.2 pH units for entire
temp range 8

T63<3 sec 9 0.01 units

Salinity (Calculated from
Conductivity and Temperature)

0 to 70 ppt

±1.0% of reading or 0.1 ppt, w.i.g.

T63<2 sec

0.01 ppt

±0.5% of reading or .001 mS/cm,
w.i.g.

–

0.001, 0.01, 0.1 mS/cm
(auto-scaling)

-5 to 50°C

-5 to 35°C: ±0.01°C 10
35 to 50°C: ±0.05°C 10

T63<1 sec

0.001 °C

0 to 100,000 g/L
Cal constant range
0.30 to 1.00
(0.64 default)

Not Specified

–

variable

(Calculated from Turbidity
and TDS)

0 to 1500 mg/L

Not Specified

T63<2 sec

variable

Turbidity 11

0 to 4000 FNU

0 to 999 FNU: 0.3 FNU or ±2% of
reading, w.i.g.; 1000 to 4000 FNU:
±5% of reading 12

T63<2 sec

0 to 999 FNU: 0.01 FNU;
1000 to 4000 FNU: 0.1
FNU

Specific Conductance
(Calculated from Conductivity and 0 to 200 mS/cm
Temperature)

Temperature
Total Dissolved Solids (TDS)
(Calculated from Conductivity
and Temperature)

Total Suspended Solids (TSS)

All sensors have a depth rating to 250 m (820 ft), except shallow and medium depth
sensors and ISEs. EXO sensors are not backward compatible with 6-Series sondes.
* Specifications indicate typical performance and are subject to change. Please
check EXOwater.com for up-to-date information.
Accuracy specification is attained immediately following calibration under controlled
and stable environmental conditions. Performance in the natural environment may
vary from quoted specification.
2
0-30˚C
0-40˚C
w.i.g. = whichever is greater
Outputs of specific conductance (conductivity corrected to 25˚C) and total
dissolved solids are also provided. The values are automatically calculated from
conductivity according to algorithms found in Standard Methods for the Examination
of Water and Wastewater (Ed. 1989).

1
3

0.01 ppb QSE
0.01 mg/L
7

0.1 mV

Accuracy specifications apply to conductivity levels of 0 to 100,000 μS/cm.
Relative to calibration gases
When transferred from air-saturated water to stirred deaerated water
7
When transferred from water-saturated air to Zobell solution
8
Within the environmental pH range of pH 4 to pH 10
9
On transfer from water-saturated air to rapidly stirred air-saturated water at
a specific conductance of 800 μS/cm at 20˚C; T63<5 seconds on transfer from
water-saturated air to slowly-stirred air-saturated water.
10
Temperature accuracy traceable to NIST standards
11
Calibration: 1-, 2-, or 3-point, user-selectable
12
Specification is defined in AMCO-AEPA Standards
4
5
6

11

** Release in 2013. BGA-PE specs TBD.
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Model 711 Portable
Suspended Solids and Interface Level Analyzer
Model 711 Specific Features
! Two analyzers in one package:

Switch from Solids measurement to Interface level
without losing calibration.

! Automatic ranging:

Goes completely over the operating range of the
analyzer with manual adjustment.

! Simple, insitu calibration:

The Royce Model 711 Portable Suspended Solids/ Interface Level Analyzer is a rugged, waterproof instrument
designed for the rigors of remote sampling. The meter
provides reliable operation in waste treatment plants,
rivers, lakes and other aqueous systems. the meter will
read in either grams per liter when in the suspended
solids mode or relative density percentage while in the
interface level mode of operation.

Due to the full utilization of the microprocessor, calibration values are stored so that recalibration is not required
on a daily basis. If the sensoris cleaned after use, monthly
calibration is usualyy more than sufficient for proper
operation in eithermode of calibration.
The Model 711 analyzer utilizes the Model 71 medium
range sensor. The Model 71 is a rugged, reliable sensing
element that has polymer optical grade lenses. It was
designed specifically to meet the rigorous demands that
are a requirement for a portable sensor.

The Model 711 stores the calibration values for suspended solids and interface level in two separate nonvolitale memory locations allowing the user to switch
between operational modes without having to
recalibrate. The net effect is two analyzers in one.

Model 711 / 71 Specifications

Range:
0 - 10 grams per liter (o to 10,000 mg/l)
Readout Device:
Harsh environment, 1/2” LCD digital display
Input Power:
Standard 9V battery
Enclosure:
Waterproof
Size:
7 inches long
3.2 inches wide
1.5 inches deep
Weight:
1.5 pounds (.68 kgms)

Type:
Single Gap, Optical
Accuracy: ± 5% of reading or ± 100 mg/l, whichever
is greater
Repeatability:
± 1% of reading or ± 20 mg/l, whichever is
greater
Range:
0 - 10 g/l
Operating Limits:
Temperature, 0 - 65O C
Pressure, o - 50 PSIG
Size:
4 inches long
2 inches diameter
Weight:
1 pound (.45 kgms)
Construction:
Polyurethane body
Optical grade ploymer lenses

Supplied Standard with Model 711 System
! Model 711 rugged Suspended Solids analyzer
! Model 71 rugged SS sensor with 8 meters or

! Velcro “grip strap” which can convert to a handy belt
holder.

25 feet of cable and waterproof, military
connector.
Cable is scaled in one foot increments.

! 9V battery.
! Detailed instruction manual.
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INTRODUCTION
South Carolina Electric and Gas Company (SCE&G) plans to complete a response action to address the
occurrence of a tar-like material (TLM) that is commingled with sediment along the eastern shoreline of
the Congaree River, just south of the Gervais Street Bridge in Columbia, South Carolina. The project
area location is shown on Figure 1. The TLM is believed to be a coal tar material that originated from the
Huger Street former Manufactured Gas Plant (MGP) site, located approximately 1,000 feet to the
northeast of the project area. The proposed work is being performed by SCE&G at the direction of South
Carolina Department of Health and Environmental Control (SCDHEC) and is subject to permits and
approvals from the U.S. Army Corps of Engineers (USACE) and other agencies.
The overall objective of this project is to remove the impacted sediment from the Congaree River and
restore the aquatic resource to its natural functions. The current plan is to construct a temporary
cofferdam to facilitate removal of the impacted sediment in phases. Initially, the work was to be
completed in three phases over three separate construction seasons. As currently envisioned, the
cofferdam construction and sediment removal work will be completed over two construction seasons with
Phase 2 and Phase 3 being combined, weather permitting. The active, or in the river construction season
for building or relocating the cofferdam, will be from May through December of each year (pending
approval). SCE&G has also requested permission to work behind the cofferdam year round, with minimal
site activity projected during the months of December through April. After the temporary cofferdam is
constructed for each phase, the isolated area will be dewatered and the impacted sediment removed and
transported off-site for disposal. Following completion of the impacted sediment removal activities, the
cofferdam will be completely removed from the river.
It is important to note that completion of the dewatering and water management aspects of the project are
addressed in detail in the Water Management Plan included in the Removal Action Plan (RAP).

COFFER DAM CONCEPTUAL DESIGN
The conceptual design for the cofferdam was completed by Paul C. Rizzo and Associates, Inc. A copy of
the most recently updated design is provided in Attachment A. Some key elements of the cofferdam
design that are applicable to this plan include:
•

An outlet structure, which provides drainage of the cofferdam due to an overtopping event; and

•

An overtopping structure, which is intended to minimize the impact of a relatively minor
overtopping event.
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The outlet structure will be the primary means of dewatering the cofferdam area for each phase or after
an overtopping event. As designed, the outlet structure is an 18-inch diameter, Schedule 80, PVC pipe
that extends from within the cofferdam, through the wall of the cofferdam on the down gradient side, and
will discharge to the river. A collection device (i.e., drainage basin) will be installed inside the cofferdam.
A Tideflex (or equivalent) check valve will be installed at the discharge point. The contractor will also be
required to provide a means to control (i.e., stop and/or regulate) the discharge rate.
The overtopping structure will be constructed on top of the cofferdam. As designed, the overtopping
structure will add approximate 1 foot of elevation to the cofferdam at the upstream locations. Riprap will
be placed at the top of the dam and grouted into place. This surface finish is intended to provide
additional protection from a relatively minor overtopping event.

COFFERDAM CONCEPTUAL DESIGN AND STABILITY ANALYSIS
In addition to the conceptual design, a stability analysis was also completed by Rizzo and Associates and
is included as Attachment B. The Cofferdam Stability Analysis and calculations were prepared to analyze
the stability of the proposed cofferdam, as constructed with the various planned materials (i.e., shotrock,
SCDOT Class D riprap, stone/fine sand and native bedrock).
The slope stability analysis for the proposed cofferdam was performed with the water surface at the crest
of the cofferdam for the upstream side, which corresponds to Elevation 123.5 (NAVD ‘88). The cofferdam
analysis was performed at the location of the tallest section of the cofferdam with the water level at the
crest on the outboard (upstream) side and no water on the inboard (downstream) side. As shown in the
calculations, the conceptual design of the cofferdam meets the recommended factors of safety.
As stated in Attachment B, no additional analyses are required and the design of the cofferdam is
considered suitable for the conditions analyzed. However, based on recent comments received from the
USACE, an evaluation of potential failure scenarios is provided at the end of this document.

INSPECTION AND MAINTENANCE
Overview
Initial project activities will consist of constructing the landside support zone and installing the cofferdam
around the planned Phase 1 excavation area. Figure 2 shows the cofferdam phases, current site
operations plan scenario and the landside support zone components. The landside support zone will
consist of a series of gravel roads and equipment/material storage areas and at least two temporary
structures.
As designed, the cofferdam will consist of a starter berm, stone riprap shotrock and HDPE liner, with
provisions for adding grout through multiple 2-inch diameter steel pipes to seal the bottom interface. The
cofferdam will be constructed around the planned work area to isolate it from the remainder of the river
and permit dewatering and excavation of the impacted sediment. Figure 3 shows a cross-section of the
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cofferdam to illustrate how it will be constructed. Once the cofferdam is in place and the area dewatered,
the sediment removal activities will commence. The cofferdam is designed to significantly restrict the flow
of water into the planned work area, although it is not anticipated to be watertight. As a result, an
estimated 500–1,800 gallons per minute of leakage water is expected to penetrate the cofferdam for the
Phase 1 work. This leakage water will require management by remediation personnel on a daily basis.
Water management activities are addressed in a separate plan.
During construction and operation of the cofferdam, a number of factors will need to be routinely
monitored in order to ensure that remediation personnel complete the project safely and that the
cofferdam structure functions as intended. Two main factors that could adversely impact the cofferdam
and the remediation process are leakage and overtopping events. [Please see the discussion below
regarding various types of failures for the cofferdam.] Leakage, as described above, will need to be
closely monitored in order to ensure that dewatering activities are sufficient and that the water
management system capacity is adequate. Overtopping events are situations when the river level will
rise above the top of the cofferdam and flood the interior of the structure. The riprap cofferdam structure
was selected for this project due to its resistance to damage from overtopping events. In addition, the
design elevation for the top of the cofferdam at 123.5 feet will be sufficient to resist a significant increase
in the river water height. However, overtopping is anticipated and advance notice will be important in
order to evacuate personnel and equipment and secure exposed impacted material prior to being
overtopped.
Real time Inspections
Obviously, all personnel working at the site will be keenly aware of the river conditions and the potential
for leakage/overtopping events. Visual observations by on-site personnel will be the primary means for
inspection of the cofferdam. During working hours, on-site personnel will serve as continuous visual
monitors to providing real time observations to detect any potential problems as they may arise. For nonworking hours, site security officers will provide oversight and contact remediation personnel in the event
of uncontrolled leakage or an overtopping event. Depending upon the actual leakage rate, remediation
personnel may be required to staff the dewatering equipment 24 hours per day. Obviously, as the river
rises and the forecast is for additional precipitation, on-site personnel will increase their vigilance for
motoring the effects on the cofferdam.
Routine Inspections – Active Construction Season
In order to ensure that the integrity of the cofferdam structure remains intact and that it adequately
performs its intended functions, a competent member of the project team will conduct visual inspections
of both the structure and surrounding area on a daily basis during the active construction season. The
inspections will begin at the onset of the construction activities and end once the final portion of the
cofferdam is removed following completion of each phase of work. Findings and observations will be
documented and the contractor will be advised on any recommended/required repairs. Specific
components of the cofferdam and the removal action that will be evaluated during the inspections will
include:
•

Inspecting the exterior (riverside) of the cofferdam for damage, erosion or a buildup of debris
such as logs and other items deposited by the river;

•

Inspection of the two riverbank tie-in locations where the cofferdam structure meets the shoreline
for erosion or other potential issues;
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•

Obtaining photographs of potential problem areas in need of repairs and post-repair
documentation;

•

Inspection of the restricted access signage, solar powered lights, river buoy locations and other
navigational aids installed to ensure that the general public and other river users are aware of the
cofferdam and its specific access restrictions and navigational requirements;

•

Notation of the river height and comparison of this height to the respective gage readings
published by the USGS river gage number 02169500 located directly across the river (Figure 4);

•

Review of the USGS projected river flows for that specific date and review of the planned river
flows for the next 5 days to obtain advance notice of any river height fluctuations that may impact
the project;

•

Monitoring of planned flow modifications from the Saluda River Hydroelectric Dam located
approximately 12 miles upriver to determine if a change in release volumes is planned within the
next several days;

•

Qualitatively assessing the volume of leakage water and comparing this volume to the previous
few days to determine if the leakage volume is increasing, decreasing or remaining relatively
constant;

•

Identifying areas of significant leakage; and

•

Reviewing the sediment excavation process to ensure that the riverbank sections not identified
for removal are protected from damage from remediation activities.

The cofferdam and excavation area will be visually inspected daily. An inspection form/checklist will be
completed on each date and any potential areas in need of repairs will be documented. A draft inspection
form/checklist is provided as Attachment C. The daily report and a description/photographs of the area in
need of repairs will be provided to the contractor to be addressed as soon as practical. The form can be
revised, if required, once the project begins to better meet the needs of the inspection/contractor
personnel. Completion of the inspection activities and use of the inspection form/checklist will result in:
•

Resolving potential issues with the cofferdam structure or work area in a timely manner; and

•

Providing a means for tracking river level fluctuations in order to help prepare for potential
overtopping events.

Inspections will also be undertaken following an overtopping event and will continue as the river levels
subside. Potential cofferdam damage, which occurred as a result of the overtopping event, will be
rectified as soon as practical to allow for efficient dewatering of the isolated area and continuation of
sediment removal activities.
Routine Inspections – “Standby Mode”
As currently planned, the cofferdam, once constructed, will remain in-place year round until it is relocated
for the next phase of excavation. The active, or in-the-river construction season, will be May through
December (pending approval). Cofferdam construction/relocation activities will be limited to this approved
period. However, SCE&G is also seeking approval to work behind (or within) the cofferdam on a year
round basis.
Overtopping events are much more likely to occur in the “winter months” (i.e., from December thru April),
thereby limiting productivity. In the event that the cofferdam is overtopped during the winter months and
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the longer-term forecast does not appear to be conducive to re-starting the work, the project may enter a
“standby mode”. When in the standby mode, routine (daily) inspections will still occur, to the extent
feasible given the cofferdam may be submerged under multiple feet of water. Once the water has
receded, the integrity of the cofferdam structure will be re-evaluated by the project team. With
consideration for the long-range forecast, the decision will be made to either remain in standby mode or
resume working activities.
Routine inspections will continue during standby mode and the findings and observations will be
documented.

COFFERDAM FAILURE EVALUATION
This cofferdam failure evaluation was developed in response to a recent comment from the USACE. A
summary of cofferdam failure scenarios is presented on Table 1. Although these scenarios are referred
to as “failures” in this evaluation, based on the Stability Analysis presented in Attachment B, “… the
design of the cofferdam is considered suitable for the conditions analyzed” and therefore, the term
“failure” may be a misnomer.
Basically there will be three types of failure considered, all attributed to an overtopping event:
•

Minor overtopping;

•

Major overtopping; and

•

Catastrophic failure.

Leakage is not considered failure since it is anticipated and will be addressed appropriately, as discussed
previously.
Table 1 presents some additional information relative to each type of failure listed above and correlates
the overtopping event to a general river elevation. The summary table evaluates various degrees of
potential failure of the cofferdam and discusses the likely extent of relative damage and provides an
estimate of lost productivity.

G:\Clients\SCEG-Congaree River\RAP\APP. G - Cofferdam Insp. & Maint. Plan\APP. G - Cofferdam Insp. & Maint. Plan.doc

TABLE 1
SUMMARY OF COFFERDAM FAILURE SCENARIOS
COFFERDAM INSPECTION AND MAINTENANCE PLAN
Congaree River Sediments
Columbia, South Carolina

Minor Overtopping Event

> 123.5 to 124.5

Overtopping
Height
0-1'

Major Overtopping Event

> 124.5 to 130.5

1-7'

Likely more damage than a minor event, more erosion of the top of the cofferdam would be expected.
The interface of the cofferdam and shoreline may be more susceptible to erosion
After the river returned to below elevation 123.5, Dewatering efforts would be substantial, but manageable
Aids to navigation will likely be damaged or lost and will need replaced
Access roads into the excavation area would likely sustain moderate damage
Estimated 2 weeks of lost productivity

> 130.5 and above

>7'

For the most part, base of the coffer dam will remain intact.
The riprap starter berm and wide base (~40 to 60 feet) will keep most of the structure in place.
However, the smaller stone will likely be swept down stream, but remain with in the confines for the cofferdam.
Access roads into the excavation area would likely sustain moderate damage.
Site support facilities could be inundated/damaged
Estimated 4 weeks of lost productivity

Type of Failure

Catastrophic Event

General River Elevation

Anticipated Extent of Damage
Minor erosion at the top of the cofferdam
Minimal damage due to installation of overtopping structure and drainage outlet structure
Dewatering efforts would be substantial, but manageable
Minor damage to aids to navigation
Estimated 1 week of lost productivity

Notes:
Comparisons are relative and actual conditions may vary.
The rate of increase in the Congaree River may affect the impact on the cofferdam.
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Project No. 11-4708
Mr. William Zeli
Apex Companies, LLC
1600 Commerce Circle
Trafford, PA 15085
TRANSMITTAL
UPDATED COFFERDAM DRAWINGS
CONGAREE RIVER REMEDIATION
COLUMBIA, SOUTH CAROLINA
Dear Mr. Zeli:
Transmitted herewith are updated drawings for the Congaree River Remediation. The drawings
have been updated to include the flooding structure and to include two phases for the cofferdam
instead of three.
If you have any questions or require any additional information, please contact me at 412-8252014 or email me at jared.deible@rizzoassoc.com.
Respectfully submitted,

RIZZO Associates

Jared Deible, P.E.
Managing Principal
JDD/kam
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ATTACHMENT C
COFFERDAM INSPECTION FORM

DAILY COFFERDAM INSPECTION
Congaree River Sediments
Columbia, South Carolina
Date:
Excavation Area:
Cofferdam exterior (riverside) intact and free of debris:

Shoreline and tie-in locations conditions:

Warning signs/buoys intact:

Areas of significant leakage:

Is leakage water volume:

increasing / decreasing / constant

Total Suspended (TSS) measurements completed this date:

(circle one)

Yes / No

TSS mitigation activities completed:

USGS River Gauge Reading:

(Gage "0" datum is 113.02')

NOAA river elevation prediction for next 5 days:

Planned changes in Saluda River Hydroelectric Dam release (next 5 days):

Additional notes/observations:

Signature of APEX Representative:

Apex Companies, LLC

-

1600 Commerce Circle, Trafford, PA 15085

-

Phone: 412-829-9650

Fax: 412-349-0350

APPENDIX H
NAVIGATION PLAN

DRAFT NAVIGATION PLAN
CONGAREE RIVER SEDIMENTS
COLUMBIA, SOUTH CAROLINA
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Prepared for:
SCANA Services, Inc.
220 Operation Way
Cayce, SC 29033

Prepared by:
Apex Companies, LLC
1600 Commerce Circle
Trafford, PA 15085

DRAFT NAVIGATION PLAN
CONGAREE RIVER SEDIMENTS
COLUMBIA, SOUTH CAROLINA
INTRODUCTION
South Carolina Electric and Gas Company (SCE&G) plans to complete a response action to address the
occurrence of a tar-like material (TLM) that is commingled with sediment along the eastern shoreline of
the Congaree River, just south of the Gervais Street Bridge in Columbia, South Carolina. The project
area location is shown on Figure 1. The TLM is believed to be a coal tar material that originated from the
Huger Street former Manufactured Gas Plant (MGP) site, located approximately 1,000 feet to the
northeast of the project area. The proposed work is being performed by SCE&G at the direction of South
Carolina Department of Health and Environmental Control (SCDHEC) and is subject to permits and
approvals from the U.S. Army Corps of Engineers (USACE), SCDHEC and other agencies.
The overall objective of this project is to remove the impacted sediment from the Congaree River and
restore the aquatic resource to its natural functions. The current plan is to construct a temporary
cofferdam to facilitate removal of the impacted sediment. Initially, the work was to be completed in three
phases over three separate construction seasons. As currently envisioned, the cofferdam construction
and sediment removal work will be completed over two construction seasons with Phase 2 and Phase 3
being combined, weather permitting. The active, or in-the-river construction season for building or
relocating the cofferdam, will be from May through December of each year (pending approval). SCE&G
has also requested permission to work behind the cofferdam year round, with minimal site activity
projected during the months of December through April. Figure 2 illustrates the phased approach and the
proposed cofferdam location and footprint. After the temporary cofferdam is constructed for each phase,
the isolated area will be dewatered and the impacted sediment removed and transported off-site for
disposal. Following completion of the impacted sediment removal activities in each phase, the Navigation
Plan activities for the next phase will be implemented followed by removal and movement of the
cofferdam to the next phase location of the project.
SCE&G intends to complete the project with as minimal of an impact on navigation and recreational use
of the Congaree River as possible. This Plan was developed based on the guidelines provided in the
“U.S. Coast Guard Aids to Navigation System” publication. In addition, SCE&G is in consultation with the
U.S. Coast Guard District Seven Aids to Navigation and Waterways Management Office and will complete
all required notifications and installation of appropriate navigational aids and safety measures as directed
by the Office during implementation of the project.

NAVIGATION WITHIN THE PROJECT AREA
The USACE, Charleston District completed a navigability study of the Congaree River Basin in 1977.
Excerpts from this study are provided in Attachment A. This document classifies the Congaree River as
“navigable waters of the U.S. from its confluence with the Wateree River (R.M. [River Mile] 125.3) to the
Gervais Street Bridge, U.S. 378 (R.M. 175.9).” As a result, the planned project area is located at the
extreme upriver limit of the classified navigable waters (Figure 2). This study provides historical
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documentation of significant use of the Congaree River for navigation and commerce, especially during
the time frame when the Columbia Canal was operational. However, the study states that use of the river
for interstate commerce has not occurred since the 1950s due to the utilization of other forms of
transportation.
Current conditions within the Congaree River and the project area are similar to those described in the
1977 study. The river in the vicinity of the Gervais Street Bridge is shallow and rocky with highly variable
flow rates that preclude the operation of large watercraft. In fact, it was necessary to utilize multiple forms
of small watercraft that ranged in size from a pontoon boat to a canoe to complete the sediment
investigative activities within the project area. In some instances, areas were investigated by wading due
to the shallow and rocky nature of the river bottom. In other areas, where sufficient water depth was
present to allow for the small pontoon boat to operate, the flow rate of the river was too swift to permit
safe operation of the watercraft.
Currently, only small personal watercraft such as inner tubes, kayaks, canoes and occasionally a small
motorboat are seen operating in the vicinity of the Gervais Street Bridge and the project area. Wading for
the purpose of fishing or swimming also occurs in this area.
Potential Impacts to Navigation
As seen on Figure 2, the cofferdam will be constructed in phases and will isolate a portion of the river
during each phase. However, the actual project area is relatively small in comparison to the overall width
of the river and at least half of the river’s width will be available for continued navigation or other activities.
The width of the area to be isolated by the temporary cofferdam ranges from 225 feet wide in Phase 1 to
approximately 300 feet wide in Phase 3, while the entire river width ranges from approximately 600 to 775
feet in the project area.
As a result, construction of the temporary cofferdam will reduce the amount of river area available for the
types of small watercraft listed above, but will not prohibit passage. For illustrative purposes, Figure 3
shows the approximate location of the cofferdam and the river at a moderately low water level. The river
discharge rate, measured at the Columbia gage located directly across the river from the project area
(Figure 2), on the date of the aerial photograph (October 1, 2010) was 2,540 cubic feet per second (cfs).
The mean monthly discharge rate for water years 1940-2011 is 6,731 cfs. As a result, the river discharge
occurring in the aerial photo is roughly one-third of the mean but well above the historical monthly
minimum discharge of 1,085 cfs observed in October 2008. The discharge summary for 2010 is provided
as Attachment B.
The photograph in Figure 3 shows the varying nature of the river substrate in the vicinity of the project
area and clearly illustrates the characteristics that preclude the use of larger watercraft within this portion
of the river. The bedrock outcrops are seen to protrude from the river’s surface south and west of the
project area. The shallow nature of the river in the vicinity of the Gervais Street Bridge can also be seen
in the photograph. The open water area west of the proposed cofferdam is also apparent on the figure
and the proposed navigation route is highlighted by the arrows. Watercraft of the type typically utilized in
this area of the river will be able to continue unobstructed use of the resource during completion of the
project.
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Due to safety requirements, landside support zone activities and construction operations within the river,
completion of the project must restrict access of the general public to the Congaree River via the Senate
Street Extension (Figure 3). This area is currently utilized as a boat launch and fishing area due to the
easy access provided by the asphalt and gravel access road (which is private property) and the gentle
slope to the river’s edge. SCDHEC has installed warning signs placing the area off limits to swimming or
wading due to the presence of the impacted sediments. In addition to the boating groups that may have
an access agreement with the property owner, many individuals utilizing the area for fishing and boating
purposes are currently doing so by crossing private property, most likely without permission. As a result,
temporary loss of this area will not affect the general public access to the river since this is private
property. SCE&G plans to secure the area with a chain-link fence to establish the project support zone.
Other options for the general public to launch small watercraft and access to the river include the Three
Rivers Greenway located directly across the river from the project area (Figure 3) and a public boat ramp
located approximately 1.8 miles downstream of the Blossom Street Bridge.
Overall, no significant impacts to navigation of small watercraft and use of the river for recreational
purposes are expected during completion of the project. At least half the river’s width will be available for
use by the general public at all times. The restricted access to the private property located to the east of
the project area will be mitigated by the access points located directly across the river at the Three Rivers
Greenway and public boat ramp located downstream. Additional safety measures that will be taken to
ensure that safe navigation through the project area will be maintained are described below.

SAFETY MEASURES (PRIVATE AIDS TO NAVIGATION)
The U.S. Coast Guard District Seven Aids to Navigation and Waterways Management Office was
consulted with regard to maintaining safe navigation throughout completion of the project. The U.S.
Coast Guard navigation specialist from the district has been provided details associated with the project
plans and proposed aids to navigation. In accordance with the regulations (after the USACE individual
permit has been issued), the U.S. Coast Guard will review this Navigation Plan. If the U.S. Coast Guard
concurs with the locations of the proposed private aids to navigation, they will likely issue a letter of no
objection (see recent correspondence in Attachment C). The completed draft U.S. Coast Guard Private
Aids to Navigation Application is provided in Attachment D and will be submitted along with the USACE
individual permit, once received.
The DRAFT safety measures (private aids to navigation) and details listed below are provided to illustrate
the current plan. If any revisions are made subsequent to the U.S. Coast Guard review of the Plan, the
revised Plan will be submitted to the USACE for review prior to commencement of the project. The three
main objectives of the safety measures are:
1. Provide boaters and other users of the river with advance notice of the construction site and the
need to take appropriate measures to avoid the cofferdam structure;
2. Demarcate the area to be avoided; and
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3. Alert boaters and other users of the river that the cofferdam structure, isolated area (sediment
excavation area) and the landside support zone are restricted areas and off limits to nonconstruction related personnel.
These three objectives will be accomplished by the publication of a “Notice to Navigation Interests”
(Notice) prior to initiation of each phase of the project. This Notice will provide specific details pertaining
to the project area and the navigational requirements. A draft copy of the Notice is provided as
Attachment E.
In addition, strategic placement of warning and restricted access signs, solar powered lights and
regulatory buoys will provide real-time notification to boaters as they enter and make their way through
the project area from either direction. Figures 4 through 5 provide the proposed locations for the private
aids to navigation (signage and lighting placement scenario) for each phase of the project. Table 1
provides a summary of the required quantities of aids to navigation per phase as well as recommended
manufacturer identification and model numbers. Proposed alternative aids to navigation that meet or
exceed the criteria below will also be considered.
For Phase 1, the warning signs will be placed up and downriver of the project area in the approximate
locations shown on Figure 4. The final locations of the signs will be determined in the field and will be
based on existing conditions. The signs will be located in areas that are readily visible to river users. The
warning signs will be relatively large (approximately 4 feet by 4 feet) and state “Warning - River
Construction Zone Ahead”. The signs placed in the river will be bolted to metal posts and attached to a
weighted base and secured in-place with concrete blocks or large boulders. .
The signs will be placed in the river, on the temporary cofferdam and along the shoreline and will be
placed at a sufficient height (i.e., eye level - 3 to 5 feet above the water or land surface). For boaters, the
elevation of the signs will be based on average river flows when most recreational boating activity is
expected to occur. The average river elevation is approximately 115 feet (NGVD ‘29). This equates to an
approximate sign elevation of 118 feet (NGVD ‘29). During completion of the investigative activities it was
observed that river elevations above approximately 117 feet (NGVD ‘29) produced flows that were not
conducive to the safe operation of small watercraft within the project area. As a result, the 118 feet
elevation will place the signs above the water level at flows where most recreational boating and use of
the river is expected to take place. For the cofferdam and landside sign installations, eye level, or
approximately 5 feet of the surface elevation, will be used to establish the correct position of the sign.
The U.S. Coast Guard Aids to Navigation System specifies the use of an information or regulatory buoy
(white with an orange band) to designate areas that should be avoided by watercraft. For this project, the
buoys will also be marked with a danger symbol that specifies the presence of the dam. Example
specifications of this type of buoy and markings are provided in Attachment F. For each planned phase
of the project, the approximate locations for buoy moorings are shown on Figures 4 through 5. Generally,
the buoys will be properly secured approximately 5 to 10 feet away from the outboard toe of the
cofferdam slope and alert river users to the presence of the rock dam. The buoys will direct both
downstream and upstream traffic away from the cofferdam structure. They will be relocated as necessary
as the project progresses.
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Marine-application lights will also be positioned slightly above the top of the cofferdam to help identify the
perimeter of the structure in the unlikely event that boating traffic is in the area during nighttime or low
light conditions. As part of the aids to navigation, solar powered, LED lights will be placed on each corner
(or bend) and midpoint of each leg of the cofferdam. The lights will have a standard flash rate of 60
flashes per minute (FPM) and will be visible for 1 mile, under clear conditions. The lights will be
positioned on the outboard side of the cofferdam with the elevation set approximately 2 feet above the
crest elevation of the cofferdam, 125.5 feet (NGVD ’29). The lights will be installed on 4 inch by 4 inch
treated posts secured into the rock-filled cofferdam. This height was selected to provide optimum visibility
from the waterside of the cofferdam, while attempting to minimize any potential adverse impacts to the
inhabitants of the residential condominiums located on Gist Street. At a minimum, ten (10) lights will be
placed for each phase of construction. An example of solar powered nautical lights is provided in
Attachment F.
Finally, “Restricted Area” signs will be positioned at regular intervals along the cofferdam structure to alert
river users of the need to stay away from the cofferdam. No unauthorized access to or on the cofferdam
structure will be permitted.
Project personnel will conduct regular inspections of the buoys, lights and signs to ensure that they are
still visible, in the correct locations, securely moored in place and operating properly. The minimum
inspection frequency will be once per week and as soon as possible following high water/high river flow
events. Any issues identified during the inspections will be corrected as soon as possible.

G:\Clients\SCEG-Congaree River\RAP\APP. H - Nav. Plan & CG Summary\Draft Navigation Plan 3-26-14.doc

TABLE 1
SUMMARY OF AIDS TO NAVIGATION
Congaree River Sediments
Columbia, South Carolina
Quantity

Description

Model No.

Manufacturer

B1147R

Roylan

10

Regulatory buoys ABS type 9" diameter or equivalent,
with required anchors and mandatory restricted area
symbol, "Danger Dam"

6

48" x 48" flourescent/reflective signs "Warning River
Construction Zone Ahead" black message on white
reflective background with orange border

B2211

Roylan

10

Solar lights (LEDs), clear, to be positioned on each
"corner" of cofferdam, 60 FPM (flashes per minute)
mounted on 4" x 4" treated posts or equivalent

One mile
#101 Series

Roylan

Note:
Signs, buoys and lights will be deployed during each phase of the project.
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NOTICE TO NAVIGATION INTERESTS
CONGAREE RIVER SEDIMENTS
COLUMBIA, SOUTH CAROLINA
Overview
South Carolina Electric and Gas Company (SCE&G) plans to complete a response action to address the
occurrence of a tar-like material (TLM) that is commingled with sediment along the eastern shoreline of
the Congaree River, just south of the Gervais Street Bridge in Columbia, South Carolina. The project
o
o
area is located at 33 59’ 40.59” North, 81 02’ 56.80” West, as shown on Figure 1. The TLM is believed
to be a coal tar material that originated from the Huger Street former Manufactured Gas Plant (MGP) site,
located approximately 1,000 feet to the northeast of the project area. The proposed work is being
performed by SCE&G at the direction of South Carolina Department of Health and Environmental Control
(SCDHEC) and subject to permits and approvals from the U.S. Army Corps of Engineers (USACE),
SCDHEC and other agencies.
The overall objective of this project is to remove the impacted sediment from the Congaree River and
restore the aquatic resource to its natural functions. The plan is to construct a temporary cofferdam in
three phases to facilitate removal of the impacted sediment. The work will be completed in three
construction seasons, with portions of the temporary cofferdam left in-place (in the river) between each
phase of work. Figure 1 illustrates the phased approach and the proposed cofferdam location and
footprint. The impacted sediment will be removed and transported off-site for disposal. Following
completion of the impacted sediment removal activities in each phase, the Navigation Plan activities for
the next phase will be implemented followed by removal and movement of the cofferdam to the next
phase location of the project.
The actual project area is relatively small in comparison to the overall width of the river and at least half of
the river’s width will be available for continued navigation or other activities. The attached Figure 1 shows
the planned restricted area and the area that will remain available for navigation during completion of
project. Figures 2, 3 and 4 provide an illustration of the planned Phase 1 cofferdam and show the river
portion available for continued navigation during this phase. A new Notice To Navigation Interests will be
published for each phase of the project and contain phase-specific information.
Navigation Signage, Lighting and Signals
Prior to initiation of cofferdam construction activities, warning signs will be placed upriver and downriver of
the project area in the approximate locations shown on Figure 2. The final locations of the signs will be
determined in the field and based on existing conditions. The signs will be located in areas that are
readily visible from the water. The warning signs will be approximately 4 feet by 4 feet and state “Warning
- River Construction Zone Ahead”. The signs will be bolted to metal posts and attached to a weighted
base and secured in-place with concrete blocks or boulders.
Information buoys (white with a orange band) will be placed approximately 5-10 feet away from the
outboard toe of the cofferdam as an aid to alert river users to the presence of the rock dam. The buoys
will be marked with a danger symbol that specifies the presence of the dam. The buoys will direct both
downstream and upstream traffic away from the cofferdam structure. They will be relocated as necessary
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as the project progresses. Figures 3 and 4 provide an illustration of the planned Phase 1 cofferdam and
the buoy and lighting scenario.
Marine-application lights will also be positioned slightly above the top of the cofferdam to help identify the
perimeter of the structure in the unlikely event that boating traffic is in the area during nighttime or low
light conditions. As part of the aids to navigation, solar powered, LED lights will be placed on each corner
(or bend) and midpoint of each leg of the cofferdam. The lights will have a standard flash rate of 60
flashes per minute (FPM) and will be visible for one mile, under clear conditions. The lights will be
positioned on the outboard side of the cofferdam with the elevation set approximately two feet above the
crest elevation of the cofferdam, 125.5 feet (NAVD ’29). At a minimum, ten (10) lights will be placed for
each phase of construction. The operating period for lights is between sunset and sunrise.
Finally, “Restricted Area” signs will be positioned at regular intervals along the cofferdam structure to alert
river users of the need to stay away from the cofferdam. No unauthorized access to or on the cofferdam
structure will be permitted.
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ATTACHMENT F
EXAMPLE BUOY SPECIFICATIONS AND SOLAR POWERED NAUTICAL LIGHTS

Regulatory Buoys • ABS type – 9" Dia.
Approved and universally used by local, state and federal agencies to ensure
water safety. Ideal for private applications.

Model B1147R

UNSINKABLE — filled with
urethane foam

Features

• Easy reconditioning of weather-worn buoys with excellent
adhesion of restoration materials. See page 18.
• 9" diameter, white, ABS plastic exterior. Will not rust, chip
or peel. Ultraviolet inhibited.
• Completely urethane foam filled. Virtually unsinkable.
• 3"-wide reflective band at top provides excellent
nighttime visibility.
• Self-righting without tackle.
• Recessed cap allows buoy to stand upright.
• Heavy steel galvanized anchoring eye cast in an internal
concrete ballast.
• Includes choice of standard symbols and messages.

3" silver reflective band
2" orange band

60"

36" exposure
with 5 lbs.
anchor tackle

3" black letters (2 sides)

Orange symbol (2 sides)

2" orange band

Urethane foam

Concrete ballast

Available Options
•
•
•
•
•
•
•
•

⁄2" dia. galvanized rod
1" I. D. steel mooring eye
1

Specify desired symbols and messages
when ordering.
Submerged buoyancy
84 lbs.
Net weight
49 lbs.
Shipping weight
56 lbs.

Refer to installation suggestions on page 21.
See warranty information on back cover.

STANDARD
INLAND
WATERWAY
SYMBOLS
AND MESSAGES
Special messages
are available.
Request a quotation.

Pickup eye built into top.
Stainless steel anchoring eye for salt water applications.
Agency or name identification.
Cone cap top.
Special non-standard messages.
Solar lights (see page 11).
Available in yellow.
Side mooring eyes for swim areas, float lines.

CONTROLLED AREA
SYMBOL

HAZARD WARNING
SYMBOL

RESTRICTED AREA
SYMBOL

12"

14"

14"

2" band width
STANDARD MESSAGES
SLOW 5 MPH
SLOW NO WAKE
SKI AREA
NO SKI
SLOW 10 MPH
SPEED ZONE
NO WAKE IDLE SPEED

11"
2" band width
STANDARD MESSAGES
ROCK
DANGER
RAPIDS
SHOAL
STUMP
SHALLOW AREA
HAZARD AREA
DANGER DAM

INFORMATION
SYMBOL
14"

11"

11"

2" band width

2" band width

STANDARD MESSAGES
SWIM AREA
KEEP OUT
NO BOATS
BOATS KEEP OUT
CLOSED AREA
NO BOATING
DANGER DAM

STANDARD MESSAGES
REST ROOM 1 MILE
STATE PARK AHEAD
MARINA ENTRANCE
FISH ATTRACTOR

Rolyan® Buoys. To Order—Call toll-free in the U.S.: 888-269-2869 • 262-387-8779 • Fax: 866-790-3298
www.RolyanBuoys.com

1

Chain • Cable • Hardware • Anchors

17

PERMAFLEX® CABLE

Lightweight
High strength
Safe to handle
Tough, durable, bright
yellow, waterproof
plastic covering is
highly resistant to
alkalis and salt

Covering
O.D.
5
⁄32"
1
⁄4"
5
⁄16"
15
⁄32"

Part
No.
B1934
B1936
B1931
B1933

Cable
Dia.
1
⁄8"
3
⁄16"
1
⁄4"
3
⁄8"

Construction
➀
7x7
7x7
7x7
7 x 19

Weight
Lb./Ft.
.028
.065
.12
.28

Permaflex Cable – Galvanized steel wire rope coated &
Impregnated with yellow polypropylene plastic.

CHAIN
Size

Size

Proof Coil Heavy Duty

⁄4"

1

Steel Chain

⁄8"

3

Hot Dipped Galv.

⁄2"

1

Breaking
Standard
Reel
Strength Lbs. Reel Size➁ Wt. Lbs.
920
1000'
28
3700
500'
37
6100
500'
60
14400
500'
180

Part
No.

Weight
Lb./Ft.

Working Load
Limit Lbs.

Standard
Drum Size➀

B1829

1.36

2650

200'

B1828

.42

B18210

1300

2.3

400'

4500

100'

NOTES: ➀ Chain may also be purchased by the foot. Subject to cut charge.
ANCHORS

GALVANIZED HARDWARE
Size
CABLE THIMBLES
Standard
Electro
Galvanized

Heavy Duty
Hot Dipped
Galvanized
CABLE CLAMPS
Standard
Electro
Galvanized

Heavy Duty
Hot Dipped
Galvanized

CONNECTING
LINKS
Electro
Galvanized

QUICK LINKS
Electro
Galvanized

ANCHOR
SHACKLES
Hot Dipped
Galvanized
SWIVELS

Hot Dipped
Galvanized

⁄16"

3

⁄4"

1

⁄16"

5

⁄2"

1

⁄4"

1

⁄16"

5

⁄2"

1

⁄16"

3

⁄4"

1

⁄16"

5

⁄2"

1

⁄16"

3

⁄4"

1

⁄16"

5

⁄2"

1

⁄4"

1

⁄8"

3

⁄2"

1

⁄4"

1

⁄8"

3

⁄2"

1

Part
No.

Weight
Lb./Ft.

B2312

.04

B2311

B2313

B2316
B2324

B2321

B2323

.03

.15
.11

.47

B1831

.2

B1835

.5

B1832

B1833
B2331

B2332

.3

.4

.11

.28

B1891

.10

B2335
B1892
B1893
B1801
B1803
B1804

.54
.10
.19
.38

⁄16"
3
⁄8"
1
⁄2"

B1900
B1901
B1902

.25
.30
.75

⁄4"
⁄8"
1
⁄2"

B1921
B1922
B1923

.21
.61
.93

5

1
3

90

54

B21620
⁄2" Round
Steel Eye
Hot Dipped
Galvanized

200

164

B2152
⁄2" Round
17"
Steel Eye
Hot Dipped
10" Galvanized

300

180

24" long
16"
24" long

1

8"

1

.82
.25

1

13"

.16

B2333

B1842
⁄2" Round
Steel Eye
Hot Dipped
Galvanized

16"

.05

.08

UnderAvg. Wt.
water
Lbs.
Wt. Lbs.

ANCHORS
CONCRETE

24 ⁄2" long

ANCHOR KITS

1

(161⁄2" wide)

B2161

101⁄2"

16" Dia.

Tough, high-density
polyethylene anchor
form. Cast up to 300
lb. concrete anchors.
B2163

13"

Plastic anchor form
for 90 lb. concrete
anchors.
B2162

1/2" Steel anchor eye
and steel wire mesh.

Stainless steel hardware available.
Call for pricing.

Rolyan® Buoys. To Order—Call toll-free in the U.S.: 888-269-2869 • 262-387-8779 • Fax: 866-790-3298
www.RolyanBuoys.com

Warning and Portage Signs
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Bold black message on white reflective background with orange border.
.080" aluminum base material. Excellent visibility, day and night.
SLOW NO WAKE

DAM
PART NO.

SIZE (IN.)

PART NO.

30 x 30

B2021

30

B22259

24 x 24

THIN
ICE

DAM

SIZE (IN.)
36 x 36
48 x 48

THIN ICE

SLOW
NO
WAKE

B2031
B2211

24 x 24

B2013

48 x 48

B2213

30 x 30

TAKE
OUT

B2011

36 x 36

B2023
B2033

24
36

B22258
B22260

TAKE OUT
SIZE (IN.)
PART NO.
24 x 24

B2012L

RIGHT ARROW

48 x 48

B2212L

B2212R

30 x 30
36 x 36

B2022L
B2032L

B2012R
B2022R
B2032R

Mooring Suggestions
Connecting
link
B189

Swivel
B192

Thimble
Main cable
Cradle

Use swivels to cut chain wear and increase buoy
performance. Wind, wave, and current action causes buoys to rotate. This rotation, if severe, can cause
chain or cable to twist, which will eventually submerge the buoy, increase chain wear, and increase
the load on the anchor.

Wire rope
clamps B183
(two recom.)

Correct cable clamp assembly. Note from the
sketch that the cradle is tightened against main
cable. This is the correct assembly method to
insure against the clamps, slipping while in service. Be sure to tighten nuts down, alternating from
side to side frequently. Thimbles should be
assembled so they are firmly trapped within the
cable loop.

NOTE - The design and selection of a
mooring system should be determined by
a qualified professional engineer who is
familiar with the specific application and
local conditions. The illustrations shown
are provided for informational purposes
and are not intended to be suggested
designs. The company assumes no
responsibility for any mooring system
based upon these illustrations.

Typical Barrier Float System
Model B1830AO
Floats in series

Model B1428UL
Floats collar can buoy
with external ballast
(See page 4 for description)

Note: The design and selection of a mooring system
should be determined by a qualified professional engineer who is familiar with the specific application and
local conditions. The illustrations shown are provided
for informational purposes and are not intended to be
suggested designs. The company assumes no
responsibility for any mooring system based upon
these illustrations.
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INTRODUCTION
South Carolina Electric and Gas Company (SCE&G) plans to complete a response action to address the
occurrence of a tar-like material (TLM) that is commingled with sediment along the eastern shoreline of
the Congaree River, just south of the Gervais Street Bridge in Columbia, South Carolina. The project
area location is shown on Figure 1. The TLM is believed to be a coal tar material that originated from the
Huger Street former manufactured gas plant (MGP) site, located approximately 1,000 feet to the
northeast of the project area. The proposed work is being performed by SCE&G at the direction of South
Carolina Department of Health and Environmental Control (SCDHEC) and is subject to permits and
approvals from the U.S. Army Corps of Engineers (USACE) and other agencies.
The overall objective of this project is to remove the impacted sediment from the Congaree River and
restore the aquatic resource to its natural functions. The current plan is to construct a temporary
cofferdam to facilitate removal of the impacted sediment. Initially, the work was to be completed in three
phases over three separate construction seasons. As currently envisioned, the cofferdam construction
and sediment removal work will be completed over two construction seasons with Phase 2 and Phase 3
being combined, weather permitting. The active, or in-the-river construction season for building or
relocating the cofferdam, will be from May through December of each year (pending approval). SCE&G
has also requested permission to work behind the cofferdam year round, with minimal site activity
projected during the months of December through April. Figure 2 illustrates the phased approach and the
proposed cofferdam location and footprint. After the temporary cofferdam is constructed for each phase,
the isolated area will be dewatered and the impacted sediment removed and transported off-site for
disposal. Following completion of the impacted sediment removal activities, the cofferdam will be
completely removed from the river.

WATER MANAGEMENT SCENARIO
Management of water will be a major component of the overall remediation project. For implementation
purposes, water to be managed has been divided into two separate categories: non-contact and contact
water. Non-contact water is visually unimpacted water that has not been in contact with TLM or other
impacted material. Conversely, contact water has been in relatively close contact with TLM and/or
impacted material or appears to be visually impacted (i.e., contains large amounts of suspended solids,
exhibits a sheen, or has TLM particles suspended within the water column). The primary method for
distinguishing between contact and non-contact water will be a visual evaluation by site personnel. Also,
the area of origin of the water will also be considered when determining which mode of water
management will be used.
Four main categories of water requiring proper management are currently anticipated:
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1. Non-contact water – Stormwater (run-on, runoff), primarily associated with the landside support
zone;
2. Non-contact water – River water from the initial dewatering of the excavation area following
construction of the cofferdam or after an overtopping event;
3. Non-contact water – Leakage or seepage water that continuously filters through the stone
cofferdam; and
4. Contact water – Potentially impacted water that contacts exposed impacted material.
These four water types and associated management details are described below.
Non-Contact Landside Stormwater
The project area includes the planned construction activities associated with the river and the landside
support zone. Since the landside support zone is currently undeveloped and vegetated, no stormwater
inlets or conveyances are currently present and no increase in stormwater discharges to the municipal
storm sewer from current conditions are anticipated during completion of the landside construction and
operation activities. Figure 2 provides the currently anticipated landside support zone scenario. The
major components will be placed and constructed in such a manner as minimize clearing and grading
activities. The primary planned location for the majority of site operations is the power line right-of-way,
which has already been cleared of large vegetation. SCE&G has relocated the overhead wires located
within the right-of-way to accommodate future site operations. This scenario will reduce disturbance of
currently forested land and further preserve the riparian corridor.
The stormwater associated with the landside operations will primarily include precipitation and runoff from
non-impacted areas. This stormwater will be controlled to prevent erosion following clearing activities and
to prevent run-on of landside stormwater into the active sediment excavation areas. Impacted sediment
conditioning will be conducted on the landside within the temporary structures, which will minimize the
amount of stormwater that contacts the impacted sediment. Industrial stormwater discharges are not
anticipated for this project. Newly cleared and graded areas such as site roads and material storage and
lay down areas will be stabilized by the addition of geotextile material and gravel. Some minimal grading
in the form of drainage swales, berms or other measures may be employed to direct stormwater runoff
from the landside area away from the current active excavation. Specific details pertaining to the
management of stormwater such as the grading plans and the planned sediment and erosion control
measures are not covered in this Water Management Plan since they are described in detail in the
Comprehensive Stormwater Pollution Prevention Plan (C-SWPPP) submitted as part of the National
Pollutant Discharge Elimination System (NPDES) permit application and the City of Columbia Land
Disturbance permit application. These documents will be reviewed and approved by SCDHEC and the
City of Columbia and the resultant permits will be provided in the Removal Action Report (RAR) for the
project. All landside stormwater management activities will be conducted in accordance with the
approved C-SWPPP. The NPDES permit will also cover discharges associated with the initial
dewatering, over-topping events, and leakage/seepage water.
Non-Contact Initial Excavation Water
Initial excavation area water will be the river water left inside the isolated area following completion of the
cofferdam construction. This water may also be left behind following an overtopping event, where the
river levels temporarily exceed the height of the cofferdam and result in a flood of the previously
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dewatered area. This water will be considered “non-contact” as it will not have been in direct contact with
impacted sediment and will be visually unimpacted and sediment free. Currently two methods are
planned for removing the initial excavation water. These include the use of an outlet structure and/or
pumps. The outlet structure will consist of a pipe installed as part of the cofferdam that will permit gravity
flow of river water from inside the cofferdam to the outside river, while preventing backflow into the
dewatered area with a check valve. The outlet structure will be located on the downstream end of the
cofferdam. The actual discharge location will not result in generating any additional sediment-laden water
or cause any additional erosion or other adverse affects. Figures 3 and 4 provide water management
scenarios for the planned phases of the project and show the potential locations of the outlet structure.
Figure 5 provides the outlet structure details. The final outlet structure locations will be determined in the
field. As shown on Figure 5, the invert of the outlet structure will be a minimum of approximately 30
inches from the river bottom. This will prevent water from near the river bottom sediment from being
discharged through the structure. Please refer to the Cofferdam Inspection and Maintenance Plan for the
cofferdam design outlet structure and other details.
The outlet structure is expected to be the primary method for initial dewatering. It will likely be
supplemented with pumps stationed on the cofferdam or the adjacent riverbank (Figures 3 and 4) that will
be utilized to further dewater the area and permit access to the sediment. These pumps will also be used
to remove the additional few feet of water located below the outlet structure intake but above the water
column that is in contact with the impacted sediment. The pump suction hoses will be suspended from
the bottom of the river or float on the top of the water surface in order to ensure that no sediment is
disturbed by the pumping activities. Project personnel will visually monitor the initial excavation water
prior to and during discharge activities to ensure that it is free of sheens or excess turbidity. Downstream
real-time total suspended solids (TSS) monitoring will be conducted during completion of riverside
construction activities to ensure that the project does not contribute to elevated TSS levels within the
river. Monitoring for a potential increase in TSS (attributable to the cofferdam construction) will be
conducted according to the TSS Monitoring Plan that will be submitted for agency approval as part of the
Removal Action Plan (RAP).
Non-Contact Leakage Water
Leakage or seepage water will result from the anticipated continuous movement of river water from
outside of the cofferdam into the dewatered area. Water is expected to constantly move through and
under the constructed cofferdam. The current design engineer’s estimate of the rate of expected leakage
ranges from 0.37 to 1.42 gallons per minute per foot of the completed cofferdam. For the largest
excavation area (Phase 1) this results in approximately 500-1,800 gallons per minute that will require
management.
The leakage water is expected to be similar to the initial dewatering water in that it will be considered
“non-contact” as it will not have been in direct contact with impacted sediment and will be visually
unimpacted and sediment free. In order to collect the seepage water, a concrete berm, sandbag dike or
other structure will be constructed roughly parallel to the interior toe of the cofferdam slope, as shown on
Figures 3 and 4. This berm (detail provided on Figure 5) will be located in an unimpacted or a previously
excavated and decontaminated area and will be used to direct the leakage water to pre-determined
collection points where it will be pumped back over the structure. Management of the leakage water will
be an around-the-clock activity and redundant pumps will likely be present to provide a safeguard against
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mechanical failures or routine maintenance. The leakage water collection points will be visually
monitored by project personnel for evidence of impacts such as sheens or the presence of sediment. If
impacts are observed the leakage water will be managed as contact water, which is described in detail
below, until the necessary changes are made to eliminate the cause of the impacts.
The number of leakage water collection points will vary depending on the volume of water to be
managed, excavation operations and the overall topography of the dewatered excavation area. Each
phase of excavation will be different due to the varying nature of the river elevation, river bottom structure
and the presence of the bedrock, which may preclude constructing sumped collection points.
Contact Water
Contact water is expected to include:
•

Entrained water that seeps from the sediment once it is excavated or disturbed;

•

Precipitation that contacts the exposed impacted sediment;

•

The final layer of water from the initial dewatering activities that is located directly on top of the
sediment; and

•

Leakage water that potentially exhibits a sheen or excessive sediment.

All contact water will be collected and pumped to the water management system located in the landside
support zone where it will be managed for disposal via discharge to the City of Columbia sanitary sewer
system (POTW) under an approved industrial wastewater discharge permit. A similar permit was
obtained for the previously completed Huger Street MGP removal action and SCE&G is familiar with the
City of Columbia and SCDHEC permit and discharge requirements. The planned discharge location is a
sanitary sewer manhole located near the eastern perimeter of the landside support zone shown on Figure
2. In some instances, as a contingency measure, the contact water may be transferred to tanker trucks
and disposed of off-site at an approved treatment and disposal facility.
Following receipt of the POTW approval, the water will be managed and discharged in accordance with
the specifications provided by the City of Columbia Public Works Department. As a result, filtration to
remove suspended solids and other type of conditioning may be necessary prior to discharge. The water
management system will be sized accordingly to minimize the potential for excavation downtime due to
dewatering requirements. The system will most likely operate around-the-clock in order maintain a steady
discharge rate to the POTW sewer system. The components of the water management system will most
likely consist of water storage tanks (e.g., 20,000 gallon frac tanks and/or larger volume modular tanks),
filtration equipment such as bag filters and/or activated carbon vessels, associated piping and hoses and
a totalizing flow meter. The storage tanks will provide flow equalization and provide residence time to
allow for settling of solids. Filtration equipment will also be available to achieve acceptable water quality
in the discharge. The final design for the water management system will be submitted to the City of
Columbia for review as part of the industrial discharge permit request. For illustrative purposes, the
general water storage tank and filtration/discharge scenario is provided on Figure 3. The total gallons
discharged from the site will be tracked and reported in the RAR. In addition, sampling and analysis of
the discharge water will be conducted, if required by the POTW permit, and the results will be included in
the RAR.
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Excavation operations will likely begin at the highest point within the dewatered area and progress toward
the lower lying areas. Water that has contacted impacted material will be directed to the lower lying
unexcavated areas and pumped to the on-site water management system located in the landside support
zone. Current excavation plans include temporarily stacking the extremely wet sediment within the
confines of the open excavation and allowing the entrained water to drain out and collect in a low area
where it will be pumped to the water management system. This technique will reduce the amount of
material conditioning required to transport the impacted sediment to the disposal facility and the amount
of water released from the sediment once it is transported to the landside support zone structures. Any
contact water collected on the landside will also be pumped to the water management system. This
general approach is illustrated in Figures 3 and 4.
The volume of contact water to be pumped and subsequently managed will be minimized to the extent
possible by limiting the amount of open excavation area available for contact with precipitation and by
proactively controlling leakage water and directing landside stormwater runoff away from the excavation
area.
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INTRODUCTION
South Carolina Electric and Gas Company (SCE&G) plans to complete a response action to address the
occurrence of a tar-like material (TLM) that is commingled with sediment along the eastern shoreline of
the Congaree River, just south of the Gervais Street Bridge in Columbia, South Carolina. The project
area location is shown on Figure 1. The TLM is believed to be a coal tar material that originated from the
Huger Street former Manufactured Gas Plant (MGP) site, located approximately 1,000 feet to the
northeast of the project area. The proposed work is being performed by SCE&G at the direction of South
Carolina Department of Health and Environmental Control (SCDHEC) and the U.S. Army Corps of
Engineers (USACE) and other agencies.
The overall objective of this project is to remove the impacted sediment from the Congaree River and
restore the aquatic resource to its natural functions. The current plan is to construct a temporary
cofferdam to facilitate removal of the impacted sediment. Initially, the work was to be completed in three
phases over three separate construction seasons. As currently envisioned, the cofferdam construction
and sediment removal work will be completed over two construction seasons with Phase 2 and Phase 3
being combined, weather permitting. The active, or in-the-river construction season for building or
relocating the cofferdam, will be from May through December of each year (pending approval). SCE&G
has also requested permission to work behind the cofferdam year round, with minimal site activity
projected during the months of December through April. After the temporary cofferdam is constructed for
each phase, the isolated area will be dewatered and the impacted sediment removed and transported offsite for disposal. Following completion of the impacted sediment removal activities, the cofferdam will be
completely removed from the river.
To ensure the safety of on-site workers and the local community, a comprehensive environmental site airmonitoring and odor/dust control program will be implemented during the project. SCE&G has
successfully completed numerous former MGP remediation projects and has developed and refined a
reliable and effective system for eliminating the potential for remediation worker or community exposure
to the chemicals of concern originating from the coal tar impacted material. [It should be noted that dust
presents a typical concern with former MGP site remediation projects. For the Congaree River Sediment
Project, dust from excavation will be a minimal concern due to the subaqueous/wet nature of the TLM and
impacted sediment to be removed.] The primary components of the air monitoring program include realtime excavation area and perimeter air monitoring, dust and odor control measures, controlled and
methodical excavation and contained material handling work areas.
There are two basic objectives of the air monitoring program:
•

Protection of the on-site remediation worker; and
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Protection of the surrounding community.

A brief overview of the safety program developed for the on-site worker is provided in the next section as
it provides the basis for the community air-monitoring program.

ON-SITE REMEDIATION WORKER HASP
Based on regulatory requirements and SCE&G’s commitment to health and safety, a Health and Safety
Plan (HASP) was prepared and will be implemented to protect the health and well-being of the on-site
remediation workers. In summary, the HASP specifically addresses:
•

The potential hazards associated with completing the work;

•

The primary chemicals of concern that site workers may be exposed to; and

•

The safety measures, precautions and personal protective equipment (PPE) to be used by the
on-site workers.

A major concern addressed by the HASP is the air-monitoring activities that will be completed during
active excavation and material handling activities. Numerous procedures and techniques have been
developed and will be implemented to minimize exposure to the on-site workers at the point of excavation
and subsequently while handling and screening the TLM-impacted sediment. If the exposure
concentrations exceed certain standards as specified in the HASP, then on-site personnel must upgrade
their PPE accordingly. It is important to note that air monitoring within the active work zones at other
previously completed MGP projects has not identified sustained elevated air monitoring readings within
the work areas and SCE&G does not anticipate that this project will produce sustained elevated readings
in the work zone.
Therefore, it stands to reason that if the air monitoring conditions at the point of excavation are
acceptable to an on-site worker (without the need for PPE as specified in the HASP), then air
concentrations at the perimeter monitoring stations will be substantially less.
Work Area Air Monitoring
The work area air monitoring will be conducted to ensure that remediation workers are safely able to
complete their duties. If elevated readings are identified, then the appropriate engineering controls will be
implemented to quickly reduce any air impacts. Impacted material excavation and handling activities will
be conducted only in the river within the cofferdam footprint and within a temporary structure(s) located
well away from potential residential areas.
Figure 2 provides the currently planned site operations scenario, which includes the approximate
locations of the temporary structure(s) and the planned excavation areas. These structures and
excavation areas will be the primary locations for the work area air monitoring activities. Periodic air
monitoring will be conducted in the work zone (breathing zone) for the remediation worker likely to have
the highest exposure. These readings will be compared to the established action levels located in the
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HASP. Guidelines for specific project related activities that require air monitoring and the subsequent
frequency of air monitoring are also presented in the HASP.
Volatile organic compounds (VOCs) associated with the constituents found in the TLM and
dust/particulates will be the primary focus of the air monitoring program for this project. A photo-ionization
detector (PID) and a particulate (dust) meter will be the instruments used to collect the periodic real-time
measurements in the breathing zone in locations where impacted material is being handled. Examples of
the instruments typically utilized for similar projects are provided in Attachment A. If sustained VOC
readings are identified using a PID, additional air monitoring using constituent-specific detector tubes, as
specified in he HASP will be conducted. Engineering controls such as the application of a foaming agent
or the use of tarps or other such means to encapsulate the impacted material and limit the potential for
volatilization will be implemented should conditions warrant. Water sprays will be utilized to control dust.
The remainder of this Plan describes the community air-monitoring program.

COMMUNITY AIR MONITORING & ODOR/DUST CONTROL PLAN
This Community Air Monitoring and Odor/Dust Control Plan (CAMP) was developed to specifically identify
measures that will be implemented to assure minimal impacts to the local residents and the surrounding
community while completing the Congaree River Sediment Project. There are two primary elements of
this plan that consist of:
•

Conducting perimeter air-monitoring activities in the vicinity of Senate and Gist Streets; and

•

Implementing counter measures should the air monitoring activities warrant such mitigation
activities.

SCE&G’s objective for this plan is to measure air quality concentrations at the perimeter of the project
area to be protective of human health and confirm that there are no exceedances of any applicable air
quality standards. The approach to achieving this objective is rather straight forward as described below.
Perimeter Air Monitoring
SCE&G plans to implement a perimeter air monitoring program during completion of impacted material
removal and handling operations. SCE&G does not foresee any scenario where elevated concentrations
will be identified at the perimeter of the landside footprint. However, perimeter air monitoring has been
conducted at other SCE&G MGP remediation sites and it successfully confirmed the absence of elevated
concentrations at these locations.
Attachment B provides information on the predominant wind direction and wind speed for the Columbia
Owens, SC weather station located approximately 3.5 miles southeast of the site. This weather station
documents a predominant northeast to southwest wind direction. This approximate wind direction is also
shown on Figure 3. With the prevailing wind direction blowing across the site from the northeast to the
southwest, the downwind perimeter of the site would most often be the southeast corner, which is the
Congaree River. Other than boaters utilizing this portion of the river on an infrequent basis, this perimeter
location does not contain potential sensitive receptors. The primary location of potential sensitive
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receptors is the Senate and Gist Streets area and the Gervais Street Bridge. As a result, SCE&G has
developed this perimeter air monitoring program to be protective of both the sensitive receptor areas and
the downwind perimeter of the site at all times, regardless of wind direction.
SCE&G will establish a number of air monitoring stations along the northern and eastern landside
perimeter, (Gervais Street Bridge and Senate and Gist Streets area), as shown on Figure 3. These
stations will house VOC and particulate air monitors whenever impacted material handling operations are
being conducted regardless of the predominant wind direction. Other similar stations will be established
periodically around the remainder of the perimeter of the landside and riverside operations area. These
stations will be utilized according to the prevalent wind direction. A windsock or another device on-site
will be used to determine the direction of the wind. Wind direction, weather conditions and perimeter
monitoring locations will be noted in the field logbook. Three stations in the Gist, Senate and Gervais
Street areas will be supplemented with two downwind stations and one upwind (background station) that
will be established on a daily basis. Implementation of this scenario will provide background data,
downwind data and data directly adjacent to the Gervais Street Bridge and Senate and Gist Streets area.
The perimeter meters will conduct continuous real-time measurements of dust and organic compounds
and will be set to log data at 15-minute intervals and to alarm at conservative action levels. The
monitoring stations will be periodically inspected by site personnel and the data collected will be
downloaded to the site computer and provided in the final report for the project. The data will also be
available for review at any time.
For volatile organic vapors the PIDs will have an audible alarm set at a 15-minute average concentration
of 1 ppm. This conservative action level has been successfully utilized at other SCE&G sites. If the
ambient air concentration of total organic vapors at the northern and eastern landside perimeter or the
downwind perimeter of the work area exceeds 1 part per million (ppm) above background for a 15-minute
average, work activities will be temporarily halted and monitoring continued. If the total organic vapor
level decreases (per instantaneous readings) below 1 ppm over background, work activities will resume
with continued monitoring. If total organic vapor levels at the perimeter monitoring stations persist at
levels in excess of 1 ppm over background work activities will be halted, the source of vapors identified,
corrective actions taken to abate emissions and monitoring continued until levels are reduced below 1
ppm and work activities can resume.
Similar to the VOC monitoring, the particulate monitoring will be performed at the perimeter locations
using real-time monitoring equipment (e.g., DataRam) capable of integrating readings over a period of 15
minutes (or less) and data logging the results. The monitors will be set to alarm at the conservative
action level and will be periodically inspected by oversight personnel. In addition, fugitive dust migration
will be visually assessed during work activities. If the perimeter particulate level is 100 micrograms per
3
cubic meter (µg/m ) greater than background (upwind perimeter) for the 15-minute period or if airborne
dust is observed leaving the work area, then dust suppression techniques will be immediately employed.
Work may continue with dust suppression techniques provided that downwind particulate level does not
3
exceed 150 µg/m above the upwind level and provided that no visible dust is migrating from the work
area.
If, after implementation of dust suppression techniques, downwind particulate levels are greater than 150
3
µg/m above the upwind level, work must be stopped and a re-evaluation of activities initiated. Work can
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resume provided that dust suppression measures and other controls are successful in reducing the
3
downwind particulate concentration to within 150 µg/m of the background level and in preventing visible
dust migration.
It should be noted that all loading and off-loading activities will be conducted with care to minimize the
occurrence of particulate emissions. Also, water-resistant tarps will be used on all vehicles loaded at the
site to minimize the production of particulates during transportation off-site.
Air Monitor Calibration and Maintenance
All air monitoring equipment will be calibrated, maintained and operated in accordance with the
instrument manufacturer’s instructions. A written record of all air monitoring equipment calibration and
adjustment information will be maintained. Initially, the PID and the MiniRam/DataRams will be
calibrated/zeroed at the beginning of each workday. If manufacturer specifications and recommendations
indicate that reduced calibration frequency is acceptable, then consideration to reduce the calibration
frequency will be made prior to implementing the field work. Calibration and/or zeroing will also be
conducted during work hours if a potential malfunction in the instrument is detected.
Odor Control
Odor control measures will be implemented, as needed to ensure that site activities do not produce
unsatisfactory odors at the site perimeter. Use of the temporary structure(s) to house impacted material
management operations will be a significant component of the odor control plan. Exposed impacted
material will only be handled within the river excavation areas and the temporary structures. Plastic
sheeting or tarps may be applied to cover impacted material and prevent or minimize fugitive odors.
Additional control measures will be available on-site as a contingency measure when impacted material
handling operations are ongoing. These include the following two commercially available odor
suppressant technologies, or equivalent:
®

®

•

Bio Solve – Bio Solve is a biodegradable, water-based product that has the ability to
encapsulate hydrocarbon VOC vapors. The product is mixed with water at a 3 to 5 percent
®
concentration and can be applied with a variety of water application spray methods. Bio Solve
is not subject to breaches or drawdown (like some foam applications) that allow for revolatilization, making it a preferred option in windy conditions or on sloped surfaces.

•

Odor Suppressant Foam – Odor suppressant foam can provide immediate, localized control of
odor emissions. The foam is produced by injection of air into a foam concentrate/water mixture
using a pneumatic foam unit. The foam is applied via a hose to cover source areas, generally to
a depth of 3 to 6 inches. Short-term foam (such as Rusmar AC-645) is recommended to control
odors from active excavations and stockpiles. This foam may last between 12 to 16 hours but
because it can degrade quickly in direct sunlight, frequent and liberal applications may be
necessary. For longer-term odor suppression, such as over weekends, a long-term foam (such
as Rusmar AC-904) should be used.

Dust Control
Excavation area and perimeter air monitoring activities will provide real-time measurements of dust levels
at the point of excavation and at the site perimeter. Dust is not anticipated to be an issue with the wet
sediment. However, dust from applying a drying agent such as kiln dust may result in a short, transient
dust cloud. Site personnel will visually monitor for dust during equipment movement and windy
conditions. Nuisance dust from truck movements (haul roads) and drying agent application may require
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management through the application of a water spray via a water truck. A source of clean potable water
will be obtained (most likely from a fire hydrant tap permit) and a water truck will be operated on-site to
periodically dampen haul roads and other site areas exhibiting visible dust.
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INTRODUCTION
South Carolina Electric and Gas Company (SCE&G) plans to complete a response action to address the
occurrence of a tar-like material (TLM) that is commingled with sediment along the eastern shoreline of
the Congaree River, just south of the Gervais Street Bridge in Columbia, South Carolina. The project
area location is shown on Figure 1. The TLM is believed to be a coal tar material that originated from the
Huger Street former Manufactured Gas Plant (MGP) site, located approximately 1,000 feet to the
northeast of the project area. The proposed work is being performed by SCE&G at the direction of South
Carolina Department of Health and Environmental Control (SCDHEC) and is subject to permits and
approvals from the U.S. Army Corps of Engineers (USACE) and other agencies.
The overall objective of this project is to remove the impacted sediment from the Congaree River and
restore the aquatic resource to its natural functions. The current plan is to construct a temporary
cofferdam to facilitate removal of the impacted sediment in phases. After the temporary cofferdam is
constructed for each phase, each isolated area will be dewatered and the impacted sediment removed
and transported off-site for disposal. Following completion of the impacted sediment removal activities in
each phase, the Riverbank and Shoreline Restoration Plan will be implemented in the impacted area
followed by removal and movement of the cofferdam to the next phase location of the project.
Initially, the work was to be completed in three phases over three separate construction seasons. As
currently envisioned, the cofferdam construction and sediment removal work will be completed over two
construction seasons with Phase 2 and Phase 3 being combined, weather permitting. The active, or inthe-river construction season for building or relocating the cofferdam, will be from May through December
of each year (pending approval). SCE&G has also requested permission to work behind the cofferdam
year round, with minimal site activity projected during the months of December through April.
This Plan was developed to provide additional details regarding the planned riverbank and shoreline
restoration activities that will be completed during each phase of construction and at the end of the
project. The Plan includes the use of bio-restoration techniques for the riverbank and riparian areas
disturbed by construction activities. Due to unknown factors such as the exact extent and depth of TLM
impacts immediately adjacent to the shoreline, and the resulting uncertainty of slope stability while
removing the impacted sediment, the actual approach, locations and techniques for shoreline protection
are assumed and may have to be modified slightly during construction. This plan will serve as a guide for
the planned restoration techniques and recognizes that actual site conditions will dictate the exact extent,
location, and materials of construction for the shoreline restoration.
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REMOVAL ACTION ACTIVITIES
Initial project activities will consist of constructing the landside support zone and installing the cofferdam
around the planned Phase 1 excavation area. Figure 2 shows the cofferdam phases, conceptual site
operations layout and the landside support zone components. The landside support zone will consist of a
series of gravel roads and equipment/material storage areas and multiple temporary structures.
The cofferdam will consist of a stone riprap and a 50-mil textured HDPE liner (or approved equivalent)
that will be constructed to isolate the planned work area from the remainder of the river and facilitate
dewatering and excavation of the impacted sediment. Once the cofferdam is in place and the area
dewatered, the sediment removal activities will commence. To the extent practical, the existing riverbank
will remain undisturbed. However, many areas of the existing shoreline/riverbank, where excavation is
required to remove the TLM, will be impacted and will require restoration. The riverbank/shoreline
restoration activities, as described herein, will also be completed prior to progressing to the next phase of
work. Once the impacted sediment is removed from each dewatered area and the restoration activities
are completed, the cofferdam will be relocated to the next phase and the process will be repeated. At the
completion of the project, the cofferdam components will be completely removed from the river and any
remaining disturbed portions of the riverbank will be restored. Landside support zone equipment and
structures will be demobilized and the upland footprint of the project area will be restored to pre-removal
action conditions. The following sections describe the specific site restoration activities associated with
the river, shoreline and riverbank areas.
River Restoration
SCE&G plans on removing all sediment (both visually impacted with TLM and visually unimpacted
material) gravel, small rocks, etc. from the project area to the extent practical. Large rocks that are
visually unimpacted will be temporarily relocated within the work area to facilitate sediment removal and
then returned to their approximate original locations. As an additional measure, SCE&G plans to
pressure wash the exposed bedrock bottom of the river. Water generated during the pressure washing
stage will be collected and removed from the excavation for treatment and final disposition via the City of
Columbia Public Owned Treatment Works (POTW). The intent is to remove any residual staining or
impacts due to the presence of TLM. Once the work has been completed, the cofferdam will be relocated
to the next area and the process will be repeated.
The current project plan does not include replacing any sand or other backfill material. The impacted
sediment will be removed down to the top of the underlying bedrock. In many areas, this will only require
removal of several inches of sediment. Following completion of the removal activities, the cofferdam will
be removed and over time, the natural depositional processes of the river will be allowed to restore the
river substrate to the appropriate thickness and composition. This process will allow for natural redeposition of sediment within the removal area based on current river hydraulics. Not replacing the
impacted sediment with fill material will also eliminate the potential for backfill materials to be washed
downstream and deposited in other areas or degrade other habitats through siltation, etc.
Riverbank and Shoreline Restoration
Figure 2 provides the site operations plan scenario and highlights the approximate areas where the
eastern shoreline of the riverbank will likely be disturbed as a result of construction activities. The areas
where the riparian corridor will be left intact are also shown on the Figure 2. Currently, it is estimated that
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approximately 44% of the project area shoreline will be unimpacted by site activities. The current plan
was developed with the intention of limiting the excavation activities to only those areas where TLM is
present and shoreline disturbance to only where access to the work areas are required. These access
points would include access roads and cofferdam/riverbank tie-in locations. Available delineation data
suggests that the TLM is not located within the riverbank soil and as a result, approximately half of the
riverbank and riparian corridor will be left undisturbed.
Areas not slated for disturbance will be demarcated with flagging or fencing to ensure that they are not
damaged by removal operations or heavy equipment movement. Oversight personnel will monitor these
areas on a daily basis in order to prevent damage.
In areas where shoreline impacts are unavoidable, and/or the removal of TLM impacted sediment results
in slope failure, SCE&G will conduct restoration activities, which will include recreating the approximate
shoreline slope, stabilization of the bank via riprap and/or bioengineered solutions and restoration of
vegetative cover, where practical. SCE&G’s goals are to minimize riverbank disturbance whenever
possible, to restore disturbed areas to natural pre-removal action conditions and to utilize bioengineering
techniques and structures to the extent practical when repairing impacted shoreline. Figure 2 provides
the currently envisioned shoreline restoration scenario. Figures 3 through 6 show details of riverbank
restoration/stabilization alternatives and examples of potential techniques that will be utilized. The
restoration approach consists of four major components:
1. Minimization of impacts and protection from damage in areas not slated for disturbance (Figure
2);
2. Use of “hardscaping” or riprap type stabilization measures in high velocity/high turbulence areas
to safeguard against future bank erosion (primarily limited to Phase 1 area excavations) [refer to
details on Figure 3];
3. Use of riprap to stabilize the transition area between the excavated area and the undisturbed
shoreline at and below normal water level (refer to detail 4-1 on Figure 4); and
4. Use of bioengineered solutions in areas less susceptible to future erosion (refer to details on
Figures 4 through 6).
As stated above, portions of the riparian corridor not slated for disturbance will be demarcated with
flagging or fencing to ensure that they are not damaged by removal operations or heavy equipment
movement. This preservation technique will be a key component of the overall project.
In high water velocity or turbulent areas, stabilization of the shoreline will take priority over re-establishing
vegetative cover. As a result, in some areas identified in Phase 1 it will be necessary to utilize restoration
techniques and material that is more resistant to erosion (i.e., hardscape) in order to ensure that the bank
is capable of withstanding high velocity and turbulent flows. Currently the bank is eroding due to recent
high water conditions. Typical techniques utilized in these areas include placement of geotextile and
riprap, which will serve to fortify the bank and resist future erosion over time (Figure 3). As currently
envisioned, the uppermost Phase 1 cofferdam riverbank tie-in location and areas north of the Senate
Street alluvial fan are the two locations where these stabilization practices will likely be necessary.
Removal operations will necessitate creation of a small cut at the toe of the existing riverbank slope
where excavation of material is discontinued. Geotextile and riprap will be placed in this transition zone in
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order to support and protect the riverbank from sloughing or collapsing. The specific detail for this
technique is provided as 4-1 on Figure 4. The riprap placement will be minimized to the extent practical
and should not significantly extend above the normal waterline in most areas. Over time, sediment will
likely accumulate in the voids within the riprap placement area and serve to re-establish the current
shoreline aesthetic characteristics.
In areas where river flow characteristics are more conducive, bioengineered solutions, such as those
shown on Figures 4 through 6, will be employed. These alternatives primarily focus on incorporating
vegetative restoration with stabilization. Shoreline cover recreation such as staging partially submerged
trees (Figure 5) or other habitat enhancements will also be conducted, as feasible. In some areas, it may
be appropriate to plant native southeastern shrubs, grasses and forbs (Figure 6) secured by a
biodegradable mat. As currently envisioned, the remainder of the disturbed shoreline downstream of the
Senate Street alluvial fan can be restored using these techniques (Figure 2).
This plan was developed in order to convey the current river and shoreline restoration plans. As project
plans are further developed, certain details or specifications of the plan may be modified in order to reflect
minor changes in the project or input from applicable experts. The USACE, SCDHEC and other
agencies, as may be appropriate, will be made aware of any major modifications to planned activities
prior to implementation.
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TABLE 1
GRASSES AND FORBES
Schientific Name

Common Name

Ammophila breviligulata
Andropogon gerardii
Arundo donax
Herarthria altissima
Panicum amarulum
Panicum virgatum
Paspalum vaginatum
Pennisetum purpureum
Spartina pectinata
Zizaniopsis miliacea

American beachgrass
Big bluestem
Giant reed
Limpograss
Coastal panicgrass
Switchgrass
Seashore paspalum
Elephant grass
Prairie cordgrass
Giant cutgrass

Soil Preference
sands
loams
sandy
sandy
sands to loams
loams to sands
sandy
sands to loams
loam

Drought
Tolerance
fair
good
good
poor
good
good

good
poor

Shade
Tolerance
poor
poor
poor
poor
poor
poor
poor
poor
fair
poor

Flood
Tolerance
fair
poor
good
good
good
good
fair
good

TABLE 2
PLANTS SUITABLE FOR ROOTING
Scientific Name
Acer negundo
Asimina triloba
Baccharis balimifolia
Cephalanthus occidentalis
Cornus amomum
Cornus sericia
Gleditsia triacanthos
Populus deltoides
Robinia sp.
Salix discolor
Salix nigra
Salix purpurea
Sambucus canadensis
Viburnum dentatum
Viburnum lentago

Common Name
Boxelder
Pawpaw
Groundsel bush
Buttonbush
Silky dogwood
Red osier dogwood
Honeylocust
Eastern cottonwood
Black locust
Pussy willow
Black willow
Purpleosier willow
American elder
Arrowwood
Nannyberry

Plant Type

Rooting Ability
(from cutting)

small tree
medium shrub
large shrub
small shrub

poor to fair
good
fair to good
fair

medium tree
tall tree

poor to fair
very good

large shrub
small to large tree
medium tree
medium shrub
medium to tall shrub
large shrub

very good
good to excel
excel
good
good
fair to good

TABLE 3
WOODY PLANTS
Scientific Name

Common Name

Plant Type

Acer negundo
Acer rubrum
Alnus serrulata
Amorpha fruitcosa
Aronia arbutifolia
Asimina triloba
Betula nigra
Carpinis caroliniana
Carya cordiformis
Catalpa bignonioides
Celtis laevigata
Celtis occidentalis
Cephalanthus occidentalis
Chionanthus virginicus
Clethera ainifolia
Cornus amomum
Cornus florida
Diospyros virginiana
Fraxinus pennsylvanica
Gleditsia triacanthos
Ilex decidua
Ilex opaca
Ilex verticillata
Juglans nigra
Juniperus virginiana
Liquidambar styraciflua
Liriodendron tulipifera
Magnolia virginiana
Nyssa sylcatica
Ostrya virginiana
Platanus occidentalis
Populus deltoides
Quercus alba
Quercus lyrata
Quercus michauxii
Quercus nigra
Quercus phellos
Quercus shumardii
Rhododenron atlanticum
Rhododendron viscosum
Salix nigra
Viburnum nudum

Boxelder
Red maple
Smooth alder
False indigo
Red Chokeberry
Pawpaw
River birch
American hornbeam
Bitternut hickory
Southern catalpa
Sugarberry
Hackberry
Buttonbush
Fringe tree
Sweet Pepperbush
Silky dogwood
Flowering dogwood
Persimmon
Green ash
Honeylocust
Possomhaw
American holly
Winterberry
Balck walnut
Eastern redcedar
Sweetgum
Tulip poplar
Sweetbay
Blackgum
Hophornbean
Sycamore
Eastern cottonwood
White oak
Overcup oak
Swamp chestnut oak
Water oak
Willow oak
Shumard oak
Coast azalea
Swamp azalea
Black willow
Swamp haw

small to medium tree
medium tree
large shrub
shrub
shrub
small tree
medium to large tree
small tree
tree
tree
medium tree
medium tree
large shrub
small tree
shrub
small shrub
small tree
medium tree
medium tree
medium tree
large shrub to small tree
small tree
small to large shrub
medium tree
large tree
large tree
large tree
small tree
tall tree
small tree
large tree
tall tree
large tree
medium tree
medium tree
medium tree
medium to large tree
large tree
small shrub
shrub
small to large tree
large shrub

Establishment
Speed
fast
fast
medium
fast
fast
fast
slow
fair
slow
slow
medium

medium
fair
fair
fast
fast
medium
fair
medium
fast
slow
slow
fast
fast
slow
slow
fair
slow
medium
slow

fast
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INTRODUCTION

This Health and Safety Plan (HASP) has been prepared by Apex Companies, LLC (Apex) for SCANA
Services, Inc. (SCANA). The HASP addresses activities associated with remedial investigations and
remedial actions at the South Carolina Electric & Gas Company (SCE&G) Congaree River Sediments site
(Site) in Columbia, South Carolina.
Work conducted at the Site by Apex will comply with the Apex corporate health and safety guidelines and
all applicable Occupational Safety and Health Administration (OSHA) requirements. OSHA regulations
applicable to the anticipated work include:
•

29 CFR 1910 (Occupational Safety and Health Standards), specifically 29 CFR 1910.120 (Hazardous
Waste Operations and Emergency Response); and

•

29 CFR 1926 (Safety and Health Regulations for Construction), specifically 29 CFR 1926, Subpart
P-Excavations (29 CFR 1926.650-652).

Apex and its subcontractors will conduct site activities consistent with the requirements of this HASP.
This HASP is also available as a reference to SCE&G and other contractors that may perform work at the
Site. However, any work performed by others must be conducted in accordance with the requirements of
the written Health and Safety Program of each contractor, as well as a site-specific HASP that each
contractor deems appropriate to cover their site activities, which may vary from those addressed in this
HASP. The written Health and Safety Program of each contractor must address the personal protective
equipment (PPE) requirements specified in 29 CFR 1910.120(g)(5). Apex assumes no liability or
responsibility for any other parties based upon the accuracy or completeness of the information contained
herein.
Development of this HASP indicates that the workplace has been evaluated for the hazards as described,
and the adequacy of the PPE selected is based on available information. The health and safety-related
procedures and PPE specified in this HASP are based on specific work activities currently planned or
anticipated in the future for the site. Any changes in the project work scope or site conditions as
described herein must be addressed in an amendment to this HASP.
Site emergency information is summarized in the form provided as Appendix A. A sign-in sheet (see
Example in Appendix B) will be used to maintain control of project personnel and visitors on-site. A
HASP Agreement and Acknowledgement Form is provided in Appendix C. All project personnel prior to
conducting field activities should sign the form. A list of acronyms used within this document or other
health and safety-related reference information is provided for reference as Appendix D.
1.1

Site Location

The Site is located within Columbia, South Carolina, and is defined by the stretch of the Congaree River
and adjacent eastern shoreline from the Gervais Street Bridge to a distance of approximately 3,200 feet
down river to the Blossom Street Bridge. The river project area extends from the eastern shore to the
approximate mid-point of the river. Figure 1 provides the location of the site. It should be noted that the
actual site extent might change with time as more data becomes available and understanding of the tarlike material (TLM) evolves.
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Scope of Work

This HASP addresses the safety issues associated with meeting the following tasks anticipated at the
Site, which include:
•

Sediment investigation;

•

Construction of a cofferdam, concrete arch crossing and other associated landside support zone
construction activities;

•

Unexploded ordnance (UXO) management;

•

Water management; and

•

Excavation and off-site disposal of impacted material;

Details of the work scope (e.g., soil boring/coring investigations, removal activities, etc.) will be provided
in written plans specific to each project task. As noted previously, the health and safety-related
procedures specified in this HASP are based on the work activities currently planned or potentially
anticipated for the Site. Any changes in the project work scope as identified above must be addressed in
an amendment to this HASP.
Due to documented historical activities conducted in the vicinity of the project area, this project
will include screening the planned river based construction and excavation area for potential Civil
War era unexploded ordnance (UXO). Only properly trained personnel will conduct site activities
relating to the location, identification and subsequent management of historical artifacts and/or
unexploded ordnance (UXO). These activities will be completed in accordance with the
appropriate plans. This HASP does not provide guidance with respect to UXO related work.
1.3

Level of Protection for Site Activities

For each task, the potential for employee exposure to site contaminants and/or air monitoring results will
determine the level of personal protection. Initial investigation and excavation activities will be conducted
in Level D. It is not anticipated that an upgrade to Level C or Level B will be required at the site. Action
levels for upgrade to Modified Level D, Level C or Level B are discussed in the air monitoring section
(Section 5.0).
This HASP must be amended when circumstances or conditions develop that are beyond the scope of
this plan. Any changes in project work scope or site conditions as described must be addressed.
1.4

Project Personnel and Responsibilities

The following management structure must be followed by each contractor performing work at the Site
pursuant to the requirements of this HASP, for the purpose of successfully and safely completing this
project.
A technical advisor, site health and safety officer (SHSO), project supervisor and work team must be
designated for each project task. Table 1 outlines the project personnel and responsibilities. Specific
duties of the technical advisor include:
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•

Providing technical input into the design and implementation of the site HASP; and

•

Advising on potential for worker exposure to project hazards along with appropriate methods or
controls to eliminate site hazards.

A SHSO will be assigned to the site during field activities. The SHSO:
•

Has the responsibility and authority to implement and enforce the HASP;

•

May modify work, halt work, or remove personnel from the site if work conditions change and
adversely effect health and safety matters; and

•

Serves as the main contact for any on-site emergency situation.

A project supervisor will be designated for all field activities. The project supervisor has the authority to
direct and control site activities. During implementation of larger projects, the project supervisor will
coordinate with the SHSO regarding health and safety-related matters. During smaller project tasks, the
project supervisor may also serve as the SHSO.
The project team reports to the project supervisor for on-site activities. Project teams must be comprised
of at least two people for high hazard operations. Personnel on the project team work to safely fulfill the
requirements of the work plan in accordance with this HASP, and notify the SHSO or project supervisor of
any suspected unsafe conditions.
Apex currently has the responsibility to provide investigation and remediation management and oversight
for all phases of the project. Apex personnel assignments on this project, pursuant to the above
requirements, include:
Technical Advisor:

Mr. Rusty Contrael
412-829-9650

Site Health and Safety Officer:

Varies with work activities (may be same as project supervisor)
412-829-9650, or on-site cell phone when available.

Project Supervisor:

Varies with work activities (may be same as SHSO)
412-829-9650, or on-site cell phone when available.

Project Team:

Various personnel reporting to project supervisor.

The SHSO, or another qualified individual, will conduct inspections as necessary on behalf of the
employer to determine the effectiveness of this HASP. The employer will correct any deficiencies in the
effectiveness of this HASP.

2.0

CONSTITUENTS OF CONCERN PROFILE

The constituents of concern at the Site include VOCs primarily benzene, toluene, ethylbenzene and
xylenes (BTEX) and SVOCs, primarily polynuclear aromatic hydrocarbons (PAHs). Chemical and
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physical properties of the constituents of concern are summarized in Table 2. Published exposure levels
for the constituents of concern are provided in Table 3.
Based upon the background information, including site history and site characterization, a summary
profile of the hazards and control measures to follow for the constituents of concern has been developed.
Summarized in Table 4, the profile provides an overview of the hazards associated with potential
exposure to the constituents of concern and the preventative measures.
For more detailed and specific information, refer to the Material Safety Data Sheet (MSDS) or equivalent
information for the contaminant located in Appendix E.

3.0

TRAINING

All site workers will have completed health and safety training, in compliance with OSHA’s Hazardous
Waste Operations and Emergency Response Standard (29 CFR 1910.120). This requirement includes
an initial 40 hours of training and a minimum of three days of actual field experience under the direct
supervision of an experienced supervisor, as well as eight hours of annual refresher training.
The SHSO will conduct an initial information session prior to initiation of any site activity. These pre-entry
briefings are intended to ensure that field personnel are aware of the hazards at the site associated with
the scheduled activities, and that the project team will perform in a manner to minimize risks to health and
safety. The health and safety instructions during these briefings will generally include the following:
•

A general overview of the project and site;

•

An explanation of potential exposure routes and constituents identified at the site;

•

Requirements for personal protective equipment and clothing, skin protection, etc.;

•

Decontamination and disposal procedures;

•

Personal hygiene requirements;

•

Emergency response procedures (personal injury, accidents and other emergencies);

•

Route to hospital and local emergency contacts;

•

General site safety rules and standard operating procedures;

•

Responsibility of on-site supervision and management related to health and safety issues;

•

Names of personnel responsible for site safety and health;

•

Work practices to minimize on-site health and safety risks;

•

Use of site engineering controls;

•

Contingency plans; and

•

Cold and Heat stress.

The instructions will address site-specific issues, and job-specific health and safety instructions will be
reviewed before beginning each new phase of work. Also, general health and safety issues will be
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routinely discussed in daily health and safety “tailgate” meetings. The daily meetings will be documented
(see example form in Appendix F).

4.0

HAZARD IDENTIFICATION AND CONTROL

Site-specific job tasks and the associated hazards are identified in Table 5. For each anticipated task, the
types of hazards that may be encountered are listed. The hazard analysis matrix (Table 5) is used as a
guide for implementing specific health and safety procedures.
Based upon the hazard analysis of tasks that are anticipated at the Site, Table 6 lists the general control
procedures and practices to follow to prevent injury or illness. Field personnel must complete appropriate
training for specific hazards prior to initiating work activities. Precautions must be taken to prevent
injuries and exposures to the potential hazards identified in Table 6.
Specific procedures that address excavation and trenching activities, drilling, and sampling are provided
for reference in Appendices G, H and I, respectively.

5.0

ENVIRONMENTAL SITE AIR MONITORING

To ensure the safety of on-site workers and nearby residents, a comprehensive environmental site airmonitoring program will be implemented during all site excavation activities. Of particular interest is the
monitoring of fugitive organic vapors and airborne particulate (dust) emissions during excavation
activities.
5.1

Investigation and Excavation Area Air Monitoring

To ensure a safe working environment, the excavation contractor will monitor organic vapor using a
photoionization detector (PID) in the active work area during intrusive excavation activities. Periodic air
monitoring will be conducted in the work zone (breathing zone) for the remediation worker likely to have
the highest exposure. Continuous air monitoring will be conducted at the perimeter of the site during
large-scale activities. Perimeter air monitoring is discussed further in Section 5.3. Monitoring may be
conducted at lower or higher frequencies depending on site conditions or by direction of the Project Site
Supervisor or SHSO. If high organic vapor levels (greater than 1 ppm) are observed near the surface of
the excavation, or the operator’s workspace (i.e., excavator cab), work will be temporarily stopped.
Air monitoring measurements will be taken in the breathing zone of the worker most likely to have the
highest exposure. Temporary peaks will not automatically trigger action. Action will be taken when levels
are consistently exceeded in a five-minute period. Similarly, if chemical odors are detected that are a
nuisance, bothersome, or irritating, an upgrade in respiratory protection can provide an extra level of
comfort or protection when conducting site activities.
If organic vapors above 1 ppm are sustained for 5 minutes or longer, Colormetric Detector Tubes (e.g.,
Draeger) will be used to determine if the constituent being measured is benzene. The action limit for
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benzene is 0.5 ppm. Should this limit be reached, investigative or excavation activities will cease until
engineering controls can be utilized to reduce the vapors to within acceptable levels. Any organic vapor
measurements of greater than 250 ppm on the PID sustained for five minutes will require immediate
evacuation of the work area.
Particulate monitoring will be conducted during excavation operations. If particulate levels exceed 0.10
3
mg/m in the excavation area, engineering controls, such as suppressant sprays, may be used to control
and minimize particulate emissions.
All organic vapor monitoring will be conducted with the use of a MiniRAE 2000 PID with a 10.6 eV lamp or
equivalent. Particulate levels will be monitored with the use of a MiniRam, DataRam particulate meter, or
similar. Guidelines for frequency of air monitoring are presented in Table 7. Personal protective
equipment (PPE) and the type of air monitoring required are summarized in Table 8 for the various job
tasks. Air monitoring action levels (Table 9) have been developed to indicate the chemical concentrations
in the breathing zone that require an upgrade in level of PPE. Action levels are typically set at one-half
the OSHA Permissible Exposure Limit (PEL), National Institute for Occupational Safety and Health
(NIOSH) Recommended Exposure Limits (REL), or the American Conference of Governmental Industrial
Hygienists (ACGIH) Threshold Limit Values (TLV). Rationale for establishing action levels based on the
contaminants of concern are then set based on the compound(s) with the lowest OSHA PEL, NIOSH REL
or ACGIH TLV. By adhering to the air monitoring protocols set forth, the potential for overexposure is
minimized.
All workers on-site must have been properly fitted with the proper PPE (i.e., respirators) and have been
trained in their use (i.e., cleaning, inspecting for defects, donning and doffing).
Exclusion zones will be installed around the work areas to prevent unauthorized personnel from entering
into the area, thus minimizing exposure. Workers will be instructed to stand up-wind whenever activities
occur that generate visible signs of airborne particulates and/or organic vapors and odors.
When excavating soil highly impacted with volatile organic compounds, engineering controls for
vapor/odor mitigation as a means to downgrade PPE requirements (e.g., Level B to C or Level C to D)
may include:
•

Use of circulating fans to exhaust or dissipate vapors emanating from the excavation;

•

Closing the excavator cab door;

•

Minimizing the open excavation area;

•

Covering the open excavation with plastic sheeting; and/or

•

Applying vapor suppressant foams or spray to the active excavation area.

Some of these controls may also be used for any soil stockpiles present on the site.
5.1.2 Drilling
Air monitoring will be performed in the breathing zone of either the driller or helper on approximate 1-2
hour intervals as conditions warrant. Air monitoring will be performed to assess concentration of organic
vapors in the breathing zone following criteria previously established.

G:\Clients\SCEG-Congaree River\HASP\HASP June 2014.doc

Health and Safety Plan
Congaree River Sediments Site, Columbia, South Carolina

5.2

Page 7
June 2014

Air Monitoring Equipment Calibration and Maintenance

All air monitoring equipment will be calibrated, maintained and operated in accordance with the
instrument manufacturer’s instructions. The operator must understand the limitations and possible
sources of errors for each instrument. All monitoring equipment will be calibrated and maintained
periodically by the operator. It is important that the operator ensures that the instrument responds
properly to the constituent it was designed to monitor. A written record of all air monitoring equipment
calibration and adjustment information must be maintained. An Air Monitoring Report form is presented in
Appendix J.
Initially, the PIDs and the MiniRam/DataRams will be calibrated/zeroed at the beginning of each workday.
If manufacturer specifications and recommendations indicate that reduced calibration frequency is
acceptable, then consideration to reduce the calibration frequency will be made prior to implementing the
fieldwork. Calibration and/or zeroing will also be conducted during work hours if a potential malfunction in
the instrument is detected.
5.3

Work Area Perimeter Monitoring

As a contingency measure and for documentation purposes, SCE&G plans to implement a perimeter air
monitoring program during completion of impacted material removal and handling operations. SCE&G
does not foresee any scenario where elevated concentrations will be identified at the perimeter of the
landside footprint. However, perimeter air monitoring has been conducted at most other SCE&G MGP
remediation sites and it successfully documented the absence of elevated concentrations at these
locations. A site-specific Community Air Monitoring and Odor/Dust Control Plan was developed for the
remediation portion of the project and provides the specific details pertaining to the perimeter air
monitoring activities. It is included in the Removal Action Plan (RAP) for the project and in Appendix L.
The associated dust/particulate action level calculation is provided in Appendix M. The conservative
action level was calculated utilizing the highest concentration of total semi-volatile organic compounds
(SVOCs) identified during the sediment sampling program. This calculation is provided in Appendix L.
3.
The action level is 5,300 µg/m Since the action levels provided in Table 7 and the Community Air
Monitoring and Odor/Dust Control Plan are well below this action level, they will be utilized as the
conservative action levels for this phase of the project.
The air monitoring data stored in the perimeter instruments will be periodically downloaded to the site
computer and provided in the final report.
5.4

Noise Monitoring

Noise levels can be monitored in the field with either a Type I or Type II Sound Level Meter (SLM). Noise
dosimeter readings can also be obtained to determine the percent of noise dose. Noise levels and
percentage dose measured are then compared to limits listed in OSHA standard 29 CFR 1910.95,
Hearing Conservation.
Action levels listed in Table 10 will trigger upgrade in PPE to include appropriate hearing protection (muffs
or plugs) or initiate possible noise control engineering. All personnel that are operating or working near
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heavy equipment (e.g., front-end loaders) will wear earplugs or muffs. Apex will initiate noise monitoring
activities at the site perimeter if required based on the site conditions.
Selection of hearing protection must match the employees’ needs and the ability to attenuate noise below
90dB(A). Each hearing protection device (muffs or plugs) has a Noise Reduction Rating (NRR) assigned
by the U.S. Environmental Protection Agency (EPA). To calculate the hearing protector's effectiveness
use the following formula: Noise Reading dB (A) – (NRR – 7dB) < 90dB(A).
Most drilling methods (e.g., DPT, sonic, etc.) are inherently noisy and likely require the use of hearing
protection. Given the inherent noise levels associated with drilling, all employees will use hearing
protection devices and noise monitoring will not be performed.
5.5

Combustible Gas and Oxygen Monitoring

A combustible gas indicator (CGI)/oxygen (O2) meter (MSA Model 261 or equivalent) may be used if the
potential for explosive conditions exist, or as directed by the Project Site Supervisor or SHSO.
Guidelines have been established by NIOSH concerning the action levels for work in a potentially
explosive environment. These guidelines are as follows:
•

<10% Lower Explosive Limit (LEL) – Conduct work activities freely

•

>10% LEL – Cease all activities in order to allow time for combustible gasses to vent

6.0

CONFINED SPACE ENTRY (CSE) PROCEDURES

Any site work that may require personnel to enter confined spaces must be conducted in accordance with
their corporate health and safety program procedures and the site-specific requirements of this HASP.
Any on-site field personnel shall not enter an area identified as a confined space without proper training
on the use of CSE procedures.
The purpose of the CSE procedures is to protect employees from potentially hazardous environments
and to facilitate immediate rescue in an emergency situation. During work, a CSE Permit must be posted
at the entrance to each confined space.

7.0

PHYSICAL AND OUTDOOR HAZARDS

7.1

Physical Hazards

Physical hazards at sites may include conditions such as uneven terrain, holes, ditches, unstable slopes,
slippery surfaces, unguarded openings, unmarked projections and ground debris that can cause
employees to trip and fall. Examine site conditions upon arrival at the site and take precautions to avoid
potentially hazardous situations. Appropriate precautions include:
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•

Identify traffic flow, and high and low traffic periods.

•

Visually examine slopes for stability.

•

Test one's footing.

•

Mark or remove large projections.

•

Make sure the walking/work area is adequately lit.

•

Be aware of ground debris; remove broken glass, nails, wire, and other debris if possible, or mark off
and avoid areas of heavy debris.

•

During the initial on-site survey, any existing site buildings should be inspected for evidence of water
damage and deteriorated walls, floors, and roofs. Stairs should be inspected for missing, loose, or
warped steps. These items may need to be repaired before site operations begin.

•

All personnel in the vicinity of overhead power lines must utilize extreme caution.

•

Identify location of underwater utility line and ensure remedial activities are located a sufficient
distance from the utility line.

•

Potential for Civil War era unexploded ordnance (UXO) as discussed below

Historical research shows that the potential for Civil War era UXO may be present at the Site and buried
within the sediment. A magnetic survey was performed in August 2010 to map the location of magnetic
anomalies at the Site. Since the nature of the magnetic anomalies are not known, a conservative
approach is used and assumed to be representative of UXOs. Prior to the initiation of drilling activities, a
magnetic field detecting device will be used to clear each drilling location.
A qualified UXO contractor will be utilized to clear the planned river based work areas prior to initiation of
intrusive activities during completion of the removal action. The UXO contractor’s plans for screening,
identification and subsequent management of the potential UXO will be followed at all times.
7.2

Outdoor Hazards

Heat stress and cold exposure are important factors to consider during any project. Both hyperthermia
(heat stress) and hypothermia (cold exposure) can lead to death or serious injury. Procedures to manage
heat or cold-related stress hazards are included as Appendix K. Other outdoor hazards may include
insect or animal bites and poisonous plants.
Heat Stress
In hot environments, the human body cools itself by the evaporation of perspiration. However, PPE,
which provides protection from chemical exposure, also prevents perspiration from evaporating. Heat
stress can occur within minutes and severe heat stress requires immediate medical attention.
•

Be familiar with the signs and symptoms of heat stress and treatment:
Heat Rash or muscle cramps (heat cramps) - The least serious condition. Provide cool noncaffeine and non-alcohol fluids. Rest in a cool place.
Heat Exhaustion - Weakness or fatigue, nausea, headache, clammy or moist skin with a pale or
flushed complexion. Rest in a cool place; provide cool, non-caffeine and non-alcohol fluids.
Heat Stroke - The most serious condition, may be fatal, get medical help immediately. Symptoms
are hot, dry skin, mental confusion or delirium, convulsions or unconsciousness, and body
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o

temperature of 105 F. Call for medical help or transport to a hospital immediately. Apply cool
towels over the person; apply cool towel or ice pack to back of person's neck.
•

Plan the most strenuous work for the coolest times of the day, or work in the evening if possible.

•

Drink plenty of cool liquids to replace body fluids lost to sweating. Drink even when not thirsty; heat
stress and dehydration can happen before you feel thirsty.

•

Drink only water, or occasionally, electrolyte-balanced drinks such as Gatorade. Avoid caffeinecontaining beverages such as colas, tea, coffee; these can dehydrate body tissues.

•

Do not use salt tablets unless recommended by a physician.

•

Use the buddy system and self-monitoring to check for signs of heat stress.

•

Use rest periods in the shade as necessary; at least 15 minutes in the morning and afternoon, and at
least 30 minutes for lunch.

•

Acclimatize (get used to) working in hot conditions gradually by working for increasing periods of time
over a few days rather than jumping into daylong strenuous activities.

Cold Stress
Cold injury to the body may be influenced by temperature, wind speed, and degree of body covering.
Injury may range from mild frostbite to severe hypothermia. To prevent or minimize the effects of cold
stress, use the following work practices:
•

Use dry, insulated and/or layered work clothing; warm gloves; hardhat liners and boots. Combine
winter gear with PPE and waterproof gear to provide appropriate protection for the task.

•

Take frequent rest breaks in warm areas as necessary. For operations conducted below 19 F, follow
the work/warm-up schedule recommended by American Conference of Governmental Industrial
Hygienists (ACGIH).

•

Drink warm fluids occasionally, but not stimulants such as coffee, tea or alcohol.

•

Be aware of the signs and symptoms of various degrees of cold stress and know how to treat each
accordingly:

o

Frostnip - Usually involves the ears, nose, chin, cheeks, fingertips, and tips of toes. It may occur
during high winds and/or low temperatures. The skin suddenly turns white. Frostnip may occur
without a person knowing it because it does not cause immediate pain. It can be treated by
warming the affected area using warm water. Do not rub.
Superficial Frostbite - A more severe localized injury involving the skin and tissue just beneath the
skin. The skin becomes white, waxy, and firm while the tissue below remains soft. Get out of the
cold and warm the affected area slowly and carefully. Do not rub the area. Stinging and burning
sensations will occur and occasionally small blisters may appear. Drink warm fluids but no
stimulants such as coffee, tea, or alcohol, and no tobacco products.
Deep Frostbite - Involves freezing of skin, underlying tissue, and even muscle and bone.
Remove wet clothes and put on dry clothes, warm up with blankets, heater or warm water.
Protect frostbitten parts with a bandage. Transport patient immediately to an emergency room.
The injured area will turn blue or purple and is very painful when thawing. Drink warm fluids but
no stimulants such as coffee, tea, or alcohol, and no tobacco products.
Hypothermia - Occurs when the core body temperature decreases. Symptoms begin with severe
shivering, apathy, loss of coordination, lethargy and coma, and possibly death. Hypothermia is
life threatening, get medical help immediately. Remove wet clothes and put on dry ones, warm
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up the body slowly. Give warm fluids only if the victim is conscious; but no coffee, tea, alcohol, or
tobacco products.
Insect or Animal Bites and Poisonous Plants
Working outdoors can result in exposure to hazards including animals, insects, snakes, ticks, poison ivy,
poison oak and poison sumac.
•

Avoid contact with wild animals. Do not try to capture, pet, or otherwise touch animals, even
domestic animals. They may react unpredictably or they may transmit diseases.

•

Be familiar with the hazards of certain insects in the area you are working. Bees, ants, spiders,
wasps, and ticks may be present and cause mild to severe injury or illnesses. Check areas where
these insects may live or hide before conducting work, especially if work is to be done in a precarious
position of height.

•

Ticks may be present on many sites in brush, grass, and weeds. Some ticks carry diseases like
Lyme Disease or Rocky Mountain Spotted Fever. Wear protective clothing, boots, secure pant leg to
leg/boot, and apply bug repellent to the lower legs. Check for ticks after every outing through the
brush. If a tick is found, do not try to pick it off or scrape it with a credit card or other object. Use fine
tip tweezers to remove the tick at the base of the skin where it is attached. Save the tick for later
identification. Wash the bitten area with soap and water. See a doctor if a rash appears at the tick
bite or if flu-like symptoms appear in a few days or few weeks.

•

Be familiar with the appearance of poison ivy and other poisonous plants. Contact with vines, roots,
leaves, or sap can cause a skin rash. Wear protective clothing and gloves as necessary to prevent
contact. Consult a doctor if a severe reaction occurs.

•

Avoid contact with snakes. If bitten get to a doctor quickly. Attempt to save or identify the snake for
identification to assist in treatment. Use a snakebite kit only if you are an hour or more away from a
doctor; always follow up with a doctor even if a kit is used. Never use a tourniquet or attempt to suck
the venom out of the snakebite site.

•

Some individuals may have severe allergic, and possibly fatal, reactions to animal and insect bites.
Observe victims of bites carefully for shortness of breath, chest pain or tightness, or other unusual
behaviors and get the victim medical attention immediately if any symptoms appear.

7.3

Water Hazards

The outdoor hazards reviewed in Section 7.2 are applicable and in some cases potentially exacerbated
while working in or near water. Heat stress occurs more easily while working on or in water due to
additional personal protective equipment worn (raising body temperature more quickly), and the additional
exertion required to perform actions in the denser, aqueous medium. Cold stress is also a concern while
working in watery conditions, because immersion in water speeds the loss of body heat, amplifying
hypothermic reactions. Insect and animal bites can be more prevalent in or near water due to the
common occurrence suitable habitats such as warm shallow pools of stagnant water where mosquitoes
and other insects breed. Additionally, these environments are ideal habitats for snakes, amphibians, and
possibly crocodiles. Extra attention to the above stated outdoor hazards should be practiced while site
personnel are performing tasks in close proximity to water.
Working in and around water presents hazards different from those on dry ground. These water hazards
vary based on whether work is being performed on or near shore in water that can be waded, or in
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deeper water requiring a boat or barge. These hazards include, but are not limited to: wet, slippery
conditions (worsening slip and trip hazards), swift currents, and drowning.
Site personnel working on on-shore, or in shallow water, that is water which is no greater than waist deep,
will observe the following safety precautions:
•

Employ the use of the buddy system. All sampling, drilling, digging, or site related activities are
performed with a minimum of two site personnel working in tandem for mutual safety and assistance.

•

The donning of water specific PPE including hip or chest waders, wading belts (if chest waders are
worn), type II personal floatation devices (PFD), and standard Level D PPE (hard hat, safety glasses,
and rigid toed boots).

•

Seek immediate first aid for cuts or abrasions that are exposed to surface water, as the likelihood of
infection is greater in water.

•

Be mindful of the potential for rapidly changing water conditions, submerged objects, unexpected
changes in water depth, current velocity, floating debris, and entrapment hazards such as submerged
logs and boulders.

•

Use of a walking stick or rod is recommended for stability on uneven portions of the river bed or
unknown water depths to minimize slipping and tripping hazards, and to probe the water for changing
conditions.

Work performed in water greater than approximately waist deep will be performed from a boat and/or
barge. Workers on a boat or barge will be required to wear PFDs and the boat or barge will be equipped
with a life ring. Any site work that may require personnel to operate and or work on a boat or barge must
be conducted in accordance with the laws of the state of South Carolina, the United States Coast Guard,
their corporate health and safety program procedures, and the site-specific requirements of this HASP.
Any on-site field personnel shall not operate or board a boat or barge without proper training. Table 11
provides a list of boating hazards and safeguards for each phase of water work.
In addition, SCE&G personnel working at Lake Murray and the Broad River Hydroelectric plant (located
north of the site) will be contacted prior to the investigative and remedial activities to discuss lake and
canal levels and discharge plans. Contacts for both facilities will be incorporated into the HASP or
contact list for future reference.

8.0

CHEMICAL HAZARD CONTROL

8.1

Chemical Handling Procedures

Personnel must practice the chemical-specific handling procedures outlined in Table 12.
8.2

Personal Protective Equipment

Based upon the hazards that may be encountered during site activities, PPE as follows was selected.
Only PPE that meets the following American National Standards Institute (ANSI) standards are to be
worn.
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Field personnel must maintain the proper use and care of PPE. Initial work in the exclusion zone and
during drilling will commence in Level D PPE.
Level D is the minimum acceptable level of protection for the project site. Upgrade to Modified Level D
occurs when the possibility of contact to the skin or work uniform can occur from contaminated media.
Upgrade to Level C will occur when results of air monitoring reveal that action levels have been
exceeded. Upgrade to Level B will occur by site personnel that meet the applicable training requirements
when results of air monitoring reveal that action levels have been exceeded. Hearing protection must be
worn when working in areas where high noise levels are generated. Table 13 summarizes the various
levels of PPE.
Should the use of a respirator be required, cartridge life will be calculated based upon information
provided by the manufacturer and conservative assumptions.
8.3

Decontamination Procedures

Operations conducted at this site have the potential to contaminate field equipment and PPE. To prevent
the transfer of contamination to vehicles, administrative offices and personnel, the procedures presented
in Table 14 must be followed. Utilizing the equipment for that purpose will follow specific decontamination
requirements. PPE must be left either on-site or in the company vehicle.
8.4

Example Decontamination Diagram

If Level C or Level B PPE is required, a contamination reduction zone (CRZ) will be constructed at an
appropriate location with a travel path identified from the exclusion zone (EZ). When necessary, the
decontamination procedure for this project site is a two-stage process.
Stage 1
•

Gross contamination removal with a brush

•

Remove outer boots and dispose in a drum

•

Remove Tyvek suit and dispose in a drum

•

Remove outer gloves and dispose in a drum

•

Walk to Stage 2 area

®

Stage 2
•

Remove respirator

•

Remove cartridge and dispose in a drum

•

Clean respirator and insert into a bag

•

Remove inner gloves and dispose in a drum
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SITE CONTROL PROGRAM

A map depicting the Congaree River Sediments site is provided as Figure 1. The site is located west of
the intersection of Gist and Senate Streets in Columbia, South Carolina.
During investigative and corrective action activities, work zones will be established in order to:
•

Delineate high-traffic locations;

•

Identify hazardous locations; and

•

Contain contamination within the smallest area possible.

Employees entering the work zone must wear the proper PPE for that area. Work and support zones will
be established based on ambient air monitoring data, necessary security measures, and site-specific
conditions. Work zones will be identified as either hot zone (HZ)/EZ, decontamination zone (DZ)/ CRZ; or
clean zone (CZ)/support zone (SZ).
The following PPE requirements apply for the various work zones:
•

HZs/EZs require Level D PPE

•

DZs/CRZs require Level D PPE

•

SZs/CZs require Level D PPE

Listed are general guidelines for delineation of work zones. CRZs will be developed for decontamination
procedures.
1. The HZ/EZ is identified by a minimum 10-foot distance surrounding this area (on-land), and will be
designated if unattended with cones, barricades or caution tape, depending on the location in relation
to employees, the general public and high traffic areas.
2. The DZ/CRZ will be designated at its boundaries, as appropriate, depending on the location in
relation to employees, the general public and high traffic areas. In some cases, the DZ/CRZ may
include the back-end of a pick-up truck.
3. Support zones are located in clean areas.
Site security procedures that address various working areas of the site are summarized in Table 15.
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CONTINGENCY PLANS

Table 16 presents contingency plans for potential emergency situations. The information in the
contingency plans must be clearly communicated to all project personnel that may be affected at the site.
Additional site emergency information is provided in Appendix A.
Communications at the work site can be accomplished by verbal or non-verbal means. Verbal
communication can be impacted by the on-site background noise or while wearing respiratory protection.
Table 17 lists the type of communication methods and equipment to use, depending on site conditions.
Communication equipment must be checked daily to ensure proper operation, and all project personnel
must be initially briefed on the communication methods prior to starting work and reminded as necessary
during the daily safety meetings.
Absorbent booms and turbidity curtains will be incorporated as contingency elements during the
investigation, and potentially remediation. During the investigation, absorbent booms may be deployed
around a portion of the boat to capture material that may be spilled during accidental or inadvertent spills.
Drilling will be assessed to determine if turbidity is generated. If turbidity is significant, then deployment of
a turbidity curtain on a section of the boat may be considered.

11.0

MEDICAL MONITORING PROGRAM

All field personnel who may work at hazardous waste sites must undergo medical surveillance in
accordance with their corporate health and safety program and the requirements of 29 CFR 1910.120(f).
This requirement applies to employees who may be exposed to hazardous substances or health hazards
at or above the permissible exposure limits, without regard to the use of respirators, for 30 days or more a
year; to all employees who may wear a respirator; and to all employees who are injured or develop signs
or symptoms of overexposure to hazardous substances or health hazards from hazardous waste
operations or an emergency response. The medical surveillance program consists of baseline preemployment screening and periodic exams/consultations.
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TABLES

TABLE 1
RESPONSIBILITIES OF PERSONNEL

Title
Technical Advisor
APEX - Andrew Contrael

General Description
Has authority to direct all health
and safety aspects of response
operations.

Responsibilities
• Coordinates with the PM (if different from PM).
• Prepares and organizes background review of the project for the HASP.
• Advises on potential for worker exposure to project hazards along with appropriate
control methods.
• Together with the SHSO, assures that health and safety requirements are met.

Site Health and
Safety Officer
(SHSO)

Advises all aspects of health and
safety on site. Stops work if site
operations threaten worker
health and safety. Informs of any
changes in site conditions or
project status.

•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•

Project Supervisor

Work Team

Periodically inspects protective clothing and equipment.
Sees that protective clothing and equipment are properly stored and maintained.
Controls entry and exit at the access control points.
Monitors the workers for signs of stress, including heat stress, cold exposure, and fatigue.
Implements the HASP.
Conducts periodic inspections to assess whether the HASP is being followed.
Enforces the "buddy" system.
Informed of emergency procedures, evacuation routes, and telephone number of local
hospital, poison control center, fire department, and police department.
Notifies, when necessary, local public emergency officials.
Coordinates emergency medical care.
Sets up decontamination lines and decontamination solutions appropriate for the chemical
contaminants encountered.
Controls the decontamination of equipment, personnel, and samples from contaminated
areas.
Facilitates the proper disposal of contaminated clothing and materials.
Maintains the availability of required equipment.
Advises health services and medical personnel of potential exposures.
Notifies emergency response personnel in the event of an emergency.
Maintains and oversees operation of monitoring equipment and interpretation of data from
the monitoring equipment.

Has authority to direct response
operations. Assumes total control
over site activities.

•
•
•
•
•
•
•
•

Conducts Daily Safety Tailgate Meeting and documents attendance.
Conducts periodic field health and safety inspections.
Manages field operations.
Executes the work plan and schedule.
Enforces safety procedures.
Enforces site control.
Documents field activities and sample collection.
Notifies when necessary, local public emergency officials.

Reports to project supervisor for onsite activities. Work parties must
comprise of at least two people for
high hazard operations.

•
•
•
•

Safely completes on-site tasks required to fulfill the work plan.
Complies with the HASP.
Attends and participates in Daily Safety Tailgate Meetings.
Notifies SHSO or supervisor of suspected unsafe conditions.
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TABLE 2
CHEMICAL AND PHYSICAL PROPERTIES OF SELECT ORGANIC CONSTITUENTS

Relative
Mobility
Index1

Henry's Law
Constant
(atm-m3/mol)

Specific
Gravity

83

9.52E+01

0.879

3.3

5.59E-03

242

300

2.81E+01

0.871

1.7

6.37E-03

363

240

1.00E+01

0.870

0.9

8.043-03

150

622

1,100

9.35E+00

0.872

0.1

8.44E-03

128

31.7

1,300

9,400

8.70E-02

1.175

-3.5

4.26E-04

142

28

Solubility
in Water
(mg/L)

Benzene

78.1

1,780

97

Toluene

92.1

515

ortho-Xylene

106

170

Ethylbenzene

106

Naphthalene
1-Methylnaphthalene

Constituents

Water-Carbon
Partition
Coefficient
(mL/g)

Vapor
Pressure
(torr)

Molecular
Weight
(g/mol)

Soil-Water
Partition
Coefficient

Volatile Organic Compounds (MonoAromatic Hydrocarbons)

Polynuclear Aromatic Hydrocarbons

1

1.020

2-Methylnaphthalene

142

25

12,882

8,511

5.10E-02

1.020

-3.8

Acenaphthene

154

7.4

2,580

4,600

1.55E-03

1.069

-5.6

9.20E-05

Acenaphthylene

152

3.93

3,814

2,500

2.90E-02

0.899

-4.3

1.48E-03

1.98

-6.7

6.42E-05

Fluorene

166

Carbazole

167

5,835

7,300

7.10E-04

2,455

3,390

2.66E-04

Fluoranthene

202

0.275

19,000

38,000

5.00E-06

Phenanthrene
Anthracene

178

1.29

23,000

14,000

6.80E-04

178

0.073

26,000

14,000

1.95E-04

Pyrene

202

0.135

63,000

38,000

2.50E-06

1.2 *

1.10

-7.0
-10.4

6.46E-06

1.025

-7.2

1.59E-04

1.250

-9.0

1.02E-03

-11.1

5.04E-06

Benzo(a)anthracene

228

0.014

125,179

1,380,000

2.20E-08

-15.7

1.16E-06

Benzo(a)pyrene

252

0.0038

282,285

5,500,000

5.60E-09

-17.4

1.55E-06

Chrysene

228

0.006

420,108

200,000

6.30E-09

-15.7

1.05E-06

Benzo(b)fluoranthene

252

0.0012

1,148,497

550,000

5.00E-07

-15.0

1.19E-05

Benzo(g,h,i)perylene

276

0.00026

1,488,389

1,600,000

1.03E-10

-19.8

5.34E-08

Dibenz(a,h)anthracene

278

0.00249

1,668,800

3,300,000

1.0E-10

-19.1

7.33E-08

Benzo(k)fluoranthene

252

0.00055

2,020,971

550,000

5.1E-07

-15.3

3.94E-04

Indeno(1,2,3-cd)pyrene

276

0.0002

1,600,000

1.0E-10

-19.9

6.86E-08

Arsenic

74.9

0

1.274

5.73

- Relative Mobility Index
Relative
Mobility Index

Mobility
Descriptor

>5
0 to 5
-5 to 0
-10 to -5
< -10

Extremely Mobile
Very Mobile
Slightly Mobile
Immobile
Very Immobile

REFERENCES:
U.S. EPA, 1979. Water-Related Environmental Fate of 129 Priority Pollutants.
U.S. EPA, 1982. Aquatic Fate Process Data for Organic Priority Pollutants.
Vershueren, 1983. Handbook on Environmental Data on Organic Chemicals, 2nd Edition.
Lyman and others, 1982. Handbook of Chemical Property Estimation Methods.
Ford and Gurba, 1984. Methods of Determining Relative Contaminant Mobilities and Migration Pathways Using
Physical-Chemical Data.
* - Pennsylvania Act 2 Technical Guidance Manual, Table 5A.
U.S. ACE , 1997. Riverine Emergency Management Model Chemical Properties Table.
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TABLE 3
CONSTITUENTS OF CONCERN EXPOSURE LEVELS

Constituents of Concern
Benzene
Ethylbenzene

(1)

PEL-TWA

PEL-STEL

1 ppm

5 ppm

(1)

(2)

TLV-TWA

(2)

TLV-STEL

0.5 ppm

2.5 ppm

100 ppm

125 ppm

20 ppm

N/A

Toluene

200 ppm/300 ppm C(3)

150 ppm

20 ppm

N/A

Xylene

100 ppm

150 ppm

100 ppm

Arsenic
Creosote (Coal Tars)

3

0.010 mg/m
3

0.2 mg/m
3

150 ppm
3

N/A

0.01 mg/m

N/A

N/A

3

N/A

0.2 mg/m
3

5 mg/m

N/A

5 mg/m C

N/A

20 ppm C

15 ppm

1 ppm

5 ppm

Naphthalene

10 ppm

15 ppm

10 ppm

15 ppm

PAHs as Naphthalene

10 ppm

15 ppm

10 ppm

15 ppm

Phenol

5 ppm

N/A

5 ppm

N/A

Cyanide
Hydrogen Sulfide (4)

(1) Source: 29 CFR 1910.1000 and NIOSH Pocket Guide to Chemical Hazards Online (last updated 2010).
(2) American Conference of Governmental Industrial Hygienists (ACGIH) Threshold Limit Value (TLV) from OSHA Chemical Sampling
Information Online. Data represented is from various years ranging from 2001-2011.
(3) C - ceiling recommended exposure limit, should not be exceeded at any time
(4) Hydrogen sulfide may be present due to a reduced geochemical environment in the subsurface.
(5) Some constituents (e.g. arsenic) are included as a conservative measure
(6) Highlighted values - refer to Appendix G: 1989 Air Contaminants Update Project - Exposure Limits NOT in Effect of the NIOSH Pocket
Guide to Chemical Hazards for additional information.
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TABLE 4
CONSTITUENTS OF CONCERN PROFILE

Contaminant of Concern

Profile of Hazards and Control Measures

Petroleum Hydrocarbons

1. Main concerns with petroleum hydrocarbons are preventing
skin contact and inhalation of petroleum hydrocarbons. Utilize air
monitoring equipment for screening of vapor concentrations and confirm
specific substances, such as benzene with detector tubes. Benzene is a
known carcinogen. Toluene can be absorbed through the skin. Aromatic
hydrocarbons, when inhaled, cause central nervous system depression
with symptoms such as headache, dizziness, tiredness, and nausea. If
exposure is suspected, leave area to fresh air and seek medical
attention.
2. Excessive and repeated exposure to petroleum hydrocarbons
can cause reddening, drying, and cracking of the skin. If direct
contact occurs, rinse for 15 minutes with water and seek medical
attention.
3. Chemical protective clothing and gloves must be specified
by a health and safety professional. Respiratory protection, as well as
action levels for upgrade, need to be specified by a health and safety
professional.

Coal Tar

1. Coal Tar can contain up to 160 aromatic compounds such as
phenol, pyrol, and pyridine plus additional poly aromatic
hydrocarbons (PAHs). It is listed as a carcinogenic substance
by IARC, NTP, and OSHA.
2. Coal Tar is toxic by inhalation, ingestion and skin contact.
The range of toxicity depends on the exposure, concentration and
duration. Effects may include irritation to skin, mucous membranes
and respiratory system upon exposure from direct contact short
term contact to respiratory and skin diseases from repeated
long term exposure. Symptoms include redness and itching to
skin leading to a dermatitis from skin contact, severe eye irritation
when contacted in the eye, and trouble breathing from inhalation.
3. Precautions to take to avoid exposure to Coal Tar are
wearing appropriate PPE to avoid skin and eye contact when
working with contaminated soil and water. Minimize breathing
in contaminated soil by using wet methods to control dust
or wear a cartridge respirator with HEPA filter. In the event of
contact or suspected exposure, rinse the affected area with
water, and seek medical attention.
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TABLE 5
HAZARD ANALYSIS MATRIX

Tasks

Hazards
Unexploded
Ordnance
(UXO)

Excavation/
Material
DNAPL
Decon Pad
Air
Trenching/
Handling
Soil/Water Monitoring/
Mobilization Construction Monitoring Dewatering Transportation Sampling Recovery

Wading

Work
from
Boat

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Constituents of
Concern
Exposure

X

X

OSHA
Chemicals
Exposure

X

X

Decontamination Restoration

X

Mechanical
Equipment/
Construction

X

X

X

X

X

X

X

X

X

X

X

Lifting and
Material
Handling

X

X

X

X

X

X

X

X

X

X

X

Slip/Trip/Fall

X

X

X

X

X

X

X

X

X

X

X

Electrical

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Fire and
Explosion

X

Heat/Cold
Stress

X

X

X

X

X

X

X

Vehicular
Traffic

X

X

X

X

X

X

X

Pedestrian
Traffic

X

X

X

X

X

X

X

Overhead
Utilities

X

X

X

Underground
Utilities

X

X

Noise
Confined Space
Entry (CSE)

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

X

Poisonous
Plants

X

X

X

X

X

X

X

X

Reptiles/Spiders/
Insects

X

X

X

X

X

X

X

X
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TABLE 6
POTENTIAL HAZARDS AND CONTROL
Potential Hazard

Control

Unexploded Ordnance (UXO)

1. All river work areas must be cleared by trained UXO personel prior to intrusive activities.
2. Follow all UXO Management Plan requirements

Exposure to Chemical
Products

1. Stand up-wind of chemical products whenever possible.
2. Minimize direct contact and contact time with contaminated media to prevent exposure.
3. Avoid walking through discolored areas, puddles, leaning on drums, or contacting
anything that is likely to be contaminated, unless wearing the appropriate PPE.
4. Do not eat, drink, smoke and/or apply cosmetics in the hot or warm zones.
5. Wear appropriate PPE when it is required to come in contact with contaminated media
or surfaces.
6. Level D PPE must be worn as a minimum when on project site.
7. >50 parts per million (ppm) organic vapors, sustained for 5 minutes, in breathing zone
requires upgrade to Level C.
8. If unknown materials are encountered, call the PM.

(Refer to Appendix B:
MSDS Definitions and MSDSs)

Exposure to OSHA
Defined Hazardous
Materials
(Refer to Appendix B:
MSDS Definitions and MSDSs)

1. All chemicals brought on-site by APEX personnel or their subcontractors, such as
pipe glues, solvents, reagents, decontamination solutions, or any other OSHA defined
hazardous material must be adequately labeled and the MSDSs available on-site.
2. MSDSs brought on-site can be attached in Appendix B or in the MSDS binder that is
kept in the company vehicle.
3. Training on OSHA defined hazardous materials must be completed and documented.
Use the Daily Safety Tailgate Meeting Form in Appendix C to record training attendance.

Exposure to
Surface/Subsurface
Airborne Dust

1. Stand up-wind whenever intrusive activities occur and generate visible signs of airborne dust.
2. Monitor air for airborne soil dust (surface or subsurface soil) with portable aerosol dust
direct-reading instrument.
3. >0.1 mg/M3 in breathing zone requires upgrade to Level C.
4. Utilize wet methods (spraying ground, wet drilling, etc.) when visible signs of airborne dust
are generated.

Mobilization

1. Wear leather gloves in addition to Level D PPE.
2. Follow the back injury prevention techniques included in this table under “Back Injury”.
3. Be aware of traffic hazards. Follow the traffic control procedures specified in the HASP.
In addition, a spotter must be used for moving and positioning equipment.

Decon Pad Construction
Hand and Power Tools

1. Wear leather gloves in addition to Level D PPE
2. HAND TOOLS
Wear leather gloves.
•
Use tools to do the job they were intended for…don’t cut corners!
•
No “homemade” handles or extensions (cheaters) are permitted!
•
Never operate without proper training or instructions.
•
Tools and equipment must be maintained in good condition. Keep hand tools sharp,
•
clean, oiled, dressed, and not abused.
Worn tools are dangerous (e.g., the “teeth” in a pipe wrench) can slip if worn smooth;
•
and adjustable wrench will slip if the jaws are sprung; hammerheads can fly off loose
handles.
Tools subject to impact (chisels, star drills and caulking irons) tend to “mushroom”.
•
Keep them dressed to avoid flying spalls. Use tool holders.
Don’t force tools beyond their capacity.
•
Don’t use tools for pry bars.
•
Use non-sparking tools where required per client policy or when working around
•
flammable or explosive materials.
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TABLE 6 (Continued)
POTENTIAL HAZARDS AND CONTROL
Potential Hazard

Control

Decon Pad Construction
Hand and Power Tools
(Continued)

3. POWER TOOLS
Loose clothing, long hair, rings, and other jewelry shall not be worn around rotating
•
equipment.
Warn those around you and use proper eye protection.
•
Examine for damaged parts, cracked housing in insulated tools, loose fittings, and
•
frayed or cut cords. Tag and return defective tools for repairs.
Use only 3-prong plug power tools and extension tools.
•
Inspect also for adequate lighting, proper lubrication, and abandoned tools or material
•
that could “vibrate into trouble.”
Portable electrical equipment and tools shall be grounded. Ground fault circuit
•
interrupters (GFCIs) shall be used on all extension chords and portable electrical tools.
Air must be shut off or the electric cord unplugged before making tool adjustments.
•
Air must be “bled down” before replacement or disconnection.
Air compressors must have a relief valve and must be shut down during extended
•
breaks, such as lunch.
Proper guards or shields must be installed on all power tools before issued. Do not
•
sue improper tools or tools without guards in place.
Replace all guards before start-up. Remove cranks, keys, or wrenches used in service
•
work.
4. MATERIAL HANDLING AND EQUIPMENT
Severe back and other bodily injuries can be safely prevented by using proper
•
procedures and equipment. APEX personnel must wear a back belt when lifting more
than 40 pounds, and seek assistance or use a mechanical lifting device when lifting
more than 70 pounds. Subcontractors must maintain their own back prevention
program.

Heavy Equipment

1. Wear leather gloves while attaching support member to protect against pinching injuries.
2. While working from elevated levels greater than 6 feet, ensure that all employees have
100% fall protection with full body harnesses and guardrails.
3. Do not stand under loads that are being raised or lowered with cranes or aerial lifts.
4. Conduct pre-operational inspection of all equipment. In addition, daily inspections will
be conducted on the equipment prior to site activities.
5. Maintain a safe distance of 20 feet from unguarded overhead power lines.
6. Always stay out of the swing radius of all heavy equipment. Always use a spotter during
movement of equipment. The spotter, and others as appropriate, shall maintain
constant communication with the operator.
7. All operators must have adequate training and be qualified to operate the particular heavy
equipment unit.
8. Conduct site evaluation to determine proper positioning for the unit. Make sure surface
I level. Cordon off holes, drip-offs, bumps or weak ground surfaces.
9. When using a crane, do not use hands when the load is being lifted or lowered. Use
no-conductive tag line to help direct and position the load.
10. Never climb a raised platform or stand on the min-rail or top-rail.
11. Tools should always be hung or put into a belt whenever possible.
12. Wear face shield and hearing protection in conjunction with other required PPE when
hoe ram in operating. Also ensure adequate clearance around overhead power lines,
other equipment and personnel.

Excavation/Trenching

1. It is APEX policy that no personnel will enter an excavation hole or trench.
2. Excavation/trenching requirements per 29 CFR 1926 shall be followed.
3. Procedures for excavation and trenching are included in Appendix D.
4. Follow all UXO Management Plan requirements .
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TABLE 6 (Continued)
POTENTIAL HAZARDS AND CONTROL
Potential Hazard

Control

Inclement Weather

1. Stop outdoor work during electrical storms and other extreme weather conditions such
as extreme heat or cold temperatures.
2. Take cover indoors or in vehicle.
3. Listen to local forecasts for warnings about specific weather hazards such as tornados,
hurricanes, and flash floods.

Utility Lines Contact

1. Contact PUPS to have utility lines marked prior to excavation/trenching.
2. Refer to site drawings or customer interviews if on private property for utility locations.
3. Hand dig 3 to 5 feet down and 5 feet each side of utility marker to avoid breaking utility lines.

Noise

1. Wear hearing protection when equipment such as a drill rig, jackhammer, cut saw, air
compressor, blower or other heavy equipment is operating on the site.
2. Wear hearing protection whenever you need to raise your voice above normal
conversational speech due to a loud noise source; this much noise indicates the need
for protection.
3. Hearing protection is required when measured sound pressure levels (SPL) exceed
85 dB(A) where employees stand or conduct work.
4. Conduct noise monitoring of suspected high noise operations at the beginning of the
workday or start up of new operations to verify noise control/hearing protection requirements.
5. Refer to Section 3.2, Noise Monitoring for guidance.

Electric Shock

1. Maintain appropriate distance from overhead utilities;
20-foot minimum clearance from power lines required;
10-foot minimum clearance from shielded power lines.
2. Use ground-fault circuit interrupters as required.
3. Perform LO/TO procedures.
4. Use three-pronged plugs and extension cords.
5. Contact your local underground utility-locating service.
6. Follow code requirements for electrical installations in hazardous locations.

Physical Injury
(All Tasks)

1. Wear hard hats and safety glasses when on-site.
2. Maintain visual contact with the equipment operator and wear orange safety vest when
heavy equipment is used on-site.
3. Avoid loose-fitting clothing (driller and driller's helper).
4. Prevent slips, trips, and falls; keep work area uncluttered.
5. Keep your hands away from moving parts (i.e., augers).
6. Test the emergency shut-off switch on the drill rig daily.

Back Injury
(All Tasks)

1.
2.
3.
4.
5.
6.

Heat Stress

1. Increase water intake while working.
2. Minimize and/or avoid alcohol intake the night before working in heat stress situations.
3. Increase number of rest breaks and/or rotate workers in shorter work shifts; take breaks
in shaded areas.
4. Watch for signs and symptoms of heat exhaustion and fatigue.
5. Plan work for early morning or evening during hot months.

Use a mechanical lifting device or a lifting aid where appropriate.
If you must lift, plan the lift before doing it.
Check your route for clearance.
Bend at the knees and use leg muscles when lifting.
Use the buddy system when lifting heavy or awkward objects.
Do not twist or jerk your body while lifting.
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TABLE 6 (Continued)
POTENTIAL HAZARDS AND CONTROL
Potential Hazard

Control

Heat Stress
(Continued)

6. Use ice vests when necessary.
7. Rest in cool, dry areas.
8. In the event of heat stroke, bring the victim to a cool environment and initiate first aid procedures.
Refer to Appendix K.

Insects
(All Tasks)

1.
2.
3.
4.

Poisonous Plants
(i.e., Poison Ivy, Oak or
Sumac)
(All Tasks)

1.
2.
3.
4.

Poisonous Snakes
(All Tasks)

1. Avoid walking in areas where snake may nest or hide. Always look ahead to where
walking for signs of snakes.
2. Use extreme caution when moving or lifting objects which could be used by snakes as cover.
3. Never reach under or behind objects or into other areas where snakes may hide.
4. Wear study leather boots.

Slip/Trip/Fall
(All Tasks)

1. Inspect each work area for slip/trip/fall potential prior to each work task.
2. Slip/trip/fall hazards identified must be communicated to all personnel. Hazards
identified shall be corrected or labeled with warning signs to be avoided.
3. All personnel must be aware of their surroundings and maintain constant
communication with each other at all times.

Restoration

1. Follow the heavy equipment procedures specified in this table.
2. Use leather gloves in addition to Level D PPE when handling grading tools.
3. Beware of slip/trip/fall hazards. Follow the slip/trip/fall procedures outlined in this table

Tuck pants into socks.
Wear long sleeves.
Use insect repellent.
Avoid contact by always looking ahead to where walking, standing, sitting, leaning,
grabbing, lifting or reaching into.
5. Check for signs of insect/spider bites, such as redness, swelling, and flu-like symptoms.
6. Use buddy system to check each other for signs of insect/spider bites.
7. Remove ticks immediately with fine tipped tweezers by grasping the tick as close to your
skin as possible and gently pulling straight out. Do not squeeze the tick's body as this
may inject fluids into you. Wash the bite area of skin and apply antiseptic.
Don’t enter areas infested with poisonous plants.
Immediately wash any areas that come into contact with poisonous plants.
Protect exposed skin area with gloves and Tyvak® suits.
Be aware that the oil from the plant can be carried on boots, clothes and equipment.
Always protect skin from contact.
5. If you have known or suspected allergies, carry an Epi-Pen at all times and notify
co-workers that you are allergic.

Follow the traffic control procedures when necessary.
Material Handling
Drums/Transportation

1. Drums will be safely transported on-site using conventional drum handling techniques
including a bobcat, dump truck, front-end loader. Heavy equipment used for
transporting will follow the heavy equipment procedures specified in this table.
2. Extreme care will be taken during drum handling operations to prevent release and to
ensure safe working conditions. All drums will be staged and labeled in accordance
with regulatory requirements.
3. Ensure that your body, material, tools and equipment are safe from such
unexpected movement as falling, slipping, rolling, tripping, blowing, or any other
uncontrolled motion.
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TABLE 6 (Continued)
POTENTIAL HAZARDS AND CONTROL
Potential Hazard

Control

Material Handling
Drums/Transportation
(Continued)

4. Trucks (i.e., flat beds) hauling equipment or materials must not be moved once rigging
has been released.
5. Chock all material and equipment (such as pipes, drums, tanks, reels, trailers, and wagons)
as necessary to prevent rolling.

Drilling/Boring
Operations

1.
2.
3.
4.
5.

(Refer to Appendix H)

Well Installation/Abandonment
Well Development
Well Gauging
Well Bailing
DNAPL Monitoring and Recovery
Groundwater Sampling

Driller and helper must be present during all active operations.
Driller helper and other site personnel must know location of emergency shut off switch.
Unauthorized personnel must be kept clear of drilling rig.
Area of drilling operation must be cordoned off/barricade.
When hazardous conditions are deemed present, operation must be shut down.

1. Wear appropriate PPE to avoid skin, eye, and inhalation contact with contaminated
groundwater and/or soil.
2. Stand upwind when conducting tasks and minimize possible inhalation exposure;
especially when first opening monitoring wells.
3. Conduct air monitoring to determine level of respiratory protection.

(Refer to Appendix I)

Fire Control

1.
2.
3.
4.

Smoke only in designated areas.
Keep flammable liquids in closed containers.
Keep site clean; avoid accumulating combustible debris such as paper.
Follow Hot Work Safety Procedures when welding or performing other activities
requiring an open flame.
5. Isolate flammable and combustible materials from ignition sources.
Ensure fire safety integrity of equipment installations.

Cleaning Equipment

1. Wear appropriate PPE to avoid skin and eye contact with isopropyl alcohol, or
other cleaning materials.
2. Stand upwind to minimize any potential inhalation exposure.
3. Dispose of spent cleaning solutions and rinses accordingly.

Wading

1. Buddy system must be employed
2. Preferably wade in water where bottom can be seen
3. When bottom cannot be seen, use a probing device to check bottom
4. Inspect area for crevices, washouts, etc.
5. Visually assess current and depth. Stay clear of rapidly moving water and do not
proceed above wader height
6. Do not wade during periods of storm flush, or with floating debris in water

Boat

1. Life jackets must be worn at all times on boat
2. Be aware of surroundings since the boat will contain limited space and have a fair
amount of equipment
3. Respect railing and boat edge
4. Move deliberately
5. River conditions will be inspected daily to ensure safe boating conditions exist

First aid kit, blood borne pathogen kit, emergency eye wash/shower station, fire extinguisher and absorbent pads will be
located on-site either in the decontamination zone, or in the company vehicle.
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TABLE 7
AIR MONITORING FREQUENCY GUIDELINES

Conduct periodic monitoring when:

1.

It is possible that an immediately dangerous to life or health (IDLH) condition or a flammable
atmosphere has developed; or

2.

There is an indication that exposures may have risen over established action levels,
permissible exposure limits or published exposure levels since the last monitoring. Look for a
possible rise in exposures associated with these situations:
• Change in site area - work begins on a different section of the site.
• Change in contaminants - handling contaminants other than those first identified.
• Visible signs of particulate exposure from intrusive activities such as drilling/boring and excavation.
• Perceptible chemical odors or symptoms of exposure.
• Change in on-site activity - one operation ends and another begins.
• Handling leaking drums or containers.
• Working with obvious liquid contamination (e.g., a spill or lagoon).

Conduct air monitoring when the possibility of volatilization exists (such as with a new
monitoring well).
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TABLE 8
PERSONAL PROTECTIVE EQUIPMENT AND AIR MONITORING SUMMARY

Job Task

Level PPE

Instrument

Mobilization

Level D

None

None.

Decon Pad
Construction

Level D

None

None.

Level D

PID1 or FID2,
O2/LEL3, HS/B4,

Drilling/Well
Installation

DM

5

Level D

PID or FID,
O2/LEL, HS/B,
DM

Material Handling/
Transport

Level D

PID or FID,
O2/LEL, HS/B,
DM

Soil Sampling

Level D

PID or FID,
O2/LEL, HS/B

Excavation/
Trenching/
Dewatering

Water Sampling

Decontamination

Restoration

Level D

Modified Level D

Level D

Frequency

Start up of work, then every 1-2 hours to continuously
based on sampling results and sample location.
Continuously if action level is exceeded. O2/LEL,
HS/B used based on site conditions.
Start up of work, then every 1-2 hours to continuously
based on sampling results and sample location.
Continuously if action level is exceeded. O2/LEL,
HS/B used based on site conditions.
Start up of work, then every 1-2 hours to continuously
based on sampling results and sample location.
Continuously if action level is exceeded. O2/LEL,
HS/B used based on site conditions.
Surface - None, unless visible evidence of
contamination is observed. Subsurface - Start up of
work, then every 1-2 hours to continuously based on
sampling results and sample location. Continuously if
action level is exceeded. O2/LEL, HS/B used based
on site conditions.

PID or FID,
O2/LEL, HS/B

Monitor initially at each location, and continue if
necessary (potential for action level exceedance).
Subsequent monitoring after initial event to be
conducted if potential for action level exceedance is
suspected (e.g., based on analytical results or product
accumulation in well). O2/LEL, HS/B used based on
site conditions.

PID or FID,
O2/LEL, HS/B

Initial decontamination: Every 1-2 hours to
continuously based on sampling results and sample
location. Continuously if action level is exceeded.
Based on monitoring results and site conditions, a
decrease in frequency or cessation of monitoring may
be warranted. O2/LEL, HS/B used based on site
conditions.

None

None.

1

PID, Photoionization Detector
FID, Flame Ionization Detector
3
O2LEL, Oxygen Level and Combustible Gas Meter
2

4
5

HS/B, Hydrogen Sulfide Real-time Monitors and Benzene Detector Tubes
DM, Dust, Particulate Monitor

Note: "Start up of work at each new task location" means to monitor the air quality at each new operation
on the site. The breathing zone is the area inside a 1-foot radius around the head.
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TABLE 9
AIR MONITORING ACTION LEVELS

Instrument*

Function

Measurement

Action

FID or PID (10.6 eV lamp) - Measures Total Organic Vapors
Sustained for five minutes. Level D required. Check for
benzene with detector tubes.

>1ppm

Conduct air monitoring for volatile organic
compounds during activities where exposure to
contaminated media may occur.

Sustained in breathing zone for five minutes. Upgrade to Level
C with a minimum of a half face APR with combination organic
vapor/P100 cartridges

> 10 ppm

Sustained in breathing zone for five minutes. Upgrade to Level
C with a minimum of a full face APR with combination organic
vapor/P100 cartridges.
Sustained for five minutes. Stop work. Evacuate site. Contact
PM and HSR.

>25 ppm
>250 ppm
Conduct perimeter air monitoring for volatile organic
compounds during activities where exposure to
contaminated media may occur.

Sustained at perimeter. Stop work. Identify source and abate
emissions.

>1ppm

Benzene Detector Tube
0 – 0.5 ppm

Conduct grab sampling for benzene when sustained
PID/FID readings are detected in the breathing zone.

Modified Level D required.

>0.5 – 10 ppm

Upgrade to Level C with a minimum of a half face APR with
combination organic vapor/P100 cartridges required.

>10 – 50 ppm

Upgrade to Level C with a minimum of a full face APR with
combination organic vapor/P100 cartridges required.

>50 ppm

Stop work. Evacuate site. Contact PM and HSR for guidance.

Hydrogen Sulfide Monitor
Conduct air monitoring when intrusive activites such as drilling or excavation could release hydrogen sulfide gas.
Levels of hydrogen sulfide greater than 5 ppm will require work to be temporarily suspended. Stop work, leave the area, and contact PM and HSR.
Dust/Particulate Monitor
Conduct dust monitoring during activities where
exposures to contaminated media may occur.
Engineering controls (e.g., ground spraying) will be
employed as appropriate to control dust. If action
levels (>0.10 mg/M3) are exceeded, engineering
controls will be utilized.

Conduct perimeter dust monitoring during activities
where exposures to contaminated media may occur.
Engineering controls (e.g., ground spraying) will be
employed as appropriate to control dust. If action
levels (>0.10 mg/M3) are exceeded or visible airbone
dust observed, engineering controls will be utilized.

Background – 0.10
mg/M3
3

>0.10 – 5.0 mg/M
3

>5.0 mg/M

>0.15 mg/M3

Level D required
Upgrade to Level C.
Stop work. Contact PM or HSR for guidance.

Sustained at perimeter. Stop work. Contact PM or HSR for
guidance.

Oxygen/Combustible Gas (O2/LEL) Monitor – Measures oxygen level (O2) and lower explosive limit (LEL).
Conduct air montioring for O2/LEL when conditions
exist where flamable vapors/gasses and/or oxygn
deficiency or inrichment can occur.

A decreased O2 reading of 0.1% (e.g., 20.9% to
20.8%) actually represents a change in the total air
envelope of approximately 0.5% or 5,000 ppm. This
represents little hazard if the displacing gas is inert; if
the displacing gas is toxic/flamable/reactive, such a
concentration represents a real hazard.

Verify reasons for O2 depletion by conducting air
monitoring with instruments that can measure
suspected contaminants (PID/FID) or that can
confirm presence of contaminats (detector tubes or
chemical specific real-time air monitors).

O2 >19.5 – 20.8%

Verify reasons for O2 depletion with appropriate air monitoring
instrumentation before work continues. Utilize appropriate
engineering controls/PPE once atmospheric contaminants have
been verified.

O2 >20.8 % – 22%

Verify reasons for O2 enrichment before entering area. Utilize
appropriate engineering controls/PPE to control O2 enriched
atmosphere.

O2 >22%

Leave area immediately; this atmosphere is extremely flamable.
Notify PM or HSR for guidance.

O2 <19.5%

Leave area immediately; this atmosphere is oxygen deficient.
Verify reason for O2 depletion with appropriate air monitoring
instrumentation before work continues. Utilize appropriate
engineering controls/PPE once atmospheric contaminants have
been verified.

LEL <10%

Acceptable conditions. Continue normal activity.

LEL >10%

Leave area immediately. Contact PM or HSR for guidance on
venting and other safety measures.

*Note: Instruments must be calibrated according to manufacturer’s recommendations.
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TABLE 10
NOISE MONITORING

Instrument
Type I or Type II SLM
Calibrate Before Use

Measurement

Action

>80 dB(A) - 85 dB(A)

Hearing protection recommended.
Limit work duration to 8-hour shifts.

>85 dB(A) - 90 dB(A)

Hearing protection required.
Limit work duration to 8-hour shifts.

>90 dB(A) - 115 dB(A)

Hearing protection required.
Investigate use of engineering controls.
Limit work duration to 8-hour shifts.

>115 dB(A)
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TABLE 11
BOATING HAZARDS AND SAFEGUARDS

Job Steps
Pre-boarding

Job Hazards
a) Damaged Equipment
b) Improper Equipment
c) River conditions

Safeguards and Precautions
1) Inspect boat; holes, dents, cracks, etc.
2) Inspect motor; leaks, damaged propeller,
etc.
3) Inspect personal floatation devices
(PFDs). There should be one PFD for each
person on board the boat, and throwable
PFDs (life rings, buoys) for emergency use
4) Do not wear hip/chest waders while on
boat
5) Assess river conditions at the beginning of
the day and during the day to ensure safe
boating conditions

Boarding/deboarding
a) Slip, trip and/or fall
the boat

1) Don appropriate safety equipment
including shoes with non-slip soles and PFD

Performing tasks on
boat

a) Slip, trip and/or fall

1) Restrict non essential movement.

b) Fall overboard
c) River traffic

2) Wear PFD at all times.
3) Enforce buddy system
4) Do not lean awkwardly over boat to
perform tasks
5) Implement rescue procedures should
someone fall overboard
6) Remain watchful of other boats on water
and other equipment, floating debris
7) Return to shore immediately at the onset
of severe weather

d) Severe weather
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TABLE 12
CHEMICAL HANDLING PROCEDURES

Chemical
Acids and Bases

Acids:

Description

Extremely corrosive
materials with a variety
of uses.

Procedures
• Wear gloves and eye-splash protection while
using acid dispensed from a small dropper
bottle during water sampling.
• Wear a full-face, air-purifying respirator equipped
with combination cartridges (organic vapor/
acid gas) as well as Tyvek® coveralls and
nitrile and/or nitrile butyl rubber (NBR) gloves for
large volume applications.

Including hydrochloric, nitric,
and sulfuric acids
Bases:
Including sodium hydroxide

• Have an eye wash bottle or portable eye wash
station on-site.
• Cap all drums after dispensing chemicals.
• Do not add anything into a virgin chemical drum,
including unused product.
• Avoid mixing strong acids and bases. Consult
SHSO for task-specific evaluation. If mixing is
absolutely necessary, do it slowly. Avoid vapors
or fumes that are generated.
• When diluting acids, add the acid to water in small
quantities and mix cautiously.
• When diluting bases, add water to the base in
small quantities and mix cautiously.
Activated Carbon

Granular adsorbent
medium used to remove
residual hydrocarbons
from water and/or air.

• Use respiratory protection when activated carbon
creates a dusty environment.
• Avoid using Activated Carbon Filter Beds for
Ketone Solvents - an exothermic reaction can
develop over time and result in possible explosion.
• Contact SHSO for task-specific evaluation.

Oxygen-Supplying Chemicals

Dry chemical used to
• Refer to product information provided in Appendix M of the
increase subsurface
HASP.
oxygen levels and
enhance aerobic
biodegradation of organic
constituents.
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TABLE 13
PERSONAL PROTECTIVE EQUIPMENT

Level
Level D

Requirements
• Work Uniform
• Steel-toed boots
• Approved safety glasses or goggles
• Hard hat
• Fluorescent vest, when vehicular traffic is on or adjacent to the site
Nitrile gloves for water sampling handling.

Modified
Level D

One or more of the following:
• Chemical resistance (acid or solvent) boot covers
®
• Kleen Guard LP (Reduced Heat Stress) or PE-coated Tyvek
suit, Neoprene outer and PVC inner gloves.

• Hearing protection (muffs and/or plugs).
Level C

• Level D and Modified Level D
• NIOSH/MSHA-approved full-face respirator with organic vapor/acid
gas high efficiency particulate air-purifying (HEPA) cartridges.

Level B

• Level B cannot be worn without the prior approval of the SHSO.

Level A

• Level A cannot be worn without the prior approval of the SHSO.

Prior to use, all equipment must be inspected to ensure proper working condition.
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TABLE 14
DECONTAMINATION PROCEDURES

Item

Field equipment

Disposable PPE

Examples

Bailers, interface probes,
hand tools, drill augers, and
miscellaneous sampling
equipment.

®

Tyvek suits, inner latex
gloves, respirator cartridges

Procedure

• Decontaminate with a solution of detergent and water; rinse
with water prior to leaving the site.
• Protect from exposure by covering with disposable covers
such as plastic to minimize required decontamination
activities.

• Dispose of according to the requirements of the client, state
and federal agencies.
• Change-out respirator cartridges on a daily basis and dispose
accordingly.

Non-disposable PPE

Respirators

• Wipe out respirator with disinfecting pad prior to donning.
• Decontaminate respirator on-site at the close of each day
based upon extent of contamination. This procedure could
include disassembling the respirator and cleaning, rinsing,
sanitizing, and drying all parts with approved powders and
solutions.

Boots and gloves

• Decontaminate outside with a solution of detergent and water;
rinse with water prior to leaving the site.
• Protect from exposure by covering with disposable covers
such as plastic to minimize required decontamination
activities.
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TABLE 15
SITE SECURITY PROCEDURES

Working in Street or Roadway
• Wear traffic vest and hardhat when vehicle hazard exists.
• Use cones, flag-mounted cones, caution tape and/or barricades.
• Develop traffic patternization plan for high traffic situations:
•

use flag person;
use flashing arrow sign;
• use "MEN WORKING" signs liberally;
• obtain lane closing permits; and
• engage police details.
•

Working at Excavation/Trenching Sites or Investigation Area
• "Competent person" is required per OSHA 29 CFR 1926 Subpart P.
• Safetyguard open excavations by restricting unauthorized access.
• Highlight work area and maintain zone definition along perimeter with appropriate controls (caution
tape, signs, cones, barricades, etc.).
• Restrict access to work areas with fencing and gates or caution tape
• Use security on a 24-hour basis
Equipment and Excavations Left Unattended or Overnight
Use one of the following methods to address these situations:
• Restrict access to the site with fencing and locked gates.
• Surround entire perimeter of open excavation with appropriate controls (caution tape, signs,
cones, barricades, etc.).
• Place barricades affixed with flashing lights end to end with construction net fence attached
to barricades.
• Utilize temporary curbing or concrete "jersey" barriers affixed with flashing signal lights or other
effective warning signs.
• Restrict access to work areas with fencing and gates or caution tape
• Use security on a 24-hour basis
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TABLE 16
CONTINGENCY PLANS FOR SITE EMERGENCIES

Situation

Action

Evacuation

1.
2.
3.
4.
5.
6.

Medical Emergency

1.

Immediately notify all on-site personnel of an emergency requiring evacuation.
Leave the dangerous area and report to a designated rally point.
Notify emergency medical service (EMS), as appropriate.
Account for all personnel.
Contact the PM as soon as possible.
Maintain site security and control measures for community safety until
emergency responders arrive.
•
•
•
•

2.
•
•
•
•
•

3.
•
•
•
•
•

Fire Emergency

Spill/Release

1.
2.
3.
4.

Survey the situation:
Do not enter an area that may jeopardize your safety.
Establish the patient's level of consciousness.
Call for help.
Contact EMS and inform them of patient's condition.
Primary assessment (patient unconscious).
Arousal
Airway
Breathing
Circulation
Only trained personnel should perform CPR or
First Aid - State that you are medically trained.
Secondary assessment (patient conscious).
Check for bleeding: Control with direct pressure.
Do not move patient (unless location is not secure).
Monitor vital signs.
Provide first aid to the level of your training.
Contact the PM as soon as possible.
Evacuate the area.
Notify the EMS.
Extinguish small fires with an all-purpose extinguisher.
Contact the PM.

Prevent problems by documenting the location of underground lines (e.g.,
product, sewer, telephone) before starting site work. If you drill through a line
or tank or another leak occurs, document the spill/release in writing. Include
dates, times, actions taken, agreements reached and names of people
involved. In the event of a spill/release, follow this plan.
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.

11.

12.

Wear appropriate PPE; stay upwind of the spill/release.
Turn off equipment and other sources of ignition.
Turn off pumps and shut valves to stop the flow/leak.
Plug the leak or collect drippings in a bucket, when possible.
Place sorbent pads to collect product, if possible.
Call Fire Department immediately if fire emergency develops.
Inform PM about the situation.
Determine if the client wants to repair the damage of if the client will use an
emergency repair contractor.
Based on agreements, contact emergency spill contractor for containment
of free product.
Advise the client of spill discharge notification requirements and determine
who will complete and submit forms. Do not submit or report to
agencies without the client's consent. Document each interaction with the
client and regulators and note, in writing; name, title authorizations,
refusals, decisions, and commitments to actions.
Do not transport or approve transportation of contaminated soils or product
until proper manifests have been completed and approve. Be aware
that soils/product may meet criteria for hazardous waste.
Do not sign manifests as generator of wastes; contact the regional
compliance manager to discuss waste transportation.

The PM must contact the client or generator. The generator is under obligation to report to the proper government
agencies. If the spill extends into waterways, the Coast Guard and the National Response Center (800-424-8802)
must be notified immediately by the client or with their permission.
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TABLE 17
FIELD COMMUNICATION METHODS

Communication Device

Type of
Communications

Signal

Telephone On-Site
or
Cellular Telephone

Emergency Notification

Initiate phone call using
applicable emergency
phone numbers.

Two-Way Radio

Emergency notification
among site personnel.

Initiate radio communication
with Code Red message.

Compressed Air Horn

Hailing site personnel for
non-emergency.

One long blast,
one short blast.

Compressed Air Horn

Hailing site personnel for
emergency evacuation.

Three long continuous blasts.

Visual

Hailing site personnel for
distress, need help.

Arms waved in
circle over head.

Visual

Hailing site personnel for
emergency evacuation.

Arms waved in criss-cross
over head.

Visual

Contaminated air/strong odor.

Hands clutching throat.

Visual

Break, lunch, end of day.

Two hands together,
break apart.
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FIGURE

APPENDIX A
SITE EMERGENCY INFORMATION

SITE EMERGENCY FORM
Contaminants of Concern: PAHs, Coal Tars, BTEX, SVOCs, Arsenic
Minimum Level of Protection: Level D
Hazard Determination: Serious_____
Moderate__X___ Low_____
Do not endanger your own life. Survey the situation before taking any action.

Apex Companies, LLC Office Telephone

412-829-9650 - Trafford, Pennsylvania

Site Location Address:

West of Gist and Senate Streets, Columbia,
South Carolina

Telephone Located at:

Trailer Phone: 412-818-6151

EMERGENCY PHONE NUMBERS

IN THE EVENT OF ANY EMERGENCY CONTACT PROJECT MANAGER (PM)
OR HEALTH AND SAFETY REPRESENTATIVE (HSR).

Ambulance

911

Fire

911

Police

911

Poison Control

1-800-222-1222

Hospital Name

Palmetto Health Baptist

Hospital Phone Number

911 or 803-296-5010

National Response Center (all spills)

800-424-8802

Project Manager

Andrew Contrael: 412-829-9650

Site Safety Officer

To be determined: 412-818-6151

Health and Safety Manager

Andrew Contrael: 412-829-9650

Client Contact

Bob Apple, SCANA Services, Inc.: 919-819-2748

State Agency

SCDHEC: 803-898-4258

UTILITY MARKER EMERGENCY TELEPHONE NUMBERS

Utility
Water
Gas
Electric
Telephone/Cable
Sewer

Color Code
Blue
Yellow
Red
Orange
Green
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Palmetto Utility Protection
Service:
888-721-7877

HOSPITAL LOCATION MAP

HOSPITAL DIRECTIONS:

HOSPITAL INFORMATION:
Name:

Palmetto Health Baptist Center

Address: Taylor and Marion Streets
City, State: Columbia, SC
Phone:
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Emergency: 911
General: 803-296-5010

EMERGENCY FIRST AID

FIRST AID
Ingestion:

DO NOT INDUCE VOMITING. Call Poison Control - follow instructions.
Administer cardiopulmonary resuscitation (CPR), if necessary. Seek medical
attention.

Inhalation:

Remove person from contaminated environment. Administer CPR if necessary.
Seek medical attention. DO NOT ENTER A CONFINED SPACE TO RESCUE
SOMEONE WHO HAS BEEN OVERCOME UNLESS PROPERLY EQUIPPED
AND A STANDBY PERSON IS PRESENT.

Skin Contact:

Brush off dry material, remove wet or contaminated clothing. Flush skin
thoroughly with water. Seek medical attention if irritation persists.

Eye Contact:

Flush eyes with water for 15 minutes. Seek medical attention.

Exposure
Symptoms:

Headache, dizziness, nausea, drowsiness, irritation of eyes, nose, throat,
breathing difficulties.

Contingency Plan:

Report incident to PM after emergency procedures have been implemented.

RESPONDER MUST BE QUALIFIED TO ADMINISTER FIRST AID OR CPR
1.

Survey the situation. Do not endanger your own life. DO NOT ENTER A CONFINED SPACE TO
RESCUE SOMEONE WHO HAS BEEN OVERCOME UNLESS PROPERLY EQUIPPED AND
TRAINED. ENSURE ALL PROTOCOLS ARE FOLLOWED INCLUDING THAT A STANDBY
PERSON IS PRESENT.

2.

Call 911 (if available) or the fire department IMMEDIATELY. Explain the physical injury, chemical
exposure, fire, or release.

3.

Decontaminate the victim without delaying life-saving procedures.

4.

If the victim's condition appears to be non-critical, but seems to be more severe than minor cuts,
he/she should be transported to the nearest hospital by trained Emergency Medical Services
(EMS) personnel: let the doctor assume the responsibility for determining the severity of the
injury. If the condition is obviously serious, EMS must transport the victim.

5.

Notify the PM.
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EMERGENCY FIRST AID PROCEDURES
To Stop Bleeding

CPR

1.

Give medical statement.

1.

Give medical statement.

2.

Assure airway, breathing, circulation.

2.

Arousal: Check for consciousness.

3.

Use DIRECT PRESSURE over the
wound with clean dressing or your hand
(use nonpermeable gloves). Direct
pressure will control most bleeding.

3.

Open airway with chin-lift.

4.

Look, listen, and feel for breathing.

5.

If breathing is absent, give 2 slow, full
rescue breaths.

6.

Check the pulse for 5 to 10 seconds.

7.

If pulse is present, continue rescue
breathing: 1 breath every 5 seconds.

8.

If pulse is absent, initiate CPR; 15
compressions for each two breaths.

4.

5.

Bleeding from an artery or several
injury sites may require DIRECT
PRESSURE on a PRESSURE POINT.
Use pressure points for 30 - 60
seconds to help control severe
bleeding.
Continue primary care and seek
medical aid as needed.
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APPENDIX B
SIGN-IN SHEET

SIGN IN SHEET
South Carolina Electric & Gas Company
Congaree River Sediments Site
Columbia, South Carolina

Date

Name
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Signature

Company

Time In

Time Out
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APPENDIX C
AGREEMENT AND AKNOWLEDGEMENT SHEET

AGREEMENT AND ACKNOWLEDGEMENT SHEET
CONGAREE RIVER SEDIMENTS
COLUMBIA, SOUTH CAROLINA

Apex Companies, LLC (APEX) personnel have the authority to stop field activities at this site if
any activity is not performed in accordance with the requirements of the HASP. APEX project personnel,
subcontractor personnel, and visitors are required to sign the Agreement and Acknowledgement Sheet prior to
conducting field activities at this site.
APEX COMPANIES, LLC
AGREEMENT AND ACKNOWLEDGEMENT STATEMENT
1. I have read and fully understand the HASP and my responsibilities.
2. I agree to abide by the provisions of the HASP.
Name:

Signature:

Company:

Date:

Name:

Signature:

Company:

Date:

Name:

Signature:

Company:

Date:

Name:

Signature:

Company:

Date:

Name:

Signature:

Company:

Date:

Name:

Signature:

Company:

Date:

Name:

Signature:

Company:

Date:

Name:

Signature:

Company:

Date:

Name:

Signature:

Company:

Date:
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APPENDIX D
LIST OF ACRONYMS

LIST OF ACRONYMS

ACGIH

American Conference of Governmental Industrial Hygienists

ANSI

American National Standards Institute

BP

Breath pipe

BT

Body temperature

BTEX

Benzene, Toluene, Ethylbenzene, and Xylene

BWL

Body water loss

BWT

Body water temperature

CET

Certified Environmental Trainer

CFR

Code of Federal Regulations

CGI

Combustible gas indicator

CHMM

Certified Hazardous Materials Manager

CIH

Certified Industrial Hygienist

COHN

Certified Occupational Health Nurse

CNS

Central nervous system

CPR

Cardio-pulmonary resuscitation

CRZ

Contaminant reduction zone

CSE

Confined space entry

CSP

Certified Safety Professional

CZ

Clean zone

DM

Dust-particulate monitor

DOT

Department of Transportation

DT

Detector tube

DZ

Decontamination zone

EKG

Electrocardiogram

EMR

Environmental Medical Resources

EMS

Emergency Medical Services

EPA

Environmental Protection Agency

EZ

Exclusion zone

FID

Flame ionization detector

FP

Flashpoint

GFCI

Ground fault circuit interrupter

GM

Geiger-Mueller

HASP

Health and Safety Plan

HAZWOPER

Hazardous Waste Operations and Emergency Response

HBV

Hepatitis B-virus
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LIST OF ACRONYMS (Continued)

HEPA

High efficiency particulate air-purifying

HR

Heart rate

HSM

Health and Safety Manager

HSR

Health and Safety Representative

HSS

Health and Safety Specialist

HVDPE

High vacuum dual-phase extraction

HZ

Hot zone

IDLH

Immediately dangerous to life or health

ILO

International Labor Organization

IP

Ionization potential

JSA

Job safety analysis

LEL

Lower explosive limit

LO/TO

Lockout/tagout

mg/M3

Milligrams per cubic meter

mg/L

Milligrams per liter

MSDS

Material Safety Data Sheet

MSHA

Mine Safety and Health Administration

N

NIDA drug screen

NA

Not available

NBR

Nitrile butyl rubber

NEC

National Electrical Code

NIDA

National Institution on Drug Abuse

NIOSH

National Institute for Occupational Safety and Health

NFPA

National Fire Prevention Association

NL

NIDA-like drug screen

NRR

Noise reduction rating

O2

Oxygen

O3

Ozone

OM

Operations Manager

OJT

On the job training

OT

Oral temperature

OSHA

Occupational Safety and Health Administration

PEL

Permissible exposure limit

PID

Photoionization detector

PIR

Preliminary incident report
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LIST OF ACRONYMS (Continued)

PM

Project Manager

ppb

Parts per billion

PPE

Personal protective equipment

ppm

Parts per million

RB

Random breathalyser

RBP

Random breath pipe

RCRA

Resource Conservation and Recovery Act of 1976

REL

Recommended exposure limit

RN

Registered Nurse

RR

Relative responses

RT

Random ten panel drug screen

SHSO

Site Health and Safety Officer

SLM

Sound level meter

SOW

Scope of work

SPL

Sound pressure level

STEL

Short-term exposure limit

SZ

Support zone

TLV

Threshold limit value

TSF

Tons per square foot

TWA

8-hour time-weighted average

UEL

Upper explosive limit

ug/L

Micrograms per liter

UST

Underground storage tank

VP

Vapor pressure

WBGT

Wet bulb globe temperature
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APPENDIX E
MATERIAL SAFETY DATA SHEETS (MSDS)

APPENDIX F
DAILY HEALTH AND SAFETY
TAILGATE MEETING FORM

DAILY TAILGATE SAFETY MEETING FORM
Instructions:
•
•
•
•

Conduct a Daily Tailgate Safety Meeting with site personnel prior to commencing
daily activities. Safety topics can be selected from the attached table.
Address potential hazards and controls for tasks that will be conducted.
Discuss air monitoring, training, PPE and other appropriate requirements.
Follow-up on noted items and document the resolution of any action items.

Date:
Meeting conducted by:
Project/Site:
Safety topics/information reviewed:

Follow-up action items/comments:

Attendance:
NAME

SIGNATURE

COMPANY/AGENCY/OTHER ORG.
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DAILY TAILGATE SAFETY MEETING
TOPICS GUIDE
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.
21.
22.
23.
24.
25.
26.
27.
28.
29.
30.
31.
32.
33.
34.
35.
36.
37.
38.
39.
40.
41.
42.
43.
44.

ACCIDENT REPORTING
AIR MONITORING
AIR MONITORING AND ACTION LEVELS
ALCOHOL CONSUMPTION AND WORKSITE SAFETY
COLD STRESS
CONFINE SPACE ENTRY
CRANE SAFETY
DAILY WORK TASK HAZARDS
DECONTAMINATION
DISCIPLINARY POLICY FOR NOT FOLLOWING SAFETY
RULES/SAFE WORK PRACTICES
DRILL RIG SAFETY
ELECTRICAL SAFETY
EMERGENCY RESPONSE
ERGONOMICS
EXCAVATION/TRENCHING HAZARDS
EYE WASH STATION LOCATION (S)
FALL PROTECTION
FIRE SAFETY/BONDING-GROUNDING TECHNIQUES
FIRST AID/CPR
FUGITIVE DUST CONTROL
GENERAL SITE SAFETY RULES
HAND TOOL HAZARDS
HAZARD COMMUNICATION/LOCATION OF MSDS/REVIEW
OF HAZMAT PROPERTIES
HEALTH AND SAFETY PLAN
HEARING PROTECTION
HEAT STRESS
HEAVY MACHINERY
HOSPITAL DIRECTIONS
HOUSEKEEPING
MATERIAL HANDLING
MECHANICAL HAZARDS/GUARDING/LOTO
OVERHEAD HAZARDS
PERSONAL PROTECTIVE EQUIPMENT
RESPIRATORY PROTECTION AND FILTER CHANGE-OUT SCHEDULE
ROLES AND RESPONSIBILITIES
SITE SECURITY
SMOKING AND BREAK AREAS
TANK REMOVAL SAFETY
UNDERGROUND UTILITIES
USE OF “BUDDY SYSTEM”
VAPOR CONTROL
WATER HAZARDS
WELDING SAFETY
WORK STOPPAGE
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APPENDIX G
EXCAVATION AND TRENCHING

EXCAVATION AND TRENCHING -- SOP-02
Rev. No. 1
Date 10/10/2006
Page 1 of 3
EXCAVATION AND TRENCHING -- SOP-02
1.0
INTRODUCTION
Excavation and trenching is one of the major hazards of construction activities; therefore a
number of precautions must be taken to prevent cave-ins or other accidents. OSHA defines an
excavation as any man-made cut, cavity, trench, or depression in the earth’s surface as formed by
earth removal. A trench refers to a narrow excavation made below the surface of the ground in
which the depth is greater than the width- and the width does not exceed 15 feet. The following
site conditions must be taken into account when planning excavation work:
• Traffic;
• Proximity and physical conditions of nearby structures;
• Soil type;
• Surface and ground water;
• Depth to water table;
• Overhead and underground utilities; and
• Weather.
2.0
SUMMARY OF REQUIREMENTS
All excavations must be dug according to OSHA 29 CFR 1926.650-652, "Excavation,
Trenching, and Shoring." These requirements include the following:
•

The sides of trenches more than five (5) feet deep must be shored, unless they are
sloped to the angle of repose or unless the trench is in solid rock. Shoring must be
adequate to prevent trench wall collapse in whatever soil condition is encountered.
See Appendices A through E of 29 CFR 1926.652.

•

Trenches or excavations 4 feet or deeper must be provided with means of access/
egress (i.e., ramps or ladders). A worker must never be more than 25 feet away from
a means of egress. Ladders must extend from the bottom of the trench to at least 3
feet above the surface of the ground.

•

The atmosphere of the excavation must be tested for flammable gas concentration,
oxygen deficiency, and other hazardous substances which may be present before
employees enter a trench or excavation greater than 4 feet deep. Employees shall not
be permitted to work in hazardous or toxic atmospheres with a combustible gas
concentration greater than 20% of the lower flammable limit; and oxygen less than
19.5% or more than 23.5 %.

•

Daily inspections of the excavation; adjacent areas, and protective systems must be
made by a competent person for evidence of a situation that could result in possible
cave-ins, failures of protective systems and equipment, hazardous atmospheres, or
other hazardous conditions. Inspections are required prior to the start of work and as

G:\Clients\SCEG-Congaree River\HASP\APP. G - Excavation & Trenching.doc

EXCAVATION AND TRENCHING -- SOP-02
Rev. No. 1
Date 10/10/2006
Page 2 of 3
needed throughout the shift, also after every rainstorm or other hazard increasing
occurrence. Inspections are only required when employee exposure can be
reasonably anticipated.
If the competent person finds evidence of a dangerous situation, employees must be
removed from the hazardous area until precautions are taken to protect employees.
•

Determine the exact location of underground utilities before excavating. While the
excavation is open, the underground installations must be protected, supported, or
removed as necessary to safeguard excavation personnel.

•

All surface encumbrances (e.g., trees and boulders) must be removed or supported if
they present a hazard to employees. Surface encumbrances can collapse on
employees when undermined by excavation activities and also interfere with site
traffic.

•

If the stability of an adjacent structure is endangered by excavation operations,
support systems must be used to ensure the stability of the structure.

•

Water must not be allowed to accumulate in an excavation. Water accumulation
leads to cave-ins.

•

Employees must not work on faces of sloped or benched excavations at levels above
other employees unless the employees at the lower level are protected from the
hazard of falling, rolling, or sliding material or equipment.

•

Personnel are not permitted on the downgradient side of heavy equipment when
operating on a grade. A safe pathway must be determined before equipment is
moved from one location to another.

•

Employees are not permitted under loads handled by lifting or excavation equipment.
To avoid being struck with debris, employees must also stand clear of trucks being
loaded or unloaded.

•

If a machine operator does not have a clear and direct view of an excavation's edge, a
warning system (i.e., hand signals or barricades) must be used to ensure that
equipment does not fall into the excavation.

•

Personnel working along roadways must use highly visible safety vests. Signs, traffic
cones, barricades and a flagman, if necessary, must be used to slow down and direct
traffic away from the area.

•

Emergency response equipment, including PPE and retrieval harnesses with lifelines,
must be available when employees may enter an excavation deeper than 5 feet.
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Employees entering deep and confined footing excavations must wear harnesses and
lifelines.
•

During excavation or trenching activities, the excavation must be barricaded to
prevent employees and others from falling into them. When an excavation must
remain open for the duration of the construction work, barricades, fences, horses, and
warning signs are needed. If necessary, one or more employees will direct traffic
away from the excavation.

•

Where employees or equipment are required or permitted to cross over excavations,
walkways or bridges with standard guardrails must be provided.
Employees must be protected from loose rock or soil that could fall or slide into an
excavation, either from the face of the excavation or from above the excavation.
Materials and equipment must be kept at least 2 feet from the edge of the excavation,
or a retaining device must be used to keep materials and equipment controlled.
The next three pages provide flow diagrams for selecting proper shoring and sloping
systems. These diagrams were taken Appendix F of the OSHA excavation/trenching
standard.
Additional information on soil classification, slope configuration, timber shoring,
aluminum hydraulic shoring, and other alternatives are found in Appendices A
through E at the end of 29 CFR 1926.652.
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DRILLING

DRILLING
The following work practices should be used to minimize the risk of exposure and injury
to employees during drilling and soil boring activities:
•

Clear away all debris from the immediate area

•

Be sure that the area to be drilled is free of underground power lines, gas lines,
water mains, sewers, or other utilities.

•

Before erecting the derrick, be sure that there are no overhead power lines, tree
branches, or other obstructions in the way.

•

Because the driller is expected to have the necessary experience, it is his responsibility to take charge of the drilling operation. He should be in control of the rig at
all times so that the danger of someone accidentally engaging the drive during the
operation is reduced.

•

When extracting cores lay the core barrel on a platform clear of the drill hole.
Allow enough slack in the hoisting cable to prevent the hoisting plug from
unscrewing when lifting the core barrel from the hole.

•

Never hold your hand over the end of the core barrel when extracting a core, the
core may drop suddenly and cut your hand.

•

Stay a safe distance from the lines being used for hoisting and pulling drill rods or
sheet piling. Never straddle or reach across them. Serious injuries from whiplash
can occur if the cable breaks or loosens suddenly.

•

Always stand clear of the cable, hoisting plug, and rods while the operator
releases the tension on the cable, the bail or hoisting plug may spin rapidly when
the tension is released.

•

Never place a hand on the guide or drive head when the drive hammer is
suspended or in use. Most hand injuries around drill rigs occur in this fashion.
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APPENDIX I
SAMPLING ACTIVITIES

SAMPLING ACTIVITIES
Well Testing, Ground Water Monitoring
These sampling activities involve possible contact with contaminated ground water. The most
common route of exposure is skin/eye contact with splashed liquid, although there is also a
potential for eye irritation and inhalation of volatile organic vapors if the water is heavily
contaminated. Employees involved in handling samples and sampling equipment must wear
gloves, safety glasses/goggles and other PPE as necessary.

Surface Water and Waste Sampling
Personnel sampling ponds, lagoons or other surface waters must wear appropriate PPE to protect
themselves from over-exposure to hazardous substances. The most common danger associated
with surface water sampling is skin and/or eye exposure due to splashing. Inhalation of volatile
compounds is also a potential danger when sampling surface waters that may be heavily
contaminated. If necessary to characterize hazards associated with sampling at specific sites, air
monitoring will be conducted with instruments such as organic vapor monitors. PPE required
may include coveralls, disposable gloves, boots, chemical splash goggles or safety glasses or
full-face shield, and organic respirator or SCBA.

Drowning is a real danger for personnel suited in protective equipment that may impair
swimming ability. Where there is danger of drowning, necessary safety gear such as lifeboats,
safety lines and flotation gear will be provided. Whenever possible, stay on shore; be aware that
some solid wastes may float and give the appearance of cracked mud. Caution should be
exercised when working along shorelines.

Soil Sampling, Drilling
Contact with hazardous substances may include skin exposure from handling a sample, skin
and/or eye exposure from flying debris while drilling, as well as from dusts, aerosols, vapors
generated in drilling or while hand auguring. When necessary due to actual or expected site
conditions, monitoring shall be performed with an organic vapor meter, combustible gas meter,
and/or radiation detection device.
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Employees involved in soil sampling by hand auguring or split-spoon sampling must wear
gloves while handling samples and sampling equipment, and goggles/safety glasses to prevent
eye damage or exposure while drilling, and other PPE such as coveralls, boots, safety shoes, and
respirators, if necessary.

Drum Sampling
Drum sampling can be a hazardous activity because it often involves direct contact with
unidentified wastes.

To minimize hazards associated with drum sampling the following

procedures will be performed as appropriate to the sampling situation:
·

Obtain background information about the waste.

·

Determine which drums should be sampled.

·

Select the appropriate sampling device and containers.

·

Develop a sampling plan, which includes the number, volume, and locations of
samples to be taken.

·

Follow the Standard Operating Procedures below for opening drums, sampling
and sample packaging and transportation.

·

Sample through a free opening or bung when possible.

·

Do not move drum unless necessary.

·

Mark sampling areas if necessary, and keep non-essential personnel at a safe
distance.
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·

Do not lean over other drums to reach the drum being sampled unless
absolutely necessary.

·

Cover drum tops with plastic sheeting, if necessary, to avoid excessive
contact with the drum tops.

·

Never stand on drums. Use mobile steps or platforms to achieve the
height. necessary to safely sample from the drums

·

Select and use the appropriate PPE when sampling drums.

The appropriate procedures for sampling and handling drums depend on the drum
contents. Prior to any handling or sampling, drums will be visually inspected to gain as
much information as possible about their contents. The inspection should determine:
·

Any symbols, words, or other marks indicating that its contents are
hazardous (e.g., toxic, corrosive, flammable, etc.)

·

Any symbols, words, or other marks indicating that it contains potentially
dangerous materials in small volume individual containers

·

Signs of deterioration such as corrosion, rust, and leaks

·

Signs that the drum is under pressure such as swelling and bulging

·

Drum type and configuration of drum head.

If there are no clues as to the contents of a drum, or if it is deemed necessary by the
SHSO or his designee, monitoring will be conducted around the drums using appropriate
instruments, such as an organic vapor monitor, a combustible gas meter, or a radiation
survey instrument. Information about drum contents may also be obtained from the site
history. The results of the initial survey and drum content determination will be recorded
on the sampling sheet.

The following procedures are recommended when opening drums:
·

Select and use appropriate PPE when opening and sampling drums (e.g.,
coveralls, disposable gloves compatible with the waste, rubber boots and
safety shoes, chemical splash goggles or full face shield, organic
respirator, or SCBA).
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If necessary, monitor continuously during drum opening to characterize potential hazards.
·

Do not use picks, chisels, etc. to open drums, sample through free
openings or bungs.

·

If drums must be pierced to open, use remote-controlled devices for
opening drums and shields as necessary.

·

Keep non-essential personnel at a safe distance from the drums being
opened.

·

If the drum shows signs of swelling or bulging, perform all opening steps
slowly. Relieve excess pressure prior to opening, use shielding if possible.

·

Drums with drum covers should be opened carefully.

Drums containing individually packaged wastes such as discarded lab packs should be
handled carefully as such containers may contain shock-sensitive materials, exotic toxic
substances, etc. Lab packs may be opened to inspect and classify wastes but individual
bottles should not be opened if they are unlabeled. To characterize unlabeled materials in
individual packs, return the entire pack to the laboratory for analysis if possible.
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APPENDIX J
AIR MONITORING FORM

AIR MONITORING FORM
Congaree River Sediments Site
Columbia, South Carolina

Date:
Grid Location(s) Excavated This Date:
Wind Direction: __________

Shift Start: _________

Shift End: _________

Air Monitoring:
Location / Excavation Depth

Time

PID
BG / BZ

LEL
BG / BZ

O2
BG / BZ

H2S
BG / BZ

Wind
Direction

Safety observations for this date (Draeger Tube results):

Signature of APEX Representative:
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APPENDIX K
HEAT AND COLD STRESS PROCEDURES

HEAT/COLD STRESS PROCEDURES

1.0

HEAT STRESS

Heat stress is a significant potential hazard associated with the work task performed and the type and
degree of protective equipment used in hot weather environments. Local weather conditions may produce
conditions, which will require restricted work schedules in order to protect employees. Monitoring for heat
stress will follow one of two protocols depending on whether impermeable clothing (tyvek, saranex. rain
gear, etc.) or permeable clothing (cotton coveralls) is worm. This section will apply to both hazardous and
non-hazardous waste workers at the site. The SHSO with direction from HSR will detemtine the
environmental wet bulb globe temperature (WBGT) and physiological (heart rate (HRI and oral
temperature [OR]) monitoring to be conducted for both of workers.
1.1

Workers Wearing Permeable Clothing

The ACGIH have set TLVs for worker exposure to heat stress in which it is believed that nearly all workers
may be repeatedly exposed without adverse health effects. The TLVs assume that workers are
acclirnatized, fully clothed in permeable clothing with adequate water and salt intake, and capable of
functioning effectively under the given working conditions without exceeding a deep body temperature
(BT) of 100.4°Fahrenheit (F). Measurement of the WBGT has been found to be the most adequately
measurable environmental factor in which to correlate with the deep BT and other physiological responses
to heat. The following table the work/rest regimen to be followed by all permeably clothed workers based
upon routinely measured WBGT.
Permissible Heat Exposure TLVs Applicable to Workers Wearing Permeable Clothing
Workload
Work /Rest Regimen
Light
Moderate
Heavy
Continuous work

86 (76)

80 (70)

77 (67)

75% work – 25% rest, each hour

87 (77)

82 (72)

78 (68)

50% work – 50% rest, each hour

89 (79)

85 (75)

82 (72)

25% work – 75% rest, each hour

90 (80)

88 (78)

86 (76)

Values are given in °F WBGT.
Rest means minimal physical activity. Rest should be accomplished in the shade. Any activity
requiring only minimal activity can be performed during rest period.
() Parentheses indicate the 10 degree adjustment for working in impermeable protective clothing.

1.2

Workers Wearing lmpermeable Clothing

Workers who must wear impermeable clothing are held at a higher risk of suffering heat stress.
Impermeable clothing impedes sweat evaporation, one of the body's major cooling mechanisms. It is the
duty of each employer to alert or notify the SHSO if symptoms of heat stress occur to their respective site
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personnel. Physiological and environmental monitoring of personnel wearing an impermeable protective
equipment ensemble will commence when the ambient temperature rises above 70°F. Environmental
monitoring will be conducted continuously for as long as the ambient temperature stays above 70°F and
physiological monitoring will be conducted immediately before and after each work period. Frequency of
physiological monitoring will increase as the ambient temperature increases or if slow recovery rates are
indicated. The break time must be sufficient to allow workers to recover from the effects of heat stress.
This will be accomplished by measuring the recovery HR and OT. The break time duration will be
determined using the following methodology and criteria:
•

Seat person being monitored;

•

Take OT; and

•

Measure pulse in the following sequence:
•

Pulse #1: 30 seconds to 1 minute after sitting

•

Pulse #2: 2½ to 3 minutes after sitting

An excessive heat stress condition exists when any of the following conditions exist:
1. Oral or ear temperature exceeds 99.5°F
2. If pulse #2 is greater than 90 beats/minute
3. Pulse #1 is greater than I 00 beats/minute
Worker cannot return to work until:
•

Oral or ear temperature is below 99.5°F

•

Pulse rate is below 90 beats/minute

•

Recovery HR for workers with HRs over 9Obeats per minute is less than 10 beats per minute less
than the original HR

Adhering to the guidelines for heat stress prevention and monitoring will greatly minimize the possibility of
the occurrence of heat stress. Site personnel must also be aware of the symptoms of heat-related
disorders and be prepared to administer the appropriate treatments.
1.2.1

Prevention

A. Provide plenty of fluids. A 50 percent solution of fruit juice or similar solution in water, or plain water
will be available. For workers performing work inside an EZ, fluid intake may occur in the CRZ.
Workers must first perform a partial decontamination process, which will include removal of gloves
and washing of hands and face prior to consumption of fluids. The SHSO will monitor the partial
decontamination and fluid consumption process to ensure that ingestion of site contaminants does not
occur.
B. Work in pairs whenever conducting Level B activity or permit required CSE activity.
C. Provide cooling devices. Ice vests or on-site showers can be provided to reduce BT and/or cool
protective clothing.
The amount and type of undergarments worn will be left to the preference of each individual unless
prone to heat stress, especially heat rash. In this case, the worker can wear “long john” cotton type
underwear to keep skin off chemical resistant clothing.
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D. Adjustment of the work schedule. When practicable the most labor-intensive tasks should be carried
out during the coolest part of the day.
E. Shaded or cooled rest areas. Shaded or cooled rest areas will be provided when site environmental
and/or workers physiological responses warrant.

1.1.3

Heat Stress Monitoring

Physiological monitoring of personnel wearing an impermeable protective ensemble will be conducted at
regular intervals at the beginning and conclusion of the work period. HR must be periodically measured
for all site personnel when heat stress conditions (climate or wearing impermeable clothing) Additional
physiological monitoring such as BT and body water temperature (BWT) monitoring can be measured for
extreme temperatures and when impermeable clothing is worn.
A. HR must be measured by the radial pulse for 30 seconds as early as possible in the resting period
and repeated approximately 3 minutes into rest period.
The HR at the beginning of the rest period should not exceed 110 beats per minute. The HR also
should not exceed 90 beats per minute after approximate 3 minutes of rest. If the HR does exceed
the criteria, the next work period will be shortened by 33 percent, while the length of the rest period will
remain the same. If the HR still exceeds the criteria at the beginning of the next rest period, the
following work period will be shortened by 33 percent.
B. BT can be measured orally with a clinical or disposable thermometer in accordance with
manufacturer's instructions, as early as possible in the rest period (before drinking liquid). Oral or ear
temperature at the beginning of the rest period should not exceed 99.5°F. If it does, the next work
period will be shortened by 33 percent while the length of the rest period will remain the same.
However, if the OT exceeds 99.5°F at the beginning of the next rest period, the following work period
will be shortened by another 33 percent. A worker will not be permitted to wear a semi-permeable or
impermeable protective ensemble when his or her BT exceeds 99.5°F.
C. Body water loss (B.L.) due to perspiration can be measured by having the worker weigh him or her
self at the beginning and end of each workday. Similar clothing should be worn at both weighing. B.L.
should not exceed 1.5 percent total body weights in a workday.
Suggested Frequency of Physiological Monitoring for Fit and Acclimated Workers
Adjusted Temperature

2

Normal Work Ensemble

3

1

Impermeable Ensemble

4

90°F (32.2°C) or above

After each 45 minutes of work

After each 15 minutes of work

87.5° -90°F (30.8° - 32.2°C)

After each 60 minutes of work

After each 30 minutes of work

82.5° - 87.5°F (28.1° - 30.8°C)

After each 90 minutes of work

After each 60 minutes of work

77.5° - 82.5°F (25.3° - 28.1°C)

After each 120 minutes of work

After each 90 minutes of work

72.5° - 77.5°F (22.5° - 25.3°C)

After each 150 minutes of work

After each 120 minutes of work

1
2

3
4

For work levels of 250 kilocalories per hour.
Calculate the adjusted air temperature (Tadj) using the following equation:
Tadj (°F) = Tadj (°F) + (13 x percent sunshine)
Measure the air temperature (Tadj) using a standard mercury-in-glass thermometer with the bulb
shielded from radiant heat.
A normal work ensemble consists of cotton overalls with long sleeves and pants.
An impermeable work ensemble consists of impermeable coveralls with long sleeves and pants.
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1.1.4

Recognition and Treatment

Any personnel who observes any of the following forms of heat stress either in themselves or ln another
worker, will report this information to his or her immediate supervisor or the SSHO.
A. Heat Rash (or prickly heat)
Cause:

Continuous exposure to hot and humid air, aggravated by chafing clothing.

Symptoms:

Eruption of red pimples around sweat ducts accompanied by intense itching and
tingling.

Treatment:

Remove sources of irritation and cool the skin with water or wet cloths.

B. Heat Cramps or Heat Prostration
Cause:

Profuse perspiration accompanied by inadequate replenishment of body water
and electrolytes.

Symptoms:

Sudden development of pain and/or muscle spasms in the abdominal region.

Treatment:

Remove the worker to the CRZ. Remove protective clothing. Decrease BT and
allow a period of rest in a cool location.

C. Heat Exhaustion - SERIOUS
Cause:

Over exertion in a hot environment and profuse perspiration accompanied by
inadequate replenishment of body water and electrolytes.

Symptoms:

Muscular weakness, staggering gait, nausea, dizziness, shallow breathing.

Treatment:

Perform the following while simultaneously making arrangements for transport to
a medical facility.
Remove the worker to the CRZ. Remove protective clothing. Lie the worker
down on his or her back in a cool place, and raise the feet 6 to 12 inches. Keep
warm, but loosen all clothing. If conscious, provide sips of a salt water solution
consistency of one teaspoon salt in 12 ounces water. Transport the worker to a
medical facility.

D. Heat Stroke - EXTREMELY SERIOUS
Cause:

Same as heat exhaustion.

Symptoms:

No perspiration, dry mouth, pain in the head, dizziness, nausea.

Treatment:

Perform the following while making arrangements for transport to a medical
facility.

Remove the worker to the CRZ. Remove protective clothing. Lie the worker down in a cool place and
raise the head and shoulders slightly. Cool without chilling. Apply ice bags or cold wet cloth to the
head. Sponge bare skin with cool water or rubbing alcohol. If possible, place the worker in a tub of
cool water. Do not give stimulants. Transport to a medical facility.
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HEAT STRESS MONITORING FORM

Project Name:

___________________________________________________________________________

Project Number:

___________________________________________________________________________

SHSO:

___________________________________________________________________________

Date

Title

Ambient
Temp.

WBGT

Work/
Rest
Regimen
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Pulse
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Body
Temp.

Body
Water
Loss
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Comments

2.0

COLD STRESS

If work on this project begins in the winter months thermal injury due to cold exposure can become a
problem for field personnel. Systemic cold exposure is referred to as hypothermia. Localized cold
exposure is generally labeled frostbite.
A. Hypothermia: hypothermia is defined as a decrease in the patient core temperature below 96°F. The
BT is normally maintained by a combination of central (brain and spinal cord) and peripheral (skin and
muscle) activity. Interferences with any of these mechanisms can result in hypothermia, even in the
absence of what normally is considered a “cold” ambient temperature. Symptoms of hypothermia
include: shivering, apathy, listlessness, sleepiness, and unconsciousness.
B. Frostbite: frostbite is both a general and medical term given to areas of local cold injury. Unlike
systemic hypothermia, frostbite rarely occurs unless the ambient temperatures are less than freezing
and usually less than 2°F. Symptoms of frostbite are: a sudden blanching or whitening of the skin;
the skin has a waxy or white appearance and is firm to the touch; tissues are cold, pale, and solid.
Prevention of cold related illness can be aided by educating workers on recognizing the symptoms of
frostbite and hypothermia and by identifying and limiting known risk factors. The workers should be
provided with enclosed, heated invironments on or adjacent to the site, dry changes of clothing, and warm
drinks.
To monitor the worker for cold related illnesses, start (oral) temperature recording at the job site:
•

At the field team leader’s discretion when suspicion is based on changes in a worker’s performance or
mental status.

•

At a worker’s request.

•

As a screening measure, two times per shift, under unusually hazardous conditions (e.g., wind-chill
less than 20°F, or wind-chill less than 30°F with precipitation).

•

As a screening measure whenever any one worker on the site develops hypothermia.

Workers developing moderate hypothermia (a core temperature of 92°F) should not return to work for at
least 48 hours.
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Progressive Clinical Symptoms of Hypothermia
Core
Temperature
(°F)
99.6

Normal core body temperature

96.8

Metabolic rate increases

95.0

Maximum shivering

93.2

Victim conscious and responsive

91.4

Severe hypothermia

Symptoms

89.6 - 87.8

Consciousness clouded, blood pressure difficult to obtain, pupils dilated but react to
light, shivering ceases

86.0 - 84.2

Progressive loss of consciousness, muscular rigidity increases, pulse and blood
pressure difficult to get, respiratory rate decreases

78.8

Victim seldom conscious

64.4

Lowest accidental hypothermia victim to recover

In order to minimize the risk of the hazards of working in cold environments, workers will be trained and
periodically reinforced in the recognition of the physiologic responses of the body to cold stress. In
addition, the use of insulated work clothing, warm shelters and work/warming regimens may be used to
minimize the potential hazards of cold stress. Also, special attention will be paid to equipment warm-up
time and freeze protection for vessels, piping, equipment, tools, and walking/working surfaces. The
current ACGIH TLVs for cold stress found in this appendix will be used as a guideline.
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APPENDIX L
COMMUNITY AIR MONITORING AND DUST/ODOR CONTROL PLAN
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COMMUNITY AIR MONITORING AND
ODOR/DUST CONTROL PLAN
CONGAREE RIVER SEDIMENTS
COLUMBIA, SOUTH CAROLINA

INTRODUCTION
South Carolina Electric and Gas Company (SCE&G) plans to complete a response action to address the
occurrence of a tar-like material (TLM) that is commingled with sediment along the eastern shoreline of
the Congaree River, just south of the Gervais Street Bridge in Columbia, South Carolina. The project
area location is shown on Figure 1. The TLM is believed to be a coal tar material that originated from the
Huger Street former Manufactured Gas Plant (MGP) site, located approximately 1,000 feet to the
northeast of the project area. The proposed work is being performed by SCE&G at the direction of South
Carolina Department of Health and Environmental Control (SCDHEC) and the U.S. Army Corps of
Engineers (USACE) and other agencies.
The overall objective of this project is to remove the impacted sediment from the Congaree River and
restore the aquatic resource to its natural functions. The current plan is to construct a temporary
cofferdam to facilitate removal of the impacted sediment. Initially, the work was to be completed in three
phases over three separate construction seasons. As currently envisioned, the cofferdam construction
and sediment removal work will be completed over two construction seasons with Phase 2 and Phase 3
being combined, weather permitting. The active, or in-the-river construction season for building or
relocating the cofferdam, will be from May through December of each year (pending approval). SCE&G
has also requested permission to work behind the cofferdam year round, with minimal site activity
projected during the months of December through April. After the temporary cofferdam is constructed for
each phase, the isolated area will be dewatered and the impacted sediment removed and transported offsite for disposal. Following completion of the impacted sediment removal activities, the cofferdam will be
completely removed from the river.
To ensure the safety of on-site workers and the local community, a comprehensive environmental site airmonitoring and odor/dust control program will be implemented during the project. SCE&G has
successfully completed numerous former MGP remediation projects and has developed and refined a
reliable and effective system for eliminating the potential for remediation worker or community exposure
to the chemicals of concern originating from the coal tar impacted material. [It should be noted that dust
presents a typical concern with former MGP site remediation projects. For the Congaree River Sediment
Project, dust from excavation will be a minimal concern due to the subaqueous/wet nature of the TLM and
impacted sediment to be removed.] The primary components of the air monitoring program include realtime excavation area and perimeter air monitoring, dust and odor control measures, controlled and
methodical excavation and contained material handling work areas.
There are two basic objectives of the air monitoring program:
•

Protection of the on-site remediation worker; and
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Protection of the surrounding community.

A brief overview of the safety program developed for the on-site worker is provided in the next section as
it provides the basis for the community air-monitoring program.

ON-SITE REMEDIATION WORKER HASP
Based on regulatory requirements and SCE&G’s commitment to health and safety, a Health and Safety
Plan (HASP) was prepared and will be implemented to protect the health and well-being of the on-site
remediation workers. In summary, the HASP specifically addresses:
•

The potential hazards associated with completing the work;

•

The primary chemicals of concern that site workers may be exposed to; and

•

The safety measures, precautions and personal protective equipment (PPE) to be used by the
on-site workers.

A major concern addressed by the HASP is the air-monitoring activities that will be completed during
active excavation and material handling activities. Numerous procedures and techniques have been
developed and will be implemented to minimize exposure to the on-site workers at the point of excavation
and subsequently while handling and screening the TLM-impacted sediment. If the exposure
concentrations exceed certain standards as specified in the HASP, then on-site personnel must upgrade
their PPE accordingly. It is important to note that air monitoring within the active work zones at other
previously completed MGP projects has not identified sustained elevated air monitoring readings within
the work areas and SCE&G does not anticipate that this project will produce sustained elevated readings
in the work zone.
Therefore, it stands to reason that if the air monitoring conditions at the point of excavation are
acceptable to an on-site worker (without the need for PPE as specified in the HASP), then air
concentrations at the perimeter monitoring stations will be substantially less.
Work Area Air Monitoring
The work area air monitoring will be conducted to ensure that remediation workers are safely able to
complete their duties. If elevated readings are identified, then the appropriate engineering controls will be
implemented to quickly reduce any air impacts. Impacted material excavation and handling activities will
be conducted only in the river within the cofferdam footprint and within a temporary structure(s) located
well away from potential residential areas.
Figure 2 provides the currently planned site operations scenario, which includes the approximate
locations of the temporary structure(s) and the planned excavation areas. These structures and
excavation areas will be the primary locations for the work area air monitoring activities. Periodic air
monitoring will be conducted in the work zone (breathing zone) for the remediation worker likely to have
the highest exposure. These readings will be compared to the established action levels located in the

G:\Clients\SCEG-Congaree River\RAP\APP. J - Community Air Monitoring & Odor Dust Control Plan\Air Monitoring & Odor Control Plan 6-4-14.doc

Community Air Monitoring and Odor Control Plan
Congaree River Sediments, Columbia, SC

Page 3
June 2014

HASP. Guidelines for specific project related activities that require air monitoring and the subsequent
frequency of air monitoring are also presented in the HASP.
Volatile organic compounds (VOCs) associated with the constituents found in the TLM and
dust/particulates will be the primary focus of the air monitoring program for this project. A photo-ionization
detector (PID) and a particulate (dust) meter will be the instruments used to collect the periodic real-time
measurements in the breathing zone in locations where impacted material is being handled. Examples of
the instruments typically utilized for similar projects are provided in Attachment A. If sustained VOC
readings are identified using a PID, additional air monitoring using constituent-specific detector tubes, as
specified in he HASP will be conducted. Engineering controls such as the application of a foaming agent
or the use of tarps or other such means to encapsulate the impacted material and limit the potential for
volatilization will be implemented should conditions warrant. Water sprays will be utilized to control dust.
The remainder of this Plan describes the community air-monitoring program.

COMMUNITY AIR MONITORING & ODOR/DUST CONTROL PLAN
This Community Air Monitoring and Odor/Dust Control Plan (CAMP) was developed to specifically identify
measures that will be implemented to assure minimal impacts to the local residents and the surrounding
community while completing the Congaree River Sediment Project. There are two primary elements of
this plan that consist of:
•

Conducting perimeter air-monitoring activities in the vicinity of Senate and Gist Streets; and

•

Implementing counter measures should the air monitoring activities warrant such mitigation
activities.

SCE&G’s objective for this plan is to measure air quality concentrations at the perimeter of the project
area to be protective of human health and confirm that there are no exceedances of any applicable air
quality standards. The approach to achieving this objective is rather straight forward as described below.
Perimeter Air Monitoring
SCE&G plans to implement a perimeter air monitoring program during completion of impacted material
removal and handling operations. SCE&G does not foresee any scenario where elevated concentrations
will be identified at the perimeter of the landside footprint. However, perimeter air monitoring has been
conducted at other SCE&G MGP remediation sites and it successfully confirmed the absence of elevated
concentrations at these locations.
Attachment B provides information on the predominant wind direction and wind speed for the Columbia
Owens, SC weather station located approximately 3.5 miles southeast of the site. This weather station
documents a predominant northeast to southwest wind direction. This approximate wind direction is also
shown on Figure 3. With the prevailing wind direction blowing across the site from the northeast to the
southwest, the downwind perimeter of the site would most often be the southeast corner, which is the
Congaree River. Other than boaters utilizing this portion of the river on an infrequent basis, this perimeter
location does not contain potential sensitive receptors. The primary location of potential sensitive

G:\Clients\SCEG-Congaree River\RAP\APP. J - Community Air Monitoring & Odor Dust Control Plan\Air Monitoring & Odor Control Plan 6-4-14.doc

Community Air Monitoring and Odor Control Plan
Congaree River Sediments, Columbia, SC

Page 4
June 2014

receptors is the Senate and Gist Streets area and the Gervais Street Bridge. As a result, SCE&G has
developed this perimeter air monitoring program to be protective of both the sensitive receptor areas and
the downwind perimeter of the site at all times, regardless of wind direction.
SCE&G will establish a number of air monitoring stations along the northern and eastern landside
perimeter, (Gervais Street Bridge and Senate and Gist Streets area), as shown on Figure 3. These
stations will house VOC and particulate air monitors whenever impacted material handling operations are
being conducted regardless of the predominant wind direction. Other similar stations will be established
periodically around the remainder of the perimeter of the landside and riverside operations area. These
stations will be utilized according to the prevalent wind direction. A windsock or another device on-site
will be used to determine the direction of the wind. Wind direction, weather conditions and perimeter
monitoring locations will be noted in the field logbook. Three stations in the Gist, Senate and Gervais
Street areas will be supplemented with two downwind stations and one upwind (background station) that
will be established on a daily basis. Implementation of this scenario will provide background data,
downwind data and data directly adjacent to the Gervais Street Bridge and Senate and Gist Streets area.
The perimeter meters will conduct continuous real-time measurements of dust and organic compounds
and will be set to log data at 15-minute intervals and to alarm at conservative action levels. The
monitoring stations will be periodically inspected by site personnel and the data collected will be
downloaded to the site computer and provided in the final report for the project. The data will also be
available for review at any time.
For volatile organic vapors the PIDs will have an audible alarm set at a 15-minute average concentration
of 1 ppm. This conservative action level has been successfully utilized at other SCE&G sites. If the
ambient air concentration of total organic vapors at the northern and eastern landside perimeter or the
downwind perimeter of the work area exceeds 1 part per million (ppm) above background for a 15-minute
average, work activities will be temporarily halted and monitoring continued. If the total organic vapor
level decreases (per instantaneous readings) below 1 ppm over background, work activities will resume
with continued monitoring. If total organic vapor levels at the perimeter monitoring stations persist at
levels in excess of 1 ppm over background work activities will be halted, the source of vapors identified,
corrective actions taken to abate emissions and monitoring continued until levels are reduced below 1
ppm and work activities can resume.
Similar to the VOC monitoring, the particulate monitoring will be performed at the perimeter locations
using real-time monitoring equipment (e.g., DataRam) capable of integrating readings over a period of 15
minutes (or less) and data logging the results. The monitors will be set to alarm at the conservative
action level and will be periodically inspected by oversight personnel. In addition, fugitive dust migration
will be visually assessed during work activities. If the perimeter particulate level is 100 micrograms per
3
cubic meter (µg/m ) greater than background (upwind perimeter) for the 15-minute period or if airborne
dust is observed leaving the work area, then dust suppression techniques will be immediately employed.
Work may continue with dust suppression techniques provided that downwind particulate level does not
3
exceed 150 µg/m above the upwind level and provided that no visible dust is migrating from the work
area.
If, after implementation of dust suppression techniques, downwind particulate levels are greater than 150
3
µg/m above the upwind level, work must be stopped and a re-evaluation of activities initiated. Work can
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resume provided that dust suppression measures and other controls are successful in reducing the
3
downwind particulate concentration to within 150 µg/m of the background level and in preventing visible
dust migration.
It should be noted that all loading and off-loading activities will be conducted with care to minimize the
occurrence of particulate emissions. Also, water-resistant tarps will be used on all vehicles loaded at the
site to minimize the production of particulates during transportation off-site.
Air Monitor Calibration and Maintenance
All air monitoring equipment will be calibrated, maintained and operated in accordance with the
instrument manufacturer’s instructions. A written record of all air monitoring equipment calibration and
adjustment information will be maintained. Initially, the PID and the MiniRam/DataRams will be
calibrated/zeroed at the beginning of each workday. If manufacturer specifications and recommendations
indicate that reduced calibration frequency is acceptable, then consideration to reduce the calibration
frequency will be made prior to implementing the field work. Calibration and/or zeroing will also be
conducted during work hours if a potential malfunction in the instrument is detected.
Odor Control
Odor control measures will be implemented, as needed to ensure that site activities do not produce
unsatisfactory odors at the site perimeter. Use of the temporary structure(s) to house impacted material
management operations will be a significant component of the odor control plan. Exposed impacted
material will only be handled within the river excavation areas and the temporary structures. Plastic
sheeting or tarps may be applied to cover impacted material and prevent or minimize fugitive odors.
Additional control measures will be available on-site as a contingency measure when impacted material
handling operations are ongoing. These include the following two commercially available odor
suppressant technologies, or equivalent:
®

®

•

Bio Solve – Bio Solve is a biodegradable, water-based product that has the ability to
encapsulate hydrocarbon VOC vapors. The product is mixed with water at a 3 to 5 percent
®
concentration and can be applied with a variety of water application spray methods. Bio Solve
is not subject to breaches or drawdown (like some foam applications) that allow for revolatilization, making it a preferred option in windy conditions or on sloped surfaces.

•

Odor Suppressant Foam – Odor suppressant foam can provide immediate, localized control of
odor emissions. The foam is produced by injection of air into a foam concentrate/water mixture
using a pneumatic foam unit. The foam is applied via a hose to cover source areas, generally to
a depth of 3 to 6 inches. Short-term foam (such as Rusmar AC-645) is recommended to control
odors from active excavations and stockpiles. This foam may last between 12 to 16 hours but
because it can degrade quickly in direct sunlight, frequent and liberal applications may be
necessary. For longer-term odor suppression, such as over weekends, a long-term foam (such
as Rusmar AC-904) should be used.

Dust Control
Excavation area and perimeter air monitoring activities will provide real-time measurements of dust levels
at the point of excavation and at the site perimeter. Dust is not anticipated to be an issue with the wet
sediment. However, dust from applying a drying agent such as kiln dust may result in a short, transient
dust cloud. Site personnel will visually monitor for dust during equipment movement and windy
conditions. Nuisance dust from truck movements (haul roads) and drying agent application may require
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management through the application of a water spray via a water truck. A source of clean potable water
will be obtained (most likely from a fire hydrant tap permit) and a water truck will be operated on-site to
periodically dampen haul roads and other site areas exhibiting visible dust.
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ATTACHMENT A
AIR MONITORING INSTRUMENT INFORMATION

ATTACHMENT B
PREDOMINANT WIND DIRECTION INFORMATION

Approximate Project Location

!

Columbia Owens, SC
Weather Station

#
FIGURE 1
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LOCATION OF THE PROJECT AREA WITH RESPECT TO
THE WEATHER STATION

CONGAREE RIVER SEDIMENTS
COLUMBIA, SOUTH CAROLINA
DATE: 05/05/2014
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APPENDIX M
AIRBORNE DUST/PARTICULATE ACTION LEVEL CALCULATION

Calculation of a Site-specific airborne dust action level for PAHs:
EQUATION USED IN THIS CALCULATION
Dust action level =

Constituent

Total PAHs

Conversion to ug/m3

(106)(Exposure Limit mg/m3)
(Soil/Waste Concentration mg/kg)(Safety Factor)

OSHA Permissible
Exposure Limit(1)
(mg/m3)

Total PAH Max Soil
Concentration(2)
(mg/Kg)

0.2

Safety
Factor

Site-specific Dust
Exposure Limit
(mg/m3)

4

5.30

9429

5.30 mg/m3 x 1000 ug/m3= 5300 ug/m3

Notes:
(1) OSHA Permissible Exposure Limit is for Coal Tar Pitch Volatiles which, by OSHA definition, include the fused polycyclic
hydrocarbons which volatilize from the distillation residues of coal, petroleum (excluding asphalt), wood, and other organic matter.
(2) The highest concentration of Total PAHs detected was collected from SCE&G S-1 on 6/28/2010.
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NOTIFICATION PLAN
CONGAREE RIVER SEDIMENTS
COLUMBIA, SOUTH CAROLINA
INTRODUCTION
South Carolina Electric and Gas Company (SCE&G) plans to complete a response action to address the
occurrence of a tar-like material (TLM) that is commingled with sediment along the eastern shoreline of
the Congaree River, just south of the Gervais Street Bridge in Columbia, South Carolina. The project
area location is shown on Figure 1. The TLM is believed to be a coal tar material that originated from the
Huger Street former Manufactured Gas Plant (MGP) site, located approximately 1,000 feet to the
northeast of the project area. The proposed work is being performed by SCE&G at the direction of South
Carolina Department of Health and Environmental Control (SCDHEC) and is subject to permits and
approvals from the U.S. Army Corps of Engineers (USACE) and other agencies.
The overall objective of this project is to safely and appropriately remove the impacted sediment from the
Congaree River and to restore the aquatic resource to its natural functions. Numerous project plans exist
that describe the operational activities that will be utilized to remove the TLM from the river. This plan is
intended to identify key third parties, local governmental officials, and State and Federal Agencies that
would be notified if conditions occur that could result in significant disturbances or disruptions to project
activities.
This document contains a contact list of Third Party Project Stakeholders, Adjacent Property Owners,
Local Governmental Officials, and State and Federal Regulatory Agencies that may be contacted in the
event of project conditions that result in significant interruptions or disturbances while the project is
underway.
Conditions that require notification of Stakeholders, adjacent property owners, local governmental officials
and State and Federal Regulatory Agencies include:
•

Type A - Unpermitted discharges into the Congaree River, land or air;

•

Type B - Any violation of project permits and approvals;

•

Type C - Catastrophic failure of cofferdam, water management system, sprung structures, or
other critical operational assets;

•

Type D - Reportable injuries to project personnel;

•

Type E - Significant traffic incidents (including loss of TLM material);

•

Type F - Security breach (beyond that managed by on-site security); and

•

Type G - Any other activities that result in a suspension of processing activities and/or off-site
movement of TLM (for periods exceeding two operational months).

The following notification list is provided by category type:

Third Party Stakeholders
Congaree Riverkeeper
Bill Stangler
PO Box 5294
Columbia, SC 29250
River Alliance
Michael Dawson, Director
420-C Rivermont Road Columbia,
SC 29210
Granby Crossing (apartment
complex located near the river)
100 Granby Crossing
Cayce, SC 29033
City Club and Congaree Park
residential communities (located
along both sides of the river)
Congaree Park Development Co.
831 Meeting Street
West Columbia, SC 29169
Vista Guild
Sarah Luadzers, Executive Dir.
701 Gervais Street
Suite 150-118
Columbia, SC 29201
Keep the Midlands Beautiful
Jacqueline Buck, Executive Dir.
PO Box 1360
Columbia, SC 29202
Greater Columbia Chamber of
Commerce
Ike McLeese, President and CEO
930 Richland Street
Columbia, SC 29201
Friends of the Congaree Swamp
John Grego
Adventure Carolina
Jane Scott and David Mikell

Contact Information
Ph: 803-760-3357
crk@congareeriverkeeper.org

Type of Event Requiring
Notification
A, G

Ph: 803-446-1300
info@riveralliance.com

A, G

Ph: 803-739-4857

G

Ph: 803-451-5234

G

Ph: 803-269-5946
Sarah@vistacolumbia.com

G

Ph: 803-733-1139

G

Ph: 803-733-1111
imcleese@columbiachamber.com

G

Ph: 803-331-3366

G

Ph: 803-796-4505

G

Ph: 803-254-2125

C, G

Ph: 803-748-4144

C, G

Ph: 803-343-3300

C, G

Ph: 803-743-0600 ext 114

G

Adjacent Property Owners:
Guignard and Associates
Charlie Thompson
Dupre Catering and Events
Bobby Percival
City Club Condos Homeowners
Association
C. Dixon Lee (contact)
MJS Inc. Property Management
City Club Condominiums
4910 Trenholm Rd.
Columbia, SC 29206
Contact: Patricia Dawkins

Third Party Stakeholders

Type of Event Requiring
Notification

Contact Information

City of Columbia:
Asst. City Manager
Missy Gentry
Columbia Police Department

Ph: 803-545-3026

C, E, G

Ph: 803-545-3500

E, F

Columbia Fire Department

Ph: 803-545-3700

(as appropriate)

Columbia Traffic Engineering
David Brewer
Columbia Waste Water Dept.

Ph: 803-545-3850
ddbrewer@columbiasc.net
Ph: 803-545-3400
CustomerCare@ColumbiaSC.Net
Ph: 803-545-3483
Stormwater@ColumbiaSC.Net

E, G

The Development Center (Land
Disturbance Permit)
-orTracy Mitchell, Stormwater
Engineer

B, C, G
B

Ph: 803-545-3304

City of Cayce:
E, G

Cayce City Manager
Rebecca Vance
Cayce Traffic Engineering

Ph: 803-550-9557
rrhodes@cityofcayce-sc.gov
Ph: 803-794-0456

E, G

Cayce Fire Department

Ph: 803-794-0456

E

Cayce Police Department

Ph: 803-794-0456

E

Ph: 803-791-1880 ext. 600

G

Richland County EMS

Ph: 803-576-3400

D (as appropriate)

Region IV FEMA

Ph: 770-220-5200

G (flood related issues)

Ph: 803-231-9031

A, B, C

Ph: 803-898-4179

A, B, C (applicable to water
related issues)

City of West Columbia:
West Columbia City Administrator
Jennifer T. Cunningham
Richland County:

SC Regulatory Agencies:
SCDHEC
Bureau of Land Management
Lucas Berresford
SCDHEC
Bureau of Water
Mark Giffin

Third Party Stakeholders
SCDHEC
Bureau of Water
Water Quality Certification and
Wetlands Section
Chuck Hightower, Manager
SCDNR
Wildlife and Freshwater Fisheries
Vivianne Vejandi
SCDHEC
Air Quality
South Carolina State Historic
Preservation Office
Emily K. Dale
South Carolina Institute of
Archeology and Anthropology
Jim Spirek
South Carolina DOT

Contact Information
Ph: 803-898-0369

Type of Event Requiring
Notification
A, B, C (applicable to water
related issues)

Ph: 803-734-4199

A, B, C (applicable to water
related issues)

Ph: 803-898-4123

A, B, C (applicable to air
quality issues)
B (applicable to historical
preservation issues)

Ph: 803-896-6181

Ph: 803-576-6566

B, C (applicable to historical
preservation issues)

Ph: 855-467-2368 -or803-737-2314

B (applicable to DOT related
incidents)

Federal Regulatory Agencies:
USACE Columbia Office
Chip Ridgeway
Brice McKoy
USACE Huntsville Office
Chris Cochrane
Project Manager
US National Marine Fisheries
NOAA Charleston
Jaclyn Daly-Fuchs (Pace Wilber,
Virginia M. Fay)
US National Marine Fisheries
Southeast Regional Office
St. Petersburg, Fla
Kelly Shotts
US Fish and Wildlife
M. A. Caldwell
Jay Herrington
Dr. Thomas Rainwater (ext. 218)

A, B, C, G
Ph: CR - 803-253-3906
Ph: BM - 834-1079
Ph: 256-895-1696

B, C, G

Ph: 843-762-8610

A, C, G

Ph: 727-551-5773

A, C, G

Ph: 803-727-4707

A, C, G

APPENDIX N
ARTIFACT RECOVERY AND ARTIFACT CONSERVATION PLAN

State Historic Preservation Office/ South Carolina Institute of Archeology and Anthropology
(6/26/14)

The purpose of this document is to explain the relationship between the South Carolina State Historic
Preservation Office (SHPO) and the South Carolina Institute of Archeology and Anthropology (SCIAA) in
matters involving the recovery of historic artifacts located in the waters of the State of South Carolina
and more specifically the SCE&G Congaree River Project located in downtown Columbia, South Carolina.
The recovery of artifacts located beneath the waters of the State of South Carolina is regulated pursuant
to the South Carolina Underwater Antiquities Act (UAA). The UAA requires the recovering party to
obtain a Commercial Data Recovery Salvage License pursuant to the Underwater Antiquities Act of 1991
(Article 5, Chapter 7, Title 54, Code of Laws of South Carolina, 1976) prior to disturbing any potential
artifacts. The UAA requires the applicant to submit a plan that defines recovery techniques, and to
submit an Artifact Analysis and Conservation Plan (AACP). The AACP must address initial documentation,
storage prior to conservation, encrustation removal, analysis of artifacts and curation of artifacts.
Authority to regulate the recovery and conservation of artifacts from the Congaree River was delegated
to SCIAA by the SCSHPO. Meetings were held by SCE&G in 2010 with SHPO staff (Dr. Jodi Barnes) to
ensure that the company understood the appropriate process for managing objects of potential historic
value. At SHPO direction the company began meeting regularly with SCIAA staff in 2010 and since that
time many meetings with SCIAA have occurred as SCE&G began the process of preparing appropriate
plans to recover potential artifacts and ensure compliance with the UAA.
In order to update the record a meeting with Emily Dale (State Archeologist) has been scheduled for July
1, 2014. During that meeting SCE&G will seek to obtain a letter addressed to USACE that documents the
SHPO/SCIAA relationship for the project files and to discuss any potential historic structures/sites within
the vicinity of the project site. Currently two identified sites (Gervais Street Bridge and Columbia Canal)
are in immediate proximity to the project location.
Attached to this correspondence is a copy of the SCE&G Application of March 2014 to SCIAA for an
exclusive Commercial Data Recovery License for the Congaree River Project.

APPLICATION FOR A COMMERCIAL DATA RECOVERY
LICENSE RELATING TO WORK CONDUCTED FOR THE
CONGAREE RIVER SEDIMENT REMOVAL PROJECT,
COLUMBIA, SOUTH CAROLINA

Birdseye View of the city of Columbia showing the Gervais Street Bridge (C. Drie, 1872).

March 2014
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By:
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621 Chatham Avenue
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On Behalf of:
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Sean Norris, Program Manager Archaeology
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INTRODUCTION
TRC Environmental Corporation (TRC), on behalf of SCANA, is pleased to provide the
following information for Artifact Recovery and Artifact Conservation related to the Congaree
River Sediment Removal Project. This plan is being submitted as part of the application for an
Exclusive Commercial Data Recovery Salvage License as pursuant to the Underwater
Antiquities Act of 1991 (Article 5, Chapter 7, Title 54, Code of Laws of South Carolina, 1976).
Due to the extensive nature of the undertaking a one year license is being requested with the
expectation that up to three additional year-long extensions will be requested. Mr. Robert Apple,
SCANA Project Manager, will be the license holder.
The excavation and recovery of submerged artifacts will be conducted in support of and
concurrently with a large scale environmental remediation project. The project involves the
removal of contaminated sediments in the Congaree River. In June 2010, tarlike material (TLM)
was reported near the eastern shoreline of the Congaree River directly downstream of the
Gervais Street Bridge. The South Carolina Department of Health and Environmental Control
(SCDHEC) began sampling material from the river and concluded that the source of the TLM
was a manufactured gas plant (MGP) that operated on Huger Street in downtown Columbia from
1906 to the mid-1950s. During its period of operation the MGP had allowed coat tar runoff to
empty into the Congaree River.
This MGP, after a series of mergers and acquisitions, became one of South Carolina Electric and
Gas’s (SCE&G) predecessor companies. As a result SCE&G owned the land the former MGP
occupied. In 2002 SCE&G had entered into a Voluntary Cleanup Contract with SCDHEC to
mitigate the former MGP site. Beginning in 2008 SCE&G removed over 125,000 tons of MGP
impacted soil and debris from the Huger Street location. Since the discovery of tar in the river
SCE&G has worked with SCDHEC in order to define the extent of the TLM contamination, and
has conducted a series of surveys to establish the vertical and horizontal distribution of the TLM.
The project area begins directly south of the Gervais Street Bridge and extends downstream for
approximately 2,000 feet; it extends approximately 300 feet into the river from the eastern bank
(Figure 1).
In 2013 SCDHEC approved the Project Delineation Report and tasked SCE&G to develop an
appropriate plan for the removal and mitigation of the contaminated soil. In 2013 a report
detailing four “removal action” options was submitted to SCDHEC. The four options were:
1. No Action – Leave the TLM in place.
2. Monitoring and Institutional Controls – Leave the TLM in place, restrict access to the
area, and conduct annual monitoring.
3. Sediment Capping and Institutional Controls – Place a physical barrier on top of the
contaminated sediment effectively burying the TLM and conduct annual monitoring.
4. Removal – Physically remove the TLM and contaminated sediment.
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Figure 1. Project location map.
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SCDHEC approved option four as the preferred method of dealing with the TLM. This method
was deemed to the most protective of human health and the environment because it would
permanently remove the contaminated sediment.

PROJECT DESCRIPTION
The recovery of archaeologically significant artifacts will take place concurrently with the
proposed environmental remediation project. The remediation and removal of the TLM and
contaminated sediments will involve the following activities:
•

Conducting landside clearing, grading and site setup activities;

•

Installing a cofferdam of sufficient height to restrict river flow;

•

Dewatering of the area to be excavated;

•

Physically removing TLM-impacted sediment and debris using conventional equipment;

•

Conditioning the sediment material for transportation to the landfill;

•

Backfill as necessary; and

•

Off-site disposal.

An average of two feet of sediment will need to be removed over the entire project area. This is
equal to approximately 40,000 tons of sediment requiring removal and off-site treatment or
disposal. Prior to activities in the river, construction on the eastern shoreline to improve access to
the project area for personnel, equipment and material transportation trucks will be conducted.
These construction activities would include clearing and grading operations in the area of the
Senate Street alluvial fan and along the eastern shoreline as well as improving and/or creating
access roads. A project compound with office trailers, support structures and associated electrical
power and utilities would be required. Protective fencing would also be installed to restrict
access to the work areas by unauthorized personnel.
The first component of the sediment removal will be the construction of a cofferdam around the
planned removal areas. Figure 2 provides a potential sediment removal scenario with an assumed
cofferdam configuration. The purpose of the coffer dam is to isolate and dewater the areas prior
to initiating the removal operations. Due to the varying thickness of sediment, the uneven nature
of the riverbed and changing conditions within the project area a number of different
methodologies and equipment will be employed to complete the project. Generally speaking,
heavy equipment/machine excavators coupled with vacuum removal or other techniques will be
employed to remove the sediment to bedrock. The sediment will be removed in 50 × 50 foot grid
squares.
Once removed, the sediment would likely require drying or solidification prior to transporting.
Depending on the amount of TLM in the sediment the material will either be sent to an on-site
sorting facility for screening or to an off-site facility for visual examination prior to disposal in a
landfill. In order to minimize potential impacts on spawning migrations for threatened and/or
endangered species a construction phase (for actual work in the river) would begin no earlier
3

Figure 2. Recovery phase plan map.
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than May and need to end by October of each year. Because of this, and the amount of material
to be removed, it is projected that multiple construction seasons or phases will be required. Once
each construction phase is completed the river bottom would be restored to its approximate
original conditions by the placement of imported fill sand or rock as may be required and the
cofferdam would be removed, potentially to be reused as fill or erosion protection.

ARCHAEOLOGICAL SIGNIFICANCE
On February 17, 1865 General Sherman’s troops captured Columbia. During the two day
occupation, live munitions and other weapons of war housed at the Palmetto Armory were
dumped into the Congaree River near the Gervais Street Bridge. According to Civil War
Records:
A detail of 500 men each from the First and Second Brigades, properly officered
for fatigue duty, together with the pioneer corps and fifty wagons, reported to
Captain Buel, chief ordnance officer, to destroy public works, machinery,
ordnance, ordnance stores, and ammunition, of which there were large quantities.
General John. E. Smith
According to General Smith it took 1200 men and 50 wagons from 1 P.M. February 18 to 6 P.M.
February 19 to destroy the machinery, ordnance, ordnance stores and ammunition. Figure 3
provides a list of the ordnance captured.
Soon after Union troops departed Columbia ordnance recovery began. The accounts of J. F.
Williams indicated that industrious citizens of Columbia were quick to salvage powder from the
boxes of paper cartridges that had been left on the bank and for years after the war people would
dive into the river and recover cannon balls and shells (Williams 1929).
Newspaper articles dating to the 1930s and more formal recovery attempts conducted in the
1970s and 1980s provide supporting evidence that Civil War ordnance is still present in the river.
In June 1930, The State reported that two fishermen recovered ammunition from the area of a
small tributary near the base of the Gervais Street Bridge. The discovery motivated New
Brookland Mayor L. Hall and Councilman D. A. Spigner to organize a project to recover the
artifacts. Their recovery was extensive and labor intensive. A coffer dam was erected
approximately where Senate Street terminates at the river. After digging through the mud and silt
the project collected six 10-inch cannonballs, 1,010 round rifle balls, 767 pointed rifle balls, a
number of cast-iron copper fused explosive cannon shells; and cast iron lead butt explosive
shells; three cast-iron cannon balls; one brass cap explosive, 11 3½-inch round cannon balls, 51
2-inch cannon balls; 2 6-inch cannon balls; 3 3½-inch time fuse explosive bombs; and an
artillery axe (The State 1930). According to the article Hall and Spigner believed they had
recovered practically all the ammunition that was deposited in the river. Based on the inventory
presented in Figure 3, however, the 1930s recovery accounts for only a fraction of what may be
present.
Eight years after the Hall and Spigner conducted their recovery, the Spartanburg Herald reported
that two New Brookland high school boys found an artillery projectile in the Congaree River.
The boys, Luther J. Morris and Knowiton Jeffcoat, apparently attempted to melt lead out of the
round causing a minor explosion that brought the find to the attention of New Brookland
authorities (The Spartanburg Herald 1938).
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Beginning in the 1970s a number of formal recovery and salvage projects have been conducted
at the sites. A majority of these projects have been conducted with licenses provided by the
South Carolina Institute of Archaeology and Anthropology (SCIAA) under the Underwater
Antiquities Act, providing a precedent for conducting the currently proposed project under a
similar Salvage License. In the winter of 1976 an acoustic survey in the Congaree River below
the Gervais Street Bridge was conducted to identify concentrations of ordnance and artifacts.
Although conditions were not ideally suited for an acoustic survey the project identified a
concentration of ferrous material below the Gervais Street Bridge (Finkelstein 1976).

Figure 3. Inventory of ordnance caputured during the occupation of of Columbia.
Under a salvage license issued in 1980, diver Gerald Mahle discovered a cache of 10-inch
cannon balls at the site. Mahle and his team estimated that 50 to 100 additional shot lay in the
river. However, by the time they were able to return to the river divers associated with the
Savannah River Dive Club in Hampton, South Carolina had removed the ordnance (Salvage
License No. 26 file SCIAA).
Mahle continued work under the SCIAA permit from February through September 1981. Using a
dragline, a backhoe and a gold dredge, Mahle and his team removed and screened sediment from
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the river bed and apparently the alluvial fan near the foot of Senate Street. Fieldwork resumed in
August 1981 using the backhoe for excavation. The project recovered numerous Civil War
artifacts including a 3.5-inch shell, a 24-pound cannonball, two 10-inch shells and a post-Civil
War projectile. Apparently the work did not produce sufficient material to justify continuation of
the project (Salvage License No. 26 file SCIAA).
In 1983 a SCIAA Salvage License was issued for a metal detecting survey in the Congaree
immediately south of the Gervais Street Bridge. Recovered artifacts associated with the Armory
consist of 12 explosive shot for a 6-pounder cannon and one explosive shot for a 4-pounder
(Salvage License No. 30 file SCIAA).Since the 1980s there are anecdotal reports of Civil War
related artifacts being discovered in the river and on the alluvial fan at the terminus of Senate
Street but there have been no additional formal recoveries.
Based on this information, there is sufficient documentary and formal survey evidence to
establish the continuing presence of ordnance in this section of the river. With this in mind a
series of magnetometer and side scan sonar surveys were conducted in advance of the Congaree
River Sediment Clean-up project to determine the possible extent of ordnance within the
contaminated area.
Over a period of 18 months, from 2010 to 2012, Tidewater Atlantic Research, Inc. conducted
remote sensing surveys within the course of the river and on the eastern bank (Tidewater Atlantic
Research 2010, 2011a, 2011b, 2012). The first phase of this work focused on the area from the
Gervais Street to approximately 1500 feet downstream. The magnetometer survey identified 218
anomalies that were consistent with unexploded ordnance (UXO). Phase II of the survey began
where Phase I ended and extended another 400 feet downstream. Ten anomalies that could be
could represent UXO were identified in this phase. Phase III of the survey focused on the area
from Unnamed Tributary 2 (as seen in figure 1) to just south of the Blossom Street Bridge. One
hundred and twenty-two hits consistent with potential ordnance were recorded in this phase.
Phase IV was the continuation of a terrestrial metal detector survey along the river bank and
alluvial fan at the end of Senate Street. An additional 67 potential instances of UXO were
recorded along the shoreline. Attachment A provides a summary of magnetic anomaly survey
along with a map detailing the precise locations of the possible UXO.

SCOPE OF WORK
The following Scope of Work outlines our approach to artifact recovery and conservation at the
Congaree River Project. The design will outline the goals of the salvage project followed by a
detailed methodology for three stages of artifact recovery. Laboratory and artifact conservation
methods will be outlined and initial plans for project deliverables, public outreach and the final
disposition of the artifacts will be discussed.
PROJECT GOALS
Historic documents, previous salvage projects and intensive remote sensing surveys have
confirmed the presence of artifacts related to the burning of Columbia and destruction of the
stores at the State Armory in 1865. This previous work has also established that ordnance in the
river possesses no locational or depositional integrity. In other words, the location of the artifacts
will not provide any pertinent or useful information as allowing interpretation of intra and inter7

site feature patterns or depositional positioning. Consequently the main goal and value of this
project is the recovery of the artifacts and their final inventory and analysis. The Congaree River
Sediment Removal Project is designed in such a way as to remove the sediment down to bed
rock. That material will then be deposited in a landfill. Recognizing the presence of artifacts
invaluable to the history of South Carolina and the nation, recovering them has become a priority
to SCANA. Because of the lack of depositional integrity and the nature of the remediation
project, the recovery of artifacts will focus on salvage and collection of as many artifacts as
possible rather than the collection of traditional archaeological data.
In addition to satisfying salvage objectives and essential rescue of artifacts that would otherwise
be confined to a landfill, it is expected that the cataloging of the ordnance will provide
substantive contributions to the archaeology of the Civil War. Archaeological inquiry applied to
this collection will not only corroborate or refute the historical record but ideally also provide
what Smith (1994) describes as the relevant facts upon which to build the discipline of Civil War
archaeology. This is vital in defining history because historical records are often confusing,
disorganized, contradictory, incomplete, and biased (Smith 1994). For example in Sherman’s
memoirs he mentions that the ordnance from the Columbia Armory:
…were hauled in wagons to the Saluda River, under the supervision of Colonel
Baylor, chief of ordnance, and emptied into deep water, causing a very serious
accident by the bursting of a percussion-shell, as it struck another on the margin
of the water. The flame followed back a train of powder which had sifted out,
reached the wagons, still partially loaded, and exploded them, killing sixteen
men and destroying several wagons and teams of mules. (Sherman 2006: 443)
We know from other historic documents that it was the Congaree River and that one
commissioned officer (Captain William Davis, whose tombstone stands in Florence National
Cemetery, Florence, SC) and three enlisted men (Jesse Johnson, James Kilpatrick and Coleman
Wright) were killed by the explosion. By drawing on both the historical record and
archaeological evidence a more informed account of the past will established. Consequently, the
data gathered during each phase of this project will be used as far as possible to address research
questions specific to this site as well as pertinent to Civil War archaeology in general. These
include the following topics:




A comparison of the reported inventories and the collected material;
o The 1930 salvage inventory lists an “artillery axe”, which is presumably a
pick axe or axe carried by a caisson. No axes are listed in the official Civil
War inventories. Are there items in the river that were not identified in the
historic inventories?
Identification of different styles and types of ordnance and ammunition;
o During the Civil War more varieties of artillery were used than in another
conflict in history. Can it be determined if the ammunition present was
created at the Columbia Armory?
o Are there shells and munitions present that were shipped to Columbia
during this latter stage of the war from other armories?
o Can an evolution or time line of ordnance types be identified?
o Are there shells from the beginning of the war as well as well as more
technologically advanced material from later in the war?
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Identification of military rank or distinction between the quality of side arms,
personal weaponry and miscellaneous items that may be deposited in the
river;
o At the start of the war high quality French and British arms and
armaments were purchased and utilized by officers. Are examples of these
weapons present?
o Were higher quality items appropriated and distributed to Union troops
during the initial destruction of the State Armory or were all items
deposited in the river?
o Reports indicate that muskets and sabers were destroyed at the site of the
Armory itself. Might any of these destroyed weapons have made it to the
wagons that were depositing material in the river?
o A number of side arms and weapons were present at the Citadel Arsenal
Academy and listed on some inventories of the captured and destroyed
items from Columbia. Did any of these items make it into the river and
can it be determined if they were cadet issued items?

FIELD METHODS
Based on previous archaeological work conducted at manufactured gas plants (e.g., Cherau and
Bannister 2006; Stratton et al. 2004; Warren et al. 2002) and consultation with SCANA on the
nature of the project the following recovery plan for this unique project is proposed. Artifact
recovery will take place in three different locations pending the disposition of the material: in
situ, within enclosed structures, and in an off-site location. The flow chart presented in Figure 4
provides a guide to how artifacts will be identified and recovered at various locations during the
course of the project. Generally speaking 100% of the project area will be assessed by pedestrian
survey and remote sensing equipment including, but not necessarily limited to, metal detectors
and magnetometers during the in situ ordnance removal phase. All sediment removed from the
project area will be evaluated as to its level of TLM contamination. Sediment determined to be
lightly impacted or “clean” will be sent to a screening facility for sorting and artifact recovery.
Sediment determined to be too viscous to effectively screen will be sent to an off-site location
where it will be spread out in thin layers and subject to visual inspection and/or metal detecting
to facilitate artifact recovery. It is expected that reviewers and monitors from SCIAA and SHPO
will periodically visit the recovery operations and provide feedback on the recovery methods.
Details for artifact recovery for each of these stages follow.
In Situ Ordnance Removal/Geophysical Survey
During each phase of the sediment removal project the area to be removed will be divided into
50 foot by 50 foot grid squares. Removing the soil in units of this size accomplishes three goals.
It provides an organized system that expedites the removal of contaminated soil. It also provides
a system to easily identify the boundaries for UXO clearance, and provides additional
provenience for use in assessing the distribution of the artifacts.
The overarching goal of the project is the timely removal of the contaminated soil rather than the
recovery of the artifacts themselves. As stated earlier the material in the river possesses no
depositional context. Locational information for the artifacts will not result in the identification
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Figure 4. Process for recovering artifacts during sediment removal.
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of any patterns or organizational system that can be applied to any other Civil War site or
archaeological context. Given these facts, the 50 foot by 50 foot system constitutes a practical
grid size that will facilitate recovery and processing of the materials and artifacts, and is believed
to be the minimum grid size possible for the time constraints required by the sediment removal.
The grid size along with the locational data attained during the magnetometer survey will
provide acceptable locational information of larger artifacts. Smaller artifacts will have been
displaced by river currents, the actual disposal into the river and modern day activities.
The final plan for removal of UXO will be determined by the UXO contractor, in consultation
with TRC and TRC’s subcontractor James Legg. It is believed the plan will generally follow the
guidelines and procedures outlined in Handbook on the Management of Munitions Response
Actions (EPA 2005) and EPA Munitions Response Guidelines OWSER Directive 9200.1-101
(EPA 2010) for UXO recovery in areas other than operational ranges. Site specific modifications
to these guidelines will be generated due to the historic nature of the potential UXO and the
conditions of the project area.
In the first step of the in situ recovery nonintrusive geophysical detection technologies will be
deployed to locate surface and subsurface anomalies that may be UXO. Distinguishing the
ordnance from modern material and other non-ordnance materials based solely on the
geophysical signature will be a challenge and will likely require continual adjustments in
equipment and procedures throughout the recovery. It is presumed that each 50 foot by 50 foot
grid square will be subdivided into lanes in order to facilitate and coordinate the geophysical
survey. It is likely that a combination of technologies will then be utilized to evaluate each lane.
Magnetometers will be used to detect subsurface ferrous anomalies. The amount of river rock
containing ferrous inclusions may cause false positives with this type of sensor. Electromagnetic
Induction (EMI) sensors will use electric currents to identify both ferrous and non-ferrous
ordnance. Ground Penetrating Radar (GPR) does not appear to be a viable option based on an
initial evaluation of the conditions at the site, however, the option is available should the UXO
contractor deem it appropriate.
A positioning system will likely be employed to map the location of anomalies based on the
geophysical readings. This map will provide data on the anomalies that can be processed by the
UXO contractor. They UXO contractor will determine if an anomaly meets the minimum
threshold for potential ordnance. The map produced during this phase can be compared to and
combined with the results of the underwater magnetometer survey to provide additional
locational information of artifacts.
Once identified, the potential UXO will be recovered. A combination of mechanized, manual,
and possibly remote control recovery techniques will be employed in order to recover the items.
Excavators or front end loaders will be used to remove the surrounding soil matrix from large or
deeply buried UXO. Shovels and other hand tools will be utilized for the final clearing of deeply
buried UXO once a sufficient level is reached, and for surface or near surface finds. Once an
item is uncovered it will be visually assessed to determine they type of ordnance, whether it is
inert and can safely be removed for on-site processing, whether it is live (fused or unfused) and if
so whether it can be safely removed for off-site detonation or whether on-site demolition will be
required. Proper safety measures and protocols will be strictly adhered to for any blow-in-place
situation or removal of live ordnance.
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Figure 5. Artifact processing facility.
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Ordnance that is found to be inert will be excavated and removed by the UXO contractor with
the possible assistance of the on-site archaeologist. The item will be delivered to the
archaeologist who will bag it and label the item with provenience information including the grid
square from which it was removed and any identifiers assigned to the item by the UXO
contractor (Survey lane number, anomaly number etc...). The item will then be temporarily
stored at the on-site artifact sorting facility before being taken to the TRC office for cleaning,
analysis and conservation.
On-Site Recovery
Once a grid square has been cleared by the UXO contractor heavy equipment will be utilized to
remove the sediment. If saturated the soil will be either be placed in roll off containers or in
discrete piles. It will then be allowed to dry (or processed with a drying agent such as cement
dust) in preparation for transport. At the time of the removal a project manager familiar with the
excavation and characteristics of TLM will assess the soil and make a determination whether the
soil is too contaminated to pass through a screen. If the soil is “clean” it will be transported to an
enclosed facility (Figure 5) and screened for artifacts
Once in the processing facility soil will be stored in discrete piles based on grid square. The soil
from each grid square will then undergo a three stage screening process. The first sort of the
material will be by a Bobcat outfitted with a skid steer rock bucket attachment that has finger
tines spaced 4 inches apart (Figure 6). The rock bucket will be used to remove items, including
modern debris (tires, bottles, etc…), over four inches in diameter. It is assumed that any potential
ordnance over four inches will be detected during the in situ removal phase. However all
material that does not fall through the tines will be visually inspected before being loaded into a
roll off container for removal to the landfill. Any larger artifacts identified during this phase will
be set aside for processing. If an artillery shell or potential UXO is identified safety protocols
will be implemented and the UXO contractor will be immediately notified.

Figure 6. Example of a rock bucket to sort larger artifacts and sort rocks and debris.
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Material that falls through the tines of the rock bucket will be subject to a second sort through a
narrower gauge 2-inch bar sorter (Figure 7) similar to those used to sort rock and gravel.
Material that does not fall through the bars will be visually examined. This sort is designed to
recover items smaller ordnance and items or fragments of items that may have been broken up
prior to disposal in the river (sabers, rifles, side arms, tools, buckles). The castoff material will be
place in roll-off containers for disposal.

Figure 7. Example of a bar sorter
The remaining material will be taken to a screening and sorting station. This final stage of on-site
recovery will be designed to recover the smaller artifacts. The soil will be sifted through various
methods depending on the nature of the material and amount of time available for recovery.
Options include ½-inch or ¼-inch mesh screens set up on sawhorses where the sediment can be
manually screened. Water screening stations over shop sinks and standard archaeological shaker
screens are also options. Artifacts recovered at the on-site processing facility will be bagged and
labeled according to grid square and any other pertinent provenience.
With this final station up to 100% of the soil capable of falling through a screen will be screened.
Due to time constraints and the throughput requirements of the project, however, circumstances
may arise where it may not be feasible to screen all the “clean” sediment from a particular grid
square. Therefore it is proposed that a minimum of 50% of the “clean” sediment removed from
each grid square will be screened. Every effort will be made to screen 100% of this material, but
if that fails, it is believed that recovery from 50% of this soil along with the in situ recovery will
provide a viable study sample.
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Off-Site Recovery
The viscous nature of the TLM in the river requires a creative solution to artifact recovery.
Above a certain threshold of TLM in the sediment screening will result in clogged mesh, soil
consolidating into large tar balls and ineffectual artifact recovery. For this reason, sediment that
is determined to contain too much TLM will be sent to an off-site location, tentatively identified
as the landfill where the contaminated material will be disposed of, and examined. Examination
will take place visually and through geophysical methods.
When it arrives at the off-site facility the soil will once again be stored according to grid
location. An area measuring up to 50 feet by 50 feet (final dimensions will depend on the amount
of open land available) will be covered with heavy, industrial plastic sheeting. A backhoe will be
used to spread the sediment from a selected grid square in a thin layer, up to 2 inches thick, on
the sheeting. Five foot wide lanes will be established across the examination area. A crew of
archaeological field technicians will then walk the lanes and make a visual survey of the
sediment collecting artifacts as they are encountered.
In the early stages of the recovery process a metal detector will be employed on every other lane.
A comparison will be made of the amount and type of artifacts recovered from the metal detected
lanes and the visually inspected lanes. If there is a large discrepancy the method found to recover
the most artifacts will be employed throughout the remainder of the project. If there is no
discernable difference the method found to be the most effective use of time and personnel will
be the procedure of choice for the project.
Artifacts recovered from this facility will be more contaminated. They will be safely bagged,
labeled and stored until they can be effectively cleaned and conserved.
Recovery Conclusions
The complex nature of this project must be recognized. Not only will conditions change during
each proposed field session, but they have the potential to change on a weekly and daily basis.
The characteristics of the coal-tar plume vary along the 2,000-foot length of the project area. The
amount of TLM will vary from little to nearly 100% tar. It is because of this that different
recovery strategies were developed.
The plan is designed to maximize the amount of sediment examined and minimize the time in
which that examination takes place. If reported inventories are correct nearly 1.5 million items
were potentially discarded into the river over a two day period. Official recovery projects
account for around 2000 of those artifacts. Unofficial recoveries dating back to the Civil War
have likely accounted for thousands if not tens of thousands more. That only accounts for a
fraction of the potential material that may be present. The proposed recovery plan is focused
heavily on recovering the larger artifacts that may be present. The Minié balls, round shot and
percussion caps that account for much of the inventory will be collected to the extent possible. It
is felt that if they are still present a fairly large representative sample of these smaller items will
be recovered from ½-inch screening and visual examination. Similarly, artifacts not related to the
Civil War and of a smaller size, including prehistoric tools and projectiles, prehistoric ceramics,
and historic artifacts dating from the populating of Columbia to the early twentieth century, will
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be collected with the proposed strategy. While these artifacts are not the primary focus of the
salvage every effort will be made to recover significant diagnostic material.

ARTIFACT ANALYSIS AND CONSERVATION
Civil War documents indicate that artifacts recovered during this project may include lead
ammunition, rifle barrels and wood stocks, percussion caps, sabers and cutlasses, artillery shells,
cannons, scabbards, and munitions containers. Other artifacts may be present in addition to the
military artifacts. There are a number of sites adjacent to the project area, including a 19th
century saw mill and a possible ferry crossing (Figure 8). Likewise, prehistoric Native American
artifacts have been recorded as being present on the shoreline adjacent to the project area.
Artifacts from these sites may have eroded or been deposited into the river and may be present in
the project area as well; the condition of potential artifacts from these sites is unknown.
The Artifact Analysis and Conservation Plan has been designed to accommodate this broad
range of materials. The laboratory operations from the time a specimen is delivered to its
ultimate place of storage or exhibition can be separated into five basic stages:
1. Initial documentation.
2. Storage prior to conservation process.
3. Encrustation removal.
4. Analysis.
5. Curation.
Initial Documentation

As an artifact is recovered, it will be bagged, labeled and recorded on the site log sheet
documenting its associated unique provenience number (grid square). In this manner the
recovered material can be roughly tracked and artifact density information by proveniences can
be monitored. Inert and defused materials recovered during the in situ/ordnance removal phase
will be similarly bagged and labeled according to grid square and UXO identifiers. Blow-inplace ordnance and live ordnance transported off-site for detonation will be photographed and
measured in place (as safety allows) and assigned a specific inventory number.
At this stage artifacts may be lightly washed or dry brushed to remove excess sediment and
TLM. Based on information provided by SCANA, some artifacts may be entirely encased in
TLM. The time and effort needed to clean and conserve these artifacts may be cost prohibitive.
Depending on the information collected as the project goes on, it may be appropriate to propose
sorting criteria based on the amount of tar affecting an artifact and the type of artifact as part of
the conservation plan. For example if thousands of rounds of ammunition are recovered and
found to be entirely encased in TLM an initial cleaning might remove as much material as
possible, the lab crew would add the artifact type, quantities, and description to the field
excavation forms and the items (or a percentage of the items) would be discarded. The details of
a triage procedure such as this will be determined through consultation with SCANA and SCIAA
personnel.
16
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Storage Prior to Treatment
Removal of TLM will take place at this stage. In order to remove potentially hazardous
contaminants artifacts will be lightly brushed and bathed in a solution of BioSolve. This is a
water-based, biodegradable formulation of surfactants and performance additives. It is used in
soil remediation projects and been found to be effective in cleaning oily residue and TLM from
heavy equipment used in MGP remediation projects. This process will likely take place in TRC’s
Treatability Lab in Greenville, SC or in a designated area at the on-site processing facility where
contaminants can be disposed of with the overburden.
Once the TLM has been removed the artifacts will be stored and conserved according to methods
outlined in Methods of Conserving Archaeological Material from Underwater Sites (Hamilton
1999). Due to the potential volume of artifacts it is anticipated that some materials may need to
be stored for a time before they can be properly cleaned and conserved. As part of this storage
stage any adhering encrustation or corrosion layers will largely be left intact until the objects are
treated, since they form a protective coating which retards further corrosion. Therefore all metal
objects determined to be suitable for analysis will initially be kept in tap water with an inhibitor
added to prevent further corrosion. For long-term storage, an oxidizing solution of potassium
dichromate and sodium hydroxide or an alkaline inhibitive solution may be used (Hamilton
1999).
Encrustation Removal/Conservation

For most metal items, this will consist of thorough reduction in electrolysis, alternating with
manual cleaning. After the rust has been removed, the artifact will be boiled in distilled water to
remove salts, and then dried. The artifacts will finally be sealed with microcrystalline wax. Nonferrous or fragile items may be treated by boiling in distilled water, drying, and sealing. Below
are more details of possible cleaning and conservation methods based on expected material
types.
IRON/FERROUS OBJECTS
Iron artifacts will be stored in an aqueous solution until they are subject to electrolysis.
Electrolysis will take place in tanks specially equipped with a battery charger and a copper pipe;
alligator clips are used to suspend the artifacts in a solution of tap water and sodium bicarbonate.
A low voltage electric current is passed through the tank, removing the rust from the artifacts.
Electrolysis is continued in the tap water electrolyte until the chloride level of the electrolyte
approximates the level found in the tap water. The artifacts will remain in the tanks for as long as
it takes to remove all rust.
The artifact is then rinsed thoroughly in several changes of alternate boiling and cold de-ionized
water to remove any residuum. The artifact will be submerged in the last vat of rinse water for a
minimum of 24 hours. After rinsing, the moisture absorbed by the artifact must be removed
before any sealant is applied. The artifact may be baked or if exposure to air is found to cause too
much oxidation the object may be submerged in water-free isopropanol to dehydrate for a
minimum of 24 hours. It may also be expedient to eliminate the drying process altogether and
simply towel off the artifacts before dipping them in microcrystalline wax (Hamilton 1999). If
larger object such as cannons are recovered a wax sealant may not be feasible. In such a case
coats of polyurethane or Rustoleum may be appropriate.
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LEAD

A majority of the artifacts recovered will presumably be made of lead. Lead will initially be
stored in a tap water and sodium sesquicarbonate solution. In the case of lead artifacts, use of
electrolysis is minimal. The lead will be immersed in 10 percent hydrochloric acid, which will
remove any adhering marine encrustation, along with lead carbonates, lead monoxide, lead
sulfide, calcium carbonate, and ferric oxide. This will be followed by a rinsing and gentle
removal of adhering materials. Lead objects will be allowed to dry and finally sealed with
microcrystalline wax.
COPPER, BRONZE AND BRASS
Artifacts made of copper and its alloys will be subject to the same electrolysis procedures as
described for iron. The main variations in treatment involve the fact that the duration of
electrolysis for cupreous objects is significantly shorter than that for comparable iron objects.
Small cupreous artifacts, such as coins, require only a couple of hours in electrolysis (Hamilton
1999). Following electrolytic cleaning, the artifacts will be put through a series of hot rinses in
de-ionized water until the pH of the last rinse bath is neutral. Because copper tarnishes in water,
a wet paste of sodium bicarbonate may be used as polish. After polishing, a coat of benzotriazole
(BTA), commercially known as KrylonClear Acrylic Spray will be applied.
WOOD
Waterlogged wood artifacts in the form of gun stocks, pistol butts or wagon/caisson wheels or
parts may be recovered. Wood artifacts will be assessed as to their preservation potential and
either discarded after being documented or submerged to await conservation. If wood is to be
conserved it will be done with the Polyethylene glycol (PEG) method. This process
simultaneously removes water from the object while also strengthening and consolidating the
wood. The procedure is simple but time consuming. The wood artifact is placed in a solution of
PEG and water or alcohol where it is allowed to sit. Over a period of months or years (depending
on the size of the artifact) the PEG level is gradually raised until the solution consists of at least
70% PEG. At this level wood will remain stable and no further treatment of the wood should be
necessary.
CERAMICS, STONE AND GLASS
Ceramic artifacts, stone tools or projectiles and glass objects that have been submerged in water
do not typically require special treatment. Glazed and hard fired historic ceramics such as
stoneware and porcelain are impervious to water. Low fired earthenware and prehistoric
ceramics may encounter some erosion but will remain structurally solid. Glass and lithic material
may become discolored be will largely remain unaffected. Rinsing with tap water and light
brushing to remove excess sediment is typically all that will be required. A mild detergent may
be used in an attempt to remove deep stains. Care will be taken not to remove paint or surface
treatments. The artifacts will then be allowed to air dry on rack. Reconstruction or re-fitting of
vessel or container fragments may be attempted using proper fixatives. No sealant is required.
LEATHER
Leather conservation will follow the same procedures as detailed for ceramic items. Rinsing with
tap water and light brushing to remove ingrained soil is typically all that will be required. If
leather is waterlogged it can be subject to the same PEG treatment as wood. Treating leather with
PEG will generally take less time than wood.
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Analysis
Artifacts will be separated into functional groups that are then subdivided by use category and
object type. The artifact pattern model, as devised by South (1977) and revised by Garrow
(1982) is the basic formatting procedure for all artifacts. This model offers a rational approach
for the organization of artifacts on a provenience to provenience level, or all the way up to total
site contents. This system also allows for analytical modifications when collections of a
specialized nature are recovered and was used to generate the functional categories outlined
above for the Civil War artifacts.
This system will consolidate large quantities of like artifacts under descriptive headings and
facilitate interpretation. A final and compelling reason to use the artifact pattern model is that it
provides a good format within which to present the contents of the site, and can lead to crosscomparisons with other sites formatted in that manner. Functional groups, categories and subcategories will consist of:


Arms
o

Artillery
 Cannons
 Howitzer/Mortar
 Ordnance - Fixed
 Shot (24-pounder, 12-pounder, 6-pounder)
 Case (24-pounder, 12-pounder, 6-pounder)
 Fuse (24-pounder, 12-pounder, 6-pounder)
 Grape (24-pounder, 12-pounder, 6-pounder)
 Canister (24-pounder, 12-pounder, 6-pounder)
 Ordnance – Not Fixed
 Shot (10 inch, 8 inch)
 Shell (10 inch, 8 inch)
 Artillery Accoutrements
 Carriages and parts
 Caissons and parts
 Tools
 Fuses

o

Firearms
 Small Arms (pistols, pistol parts)
 Small Arms Ammunition (shot)
 Small Arms Accoutrements (holsters, belts, cartridge boxes, tools)
 Long Arms (muskets, rifles, parts)
 Long Arms Ammunition (shot, Minié balls)
 Long Arms Accoutrements

o

Edged Weapons
 Sabers
 Cavalry
 Artillery
 Naval
 Bayonets
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 Cavalry
Edged Weapon Accoutrements
 Saber knots
 Saber scabbards
 Bayonet scabbards



Clothing
o Button
o Buckles
o Insignias/Pins
o Knapsacks
o Haversacks
o Other



Tools
o
o
o
o



Personal – Civil War
o Jewelry
o Writing
o Food storage, preparation and consumption
o Indulgence (alcohol and tobacco related items)
o Medicine

Anvil
Forge
Vise
Other

Information recorded during the analysis of the Civil War related artifacts will vary depending
on what objects are recovered. It is anticipated that a majority of artifacts recovered will be lead
shot. These will be and measured, perpendicular to the ball’s mold seam, for diameter (not
caliber) to 1000ths of an inch. The catalog description will include a conclusion regarding each
shot’s function based on its diameter or former diameter as implied by weight. Shot and shell
will similarly be measured and weighed. Distinguishing characteristics that denote armory or
metalworks of origin, and when possible range of manufacture, will be noted and photographed.
Guns and fire arm parts as well as saber parts will be identified, photographed and cataloged.
Clothing items will be weighed and measured. Photographs will be taken. Detailed photographs
of insignias or devises apparent on the durable clothing items will be documented and attempts
will be made to identify insignias by military unit. Since their presence in the river is not
necessarily documented and their recovery is not anticipated we are collapsing some material
culture categories outlined by Legg and Smith (1989) into the single category of Personal Items.
These items are items that would be in the possession of an individual soldier.
Historic artifacts will be analyzed by functional groups according to the procedures outlined in
South (1977). Historic ceramic artifacts will be classified according to recognized types (e.g.,
pearlware, ironstone), and by decorative technique (e.g., hand-painted, transfer print, decal) and
vessel form. Bottles are described by type, color, size, and closure type. Where possible, standard
references such as Miller (2000), Noel Hume (1970), Jones and Sullivan (1985) and South
(1977), as well as more specific published and on-line references for particular artifact types will
be used to obtain date ranges for historic ceramics and glass.
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The prehistoric artifact analysis will focus on identifying assemblages and/or technological
attributes diagnostic of particular temporal and geographical cultural trends. The artifacts will be
identified according to established regional types or styles. In the case of projectile points,
morphological attributes will be used as typological markers. Ceramics will be typed according
to paste, temper, and surface decoration.
The following descriptions define the categories in the lithic artifact typology to be used in the
lithic analysis. Lithics refer to stone tools and debris from producing stone tools. The following
categories are derived in part from those developed by Blanton et al. (1986) and Garrow (1982),
which have been used with excellent success on many projects in South Carolina.
The two major groups of lithics are debitage and functional artifacts. Debitage can be divided
into the following categories:
Biface Thinning Flakes. Biface thinning flakes are relatively thin and flat to slightly curved in
cross section. Secondary flake scars are frequently present on the dorsal surface. The platform may
be faceted and may exhibit a distinct lip, and the bulb of percussion is usually diffuse. These
features are characteristic of soft hammer percussion, and the flakes of this type are most often the
result of late stage biface reduction and maintenance.
Blades and Bladelike Flakes. These flakes approach or exceed a length-to-width ratio of 2:1.
Blades and bladelike flakes frequently have a ridge oriented along the dorsal surface. They are
typically manufactured for a specific purpose, such as replacing edges in cutting or grating
implements.
Bipolar Flakes. Bipolar flakes exhibit a bulb of percussion on the ventral surface of both the distal
and proximal ends. They are often curved in cross section. These flakes are manufactured by
placing the raw material on a hard surface, such as an anvil stone, and striking its superior surface
with a hard implement.
Unspecialized Flakes. These flakes are relatively thick and wide with little or no indication of
having a particular function or representing a specific stage of manufacture.
Flake Fragment. This category includes those flakes that have only nondiagnostic medial or distal
portions. Any flake lacking a proximal end will be placed in this category.
Shatter. Shatter is debitage that is angular and blocky. Specimens in this category cannot be
oriented in relation to their proximal or distal end.
Chipping debris also will be subdivided based on the amount of cortex present on the dorsal
surface. Classifications are assigned based on whether more than half (50%), less than half
(50%), or no cortex was present on the dorsal surface. This measure should give an approximate
indication of the stage of reduction represented in the assemblage. All lithic artifacts will be
identified as to debitage class and raw material.

The second major lithic group is functional artifacts. The categories in this group are defined as
follows:
Bifaces. This category comprises artifacts that are bifacially flaked and do not have haft elements.
They can be finished tools, projectile points, knives, scrapers, or preforms. Bifaces usually cannot
be given an established type name.
Hafted Bifaces. Hafted bifaces are bifacially worked artifacts that have a hafting element (i.e.,
stem and notches). They are often described as projectile points or knives and may conform to
established type names.
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Cobble Tools. Cobble tools are altered or unaltered cobbles used as hammerstones, nutting stones,
anvils, and other similar tools.
Cores. Cores consist of parent raw material and are the remnants of flake manufacture. They can
be blocky or discoidal in appearance and exhibit one or more flake scars.
Ground Stone. Artifacts in this category are manufactured by polishing or grinding stone into a
desired shape—celts, axes, and manos, for example. These tools are often used in woodworking
and food processing.
Manuports. Manuports are unaltered pieces of stone that are not indigenous to the area and
obviously have been transported to the site by humans.
Retouched, Used, or Modified (RUM) Flakes. The category of RUM flakes includes all flakes that
have been retouched into a unifacial tool, exhibit use wear, or have been modified by
undetermined means. This category includes scrapers and utilized flakes.
Soapstone. Soapstone is a very soft stone that is easily worked. Artifacts frequently constructed of
soapstone include bowls, pipes, and beads.
Fire-Cracked Rock. Although fire-cracked rock is not a tool per se, these are rocks that exhibit
evidence of having been in or near a fire due to human activity. Alteration in color and/or luster,
angular fractures, and potlidded surfaces are diagnostic of fire-cracked rock.

The analysis of prehistoric sherds will begin with a basic characterization of the entire
assemblage. Sherds smaller than 2  2 cm will be counted, weighed, and examined to determine
the presence of surface treatments or vessel forms that could prove useful in the analysis. If not,
they will receive no further analysis. All larger sherds will be classified by surface decoration
and aplastic content. The aplastic content will be documented as the type (or raw material) and
size of the major aplastics. Size will be determined through comparison with the Wentworth
scale, used by most archaeologists to standardize aplastic descriptions. Aplastic size will be
recorded as no apparent temper, fine, medium, coarse, and very coarse. Surface decoration will
be recorded by type (e.g., incised), and major decorative mode characteristics will be recorded.
The preliminary analysis will allow a characterization of the sherd assemblage. During this initial
analysis, sherds will be labeled and pulled for cross-mending, so the subsequent analyses can
focus on the vessel assemblage. The surface decoration–aplastic content classes from the
preliminary analysis will be compared to published type descriptions; type names will be applied
where possible.
Surface decoration, aplastic content, thickness, and interior surface treatment will be considered
in cross-mending the sherds. The analysis will seek to reconstruct as many vessels as possible to
help determine vessel form and function. The following attributes will be recorded for each
vessel to provide a detailed technological description of the wares. They will be examined to
determine technological patterns within and between types.








Type, size, shape, and density of major aplastics
Type and size of minority aplastics
Degree of carbon core retention
Sherd core cross-section configuration
Thickness 3 cm below rim
Rim form
Presence of coil breaks
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Dominant paste color
Interior surface treatment

Curation
SCANA realizes a disposition agreement with SCIAA regarding the percentage of artifacts to be
received is required as part of the application process. SCANA is committed to displaying and
making the artifacts recovered from this site available to the public. At the conclusion of the
analysis the artifacts will be prepared for curation following accepted guidelines. Copies of all
records, including, but not limited to, field notes, maps, catalog sheets, and representative
photographs shall be submitted for curation with the artifacts. After project clearance has been
obtained, artifacts and relevant notes will be curated in accordance with the selected repository.
It has not yet been determined where the material will be curated. It is possible that due to the
volume of material expected multiple curation facilities may be needed. .

DOCUMENTATION
Daily logs and records will be kept at each artifact processing area during the recovery phase.
These logs will be available for review by SCIAA personnel during monitoring visits. Interim
reports/management summaries will be provided documenting each phase of the remediation
project. These management summaries will minimally include maps depicting the area cleared
during the related field season, a description of the work completed to date, a preliminary
inventory of the artifacts recovered and a status update that will provide detail of the next field
season.
At the conclusion of the remediation project a draft technical report will be produced and
delivered to the SCIAA for review. The report will follow the format and content specified in the
South Carolina Standards and Guidelines for Archaeological Investigations, including a
description of past archaeological research in the project vicinity, a discussion of local history, an
explanation of the research design, the field methods employed, evaluation methods, findings,
conclusions, and recommendations. TRC will promptly address all comments and revisions
provided in writing by SCIAA in a final technical report.
All maps and drawings will be high quality and produced in a professional manner. Project
maps will be produced in color using ArcGIS software, CAD or other appropriate mapping
programs. These maps will depict each phase of the project and include grid square boundaries.
Individual maps of grid squares may be used to identify the locations of ordnance removed
during the UXO recovery stages of the project. Overlays of historic maps and plats may be used
where appropriate. High quality color photographs or measured drawings, as appropriate, will be
provided that show details of representative diagnostic or other interesting artifacts. The report
will be bound in a durable cover (minimum 80 lbs cover stock), and contain an identifying label.
The paper will be high quality laser printed paper, minimum 24 lbs stock, and will be acid free.
Pages will be printed on both sides and project maps and photographs will be produced in color.
Electronic copies of the final report in Adobe Portable Document File (PDF) format will be
provided to SCIAA and outside reviews as appropriate. In addition a CD or DVD with
photographs of the artifacts will be provided if desired.
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At the discretion of SCANA a popular report suitable for public distribution may be produced.
This report may also be reviewed and commented on by SCIAA prior to publication. This report,
if produced, will be part of the public outreach program that SCANA is committed to in order to
inform and educate the public on this significant find.

PUBLIC INFORMATION
Salvage of the Civil War material deposited in the Congaree River offers an amazing opportunity
to educate and involve the public about a historically significant site. The recovery of tangible
evidence of the capture of Columbia will take place almost exactly 150 years from when it
occurred. There will be multiple opportunities for the general public to benefit from this project.
Initial plans call for an on-site structure dedicated to exhibiting the history of the site, the ongoing work and the interpretation of the artifacts. This structure will be open to the public and
will tentatively be staffed by SCANA personnel and an archaeological docent.
An electronic presentation or social media site suitable for hosting by SCANA or other
appropriate website may be created to present the on-going recovery process. Museum quality
artifact displays and/or traveling artifact shows at museums throughout the state can be
generated. A book/booklet depicting the artifacts and history of the site suitable for presentation
to the general public can be authored. Additional public outreach may involve professional
papers and presentations at national and regional archaeological conferences, tours and talks for
school age children as well as avocational groups is also an option. Some or all of these potential
public outreach approaches will be completed as a result of this project.

QUALIFICATIONS
Company Profile
A pioneer in groundbreaking scientific and engineering developments since the 1960s, TRC is a
national engineering and consulting firm providing integrated services to the energy,
environmental, and infrastructure markets. We serve a broad range of clients in government and
industry, implementing complex projects from initial concept to operations. TRC employs over
2,600 technical professionals and support personnel at more than 70 offices throughout the U.S.
TRC’s cultural resource group in the Southeast originated as Garrow and Associates, an Atlantabased small business that was founded in 1983 and acquired by TRC in 1997. We offer a
complete range of cultural resource services in the Southeast from our offices in Atlanta,
Georgia; Chapel Hill, North Carolina; Columbia, South Carolina; and Nashville, Tennessee;
including archaeological investigations, historic structure surveys and evaluations, and cemetery
studies. Our local office in Columbia is within a ten-minute drive of the Congaree River Project
site. With the Principal Project Manager and Key Project Team members being local to
Columbia, we will be able to respond quickly to all SCANA’s needs. Our office provides us
rapid access to SCIAA, SHPO, the South Carolina Department of Archives and History
(SCDAH), the University of South Carolina at Columbia, and other regulatory offices and
research facilities. Our organizational depth will allow us to draw on resources from our nearby
offices to support this project as needed.
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TRC’s core cultural resources staff in the Southeast consists of approximately 55 professional
archaeologists, crew chiefs, preservation planners, historians, and support personnel. Our
archaeologists possess M.A. or Ph.D. degrees in Anthropology, meet the Secretary of the
Interior’s standards, and are Register of Professional Archaeologists (RPA) certified or eligible.
Our Columbia office contains 2,400 square feet of laboratory, office, and storage space. It
possesses wet lab and dry lab capabilities and has ample room to conduct electrolysis and metal
conservation operations. TRC’s Atlanta facility includes 2,500 square feet of fully equipped
laboratory space that includes tanks capable of conserving metal objects up to four feet in length,
and the Chapel Hill office has similar lab and storage capabilities. Our Greenville office contains
a wet lab and research/treatability laboratories complete with ventilation hoods and resources for
preparing and storing solvents for use in cleaning coal tar from artifacts.
Key Personnel
TRC’s proposed key staff for the Congaree River Sediment Removal Project includes highly
experienced researchers with extensive experience managing and directing large scale projects
that require consultation with multi-disciplinary teams as well as state and Federal agencies. Our
team also has experience with both complex projects that involve creative approaches to
archaeological issues and with Civil War era projects that involve recovery and conservation of
artifacts similar to those anticipated for the Congaree River Project.
TRC Columbia Program Manager Sean Norris, M.A., RPA, will serve as Principal Project
Manager for the project. Ms. Ramona Grunden, Senior Archaeologist in our Columbia office will
serve as the Assistant Project Manager. Both Mr. Norris and Ms. Grunden will be available for
rapid deployment to any meetings or consultations required by SCIAA.
Principal Project Manager
Mr. Sean Norris is the Program Manager for Archaeology at the Columbia Office of TRC. He
handles administrative duties and manages all projects and contracts that originate in that office.
Mr. Norris will serve as Principal Project Manager and will attend meetings with SCANA and
other team members, lead the development of the Artifact Recovery/Salvage and Artifact
Conservation and Stabilization plans, and act as TRC’s point of contact for this project. Mr.
Norris has over 15 years of experience in the eastern U.S. and is RPA certified. Mr. Norris has
served as Principal Investigator on numerous projects in South Carolina and has experience in
project planning, the development and implementation of research designs and field and
laboratory methodologies, and technical and popular reporting. Mr. Norris is President of the
Council of South Carolina Professional Archaeologists and routinely interacts and sits on
committees with employees of SCIAA and the South Carolina SHPO. He has authored
Memorandums of Agreement (MOAs) and Memorandums of Understanding (MOUs) as well as
Protective Covenants for significant archaeological sites that have included the SHPO,
SCDHEC, and the COE as signatories.
Assistant Project Manager
Ms. Ramona Grunden is a Senior Archaeologist and Laboratory Director in TRC’s Columbia
Office. She will serve as the Assistant Project Manager. Her duties for this phase of the project
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will include providing input on artifact recovery strategies related to Civil War sites, she will
also be present to attend meetings should Mr. Norris be unavailable. Ms. Grunden has over 30
years of experience in South Carolina archaeology including seven years as an archaeologist at
SCIAA. Ms. Grunden has conducted and managed numerous large-scale projects in the
Southeast. She has extensive experience in all phases of historic sites investigations, and has
worked on numerous Civil War projects and others involving military instillations and military
components.
Senior Technical Advisor
Mr. Paul Webb is TRC’s Cultural Resource Program Leader, and is stationed in the Chapel Hill
office. He has over 25 years of experience in cultural resource management, including planning,
implementing, and reporting all aspects of cultural resource studies. His qualifications include
extensive experience with large and technically complex archaeological projects, and in assisting
multidisciplinary teams in developing creative approaches to cultural resource issues. Mr. Webb
will assist in the development of the artifact recovery/salvage and conservation and stabilization
plans, and will also assist in agency negotiations as appropriate. Mr. Webb’s background
includes service to public, tribal, and private-sector clients, including the North Carolina
Department of Transportation; Federal Highway Administration Eastern Federal Lands Highway
Division (FHWA EFLHD); National Park Service (NPS); National Forests in North Carolina;
Eastern Band of Cherokee Indians; U.S. Army Corps of Engineers; U.S. Army Construction
Engineering Research Laboratory (USACERL); U.S. Army Environmental Center; Maryland
State Highway Administration; Iroquois Gas Transmission System; Duke Energy; Piedmont
Natural Gas; North Carolina Natural Gas; Spectra Energy; and Progress Energy; along with
numerous engineering and environmental firms.
Safety Advisor/Technical Advisor
Dr. Larry McKee has over 25 years of experience and progressive responsibility in
archaeological research and cultural resource management. His qualifications include extensive
field investigation, artifact analysis, consultation at the tribal, state, and federal level, and largescale project management. Mr. McKee came to TRC in 1999 following twenty years of academic
and museum based archaeological research. He currently serves as a Senior Program Manager
with the southeastern cultural resources division of TRC, with responsibility for the business
functions and technical performance of the Nashville, TN office.
Laboratory Director
Mr. Thomas Garrow is the Laboratory Manager for TRC’s Atlanta office, a position he has held
since 1993. Mr. Garrow is responsible for artifact processing, analysis, conservation, and
cataloging, as well as specialized recovery techniques such as flotation. Mr. Garrow has nearly
30 years of experience in cultural resource management, including field and laboratory work
across the eastern United States. Mr. Garrow has participated in numerous archaeological
investigations covering a wide range of site types, including those dating to the Civil War. Mr.
Garrow has received training in artifact conservation techniques and curation standards, and few
cultural resource practitioners in the region can match his depth of experience in metal
conservation. Mr. Garrow will assist in development of the Artifact Recovery/Salvage and
Conservation and Stabilization plans.
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Senior Scientific Advisor
Dr. Karen Saucier has over 25 years of experience, and has worked extensively in the areas of
CERCLA- and RCRA-mandated investigations, risk evaluations and remediations. Dr. Saucier
will act as TRC’s in-house technical advisor with experience on Manufactured Gas Plant sites.
Her expertise includes providing strategic technical services, and assessing regulatory and
business implications of environmental remediations and historic liabilities. Dr. Saucier supports
client/agency negotiations with respect to risk-based decision making, sediment, soil and
groundwater remediation approaches, and liability portfolio life-cycle costing and management.
She routinely serves as Project Manager with responsibility for coordination and integration of
multidisciplinary technical resources through the various stages of liability project life cycles.
She advises on and leads project communications to corporate, regulatory and community
stakeholders.
Additional Consultants/Staff
TRC will retain the services of Mr. James Legg as an archaeologist and consultant to assist in the
General Consulting and planning tasks requested in this RFP. Mr. Legg currently works as a
project archaeologist for SCIAA and has more than 40 years of experience in archaeological
research involving battlefields and other military sites. He has worked with Ms. Grunden on a
number of those sites. He has a particular interest in 18th and 19th century ordnance, including
both small arms and artillery ammunition. He is a recognized expert who has handled all of the
major types of Civil War ammunition and has disarmed and conserved many examples.
Mr. Legg has 32 years of experience in archaeological metal detecting, and has a regional
reputation as an authority on the subject. Mr. Legg is also highly experienced in metal
conservation. Over the last 35 years he has conserved several thousand metal artifacts from
private collections as well as significant archaeological collections including those from 16 th
century Santa Elena, the Camden Battlefield, and a number of other projects conducted by
SCIAA and other research entities.
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INTRODUCTION
South Carolina Electric and Gas Company (SCE&G) plans to complete a response action to address the
occurrence of a tar-like material (TLM) that is commingled with sediment along the eastern shoreline of
the Congaree River, just south of the Gervais Street Bridge in Columbia, South Carolina. The project
area location is shown on Figure 1. The TLM is believed to be a coal tar material that originated from the
Huger Street former Manufactured Gas Plant (MGP) site, located approximately 1,000 feet to the
northeast of the project area. The proposed work is being performed by SCE&G at the direction of South
Carolina Department of Health and Environmental Control (SCDHEC) and subject to approvals from the
U.S. Army Corps of Engineers (USACE).
The overall objective of this project is to remove the impacted sediment from the Congaree River and
restore the aquatic resource to its natural functions. The current plan is to construct a temporary
cofferdam to facilitate removal of the impacted sediment. As currently envisioned, the temporary
cofferdam would be constructed in two or three separate phases over two or three construction seasons.
The construction seasons will range from approximately May through December of each year. After the
temporary cofferdam is constructed for each phase, the isolated area will be dewatered and the impacted
sediment removed and transported off-site for disposal. Following completion of the impacted sediment
removal activities, the cofferdam will be completely removed from the river.
In order to complete this project an estimated 5,700 tractor-trailer or tri-axle dump truck movements into
and away from the project area are anticipated. The majority of the truck movements will be associated
with importation of stone for cofferdam construction and for the installation of site access roads as well as
for the transportation of the excavated material to a local landfill.
SCE&G intends to ensure that the necessary truck movements are completed with as minimal of an
impact to the surrounding area as practicable. Completion of the project in phases will spread the activity
out over a larger time frame, and controlled use of established truck routes will minimize potential impacts
to local traffic patterns. This Traffic Control Plan presents the proposed methodology for development of
the truck routes and for monitoring of driver compliance during completion of the project.
A site entrance at the corner of Senate Street and Gist Street was initially planned but has since changed
in response to safety concerns associated with traffic constraints at the intersection of Senate and Gist
Street (Figure 2). The proposed entry/exit plan consists of constructing a southern access road that will
extend from the landside support zone to Blossom Street, as shown on Figure 2. This entry and exit point
will require construction of a concrete arch crossing over unnamed tributary #2 and
modification/improvement of the gravel road currently in place. Utilization of the southern access road
and the entry/exit point will eliminate the potential for safety related and other issues that could result from
the project related traffic operating in the Senate and Gist Street area.
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SITE OPERATIONS AND TRAFFIC PATTERNS
Figure 2 shows the current site operations scenario, which includes establishing the landside support
zone directly adjacent to the project area within the river. The landside support zone will consist of a
series of gravel roads and equipment/material lay down areas and two temporary structures. A chain link
perimeter fence will be installed around the landside area and the main site entrance/exit will be at the
gate east of the Blossom Street Bridge (Figure 2). All project related heavy truck traffic will be routed
through this gate. Smaller personnel vehicles will use this Blossom Street entry/exit as well, but may on
occasion use the gate at the corner of Senate and Gist Streets. No tractor-trailer or triaxle trucks will be
permitted to enter or exit the site at any other location than the Blossom Street entrance. Throughout
completion of the project only authorized remediation personnel will be allowed access to the work areas
during the source removal activities and on-site traffic patterns will be restricted to the site roads.
Initial project activities will consist of constructing the culvert/bridge, southern access route and the
landside support zone. Initial river construction will entail installing the cofferdam around the planned
Phase 1 excavation area. Truck traffic associated with these activities will be primarily incoming
deliveries of various types and sizes of stone. SCE&G currently anticipates using the Martin Marietta
Cayce Quarry located to the southwest of the project site at 2125 State Street in Cayce, SC to obtain the
stone for the support zone and cofferdam construction.
Once the cofferdam is constructed and the isolated area dewatered, the sediment removal activities will
commence. The excavated sediment will be transported from the river to the temporary structures via the
site access roads. Initial dewatering and stabilization of the wet material will be completed within the
isolated area in the river and additional conditioning will be completed in the temporary structures in order
to render the material suitable for offsite transport and disposal. The stabilized material will be loaded
into offsite transport trucks inside the temporary structures. All trucks carrying impacted material either
from the river to the structures or from the structures offsite to the landfill will be inspected for the
presence of residual or loose material outside of the beds in order to prevent the tracking of impacted
material outside of the designated loading areas. Clean, plastic lined loading areas will be utilized for
truck loading operations in both the river excavation and the temporary structures in order to keep the
truck tires from contacting impacted material. Prior to leaving the site, each truck will be properly
manifested in accordance with applicable state and federal regulations. Currently, SCE&G anticipates
using Waste Management’s Richland County landfill located at 1047 Highway Church Road in Elgin, SC
for disposal. This landfill is located approximately 20 miles from the site.
All site vehicles will maintain safe-operating speeds at all times. The site roads are anticipated to be wide
enough to accommodate trucks passing each other in opposite directions. Spotters and/or flagmen will
be utilized as required to maintain safe traffic flow onsite.

TRAFFIC CONTROL PLAN
As previously stated, the use of the southern access road and the Blossom Street entry/exit point for
heavy truck traffic will greatly reduce the potential for safety related issues in the Senate and Gist Street
areas. However, it will still be critical to adequately control the flow of tractor-trailer and tri-axle trucks into
and out of the general site vicinity in order to minimize the impact on the surrounding community. The
following specific routes were developed through consultation with local officials (police, fire department,
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public works, government personnel, etc.). All routes will be verified prior to commencement of the
project and will be modified, if necessary, to account for changing traffic patterns or input from local
residents/officials, etc. Each truck driver will be informed of the prescribed routes for site entry and exit
and an effort will be made to utilize regular drivers who are familiar with these routes. All site related
vehicles will follow the specific routes and project oversight personnel will conduct periodic monitoring of
truck movements to ensure compliance with the Traffic Control Plan. Any identified deviation from the
prescribed route will be immediately corrected.
Incoming Traffic
General incoming and outgoing traffic patterns are presented on Figure 3. All incoming traffic will enter
the site by turning right onto Blossom Street from the southbound lanes of Huger Street and making a
right turn onto the access road at the entrance of the site. Outgoing traffic will exit the site entrance and
turn right onto Blossom Street.
The bulk of the project related heavy truck traffic will result from shipments of impacted material to the
landfill and likely importation of stone from the Martin Marietta Cayce Quarry.
Figure 4 illustrates the route for empty material transport trucks traveling from the landfill to the project
site. Trucks will exit the landfill entrance by turning right onto Highway Church Road and then turning
right onto Screaming Eagle Road. Trucks will then turn left onto Percival Road, right on Spears Creek
Church Road and merge onto I-20 W toward Columbia. Once on I-20 W, trucks will travel for 17.3 miles
until they reach Exit 64A where they will exit onto I-26 E towards Charleston. Trucks will then continue
onto I-126 E for 3.2 miles and take the exit for Huger Street. Once on Huger Street, the trucks will follow
the incoming route shown on Figure 3.
The traffic route of trucks carrying stone from the quarry is shown on Figure 5. Trucks will exit the quarry
entrance by staying straight and continuing onto Frink Street. Trucks will then make a left turn onto 12th
Street. After traveling 3.0 miles, trucks will merge onto I-77 S via the ramp to Charleston/Spartanburg
and immediately merge onto I-26 W towards Spartanburg and travel for 7.3 miles. Trucks will then take
Exit 108B for I-126 towards Columbia and merge onto I-126 E. Trucks will continue on I-126 E for 3.2
miles and take the exit for Huger Street. Once on Huger Street, the trucks will follow the incoming route
shown on Figure 3.
Outgoing Traffic
Trucks carrying material to dispose of at the landfill will exit the site by turning right onto Blossom Street
and continuing west until 12th Street, where a left turn will be made at a stoplight. These trucks will follow
12th Street until they reach I-77 where they will merge using the ramp on the left toward Charlotte. Once
on I-77, the trucks will follow the route specified on Figure 6, which is designed to keep the trucks on four
lane highways until they reach the landfill exit. This truck route was developed through consultation with
the City of Cayce Officials.
Empty trucks traveling to the quarry will also exit the site by turning right onto Blossom Street and
continuing west until 12th Street, where a left turn will be made at a stoplight. The trucks will follow 12th
Street and make a right turn on to Frink Street and continue into the quarry entrance.
Figure 3 through 7 will be supplied to the truck drivers in order to inform them of the required routes for
the project.
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TRUCK ROUTE FROM LANDFILL
1. Exit the landfill entrance and turn right onto Highway Church Road.
2. Turn right onto Screaming Eagle Road.
3. Turn left onto Percival Road/SC-12.
4. Turn right onto Spear Creek Church Road and turn left to merge onto I-20 W toward Columbia.
5. Take Exit 64A to merge onto I-26 E towards Charleston.
6. Continue onto I-126 E. Travel for 3.2 miles.
7. Take the Exit for Huger Street.
8. Merge onto US-21 S/US-321 S/Huger Street.
9. Stay on Huger Street until Blossom Street.
10. Turn right onto Blossom Street and turn right onto the temporary access road to enter the site.
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TRUCK ROUTE TO QUARRY
1. Exit the Martin Marietta Cayce Quarry entrance and stay straight onto Frink Street.
2. Turn left onto 12th Street and travel for 3.0 miles.
3. Merge onto I-77 S via the ramp to Charleston/Spartanburg.
4. Keep right at the fork and follow signs for I-26 W/Spartanburg.
5. Merge onto I-26 W and travel for 7.3 miles.
6. Take Exit 108B for I-126 toward Columbia.
7. Merge onto I-126 E and travel for 3.2 miles.
8. Take the Exit for Huger Street.
9. Merge onto US-21 S/US-321 S/Huger Street.
10. Stay on Huger Street until Blossom Street.
11. Turn right onto Blossom Street and turn right onto the temporary access road to
enter the site.
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TRUCK ROUTE FROM LANDFILL
1. Exit site from temporary access road and turn right (west) onto Blossom Street.
2. Turn left onto 12th Street.
3. 12th Street becomes 12th Street Extension.
4. Merge onto I-77 N via the ramp on the left toward Charlotte. Travel for 13.6 miles.
5.Take Exit 16 to merge onto I-20 E toward Florence and travel for 5.9 miles.
6. Take Exit 82 for Spear Creek Church Road toward Pontiac.
7. Turn right onto Spear Creek Church Road and turn left onto Percival Road.
8. Turn slight right onto Screaming Eagle Road.
9. Turn left onto Highway Church Road.
10. Turn left into landfill entrance.
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TRUCK ROUTE TO QUARRY
1. Exit site from temporary access road and turn right (west) onto Blossom Street.
2. Continue west until 12th street.
3. Turn left onto 12th Street.
4. Continue on 12th Street until making a right onto Frink Street.
5. The quarry entrance is at the end of Frink Street.
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INTRODUCTION
South Carolina Electric and Gas Company (SCE&G) plans to complete a response action to address the
occurrence of a tar-like material (TLM) that is commingled with sediment along the eastern shoreline of
the Congaree River, just south of the Gervais Street Bridge in Columbia, South Carolina. The project
area location is shown on Figure 1. The TLM is believed to be a coal tar material that originated from the
Huger Street former Manufactured Gas Plant (MGP) site, located approximately 1,000 feet to the
northeast of the project area. The proposed work is being performed by SCE&G at the direction of South
Carolina Department of Health and Environmental Control (SCDHEC) and is subject to permits and
approvals from the U.S. Army Corps of Engineers (USACE) and other agencies.
The overall objective of this project is to remove the impacted sediment from the Congaree River and
restore the aquatic resource to its natural functions. The current plan is to construct a temporary
cofferdam to facilitate removal of the impacted sediment in phases. Initially, the work was to be
completed in three phases over three separate construction seasons. As currently envisioned, the
cofferdam construction and sediment removal work will be completed over two construction seasons with
Phase 2 and Phase 3 being combined, weather permitting. The active, or in-the-river construction
season for building or relocating the cofferdam, will be from May through December of each year
(pending approval). SCE&G has also requested permission to work behind the cofferdam year round,
with minimal site activity projected during the months of December through April. After the temporary
cofferdam is constructed for each phase, the isolated area will be dewatered and the impacted sediment
removed and transported off-site for disposal. Following completion of the impacted sediment removal
activities, the cofferdam will be completely removed from the river.

GENERAL PROJECT DETAILS
Initial project activities will consist of constructing the landside support zone and installing the cofferdam
around the planned Phase 1 excavation area. Figure 2 shows the cofferdam phases, current site
operations plan scenario and the landside support zone components. The landside support zone will
consist of a series of gravel roads and equipment/material lay down areas, office trailers and at least one
temporary structure.
The cofferdam will consist of a stone riprap and a HDPE liner that will be constructed around the planned
work area to isolate it from the remainder of the river and permit dewatering and excavation of the
impacted sediment. Once the cofferdam is in place and the area dewatered, the sediment removal
activities will commence. Due to documented historical activities conducted in the vicinity of the project
area, this project will include screening the planned construction and excavation areas for potential Civil
War era unexploded ordnance (UXO). Once the area is cleared by the UXO management personnel,
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remediation personnel will begin excavating and preparing the TLM impacted sediment for off-site
transport to the disposal facility. Following completion of the sediment excavation in each area, the
cofferdam will be relocated to the next phase area and the process repeated until the project is complete.
SCE&G intends to ensure that public safety and habitat conservation control measures are completed
within the project area at each phase of implementation. Additionally SCE&G plans to protect the public
during any landside construction activities, excavation activities and UXO identification, management and
disposal activities. The following sections describe procedures to ensure the safety of remediation
personnel and the public during completion of the project.

GENERAL PUBLIC SAFETY CONCERNS
Throughout completion of the planning and permitting tasks associated with this project, SCE&G has
identified the major potential public safety related concerns and has developed the appropriate plans to
manage these concerns. The primary concerns identified by SCE&G, regulatory officials and other
interested parties include:
1. Potential traffic related issues in the general project vicinity;
2. Safe identification, handling and disposal of potential UXO;
3. Airborne constituents of concern, dust and odors from the TLM and site operation activities;
4. Construction and operation of the cofferdam structures; and
5. Continued safe navigation through the project area and use of the Congaree River resources.
In addition to the Removal Action Plan (RAP), a number of separate plans were developed to adequately
address the above-mentioned concerns. These plans are briefly described below and can be reviewed in
detail under separate covers and have been provided as appendices to the RAP.

PROJECT SAFETY RELATED PLANS AND COMPONENTS
A number of project plans and components have been developed to provide guidance and specific details
pertaining to project personnel and public safety during completion of the project. The plans are provided
under separate covers and in the RAP for the project and include:
•

Health and Safety Plan (HASP) – The HASP is the primary source of safety related information
for the project and includes a project specific evaluation of the potential hazards and the
corresponding control and mitigation activities. Task specific hazard matrices are included as are
air monitoring frequencies and action levels, personnel responsibilities, training requirements and
emergency procedures. All personnel and visitors entering the site will be given a HASP briefing
and will review the HASP prior to conducting work on the site.

•

Traffic Control Plan – This Plan provides specific routes into and away from the site, the landfill
and the anticipated stone (cofferdam construction material) quarry to ensure that all site-related
traffic movements are conducted as safely and with as minimal of an impact on the surrounding
community as practical. Local government officials and emergency response agencies were
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contacted and their input was utilized in development of the Traffic Control Plan. The Plan will be
implemented during completion of the project and project oversight personnel will monitor
trucking operations to ensure continued compliance with the plan.
•

Public Notification Plan – This document provides the planned steps that SCE&G, USACE and
SCDHEC will undergo to notify the general public in the vicinity of the project area, local officials
and emergency response agencies of anticipated major project milestones or changes, etc. It will
ensure timely notification of important project details, as required throughout completion of the
project.

•

Navigation Plan – Developed based on and in accordance with the guidelines located in the
“U.S. Coast Guard Aids to Navigation System” publication and through consultation with the U.S.
Coast Guard District Seven Aids to Navigation and Waterways Management Office. The plan
provides specific methods for notifying boaters and other users of the river in advance of the
construction site (upriver and downriver) and the need to take appropriate measures to avoid the
cofferdam structure. It provides the specific methods for demarcating the area to be avoided and
the buoy/signage/lighting scenario for the project.

•

Community Air Monitoring and Odor/Dust Control Plan – This Plan provides work area and
site perimeter air monitoring procedures to ensure that site related constituents of concern, dust
and odors are monitored and throughout completion of the project.

•

UXO Management Plans – These Plans will provide the specific guidelines for completion of the
potential UXO screening, identification and subsequent management and disposal activities. The
specific plans include the Draft Work Plan for Munitions Response, Explosive Safety Submission
Munitions and Explosives of Concern, Draft Diving Operations Plan and Diving Safe Practices
Manual. These plans were developed in accordance with industry standards and will be reviewed
and approved by the USACE prior to implementation.

•

Site Operations Plan – This Plan will provide details pertaining to the actual remediation work
including excavation, water management, material conditioning, site traffic flow and other
components. The various tasks outlined in the Site Operations Plan were developed with the
intent to complete the project as safely, efficiently and with as minimal of an impact as possible
on the surrounding community, river ecosystem and the landside support zone.

•

Cofferdam Inspection and Maintenance Plan – This Plan provides a detailed daily cofferdam
structure inspection plan that will be implemented by project oversight personnel. Areas of
inspection include the cofferdam structural integrity, exterior conditions (such as debris buildup),
riverbank tie-in locations, overall performance and leakage volumes, navigational signage and
notification components, expected future river levels, etc. An inspection form/checklist will be
completed daily and any potential areas in need of repairs will be documented and addressed as
soon as practical. Implementation of this plan will ensure that cofferdam structural issues are
identified and rectified in a timely manner and that project personnel are aware of changing river
conditions and can plan accordingly to protect project assets.

Finally, an important component of the overall project will be site security. Site security measures are
explained in detail in the Site Operations Plan and the RAP, but since they are likely the most integral
public safety component, they are further described below. Maintaining site security will ensure that only
properly trained personnel have access to the various work areas associated with the site.
The primary method for securing the site will be the installation of a temporary chain-link fence around the
perimeter of the landside support zone. “Restricted Area” signs will be posted at regular intervals along
the fence and also posted on the cofferdam structure, as noted in the Navigation Plan. The approximate
fence location is shown on Figure 2. Two locking gates, one at the corner of Senate and Gist Streets and
one at the entrance to the landside support zone just north of the bridge over unnamed Tributary #2, will
restrict vehicular traffic into and away from the project area. The Senate and Gist Streets gate will only
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be utilized by project personnel in small personal vehicles to gain access to the site office complex. No
project related heavy truck traffic will access the site through this gate.
To prevent the unauthorized or unknowing entry of third parties onto the site, access gates will remain
closed during site activities to the extent practical. The gates will remain locked during non-working hours
while removal activities are occurring and/or remediation equipment and material are present.
Once site construction operations are initiated, SCE&G will also post security guards on-site during nonworking hours. SCE&G has previously successfully utilized off-duty City of Columbia police officers as
security guards at other local sites. These guards will conduct regular patrols of the property during nonworking hours and at times of low site activity when a minimal number of site personnel are present. The
guards and fence will serve to keep unauthorized and untrained personnel out of the active project area.
Implementation of the above plans and security measures will result in the following public safety related
project attributes:
1. Restrict access to the site area to only authorized and properly trained personnel;
2. Ensure that work within the project area is conducted in accordance with industry standards for
safety;
3. Control odor, dust and other potential emissions within the work area and the site perimeter,
which will protect the site workers and the surrounding community;
4. Control traffic patterns on-site and into and away from the project area, landfill and stone quarry
locations in order to significantly reduce the potential for traffic related incidents in the
surrounding community;
5. Inform boaters and other river users of the cofferdam structure and the appropriate measures to
avoid the structure and safely pass through the project area;
6. Conduct UXO screening, identification and management activities in accordance with industry
standards for safety and the approved site specific work plans;
7. Inspect and rectify potential issues with the cofferdam structure; and
8. Generally complete all site related activities in a safe and efficient manner.
SCE&G believes that the successful implementation of the above plans and security measures will result
in the safe completion of the project with as minimal of an impact on the surrounding community, as
practical.
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LIST OF ACRONYMS
ARARs

Applicable or Relevant and Appropriate Requirements

BMP

Best Management Practices

BTEX

Benzene, Toluene, Ethylbenzene, and total Xylenes

CERCLA

Comprehensive Environmental Response, Compensation, and Liability Act (commonly
known as Superfund)

CSM

Conceptual Site Model

EE/CA

Engineering Evaluation/Cost Analyses

EOD

Explosive and Ordnance Demolition

FDP

Field Demonstration Project

FWS

U.S. Fish and Wildlife Service

GIS

Geographic Information System

MGP

Manufactured Gas Plant

MRA

Modified Removal Action

NOI

Notice of Intent

NPDES

National Pollutant Discharge Elimination System

NWP

Nationwide Permit

PAHs

Polynuclear Aromatic Hydrocarbons

PCN

Pre-Construction Notification

PDR

Project Delineation Report

RAWP

Remedial Action Work Plan

RD

Remedial Design

RSLs

Regional Screening Levels

RSSL

Rocky Shoal’s Spider Lily

SCDHEC

South Carolina Department of Health and Environmental Control

SCDNR

South Carolina Department of Natural Resources

SCE&G

South Carolina Electric & Gas Company (primary subsidiary of SCANA Services, Inc.)

SCIAA

South Carolina Institute of Archeology and Anthropology

SHPO

South Carolina State Historic Preservation Office

SF

Square Feet

TLM

Tar-Like Material

USACE

United States Army Corps of Engineers

USGS

United States Geological Survey

UXO

Unexploded Ordnance

VCC

Voluntary Cleanup Contract
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INTRODUCTION
This Joint Federal and State Application Form For Activities Affecting Waters Of The United States Or
Critical Areas Of The State Of South Carolina (Joint Application) is being submitted on behalf of South
Carolina Electric & Gas Company (SCE&G) to provide information pertaining to the first phase of a
proposed sediment removal project located in a portion of the Congaree River in Columbia, South
Carolina.
SCE&G is the respondent required to complete a removal action for a tar-like material (TLM) that is
commingled with sediment within the Congaree River. The actual project area is located along the
eastern shoreline of the river, just south of the Gervais Street Bridge as shown on Figure 1.
Information regarding this project has been previously submitted under USACE Permit Number P/N 201101356-6NO. In correspondence dated March 2, 2015 (Attachment A), the South Carolina Department of
Health and Environmental Control (SCDHEC) directed SCE&G to proceed with revising all previously
submitted plans to implement a “targeted” or Modified Removal Action (MRA) to address impacted
sediment within the Congaree River.
From a permitting approach and to achieve the directive stated above, SCE&G is currently proposing two
phases of work with separate permit submittals/approvals for each phase. The proposed phases consist
of:
•

Phase 1 - Field Demonstration Project (Phase 1 – FDP); and

•

Phase 2 - Modified Removal Action (Phase 2 – MRA) [To be submitted at a later date].

Based on the previously submitted delineation work, the extent of the TLM in the river has been defined.
Additionally, based on prior work, a significant number of metallic anomalies have been identified within
the river and near the terminal end of the Senate Street Extension (the primary access point to the river in
the general area). These metal anomalies (or any portion thereof) may potentially be Civil War era
unexploded ordinance (UXO). Their identification and safe removal utilizing the USACE approved UXO
management plans provided in Attachment B are the primary objectives of the FDP and the purpose of
this submittal.
Specific details pertaining to the investigation activities, the nature and extent of TLM locations, potential
remedial alternatives and other site-related issues have been provided in previous submittals and reports.
For efficiency, these previously submitted documents are incorporated into this PCN by reference only.
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JOINT FEDERAL AND STATE APPLICATION FORM FOR ACTIVITIES AFFECTING WATERS OF
THE UNITED STATES OR CRITICAL AREAS OF THE STATE OF SOUTH CAROLINA
(JOINT APPLICATION)
DRAWINGS AND SUPPLEMENTAL INFORMATION
Applicant and Project Information
Please refer to item numbers 1 thru 30 of the Joint Application form, which have been completed.
Item #31 - Directions to the Project Site
The FDP area is located on an alluvial fan that protrudes from the eastern bank of the Congaree River
and extends from approximately 400 feet south of the Gervais Street Bridge downriver (generally south)
for approximately 500 feet. The nearest street intersection is Gist and Senate Streets. Figure 1 is a
USGS 7½ minute quadrangle map that shows directions from Interstate I-126. Take interstate I-126
south and exit onto Huger Street. Stay on Huger Street for about one mile. Turn right onto Senate
Street, which is located about 500 feet south of the Huger Street and Gervais Street intersection. Once
on Senate Street, proceed about 1,000 feet west, where a steel gate exists across the access road and
represents the entrance to the project site. The access road leads directly to the Congaree River and the
Senate Street “alluvial fan”, which is a term used to describe a prominent site feature where sediment has
accumulated near the end of the deteriorated access road (i.e., tow of slope). See Figure 2 for specific
site details. After completion of the FDP the alluvial fans area will be the primary access point for the
removal phase of the project (Phase 2).
Item #32 - Description of the Overall Project
Overview
As currently proposed, the Phase 1 – FDP project will be conducted only on “dryland” in the location
referred to as “the alluvial fan area”, situated at the end of the Senate Street Extension, as shown on
Figure 2. The alluvial fan appears to be an area where sediment accumulation occurs as a result of
erosion from urban landside activities and from depositional forces within the fluctuating river environment
(during higher water level events). “Dryland” also referred to as the “landside” is defined as the alluvial
fan area that extends from the edge of the low water level eastward to the normal high-water mark. The
proposed FDP area is exposed and accessible during normal (lower) river levels, as seen on Figure 2.
The FDP basically entails “screening”, or evaluating, the entire alluvial fan area (Figures 2 and 3) for
metal anomalies, locating and identifying the source of the metallic signal and then safely and carefully
exposing and removing the item. Excavation of surrounding sand/soil/sediment will be completed only to
the extent necessary to expose and retrieve the item generating the magnetic anomaly signal. No
sand/soil/sediment will be removed from the site during implementation of the FDP, unless, in the unlikely
event, the excavated material is determined to be impacted by TLM. Any large boulders, logs or fallen
trees encountered within the FDP area will be pushed aside to facilitate access and then returned to the
“as-found” position, to the extent possible. The entire scope of work related to excavation within the
alluvial fan will be governed by the approved UXO plans. Retrieved objects (i.e., UXOs, historical artifacts
and/or debris) will be managed as described below.
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FDP Process
The FDP Work Plan is provided in Attachment C. It includes a more detailed description of the activities
outlined below. The general process will include re-establishing the locations of previously identified
metal anomalies in the field. Next, the locations and surrounding areas will be re-screened using metal
detectors or other devices as set forth in the UXO plans. Once a metal anomaly has been identified, the
material surrounding the object generating the signal will be carefully removed. The excavated material
will be temporarily set aside (i.e., no material will be removed from the site unless it appears to be
impacted). Once the metallic item has been exposed by trained UXO personnel, it will be managed in
accordance with the approved UXO plans. If there is sediment/soil below a removed object, careful
excavation of existing material in controlled lifts will be completed, if necessary, to determine if additional
or currently unknown metal anomalies are present (i.e., the “mag and dig” approach). Once the
underlying bedrock surface has been encountered, the screening activities will have been completed and
the excavated material will be replaced and the process will start again in an adjacent location.
During completion of the FDP, the sand, soil, stone, sediment, debris and other materials that constitute
the alluvial fan will be evaluated down to the underlying bedrock surface. The approximate extent of the
FDP area is shown on Figure 3 and is approximately 23,000 Square Feet (SF). It extends from the
water’s edge during normal river flow elevations (approximately 116 feet MSL) to the approximate toe of
the main river bank (approximately 122 feet MSL). The sediment thickness within the alluvial fan ranges
from approximately 2 to 10 feet, depending on the location. Figure 4 provides a cross-section of the
alluvial fan area and illustrates the anticipated thickness of the material to be evaluated. It is anticipated
the majority of material evaluated from the alluvial fan area will be un-impacted (i.e., no TLM has been
documented in this material). However, since the potential exists that TLM could be encountered, albeit
unlikely, provisions will be in place to manage the material for proper disposal in accordance with
SCDHEC-approved procedures.
In summary, the entire FDP area will be evaluated by the screening process briefly described above and
detailed in the UXO plans. Metal anomalies that are deemed “safe-to-move” will be removed and
managed appropriately as summarized in the next section. For the FDP, the unearthed metallic
anomalies will likely fall into one of the three following categories (and will be handled accordingly):
•

Potentially hazardous unexploded ordinance (UXO);

•

Historically significant items or artifacts; or

•

Other, inert metallic debris.

UXO Management
Based on previously conducted work, approximately 74 metallic anomalies were identified in the FDP
area that have “electro-magnetic signature characteristics that could potentially be associated with
ordnance”. Therefore, a qualified UXO contractor will be employed to conduct the screening and UXO
management activities in accordance with USACE-approved plans and procedures (Attachment B) with
USACE providing oversight while the field work is being completed. “Screening”, defined in simple terms,
consists of evaluating an area using approved equipment such as a metal detector, etc. to determine the
presence of a metal anomaly and carefully exposing the anomaly to ascertain its hazard potential and
determining/rendering the object safe to move (i.e., the “mag and dig” approach). The attached plans
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contain much more detail than this simplified summary. By design, SCE&G’s approach to addressing the
potential UXO issue is identical to how experts in the UXO field and at the USACE would conduct the
work.
Historical Artifact Management
Potential, metallic, non-UXO related items or artifacts of historical value that may be recovered will be
evaluated by an archeologist and eventually transferred to the South Carolina Institute of Archeology and
Anthropology (SCIAA) or State Historic Preservation Office (SHPO), as applicable. AFTER THE UXO
PERSONNEL HAVE DETERMINED THE RECOVERED OBJECT IS SAFE TO MOVE. The location of
any recovered objects will be carefully documented. Approved plans for addressing artifact recovery and
conservation are provided in Attachment D. A Memorandum of Agreement (MOA) has been developed
among and between the appropriate agencies, the USACE and SCE&G and is also included in
Attachment D.
It should be noted that the Archaeological Data Recovery Plan contains significant details that were
envisioned at the time when it was submitted and approved and was based on the original scope of work
for the Congaree River project. Since the approval date, the scope of the project has been greatly
reduced to the currently envisioned Phase 2 – MRA. Although the intent and objectives of the plan will be
fulfilled during execution of the FDP, the magnitude of the originally planned artifact recovery support
infrastructure will not be installed on-site for the FDP. However, the recovery and conservation work will
be conducted in TRC’s conservation laboratory in Columbia, SC.
Other Metallic Debris
Other metallic debris (i.e., discarded trash, cans, hubcaps, and the like) encountered during
implementation of the FDP, will be collected and either recycled or disposed of properly by SCE&G.
Metallic debris will not be returned to the area in which it was found.
Logistical Issues
Improvement (removing fallen trees and debris) of the access road that leads to the alluvial fan area will
be required. Stone fill will also be placed at the end of the asphalt road extension to address previous
erosion issues and facilitate access to the project area. Some minor clearing and grading to establish a
temporary support zone adjacent to the FDP removal area will also be completed. Sand bags and/or
large filter socks will likely be placed at the western, riverside extent of the FDP project area to provide a
buffer against minor river level fluctuations during completion of the project. Best Management Practices
(BMPs) for Erosion and Sedimentation (E&S) controls will also be installed prior to starting intrusive work
within the project area, if needed.
The FDP will only be completed during favorable, lower water level elevations. The total FDP evaluation
area is approximately 23,000 SF. For the 74 known metal anomalies in the evaluation area, it is assumed
that a typical test pit excavation of 6 foot by 10 foot will be completed. Therefore, the estimated total
surface area to be disturbed (removed and replaced) is estimated to be 4,440 SF. This calculation
neglects any overlap for known metal anomalies. Assuming a 10% contingency for additional (presently
unknown) metallic anomalies, the total anticipated surface area to be physically disturbed is less than
5,000 SF. The FDP evaluation area and the known 74 metallic anomalies are shown on the attached
Figure 3.
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The FDP is expected to entail completion of the following specific activities:
1. Mobilization of a UXO contractor, sediment excavation personnel and oversight personnel
(USACE UXO, SCE&G, archeologist);
2. Establish security measures (fencing and security personnel);
3. Completion of access road improvement activities that will include grading to remove damage
caused by ongoing erosion of the paved/gravel road, near the alluvial fan (Figure 2);
4. Establishing landside support zone areas (near the river and within the electrical right-of-way near
Senate and Gist Streets);
5. Establishing a water management system, described in the Water Management Plan provided in
Appendix A of the attached FDP Plan;
6. Placement of large sandbags at the western, riverside extent of the FDP project area to provide a
buffer against minor river level fluctuations during completion of the project;
7. UXO screening and management activities with oversight provided by USACE UXO experts;
8. Historical artifact management with oversight provided by an archaeologist;
9. Excavation of test pits to uncover and identify the metallic anomalies;
10. Proper disposal of any TLM impacted material or recovered debris, as may be required;
11. Excavation water management, as required; and
12. Removal of the large sandbags and any temporary E&S controls installed during the FDP.
Some of these planned activities may be completed in a different sequence than listed above or in
advance of the mobilization to perform the actual FDP.
Item #33 - Overall Project Purpose and the Basic Purpose of Each Activity
The primary purpose of the FDP is to implement, evaluate and improve (if necessary) the UXO
management plans on “dryland”, before expanding the work into the river area. This section presents a
justification for completing the FDP as the initial phase of the overall sediment removal project. After
completing the Phase 1 – FDP, a determination to proceed with implementation of the Phase 2 – Modified
Removal Action (MRA) will be made by the regulatory agencies, assuming all other permit and design
requirements for the Phase 2 – MRA have been adequately addressed.
The locations of the known metal anomalies in the alluvial fan area are shown on Figure 3. The potential
for encountering metal anomalies that are in fact UXOs, presents a significant physical hazard to
removing the TLM from the river. Also, there is a very real possibility that there could exist more metal
anomalies/UXOs than currently identified. Therefore, SCE&G believes that the “readily” accessible metal
anomalies that currently exist within the alluvial fan area must be properly addressed prior to initiating any
impacted sediment removal work within the river. The information obtained during the FDP will increase
the safety and efficiency of the Phase 2 removal effort.
Completion of the FDP will provide the project team and the regulatory agencies with valuable insight into
the actual risks associated with the UXO management activities. Completion of the FDP will also result in
“clearing” the alluvial fan area of potentially hazardous UXO, which will facilitate the primary access way
into the river for the full-scale sediment MRA. Therefore, for permitting purposes, the NWP-38 is
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applicable for both phases of the overall project since screening for and removal of the potential UXOs is
“hazardous” from a physical exposure standpoint, and the TLM is considered “toxic” from a chemical
constituent perspective (i.e., benzene).
Detailed plans relating to the safe management procedures for handling the potential UXOs are
discussed below. The USACE UXO review team also concurs with SCE&G and its consultants that it is
prudent to conduct the FDP in order to test (and perhaps refine) the specific detailed procedures for
management of the UXOs, prior to full scale implementation. The USACE UXO team will also provide
oversight personnel during implementation of the FDP.
Item #34 - Type and Quantity of Materials to be Discharged
The FDP will only be completed during favorable, lower water level elevations and excavation operations
will be conducted on the alluvial fan, which is composed of depositional material including sand, silt clay
and some larger diameter cobbles. No new materials will be placed onto the alluvial fan and the
excavations will be backfilled by the removed material. The total FDP evaluation area is approximately
23,000 SF. For the 74 known metal anomalies in the evaluation area, it is assumed that a typical test pit
excavation of 6 foot by 10 foot will be completed. Therefore, the estimated total surface area to be
disturbed (removed and replaced) is estimated to be 4,440 SF. This calculation neglects any overlap for
known metal anomalies. Assuming a 10% contingency for additional (presently unknown) metallic
anomalies, the total anticipated surface area to be physically disturbed is less than 5,000 SF. The FDP
evaluation area and the known 74 metallic anomalies are shown on the attached Figure 3.
Item #35 - Type and Quantity of Impacts to U.S. Waterways (including wetlands)
Although located on “dryland” during normal low river flows, the alluvial fan area is within the high water
mark boundary of the Congaree River. Removal and replacement of the alluvial fan materials down to
the underlying bedrock will not significantly impact the river and will have minimal impact on aquatic
habitat since it will be conducted on “dryland”.
Item #36 - Individually List Wetland Impacts
Figure 6 shows the approximate extent of the FDP area and the location of wetlands. As can be noted,
the Congaree River and adjacent shoreline represents the dominant wetland. Two unnamed tributaries
(#1 and #2) lie to the north and south of the project area. No activities are proposed that will impact these
tributaries. A relatively large palustrine wetland is also located to the south of Unnamed Tributary #2 and
will not be disturbed or impacted by the Phase 1 – FDP.
Other than temporarily disturbing the alluvial fan adjacent to the Congaree River, no other wetland
impacts are anticipated for the FDP portion of the project. This impact will be relatively short in duration
(the actual UXO work is currently anticipated to be completed within one week) and only the areas with
metal anomalies will be removed and replaced. The FDP project area does not exhibit characteristics of
special aquatic sites or designated critical resource waters and it is not specified as a wild and scenic
river system.
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Item #37 - Individually List Seasonal and Perennial Stream Impacts
The Congaree River is the main perennial water body located within the project area. Work on the
alluvial fan, as previously described, will be the only impact to the river during this Phase of the project.
There are two perennial streams located adjacent to the project area as shown on Figure 6. These
streams are referred to as Unnamed Tributary #1 (UT-#1) located to the north of the project area and
Unnamed Tributary #2 (UT-#2) located to the south of the project area. The planned
construction/removal activities covered under this permit request will have no impact on these streams.
As stated previously, construction of the temporary culvert/bridge over Unnamed Tributary #2 was
approved under NWP-14.
Item #38 - Have You Completed Work on the Project Site?
Yes, the TLM delineation activities were completed from June 2010 through February 2011. The
sampling methods and findings of the sediment investigation activities were provided in the Project
Delineation Report (PDR) [MTR, March 2012], which was submitted to SCDHEC for review and approval.
The PDR was approved by SCDHEC on April 23, 2012. A brief summary of the PDR and a copy of the
approval letter were provided in previous submittals.
Item #39 - Describe Measures Taken to Avoid and Minimize Impacts to Waters of the United States
As stated above, the area to be impacted by the planned FDP activities extends from the approximate
water’s edge during normal river flow elevations (approximately 116 feet MSL) to the approximate toe of
the main river bank (approximately 122 feet MSL). It is the intent of SCE&G to complete the FDP in a
relatively dry environment. Large sandbags will be placed at the water’s edge to isolate the work area
from minor river flow fluctuations and reduce the potential for downstream migration of sediment.
Completing the work outside of the river flow area will minimize any minor impacts to the river that may
arise from completion of the FDP. Normal river flows or the normal footprint will not be impacted by
completion of the FDP.
Item #40 - Justification as to Why Mitigation Should not be Required
For the activities conducted within the Congaree River, no mitigation plan is required since the proposed
intrusive activities associated with this project are temporary and the improvement to the environment and
aquatic resources will be permanent. The restoration and rehabilitation of the Congaree River in the
project area will result in a gain in aquatic resource quality due to the removal of the TLM and the
potential threat associated with the UXO. For the landside support zone, restoration of the area to
original or improved conditions will negate the need for any additional mitigation measures.
Item #41 - Adjacent Property Owners
Tax Map Number: R08911-01-01
Owner: City of Columbia, 1737 Main St., Columbia, SC 29201
Property Location: 1105 Gist St.
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Tax Map Number: R08911-01-17
Owner: The Guignard Partnership, PO Box 8509, Columbia, SC 29202
Property Location: Senate St.
Tax Map Number: R08911-01-14
Owner: The Guignard Partnership, PO Box 8509, Columbia, SC 29202
Property Location: Senate St.
Attachment E provides a map depicting the locations of these properties.
Item #42 - List All Corps Permit Authorizations … and Other State … Approvals
The previously approved NWP-14 permit for linear construction projects will be utilized to construct the
southern access road that will connect the FDP area to the primary site entry and exit point at Blossom
Street, as shown on Figure 5. The PCN for this permit request was submitted in June 2014 and it was
approved on October 20, 2014. It entails improvement of the current gravel road that extends from
Blossom Street to the Unnamed Tributary #2 located to the south of the alluvial fan and construction of a
concrete arch crossing that will span the Unnamed Tributary #2 (Figure 5). This work is expected to be
completed prior to the initiation of the FDP activities in order to provide a safe site entry and exit point for
the MRA.
An additional request will be made to conduct the Phase 2 MRA once the FDP is completed. This will
allow the information obtained during completion of the FDP to be incorporated into the planning for the
actual removal action.
The SCDHEC and SCE&G have executed a Voluntary Cleanup Contract (VCC) for the former Huger
Street MGP site. SCE&G and SCDHEC worked proactively and cooperatively to complete the delineation
activities within the Congaree River under the existing VCC. The primary objective of the investigative
work was to determine the vertical and horizontal extent of TLM within the Congaree River.
Additional Permit and Approval Requirements
In addition to the requested USACE permit the following permits and/or approvals will be obtained prior to
implementation:
•

SCDHEC 401 Water Quality Certification;

•

SCDHEC approval of the Field Demonstration Project Work Plan;

•

SCIAA/SHPO - Data Recovery License;

•

SCIAA/SHPO Intensive Survey License; and

•

City of Columbia approvals.

These licenses and approvals will be obtained in accordance with their applicable requirements and
included in the Final Report for the project, which will be submitted to the USACE. A number of additional
regulatory agencies as well as various stakeholder groups will have input into the project as details to
address the TLM are developed.
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This completes the additional responses and attachments for the Joint Application.
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CHECKLIST – PCN CONTENTS

Required Preconstruction Notification Contents
SAC #:
NWP:
Date Application Complete:
Determination of completeness must be made within 30 days of the date of receipt. If all required information is not
provided, the prospective permittee will be notified that the preconstruction notification (PCN) is still incomplete and
the review will not commence until all requested information has been received. If the applicant has not received
written notice from the DE within 45 days of the date of receipt of a complete PCN, the verification is issued by
default. However, if the permittee was required to notify the Corps pursuant to GC #17 (the activity may have an
effect on listed species or critical habitat) or GC #18 (the activity may have the potential to cause effect to historic
properties), then the activity cannot proceed until written notification from the Corps. Also, for NWPs 21, 49, or 50,
work cannot proceed until the permittee has received written approval from the Corps. If the proposed activity
requires a written waiver to exceed specified limits of an NWP, work cannot begin until the district engineer issues the
waiver.
All PCNs must be in writing, clearly indicate the document is a PCN, and include the following information:
ITEM#
#1 ✔ Name, address and telephone numbers of prospective permittee.
#2 ✔ Location of proposed project. This should include the following:
✔ Latitude and Longitude (use center of project site)
✔ County and nearest municipality

✔ Street address, if available and directions to the site
#3 ✔ Brief description of the proposed action to include:
3A ✔ Project purpose
3B ✔ Direct and indirect adverse environmental effects the project would cause.
3C ✔ List any other Corps of Engineers (Corps) permits or verifications used or intended to be used to authorize

any part of the proposed project or any related activity. Sketches of the proposed activities should be
provided when necessary to show that the activity complies with the terms of the NWP.
#4

✔ Description of the aquatic resources that will be adversely impacted by the activity

#5

✔ Location of each proposed impact

See attached Figures

#6 ✔ For activities involving discharges of dredged or fill material into waters of the United States, the application must

include a statement describing how impacts to waters of the United States are to be avoided and minimized.

#7

✔ The application must also include either a statement describing how impacts to waters of the United States are to
be compensated for or a statement explaining why compensatory mitigation should not be required for the proposed
impacts.

#8

✔ For non-Federal applicants, if listed species or critical habitat might be affected or is in the vicinity of the project,
the PCN must include the names(s) of those listed species that might be affected or utilize critical habitat. Federal
applicants must provide documentation demonstrating compliance with the Endangered Species Act.

#9

✔ For non-Federal applicants, if any activity may affect a historic property, the PCN must state the name of the
historic property. Federal applicants are required to provide documentation demonstrating compliance with Section
106.

A delineation of affected special aquatic sites and other waters of the United States is required if the project
requires notification under General Condition 27. NOTE: The 45-day default time clock does not start until the

wetland delineation has been completed and submitted to the Corps.

For NWP 3, where maintenance dredging is proposed, the pre-construction notification must include information
regarding the original design capacities and configurations of the outfalls, intakes, small impoundments, and canals.
For NWP 3, paragraph a activities. The permittee must notify the DE in accordance with GC 27, if the discharge of
dredged or fill material causes the loss of greater than 1/10 acre of waters of the U.S or there is a discharge in a
special aquatic site, including wetlands and riffle pool complexes.
For NWP 12, where the proposed utility line is constructed or installed in navigable waters of the United States
(i.e. section 10 waters), copies of the pre-construction notification and NWP verification will be sent by the Corps to
the National Oceanic and atmospheric Administration (NOAA), National Ocean service (NOS), for charting the utility
line to protect navigation.
For NWP 12, construction techniques to prevent draining, such as anti-seep collars, will be required for utility
lines buried in wetlands, when necessary. If no construction techniques to prevent draining are proposed, the
applicant must provide appropriate documentation that such techniques are not required to prevent wetland drainage.
For NWP 12, all notifications must include:
Specifications of how pre-construction contours will be re-established and verified after construction;
A justification for the required width of all maintained utility crossings impacting waters of the U.S.;
A justification for the loss of waters of the U.S. impacted by utility line sub-stations.
The acreage of impacts to waters of the U.S indefinitely converted from a forested wetland to a herbaceous
wetland and a compensatory mitigation proposal.
For NWP’s 14, 29, 39 and 46, all notifications must include appropriately sized and located culverts for crossings
of waters of the U.S. that meet the requirements of General Conditions 2, 9 and 10.
For NWP 27, notifications for aquatic habitat restoration, establishment, and enhancement activities will require
coordination with appropriate Federal, State, and local agencies. The coordination activity will be conducted by the
Corps of Engineers. Agencies will generally be granted 15 days to review and provide comments unless the District
Engineer determines that an extension of the coordination period is reasonable and prudent.
For NWP 31:
Prospective permittee must notify the District Engineer with a PCN prior to conducting any maintenance
activity. The PCN may be for activity-specific maintenance or for maintenance of the entire flood control
facility by submitting a five-year (or less) maintenance plan.
The PCN must include sufficient baseline information to identify the approved channel depths and
configuration of existing facilities.
The PCN must specify the location of the dredged material disposal site.
For NWP 33, the preconstruction notification must include a restoration plan showing how all temporary fills and
structures will be removed and the area restored to pre-project conditions.

✔ For NWP 38, notifications require the following information:
✔ Documentation that the specific activities are required to effect the containment, stabilization, or removal

of hazardous or toxic waste materials as performed, ordered, or sponsored by a government agency with
established legal or regulatory authority; See Attachment
✔ A narrative description indicating the size and location of the areas to be restored, the work involved and a
description of the anticipated results from the restoration; See attached text
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✔ A plan for the monitoring, operation, or maintenance of the restored area.

See attached PCN text

For NWP 41, notification must be submitted for projects that require mechanized land clearing in waters of the
U.S., including wetlands, in order to access or perform reshaping activities.
For NWP 44, if reclamation is required by other statutes, then a copy of the reclamation plan must be submitted
with the pre-construction notification.
For NWP 45, the permittee must submit a pre-construction notification within 12 months of the date of damage
to uplands. The PCN should include documentation, such as a recent topographic survey or photographs, to justify
the extent of the proposed restoration.
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LIST OF ACRONYMS
ARARs

Applicable or Relevant and Appropriate Requirements

BMP

Best Management Practices

BTEX

Benzene, Toluene, Ethylbenzene, and total Xylenes

CERCLA

Comprehensive Environmental Response, Compensation, and Liability Act (commonly
known as Superfund)

CSM

Conceptual Site Model

EE/CA

Engineering Evaluation/Cost Analyses

EOD

Explosive and Ordnance Demolition

FDP

Field Demonstration Project

FWS

U.S. Fish and Wildlife Service

GIS

Geographic Information System

MGP

Manufactured Gas Plant

MRA

Modified Removal Action

NOI

Notice of Intent

NPDES

National Pollutant Discharge Elimination System

NWP

Nationwide Permit

PAHs

Polynuclear Aromatic Hydrocarbons

PCN

Pre-Construction Notification

PDR

Project Delineation Report

RAWP

Remedial Action Work Plan

RD

Remedial Design

RSLs

Regional Screening Levels

RSSL

Rocky Shoal’s Spider Lily

SCDHEC

South Carolina Department of Health and Environmental Control

SCDNR

South Carolina Department of Natural Resources

SCE&G

South Carolina Electric & Gas Company (primary subsidiary of SCANA Services, Inc.)

SCIAA

South Carolina Institute of Archeology and Anthropology

SHPO

South Carolina State Historic Preservation Office

SF

Square Feet

TLM

Tar-Like Material

USACE

United States Army Corps of Engineers

USGS

United States Geological Survey

UXO

Unexploded Ordnance

VCC

Voluntary Cleanup Contract
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INTRODUCTION
South Carolina Electric & Gas Company (SCE&G) is the respondent required to complete a removal
action for a tar-like material (TLM) that is commingled with sediment within the Congaree River in
Columbia, South Carolina. This Pre-Construction Notification (PCN) is intended to provide sufficient
information to the United States Army Corps of Engineers (USACE) to permit the project to proceed as
described herein. Additional information regarding this project has also been previously submitted under
USACE Permit Number P/N 2011-01356-6NO.
The actual project area is located along the eastern shoreline of the river, just south of the Gervais Street
Bridge as shown on Figure 1. In correspondence dated March 2, 2015 (Attachment A), the South
Carolina Department of Health and Environmental Control (SCDHEC) directed SCE&G to proceed with
revising all previously submitted plans to implement a “targeted” or Modified Removal Action (MRA) to
address impacted sediment within the Congaree River.
From a permitting approach and to achieve the directive stated above, SCE&G is currently proposing two
phases of work with separate permit submittals/approvals for each phase. The proposed phases consist
of:
•

Phase 1 - Field Demonstration Project (Phase 1 – FDP); and

•

Phase 2 - Modified Removal Action (Phase 2 – MRA) [To be submitted at a later date].

It is anticipated that both phases can be completed under the Nation Wide Permit - 38 – Cleanup of
Hazardous and Toxic Waste (NWP-38) protocols. Based on the previously submitted delineation work,
the extent of the TLM in the river has been defined. Additionally, based on prior work, a significant
number of metallic anomalies have been identified within the river and near the terminal end of the
Senate Street Extension (the primary access point to the river in the general area). These metal
anomalies (or any portion thereof) may potentially be Civil War era unexploded ordinance (UXO).
As currently proposed, the Phase 1 – FDP project will be conducted only on “dryland” in the location
referred to as “the alluvial fan area”, situated at the end of the Senate Street Extension, as shown on
Figure 2. The alluvial fan appears to be an area where sediment accumulation occurs as a result of
erosion from urban landside activities and from depositional forces within the fluctuating river environment
(during higher water level events). “Dryland” also referred to as the “landside” is defined as the alluvial
fan area that extends from the edge of the low water level eastward to the normal high-water mark. The
proposed FDP area is exposed and accessible during normal (lower) river levels, as seen on Figure 2.
Specific details pertaining to the investigation activities, the nature and extent of TLM locations, potential
remedial alternatives and other site-related issues have been provided in previous submittals and reports.
For efficiency, these previously submitted documents are incorporated into this PCN by reference only.
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JUSTIFICATION
The primary purpose of the FDP is to implement, evaluate and improve (if necessary) the UXO
management plans on “dryland”, before expanding the work into the river area. This section presents a
justification for completing the FDP as the initial phase of the overall sediment removal project. After
completing the Phase 1 – FDP, a determination to proceed with implementation of the Phase 2 – Modified
Removal Action (MRA) will be made by the regulatory agencies, assuming all other permit and design
requirements for the Phase 2 – MRA have been adequately addressed.
The locations of the known metal anomalies in the alluvial fan area are shown on Figure 3. The potential
for encountering metal anomalies that are, in fact UXOs, presents a significant physical hazard to
removing the TLM from the river. Also, there is a very real possibility that there could exist more metal
anomalies/UXOs than currently identified. Therefore, SCE&G believes that the “readily” accessible metal
anomalies that currently exist within the alluvial fan area must be properly addressed prior to initiating any
impacted sediment removal work within the river. The information obtained during the FDP will increase
the safety and efficiency of the Phase 2 removal effort.
Completion of the FDP will provide the project team and the regulatory agencies with valuable insight into
the actual risks associated with the UXO management activities. Completion of the FDP will also result in
“clearing” the alluvial fan area of potentially hazardous UXO, which will facilitate the primary access way
into the river for the full-scale sediment MRA. Therefore, for permitting purposes, the NWP-38 is
applicable for both phases of the overall project since screening for and removal of the potential UXOs is
“hazardous” from a physical exposure standpoint, and the TLM is considered “toxic” from a chemical
constituent perspective (i.e., benzene).
Detailed plans relating to the safe management procedures for handling the potential UXOs are
discussed below. The USACE UXO review team also concurs with SCE&G and its consultants that it is
prudent to conduct the FDP in order to test (and perhaps refine) the specific detailed procedures for
management of the UXOs, prior to full scale implementation. The USACE UXO team will also provide
oversight personnel during implementation of the FDP.
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Phase 1 – FDP Summary
This Pre-Construction Notification (PCN) is being submitted on behalf of South Carolina Electric & Gas
Company (SCE&G) to provide information pertaining to the first phase of a proposed Field Demonstration
Project (Phase 1 – FDP). The primary focus of the FDP is described above and consists of screening and
properly managing potential UXO in the alluvial fan area, which is the “landside” portion of the project.
The actual FDP area is located at the end of the Senate Street Extension access road (also referred to as
“the boat ramp”), as shown on Figure 2. The alluvial fan area is integral to completion of the overall
project because it provides the primary access point to the planned removal area. It is also the location of
a significant number of metallic anomalies that may be potential UXO (Figure 3).
This Phase 1 – FDP is primarily intended to address the hazards associated with potential UXO. To that
end, SCE&G and its consultants have been working with various offices of the USACE – (Huntsville,
Alabama, Charleston, SC, etc.) to develop the appropriate plans and procedures to address the UXO
issues. In summary, the following plans have been developed to be consistent with the same level of
expertise and scrutiny as a typical military operation to address UXOs. These plans have been reviewed
and approved by the appropriate USACE UXO personnel and are included herein (Attachment B). The
approved UXO plans address metal anomalies in both the FDP and MRA areas and include:
•

Draft Final Work Plan for Munitions Response Removal Action and Construction Support

•

Explosives Safety Submission Munitions and Explosives of Concern Removal Action and
Construction Support

•

Diving Operations Plan

•

Diving Safe Practices Manual
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REQUIRED PRE-CONSTRUCTION NOTIFICATION (PCN) CONTENTS
The following information is provided as supplemental information based on the “Required PreConstruction Notification (PCN) Contents” checklist. For convenience, “Item Numbers” were assigned to
each box on the PCN Application.
Item #1 - Name, Permittee
The name, contact information and general location of the project are provided on Page 1 of the Joint
Application and are included herein.
•

Permittee: South Carolina Electric & Gas Company (SCE&G)

•

Permittee Contact: Mr. Robert Apple

•

Permittee Contact Phone Number: 919-819-2748

•

Permittee Address: 220 Operation Way; Cayce, South Carolina 29033

Item #2 - Location of Proposed Project
The project site is located along the shoreline of the Congaree River in Columbia, South Carolina. The
location is shown on Figure 1.
•

Latitude: 33o 59’ 40.59” North;

•

Longitude: 81o 02’ 56.80” West;

•

County: Richland, South Carolina; and

•

Street Address: None, “the alluvial fan area” is located at the terminus of the Senate Street
Extension and directly adjacent to the Congaree River. Phase 1 - FDP activities associated with
this PCN will be limited to the “landside” area only which is defined by the edge of the river at the
alluvial fan at low or normal river elevation to the general elevation of the normal high-water mark.
See Figures 2 and 3.

Item #3 - Brief Description of Proposed Action
Overview
The FDP basically entails “screening”, or evaluating, the entire alluvial fan area (Figure 2) for metal
anomalies, locating and identifying the source of the metallic signal and then safely and carefully
exposing and removing the item. Excavation of surrounding sand/soil/sediment will be completed only to
the extent necessary to expose and retrieve the item generating the magnetic anomaly signal. No
sand/soil/sediment will be removed from the site during implementation of the FDP unless, in the unlikely
event, the excavated material is determined to be impacted by TLM. Any large boulders, logs or fallen
trees encountered within the FDP area will be pushed aside to facilitate access and then returned to the
“as-found” position, to the extent possible. The entire scope of work related to excavation within the
alluvial fan will be governed by the approved UXO plans. Retrieved objects (i.e., UXOs, historical artifacts
and/or debris) will be managed as described below.
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FDP Process
The FDP Work Plan is provided in Attachment C. It includes a more detailed description of the activities
outlined below. The process will include re-establishing the locations of previously identified metal
anomalies in the field. Next, the locations and surrounding areas will be re-screened using metal
detectors or other devices as set forth in the UXO plans. Once a metal anomaly has been identified, the
material surrounding the object generating the signal will be carefully removed. The excavated material
will be temporarily set aside (i.e., no material will be removed from the site unless it appears to be
impacted). Once the metallic item has been exposed by trained UXO personnel, it will be managed in
accordance with the approved UXO plans. If there is sediment/soil below a removed object, careful
excavation of existing material in controlled lifts will be completed, if necessary, to determine if additional
or currently unknown metal anomalies are present (i.e., the “mag and dig” approach). Once the
underlying bedrock surface has been encountered, the screening activities will have been completed and
the excavated material will be replaced and the process will start again in an adjacent location.
During completion of the FDP, the sand, soil, stone, sediment, debris and other materials that constitute
the alluvial fan will be evaluated down to the underlying bedrock surface. The approximate extent of the
FDP area is shown on Figure 3 and is approximately 23,000 square feet (SF). It extends from the water’s
edge during normal river flow elevations (approximately 116 feet MSL) to the approximate toe of the main
river bank (approximately 122 feet MSL). The sediment thickness within the alluvial fan ranges from
approximately 2 to 10 feet, depending on the location. Figure 4 provides a cross-section of the alluvial
fan area and illustrates the anticipated thickness of the material to be evaluated. It is anticipated the
majority of material evaluated from the alluvial fan area will be un-impacted (i.e., no TLM has been
documented in this material). However, since the potential exists that TLM could be encountered, albeit
unlikely, provisions will be in place to manage the material for proper disposal in accordance with
SCDHEC-approved procedures.
In summary, the entire FDP area will be evaluated by the screening process briefly described above and
detailed in the UXO plans. Metal anomalies that are deemed “safe-to-move” will be removed and
managed appropriately as summarized in the next section. For the FDP, the unearthed metallic
anomalies will likely fall into one of the three following categories (and will be handled accordingly):
•

Potentially hazardous unexploded ordinance (UXO);

•

Historically significant items or artifacts; or

•

Other, inert metallic debris.

UXO Management
Based on previously conducted work, approximately 74 metallic anomalies were identified in the FDP
area that have “electro-magnetic signature characteristics that could potentially be associated with
ordnance”. Therefore, a qualified UXO contractor will be employed to conduct the screening and UXO
management activities in accordance with USACE-approved plans and procedures with USACE providing
oversight while the field work is being completed. “Screening”, defined in simple terms, consists of
evaluating an area using approved equipment such as a metal detector, etc. to determine the presence of
a metal anomaly and carefully exposing the anomaly to ascertain its hazard potential and
determining/rendering the object safe to move (i.e., the “mag and dig” approach). The attached plans
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contain much more detail than this simplified summary. By design, SCE&G’s approach to addressing the
potential UXO issue is identical to how experts in the UXO field and at the USACE would conduct the
work.
Historical Artifact Management
Potential, metallic, non-UXO related items or artifacts of historical value that may be recovered will be
evaluated by an archeologist and eventually transferred to the South Carolina Institute of Archeology and
Anthropology (SCIAA) or State Historic Preservation Office (SHPO), as applicable. AFTER THE UXO
PERSONNEL HAVE DETERMINED THE RECOVERED OBJECT IS SAFE TO MOVE. The location of
any recovered objects will be carefully documented. Approved plans for addressing artifact recovery and
conservation are provided in Attachment D. A Memorandum of Agreement (MOA) has been developed
among and between the appropriate agencies, the USACE and SCE&G and is included in Attachment D.
It should be noted that the Archaeological Data Recovery Plan contains significant details that were
envisioned at the time when it was submitted and approved and was based on the original scope of work
for the Congaree River project. Since the approval date, the scope of the project has been greatly
reduced to the currently envisioned Phase 2 – MRA. Although the intent and objectives of the plan will be
fulfilled during execution of the FDP, the magnitude of the originally planned artifact-recovery support
infrastructure will not be installed on-site for the FDP. However, the recovery and conservation work will
be conducted in TRC’s conservation laboratory in Columbia, SC.
Other Metallic Debris
Other metallic debris (i.e., discarded trash, cans, hubcaps, etc.) encountered during implementation of the
FDP, will be collected and either recycled or disposed of properly by SCE&G. Metallic debris will not be
returned to the area in which it was found.
Logistical Issues
Improvement (removing fallen trees and debris) of the access road that leads to the alluvial fan area will
be required. Stone fill will also be placed at the end of the asphalt road extension to address previous
erosion issues and facilitate access to the project area. Some minor clearing and grading to establish a
temporary support zone adjacent to the FDP removal area will also be completed. Sand bags and/or
large filter socks will likely be placed at the western, riverside extent of the FDP project area to provide a
buffer against minor river level fluctuations during completion of the project. Best Management Practices
(BMPs) for Erosion and Sedimentation (E&S) controls will also be installed prior to starting intrusive work
within the project area, if needed.
The FDP will only be completed during favorable, lower water level elevations. The total FDP evaluation
area is approximately 23,000 SF. For the 74 known metal anomalies in the evaluation area, it is assumed
that a typical test pit excavation of 6 foot by 10 foot will be completed. Therefore, the estimated total
surface area to be disturbed (removed and replaced) is estimated to be 4,440 SF. This calculation
neglects any overlap for known metal anomalies. Assuming a 10% contingency for additional (presently
unknown) metallic anomalies, the total anticipated surface area to be physically disturbed is less than
5,000 SF. The FDP evaluation area and the known 74 metallic anomalies are shown on the attached
Figure 3.
The FDP is expected to entail completion of the following specific activities:
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1. Mobilization of a UXO contractor, sediment excavation personnel and oversight personnel
(USACE UXO, SCE&G, archeologist);
2. Completion of access road improvement activities that will include grading to remove damage
caused by ongoing erosion of the paved/gravel road, near the alluvial fan (Figure 2);
3. Establishing landside support zone areas (near the river and within the electrical right-of-way near
Senate and Gist Streets);
4. Establishing a water management system, described in the Water Management Plan provided in
Appendix A of the attached FDP Work Plan;
5. Placement of large sandbags at the western, riverside extent of the FDP project area to provide a
buffer against minor river level fluctuations during completion of the project;
6. UXO screening and management activities with oversight provided by USACE UXO experts;
7. Historical artifact management with oversight provided by an archaeologist;
8. Excavation of test pits to uncover and identify the metallic anomalies;
9. Proper disposal of any TLM impacted material or recovered debris, as may be required;
10. Excavation water management, as required; and
11. Removal of the large sandbags and any temporary E&S controls installed during the FDP.
Some of these planned activities may be completed in a different sequence than listed above or in
advance of the mobilization to perform the actual FDP.
Item #3A - Project Purpose
Completion of the FDP will serve a number of important functions that include:
•

Confirming that the metallic anomaly (potential UXO) screening procedures are sufficient and
practical and will provide the level of safety required during completion of Phase 2;

•

Defining the roles and responsibilities for all project personnel including UXO and/or remediation
contractors, oversight personnel (USACE, SCE&G), historical artifact management archeologist,
etc.);

•

Clearing the alluvial fan of potential hazards relating to the UXOs;

•

Improving the access road between the Senate and Gist Street intersection and the alluvial fan in
preparation for Phase 2;

•

Confirming documentation procedures for final disposition of recovered items;

•

Evaluating the large sand bag deployment/removal procedures and their effectiveness with
respect to limiting water infiltration;

•

Gaining insight into future water management requirements; and

•

Providing SCE&G, SCDHEC, USACE and other project stakeholders with insight into the basic
logistics and practicality of implementing Phase 2 of the project.

Item #3B - Direct and Indirect Adverse Environmental Effects
Direct and indirect adverse environmental effects resulting from the completion of the FDP are expected
to be extremely minimal. The clearing, grading and access road improvements are limited in scope to the
end of the asphalt/gravel roadway and will be completed with permission from the current landowner.
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Disturbed landside areas will be returned to their approximate original conditions following completion of
Phase 2 of the project. The alluvial fan consists of depositional material that is mostly the result of
erosion from the adjacent landside area and sediment material carried by the river flow. This depositional
material will be temporarily and sequentially removed, and then be replaced, so it is not expected to
adversely affect or impact the river environment.
Erosion and sediment control measures and BMPs will be employed and the large sand bags will isolate
the evaluation area. Silt fence and/or filter socks will prevent downstream migration of disturbed
sediment during completion of the FDP.
Item #3C - List Any Other Corps Permits to Be Used
This Phase 1 – FDP is proposed under a NWP-38 protocol. Phase 2 – MRA is also anticipated to be
completed under a NWP-38 approach. This will allow the information obtained during completion of the
FDP to be incorporated into the planning for the actual Phase 2 – MRA.
Previously, the USACE approved an NWP-14 permit for linear construction projects to construct the
“Southern Access Route” to allow major truck traffic to enter and exit on Blossom Street, as shown on
Figure 5. The PCN for this permit request was submitted on July 8, 2014 and was approved on October
20, 2014 (SAC-2014-728-6NO). This NWP-14 consists primarily of constructing a concrete arch crossing
that will span the Unnamed Tributary #2 (Figure 5). The work also entails improving the existing gravel
road that extends from Blossom Street to the Unnamed Tributary #2 located to the south of the FDP area.
This work is now expected to be initiated after the Phase 1 – FDP is completed and prior to
implementation of the Phase 2 – MRA.
Item #4 - Description of the Aquatic Resources that will be Adversely Impacted by the Activity
Although located on dryland during normal low river flows, the alluvial fan area is within the high water
mark boundary of the Congaree River. Removal and replacement of the alluvial fan materials down to
the underlying bedrock will not significantly impact the river and will have minimal impact on aquatic
habitat since it will be conducted on “dryland”.
Wetlands - Figure 6 shows the approximate extent of the FDP area and the location of wetlands. As can
be noted, the Congaree River and adjacent shoreline represents the dominant wetland. Two unnamed
tributaries (#1 and #2) lie to the north and south of the project area. No activities are proposed that will
impact these tributaries. A relatively large palustrine wetland is also located to the south of Unnamed
Tributary #2 and will not be disturbed or impacted by the Phase 1 – FDP.
Other than temporarily disturbing the alluvial fan adjacent to the Congaree River, no other wetland
impacts are anticipated for the FDP portion of the project. This impact will be relatively short in duration
(the actual UXO work is currently anticipated to be completed within one week) and only the areas with
metal anomalies will be removed and replaced. The FDP project area does not exhibit characteristics of
special aquatic sites or designated critical resource waters and it is not specified as a wild and scenic
river system.
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Item #5 - Location of Each Proposed Impact
The location of the known 74 metal anomalies are shown on Figure 3. The impact is assumed to be a 6
foot by 10 foot surface area excavation at each location with the removed material temporarily set aside.
The metal anomaly will then be addressed as described above and the removed material will be returned
to the excavation, prior to moving to the next location.
Item #6 - How Impacts to Waters of the United States are to be Avoided and Minimized
As stated above, the area to be impacted by the planned FDP activities extends from the approximate
water’s edge during normal river flow elevations (approximately 116 feet MSL) to the approximate toe of
the main river bank (approximately 122 feet MSL). It is the intent of SCE&G to complete the FDP in a
relatively dry environment, with the river at lower elevations. Large sandbags will be placed at the water’s
edge to isolate the work area from minor river flow fluctuations and reduce the potential for downstream
migration of sediment. Implementation of BMPs will also help avoid and minimize impacts to the river.
Limiting the Phase 1 – FDP work to outside of the normal low river elevation will minimize any minor
impacts to the river that may arise from completion of the FDP. Disturbed areas will be back-filled prior to
moving to the next location and at the end of every workday. Also, the weather forecast and the river
gage predictor will be closely monitored for impending high water so that the FDP area can be quickly
secured. Higher river flows will not be impacted by completion of the FDP.
Item #7 - Compensatory Mitigation Not Required
No mitigation plan is required since the proposed intrusive activities associated with this portion of the
project are temporary and removing the physical hazards associated with potential UXO will improve
safety for those accessing the river. Removing debris from the project area will result in a permanent
improvement to the environment.
Item #8 - Endangered Species Act - Animals
A number of sources were used to assess the potential presence of endangered or threatened species in
the project area and include:
•

U.S. Fish and Wildlife Service (FWS);

•

U.S. National Marine Fisheries Service (NMFS);

•

South Carolina Department of Natural Resources (SCDNR); and

•

The Rare, Threatened and Endangered Species Assessment developed by Kleinschmidt (March,
2008) prepared for the Saluda Hydroelectric Relicensing Project (FERC project no. 516).

The Kleinschmidt report was primarily focused on Lake Murray and the Lower Saluda River and the
downriver extent was generally terminated at the confluence with the Broad River or the headwaters of
the Congaree River (Figure 1). However, the shortnose sturgeon study and the freshwater mussels study
conducted as part of the assessment activities extended into the upper Congaree River including the area
adjacent to the FDP area. Review of these assessments and the available information from the FWS and
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SCDNR identified a number of federal and state threatened and endangered species, federal candidate
species and federal species of concern. Table 1 provides a summary of these species.
Of specific interest to this general project area, are the Rafinesque’s big-eared bat, shortnose sturgeon
and several species of freshwater mussels. The Rafinesque’s big-eared bat and shortnose sturgeon are
listed as state endangered species and state and federal endangered species, respectively. The five
species of freshwater mussels are listed as federal species of concern. Since the FDP is limited to “dry
land” adjacent to the river the potential presence of the shortnose sturgeon and the freshwater mussels is
not a concern for this portion of the project. Based on prior submittals and correspondence with the
USFW and others, the planned FDP, if completed between months of June through December, will have
no impact on potential sturgeon migration.
The Rafinesque’s big-eared bat’s range includes the sandhills region and it is known to roost under Ibeam and T-beam bridges. The Gervais Street Bridge may provide a roosting site for this bat. However,
project activities will occur downstream of the bridge and should not impact potential roosting sites within
the structure.
Item #8 - Endangered Species Act - Plants
Potential habitat exists within the FDP area for the occurrence of one endangered species (smooth
coneflower), one candidate species (Georgia Aster) and one federal species of concern (Rocky Shoal’s
Spider Lily [RSSL]). However, none of these species or their habitat are anticipated to be present in the
FDP project area shown on Figures 2 and 3. The potential habitat for the smooth coneflower and
Georgia Aster would be along the power line corridor located directly east of the planned FDP area. A
work trailer, vehicle parking and staging of equipment will be conducted in the vicinity of the power line
corridor, but will be located in the previously graded and mowed areas that do not present habitat for
these plants (Figure 2). As a result, these plants would not be a concern for FDP portion of the project.
The RSSL is a perennial plant that inhabits rocky shoals or bedrock outcrops in large streams or rivers at
or above the fall line (Kleinschmidt, 2008). The RSSL is found in relatively large numbers directly
upstream of the project area at the confluence of the Saluda and Broad Rivers. The alluvial fan area
does not exhibit favorable conditions for the RSSL since it does not contain large surface rocks or
boulders.
Item #9 - Historic Property
A Cultural Resources Identification Survey (CRIS) was conducted by TRC (Attachment D) that covered
the overall planned project area and the general vicinity. In addition, potential historical sites were
researched using ArchSite, which is a geographic information system (GIS) maintained by SHPO and
SCIAA.
Two separate sites are located in the general vicinity of the project area that were designated as
historically significant. The sites consist of the Gervais Street Bridge and the Columbia Canal. Both
properties are listed in the National Register of Historic Places and are shown on Figure 7 and listed on
Table 2. The Gervais Street Bridge is located directly upstream of the project area. Implementation of
the FDP is not expected to adversely impact the Gervais Street Bridge. Figure 7 shows that the
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approximate extent of the Columbia Canal area (as defined by the National Historic Register. Although
the activities described in this PCN are located within the historical designation area as defined by the
National Register (Figure 7), project related activities are not expected to adversely impact this historic
property. The minor excavations planned on the alluvial fan and the road reconstruction work will not
impact the canal area.
The cultural resources survey identified a number of archeological sites located in the vicinity of the
planned FDP area. These areas are shown on Figure 7 with their applicable descriptions and site ID
numbers. Possible ruins from a saw mill (site ID: 38RD224) a former structure foundation (site ID:
38RD234) are located directly adjacent to the FDP area. The archeologist will locate these sites in the
field and they will be avoided during completion of the FDP. An underwater deposit of historic items (site
ID: 38RD278) is located within the planned FDP area. This area will be impacted by FDP operations and
an archeologist will be on-site to properly document and secure any potential historical items. The items
will be transferred to SCIAA/SHPO, as needed.
The Civil War era dump site (site ID: 38RD286) located in the river is of primary concern for the FDP and
the overall sediment removal project. SCE&G has been working closely the SCIAA/SHPO to develop an
appropriate approach to complete the removal action, and completion of the FDP will allow for refinement
of the process prior to future implementation in the river. SCE&G plans to coordinate with SCIAA/SHPO
during the FDP implementation. SCIAA/SHPO will require two licenses that will be obtained prior to
implementing the removal action. The licenses include an Intensive Survey License and a Data Recovery
License.
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CHECKLIST – NWP-38

U.S. Army Corps of Engineers - Charleston District
Checklist for 2007 Nationwide Permit Review
Nationwide Permit 38
Cleanup of Hazardous and Toxic Waste
(10/404)
SAC #:_______________________________________________
Applicant Name:________________________________________
South Carolina Electric & Gas Company
Waterway/Location:_____________________________________
Congaree River
Project Name:__________________________________________
Congaree River - Field Demonstration Project
1.

Is the discharge in association with specific activities required to
effect the containment, stabilization, or removal of hazardous or toxic
waste materials?

✔
2.

No

Yes*

__
✔

No

Yes*

✔

No

Yes

✔

No

Are the activities undertaken entirely on a Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA) site by authority of
CERCLA as approved or required by EPA?
__
✔

7.

__
✔

Are the activities proposed for the establishment of new disposal sites
or the expansion of existing sites used for the disposal of hazardous
or toxic waste?
__
✔

6.

Yes*

Are the activities proposed in designated critical resource waters or
their adjacent wetlands?
✔

5.

No

Are the activities the result of a court ordered remedial action plan
or related settlement?

✔
4.

__
✔

Are the activities performed, ordered, or sponsored by a governmental
agency with established legal or regulatory authority?

✔
3.

Yes*

Yes1

No

Are all of the applicable NWP General and Regional Conditions
satisfied, including, endangered species, and cultural resources, and
if any Federally listed species and/or designated critical habitat
occurs in the action area, have you made an effect determination and
properly documented it in the administrative record?
Yes

__

No

8.

Does the discharge cause the loss of greater than 300 linear feet of
streambed?
__

Yes

No

TO QUALIFY FOR THE NWP, UNLESS OTHERWISE NOTED, EVERY NUMBERED ITEM MUST HAVE
A CHECKED BOX.
* - REQUIRES A PRE-CONSTRUCTION NOTIFICATION (PCN) TO THE DISTRICT ENGINEER.
SEE THE SEPARATE PCN CHECKLIST TO ENSURE THE PROSPECTIVE PERMITTEE SUBMITS
THE REQUISITE INFORMATION.
NOTE: THE PCN MUST INCLUDE A DELINEATION OF SPECIAL AQUATIC SITES AND OTHER
WATERS OF THE UNITED STATES. WETLAND DELINEATIONS MUST BE PREPARED IN
ACCORDANCE WITH THE CURRENT METHOD REQUIRED BY THE CORPS.
Remember, determination of completeness must be made within 30 days of the
date of receipt. If all required information is not provided, the
prospective permittee will be notified that the preconstruction notification
(PCN) is still incomplete and the review will not commence until all
requested information has been received. If the applicant has not received
any written notice from the DE within 45 days of the date of receipt of the
PCN, the verification is issued by default.
IN ADDITION, The PCN MUST INCLUDE THE FOLLOWING:
• Documentation that the specific activities are required to effect the
containment, stabilization, or removal of hazardous or toxic waste
materials as performed, ordered, or sponsored by a government agency
with established legal or regulatory authority;
• A narrative description indicating the size and location of the areas
to be restored, the work involved and a description of the anticipated
results from the restoration;
• A plan for the monitoring, operation, or maintenance of the restored
area.
1

- Activities undertaken entirely on a Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) site by authority of CERCLA as
approved or required by EPA, do not require permits under Section 404 of the
Clean Water Act or Section 10 of the Rivers and Harbors Act.

Reviewed by:
Date:

TABLES

TABLE 1
SUMMARY OF FEDERAL AND STATE THREATENED AND ENDANGERED SPECIES AND SPECIES OF CONCERN
Congaree River Sediments
Columbia, South Carolina
Common Name

Scientific Name

Federal Listed and Status

State Protection and Status

Potential Occurrence

Mammals
Rafinesque's Big-Eared Bat

Corynorhinus Rafinesquii

Red-Cockaded Woodpecker

Potential for occurrence in project vicinity under the Gervais
and Blossom Street bridges.
No - habitat not suitable.
No - habitat not suitable, extremely rare and if present likely
from dispersion or migration.

No

Yes - Endangered

Picoides Borealis

Yes - Endangered

Yes - Endangered

Wood stork

Mycteria Americana

Yes - Endangered

No

Bald Eagle

Haliaeetus Leucocephalus

No

Yes - Threatened

No - habitat not suitable.

Carolina Darter

Etheostoma Collis

No

Yes - Threatened

Carolina Heelsplitter

Lasmigona Decorata

Yes - Endangered

No

No - found only in the Catawba River basin.
No - found in rivers and tributaries other than the Congaree
River.

Fish/Amphibians
Pine Barrens Treefrog

Hyla Andersonii

Yes - Endangered

Yes - Threatened

Shortnose Sturgeon

Acipenser Brevirostrum

Yes - Endangered

No

Robust Redhorse Sucker

Moxostoma Robustum

SOC

N/A

No - found in the sandhills region located northeast of the
project area.
Yes - though FDP work to be completed on 'dry land" and will
have no impact.
Yes - stocked by SCDNR below Parr Shoals dam.

Freshwater Mussels
Yes - potential for occurrence in project vicinity but FDP work
on "dry land" will have no impact.
Yes - potential for occurrence in project vicinity but FDP work
on "dry land" will have no impact.
Yes - potential for occurrence in project vicinity but FDP work
on "dry land" will have no impact.
Yes - potential for occurrence in project vicinity but FDP work
on "dry land" will have no impact.
Yes - potential for occurrence in project vicinity but FDP work
on "dry land" will have no impact.

Roanoke Slabshell

Elliptio Roanokensis

SOC

N/A

Yellow Lampmussel

Lampsilis Cariosa

SOC

N/A

Carolina Slabshell

Elliptio Congaraea

SOC

N/A

Carolina Lance

Elliptio Angustata

SOC

N/A

Fatmucket

Lampsilis Splendida

SOC

N/A

Canby's Dropwort

Oxypolis Canbyi

Yes - Endangered

No

No - habitat not suitable

Georgia Aster

Symphyotrichum
Georgianum

Yes - Candidate

No

Yes - but only if area near power line is used for general
support activities.

Rough-Leaved Loosestrife

Lysimachia Asperulaefolia

Yes - Endangered

No

No - habitat is not suitable.

Rocky Shoal's Spider-Lily

Hymenocallis Coronaria

SOC

N/A

Smooth Coneflower

Echnincea Laevigata

Yes - Endangered

No

Yes - but alluvial fan habitat is not conducive.
Yes - but only if area near power line is used for general
support activities.

Plants

Notes:
(1) Kleinschmidt, March 2008.

Permits-Potentia\Corps Permits\Joint App PCN\PCNTable 1 - modified for FDP
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TABLE 2
LISTING OF NATIONAL REGISTER OF HISTORIC PLACES
Congaree River Sediments
Columbia, South Carolina
Historic Place

Location

Gervais Street Bridge

Spans Congaree River in West
Columbia, SC

Columbia Canal

East bank of the Broad and
Congaree Rivers from the diversion
dam to the southern railroad bridge
in Columbia, SC

Level of
Significance

Area of
Significance

State

Architecture

National

Industry

Notes:
1. Table includes properties near to or coinciding with the Congaree River removal actions and
included on the National Register of Historic Properties.
2. Source: South Carolina Institute of Archeology and Anthropology & South Carolina
Department of Archives and History.

Permits - Potential\Joint App and PCN\PCN\Table 2 Historic Properties
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FIGURES

West - Line 7 FDP Extent

East - Line 7 FDP Extent

J7

Congaree River Bank

Senate Street Extension Alluvial Fan

3'X3' Sand Bags - placed
to prevent flooding
resulting from minor river
level fluctuations

18-inch diameter iron pipe and
electromagnetic anomalies associated (all but
the end of the pipe is buried).

K7

501

L7

512

Congaree River

533
497
249

133

124

PRELIMINARY DRAFT
Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the SeptemberOctober 2010 investigations, accounting for river slope (2.10 feet/mile) (USACE Congaree River Basin Navigability Study, 1977) and
referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The Congaree River bank slope likely differs from that shown.
3. Total depth of coring L7 was only 1.2 feet and the aluminum tube used for vibra-coring may have been impeded by a large cobble and
therefore depth to granite bedrock at this location is inferred.
4.The cross section developed is based on a fence line approximately corresponding to the "7" line and topography, bathymetry, and
lithologies are approximately from and between locations L7 through J7.
4. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data points.
As such, interpretation between data points was based on professional judgement. Actual site conditions depicted between existing
corings/borings may vary.
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ATTACHMENT A
LETTER FROM L. BERRESFORD (SCDHEC) TO R. APPLE (SCANA) DATED MARCH 2, 2015
DIRECTING SCANA TO COMPLETE A “MODIFIED REMOVAL ACTION”

ATTACHMENT B
UXO PLANS, REVIEW AND APPROVALS

DRAFT FINAL WORK PLAN FOR
MUNITIONS RESPONSE
REMOVAL ACTION AND CONSTRUCTION SUPPORT
CONGAREE RIVER PROJECT
Prepared for:

Apex Companies, LLC
1600 Commerce Circle
Trafford, PA 15085

Prepared by:

Explosive Ordnance Technologies, Inc. (EOTI)
9050 Executive Park Drive Suite 106-A
Knoxville, TN 37923

May 2015

I have reviewed the attached Work Plan for the referenced site.
Approved by:
Date: May 2015

David A. Farmer
Corporate Quality Manager
Explosive Ordnance Technologies, Inc.
(865) 200-8081

WORK PLAN
REMOVAL ACTION AND CONSTRUCTION SUPPORT
CONGAREE RIVER PROJECT
COLUMBIA, SC
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1.0 CHAPTER 1 – INTRODUCTION
1.1 General Background Information

Apex Companies, LLC (Apex) has contracted Explosive Ordnance Technologies, Inc (EOTI) to perform
clearance of Munitions and Explosives of Concern (MEC) in support of contaminated soil and sediment
removal on the Congaree River Project (CRP), Columbia, South Carolina (SC) for the South Carolina
Electric and Gas Company (SCE&G). This work plan provides the technical approach, rationale, and
field procedures to be followed in order to achieve the objectives of removal of MEC from land and
sediments from the project site. This work plan was prepared in accordance with (IAW) the APEX
Contract No. 875001, dated March 11, 2014.
The purpose Removal Action and Construction Support of the CRP is to remove MEC in order to reduce
hazards from Civil War era military munitions co-located within the coal tar contaminated soil and
sediment removal area being excavated by Apex. EOTI will be performing dive operations to remove
MEC from a coffer dam footprint prior to installation by Apex. The dive activities are covered under a
separate Dive Operations Plan (DOP), while this work plan covers the land and dewatered sediment
Removal Action and Construction Support. The removal activities will be completed IAW the U. S.
Army Corps of Engineers (USACE) approved Explosives Safety Submission (ESS).
1.2 Site Location

The CRP area is located on the Congaree River in Columbia, SC. The site, also referred to as the
“project area”, begins directly south of the Gervais Street Bridge, extends approximately 200-300 feet
into the river from the eastern shoreline and approximately 2,000 feet downriver, towards the Blossom
Street Bridge. The MEC intrusive activities will occur on eastern side of Congaree River between
Gervais and Blossom Street Bridges, shown on Figure B-1-Site Location.
1.3 Site History

In 1865, during the Civil War, DMM and other articles of war produced by the Confederacy were
dumped into the Congaree River near the Gervais Street Bridge by Union forces under the direction of
General Sherman. This activity took place during Sherman’s occupation and subsequent destruction of
Columbia. The Union Army kept some of these items for its own use and the remainder was destroyed.
One of the methods was dumping the items into the river.
Archeological investigations, conducted as late as 1980, recovered some DMM from the area as well as
some other potentially historically significant artifacts. Specifically this work was focused in and
adjacent to the unnamed tributary that enters the river just south of the Gervais Street Bridge. Several
cannonballs were identified during this operation and properly disposed of by trained explosive
ordinance disposal (EOD) personnel located at nearby Fort Jackson.
Due to the potential presence of DMM within the project area, an additional reconnaissance and
screening of the area in question was conducted as part of the investigative activities. An acoustic (side
scan sonar) and magnetic (magnetometer) remote sensing survey was performed to identify ordnance
and other submerged cultural resources in the remediation area by Tidewater Atlantic Research, Inc. and
a report submitted on 8 February 2012. Analysis of the survey data identified concentrations of
anomalies in the immediate vicinity of the Senate Street landing and scatters extending into the river. A
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terrestrial magnetometer investigation of the unnamed tributary below the Gervais Street Bridge was
also carried out and that investigation identified eight additional anomalies with a potential association
with ordnance. Figure B-2-Previous Investigation Results shows the location of anomalies detected
during the February 2012 investigation.
In June 2010, the occurrence of a tar-like material (TLM) within the Congaree River was reported to the
South Carolina Department of Health and Environmental Control (SCDHEC). Preliminary testing
indicated that the material may be attributable to the Huger Street former Manufactured Gas Plant
(MGP) that was operated by predecessor companies of SCE&G beginning in the early 1900s and ending
in the 1950s.
Preliminary sample results conducted on the material by SCDHEC and South Carolina Electric and Gas
Company (SCE&G) indicated that the TLM had similar chemical and physical characteristics as coal
tar, a by-product of Manufactured Gas Operations, which were common in cities from the late 1800s
until the 1950s. Additional research found that the most likely source of the TLM was a former
Manufactured Gas Plant (MGP) located northeast of the river at 1409 Huger Street that operated from
about 1906 until the mid-1950s. Later this was the location of the city bus terminal until 2008.
MGPs produced a flammable gas from coal that was used for heating, cooking and lighting purposes
prior to the construction of interstate natural gas pipelines. The coal tar material was a waste product
from coal-gas production. Once the gas was produced, the coal tar by-product was discharged into a
former stream, which originated at what is known today as Finley Park, past the MGP site, and into the
Congaree River just below the Gervais Street Bridge. The Huger Street MGP was operated by
predecessor companies of SCE&G beginning in the early 1900s and ending in the 1950s, prior to the
existence of environmental regulations and permitting.
SCE&G had previously entered into a Voluntary Cleanup Contract (VCC) with DHEC in August 2002
to conduct environmental assessment and cleanup activities at the former Huger Street MGP site.
SCE&G has worked proactively and cooperatively with DHEC under its existing VCC to determine the
extent of TLM in the Congaree River and to develop a plan for cleanup. Overall, the delineation
activities extended from the Gervais Street Bridge downriver approximately 9,050 feet.
An Engineering Evaluation/Cost Assessment (EE/CA) was prepared and a Final was submitted in
January 2013. A non-time critical removal action of the impacted river sediments was chosen as the
alternative. The TLM-impacted sediment varies in thickness from a few inches to approximately 6 feet
thick in some areas. The current total estimate of sediment requiring removal is approximately 40,000
tons. The total project area is estimated to be 23 acres, with 10.5 acres consisting of waters of the United
States. The landside or upland portion of the project area consists of approximately 12.5 acres of mostly
undeveloped land with a cleared utility right-of-way. Much of the area will not be disturbed.
On August 21, 2013 a public release was issued summarizing the project purpose and objectives
detailing that this is an environmental clean-up project mandated by SCDHEC intended to remove
approximately 40,000 tons of tar-like material (TLM) and impacted sediment from the Congaree River.
The removal of the impacted sediment will result in a permanent improvement to the aquatic
environment in the project area. Upon completion of the removal activities in the Congaree River, the
project area will be allowed to return to its original pre-impacted state.
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The purpose of this MEC removal/construction support is to protect worker safety by removing MEC
prior to TLM excavation by APEX. The removal area is shown on Figure B-3-Clearance Area and
described in Chapter 3 MEC Clearance Plan.
1.4 Topography

The predominant topographic feature within the project area is the Congaree River itself, which is a
broad shallow river with numerous bedrock assemblages that are visible above the water level at normal
river flows. The river slope in the vicinity of the project area is approximately 2.10 feet/mile (USACE,
1977).The river depth varies significantly in the project area due to the variability of the bedrock river
bottom elevations. These bottom elevations fluctuate from an approximate high of 116 feet to
approximately 105 feet. All elevations are referenced to NAVD ’88. Average river flow elevation is
approximately 116 feet with an extreme variance of approximately 110 to 152 feet in elevation. Figure 2
provides the bathymetric contours for the river bottom and the topographic contours of the eastern
shoreline.
The project area abuts the eastern shoreline, which rises sharply from the water’s edge in most places
due to a steep bank that varies in height from approximately 5 to 20 feet depending on location. The
ground slopes more gently to the east once the top of the riverbank is reached with an approximate 28
feet increase in land surface elevation over approximately 500 feet. Gist Street is the first paved land
surface encountered to the east of the project area. The riverbank is forested in this area with vegetative
cover consisting of various trees and tall native grasses and shrubs. The undergrowth is periodically
maintained and trimmed in the vicinity of the wooden scenic overlook and river walkway and is much
thicker and overgrown further south.
Access to the river is provided by a partially paved access road, which extends from the intersection of
Senate and Gist Streets to the river. The Senate Street alluvial fan, a key land feature in this area, is
located at the end of the access road. The alluvial fan is a relatively flat portion of the project area that
extends out into the river and appears to have developed over time. It will be the main access point
during completion of future field activities unless another access point is constructed.
1.5 Climate

The climate in the vicinity of the project site is characterized on the following charts presented below
the Figure 1-Average Monthly Temperatures, Figure 2-Average Monthly Precipitation, Figure 3Monthly Inclimate Weather Percentage and Figure 4-Average Wind Speed.
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Figure 1 Average Monthly Temperatures

The two charts below show information relevant to precipitation. The first chart is the typical
precipitation for the month indicated. The second chart shows the percentage of the month that inclimate
weather (rain, snow, etc.) occurs. Combined the two charts give the reader a better understanding of
precipitation in the area.

Figure 2 Average Monthly Precipitation
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Figure 3 Monthly Inclimate Weather Percentage

The chart below illustrates typical wind speeds for the Columbia, SC area.

Figure 4 Average Monthly Wind Speed

1.6 Discovery of Recovered Chemical Warfare Material (RCWM)
1.6.1 The Congaree River Project site is not suspected of containing RCWM. If however, during

planned MEC removal operations, EOTI identifies or suspects RCWM all personnel will
immediately withdraw upwind from the work area and contact the USACE Project Manager.
EOTI will secure the area and provide two personnel located upwind of the suspect RCWM to
secure the site until relieved by the Department of the Army emergency response personnel.
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1.6.2

If suspect RCWM is encountered, the following procedures will be followed:
 All work will immediately cease;
 Project personnel will withdraw along cleared paths upwind from the discovery;
 A team consisting of a minimum of two EOTI UXO personnel will secure the area to prevent
unauthorized access;
 The supervisors will position personnel as far upwind as possible while still maintaining
security of the area; and
 The USACE Ordnance and Explosives Safety Specialist (OESS) will immediately be
notified.
1.7 Procedures for Change in Site Conditions

Unforeseen circumstances, such as severe weather events, may create a change in site conditions that
could affect the performance of this project. Regardless of the reason for the change in site conditions,
EOTI will immediately notify Apex Project Manager of the condition change and the action taken.
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2.0 CHAPTER 2 – TECHNICAL MANAGEMENT PLAN
2.1 Objectives

EOTI’s objective in this task order is to provide all munitions response services necessary to remove
MEC from approximately 13 acres (12.65) of shoreline and within dewatered coffer dams at the
Congaree River Project Site in Colombia, SC. The sediment removal will be performed in two phases
over a period of two years.
“This interim response action is being performed under the Comprehensive Environmental Response,
Compensation, and Liability Act of 1980 (CERCLA), as amended by the Superfund Amendments and
Reauthorization Act of 1986 (SARA), and is part of the overall Remedial Action Process. Additional
removal responses may be dictated in the future during the remainder of the remedial response process,
as determined by subsequent action memoranda or other decision documents. If subsequent removal
responses are determined to be necessary in the full remedial process, this ESS will be reviewed and
amended in accordance with DoD 6055.09-M as necessary to support that response.”
This Technical Management Plan describes the approach, methods, and operational procedures to be
employed by EOTI to perform MEC operations at the CRP site. USACE DID WERS-001.01 and
Chapter 4 of EM 1110-1-4009 were used in addressing technical management for this MEC project.
No single workday will exceed ten (10) hours.
2.2 Organization

EOTI’s project organization is designed to effectively control the removal action. EOTI’s Project
Manager, Mr. Brian Woods, PG, PMP will be the primary point of contact with the Apex Project
Manager, Mr. Rusty Contrael and will have overall responsibility for ensuring that work is completed in
accordance with the Work Plan. He will prepare submittals and reports in accordance with the PWS.
The project organization is presented on Figure 5-Organization Diagram.
The Senior UXO Supervisor (SUXOS) will be the primary point of contact in the field. He will plan and
supervise work completed on the site and ensure compliance with the Work Plan and other applicable
requirements. He will directly coordinate with local officials, USACE onsite safety representative, and
stakeholders as necessary to minimize conflicts with scheduled activities. He will prepare and submit
daily reports through the EOTI Project Manager.
 The UXO Safety Officer (UXOSO) and the UXO Quality Control Specialist (UXOQCS) will be
on-site when work is performed. For this project, the UXOSO and UXOQCS functions will be
combined and performed by one dual-hatted person (UXOSO/QCS). He will be responsible to
ensure that work is completed safely and to standard IAW but not limited to USACE and DoD
guidance (EM 385-1-97, DoD 6055.9 and Std TM 60A 1-1-31) as well as other guidance as
directed throughout this work plan. He will evaluate work daily and report any safety or quality
concern to the SUXOS, Project Manager and / or Corporate Safety Manager. The UXOSO/QCS
will work closely with the USACE on-site Safety Representative to immediately address any
issues or concerns. He always has a direct line of communication with the EOTI Corporate
Safety Manager.
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All UXO Technicians and team members will meet, or exceed the requirements in DDESB TP 18 for the
positions they hold. The organizational chart below shows the key project positions and personnel and
the relationships between them and other team members. The SUXOS, in coordination with the Project
Manager, may adjust the project organization and reallocate resource as required to most effectively
complete the entire scope of the project.

Figure 5 Organization Diagram
EOTI intends to perform this Removal Action with one UXO Team. The Team Leader will be
responsible for a team of two or more personnel depending on assigned tasks and project needs. During
removal operations the standard teams will consist of a UXO Tech III and up to 6 UXO Tech II/I. Team
size may be reduced, at the discretion of the SUXOS. The SUXOS will make team assignments daily
according to the specific needs of the project. Resumes of key personnel are included in Appendix H of
this Work Plan.
2.3 Personnel

Personnel and Qualifications - Personnel required for this project will include UXO supervisors and
technicians, all of whom possess the relevant personal training and experience requirements set forth in
DDESB TP 18. Personnel for this project have been selected from a pool of available UXO
technicians. Resumes of key personnel are included in Appendix H if not listed in the UXO database
maintained by USAESCH. The following paragraphs describe the specific responsibilities of UXO
personnel assigned to the project team.
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2.3.1 Project Manager
2.3.1.1 The Project Manager is responsible for communicating with APEX Project Manager and

USACE Project Manager or the USACE Safety Specialist. He will execute all directions
received from the APEX Project Manager, managing all aspects of the project,
overseeing the overall performance of all individuals on the project team, coordinating
all contract and subcontract work, and resolving project problems. The Project Manager
is also responsible for controlling cost and schedule milestones. The Project Manager
will also coordinate the preparation of the Work Plan and the implementation of on-site
field activities.

2.3.1.2 The Project Manager will interface directly with subcontractors to keep them advised of

the PWS, schedule, and budgets. The Project Manager is also responsible for ensuring
that the subcontractor costs are maintained within budget and that schedule
commitments are achieved.

2.3.1.3 The Project Manager performs overall project management and is responsible for the

following:

Preparing and submitting purchase orders;
Approving and forwarding accounts payable;
Approving Daily Activity Report;
Procuring necessary equipment and supplies;
Establishing, maintaining and tracking petty cash expenditures;
Reviewing and approving Time Sheets, Expense Reports, and Travel Order Request;
Submitting Equipment Expense Report; and
 Supervising the Project SUXOS and, UXOSO/QCS.
 Prepare and conduct coordination meeting








2.3.2 Senior UXO Supervisor (SUXOS)

The SUXOS has more than 10 years of military/civilian EOD/UXO experience. The SUXOS will
manage all on-site field activities. The SUXOS will keep the Project Manager informed of activities
requiring his notification. The SUXOS is responsible for all daily work activities. He will brief the
Project Manager daily on all project activities to include production, quality of work, safety, equipment
status and personnel status. The SUXOS will directly coordinate any evacuation requirements with the
USACE Safety Specialist. The responsibilities of the SUXOS include:
 Identification of personnel and equipment requirements;
 Supervision of all daily field team activities;
 Early detection and identification of potential problem areas and institution of corrective
measures;
 Assisting with the preparation of all project reports;
 Preparation of a daily report, which will include man-hours expended, areas cleared, explosives
expended, and any other information required by the Project Manager;
 Providing on-the-job training for selected UXO Supervisor(s) who may be called upon to
temporarily perform SUXOS duties during his absence from the site;
 Supervision of UXO Technicians; and
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 Scheduling and executing a daily safety meeting, scheduling and coordinating subcontractor field
team activities, and oversight of all field activities.
2.3.3 UXO Safety Officer (UXOSO)

The UXOSO has more than eight years of military/civilian EOD/UXO experience. He is responsible
for implementing all site SSHP requirements, on-site training requirements and recommending changes
to level of personal protection equipment (PPE) to the SUXOS as site conditions warrant. He has Stop
Work Authority for safety conditions. He will report all safety work stoppages immediately to the
USACE Safety Specialist. The UXOSO evaluates and analyzes any potential safety problems,
implements safety related corrective actions, and maintains a Daily Safety Log. The UXOSO reports to
the Safety Manager. The UXOSO will:
 Perform on-the-job training for selected UXO Technicians who may be called upon to
temporarily perform the duties of UXOSO during his absence from the site, upon approval of the
USACE Safety Specialist; and
 Maintain daily liaison with the USACE Safety Specialist.
2.3.4 UXO Quality Control Specialist (UXOQCS)

The UXOQCS has more than eight years of military/civilian EOD/UXO experience. The UXOQCS
reports to the Quality Manager. The UXOQCS will perform quality inspections/review all project
operations, including explosives inventories, daily reports, time sheets and other documentation, and
will inspect and approve each completed area prior to turnover to the USACE Safety Specialist.
For this project, the UXOSO and UXOQCS functions will be combined and performed by one dualhatted person (UXOSO/QCS).
2.3.5 UXO Technician III

This individual, who supervises a project team, will have experience in MEC removal operations and
supervising personnel, and shall have at least eight years combined active duty military EOD and
contractor UXO experience. This individual must be able to fully perform all functions enumerated for
UXO Tech I and II. Specific duties of the UXO Tech IIIs include:
 Reconnaissance and classification of UXO;
 Identifying fuzes and determining fuze conditions of all munitions including U.S. and foreign
o Guided missiles,
o Bombs and bomb fuzes,
o Projectiles and projectile fuzes,
o Grenades and grenade fuzes,
o Rockets and rocket fuzes,
o Land mines and associated components,
o Pyrotechnic items,
o Military explosives and demolition materials,
o Submunitions;
 Supervising the conduct of all on-site activities directly related to MEC operations;
 Supervising the location of subsurface UXO using military and/or civilian magnetometers and
related equipment;
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 Supervises
o
o
o
o
o
o
o

o
o
o
o
o
o








Excavation and recovery of subsurface UXO by manual means or mechanical
Construction of UXO-related protective works,
Location of surface UXO by visual means,
Transporting and storing UXO/MEC assuring compliance with Federal, state,
and local laws,
Disposal of UXO by detonation,
Preparation of a UXO disposal site,
Preparation of an on-site safe holding area for UXO,
Donning and doffing of personal protective equipment,
Operation of a personnel decontamination station,
Maintenance and operator checks on all team equipment,
Segregation of Munitions Debris (MD) and Range Related Debris (RRD)
from clutter ,
Safe handling procedures,
Team preventive medicine and field sanitation procedures;

Determine UXO-related storage compatibility;
Preparing explosives storage plans in accordance with all applicable guidance;
Supervise;
Preparing required administrative reports;
Preparing SOPs for on-site MEC operations;
Conducting daily site safety briefings; and
Perform Risk hazard analysis,

2.3.6 UXO Technician II

This individual will be able to fully perform all functions enumerated for UXO Tech I. In addition, the
ability to perform the following functions is a requirement of the UXO Tech II:
 Identifying fuzes and determining fuze condition of all U.S. and foreign munitions, including:
o Guided missiles,
o Bombs and bomb fuzes,
o Projectiles and projectile fuzes,
o Grenades and grenades fuzes,
o Rockets and rocket fuzes,
o Land mines and associated components,
o Pyrotechnics,
o Military explosives and demolition materials, and
o Submunitions;
 Locate subsurface UXO using military and/or civilian magnetometers and related equipment;
 Perform excavation procedures on buried UXO by
o Manual means, and
o Mechanical means;
 Perform operator maintenance of military and/or civilian magnetometers;
 Locate surface UXO using visual means;
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 Operate motor vehicle transporting MEC material, when appropriate;
 Preparing an on-site holding area for MEC material;
 Perform storage of MEC material and demolition materials in accordance with applicable
guidance;
 Prepare an MEC disposal site;
 Prepare
o Non-electric firing system for an MEC disposal operation,
o Electric firing system for an MEC disposal operation,
o Detonating cord firing system;
o Dispose of MEC/MPPEH by Detonation;
 Operate a personnel decontamination station;
 Don and doff appropriate personal protective equipment in contaminated areas;
 Construct MEC-related protective works;
 Determining a magnetic azimuth using current navigational/locating equipment; and
 Performing field expedient identification procedures to identify explosives contaminated soil.
2.3.7 UXO Technician I

The UXO Tech I’s specific duties (under the supervision of a UXO Tech III or a UXO-qualified
individual of higher rank than the UXO Tech III) for this project will include:
 Conducting classification of MEC materials;
 Identifying all munitions including
o Bombs and bomb fuzes,
o Guided missiles,
o Projectiles and projectiles fuzes,
o Rockets and rocket fuzes,
o Land mines and associated components,
o Pyrotechnics items,
o Military explosives and demolition materials,
o Grenades and grenade fuzes,
o Submunitions;
 Locating subsurface MEC using military and/or civilian magnetometers and related equipment;
 Performing excavation procedures on subsurface MEC by;
o Manual means,
o Mechanical means;
 Locate surface MEC using visual means;
 Transporting and storing MEC and demolition materials;
 Preparing firing systems, both electric and non-electric, for destruction operations disposing of
ammunition/ explosives by detonation;
 Operating Personnel Decontamination Stations (PDS);
 Donning and doffing personnel protective equipment in contaminated areas;
 Erection of MEC related protective works;
 Assist in performing operator maintenance of military and/or civilian magnetometers and related
equipment;
 Operate motor vehicle transporting MEC material, when appropriate; and
 Prepare an MEC disposal site.
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2.4 Communication and Reporting
2.4.1 The EOTI Project Manager and SUXOS are primarily responsible for the management of work,

data and cost. The Project Manager will develop the initial schedule. The SUXOS will
maintain the schedule and make adjustments as required throughout the project. The SUXOS
will coordinate closely with local officials to minimize conflicts with other planned activities.
He may adjust work hours / days or the order that work is completed in order to minimize
conflicts and maximize productivity. The project manager will provide updated schedules
throughout the project, as required.

2.4.2 The SUXOS will submit data to the Project Manager daily, as required. Data will include a

daily report that will describe the activities completed and issues that arose during the workday.
The project manager will post the daily reports on the project collaboration website, along with
photographs and other data relating to the project. The website will incorporate GIS to better
display the data and project status.

2.4.3 All task included in this project are FFP or FUP. The Project Manager will control cost by

completing the project on or ahead of schedule and negotiating with vendors to ensure the best
prices for equipment and material.

2.4.4 Work will be completed in accordance with the requirements of the contract. Quality

Management and Quality Control requirements described in Chapter 4 will be applied to all
phases of the project. EOTI will ensure strict compliance with the Accident Prevention Plan in
Appendix D.

2.5 Deliverables

In addition to the Periodic Reporting requirements discussed in Section 2.7, EOTI will prepare a Site
Specific Final Report.
2.6 Schedule

EOTI has prepared a Project Schedule and will be updated as necessary throughout the project. The
initial schedule is based on the fixed unit price tasks and other tasks will be scheduled as they are
defined. EOTI will follow the same scheduled work hours as APEX but anticipatesworking five, 10hour days per week. The schedule is generally Monday through Friday. The schedule working days may be
adjusted to better suit project needs. The SUXOS will coordinate with the Project Manager prior to
adjusting the schedule.
2.7 Periodic Reporting
2.7.1 The SUXOS will prepare and submit daily reports to the EOTI Project Manager.
2.8 Costing and Billing
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2.8.1 The Project Manager and SUXOS will control and manage costs through the use of Purchase

Orders and Travel Orders. A record of expenditures will be maintained by the SUXOS and
monitored by the Project Manager.

2.9 Public Relations Support

EOTI personnel will refer all requests for information concerning site conditions to the APEX PM.
2.10

Subcontractor Management Procedures

2.10.1 Identification of Subcontractors and Suppliers

EOTI anticipates awarding a subcontract to a South Carolina-licensed professional land surveyor to
provide survey and mapping support for the project. EOTI does not intend to subcontract any other
portion of the scope of work. However, suppliers may deliver equipment and materials to the project
site. All subcontractor personnel will be trained to the approved work plan and the included Accident
Prevention Plan. All visitors, including suppliers supporting the project, will receive a safety brief from
the SUXOS or the UXOSO/QCS prior to entering any area where work is ongoing. They will sign in
and will be escorted as required to perform their functions on the site. Only essential personnel will be
allowed in the exclusion zone while intrusive operations are ongoing.
2.10.2 Means for Controlling and Coordinating Subcontractors / Suppliers

All subcontracted personnel working on the site will receive the same thorough site-specific training
provided to all EOTI site personnel. This training will include detailed training on procedures in the
Work Plan and Accident Prevention Plan. All suppliers making deliveries on site will receive a safety
briefing, which will include recognition and awareness of potential site hazards. Suppliers will not be
permitted to enter the Exclusion Zone (EZ) of the project site unless escorted by an EOTI UXOqualified employee. Non-essential persons, including suppliers, will not be allowed in any active EZ.
2.10.3 Safety Responsibilities of Subcontractors / Suppliers

All subcontractor personnel and suppliers making deliveries on site will receive a safety briefing. They
are responsible for following all site safety and health procedures. They will not enter any exclusion
zone area without a UXO-qualified escort. Non-essential persons, including suppliers, will not be
allowed in any active EZ. They will wear all required personal protective equipment while on the site
in areas where it is required. They will report any accidents of their personnel to the SUXOS or
UXOSO for investigation.
2.11

Field Operation Management Procedures

EOTI’s Project Manager has overall responsibility for the management of the project. He will
coordinate directly with the APEX Project Manager and subcontractors on project related issues, such as
schedule, submittals/reports, etc. The Project Manager reports directly to the EOTI Vice President and
MEC Program Manager. The Project Manager communicates frequently with the SUXOS and
UXOSO/QCS. The SUXOS will coordinate all field activities. He will coordinate with the on-site
USACE representatives and local officials. He will prepare and submit daily project status reports to the
Project Manager. Project related reports, documents, and information will be placed on a secure project
collaboration website to allow team members easy access to up-to-date project status information.
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2.12

Technical Procedures to Execute Project Tasks

Detailed procedures for the execution of project tasks are contained in Chapter 3.
2.13

Data Management

2.13.1 A detailed accounting of all MEC items encountered during the investigation / removal

activities will be maintained. As MPPEH / MEC is located it will be documented on the MEC
Accountability Log (Appendix F). A detailed accounting of all suspected MPPEH / MEC items
encountered during the removal action will be maintained. This accounting will include:








Identification Number (a unique ID #);
Location;
Nomenclature;
Fuse Description;
Fuse Condition; and
Additional comments, if required.

2.13.2 Each suspect MEC item encountered will be identified using a unique numerical identifier, such

as A-3-0001 (for first suspect item (0001) encountered in the Removal grid A-3).

2.13.3 The Team Leader will provide validated data to the SUXOS at the close of each working day.
2.13.4 The SUXOS will:

 Collect and review the raw field data for accuracy.
 Provide the verified data to the Knoxville office for posting to EOTI’s project collaboration
website for use in the final report.
 For documentation purposes, photographs will be taken of encountered MEC. If MEC is
determined to be acceptable to move, multiple items may be included in the same photograph.
The photograph will be taken to show detail and will be annotated with the location or area
discovered.
 Photographic records will be used to supplement information recorded as needed.
2.13.5 Removal Report - EOTI will prepare a Removal Report IAW the contract.
2.14

DQOs

Data Quality Objectives (DQOs) are qualitative and quantitative statements developed, usually in the
Technical Planning Process (TPP), to clarify study objectives, define the type of data needed, and
specify the tolerable levels of potential decision errors. A DQO is used as the basis for establishing the
type, quality, and quantity of data needed to support the decisions that will be made. For this project,
quality objectives are discussed in Chapter 4. Specific quality objectives for Geospatial Information
Systems (GIS) are discussed in Section 3.6 of this WP. In order to safely remove the TLM, a MEC
clearance of the potentially co-located MEC is to be performed prior to TLM excavation. A list of the
type of MEC believed to be present is presented in Section 3.2 but consists of civil war era cannonballs
(6 lbs and 10 inch cannonballs). While a cannonball of unknown size and depth was reported in the past
the depth of MEC is unknown. Anomalies will be manually investigated and resolved to a depth of 4
feet or to bedrock whichever is encountered first since the sediment thickness varies from no sediment
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(exposed bedrock) to approximately 4. feetThe tolerable limits for this are presented in Chapter 4.
While presented in Chapter 3 below the methodology to be used is a “mag and dig” where
magnetometers are used to identify anomalies and dug by hand shovel.
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3.0 CHAPTER 3 MEC CLEARANCE PLAN
3.1 Overall Approach to Munitions Response Activities

This section describes EOTI’s approach to completing the requirements of the PWS. Specific quality
management standards and procedures used to control the work completed under the PWS are described
in detail in Chapter 4 of this Work Plan.
All UXO/MPPEH disposal operations will be conducted in accordance with the procedures described in
this plan and the approved ESS. DDESB 6055.09-M and EM 1110-1-4009 will also be followed during
munitions response activities. If unidentifiable UXO is found, the default separation distance specified
in DDESB TP16 will be used to establish the appropriate exclusion zones. Unidentified UXO will not
be disposed of until the munitions filler can be determined. EP 385-1-97, dated September 2008 and EP
75-1-3 provide guidance in helping to determine unknown explosive fillers. Final disposition/disposal
procedures will be determined in coordination with the USACE on-site safety representative.
Demolition operations will be conducted to destroy or vent UXO / MPPEH, as required for safe
disposal. Detailed discussion of MEC reporting requirements and disposition methods and techniques
are provided in in the ESS, submitted separately of the work plan.
3.1.1 Personnel deemed non-essential to the demolition operation will be evacuated or assigned duties

outside of the fragmentation zone. Electrical or nonelectrical systems (Non-EL) will be used to
initiate BIP to insure maximum control and safety. The UXOSO is responsible for ensuring all
personnel are accounted for during disposal operations and that the demolition operation is
conducted in strict accordance with required procedures. The EOTI SUXOS and/or UXOSO
will visually inspect the demolition site with the Demo Team Leader and announce all clear
upon completion of demolition operations.

3.2 Identification of Areas of Concern
3.2.1

The clearance area for this project is as shown on Figure B-3-Clearance Areas.

The cofferdam area consists of an area within the boundaries of CRP that is approximately 3.75 acres
(3.75) of land surface, 5.64 acres of Phase I sediment area and 6.12 acres of Phase II sediment area.
Total acreage is 12.65 acres as identified on Table 1-Areas of Clearance.
Table 1 Areas of Clearance

Area
Cofferdam
Phase I Area
Phase II Area
Total

Acreage
3.75
5.64
6.12
12.65

Type
Sediment
Sediment (dewatered)
Sediment (dewatered)
NA

Anticipated Clearance
Spring 2015
Spring 2015
Spring 2016
2 Years

Based on historical information primarily from an Inventory of Stores Captured in Columbia, SC
document dated February 17, 1865, MEC items of interest that could potentially be encountered are
identified below. The historical list contained a more general nomenclature than that used in the DOD
Fragmentation data base of today. The list below is taken directly in name from the 1865 document.
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Case shot, fixed, 12 pounder gun
Fuse-shell, fixed, 12 pounder gun
Grape, 12 pounder gun
Canister, fixed, 12 pounder gun
Shot, fixed, 6 pounder gun
Case, fixed, 6 pounder gun
Fuse-shell, fixed, 6 pounder gun
Canister, fixed, 6 pounder gun
Shot, fixed, 24 pounder gun
Shell, fixed, 24 pounder gun
Canister, fixed, 24 pounder gun
Shell, fixed, 8 inch
Shot and shell, not fixed, 8 inch
Shot and shell, not fixed, 8 inch
Shot and shell, not fixed, 10 inch

According to historical information for Columbia, SC inventory, a variety of other munitions were
identified as having been used or stored at the site. No information found to date associates any other
munitions with the project site. Therefore, the 10 in “cannonball” shell has been selected as the
munition with the greatest fragmentation distance (MGFD) for the project.
3.3 Geophysical Prove-out Plan and Report

Digital Geophysical Mapping (DGM) is not planned for this project. Construction and use of Test Strips
to document effectiveness and proficiency with analog instruments is discussed in Chapter 4.
3.4 Geophysical Investigation

Digital Geophysical Mapping (DGM) is not planned for this project. Use of analog instruments
(Schonstedt GA 52-Cx or all-metals detector) to accomplish project objectives is discussed in Section
3.7.
3.5 Location Surveys and Mapping Plan

EOTI will be supported by surveyors provided by APEX to to conduct boundary surveys of the
designated clearance areas as shown in Figure B-3.
The surveyor will install stakes that clearly show the boundaries of the cleared area and label each stake
with the proper UTM coordinate system. Flagging will be placed at the top of each stake. No stakes will
be installed without approval from the UXO Tech II escort, who will check for anomalies in the location
that each stake will be emplaced. The UXO Tech II will scan all stake emplacement locations with a
hand held magnetometer (such as a Schonstedt GA-52Cx), or an all-metals detector (such as a White’s
Metal Detector), or equivalent. The surveying subcontractor will maintain a field logbook detailing all
field activities, including daily entries of the personnel on-site, time of day all work started and ended,
weather conditions, delays, all relevant survey data, equipment used, and field sketches.
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Survey data will be submitted by hard copy and digital media. The site grid data will include a map of
the entire site with grids shown and other pertinent features. The surveyor will produce maps that
accurately convey the clearance areas and data.
MEC location data will also be submitted in Microsoft Excel. Data will include grid number where
found, item number assigned, type of item, depth, and location in appropriate UTM coordinates.
3.6 Geographic Information System (GIS) Plan
3.6.1 GENERAL

The foundation of the GIS will be derived from existing CRP data developed during previous site
efforts. EOTI has acquired the existing GIS provided by APEX, and will expand it to meet the needs of
the project. The GIS will be maintained through the project’s life cycle and accumulate all associated
geospatial data along with base map layer and analysis data.
3.6.2 ACCURACY

During removal activities, results will be collected and documented by the UXO Teams. All MEC
coordinate locations will be documented using hand-held GPS such as the Trimble GeoXH or by taping
in from two known points in order to determine the location of the item within plus or minus one foot.
3.6.3 GEOSPATIAL INFORMATION SYSTEMS (GIS) INCORPORATION

The foundation of the GIS will be derived from base layers collected from USACE, state GIS
clearinghouses, and previous UXO related investigation/reconnaissance conducted on the site. All data
will be converted or digitized into ArcGIS shapefiles and or Geodatabase formats to streamline data and
avoid multiple data formats.
All data collected during field activities will be submitted to the GIS Manager. The GIS Manager will
perform QC measures on all Geophysical and OE field data to elevate formatting or incorporation
issues. Collected data will be incorporated into the GIS and conform to the Universal Transverse
Mercator (UTM) projection, a datum of GCS North America 1983 (NAD83), and with linear unit of
measure in Meters. All Geospatial data delivered to USACE will conform to Universal Transverse
Mercator projection and a datum of GCS North America 1983 (NAD83) with linear units of measure
stated as specified in DID WERS-007.01.
EOTI will maintain GIS QC data for the project. QC procedures will be performed periodically on the
GIS datasets for inaccuracies that may jeopardize the stability of the GIS and spatial data it contains.
Any inaccuracies that arise will be reviewed to determine if the error rests in the GIS incorporation
methods or if the actual field data is inaccurate. After the error assessment has been completed, the
EOTI Project Manager will be made aware of the inaccuracies and a formal error assessment report will
be submitted by the GIS Manager. The GIS Manager will take proper action to resolve the error and
retain stability over the GIS database.
Additional data entered or modifications to the existing GIS will be noted with revision dates. This will
also be captured in the geospatial dataset’s Federal Geographic Data Committee (FGDC) metadata.
All Spatial data incorporated into the project specific GIS will conform to the Spatial Data Standard for
Facilities, Infrastructure, and Environment (SDSFIE) standards to give all spatial datasets more
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compatibility with other government GIS programs. Federal Geographic Data Committee (FGDC)
metadata will be developed for spatial layers that have been created by EOTI. It is assumed that spatial
data retrieved from other sources such as GIS clearinghouses, previous site investigation, imagery, etc.,
will contain previously developed metadata created by the originator. All GIS data will be developed
and incorporated in to ESRI’s Shapefile or Geodatabase format. All GIS project and layout files will be
in the (ArcGIS.mxd) file format and submitted with the SSFR. All Spatial Imagery during the life of the
project will transferred in to geo TIFF format to help in reducing image file size.
3.6.4 PLOTTING

EOTI anticipates hard copy printouts will be utilized on the project. Hard copy map graphic scales will
be based on standard mapping scales. Maps will be developed showing results of MEC found during
project activities. Detailed site maps will be produced. Maps will be available in digital PDF format to
the APEX.
3.6.5 MAPPING

All survey boundary points related to designated work areas will be incorporated into the project
specific GIS. Maps will include true north and magnetic north arrows with the difference between them
in degree and minutes shown. Tic marks at standard interval with UTM coordinate designators for the
specified area that the map covers will be shown on the edge of the map. A map legend with standard
mapping symbols and map index showing area covered on map in relationship to project boundary will
be displayed on the map.
3.6.6 COMPUTER FILES & DIGITAL DATA SETS

EOTI utilizes ESRI’s ArcGIS version 10.x in development of comprehensive and accurate geospatial
data. EOTI will submit the most current GIS as part of any report submitted to APEX. This will include
ArcGIS project files and metadata for the geospatial data that is referenced in the project files.
The GIS will be updated throughout the project’s life.
All GIS data and ArcGIS projects will be developed and incorporated into the ESRI’s Geodatabase
format. All GIS project and layout files will be in the (ArcGIS.mxd) file format and submitted with the
SSFR. All spatial imagery during the life of the project will be transferred into Geo TIFF/Geo JEPG
format to help in reducing image file size unless stated otherwise by the Government.
All MEC items that are discovered during the removal that are determined or suspected of containing
energetic material will be documented within the GIS. Coordinates for the individual items will be
collected using the Geo XH GPS unit prior to BIP, consolidation, or removal operations beginning.
External tabular data that is not integrated within the Geodatabase will be provided to APEX in ANSI
SQL format as well as Microsoft Access at the completion of the project. All supporting databases will
be complete and single entities, with no relations or joined connections to others.
All geospatial data developed by EOTI will be incorporated into the project specific GIS and will
conform to the SDSFIE standards and the USACE data standards to give all spatial datasets more
compatibility with other Government GIS programs. Federal Geographic Data Committee (FGDC)
metadata will be developed for core SDSFIE data layers that are developed by EOTI. It is assumed that
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spatial data retrieved from other sources such as GIS clearinghouses, previous site investigations, etc.,
will contain previously developed metadata created by the originator.
3.7 Intrusive Investigation
3.7.1 Intrusive Investigation Methodology
3.7.1.1 Mobilization

Immediately after receiving a notice to proceed for each phase, EOTI will begin the mobilization
process. It is anticipated that two phases of mobilization will occur over two field seasons to accomplish
the clearance task. The Project Manager will identify the personnel and equipment required, schedule a
sequenced mobilization, and make the necessary travel and shipping arrangements. Personnel
qualifications and certification are in Appendix H of this Work Plan.
Personnel
Personnel will be mobilized from their home to Columbia, SC as required to complete the work
associated with the project in accordance with the project schedule. It is anticipated that two phases of
mobilization will occur over ttwo field seasons to accomplish the clearance task. The Project Manager
and SUXOS will mobilize ahead of the main team body to help set up the project site. They will also
arrange to receive equipment, coordinate with survey personnel, and insure that all signed copies of
required permits are in place. After this initial mobilization of the management staff has coordinated
with local personnel and set up the site, the mobilization body of the remaining field team required to
complete all planned activities will occur.
Equipment
EOTI will deliver equipment to the site as required by the project schedule. Mechanical excavation
and/or brush cutting equipment are not anticipated but (if required) will be rented and delivered to the
site by a local vendor. Other equipment will be delivered to the site by EOTI personnel or shipped to
the site by commercial carrier.
3.7.1.2 Site Setup

Immediately upon arrival on the first field day at the site, EOTI will begin site setup activities.
3.7.1.3 Office / Facilities

Due to the expected short duration of field activities and the small work force, EOTI will not establish a
formal project office at the project location. Office functions and communication will be established and
operated out of site management vehicles and/or from site management personnel’s motel rooms. EOTI
intends to utilize portable toilets to be delivered during site set-up.
3.7.1.4 Work Site

Immediately upon arrival for the first field work day, EOTI will setup the work site. EOTI will establish
and survey the boundary of the designated clearance area using a subcontracted South Carolina-licensed
surveyor. One week prior the start of intrusive operations EOTI's PM will notify “call before you dig”
number 811 or SCE&G 1-800-251-7234 of the intent to start subsurface clearance. SCE&G will perform
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marking of any utilities within the clearance foot print and any required digging in those areas will be
carefully conducted by hand to avoid damaging any utilities.
3.7.1.5 Survey / Site Layout

The SUXOS will coordinate with the surveyor responsible for marking the work areas to ensure that the
site layout is complete and documents the clearance area. To date, the boundary information presented
on Figure B-3 has been provided for this effort.
3.7.1.6 Equipment Testing

Hand held magnetometers / metal detectors will be checked on a test plot. Daily checks will be
conducted by each instrument operator using his assigned instrument on the test strip. The instruments
will be tested against a known source to verify that it responds appropriately. Once the instrument is
determined to functioning properly, the operator will conduct a sweep of the test strip, using the methods
and techniques applied in the field. The UXO Team leader and UXOQCS will observe each team
member to ensure that he uses proper techniques and can properly locate seed items in the test strip. If
the operator displays improper techniques or is unable to accurately and consistently locate seed item,
the team leader will conduct refresher training and the instrument operator will then demonstrate his
proficiency on the test strip before moving to the designated clearance area. If it is determined that the
operator’s technique is proper but that the instrument is the cause of his failure to locate seed items, he
will be given a different instrument and will repeat the test. Equipment determined to be defective will
be tagged and removed from operation. The test strip simulates site conditions. It will be placed in a
location free of geophysical anomalies that may interfere with the tests or affect the results. The
UXOQCS is responsible for ensuring that personnel accomplish all QC checks and that the appropriate
logbook entries are made.
As boundaries of the areas are being marked, EOTI will establish internal grids or clearance areas. The
SUXOS will determine the most effective way to divide the removal area into internal grids or clearance
areas. The internal areas will be established based on size and shape of the area, terrain, etc. but will
generally not exceed one acre in size.
3.7.1.7 Vegetation Removal

Only minimal vegetation clearance, if any, will be required to effectively clear MEC, as described in
Section 3.7.9. Only vegetation required to effectively complete the removal action will be cut.
Vegetation may be cut using any combination of hand or mechanized clearance methods.
3.7.1.8 Surface Removal

Removal of surface MEC will be completed in accordance with procedures described in Section 3.7.9.
The removal will include all MEC, MPPEH and magnetic anomalies on the surface that could mask
items in the subsurface and no munitions debris equivalent to, or greater than 3.55 inch diameter or
thickness of 3.55 inch or greater from the surface. The method used for surface clearance will be
performed using magnetometers to assist in the location of items on the surface. Sections below describe
the establishment of search lanes to ensure effective removal of the entire clearance area. Although MD
and RRD are not expected on this site as it is not a range, any MD removed during the surface and
subsurface removal will be collected and processed as described in section 3.7.13. The surface removal
will be completed in conjunction with the subsurface removal. A grid or designated clearance area will
Contract No. 875001
EOTI

3-6

Revision 0
May 2015

WORK PLAN
REMOVAL ACTION AND CONSTRUCTION SUPPORT
CONGAREE RIVER PROJECT
COLUMBIA, SC

not be considered complete and will not be turned over for QC/QA checks until both surface and
subsurface removal is complete.
3.7.1.9 Subsurface MEC / MPPEH Removal

The two phase sediment removal areas identified in Figure B-3. The parameters for subsurface
clearance are to remove MEC, MPPEH, and any ferrous metal items equivalent to 3.55 inch diameter or
thickness (length) of 3.55 inch to depths up to 11 times the width or diameter. The area may be
subdivided by placing grid stakes throughout the clearance area in order to better control the removal
action and facilitate reporting and quality control. The internal grids corners will be located with a subfoot GPS unit or with measuring tapes and corners will be marked with stakes.
3.7.1.9.1 Search Lanes

Those areas requiring a systematic subsurface removal will be divided into lanes to ensure effective
removal of the entire area. Tape measures, cones, or small lines will mark search lanes. Unless otherwise
directed, the search lane width will be no wider than five feet. The map in Figure B-3 shows the areas
that require surface and sub-surface removal. The precise location of these areas will be marked on the
ground by the state licensed surveyor. EOTI will then layout grids/divisions and search lanes in each
area that allow for the most efficient removal based on the size and shape of the area.
3.7.1.9.2 Anomaly Identification and Investigation

After establishing lanes (as described above), the areas will be cleared by a team consisting of a UXO
Tech III (Team Leader) and up to six UXO Tech II/I (team members).
Each UXO Technician will use a hand held magnetometer (such as a Schonstedt GA-52Cx), or an allmetals detector (such as a White’s Metal Detector), or equivalent to identify potential subsurface MEC.
If a geophysical anomaly is detected it will be investigated by the dig team using mechanical and / or
manual digging methods (see ESS for explosives safety information).
3.7.2 MEC Accountability and Records
3.7.2.1 As UXO/MPPEH is located it will be documented on the MEC Accountability Log

(Appendix F). A detailed accounting of all suspected UXO/MPPEH items encountered
during the removal action will be maintained. This accounting will include:








Identification Number (a unique ID #);
Location;
Nomenclature;
Fuze Description;
Fuze Condition; and
Additional comments, if required.

Each suspect UXO item encountered will be identified using a unique numerical identifier, such as A-30001 (for first suspect item (0001) encountered in the Removal Area/Grid A-3).
3.7.2.2

Photographs of or suspect UXO/MPPEH items will be taken for documentation purposes. A
ruler or some similar item, to show scale, will be placed adjacent to the item. The
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photographer needs to remember these photographs will be utilized in the final report; thus, a
focused, well thought out photograph is necessary.
3.7.3 UXO Personnel Qualifications

UXO personnel required for this project will include UXO supervisors and technicians, all of whom
possess the relevant personal training and experience requirements set forth in DDESB TP 18.
Personnel for this project have been selected from a pool of available UXO technicians. Detailed
personnel qualification requirements are in Section 2.3. Resumes of key personnel are included in
Appendix H if not listed in the UXO database maintained by USAESCH.
3.7.4 MC Sampling Locations

MC Sampling is not a part of this project.
3.7.5 MC Sampling Procedures

MC Sampling is not a part of this project.
3.7.6 Munition with the Greatest Fragmentation Distance (MGFD)
3.7.7 The Munition with the Greatest Fragmentation Distance (MGFD) and minimum separation

distances are presented in the Explosives Safety Submission (ESS).

3.7.8 MEC Identification

The SUXOS and UXOSO must be in agreement on the condition of a MEC item before any
removal action is attempted. All available data sources will be consulted, as required to make
this determination.
3.7.9 MEC Removal
3.7.9.1 Surface and Subsurface Removal

A surface removal will be conducted in conjunction with the subsurface removal in the
designated clearance areas as shown in Figure B-3, in accordance with the SOW (Appendix A).
UXO Technicians will visually search and use magnetometers such as Schonstedt GA52Cx,
White’s Metal detector, or similar equipment to locate MEC/MD. The SUXOS will assign
grids/clearance areas to the team and the Team Leader (UXO Tech III) will organize his team to
effectively conduct a systematic surface and subsurface clearance. If any area has heavy surface
contamination the SUXOS may opt to conduct the surface clearance prior to completing the
subsurface clearance.
3.7.9.2 Brush Clearance
3.7.9.2.1 Some minor brush cutting may be required EOTI will ensure effective removal in portions of

the designated areas. It is anticipated that little, if any, brush cutting will be required. Brush
clearance will be conducted by UXO qualified personnel. The purpose of the brush clearance is
to allow an effective removal of MPPEH as required in the SOW.
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3.7.9.2.2 EOTI will conduct brush-cutting operations only as necessary to allow for MPPEH detection

and removal efforts to take place unrestricted from vegetation undergrowth. EOTI will perform
minimum brush removal required to clear the surface and subsurface of MPPEH/MD required by
the PWS. Underbrush, tall grass, shrubs, small trees, and limbs may be cut in order to allow
efficient MPPEH detection and /or removal. Cut brush will be removed from the area identified
for clearance, if necessary to prevent interference with site operations. EOTI’s brush cutting
team will use a variety of clearing techniques depending on the ground conditions and type of
vegetation. Various hand and mechanical methods may be applied to complete this task. EOTI
does not anticipate heavy vegetation in the project area. However, the use of mechanical brush
cutting equipment, such as chainsaws and heavy-duty steel bladed weed eaters may be required
in the open, lightly vegetated areas. If self-propelled brush cutting equipment is used, the cutting
height will be adjusted to ensure that the blades do not strike potential MEC. UXO personnel
will perform a visual sweep ahead of the mechanical equipment to identify any potential hazards
on the surface of the ground. In areas with soft ground, EOTI will use a combination of
mechanical and hand clearing techniques, possibly including the use of equipment such as a
Bobcat Brush Cat or similar equipment and weed eaters. Chain saws and chippers may also be
used to cut and reduce brush and low hanging limbs that would interfere with detection and
removal operations. The EOTI brush cutting team will consist of UXO Technicians. In any
case, any brush cutting team will include at least two persons, a minimum of one of whom will
meet at least the requirements to be a UXO Tech II.

3.7.9.2.3 The brush clearance team(s) will be structured to safely and efficiently clear each of the

designated areas. The SUXOS will designate team personnel and equipment, based on the size
of the area, type of brush, terrain, MPPEH, etc. Brush cutting teams will consist of no less than
two personnel.
3.7.9.3 Removal of Surface and Subsurface MEC/MPPEH

The map in Figure B-3 shows the area that requires sub-surface removal. The precise location of
the area will be marked on the ground by the state licensed surveyor. EOTI will layout grids and
search lanes in each area that allow for the most efficient removal based on the size and shape of
the area as shown in Figure B-3.
3.7.9.3.1 After clearing brush sufficiently to allow safe, effective removal, EOTI will clear the designated

areas. EOTI’s removal team will consist of a UXO Tech III (Team Leader) and up to six UXO
Tech II/I (team members). The SUXOS will organize and make team assignments to ensure that
the project is completed in an efficient and safe manner. Any team assigned to complete
removal or other MEC operation will have a minimum of two UXO qualified personnel,
including at least one that meets the qualification of a UXO Tech III.

3.7.9.3.2 EOTI’s UXOSO/QCS will observe removal operations to ensure that safe, quality work is

conducted in compliance with the requirements of the Work Plan. The UXO/QCS will conduct
at least a 10% Search Effectiveness Quality Control Inspection (SE QCI) check of the area that
was cleared using the same type of equipment and techniques used during the removal process.
If an area fails the inspection the team will re-sweep the area and it will then be re-inspected.
UXOQCS will conduct blind seeding within the clearance area to insure that Complete QC
procedures are contained in Chapter 4.
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3.7.9.3.3 All magnetometers will be calibrated and working properly. All equipment will be tested prior

to each use. At a minimum, equipment will be tested in the morning prior to beginning work and
after lunch prior to resuming work. Magnetometers will be tested on a test strip in accordance
with Section 4.7.3.

3.7.9.3.4 Search Lanes

Those areas requiring a systematic subsurface removal will be divided into lanes to ensure
effective removal of the entire area. Tape measures, cones, or small lines will mark search lanes.
Unless otherwise directed the search lane width will be no wider than five feet.
3.7.9.3.5 Anomaly Identification and Investigation
3.7.9.3.5.1

After establishing lanes (as described above), the areas will be cleared by teams consisting
of a UXO Tech III (Team Leader) and up to six UXO Tech II/I (team members).

3.7.9.3.5.2

Each lane will be cleared by qualified UXO Technicians under the supervision of the Team
Leader. Each UXO Technician will use a hand held magnetometer (Schonstedt GA-52Cx,
White’s Metal Detector, or equivalent) to identify potential subsurface MEC. If a
geophysical anomaly is detected that could be caused by MEC it will be investigated by the
dig team using mechanical and / or manual digging methods. If mechanical methods are
used, the team will excavate to within one foot of the anomaly and then hand methods will
be used to carefully expose the source of the anomaly. All material suspected as MPPEH,
including UXO, DMM, MD, and Range Related Debris, will be inspected by the SUXOS
and UXOSO to determine if it is acceptable to move. If, after inspection, it remains
MPPEH and can be safely moved, it will be consolidated and destroyed by detonation as
described in Section 3.7.11. If it is not acceptable to move, it will be blown in place as
described in Section 3.7.11 All MD and RRD will be handled and processed IAW Section
3.7.13.

3.7.10 MEC Holding Areas

EOTI does not plan to establish holding areas for MEC in this project. MEC/MPPEH items will
be marked and will be destroyed as soon as possible in scheduled demolition operations in
accordance with the approved ESS. All demolition operations will be conducted in coordination
with the local law enforcement and approved ESS. Demolition operations will be performed
daily per approved ESS as required or items will be properly guarded until operations can be
conducted.
3.7.11 MEC Disposal

Personnel Responsibilities
3.7.11.1SUXOS – The SUXOS has overall responsibility for reporting and disposition of MEC.

He will:

 Schedule and coordinate all demolition operations;
 Ensure a MEC log is maintained;
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 Assure that MD generated from demolition operations is inspected prior to placement in the
holding bins; and
 Inspect all recovered MD, RRD and CD.
3.7.11.2 UXOSO and the UXOQCS – The UXOSO and the UXOQCS are responsible for

insuring all MEC operations meet safety and quality requirements. They will:

 Observe and inspect all demolition operations; and
 Insure all requirements of this section are complied with.
3.7.11.3 UXO Tech III – The UXO Tech III is responsible for the supervision of the MEC

disposal operation. He will:

 Post individuals at entry points (if required);
 Construct appropriate engineering controls IAW "Use of Sandbags for Mitigation of
Fragmentation and Blast Effects Due to Intentional Detonation of Munitions," HNC-ED-CS-S98-7, August 1998 if required;
 Assign team members to specific demolition duties;
 Assure the area is clear prior to capping in for demolition operations; and
 Check the area following each shot or series of shots.
3.7.11.4 UXO Tech II – The UXO Tech II will perform demolition duties as assigned.
3.7.11.5 UXO Tech I/Sweeper – The UXO Tech I/Sweeper will perform demolition duties as

assigned.

Safety Precautions
3.7.11.6 A minimum of two personnel (buddy system) will be present during all MEC

operations so that one UXO person will always act as a safety observer. Only UXOqualified personnel will perform MEC procedures. As an exception, a UXO technician I
may assist in the performance of MEC procedures when under the supervision of a UXO
Technician III or higher.

3.7.11.7 During all MEC operations, only the minimum number of personnel required to safely

perform the task will be allowed on-site. All non-essential personnel will remain out of
the exclusion zone.

3.7.11.8 If an unidentifiable MEC is found, or toxic chemical ordnance is found, EOTI will will

coordinate for EOD support through APEX and local law enforcement.

3.7.11.9 UXO personnel required for this project will include qualified UXO supervisors and

technicians that possess the relevant qualifications and experience. Personnel assigned
to this project have been selected from a pool of available qualified UXO Technicians.
All UXO personnel will meet the applicable personnel training and experience
requirements.
EOTI UXO personnel will not attempt to remove any fuze(s) from the UXO.
Personnel will not dismantle or strip components from any UXO. Personnel are not

3.7.11.10
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authorized to inert any UXO items found on-site. MEC/UXO items will not be taken
from the site as souvenirs.
Off-Site Transportation
EOTI does not anticipate transporting any MEC / MPPEH items off-site for disposal.
Collection Points
Collection points will be performed in accordance with the approved ESS..
Demolition and Post Demolition Operations
 Demolition and Post Demolition Operations will be performed in accordance with the approved
ESS.
General Demolition Practices
Personnel will adhere to the following standard safe practices and procedures when conducting
demolition operations:
 Review electromagnetic radiation (EMR) hazards and precautions and electrical grounding
procedures;
 Carry blasting caps in approved containers and keep them out of the direct rays of the sun;
 Do not handle, use, or remain near explosives during the approach or progress of an electrical
storm. All persons will retire to a place of safety;
 Do not use explosives or accessory equipment that are deteriorated or damaged. They may
detonate prematurely or fail completely;
 Do not abandon any explosives. Fatal or serious accidents can result from such careless practice;
 Do not use unexploded dud ordnance items for demolition purposes. They may be in an
extremely sensitive and hazardous condition;
 Disposal operations will not be initiated until at least one-half hour after sunrise and will be
concluded by at least one-half hour prior to sunset;
 Restrict and control access to the disposal site to a minimum of authorized personnel necessary
for safe conduct of the disposal operations;
 Do not carry fire- or spark-producing devices into a disposal site except as specifically
authorized;
 Do not smoke except in areas specifically designated. After smoking, assure that all burning
tobacco is extinguished; and
 Avoid inhaling, and skin contact with explosives, the smoke, fumes, vapors of explosives, and
related hazardous materials.
Handling Demolition Materials
When handling demolition materials, EOTI UXO Technicians will observe the following rules and safe
practices:
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 Do not strike, tamper with, or attempt to remove or investigate the contents of a blasting cap
(electric or non-electric), detonator, or other explosive initiating device. A detonation may
occur.
 Do not pull on the electrical lead wires of electric blasting caps, detonators or other electroexplosive devices. A detonation may occur.
 Do not attempt to remove an unfired or misfired primer or blasting cap from a coupling base.
There is a high risk of an explosion.
 Always point the explosive end of blasting caps, detonators, and explosive devices away from
the body during handling. This will minimize injury should the item explode.
 Shaped charges - be certain there is no obstruction in the conical cavity or between the charge
and the target, as any obstruction will materially reduce the penetration effect.

Preparation for Electric Firing
When preparing firing systems, EOTI will:
 Use only standard blasting caps of at least the equivalent of a commercial No. 8 blasting cap.
 If using electric blasting caps, all caps will be of the same manufacture, for each demolition shot
involving more than one cap.
 Keep blasting caps in approved containers, located at least 7.62 meters (25 feet) from other
explosives, until needed for priming.
 Do not bury blasting caps. Use detonating cord to position blasting caps above the ground.
Buried blasting caps are subject to unobserved pressures and movement, which could lead to
premature firing or misfires.
Electric Priming
 EOTI plans to use an RFD. EOTI plans to prime with electric detonators attached to the receiver
unit(s). Depending upon availability, Non-El (shock tube) detonators may be used in place of
electric detonators. Non-electric procedures are included at paragraph 3.7.11.33.
EOTI will prepare electric priming systems using the following techniques and procedures:
 Test electric-blasting caps for continuity at least 50 feet downwind from any explosives prior to
connecting them to the firing circuit. Upon completion of testing, the lead wires will be shortcircuited by twisting the bare ends of the wires together. The wires will remain shunted until
ready to connect to the firing circuit.
 Unroll the lead wires so that the cap is as far as possible from the operator and pointing away
from him/her. Place the blasting cap under a sandbag or behind a barricade before removing the
shunt and testing for continuity. Make sure the cap does not point toward other personnel or
explosives.
 Use only the special silver-chloride dry cell battery in the testing galvanometer. Other types of
dry cells may produce sufficient voltage to detonate blasting caps.
 Do not connect the power source to the firing wires until all pre-firing tests have been completed
and until ready in all respects to fire the charges.
 Do not hold the blasting cap directly in the hand when uncoiling the leads. Hold the wires
approximately 152 millimeter (6 inches) from the cap. This will minimize injury should the cap
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explode. The lead wires will be straightened by hand and not thrown, waved, or snapped to
loosen the coils.
Do not remove the shunt from the lead wires of blasting caps except for testing for continuity or
actual connection into the firing circuit. The individual removing the shunts will ground himself
prior to this operation to prevent accumulated static electricity from firing the blasting cap.
Keep both ends of the firing wires shorted or twisted together except for testing or firing. Do not
connect the blasting caps to the circuit firing unless the power ends of the circuit firing leads are
shorted.
Keep all parts of the firing circuit insulated from the ground or other conductors such as bare
wires, rails, pipes, or other paths of stray current.
The UXO person in-charge will order the final priming of the shot.

Firing Demolition Charges
Keep the power end of the firing wire shunted until ready to connect the power
source.

3.7.11.11

The signal for detonation will be given by the UXO person in-charge only after all
personnel in the area have reached cover or a safe distance from the charge.

3.7.11.12

Prior to making connections to the power source, test the firing circuit for
electrical continuity.

3.7.11.13

The UXO person in-charge will order the firing wires to be connected to the
power source. He will maintain control over the activating device, while verifying that
the area is clear of personnel, animals, and equipment, including aircraft.

3.7.11.14

When using a firing panel, lock the switch in the open position until ready to fire.
The single key will be in the possession of the UXO person in-charge.

3.7.11.15

Do not complete the circuit at the power source (panel) or give the signal for
detonation until directed to do so by the UXO person in-charge.

3.7.11.16

Do not attempt to fire a single electric blasting cap or a combination of electric
blasting caps in a circuit with less than the minimum current required by the total circuit.
Misfires can be expected where this occurs.

3.7.11.17

The UXO person in charge and a safety observer shall check the shot following
the detonation.

3.7.11.18

The team will search the area after each firing for any remaining explosive
components and loose explosives. Scattered explosive material should be carefully
gathered and destroyed by detonation with the next shot. If left in place, these items
can create an additional explosive hazard. This search includes verifying that a
secondary item is not present in the area after conducting “blow-in-place” operations.
Always check the “blow-hole” for secondary items and remove all MD.

3.7.11.19
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Electro-Magnetic Radiation (EMR) Hazards. Prior to the application of
detonation-in-place procedures, an EMR survey shall be conducted to determine if there
are any transmitting antennas of radio, radar, or other electro-magnetic-generating
devices located in the vicinity.

3.7.11.20

Radio Frequency (RF) EMR. RF EMR consists of waves of electrical energy.
These waves are radiated in a line-of-site from the antennas of electronic devices that
transmit radio, radar, television, or other communication, to include cellular telephones,
or other communication or navigation radio frequency signals. Table 2-1 states the
minimum safe distance from electro-explosive devices (EEDs) and the transmitting
antenna of all RF emitters. Table 2-2 states the minimum safe distances, which will be
maintained between Mobile RF transmitters and electric blasting operations. The
factors to be considered when evaluating the degree of hazard that the EMR (RF) energy
represents are:

3.7.11.21






The strength of the field (its power);
The frequencies transmitted;
The distance from the transmitter antenna to the ordnance; and
The amount or type of protection available.

Table 2 Minimum Safe Distance from Electro-explosive Devices (EEDs) and RF Transmitter Antenna Emitters

AVERAGE OR PEAK TRANSMITTER
MINIMUM DISTANCE TO TRANSMITTER
POWER IN WATTS
IN METERS/FEET
0 – 30
30 / 98.4
31 – 50
50 / 164.1
51 – 100
110 / 360
101 – 250
160 / 525
251 – 500
230 / 755
501 - 1,000
305 / 1,000
1,001 - 3,000
480 / 1,575
3,001 - 5,000
610 / 2,001
5,001 - 20,000
915 / 3.002
20,001 - 50,000
1,530 / 5,020
50,001 – 100,000
3.050 / 10,007
100,001 - 400,000
6,100 / 20,014
400,001 - 1,600,000
12,200 / 40,028
1,600,000 - 6,400,000
24,400 / 80,056
* When the transmission is a pulsed or pulsed continuous wave type and its pulse width is less than 10
microseconds, the power column indicates average power. For all other transmissions, including those with
pulse widths greater than 10 microseconds, the power column indicates peak power.
Table 3 Minimum Safe Distances in Feet Between Mobile RF Transmitters and Electric Blasting Operations

Transmitter
Power
(Watts)
51
10
50
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to 3.4
MHz
Industrial
30
40
90

HF
28 to 29.7
MHz
Amateur
70
100
230

VHF
35 to 36 MHz
42 to 44 MHz
50 to 64 MHz
60
80
180

3-15

VHF
144 to 148 MHz
150.8 to 161.6
MHz
20
30
70

UHF
450 to 460 MHz
Cellular Car Phones
above 800 MHz
10
20
40
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100
120
320
260
100
60
1802
170
430
350
130
80
1
Citizens band radio (walkie-talkie) (26.96 to 27.41 MHz) - minimum safe distance -five feet. Double sideband 4 watts maximum transmitter power - hand-held, 5 feet; vehicle mounted, 65 feet. Single sideband - 12 watts
peak envelope power - handheld, 20 feet; vehicle mounted, 110 feet.
2
Maximum power for 2-way mobile units in VHF (150.8 to 161.6 MHz range) and for 2-way mobile and fixed
station units in UHF (450 to 460 MHz range).

Lightning, Electric Power Lines, and Static Electricity. Lightning is a hazard to
both electric and non-electric blasting caps. A strike or a nearby miss is almost certain
to initiate either type of cap or other sensitive explosive elements such as caps in delay
detonators. Lightning strikes, even at remote locations, may cause extremely high local
earth currents, which may initiate electrical firing circuits. Effects of remote lightning
strikes are multiplied by proximity to conducting elements, such as those found in
buildings, fences, railroads, bridges, streams, and underground cables or conduit. The
only safe procedure is to suspend all blasting activities during electrical storms and
when one is impending. All blasting activities will be suspended when lightningthunder storms are within ten miles of the project site.

3.7.11.22

Electrical firing will not be performed within 510 feet of energized power
transmission lines. When it is necessary to conduct disposal operations at distances
closer than 510 feet to electric power lines, non-electric firing systems will be used or
the power lines de-energized.

3.7.11.23

Many electric blasting caps have
been detonated because they grounded
static electricity that was in the air.
Static electricity is produced by a great
variety of causes; among them, dust
storms, which have caused a large
number of detonations; snow storms, less
dangerous, but known to have caused
premature explosions; and escaping
steam, known to have charged the air
and detonated electric caps. Enough
static electricity to detonate electric caps
also can be generated by such sources as
moving belts and revolving automobile
(truck) tires. Static electricity is an
increased hazard when operating in an
extremely cold climate or area of low
humidity.

3.7.11.24

Preparation of Demolition Shots
After determining and locating a safe location away from
the charges, lay out the firing wire and prepare and place
Contract No. 875001
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all explosive charges.
Test Firing Wire
If using the blasting galvanometer/M51 test set - check the galvanometer by
holding a piece of metal across its terminals. If the battery is good, there should be a
wide deflection of the needle. Check the M51 test set by holding a piece of wire across
its terminals and depress handle - lamp should glow.

3.7.11.25

When using a Model “D” Blaster’s Ohmmeter with the Lawrence Silver Chloride
Dry Cell, a full needle indication is required. Frequently cells, which have been stored
for long periods of time, will require re-activation. To obtain full-scale deflection of the
meter needle, the meter contact posts should be shorted with a metal instrument such as
a screwdriver or knife blade. Place the metal blade in full contact with both terminals
simultaneously for a period of twenty seconds to one minute. This should activate the
cell to full-scale deflection. If it does not, do not use the ohmmeter.

3.7.11.26

Separate firing wire connectors at both ends, and touch those at one end to
galvanometer/test set posts. The needle should not move nor lamp glow. If either
occurs, the firing wire has a short circuit.

3.7.11.27

Twist wires together at one end and touch those at the other end to the
galvanometer/test set posts. This should cause a wide deflection of the needle or the
lamp to glow. No movement of the needle indicates a break; a slight movement
indicates a point of high resistance, which may be caused by a dirty wire, loose wire
connections, or wires with several strands broken off at connections. Note: Firing wire
can be tested on the reel, but unnoticed broken wires could produce false readings.
Firing wire must be tested after unreeling. Caution: Do not drag a firing cable over
sand or other insulated surfaces as this can generate a static charge that will electrically
fire blasting caps.

3.7.11.28

Twist free ends of firing wire together to prevent an electric charge from building
up in the firing wire.

3.7.11.29

Test Blasting Caps
Complete the following steps in order to test the electric blasting caps:
 Test galvanometer/M51 test set as outlined above.
 Test electric-blasting caps for continuity at least 50 feet downwind from any explosives prior to
connecting them to the firing circuit.
 Place the cap under a sandbag or other protective device in the event that the cap accidentally
functions.
 Individual conducting this test will ground himself prior to removing the shunt.
 Remove short circuit shunt.
 Touch one cap lead wire to one post and the other cap lead wire to the other post. If the
galvanometer’s needle deflects slightly less than it did when instrument was tested, or the lamp
glows, the blasting cap is satisfactory; if not the cap is defective. Destroy it on the detonation.
Contract No. 875001
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Note: If the battery is fresh, the galvanometer should read at least half scale when the instrument
is tested and when a good blasting cap is tested.
Connecting the circuit.
Complete the following steps when connecting an electrical firing circuit:
 At the firing position, keep the free ends of the firing wire twisted together until ready to connect
the blasting machine.
 Individual will ground himself prior to performing next step.
 Splice free cap lead wires to firing wire.
 Insert cap into charge.
Firing Procedures
Complete the following steps in order when firing the shot:
 Test the entire circuit. Move to the firing position and test the entire firing circuit with the
galvanometer or test set as outlined above. If the firing circuit is defective, shunt wires; go
down-range and recheck circuit. If the splice is found defective, re-splice wires. If cap is found
defective, replace it.
 Twist free ends of firing wire together.
 Exercise the blasting machine. Test blasting machine by actuating it several times with nothing
attached to the terminals.
 Connect blasting machine.
 Sound a warning (siren, horn, etc.) and loudly call out “Fire in the hole”! three times.
(Specific procedures for warnings and notifications will conform to SOP for demolition
operations at CRP)
 Activate blasting machine.
Electric Misfire
3.7.11.30

Prevention of electric misfires: In order to prevent misfires, insure that:

 All blasting caps are included in the firing circuit;
 All connections between blasting cap wires, connecting wires, and firing wires are properly
made;
 Short circuits are avoided;
 Grounds are avoided; and
 Number of blasting caps in any circuit does not exceed rated capacity of power source on hand.
3.7.11.31

Causes of electric misfires. Common specific causes of electric misfires include:

 Inoperative or weak blasting machines or power source;
 Improperly operated blasting machine or power source;
 Defective and damaged connections, causing either a short circuit, a break in the circuit, or high
resistance with resulting low current;
 Faulty blasting caps;
 The use in the same circuit of blasting caps made by different manufacturers or different design;
and
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 The use of more blasting caps than power source rating permits.
3.7.11.32

Clearing electric misfires. If charge is primed electrically, proceed as follows:

 Make three successive attempts to fire;
 If unsuccessful, remove firing wires from blasting machine and check continuity of firing circuit.
 If continuity is good, reattach firing wires to blasting machine and make 3 more attempts to fire
charge;
 Check firing wire connections to terminals of the blasting machine and make 3 more attempts to
fire charge;
 Change blasting machine after third unsuccessful attempt with original blasting machine.
 If still unsuccessful, disconnect blasting machine from firing wire ends and shunt firing wire by
twisting firing wire ends together;
 Allow a minimum of 30 minutes to elapse from the last attempt to fire, before starting to
investigate;
 Remove and disconnect old blasting caps and shunt wires; Connect wires of new blasting cap(s)
to firing circuit and re-prime charge; and
 Reconnect firing wire ends to blasting machine and fire charge.
Non-electric Procedures
A nonelectric (shock tube) detonator firing system is designed to initiate
demolition charges when a lightweight, low-initiating explosive weight, nonelectric,
nonfragmenting, and waterproof initiating system is desired. These systems are made up
of nonelectric detonators with pyrotechnic leads, pyrotechnic lead initiators, firing
devices, and connectors. These systems provide control similar to electric initiating
systems. The nonelectric detonators are not hazards of electromagnetic radiation to
ordnance (HERO) or electrostatic sensitive. Unlike standard nonelectric blasting caps,
no crimping or water sealing of the detonator or pyrotechnic lead is necessary and time
fuze is not required in most applications. All handling procedures for donor explosives
will be done as with electric firing systems.

3.7.11.33

 After determining and locating a safe location away from the charges prepare and place all
explosive charges.
 The UXO person in charge will order the final priming of the shot.
 Make sure detonator is not pointed toward personnel or explosives.
 Unspool nonelectric detonator (with pyrotechnic lead) from demolition charge to required
standoff.
 Insert or attach detonator to demolition charge.
 The UXO person in-charge will order the lead to be connected to the power source. He will
maintain control over the activating device, while verifying that the area is clear of personnel,
animals, and equipment, including aircraft.
 Attach lead to firing device (initiator or receiver) IAW the manufacturer’s instructions.
 When using a firing panel, lock the switch in the open position until ready to fire. The single
key will be in the possession of the UXO person in-charge.
 Fire the shot using the initiating device IAW the manufacturer’s instructions.
 The UXO person in charge and a safety observer shall check the shot following the detonation.
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 The team will search the area after each firing for any remaining explosive components and
loose explosives. Scattered explosive material should be carefully gathered and destroyed by
detonation with the next shot. If left in place, these items can create an additional explosive
hazard. This search includes verifying that a secondary item is not present in the area after
conducting “blow-in-place” operations. Always check the “blow-hole” for secondary items and
remove all MD.
 In the event of a misfire, follow the RFD manufacturer’s procedures in order:
 Do not approach the shot until 30 minutes has elapsed.
 Igniter tip may be worn or damaged. Try a new tip.
 There may be water on the tip. Blow out the tip and test fire the tip without any tube
installed.
 Shock tube may be damaged or defective. Cut a one-foot section beginning approximately
six inches from the igniter. Hold one end of the one-foot section over the palm of your hand
and gently blow through the other end. If a fine powder is blown out of the tube, reattach the
pyrotechnic lead to the igniter tip.
 Replace the detonator assembly and shock tube and attempt the detonation again.
3.7.12 Material Potentially Presenting an Explosive Hazard (MPPEH)
3.7.12.1A UXO Tech I can tentatively identify a located item as MPPEH, followed by a required

confirmation by a UXO Tech II or Tech III.

3.7.12.2A UXO Tech II will conduct a 100% inspection of each item as it is recovered and

determine the following:







Is the item a UXO, a DMM, munitions debris, or range related debris?
Does the item contain explosive hazards or other dangerous fillers?
Does the item require detonation?
Does the item require demilitarization (demil) or venting to expose dangerous fillers?
Does the item require draining of engine fluids, illuminating dials and other visible liquid
hazardous, toxic, or radiological waste (HTRW) materials?
3.7.12.3All munitions debris and range related debris will be picked up by UXO removal team

during surface sweep and subsurface removal operations.

3.7.12.4The munitions debris and range related debris will be placed into containers for

collection while sweeping. When the containers are approaching full, they are
transported to a predetermined location on the site.

3.7.12.5All munitions debris and range related debris will be re-inspected by the UXO removal

Team Leader (UXO Tech III) prior to transportation to the secured containers.

3.7.12.6Items requiring demilitarization and/or venting will be segregated and processed in a

timely manner and placed in securable containers.

3.7.12.7The UXOSO/QCS will conduct daily audits of procedures for processing MPPEH and

will conduct and document random checks of specific pieces.
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3.7.12.8SUXOS and UXOSO/QCS will ensure that Work Plan procedures, based on and in

compliance with Chapter 14 of EM 1110-1-4009, are being followed and performed
safely.

3.7.12.9All final processed material will be placed in lockable containers, for security, before

turning in for recycling. In accordance with Chapter 14 of EM 1110 dated 15 June
2007, and Errata Sheet No. 2, EOTI will dispose of all material determined by
inspection not to contain an explosive hazard (munitions debris and range related debris)
through an offsite recycling facility. EOTI will destroy material remaining as MPPEH
after inspection.
Items that require demilitarization will be demilitarized in accordance with DoD
4160.21-M-1, Defense Demilitarization Manual. All MEC items will be investigated to
insure that there are no explosives remaining in the items and that only inert filled or
empty items are removed from the grid. Redundancy is built into the investigation
process to assure no MEC items are removed from the site.

3.7.12.10

SUXOS will be responsible for ensuring work and Quality Control (QC) Plans
specify the procedures and responsibilities for processing MPPEH for final disposition
as UXO, DMM, munitions debris or range-related debris.

3.7.12.11

3.7.13 Munitions Debris (MD) & Range Related Debris (RRD)
3.7.13.1SUXOS will:



Ensure a Requisition and Turn-in Document, DD Form 1348-1A is completed for all
munitions debris and range-related debris to be transferred for final disposition.



Perform random checks to satisfy that the munitions debris and range -related debris are
free from explosive hazards necessary to complete the Form, DD 1348-1A.



Certify all munitions debris and range-related debris as free of explosive hazards, engine
fluids, illuminating dials and other visible liquid HTRW materials. No range related
debris is expected on the CRP project.



Be responsible for ensuring that inspected debris is secured in a closed, labeled, and
sealed in a container and documented as follows;





Contract No. 875001
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The container will be closed and clearly labeled on the outside with the following
information: The first container will be labeled with a unique identification
number that will start with USACE/Installation Name/Contractor’s
Name/0001/Seal’s unique identification and continue sequentially.
The container will be closed in such a manner that a seal must be broken in order
to open the container. A seal will bear the same unique identification number as
the container or the container will be clearly marked with the seal’s identification
information if it differs from the number on the container.
A documented description of the container will be provided by EOTI with the
following information for each container: contents, weight of container, location
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where munitions or range-related debris was obtained, name of contractor, names
of certifying and verifying individuals, unique container identification, and seal
identification. EOTI will also provide these documents within the Final Report.
3.7.14 Disposal Alternatives

If MPPEH is discovered that cannot be destroyed on-site, the SUXOS will coordinate with the USACE
on-site Safety Specialist to determine an appropriate method of off-site disposal. The SUXOS will
present possible courses of action and a recommendation to the EOTI Project Manager. The final
method of off-site disposal will be approved by USACE.
3.8 Geospatial Information and Electronic Submittal

The GIS Plan is described in Section 3.6 of this WP.
3.9 Investigative Derived Waste Plan

Investigative Derived Waste is not applicable to this project.
3.10

Risk Characterization and Analysis

Risk Characterization and Analysis is not a part of this project per the PWS.
3.11

Analysis of Land Use Controls

Land Use Controls are not associated with this project.
3.12

Preparation of the Five-Year Review Plan

A Five-Year Review is not a part of this project.
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4.0 CHAPTER 4 – QUALITY CONTROL PLAN
4.1 QUALITY CONTROL OBJECTIVES

This section presents the project QC Plan as required by the PWS. The QC procedures described in this
section will be used for all work performed during this MEC Removal Project. This site-specific QC
plan is designed to manage, control, and document performance of work efforts and to ensure quality
throughout the execution of all tasks. This QC Plan will achieve the following objectives:
 Identify QC procedures and responsibilities.
 Document the quality of work efforts via audits and independent staff reviews of deliverables.
 Ensure data integrity through implementation of data management QC procedures.
 Ensure the development of an appropriate accountability and appropriate data collection.
4.2 QUALITY POLICIES
4.2.1 All services provided will be consistent with and will meet the requirements of all applicable

laws and regulations.

4.2.2 Quality Management will be applied throughout all phases of the project – from the time of the

task order award, until the SSFR is accepted.

4.2.3

Emphasis will be placed on preventive actions that minimize quality failures or defects.

4.2.4 All EOTI employees and team members are empowered to identify and evaluate potential

quality problem areas and are encouraged to recommend solutions or corrective actions.

4.2.5 EOTI will staff all project sites with the best qualified, trained, available personnel, based upon

their knowledge and prior experience with the type of operations and hazards expected to be
encountered. The minimum qualifications will meet or exceed the customer’s requirements.

4.2.6 All EOTI personnel will be provided with all of the information necessary to accomplish their

assigned tasks in a safe, responsible, cost-efficient manner and they will be held accountable for
the quality of their work.

4.2.7 The project team will be provided with a copy of the final approved Work Plan / SSHP prior to

the performance of any MEC-related activities on a project site.

4.2.8 EOTI will take corrective actions on any complaint, quality defect, or negative result from an

audit of operations.

4.3 DEFINITIONS



Removal Standard - a specified size of MEC to a specified depth. The removal standard for this
project is: No findings on the surface of the munitions response site of MEC or MPPEH
regardless of size excluding small arms ammunition, and no munitions debris equivalent to, or
greater than 3.55 in (6 lbs shell) in diameter or width with a thickness (length) of 3.55 in or
greater; and finding within the subsurface of the munitions response site no ferrous metal items
(including, but not limited to MEC and MPPEH) equivalent to, or greater than 3.55 in in
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diameter or width with a thickness (length) of 3.55 in (6 lbs shell) or greater to a depth the lesser
of 11 times the item diameter (or width).
Customer/Client - refer to the term “Purchaser” for the contract.
Nonconformance:
o A minor nonconformance is not likely to materially reduce the usability of the services. It is
generally a departure from the approved procedures that have little bearing on the end product.
o A major nonconformance is likely to result in failure of the services or to materially reduce the
usability of the end product.
o A critical nonconformance is likely to result in hazardous or unsafe conditions for individuals
using or depending upon the services.
Purchaser: The term purchaser shall refer to the non-government body administering the particular
contract involved, or the authorized representative of that body.
Quality Conformance Inspection (QCI): Normal inspections/audits conducted by authorized EOTI
personnel during the accomplishment of the organization’s mission to determine conformance to
contract requirements.
QC: The process by which EOTI manages, controls, and documents its activities in the
accomplishment of the mission.
Quality Defect: A nonconformance issue with published policy and/or a contractual requirement
that requires corrective action(s).
Quality Management: All those control and assurance activities instituted to safely and effectively
accomplish the assigned mission.
Root Cause: The basic reason for an undesirable condition or problem if eliminated or corrected,
would have prevented it from existing or occurring.
Stop-Work-Authority: The right and obligation to stop all work when serious quality or safety
concerns arise.
Surface Removal: Locating and removing UXO items that are visible on the surface, or partially
visible. This includes items that are partially exposed, which will require only minimal hand
excavation to determine identification.
Characterize: Locating, identifying, and characterizing metallic objects that caused a geophysical
response.
4.4 QC RESPONSIBILITY

EOTI is solely responsible for the control of product quality. Only those products/services that conform
to contractual requirements will be offered to Apex for acceptance.
4.5 CONTRACT SUBMITTALS

All contract submittals will be prepared by qualified personnel in accordance with the PWS and contract
requirements. All documents undergo a peer review in which they will be reviewed by an equally
qualified person familiar with the project and submittal requirements.
4.6 QUALITY MANAGEMENT
4.6.1 The Project Manager has the responsibility of ensuring that QC procedures are implemented in

accordance with the work plan and applicable documents identified within it.
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4.6.2 The QA/QC Manager will provide the Quality Management oversight for the project. The

QA/QC Manager is a part of the project team, but is authorized to elevate any quality problems
that cannot be resolved by the project team. The QA/QC Manager interacts with the Project
Manager, SUXOS, UXOQCS, subcontractor QC staff, as appropriate, and Project Manager to
prevent and/or correct problem situations, as necessary. Vendors and subcontractors will be
monitored to assure that they supply items and services, which meet quality requirements.
Periodic audits will be performed to verify that the quality system and the UXOQCS are
performing as required. He also ensures that:






Required site training is conducted prior to the start of field activities.
The UXOQC Specialist is qualified and trained.
QC is built into the Project Work Plan to support the MEC removal action.
The requirements of the QC Plan are adhered to.

4.6.3 Effective day-to-day field QC management is delegated to the on-site EOTI UXOQCS. He will

interact daily with the project team to ensure that all QC procedures presented in the Project
Work Plan are followed in the accomplishment of all project tasks. The UXOQCS reports
directly to the QA/QC Manager. Scheduled activities are coordinated with the Project Manager,
SUXOS, UXOSO, and all other project team members as needed. He has the authority to:








Initiate action to prevent the occurrence of nonconformance’s relating to the provided services.
Identify and record any problems relating to the services.
Initiate, recommend or provide solutions through the on-site management channel.
Verify the implementation of solutions.
Control further actions of any nonconforming services until the unsatisfactory conditions have been
corrected.
Elevate Quality concerns, which cannot be resolved on-site to the Quality Manager.

4.6.4 All project team members are responsible for and will be held accountable for the quality of

their work. Every team member has Stop-Work-Authority when an immediate safety situation
is observed which could cause personal injury or damage to property and equipment. All
project team members are encouraged to identify potential quality problems and are encouraged
to suggest solutions or corrective actions to ensure all work conforms to the approved Work
Plan and QA requirements. During site-specific training, personnel will be briefed by the
QA/QC Manager or the UXOQCS, on the importance of quality work and the above stated
requirements. This briefing is aimed at insuring that all site personnel understand EOTI’s
dedication to quality.

4.7 QC PLAN PROCESSES

This section documents the processes affecting quality. These are essential steps to ensure a quality
product is delivered to the Government.
4.7.1

Specific Procedures

Described below are the specific procedure that will be used to assure quality in this PWS regarding;
Audits, Corrective/Preventive Action, Data Management, Field Operations, Equipment Calibration and
Maintenance, and Personnel Protective Equipment.
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4.7.2

Scheduled Audits

Periodic audits will be performed by the QA/QC Manager to ensure that the requirements of this Quality
Plan are being followed. This may include on-site visits as well as frequent document review activities.
Training records, periodic reports, and adherence to all aspects of this QC Plan will be monitored to
assure compliance.
4.7.3

Daily QC Audits

All instruments, vehicles/machinery, and equipment will be checked prior to the start of each workday
and periodically throughout the day batteries will be replaced as needed, and instruments requiring
calibration will be checked against a known source. Hand held magnetometers / metal detectors will be
checked on a test plot. Daily checks will be conducted by each instrument operator using his assigned
instrument on the test plot. The instruments will be tested against a known source to verify that it
responds appropriately. Once the instrument is determined to functioning properly, the operator will
conduct a sweep of the test strip, using the methods and techniques applied in the field. The UXO Team
leader and UXOQCS will observe each team member to ensure that he uses proper techniques and can
properly locate seed items in the test plot. If the operator displays improper techniques or is unable to
accurately and consistently locate seed items, the team leader will conduct refresher training and the
instrument operator will then demonstrate his proficiency on the test plot before moving to the
designated clearance area. If it is determined that the operator’s technique is proper but that the
instrument is the cause of his failure to locate seed items, he will be given a different instrument and will
repeat the test. Equipment determined to be defective will be tagged and removed from operation. The
test strip simulates site conditions. It will be placed in a location free of geophysical anomalies that may
interfere with the tests or affect the results. Figure 6 shows the conceptual layout of the test strip and
Table 4 includes seed item placement details. The UXOQCS is responsible for ensuring that personnel
accomplish all QC checks and that the appropriate logbook entries are made. The UXOQCS performs
random, unscheduled QCI to ensure that personnel accomplish all work specified in the Project Work
Plan. The QCI Schedule will adhere to the following Table 5. The UXOQCS has the latitude to modify
this schedule based on the quality of work being performed and the frequency of noted activities.
20-30 FT
SEED2
SEED1

SEED4

3 FT

SEED6
SEED5

SEED3

Seed Item

Corner Stake
Figure 6 Test Strip Conceptual Layout

Table 4 Test Strip Seed Item Description

Seed
Description
Item ID
SEED1 10 lb Shell
Contract No. 875001
EOTI

Test Strip Seed Item Description
Depth Notes
[in]
34
Oriented approximately 45o from horizontal and parallel to the
major axis of the test strip
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SEED2

6 lb Shell

28

SEED3

10 lb Shell

46

SEED4

6 lb Shell

39

SEED5

8 lb Shell

31

SEED6

8 lb Shell

43

Oriented approximately 90o from horizontal and parallel to the
major axis of the test strip
Oriented approximately horizontal and approximately
perpendicular to the major axis of the test strip
Oriented approximately 45o from horizontal and parallel to the
major axis of the test strip
Oriented approximately 45o from horizontal and perpendicular to
the major axis of the test strip
Oriented approximately 45o from horizontal and perpendicular to
the major axis of the test strip

Note: Seed items may be inert items or simulants with similar dimensions. At least two items will be
blind seed items that are periodically moved by the UXOQCS.
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Table 5 Frequency of QC/QA Inspections and Checks

TASK
Personnel Qualifications
Test Plot Proficiency
Accident/Incident Reporting
Search Effectiveness
Turn-in of Recovered Munitions
Debris
Preventive Maintenance
Communications Equipment
Inspection
Safety Inspections
Medical Support
Communications Effectiveness
Explosives Accountability
Excavation Activities
MEC Final Disposal
MEC Accountability
Fire Protection – Prevention
Project Administration
Safety and Health Programs
Visitor Briefing
Site – Specific Training
Hazard Assessment – Risk Analysis

100%


DAILY

WEEKLY

BI-WEEKLY



AS NEEDED
























4.8 QUALITY ASSURANCE / QUALITY CONTROL STANDARDS
4.8.1

Surface Removal

Every area designated for surface removal will undergo a Search Effectiveness Quality Control
Inspection (SE QCI) involving approximately 10% of the square footage. The exact location of this
square footage is at the discretion of the UXOQCS. The UXOQCS will also verify that the anomalies
removed from the surface are accounted for separately, properly, and weighed accurately. The
UXOQCS will place seed items, as described in this Section, to verify the effectiveness of the removal.
4.8.2

Subsurface Removal

The UXOQCS will perform a UXO QCI on at least 10% of each area excavated by the removal team.
Additionally, seed items will be used, as described in Section 4.8.3, to ensure the removal effectiveness.
The UXO QCI will be performed using one of the following two methods, or a combination of the two
methods.
 As available, a UXOQCS will monitor UXO Removal Teams while they acquire and excavate
anomalies. He will observe the team’s procedures to ensure quality standards are met.
 Following excavation, the UXOQCS will check the location using the same detection technology to
ensure the team has removed all anomalies.
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4.8.3

QC Performance Requirements

The Quality Control requirements of this project are provided in Table 4. The surface of all indicated
removal areas will be cleared, in accordance with DID WERS-004.01.
Table 6 Performance Requirements Matrix

Performance Requirements Matrix

Requirement
Repeatability

Applicability
All operators
with assigned
equipment

Performance Standard
All items in the test strip
detected (trains ear to items
of interest).

Frequency
At least daily

Coverage

Site

At least 1-2
blind seed
items per
operator per lot

Detection and
Recovery

Each Sector

100% of the area swept and
anomalies removed / No
MEC of any size and no
RD/MD items ≥ 3.55 in (6lb
shell) diameter or width. All
seed items are recovered.
All MEC/MPPEH and
MD/RD greater than 3.55 (6
lb) in or width removed from
the surface/subsurface. All
seed items are located and
recovered.

Geodetic
Equipment
Functionality

All

Geodetic RepeatabilityCheck against a known
position set by a surveyor /
position located within 1 foot

Recheck of
Excavations

All

After excavation the
UXOQCS will recheck the
voids to determine that no
magnetic signature exists.

At least 1-2
blind seed
items per
operator per
lot. 10% of the
area checked
by UXOQCS
At least Daily

All excavated
voids will be
rechecked by
UXOQCS

Consequence of Failure
Replace defective equipment /
remedial training. Operators
that fail the retest will be
assigned to other tasks for the
day and will be re-tested
again the next working day.
Redo lot

Redo lot

Replace defective equipment /
remedial training. Operators
that fail the retest will be
assigned to other tasks and
will not operate geodetic
equipment, until proficiency
is demonstrated.
Failure to verify that the void
is free of magnetic signatures
will result in further
excavation and repeat of this
operation after source of
magnetic signature is
indentified.

The UXOQCS will use blind seed items in the test plots and in the removal areas to ensure the
effectiveness and completeness of the removal action. The UXOQCS will place two or three (2-3) inert
MD items or surrogates (similar to those used to seed the test strip) in area to verify detection
proficiency. The UXOQCS will record the location and depth of the seed items using GPS (location)
and tape measure (depth) and will document the failure of any operator to accurately locate them. The
location, depth, and number of items will be varied each week, when conducting intrusive operations.
Additionally, the UXOQCS will place seed items on the surface and in the subsurface of the removal
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area. The detection seeds will also serve as coverage seeds for QC purposes. The seed items may be
metallic covers for electrical junction boxes or other suitable surrogate item, painted and identified with
a unique number. A lot is defined as the portion of the area assigned to the team to clear. The lots may
be irregular shaped and may vary in size, depending on the shape of the removal area, but will generally
be approximately one acre. The UXOQCS will record the location (grid/clearance area) of each seed
item and will verify that all are located prior to the final clearance of area. Failure to recover the seed
items will result in a QC failure condition that will require re-clearing of the lot. All QC logs, reports,
and other QC related documentation will be maintained in MS word and MS Excel formats and
available to the client PM, EOTI PM, and SUXOS.
4.9 QC FILES
4.9.1




The following two files will be established and maintained by the UXOQCS.

QCI Record File
Corrective Action Request (CAR) File

4.9.2

The QCI Record File will be a two-part file, containing Active and Inactive Sub-files.

4.9.3 The Inactive Sub-file will contain the Quality Conformance Inspection Record (QCIR) for tasks

that were found to be in compliance with the Work Plan and those that were not in compliance,
but have been re-inspected and are subsequently corrected.

4.9.4 The Active Sub-file will contain those QCIR for tasks that were found to be not in compliance

with the Work Plan and have not yet been corrected.

4.9.5 The CAR File will be a two-part file containing an Active Sub-file and an Inactive Sub-file. A

CAR will be maintained in the Active File until follow-up has been conducted and deemed
satisfactory. Once the follow-up is completed, the CAR will be placed in the Inactive File.

4.10

CORRECTIVE/PREVENTATIVE ACTION

4.10.1 Nonconformance will be documented on a QCIR. The QCIR will document the reason for the

nonconformance and describe the corrective actions taken to resolve the problem and the
actions taken to prevent reoccurrence. QCI are generally intended to be preventative, rather
than corrective in nature. Through preventative QCI, continuous improvement of site
operations will occur.

4.10.2 The QCIR may be handwritten in ink when computer access is limited, but when practical they

will be prepared electronically in Microsoft Word format.

4.10.3 A QCIR may be completed for tasks when they are in conformance with the Work Plan. QCIRs

for conforming tasks will not generally be distributed off the project site.

4.10.4 A QCIR will be completed for tasks when they do not conform to the Work Plan.

Nonconformance QCIRs will be forwarded by facsimile or email to the Project Manager and the
QA/QC Manager.
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4.10.5 A QCIR will be completed for re-inspection of nonconformance. If the re-inspection indicates

that the nonconformance has been corrected, both QCIRs will be filed in the Inactive Sub-file
and a copy of the re-inspection QCIR will be forwarded to the Project Manager and the QA/QC
Manager. If the re-inspection indicates the nonconformance has NOT been corrected, both
QCIRs will be filed in the Active Sub-file. A copy of the re-inspection QCIR will be forwarded
to the Project Manager and the QA/QC Manager.

4.10.6 Nonconformance will be evaluated and corrective action implemented by on-site management

whenever possible. The Project Manager and QA/QC Manager will track all non-conformances
to assure that they have been resolved, actions to prevent re-occurrence have been implemented
and that lessons learned are communicated effectively.

4.11

CUSTOMER COMPLAINTS

4.11.1 Customer complaints will be addressed immediately. The complaint may come in the form of a

verbal comment or written correspondence. Whatever the vehicle, the Project Manager will
conduct an investigation to analyze the complaint and assure corrective action has been
initiated. The corrective action will address not only the root cause but also the application of
controls to assure its effectiveness.

4.11.2 The Project Manager will document the complaint or nonconformance and the investigation.

He will look for the root cause.

4.11.3 Lessons Learned will be documented on the CAR and communicated to Project personnel and

the QA/QC Manager.

4.11.4 The action on the CAR is not complete until the UXOQCS and/or SUXOS have completed

follow-up. The corrective/preventative actions have to be adequate to prevent reoccurrence and
the customer must be satisfied with these actions.

4.11.5 The issue addressed in the CAR will be an item for a future QCI to ensure that the

corrective/preventive actions have in fact addressed the issue and the solution was effective.

4.12

DOCUMENT CONTROL AND DATA MANAGEMENT

Rigid control must be maintained over the production of QC documents. The following guidelines will
apply to all documentation generated by QC staff.
4.12.1 Document Completion
4.12.1.1All sections of forms will be completed. Any unused spaces will be marked not

applicable (N/A). In long columns of empty lines, N/A may be written in the first and
last lines of that column with a single line connecting the entries. Large areas of unused
spaces may be designated N/A by drawing a single line through the unused areas with
the letters N and A on either side of that line.

4.12.1.2Time and date formats: To eliminate misunderstanding, the following formats will be

used on all official reports and correspondence:
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Time: 24-hour (Examples: 0730H, 1930H)
Date: MM/DD/YY (Examples: 10/05/12, 11/15/12)
4.12.1.3All signatures will be accompanied by the date the signature was made, either in a date

block or with the date written following the signature.

4.12.1.4White opaque correction fluids/tape may not be applied to records to correct mistakes.
4.12.1.5Incorrect entries shall be drawn through with a single line with the initials of the author

and the date of the correction immediately adjacent. Corrected entries will be placed
above or immediately following the line through or otherwise entered on the document
in a legible, understandable means.

4.12.1.6Any entries or corrections to a document, other than in document control blocks, made

after its date of inception, shall be considered a “late entry”. Late entries will be clearly
designated with the capital letters “LE”, the initials of the person making the late entry,
and the date the late entry is made.

4.12.1.7Official original documents will be distinctly marked, as such.
4.13

DATA MANAGEMENT

4.13.1 Electronic data and records will be managed to prevent accidental loss of information. All data

will be backed up periodically and data will not be stored only on one single media. Floppy
disks, Zip disks, CDs or other means of storage will be used in addition to standard computer
hard drives to assure data is not lost by the failure of any one device. Since conventional
Document Control Practices do not always lend themselves to electronic records, the following
additional guidelines will be followed for all electronic QC records.

4.13.2 Once an electronic record is completed and saved to disk, the file name will be used as the

registration number for that document and shall appear on each page of the electronic record
such that it also appears on printed copies. This file name will be entered in the Field
Document Control Log as that documents registration number.

4.13.3 Changes, additions, late entries and corrections to completed electronic records will be

accomplished by creating a revision to the previously completed record. Included in the file
name of the completed record will be the sequential revision number of that record. The first
such revision of any record will be designated as R1 at the end of the file name. Subsequent
revisions will be designated R2, R3, etc.

4.13.4 The original record will not be deleted electronically, and each revised record will include a

description of the changes made on that particular revision as well as retaining the description
of any previous revisions.

4.13.5 Any document that is revised after any required distribution either off-site or to any electronic

or hard copy file will be likewise distributed to all recipients as the original document. The
revision will be filed along with the original and any previous revisions.
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4.13.6 Electronic forms, which require signatures, will be printed, and the printed original signed and

dated in black ink as required. The words “signature on file” shall be entered on the electronic
copy, in the signature space, of all documents requiring signatures. The signed original will be
filed in the proper location. Subsequent revisions to forms requiring signatures will also be
printed, signed and filed.

4.13.7 Logs maintained electronically may be updated as required for daily activities without going

through the above revision process. Each day’s log, however; will be saved electronically with
the date included in the file name. Previous day’s logs will not be deleted from the database
and will serve as additional back up should the current days log be damaged or lost.

4.14

PHOTOGRAPHIC RECORDS

Photographs will be generated to document significant site activities, MPPEH, andMEC. Photographic
records will be used to supplement information recorded in the daily logs, to include photographs of
equipment prior to use, and the condition of the site prior to any activity. Photographs will clearly show
the task being accomplished and provide for a visual record of the operations. Operations will not be
staged. Selected representative photographs will be included in the SSFR and all photos will be
provided on digital media accompanying the SSFR.
4.15

LOGS AND REPORTS

Field activity logbooks will be maintained in ink. All personnel will use bound and numbered field
logbooks with consecutively numbered pages. These logbooks are QA records and will be completed in
accordance with this section of this QC Plan. These activity logbooks will become part of the SSFR;
thus, it is imperative that they be completed clearly and legibly. Appropriate documentation will be
maintained regarding the location and disposition of all MEC and munitions, range-related and clutter.
Locations will be documented on a site map and entered in the Ordnance Accountability Log. Daily and
Weekly Summary Reports will be prepared by the UXOQCS and forwarded via facsimile or email to the
Project Manager on a timely basis.
4.16

DAILY ACTIVITY LOG

Daily Activity Logs will be maintained and will include the following:
 Date and recorder of field information.
 Start and end time of work activities including lunch and down time.
 Visitors.
 Weather conditions.
 Important telephone calls.
 Any deviations from planned activities.
 Equipment checks and calibrations.
 Equipment monitoring results, if applicable.
 QCI Performed.
 Nonconforming conditions.
 Lessons Learned.
 Signatures of the SUXOS and UXOQCS indicating concurrence.
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4.17

SAFETY LOG

Safety Logs will include the following:
 Date and recorder of log.
 Significant site events relating to safety.
 Accidents.
 Stop Work due to safety concerns.
 Lessons Learned.
 Safety Audits.
 Signatures of the SUXOS and UXOQCS indicating concurrence.
4.18

TRAINING LOG

Training will be documented in the Training Log as follows:
 Date and recorder of log.
 Nature of training.
 Tailgate safety briefings (including time conducted, person conducting the briefing and attendees).
 Visitor Training (including names of visitors, description of training, and person performing
training).
 Signatures of the SUXOS and UXOQCS indicating concurrence.
4.19

MEC IDENTIFICATION AND REPORTING

4.19.1 At least two UXO qualified personnel must be in agreement on the condition of a suspected

MEC item before any removal action is attempted. All available data sources will be consulted
prior to this determination.

4.19.2 As UXO/MPPEH is located it will be documented on the MEC Accountability Log (Appendix

F). A detailed accounting of all MEC items encountered during the removal action will be
maintained. This accounting will include:








Identification Number (a unique ID #).
Location.
Nomenclature.
Fuse Description.
Fuse Condition.
Additional comments, if required.

4.19.3 Each suspect UXO/MPPEH item encountered will be identified using a unique numerical

identifier, such as A5–0001 (for first suspect item (0001) encountered in grid/area A5).

4.19.4 Photographs of suspect MEC items will be taken for documentation purposes. A ruler or some

similar item, to show scale, will be placed adjacent to the item. The photographer needs to
remember these photographs will be utilized in the SSFR; thus, a focused, well thought out
photograph is necessary.

4.19.5 MEC identification data will be entered into an electronic MEC Accountability Log daily.

Terminology and definitions used when completing the MEC Accountability Log will be
consistent with those given in the 21 April 2005 Memorandum from the Office of the assistant
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Secretary, Installation and Environment; Subject: Munitions Response Terminology. The
UXOQCS will review this data to ensure accuracy and consistency in reporting. This review
will include a comparison of photographs with recorded data. Any conflict or discrepancy will
be discussed and resolved with the Team Leader. Signatures of the SUXOS and UXOQCS on
the MEC Accountability Log indicate concurrence of the reported data.
4.20

LESSONS LEARNED

Lessons learned from day to day activities are an important part of the continuous improvement process.
They can prove vital to prevent similar problems from occurring at other sites. Lessons learned from
daily activities and from the occurrence of nonconforming conditions will be documented by the
UXOQCS and UXOSO, as appropriate. Lessons learned as a result of nonconforming conditions are
captured and documented on the QCIR as a result of its investigation and disposition. Other Lessons
learned, from both positive and negative events will be documented in the Daily Activity Log and/or
Safety Log. These items will be included in the SSFR. The QA/QC Manager will maintain a database
of lessons learned for communication to other sites and for incorporation into training requirements.
4.21

TRAINING

4.21.1 The Project Manager will verify that all project personnel have completed the following training

prior to their assignment:










U.S. Naval Explosive Ordnance Disposal (EOD), Indian Head, Maryland / Eglin AFB, FL or EOD
Assistance Course, Redstone Arsenal, AL / Eglin AFB, FL or other formal course of instruction
meeting the requirements in DDESB TP 18 appropriate to the level of employment.
OSHA 40 Hour Hazardous Waste Operations and Emergency Response (HAZWOPER) in
accordance with 29CFR1910.120 and 8 hour refreshers as need.
UXOSO will have OSHA 30-hour Safety Course.
Site Specific Training on this Work Plan and additional training, as needed, will be performed and
documented on a QCIR, which will be forwarded to the Project Manager for review.
Safety Meetings will also be documented.
The UXOQCS will ensure that all personnel using geophysical detection equipment are properly
trained to use that piece of equipment. This may include verification of past experience as well as
on-site training on using specific equipment in site-specific conditions, which will be documented
on a QCIR and forwarded to the Project Manager.
If sweep personnel are employed they will receive site specific training related to the task that they
will perform.

4.21.2 The UXOQCS will conduct, as necessary, site-specific training and/or review of known MEC to

ensure that all site personnel are thoroughly familiar with the hazards and the general safety
precautions and procedures required. All personnel and site visitors will also receive sitespecific training and safety briefings, as required, to ensure safety on the project. Visitors must
be briefed on all of the known or anticipated hazards of the site, required PPE to be worn while
on the site, and site emergency procedures. Visitors will be escorted by a UXO qualified person
whenever they enter the exclusion zone and all UXO operations will cease whenever a visitor is
within the exclusion zone.
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4.22

CHEMICAL QUALITY DATA MANAGEMENT (CQDM)

No Hazardous, Toxic and Radiological Waste (HTRW) or CWM is expected at this site per the PWS,
therefore a CQDM sub-plan is not applicable.
4.23

QC DOCUMENTATION SUBMITTAL

All QC documentation required by this Work Plan will be submitted as part of or as supporting
documentation for the SSFR.
4.24

QC RECORD RETENTION

All original QC Records and documentation will be maintained on-site and made available for
government inspection upon request
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5.0 CHAPTER 5 EXPLOSIVE MANAGEMENT PLAN
5.1 General

This plan details the management of explosives that may be required for the destruction or venting of
MEC, suspected MEC, or inert UXO/MPPEH items at CRP. This plan was developed utilizing the
guidelines specified in Federal Acquisition Regulation (FAR) 45.5, local and state laws and regulations,
Alcohol Tobacco and Firearms Publication (ATFP) 5400.7, DA Pamphlet 385-64 and DOT regulations.
Explosives used in the performance of this Task Order will be obtained by EOTI from commercial
sources. These materials will be obtained and used for the specific purpose of disposal of MEC and
explosive venting of inert MEC items, if required, located during the MPPEH Removal activities at the
CRP site. An RFD will be used with an electrical detonator system. A shock tube (pyrotechnic lead)
initiator may be substituted for the electrical detonator depending upon availability from the supplier.
Explosives will be delivered to the site in the quantities required on the day of planned demolition
operations. All explosives delivered to the site will be consumed in the demolition operations on the
same day they are delivered.
5.2 Licenses/permits

EOTI will maintain on site and, upon request, make available to any local, state, or federal authority a
copy of all licenses/permits required authorizing EOTI to purchase, store, transport, or use explosives. If
no other licenses or permits are required by the state, EOTI will maintain a copy of its Federal ATF
license on-site.
5.3 Description and Quantities

Explosive materials used during the performance of the work on this project will be obtained from
commercial sources. These explosive materials will be for the specific purpose of disposal of suspect
UXO/MPPEH and explosive venting of inert items, if required, located during the removal action. A
remote firing device with an electrical or nonelectrical (shock tube) firing system will be utilized. If a
remote firing device is not available, a hard-wired electrical firing system may be used. Donor
explosive materials will be delivered to the site and will be consumed in the demolition operations on
the same day they are delivered.
Materials to be delivered to the site will include:
 10 each Electric Blasting Caps (1.4B) or
 10 each Nonelectric initiators (1.4B)
 100 each Shaped Charge perforators, 32 gram (1.1.D)
 1000 feet Detonation Cord, (1.1D) 50 each Cast Booster 1/2 lb. (1.1D)
Depending upon availability from the suppliers, other sizes of boosters and/or perforators may be used.
In any case, material to be used for donor explosives will be suitable for the items to be destroyed.
Quantities may also vary due to minimum order quantities requirements (generally case lots).
Quantities of explosive materials required to conduct the day’s operation will be ordered from the
vendor, as required, and delivered to the site on the day they are required. MEC will be marked and
guarded, if necessary (e.g. accessible to the public), until disposal is accomplished. EOTI estimates 2 ea.
electric blasting caps (1.4B); and 2 ea. 32-gram perforators (1.1D) and/or 2 ea ½- pound cast booster
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(1.1D) will be used during disposal or venting operations for a single item and detonation cord (1.1D)
will be used to link perforators and/or cast boosters if multiple items are disposed of in a single
demolition shot. Depending upon availability, shock tube (Non El) detonators may be used in place of
electric detonators.
5.4 Acquisition Source

EOTI will obtain donor explosives from regional explosives vender or other licensed supplier, who
agrees to supply and deliver the necessary quantities of demolition explosives.
5.5 List of Explosive Materials

As stated above, explosives that are expected to be used are:
 Electric Blasting Caps (1.4B) or
 Nonelectric initiators (1.4B)
 Shaped Charge perforators, 32 gram (1.1.D)
 Detonation Cord, (1.1D)
 Cast Booster ¾ lb. (1.1D)
Depending upon availability from the suppliers, other sizes of boosters and/or perforators may be used.
In any case, material to be used for donor explosives will be suitable for the items to be destroyed.
5.6 Initial Receipt Procedures
5.6.1

Upon receipt of donor materials from licensed explosive suppliers, an inventory will be
conducted to ascertain:

 correct type
 serviceable condition
 correct quantity
5.6.2

A copy of the invoice(s) for the incoming donor materials will be kept in the on-site donor
materials accountability file.

5.6.3

Upon receipt, a separate EOTI Memorandum will be prepared, with the following information,
and retained on-site:








Date of acquisition
Name or brand name of manufacturer
Manufacturer’s marks of identification
Quantity
Description
Name, address, and license number of the persons from whom the explosive materials are
received

5.7 Procedures for Variances between quantities shipped and quantities received.

If any discrepancies of any kind should be found during the initial receipt inventory and inspection, the
following procedures will be followed:
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 If during the initial receipt inventory a discrepancy is found between the quantity listed on the
invoice and the quantity being delivered, the quantity received will be annotated on the invoice
and on the memorandum.
 The SUXOS will notify the supplier of the discrepancy before the explosives are accepted from
the supplier’s representative.
 The Project Manager will be notified telephonically, with a copy of the memorandum and a copy
of the invoice being faxed as soon as possible.
5.8 Establishment of explosive storage facility
5.8.1 Donor explosives will be stored in a on-site type 2 ATF&E explosives magazine. Should a

magazine not be used, explosives will be provided by a local vendor on an as-needed basis.
MEC will be marked and guarded until disposal is accomplished.EOTI will not establish a
storage facility for donor explosives at CRP. Donor explosive materials required for destruction
or venting of MPPEH will be ordered from commercial suppliers and delivered to the site when
needed for demolition operations. All donor explosive materials received will be used the same
day or returned to the supplier.
MPPEH will not be stored. When discovered it will be inspected to determine if it is
acceptable to move. If possible it will be consolidated for onsite detonation. If it is determined
to be unacceptable to move, it will be blown in place. MPPEH will be guarded, as necessary to
ensure the protection of the public (e.g. accessible to the public), until demolition operations are
completed.

5.8.25.8.1

5.9 Physical security of explosive storage facility
5.9.1

Donor explosives will be stored in a on-site type 2 ATF&E explosives magazine. Should a
magazine not be used, explosives will be provided by a local vendor on an as-needed basis. MEC
will be marked and guarded until disposal is accomplished.EOTI does not plan to establish an
explosives storage facility for this project. Explosives for disposal of MEC will be provided and
delivered by a local vendor and delivered on an as-needed basis. While donor explosives are on site,
EOTI will comply with all applicable regulations and requirements of ATF regulations, and
USAESCH requirements for security of explosives.

5.10

Transportation

When transporting donor explosives within the project site to the disposal location:
 Vehicles carrying explosives should be inspected and have a Motor Vehicle Inspection DD Form
626 completed.
 Vehicles used for transportation of explosive materials will not be loaded beyond their rated
capacity and the explosive materials will be secured to prevent shifting of load or dislodgment
from the vehicle; when explosive materials are transported by a vehicle with an open body, a
magazine or closed container shall be securely mounted on the bed to contain the cargo.
 All vehicles transporting explosive materials shall display all placards, lettering, and/or
numbering required by DOT and will have two each 10BC fire extinguishers on board.
 Explosive materials and blasting supplies shall not be transported with other materials or cargos.
Blasting caps (including electric) shall not be transported in the vehicle or conveyance with other
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5.11

explosives unless the conditions of 49 CFR 177.835(g) are met (i.e., an IME-22 Container is
used to transport the blasting caps).
All vehicles used for transportation of explosive materials will be in the charge of and operated
by a person who is physically fit, careful, reliable, able to read and understand safety
instructions, and not under the influence of intoxicants or narcotics.
Only the authorized driver and his or her helper will be permitted to ride on any conveyance
transporting explosive materials or detonators.
Explosives will not be exposed to sparking metal during transportation of materials and all
electric wiring will be completely protected and securely fastened to prevent short circuits.
Vehicles used to haul explosives will be properly inspected and an “Explosives Motor Vehicle
Inspection Checklist” completed and kept on file.
Vehicles transporting explosive materials will be operated with extreme care; full stops will be
made at approaches to all railroad crossings and main highways and the vehicles shall not
proceed until it is known that the way is clear.
No vehicle will be refueled while explosive materials are on the motor vehicle except in an
emergency.
Persons employed in the transportation, handling, or other use of explosive materials will not
smoke or carry on their persons or in the vehicle, matches, firearms, ammunition, or flameproducing devices.
Vehicles transporting explosive materials will not be left unattended.
Requirements for vehicles transporting explosives to the removal site

All applicable requirements of DOT and ATF regulations that apply to transportation of explosives on
the removal site will be enforced.
5.12

Receipt Procedures

5.12.1 Accountability
5.12.1.1 Upon receipt from the vendor, accountability will be established for each type of explosive

material in accordance with Paragraph 5.6 above. Copies of vendor invoices will be kept with
the receipt memoranda in the donor materials accountability file in the on-site project office.

5.12.1.2 Any transactions, which include receipt, issue, and/or turn-in of donor materials, will be

conducted by two persons, at least one of whom will be a UXO Tech III or higher.
Discrepancies will be resolved immediately. If it is determined that a theft or loss has occurred,
the procedures in Section 5.14 will be followed.

5.12.1.3 All documents associated with receipt, transfer, issue, or turn –in of donor explosives will be

maintained in the Donor Materials Accountability file in the on-site project office.

5.12.2 Designated Individuals
5.12.2.1 The following individuals are authorized to order and receive explosives from the supplier:
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Senior UXO Supervisor
Site Safety and Health Officer

5.12.2.2 The following individuals are authorized to transport and use donor explosives:






Senior UXO Supervisor
Site Safety and Health Officer
UXO Tech III
UXO Tech II

5.12.3 Explosive Use Certification
5.12.3.1 At the conclusion of the intrusive activities at the CRP, the SUXOS will complete an EOTI

Memorandum stating all donor explosives expended during MEC removal operations were
used for their intended purpose. Any explosives remaining after a disposal operation will be
disposed of in accordance with Section 5.16.

5.13

Inventory

EOTI will not store explosives on the site and therefore only the initial inventory, as described Section
5.6, will be required.
5.14

Procedures upon Discovery of Lost, Stolen, or Unauthorized Use of Explosives

Lost, stolen or unauthorized use of explosive materials will be reported as follows:
 The SUXOS will give an immediate telephonic notification to the Contracting Officer, followed
up by a written report within 24 hours
 Notify the Bureau of Alcohol, Tobacco, and Firearms (ATF) at 800-800-3855, within 24 hours
of discovery (complete ATF Form 5400.5, Report of Theft or Loss - Explosive Materials and
mail to nearest ATF office. Instructions for completion of the form are on the reverse side.);
 Notify the local law enforcement agency.
5.15

Returning Explosives to the Explosive Storage Area

Explosives will be delivered in the quantity required for the planned demolition operation and all
delivered commercial explosives will be consumed in the demolition operation.
5.16

Disposal of Unused Explosive Materials

Explosives will be delivered in the quantity required for the planned demolition operation and all
delivered commercial explosives will be consumed in the demolition operation.
5.16.1 Perform an economic analysis for different alternatives

Since this is a firm fixed price (FFP) task, this requirement does not apply.
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6.0 CHAPTER 6 ENVIRONMENTAL PROTECTION PLAN

This chapter of the Work Plan describes environmental concerns and describes methods used during site
activities designed to minimize pollution, protect and preserve natural resources, restore damage, and
control noise and dust within reasonable limits.
6.1 Identification of Environmental Concerns
6.1.1

Endangered / Threatened Species within the Project Site

There are no known endangered species within the project boundaries and planned activities are not
expected to have any potential negative impact on protected species or their environment. There are one
endangered animal species and three threatened plant species known to occur in Richland County, South
Carolina. The Shortnose Sturgeon and Red-cockaded Woodpecker is the endangered species listed in
Richland County. The Smooth Coneflower, Rough-leaved Loosestrife, and Canby’s Dropwort are
known to occur in Richland County. The Red cockaded wood pecker and the three plans species are not
found within the project area. A description of each species is provided below.
Shortnose Sturgeon Sturgeons are fish of an ancient lineage easily recognized by five rows
of scutes (bony plates) along their bodies: one row along the mid-back, one along the middle, and one
along the lower body on each side. Sturgeons have heterocercal tails; that is, the top lobe of the caudal
fin is larger than the bottom one. Coloration varies from yellowish pink to yellowish brown on the fish's
back and creamy white below. Sturgeons, the largest of the bony fishes, are bottom dwellers that use
chin barbels to locate food on the substrate. The barbels on the
shortnose sturgeon are rather small, less than one half the width
of the mouth. Sturgeons have protrusible, inferior mouths used
to suck in benthic insects, crustaceans, and other food items.
The shortnose sturgeon is smaller than the common Atlantic
6.1.1.1

sturgeon, Acipenser oxyrinchus, and has a shorter, uncurved snout. It is
also known as the blunt-nosed, round-nosed and small sturgeon, and it
may grow up to 143 cm (56 in).

http://www.dnr.sc.gov/mari
ne/mrri/acechar/specgal/stu
rgeon.htm

6.1.1.2 Red-cockaded Woodpecker (Picoides borealis)

Red-cockaded woodpeckers are relatively small; adults measure 20 to 23 cm (7.8
to 9 inches) and weigh 40 to 55 g (1.4 to 1.9 ounces). Red-cockaded woodpeckers
are relatively slender, long-tailed and small-billed woodpeckers. They are black
and white with a coarsely barred back, white cheek patch and black crown. Their
breasts and bellies are white to grayish-white with spots on the sides changing to
bars on the flanks. Outer tail feathers are white with black barring and central
tail feathers are black. Adult plumage is extremely similar between sexes and
generally indistinguishable in the field. The only difference between adult
males and females is the presence of the red cockade at the upper edge of the
white auriculars, which is virtually invisible in field situations.

http://www.fws.gov/rcwreco
very/ - Photo by Michael
McCloy

Juveniles appear similar to adults but may be distinguished in the field by duller plumage, white
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flecks often present just above the bill on the forehead and diffuse black shading in the white
cheek patch. Juvenile males have a distinctive red patch on the crown and may be distinguished
from juvenile females in this way.
6.1.1.3 Rough-leaved Loosestrife (Lysimachia asperulifolia)

The Rough-leaved Loosestrife is a rhizomatous perennial herb growing erect
to a maximum height around 60 to 70 centimeters. The lower stem is pinkish
in color and ribbed, and the upper stem is yellowish and lacks ribs. The stem
in the inflorescence is covered in reddish glands. The leaves are green, lanceshaped, and up to 5 centimeters long by 2 wide. They are borne in whorls of
three or four around the stem, or sometimes in opposite pairs. The leaves are
not rough in texture as the common name would suggest. Smaller, tougher,
http://upload.wikimedia.org
brown-colored leaves are opposite or borne in whorls of up to 7 near the
/wikipedia/commons/thumb/
stem base. The top of the stem is occupied by the inflorescence, which is
1/1b/Lysimachia_asperulifo
lia.jpg/431pxa raceme of star-shaped yellow flowers interspersed with leaf-like green
Lysimachia_asperulifolia.jp
bracts. Each flower has 4 to 7, but usually five, yellow petals with wide bases and
g pointed, ragged tips.
The petals and green sepals are dotted with red glands and streaked with reddish resin canals. The fruit
is a red-mottled straw-colored capsule a few millimeters in length.
6.1.1.4 Smooth Coneflower (Echinacea laevigata)

The Smooth Coneflower, is an Endangered Species Act federally
listed endangered species of plant found in the piedmont of the
southeastern United States. Most populations are found on roadsides and other
open areas with plenty of sunlight, often on calcium- and magnesiumrich soils. The Smooth Coneflower grows up to about 1.5 meters in height
http://www.carolinanature.c
with a mostly naked, smooth, leafless stem. Any leaves are roughly lanceom/plants/echinacealaeviga
ta.html -Photo By Will Cook
shaped. On top of the stem is a flower head containing narrow pink or
purplish ray florets up to 8 centimeters long. The florets droop away from the center of the head. The
small, tubular disc florets in the center are dark purple in color. Blooming occurs in May through July.
6.1.1.5 Canby’s Dropwort (Oxypolis canbyi)

Canby’s dropwort belongs to the mint family (Apiaceae). It is a perennial
herb which grows from 80 to 120 cm (30 to 50 in) tall. The “quill-like”
hollow leaves and the thick, corky wings that extend out from the margins of
the fruit are the most distinctive features of the plant. The stems are erect or
ascending, round, and slender with arching/ascending or forking branches
above the mid-stem. The flowers are monoecious or dioecious (flowers
http://www.fws.gov/raleigh/me
dia/tn_canbys_dropwort.jpg have either male or female parts or both) and small and white, sometimes
tinged with red or pink. The flowers are borne on compound umbrella-like Photo By Dale Suiter
structures that extend from the base of the leaves, and the fruit is a
schizocarp (fruit splits into one-seeded segments) about 4-6 mm long. The plant inhabits a variety of
coastal plain communities, including pond cypress savannahs, the shallows and edges of cypress/pond
pine ponds, sloughs, and wet pine savannas.
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6.1.2

Wetlands within the Project Site

There are no known wetlands within the project site.
6.1.3

Cultural, Archaeological, and Water Resources within the Project Site

There are no known cultural, archaeological, or water resources within the project site that will be
impacted by planned activities.
6.1.4

Coastal Zones within the Project Site

The project site is located on the Congaree River but not within a coastal zone and no impacts from
UXO clearance activities will impact the project area.
6.1.5

Trees and Shrubs that will be removed within the Project Site

The vegetation clearance requirements for this project are minimal and generally limited clearance of
small shrubs. Planned activities will have minimal impact on vegetation. EOTI will not cut trees that
are six inches or more in diameter at a distance of 1 foot above ground level.
6.2 Mitigation Procedures
6.2.1

Manifesting, transportation, and Disposal of Waste

EOTI does not anticipate generating any hazardous waste that will require off-site transportation,
treatment, storage, or disposal. MEC and/or MPPEH will be destroyed on-site and resulting scrap will
be certified as Material Documented as Safe (MDAS) and turned over to a recycler for smelting before it
is released to the public. Non-hazardous, CD and municipal waste generated during this project will be
transported to a municipal landfill for disposal.
6.2.2

Burning Activities

EOTI will not conduct burning activities during the performance of work required in the PWS.
6.2.3

Dust and Emission Control
6.2.3.1 None of the planned activities are expected to generate significant dust. Excavation

operations using mechanical equipment may generate small quantities of nuisance dust.
The SUXOS, UXOSO/QCS, and Team Leader will closely monitor dust emissions
resulting from soil excavation operation. Dust masks will be available to workers in
areas of high dust concentrations.

6.2.3.2 Other emissions will primarily result from operation of diesel engines associated with

excavation equipment. These emissions will be limited by limiting the time that
equipment idles when not in use. Team leaders will ensure that equipment is turned off
when not in use. If excessive emissions are generated due to engine maintenance,
equipment will be shut down until inspected by a mechanic.

6.2.4

Spill Control and Prevention
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6.2.4.1 EOTI will inspect vehicles and heavy equipment before, during and after operation to

identify any leaks of petroleum, oil and lubricants (POL). If leaks are detected, the
equipment will not be used until the leak is controlled. Drip pans will be used to catch
dripping POL.

6.2.4.2 POL will be stored on-site in approved containers, in approved areas with required

containment. If a spill occurs it will be reported immediately. Immediate steps will be
taken to contain the spill and limit contamination. Contaminated soil will be excavated
and packaged for treatment or disposal.

6.2.5

Storage Areas and Temporary Facilities
6.2.5.1 EOTI may place chemical toilets on the site. These toilets will be delivered, setup and

serviced by a subcontractor.

6.2.6

Access Routes

EOTI will primarily use existing roads and trails to access the work areas. These routes will allow
access by foot or light vehicle to areas requiring MEC clearance. Any additional temporary access
routes required to access portion of the clearance areas will be cleared of MEC / MPPEH, but will
otherwise be unimproved.
6.2.7

Trees and Shrubs Protection and Restoration

EOTI will not cut trees larger than six inches in diameter measured at a distance of one foot from the
ground surface and anticipates only minimal clearance of shrubs.
6.2.8

Control of Water Run-on and Run-off

EOTI does not anticipate extensive excavations that would require run-on or run-off controls.
6.2.9

Decontamination and Disposal of Equipment

Soil will be thoroughly cleaned from equipment and tools at the end of the project. Tools and
equipment will be cleaned by brushing, sweeping and/or wiping dirt from them. Equipment may be
further cleaned at established wash facilities.
6.2.10 Minimizing Areas of Disturbance

EOTI will minimize the areas of disturbance by working only in the areas designated in the PWS and
marked by the surveyor. EOTI will limit vegetation removal and excavation to what is necessary to
complete the work.
6.3 Post-activity Clean-up

After completing the project, EOTI will cleanup and restore the site to a condition as close to its original
condition as possible. All equipment, tools and material will be removed from the site. EOTI will
police the site to remove all trash, debris and other waste from the work site. The SUXOS will inspect
the area to ensure that area is clean prior to demobilization.
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6.4 Air-monitoring Plan

There is no RCWM expected at this site and no anticipated, significant exposure to other chemicals, and
therefore air monitoring will be limited. The only significant air contaminant anticipated to be
associated with this project is minimal dust generated as a result of excavation operations. If dust levels
become a nuisance or hazard to workers, water may be used as an engineering control to lower the dust
levels. Dust masks will be worn, as required to further reduce exposure to dust.
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7.0 CHAPTER 7 PROPERTY MANAGEMENT PLAN

This Chapter does not apply to the work planned by EOTI.
No Government Furnished Equipment is to be used on this project.
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8.0

CHAPTER 8 INERIM HOLDING FACILITY SITING PLAN FOR RCWM PROJECTS

This Chapter does not apply to the work planned by EOTI.
RCWM is not expected to be encountered at the site were activities described in this Work Plan will take
place. No Interim Holding Facility for RCWM is required in the PWS.
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9.0 CHAPTER 9 PHYSICAL SECURITY PLAN FOR RCWM PROJECT SITES

This Chapter does not apply to this Task Order.
RCWM is not expected to be encountered at the site were activities described in this Work Plan will take
place. No Physical Security Plan for RCWM is required in the PWS.
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10.0 CHAPTER 10 -- REFERENCES

Alcohol Tobacco Firearms (ATF), Publication 5400.7, Federal Explosives Laws
Department of Defense Explosives Safety Board (DDESB), TP-16, Methods for Calculating Primary
Fragment Characteristic
DDESB TP-18, Minimum Qualifications for Unexploded Ordnance (UXO) Technicians and
Personnel
Department of Defense (DOD), 4160.21-M-1, Defense Demilitarization Manual
EOTI Corporate Quality Plan
EOTI Corporate Safety Plan
ERsys.com, http://www.ersys.com/usa/45/4516000/wtr_norm.htm ; Climate Weather Norm Charts
for Columbia, SC
National Fire Protection Association, NFPA 780, Standard for the Installation of Lightning
Protection Systems
U.S. Army Corps of Engineers (USACE), Congaree River Basin Navigability Study, 1977.
U.S. Army Engineering Support Center Huntsville (USAESCH) OE-CX Interim Guidance 02-03
U.S. Army, AR 385-64 Explosives Safety Program
U.S. Army, TM 60-Series Training Manuals
USACE, EM 1110-1-4009, Ordnance and Explosives Response
USACE, EM 385-1-1, USACE Safety and Health Requirements Manual
USACE, EM 385-1-97, Explosive Safety and Health Requirements Manual
USACE, EP 1110-1-18, Ordnance and Explosives Response
USACE, EP 75-1-2, MEC Support During Hazardous, Toxic, and Radioactive Waste (HTRW) and
Construction Activities
USACE, ER 1110-1-12, Quality Management
USACE, Worldwide Environmental Remediation Services (WERS), Data Item Descriptions (DIDs)
USAESCH, OE-CX Interim Guidance 08-01
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MUNITIONS AND ENVIRONMENTAL SERVICES

9050 Executive Park Drive, Suite 106 A  Knoxville, TN 37923
Tel: (865) 200-8081  Fax: (865) 766-5971

March 11, 2014
Apex Companies, LLC Attn: Rusty Contrael
1600 Commerce Circle
Trafford, PA 15085
RE: Proposal for Completing Project Planning and Document Preparation for UXO Support of
the Congaree River Remediation Project in Columbia, SC
1. EOTI is very pleased to be invited to participate in the South Carolina Electric and Gas
Company removal project along the Congaree River in Columbia, SC. Key to success for this very
complex project is thorough, integrated team planning. EOTI is prepared to support and participate in
teleconference and face-to-face meetings with APEX, other subcontractors, regulators and stakeholders,
in order to determine the safest most effective manner to accomplish project goals. EOTI will provide
managers, engineers, UXO Safety Specialists, and other technical experts, as required to complete the
project planning. EOTI anticipates project planning to be conducted through a series of calls and
meetings, including up to three meetings in the vicinity of the project location in Columbia, SC, at the
APEX offices in Trafford, PA or at Regulator or Corps of
Engineer offices in the southeast United States. It is anticipated that each meeting will take place in
one day and will be attended by two personnel. EOTI will provide technical advice for the execution
of Munitions and Explosives of Concern (MEC) removal in support of remediation activities.
2. After completing project planning, EOTI will prepare required planning and work documents
associated with the UXO support for the remediation activities. It is anticipated that draft and final
versions of each plan may be required. Draft plans will be submitted for review electronically and hard
copies of final plans will be provided if requested. Required plans may include the following:
a. MEC Work Plan (WP). The WP will be prepared in accordance with Data Item Description (DID)
WERS-001.01, EM 385-1-97, and EP 75-1-2 will address UXO support at the remediation site. The
WP will describe specific work proposed in order to meet the project objectives and requirements. The
WP will contain, at a minimum, a Technical Management Plan, an Explosive Management Plan, an
Accident Prevention Plan (APP) (DID WERS005.01), which includes a Site Safety and Health Plan (SSHP), and a Quality Control Plan (QCP). The
QCP shall be a detailed and comprehensive plan covering all aspects of the UXO support.
b. Explosives Safety Submission (ESS). EOTI will prepare an ESS in accordance with requirements
of the Department of Defense (DoD) Manual 6055.09-M (DoD, 2008a). If the ESS is prepared by the
Corps of Engineers or other party, EOTI will provide required information related to planned MEC
operations.
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c. Dive Safe Practices Manual. EOTI will provide a updated Dive Safe Practices Manual prepared
in accordance with the requirements in EM 385-1-1 Section 30.
d. Diving Operations Plan. EOTI will produce a site and project specific Diving Operations Plan
which will include a dive operations-specific Emergency Management Plan and Activity Hazard
Analysis (AHA) as attachments.
3. EOTI has developed and enclosed detailed cost proposal for the project planning and document
preparation described above. We understand that the next phase of the project is likely a demonstration
project on the shore. We will provide cost estimates for this work as well as the underwater work once
the initial planning is complete.
4. Please contact me at 865-200-8081 is you have any questions or comments or if you need any
additional information.
Sincerely,
Explosive Ordnance Technologies, Inc.

James Y. Daffron, PE
Project Manager
Encl: as
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Emergency Response / Services

Ambulance Service
Emergency Medical Response
Police*
Police Department – Non emergency
Hospital-Palmetto Health Richland
5 Richland Medical Park Dr
Columbia, SC 29203
Fire Department*
Fire Department – Non Emergency
National Poison Control Center
CHEMTREC (hazardous materials response)
National Response Team (hazardous materials response)
Centers for Disease Control (CDC)
http://www.cdc.gov/health/diseases
Project Management / Coordination
EOTI
Program Manager
Wayne Lewallen
Project Manager
Brian Woods, P.G., PMP
Safety Manager
David Farmer
APEX
Project Manager
Rusty Contrael
USACE
TBD
TBD
Explosives Supplier
TBD
TBD
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803-434-7000 *
For Emergency
Dial 911
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732-673-6017
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APP APPROVAL
Project: Surface/Subsurface Clearance

Site: Congaree River Project

Contract Number: 875001

Site Location: Columbia, SC

We have reviewed the attached Accident Prevention Plan (APP) for the referenced site. We recognize
that when this form is completed, the attached APP is approved for field activities on the referenced site.
Changes to this APP will be documented in writing.

__________________________________
Prepared by:
Robert J. Goodman, CIH, CSP
Certified Industrial Hygiene Consultant
EnSafe, Inc.
(513)-621-7233

December 18,
Date

2014

____
_
Reviewed by:
Wayne Lewallen
Program Manager
Explosive Ordnance Technologies, Inc.
(865) 220-8668

December 18, 2014
Date

___________________________________
Reviewed by:

____________________
Date

___________________________________
Reviewed by:

____________________
Date

___________________________________
Reviewed by:

____________________
Date
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BACKGROUND INFORMATION

Contractor: Explosive Ordnance Technologies, Inc.
Contract Number: 875001
Project Name:

2.0

MEC Clearance and Support
Congaree River Project
Columbia, South Carolina

PROJECT DESCRIPTION AND HISTORY

Explosive Ordnance Technologies, Inc. (EOTI) is to provide all Munitions Response (MR) services
necessary to remove Material Potentially Presenting an Explosive Hazard (MPPEH), to include
munitions debris and range related debris from approximately 13 acres of at Congaree River Project
(CRP), Columbia, SC.
Site Location: The CRP area is located on the Congaree River in Columbia, SC. The site, also referred
to as the “project area”, begins directly south of the Gervais Street Bridge, extends approximately 200300 feet into the river from the eastern shoreline and approximately 2,000 feet downriver, towards the
Blossom Street Bridge. The MEC intrusive activities will occur on eastern side of Congaree River
between Gervais and Blossom Street Bridges, shown on Figure B-1-Site Location.
Site history: In 1865, during the Civil War, munitions and other articles of war produced by the
Confederacy were dumped into the Congaree River near the Gervais Street Bridge by Union forces
under the direction of General Sherman. This activity took place during Sherman’s occupation and
subsequent destruction of Columbia. The Union Army kept some of these items for its own use and the
remainder was destroyed. One of the methods for destruction was dumping the items into the river.
Archeological investigations, conducted as late as 1980, recovered some MEC from the area as well as
some other potentially historically significant artifacts. Specifically this work was focused in and
adjacent to the unnamed tributary that enters the river just south of the Gervais Street Bridge. Several
cannonballs were identified during this operation and properly disposed of by trained explosive
ordinance disposal (EOD) personnel located at nearby Fort Jackson.
Due to the potential presence of munitions within the project area, an additional reconnaissance and
screening of the area in question was conducted as part of the investigative activities. An acoustic (side
scan sonar) and magnetic (magnetometer) remote sensing survey was performed to identify ordnance
and other submerged cultural resources in the remediation area by Tidewater Atlantic Research, Inc. and
a report submitted on 8 February 2012. Analysis of the survey data identified concentrations of
anomalies with UXO potential in the immediate vicinity of the Senate Street landing and scatters
extending into the river. A terrestrial magnetometer investigation of the unnamed tributary below the
Gervais Street Bridge was also carried out and that investigation identified eight additional anomalies
with a potential association with ordnance. Figure B-2-Previous Investigation Results shows the
location of anomalies detected during the February 2012 investigation.
In June 2010, the occurrence of a tar-like material (TLM) within the Congaree River was reported to the
South Carolina Department of Health and Environmental Control (SCDHEC). Preliminary testing
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indicated that the material may be attributable to the Huger Street former Manufactured Gas Plant
(MGP) that was operated by predecessor companies of SCE&G beginning in the early 1900s and ending
in the 1950s.
Preliminary sample results conducted on the material by SCDHEC and South Carolina Electric and Gas
Company (SCE&G) indicated that the TLM had similar chemical and physical characteristics as coal
tar, a by-product of Manufactured Gas Operations, which were common in cities from the late 1800s
until the 1950s. Additional research found that the most likely source of the TLM was a former MGP
located northeast of the river at 1409 Huger Street that operated from about 1906 until the mid-1950s.
Later this was the location of the city bus terminal until 2008.
MGPs produced a flammable gas from coal that was used for heating, cooking, and lighting purposes
prior to the construction of interstate natural gas pipelines. The coal tar material was a waste product
from coal-gas production. Once the gas was produced, the coal tar by-product was discharged into a
former stream, which originated at what is known today as Finley Park, past the MGP site, and into the
Congaree River just below the Gervais Street Bridge.
SCE&G had previously entered into a Voluntary Cleanup Contract (VCC) with SC DHEC in August
2002 to conduct environmental assessment and cleanup activities at the former Huger Street MGP site.
SCE&G has worked proactively and cooperatively with DHEC under its existing VCC to determine the
extent of TLM in the Congaree River and to develop a plan for cleanup. Overall, the delineation
activities extended from the Gervais Street Bridge downriver approximately 9,050 feet.

An Engineering Evaluation/Cost Assessment (EE/CA) was prepared and a Final was submitted in
January 2013. A non-time critical removal action of the impacted river sediments was chosen as the
alternative. The TLM-impacted sediment varies in thickness from a few inches to approximately 6 feet
thick in some areas. The current total estimate of sediment requiring removal is approximately 40,000
tons. The total project area is estimated to be 23 acres, with 10.5 acres consisting of waters of the United
States. The landside or upland portion of the project area consists of approximately 12.5 acres of mostly
undeveloped land with a cleared utility right-of-way. Much of the area will not be disturbed.
On August 21, 2013 a public release was issued summarizing the project purpose and objectives
detailing that this is an environmental clean-up project mandated by SCDHEC intended to remove
approximately 40,000 tons of TLM and impacted sediment from the Congaree River. The removal of the
impacted sediment will result in a permanent improvement to the aquatic environment in the project
area. Upon completion of the removal activities in the Congaree River, the project area will be allowed
to return to its original pre-impacted state.
The removal of Munitions and Explosives of Concern (MEC) from the riverbank, impacted sediments
and assisting in the segregation and disposal of impacted sediment remove by APEX covered under this
work plan is to protect worker safety and environment. The MEC clearance area is shown on Figure B3-Clearance Area.
2.1

Chemical Warfare Material

The site is not suspected of containing Chemical Warfare Material (CWM). However, if a suspected
Recovered Chemical Warfare Material (RCWM) is encountered during removal and / or support
activities, the procedures listed below will be followed:
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Upon an unexpected discovery of RCWM, all work will immediately cease. Project
personnel will withdraw along a cleared path upwind from the discovery. A team, consisting
of a minimum of two personnel, will secure the area to prevent unauthorized access.
Personnel must position themselves as far upwind as possible while still maintaining visual
security of the area. Upon evacuation, the Senior Unexploded Ordnance
Supervisor/Unexploded Ordnance Safety Officer (SUXOS)/(UXOSO) will account for all
work site personnel and immediately notify the United States Army Corps of Engineers
(USACE) Ordnance and Explosive Safety Specialist (OESS) with detailed information
regarding the suspected RCWM and assist, if requested, in making notifications in
accordance with (IAW) CEMP-CE Memorandum, Notification Procedures for Discovery of
RCWM during USACE Projects. At a minimum, the SUXOS will notify the EOTI project
manager (PM) who will, in turn, notify the responsible Contracting Officer. Security will be
maintained on the item until relieved by a military EOD unit or Technical Escort Unit.
Once RCWM item has been removed and site plans updated according to the additional site hazards
encountered, work may continue.
2.2

Hazardous Chemical Contamination

By definition, hazardous substances are those materials that can threaten human health and/or
environmental well being if released into the environment. This describes those hazardous substances or
chemical contaminants present in soil or air that pose a threat to the environment, and as such may pose
a threat to site personnel and the public during removal actions. From what is currently known about the
site and its past, chemical contamination is not expected to be a problem at this site. However, it is
prudent to be particularly aware of unusual smells, soils stains, or the presence of drums/containers that
might indicate hazardous materials may be present. If there is reason to believe that a chemical hazard
exists, the SUXOS/UXOSO will stop work and report to the Corporate Health and Safety Staff as much
information as is known (i.e., names of chemicals if containers have labels, condition of containers,
extent of problem, etc.) and plans will be updated to accommodate these additional site hazards prior to
resuming work on the site.
2.3

Improved Conventional Munitions.

The site is not suspected to contain Improved Conventional Munitions (ICM). If suspect ICM munitions
that are not determined to be practice munitions are encountered during any phase of site activities,
EOTI will immediately withdraw from the work area, secure the site, and contact the USACE Safety
Office for assistance and guidance.
3.0

ACCIDENT EXPERIENCE

EOTI has an excellent safety record. Since its inception in 1997, EOTI has never had a lost time
accident / injury. EOTI’s current Experience Modification Rate is 0.969. EOTI’s lost time injury rate is
0.
4.0

PHASES OF WORK REQUIRING HAZARD ANALYSIS

The following phases of work on this project require an Activity Hazard Analysis:
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Site-Setup/Layout
Surface Preparation / Vegetation Removal
Subsurface Clearance using “Mag & Dig” Methods
Transportation of Explosives
Disposal of MEC
Mechanical Excavation

Activity Hazard Analyses can be found in this Accident Prevention Plan (APP) at Section 14.0 of this
Appendix.
5.0

STATEMENT OF SAFETY AND HEALTH POLICY

The EOTI Safety Policy is the first page in the Corporate Health and Safety Program, and sets the tone
for all safety efforts. It is signed by Maureen McIntyre, President EOTI.
EOTI strongly believes that our people are our most important and valuable asset. It is the actions of our
personnel, working together as a team, which ultimately determines the success of our endeavors as a
company.
Accidental injuries and illnesses can cause needless pain and suffering of employees and their families,
as well as increasing costs and decreasing productivity and morale among employees. EOTI is
committed to providing a safe and healthful work environment for all of our employees in all locations.
The company’s goal is an accident-free work environment. The management of EOTI is committed to
doing all in our power to make this a reality.
The management staff alone cannot accomplish a goal of this magnitude. It is only with the entire
organization working together as a team that we can hope to achieve this level of performance. It is up
to each of us to follow applicable safety requirements and procedures while performing our job
functions.
A truly successful safety program involves more than simply following procedures. It involves active
participation by all employees constantly striving to make improvements. No person knows any job
better than the person doing that job. No person knows the condition of the equipment, potential
problems with the procedures, and the work environment of a job better than the person doing that job.
It is up to all of us to be constantly observant of changes in our own work environment, and to bring any
potentially harmful conditions to the attention of management as soon as possible. It is the
responsibility of the management staff to promptly and effectively respond to employee concerns for
their safety and health.
In addressing potential safety and health problems as soon as they are observed, we prevent these
situations from developing into accidents. Keeping open lines of communication at all levels within
EOTI will foster an increased understanding of the safety and health issues that face us all.
6.0

RESPONSIBILITIES AND LINES OF AUTHORITY
6.1

Identification and Accountability
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The following personnel and their safety related responsibilities for this project work are listed.

President (Wayne Lewallen) is responsible for enforcement of the Corporate Safety and Health
Program at all worksites within his area of responsibility. He must assure that personnel receive the
required training, medical surveillance, and personal protective equipment necessary in order to perform
their jobs in a safe and effective manner. The enforcement of the Corporate Safety and Health Program
on the worksites will be a critical rating element for site personnel and managers.
Corporate Safety and Health Management Consultant (Robert J. Goodman) is a CIH and CSP. He
assists in the development, implementation, and maintenance of the Safety Program and individual Site
Safety and Health Plans (SSHPs). He visits projects as requested to ensure the effectiveness of the
Health and Safety Program. He remains available for project emergencies. He develops or reviews
modifications to SSHPs as needed. He evaluates occupational exposure monitoring / air sampling data
and adjusts SSHP requirements as necessary. He serves as a QC staff member and approves the
APP/SSHP by signature.
Corporate MEC Health and Safety Coordinator (Dave Farmer) meets all the requirements of a
UXOSO, Unexploded Quality Control Specialist (UXOQCS), and SUXOS and is responsible for
creating, updating, and managing the Corporate Safety and Health Program, as well as APP/SSHP for
individual worksites under the direction of the Corporate Safety and Health Manager. He coordinates
directly with the PM and the SUXOS/UXOSO routinely to answer technical questions and to provide
assistance to the worksites. He also provides safety training, as needed, and performs safety and health
program inspections with the Safety and Health Manager to assure compliance with EOTI safety and
health policy.
Project Manager (Brian Woods) directly impacts the safety of the site by setting the tone for the job
and encouraging safe performance among all team members. Any areas of concern or questions
regarding safety and health issues are coordinated with the Corporate Health and Safety Staff, Corporate
MEC Safety and Health Coordinator, and the UXOSO. In instances of noncompliance with safety
requirements, the PM issues warnings and/or provides disciplinary action up to and including removal of
the employee from site operations, should this action be warranted. The PM assures that every accident
on the work site is investigated in order to determine the root cause(s), the accident report is filled out,
and takes steps necessary to prevent recurrences.
Senior UXO Supervisor (SUXOS) is responsible for the successful accomplishment of the work on the
project site. He directly supervises all site work and personnel and assures they are operating in a safe
manner. He assures that all personnel, including visitors, are properly trained, qualified, equipped, and
protected from the hazards associated with the worksite and site operations. The SUXOS reports
directly to the Project Staff on all project issues. The SUXOS has stop work authority. The SUXOS has
numerous onsite responsibilities including, but not limited to:
 Coordinating with all applicable emergency response agencies to ensure appropriate response
should an emergency develop on site;
 Establish medical evacuation routes and emergency telephone number listing;
 Inventory first aid equipment, personal protective equipment (PPE), fire extinguishers and
purchase replacements, as required, with concurrence from the PM;
 Survey the site for hazards;
 Provide daily safety briefings;
 Provide required safety training;
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UXO Safety Officer (UXOSO)
He is granted the authority to administer the safety and health program on the worksite. The UXOSO
reports directly to the Vice President of MEC Operations on all project safety and health issues. He
coordinates with the Corporate MEC Safety and Health Coordinator for technical assistance on safety
and health issues at the worksite, for assistance in ordering safety equipment, medical surveillance
program issues, etc. The UXOSO has stop work authority whenever an imminent danger situation is
observed. The UXOSO has numerous onsite responsibilities to support the SUXOS in maintaining a safe
work environment. These responsibilities may include, but are not limited to:
 Inventory first aid equipment, PPE, fire extinguishers and purchase replacements, as
required, with concurrence from the SUXOS and PM;
 Survey the site for hazards;
 Provide daily safety briefings;
 Provide required safety training;
 Provide visitor briefing and training;
 Perform onsite monitoring, if required;
 Perform daily safety inspections of site activities to verify compliance with all safety and
health requirements in this project APP/SSHP, as well as the Corporate Safety and Health
Program and recording any deficiencies in the Safety Log; and
 Coordination of corrective actions for any deficiencies noted during safety inspections.
 Perform onsite monitoring, if required;
Team Members are responsible for performing their assigned tasks in a safe and effective manner.
Questions must be immediately brought to the attention of their supervisor. Team members must not
attempt to perform an assigned task for which they have not been properly trained. All personnel must
attend required safety training and be aware of the operations going on around them at the work site.
Any situations or conditions, which may affect the safety and health of any team member, must be
immediately reported to their supervisor. Before, during, and after use, personnel must inspect each
piece of personal protective equipment, as well as other tools and equipment, to assure it is in a safe
operating condition. Any equipment that is deemed unsafe for use must be immediately turned in for
repair or replacement. Personnel must know how to properly use all equipment assigned to them and
must use required personal protective equipment at all times.
The minimum qualifications for on-site UXO personnel are as follows:
The SUXOS, UXOSO, UXOQCS, UXO Supervisors and UXO Technicians must be graduates of the
U.S. Army Bomb Disposal School, Aberdeen Proving Ground, MD, the U.S. Naval School, Explosive
Ordnance Disposal (EOD), or approved UXO School. All personnel will meet or exceed the standards
established by the Department of Defense Explosives Safety Board (DDESB) in DDESB TP 18.
The SUXOS must have at least 10 years combined MEC/ military EOD experience, which shall include
5 years in supervisory positions, which may be a combination of active duty military EOD functions
and/or civilian MEC time. A SUXOS must be fully able to perform all the functions enumerated for
UXO Sweep Personnel and UXO Technicians I, II, and III.
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All UXO Supervisors (Tech III) shall have at least 8 years combined MEC/ military EOD experience.
The UXO Technician III must be fully able to perform all the functions enumerated for UXO Sweep
Personnel and UXO Technicians I, and II.

The UXOSO and UXOQCS will have at least 8 years combined active duty military EOD and contractor
UXO experience and documented Safety or Quality Control training. The UXOSO must have
successfully completed an approved Occupational Safety and Health Administration (OSHA) 30-Hour
Safety Training program.
The UXOSO and the UXOQCS must be fully able to perform all the functions enumerated for UXO
Sweep Personnel and UXO Technicians I, II, and III. These individuals must have documented
experience supervising UXO removal operations and personnel.
A UXO Technician II be a graduate of military EOD school of the United States or other approved
nation and must have prior military EOD experience or be a graduate of an approved course of
instruction as defined in TP 18 and have a minimum of 3 years experience in the UXO field. All UXO
Technician II’s must be fully able to perform all the functions enumerated for UXO Sweep Personnel
and UXO Technicians I.
Any other team member(s) must be at least OSHA 40-Hour Hazardous Waste Site Trained, have
received Site Specific Hazard and Ordnance Recognition Training. UXO Technician I’s must also be
graduates of an appropriate recognized training course and meet all requirements in DDESB TP 18.
Copies of training records, including training required by 29 Code of Federal Regulations (CFR)
1910.120, will be available at the project site office.
6.2

Lines of Authority

The ultimate authority for enforcing health and safety requirements is the Vice President/UXO Program
Manager. He reports directly to the President of EOTI, and he makes all decisions regarding UXO
operations. The Project Manager and the Corporate Health and Safety Staff report directly to the Vice
President/UXO Program Manager.
The Project Manager is responsible for all aspects of running the project, including the safety and health
of employees and the general public. The SUXOS reports directly to him on all project and safety and
health issues. If there are questions, he consults with the Corporate Health and Safety Staff for
resolution of areas of concern. He reports directly to the Vice President/UXO Program Manager.
The Corporate Health and Safety Manager provides consultation and advice on health and safety issues
to the UXOSO, MEC Safety and Health Coordinator, the Project Manager, and the Vice President/UXO
Program Manager. He reports directly to the President/UXO Program Manager.
The UXOSO directly manages the health and safety issues on the site. He coordinates with client site
personnel and visitors to the site regarding health and safety issues. If there are questions on safety and
health policy or procedures, he consults with the Corporate Health and Safety Staff. He reports directly
to the Project Manager.
6.3

SUBCONTRACTORS AND SUPPLIERS
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Identification of Subcontractors and Suppliers
EOTI anticipates awarding a subcontract to a local surveying company to provide survey support for the
project. EOTI does not intend to subcontract any other portion of the scope of work. However,
suppliers may deliver equipment and materials to the project site. All subcontractor personnel will be
trained to the approved work plan and the included AAP. All visitors, including suppliers supporting the
project, will receive a safety brief from the SUXOS or the UXOSO prior to entering any area where
work is ongoing. They will sign in and will be escorted as required to perform their functions on the
site. Only essential personnel will be allowed in the exclusion zone (EZ) while intrusive operations are
ongoing.
Means for Controlling and Coordinating Subcontractors / Suppliers
All subcontracted personnel working on the site will receive the same thorough site-specific training
provided to all EOTI site personnel. This training will include detailed training on procedures in the
Work Plan and AAP. All suppliers making deliveries on site will receive a safety briefing, which will
include recognition and awareness of potential site hazards. Supplies will not be permitted to enter the
EZ of the project site unless escorted by an EOTI UXO-qualified employee.
Safety Responsibilities of Subcontractors / Suppliers
All subcontractor personnel and suppliers making deliveries on site are responsible for receiving a safety
briefing. They are responsible for following all site safety and health procedures. They will not enter
any EZ area without a UXO-qualified escort. They will wear all required personal protective equipment
while on the site in areas where it is required. They will report any accidents of their personnel to the
SUXOS/UXOSO for investigation.
7.0

TRAINING

Prior to commencement of site activities, the UXOSO will ensure that all employees engaged in
hazardous waste operations are informed of the nature and degree of exposure to chemical and physical
hazards that are likely to result from participation in site operations. EOTI will accomplish this by
ensuring that all personnel entering the site have received the appropriate OSHA and site-specific
training, prior to participation in site activities. The other employees working on the site in other
capacities not involving hazardous waste operations will receive training on the hazards of the MEC
operations on site and on MEC recognition and avoidance procedures, as well as emergency procedures.
This training will be held at the time of site mobilization and will be reinforced during the daily safety
briefings, to which all site workers (including subcontractor personnel) will be required to attend.
Safety Indoctrination Subjects
Safety indoctrination training will be presented by the UXOSO to all EOTI employees, as well as to
subcontractor personnel who will be working on this project site. This is part of on the job training
(OJT), which includes classroom type instruction on the topics specified for site-specific training and on
site participation in the following:
 Details of the APP/SSHP;
 Employee rights and responsibilities;
Contract No. 875001
EOTI

D-10

Revision 0
December 2014












APPENDIX D (ACCIDENT PREVENTION PLAN) TO WORK PLAN
REMOVAL ACTION AND CONSTRUCTION SUPPORT
CONGAREE RIVER PROJECT
COLUMBIA, SC

Safe work practices;
Nature and extent of anticipated chemical, biological and physical hazards;
Measures and procedures implemented for controlling site hazards;
Emergency Response and Contingency Plan;
Rules and regulations for vehicle use;
Safe use of field equipment;
Safe operation of heavy excavation equipment;
Handling, storage, and transportation of hazardous materials;
Use, care, and limitations of PPE;
Hazard communication per OSHA 29 CFR 1910.1200.

If personnel who are not UXO-qualified come on the site, a UXO recognition and awareness training
will also be presented. While there is a UXO hazard on the site, personnel will have a UXO-qualified
employee escorting them. Once an area is cleared of surface UXO, these employees will be permitted to
enter the area without escort as long as no intrusive operations are performed. The UXO recognition
and awareness training provides an additional level of protection to these workers so that if they see
something that could be ordnance related, they will know enough not to touch it and to immediately get
a UXO-qualified employee to examine the item.
7.1

Initial Training

Initial site-specific training will include proper procedures to evacuate the work site. It will also provide
a description of the basic characteristics, deployment and functioning of the following ordnance:
 Rockets/missiles
 Projectiles
 Bombs
 Grenades
 Small Arms
All EOTI and subcontractor employees who are involved in hazardous waste site activities receive 40
hours of OSHA Hazardous Waste Operations and Emergency Response (HAZWOPER) training in
accordance with 29 CFR 1910.120 (General Industry) and 29 CFR 1926.65 (Construction). If it has
been more than a year since any worker has received the 40 Hour OSHA HAZWOPER training, he or
she must also have a current HAZWOPER 8-Hour Refresher Training in accordance with 29 CFR
1910.120 and 29 CFR 1926.65 prior to working on the site. All production workers will also receive
site-specific OJT under the direct supervision of a trained/experienced supervisor when they mobilize at
the site.
7.2

Mandatory Training and Certifications Applicable to This Project

The following training and certifications are required for work on this project:
 EOD School Certificates (UXO-qualified personnel only)
 OSHA HAZWOPER 40 Hour Training
 OSHA HAZWOPER 8 Hour Refresher Training ( as applicable)
 OSHA HAZWOPER Supervisor Training (Supervisors only)
 OSHA 30 Hour Safety Course (UXOSO)
 Valid vehicle operator license (All vehicle operators)
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Heavy Equipment Operator Training (Heavy Equipment Operators only)

Supervisory Training

On-site managers and supervisors, who are responsible for directing others, will receive the same
training as the general site workers for whom they are responsible. They will also receive an additional
8 hours of OSHA required supervisory training in accordance with 29 CFR 1910.120 and 29 CFR
1926.65 to enhance their ability to provide guidance and make informed decisions. This additional
training includes the following:
 Review of the EOTI Corporate Safety and Health Program;
 Regulatory requirements;
 Management of hazardous waste site cleanup operations;
 Management of site work zones;
 How to communicate with the media and the public;
 PPE selection and limitations;
 Spill containment; and
 Monitoring site hazards.
The UXOSO, with specific responsibilities for safety and health guidance on site, will receive the
training provided to general site workers and their supervisors. He also will receive advanced training in
safety and health issues, policies and techniques. The UXOSO will have completed an OSHA-approved
30-hour Construction Safety Class.
7.4

Project-Specific Training

The SUXOS and UXOSO will conduct OJT. This training will include classroom type instruction
covering the topics specified for site-specific training, and on site participation in the following:
 Details of the Site Specific Health and Safety Plan;
 Employee rights and responsibilities;
 Safe work practices;
 Nature and extent of anticipated chemical and physical hazards;
 Measures and procedures for controlling site hazards;
 Emergency Response and Contingency Plan;
 Rules and regulations for vehicle use;
 Safe use of field equipment;
 Handling, storage, and transportation of hazardous materials;
 Use, care, and limitations of PPE;
 Hazard communication per OSHA 29 CFR 1910.1200.
7.5

MEC Training

All employees performing work involving the handling and destruction of MEC must be graduates of
the Naval Explosive Ordnance Disposal School or other appropriate recognized training per DDESB TP
18. A copy of their certificate of graduation will be kept on file at corporate headquarters. UXO
qualified personnel must have knowledge and experience in military ordnance, ordnance components,
and explosives location, identification, render safe, recovery/removal, transportation, and disposal safety
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precautions. UXO personnel must have the knowledge and experience to effect safe handling and
transportation of found ordnance items.
7.6

Hazard Communication Training

All employees who will be performing work involving the handling of hazardous materials will receive
Hazard Communication training detailing the hazards of the product, appropriate protective measures to
prevent exposure to the product and work environment hazards, as well as safe procedures for storage
and handling of the product, and response to emergencies. Personnel may request a Safety Data Sheet
(SDS) for any hazardous material on the site at any time. The location of the SDSs for this site will be
in an SDS binder in the site office, and all personnel will be made aware of that fact. This training will
occur as part of the initial mobilization training at the site.
7.7

Tailgate Safety Briefing

Tailgate Safety Briefings consist of providing short training sessions in various subjects that give the site
worker knowledge and confidence in performing duties in a potentially hazardous environment. The
EOTI Documentation of Training Form doubles as the Tailgate Safety Brief Log/Form. The Tailgate
Safety Briefing will be given prior to commencing work each day and will include such items as:
 Expected weather conditions;
 General site hazards;
 Biological hazards on site;
 MEC hazards;
 PPE required at each site;
 Emergency evacuation procedures;
 Heat or cold stress precautions;
 Buddy system procedures;
 A review of any safety violations from the previous day; and
 Any other significant events involving safety.
Additional briefings will be provided as needed concerning the use of safety equipment, emergency
medical procedures, emergency assistance notification procedures, accident prevention, the work plan,
and site orientation to ensure that accomplishment of the project can be carried out in a safe and
effective manner.
7.8

Daily Debriefing

At the conclusion of each workday, debriefing for all employees will be held if appropriate, and the
day’s work will be discussed to determine if changes are warranted before commencing the next day’s
activities.
7.9

Periodic Site Training

On the first workday of each workweek / period or more frequently if needed, a pertinent topic will be
selected and elaborated upon by the SUXOS/UXOSO during the Tailgate Safety Briefing. These safety
meetings will help ensure the safety and health of site personnel in the performance of regular work
activities and in emergency situations. Safety meetings will be documented in the appropriate log and
the EOTI Documentation of Training Form will be completed.
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7.10

Visitors

All visitors to the site, even if escorted, must receive as a minimum, a briefing on site conditions,
hazards and emergency response procedures. The UXOSO will generally be the one providing the
visitor briefing. All visitors to the EZ will be escorted at all times. When visitors who are not UXO
qualified enter the EZ, all MEC operations will cease, and will resume again after the visitor has left the
area. Visitors will not be permitted in the restricted work areas unless they have the appropriate level of
OSHA training and are medically approved. Visitors not complying with the above requirements will
not enter the restricted work areas; however, they may observe site conditions from a safe distance. All
visitors will make appropriate entries in the Visitor’s Log.
7.11

Emergency Response Training Requirements

All personnel will receive training in the Emergency Response and Contingency Procedures as part of
their mobilization training. In addition to this training, First Responders will receive the following
training in addition to being offered the Hepatitis B vaccine, if they have not already received it:
 First Aid/Cardiopulmonary resuscitation (CPR) Training,
 Bloodborne Pathogens Training.
7.12

Other Training Requirements

Tailgate Safety Briefings consist of providing short training sessions in various subjects that give the site
worker knowledge and confidence in performing duties in a potentially hazardous environment. The
EOTI Documentation of Training Form doubles as the Tailgate Safety Brief Log/Form. The Tailgate
Safety Briefing will be given prior to commencing work each day.
Additional briefings will be provided as needed concerning the use of safety equipment, emergency
medical procedures, emergency assistance notification procedures, accident prevention, the work plan,
and site orientation to ensure that accomplishment of the project can be carried out in a safe and
effective manner. Subcontractor personnel will also attend the daily tailgate safety briefings each
morning.
At the conclusion of each workday, debriefings for all employees will be held if appropriate, and the
day’s work will be discussed to determine if changes are warranted before commencing the next day’s
activities.
7.13

Training Documentation

A training record will be kept in each employee’s individual file to confirm that adequate training for
assigned tasks is provided and that training is current. In addition, Documentation of Training Forms
will be completed and kept on file at the work site for the duration of site activities, and made available
for inspection upon request.
8.0

SAFETY AND HEALTH INSPECTIONS

Internal Safety and Health Inspections
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The UXOSO will perform daily inspections on a scheduled and non-scheduled basis, of all site
operations. The UXOSO will conduct non-scheduled safety and health inspections as deemed
appropriate based upon the ongoing site activities. Scheduled safety and health inspections will be
conducted as outlined below. All inspections will be documented. When discrepancies are observed,
follow-up will be documented in the UXOSO log until the corrective actions required have been
completed. The following table lists the scheduled areas and frequency of inspection. More frequent
inspections can be held at the discretion of the SUXOS/UXOSO.

AREA

Sanitation
Medical and First Aid
Temporary Facilities
Personal Protective and Safety
Equipment
Hazardous Substances,
Agents, and Environments
Lighting
Accident Prevention Signs,
Tags, Labels, and Signals and
Piping System Identification
Fire Prevention and Protection
Hand and Power Tools
Material Handling, Storage
and Disposal
Machinery and Mechanized
Equipment
Motor Vehicles
Safe Access and Fall
Protection
Hazardous, Toxic and
Radioactive Waste (HTRW)

FREQUENCY

Daily
Daily
Weekly
Daily
Weekly

Monthly
Monthly
Weekly
Daily, if applicable
Weekly
Daily, if applicable
Weekly
Weekly, if applicable
Daily, if applicable

External Inspections
Due to the location and type of work being performed on this site, it is anticipated that the only external
inspections required would be an inspection by the USACE to confirm compliance with Work Plan and
COE requirements. EOTI will also be prepared in the event that Local and State safety and health
officials or other enforcement agencies may conduct inspections to ensure compliance with Local and
State or Federal requirements.
9.0

SAFETY AND HEALTH EXPECTATIONS, INCENTIVES & COMPLIANCE
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The goal for EOTI on this project is zero accidents. All managers and supervisors are responsible for
implementing the provisions of this APP/SSHP and for answering team member questions about
accident prevention. Management is responsible for ensuring that all safety and health policies and
procedures are clearly communicated and understood by all team members. Managers and supervisors
are expected to enforce the rules fairly and uniformly. This will be accomplished by:
 Informing team members of the provisions of the Safety and Health Program;
 Evaluating the safety performance of all team members;
 Recognizing team members who perform safe and healthful work practices;
 Providing training to team members whose safety performance is deficient; and
 Disciplining team members for failure to comply with safe and healthful work practices.

All team members are responsible for using safe work practices, for following all directives, policies and
procedures, and for assisting in maintaining a safe work environment. EOTI recognizes that open, twoway communication between management and all team members on health and safety issues is essential
to an injury-free, productive workplace. To facilitate a continuous flow of safety and health
information between all team members that is readily understandable, the following will be
accomplished:
 Training all new team members, during the site-specific training, on the site safety and health
policies and procedures, which will include this APP/SSHP;
 Training all new team members on the hazards associated with the job site;
 Conducting daily tailgate safety meeting for all team members;
 Conducting quarterly refresher type training;
 Posting and, if applicable, distributing safety information; and
 Encouraging open communications.
9.1

Incentive Program

Safety Performance is a critical element in all performance evaluations. Managers are evaluated on the
safety of all operations on their project sites. Other workers are evaluated on their own participation in
the safety program and compliance with safety procedures. EOTI takes a team approach to safety and
expects all personnel to participate actively in continuously looking for ways to improve safety
performance.
9.2

Policy and Procedures Regarding Noncompliance with Safety Requirements

Disregard for safety and health requirements will not be tolerated. If the SUXOS, UXOSO and Project
Manager determine that a team member is not sufficiently committed to conforming to established
safety standards, the team member’s employment agreement will be terminated.
Safety rules and practices are established for the safety of all employees and to promote the welfare of
the company. If the occasion arises whereby safety rules and practices established by the APP are
violated, appropriate penalties will be imposed.
Infractions are divided into two categories: "Major" and "Minor". An example of a minor violation is
reporting for work without the prescribed Level D PPE. Any violation of the APP that could have or did
result in an accident involving personal injury or property damage is considered a major violation. The
following guidelines are imposed for penalties:
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First Offense: Verbal warning to individual; offense to be noted in individual and supervisor's project
file; discussion with individual's supervisor.
Second Offense: Written reprimand by the SUXOS will be entered in individual's file; discussion with
individual and individual's supervisor.
Third Offense: Termination of employment recommended by the SUXOS to the Project Manager, who
makes the final decision after discussion with the Corporate Health and Safety Manager and SUXOS.
Major Violations
Any Offense: Minimum penalty will consist of a written reprimand to be entered in individual's file and
a discussion with individual and the SUXOS will be conducted. Depending upon severity of the
violation, the SUXOS may temporarily dismiss the individual from the job site. If this occurs, the
UXOSO or SUXOS will immediately report the incident to the Corporate Health and Safety Staff.
Upon completion of a full investigation, the individual's employment may be terminated, if deemed
appropriate, through a joint decision of the Program Manager, Project Manager, Corporate Health and
Safety Staff, and SUXOS.
When a violation occurs:
 An investigation of the incident will be carried out by the UXOSO to determine if a violation
has in fact occurred.
 If the UXOSO determines that a violation has occurred, the following actions will be
accomplished:
o
Report of the violation will be submitted to the SUXOS and Corporate Health and
Safety Staff by the UXOSO.
o
The UXOSO, in conjunction with the Corporate Health and Safety Manager and
SUXOS, will determine if the violation is "major" or "minor".
The SUXOS, in conjunction with the Corporate Health and Safety Manager and the
o
Project Manager, will determine the appropriate disciplinary action.
9.3

Procedures for Holding Managers Accountable for Safety

In all cases, supervisors are evaluated on the safety of project sites under their control. If investigation
into project site accidents/incidents indicates negligence on the part of a supervisor, the investigation
results will be discussed between the President/UXO Program Manager, the Project Manager and the
Corporate Health and Safety Staff. If there is concurrence, and depending on the severity of the
situation, the supervisor could be given a written reprimand or could be removed from duty in the case
of serious negligence.
10.0

ACCIDENT REPORTING

10.1

Exposure Data

Contract No. 875001
EOTI

D-17

Revision 0
December 2014

APPENDIX D (ACCIDENT PREVENTION PLAN) TO WORK PLAN
REMOVAL ACTION AND CONSTRUCTION SUPPORT
CONGAREE RIVER PROJECT
COLUMBIA, SC

Exposure data on man-hours worked on a project, will be collected by the Project Manager. The
Corporate Health and Safety Staff will be provided this information from the Project Manager in order
to prepare accident statistics for the company and exposure reports for individual projects as required.
10.2

Accident Investigations, Reports, Logs

Investigation and documentation of emergency responses shall be initiated by the SUXOS/UXOSO.
This is important in all cases, but especially so when the incident has resulted in personal injury,
property damage, or environmental impact. The documentation will be a written report and will be
inclusive of the following:
 Accurate, concise and objectively recorded information;
 Authentic Information: Each person making an entry must sign and date that entry. Nothing
is to be removed or erased. If details are changed or revised, the person making the change
should strike out the old material with a single line and initial and date the change;
 Titles and names of personnel involved;
 Actions taken, decisions made, orders given, to whom, by whom, when, what, where, and
how, as appropriate;
 Summary of data available;
 Possible exposure of personnel; and
 Copies of the Employer’s Report of Occupational Injury or Illness (OSHA Form 300) or the
EOTI Accident Report, as appropriate will be completed and forwarded to the Corporate
Health and Safety Manager.
Reportable injury and occupational illnesses fall into one of the following categories:
 Fatality, including missing and presumed dead;
 Permanent total disability;
 Lost workday case involving days away from work;
 Recordable case without lost workdays;
 Recordable first-aid case; and
 Non-recordable injury/illness.
The following unplanned events will also be investigated and reported:
 Damage to military property;
 Damage to contractor property; and
 Unplanned functioning of UXO.
All recordable and reportable accidents will be recorded on the OSHA Form 300, Log of Federal
Occupational Injuries and Illnesses, which will be maintained at the EOTI Safety Office. [29 CFR
1904.2]
All accidents will be investigated and immediate steps will be taken to prevent recurrence. The APEX
Project Manager and USACE Project Manager will be notified of any accidents occurring on this project
site.
Should an accident occur on the site, all reports and records will be documented. Copies will be
maintained on site for the duration of site activities. A permanent copy will be maintained in EOTI’s
Oak Ridge, TN Office.
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10.3

Immediate Notification of Major Accidents [29 CFR 1904.8]

Within 8 hours after the death of any employee from a work-related incident or the in-patient
hospitalization of three or more employees as a result of a work-related incident, the employer shall
orally report the fatality/multiple hospitalization by telephone or in person to the nearest Area Office of
OSHA. This will be accomplished by the Health and Safety Staff. In the event of an emergency, site
personnel will be notified by either visual/verbal communication. Personnel will be notified to:





Stop work activities;
Evacuate to the designated assembly point;
Begin emergency procedures; and
Notify off site emergency response organizations.

In the event of an emergency, the SUXOS will be designated as the On-Scene Incident Commander and
will have the overall responsibility for implementation of the response and coordination with responding
off-site emergency services.
Once an emergency has occurred, the SUXOS will report the incident to the client representative, the
Project Manager and the Health and Safety Staff as soon as the situation is under control.
If the emergency involves employee injury, the UXOSO will complete the ENG Form 3394 Accident
Report. The Health and Safety Staff will be responsible for notifying applicable Federal, state and local
authorities/agencies where required. Once the emergency has been resolved, the UXOSO, Project
Manager and Health and Safety Staff will conduct a follow-up investigation and critique. Actions will
be taken to prevent recurrence.
11.0

MEDICAL SUPPORT

A first aid kit will be placed in the site vehicles and the project office. A CPR mask and a bloodborne
pathogen kit will also be kept with each first aid kit. The SUXOS will have final authority on the
decision to require additional professional medical services (i.e., paramedics, hospital visit, etc.) for any
illness or injury. Two site employees will be certified in First Aid and CPR. They will be the first
responders to any site emergency and will render first aid/CPR as needed until medical assistance
arrives on the scene. A Trauma First Aid Kit will be kept in the UXOSO vehicle.
All supervisory personnel shall maintain a phone listing of the nearest available medical assistance in
the event of an accident. This telephone listing will be kept beside each telephone. The SUXOS will
ensure that an Emergency Medical Assistance list is updated and provided to all supervisors. Directions
to the nearest medical facility will be kept in each vehicle.
The nearest medical facility address is:
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Driving directions to Palmetto Health Hospital
Project
Site
1. Head north on Gist St toward City Club
Dr

482 ft

2. Take the 2nd right onto Gervais St
0.2 mi

3. Turn left onto US-21 N/US-321 N/Huger
St
Continue to follow US-21 N/US-321 N
0.8 mi

4. Keep right at the fork, follow signs for U.S.
21/U.S. 176/U.S. 321/Elmwood Avenue and
merge onto US-176 W/US-21 N/US-321
N/US-76 E
Continue to follow US-76 E
1.1 mi

5. Turn left onto Bull St

0.7 mi

6. Turn right onto Harden Street
Extension(signs for Harden St)
7. Turn left onto Richland Medical Park Dr
Destination will be on the right

0.2 mi

0.2 mi

12.0

PLANS, PROGRAMS AND PROCEDURES
12.1

PERSONAL PROTECTIVE EQUIPMENT PLAN

Contract No. 875001
EOTI

D-20

Revision 0
December 2014

APPENDIX D (ACCIDENT PREVENTION PLAN) TO WORK PLAN
REMOVAL ACTION AND CONSTRUCTION SUPPORT
CONGAREE RIVER PROJECT
COLUMBIA, SC

Whenever feasible, engineering controls as a priority and work practices, or a combination thereof, will
be utilized to protect site workers from safety and health hazards and maintain personal exposures to
hazardous substances below established exposure limits. The exposure limits used by EOTI will be the
lower of the OSHA Permissible Exposure Limits (PELs) found in 29 CFR 1910 Subpart G and 29 CFR
1910.1000, or the American Conference of Governmental Industrial Hygienists (ACGIH) Threshold
Limit Values (TLVs). Other recognized published exposure levels, such as those found on SDSs, will
be used if the substance is not listed by OSHA or the ACGIH. EOTI will not utilize a system of
employee rotation as a means of complying with the PEL, TLV, or other published limits.

Due to the expected hazards at this site during most operations, modified Level D PPE will be the
requirement. Level D PPE is a work uniform affording minimal protection, used for nuisance
contamination only. The following modified Level D equipment will be required on this site:
 Leather gloves.
 Face shields – when working around chain saws, weed whackers and vegetation removal
equipment.
 Tinted or clear safety glasses with side shields or goggles.
 Hearing protection, where required by high noise levels, in the vicinity of heavy equipment
operations, and vegetation clearance operations involving gas-powered equipment.
 Leather work boots with ankle support and non-slip soles (no steel toes that interfere with
magnetometers).
 Cotton work clothes.
 Leg chaps – when working around vegetation removal equipment or snakes.
 Hard hat – when working around heavy equipment, and in the vicinity of chain saws, weed
whackers and powered vegetation removal equipment.
Selection of PPE
Each task outlined in the Statement of Work will be assessed prior to its initiation to determine the
potential of personnel exposure to safety and health hazards, which may be encountered during its
conduct. The hazard assessment will be based on available information pertaining to the historical use
of the site, site contaminant characterization data and the anticipated operational hazards. This
information will be provided to, or collected by EOTI site personnel. The PPE assigned as a result of
the hazard assessment represents the minimum PPE to be used during initial site activities. Since
hazard/risk assessment is a continuing process, changes in the initial types and levels of PPE will be
made in accordance with information obtained from the actual implementation of site operations and
data derived from the site monitoring. As a general rule, the levels of PPE will need to be reassessed if
any of the following occur:
 Commencement of a new work phase, or work that begins on a different portion of the site.
 Change in job tasks during a work phase.
 Change of season/weather.
 When temperature extremes or individual medical considerations limit the effectiveness of
PPE.
 Contaminants other than those previously identified are encountered.
 Change in ambient levels of contaminants.
 Change in work scope, which affects the degree of contact with contaminants.
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During the selection of PPE the Health and Safety Staff and UXOSO will also take into consideration
the following factors:
 Limitations of the equipment.
 Work mission duration.
 Temperature extremes.
 Material flexibility.
 Durability/Integrity of the equipment.
12.1.1 Eye and Face Protection
All personnel will use appropriate eye or face protection when exposed to eye or face hazards from
flying particles, liquid chemicals, or other eye hazards. All personnel will use eye protection that
provides side protection when there is a hazard from flying objects. Detachable side protectors (e.g. clipon or slide-on side shields) or goggles meeting the pertinent requirements of this section are acceptable.
If there is a likelihood for glare, tinted safety glasses are recommended.
All personnel who wear prescription lenses while engaged in operations that involve eye hazards shall
wear eye protection that incorporates the prescription in its design, or wear eye protection that can be
worn over the prescription lenses without disturbing the proper position of the prescription lenses or the
protective lenses.
Eye and face PPE shall be distinctly marked to facilitate identification of the manufacturer. Protective
eye and face devices will comply with ANSI Z87.1-1989, “American National Standard Practice for
Occupational and Educational Eye and Face Protection,” which is incorporated by reference as specified
in Sec. 1910.6.
12.1.2 Head Protection
When working in the vicinity of heavy equipment, as well as vegetation clearance equipment, hard hats
will be worn. While there is not expected to be a danger of impact to the head due to falling or flying
objects during other operations, it is recommended that personnel wear caps or some type of head
covering for protection from the sun.
12.1.3 Foot Protection
Due to the uneven working surfaces and potential for tripping hazards common to a UXO site, all EOTI
personnel shall wear sturdy leather, work boots with ankle support and non-slip soles. Personnel using
magnetometers for the detection of buried MEC will not wear steel-toe safety shoes, as they will affect
the readings of the equipment. While working around heavy equipment, UXO personnel will wear steel
or composite toe boots or slip on toe caps.
12.1.4 Hand Protection
EOTI selects and requires employees to use appropriate hand protection when employees’ hands are
exposed to hazards such as those from skin absorption of harmful substances; severe cuts or lacerations;
severe abrasions; punctures; thermal burns; and harmful temperature extremes. For most operations on
this site, leather gloves will provide adequate protection against minor cuts, which are a hazard in most
site operations.
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12.1.5 Hearing Protection
EOTI will make hearing protectors available to all employees exposed to an 8-hour time-weighted
average of 85 decibels (OSHA Action Level) or greater at no cost to the employees. Hearing protectors
will be replaced as necessary. Hearing protection will be required for all personnel working in and
around any operations likely to produce high noise levels, such as during the use of chain saws and weed
whackers during thinning and pruning operations and when working in the vicinity of heavy equipment.
12.1.6 Emergency Equipment
Emergency equipment will be maintained on site for the duration of site operations. An approved,
emergency first aid kit, and bloodborne pathogen kit, will be kept in each site vehicle. Portable
eyewashes will be located in the work area and in the site vehicles. A 5-lb. ABC fire extinguisher will
be kept in each site vehicle for emergency use on site. A Trauma First Aid Kit will be maintained in the
UXOSO vehicle.
12.1.7 Upgrading/Downgrading PPE
If work tasks are added or amended after completion and approval of the APP, the SUXOS/UXOSO will
conduct the task hazard assessment and consult with the Corporate Health and Safety Manager. The
level and type of PPE to be used will be identified. The Corporate Health and Safety Staff will allow
any changes in PPE, which involve downgrading of the level of PPE, only after review of
documentation demonstrating that the conditions and/or potential for hazardous exposure are reduced
enough to justify the downgrade.
12.1.8 Purchasing PPE
The MEC Safety and Health Coordinator will maintain a list of sources for purchasing PPE and will
assist the Project Manager in ordering the correct type and amounts of the PPE to accomplish the project
objectives.
12.1.9 General Requirements
All personal protective equipment will be provided, used, and maintained in a sanitary and reliable
condition wherever it is necessary. PPE is required due to hazards of processes or environment,
chemical hazards, or mechanical irritants encountered in a manner capable of causing injury or
impairment in the function of any part of the body through absorption, inhalation or physical contact.
All PPE will be used in the manner for which it was designed. The assignment of PPE will be based
upon hazard analysis, and the equipment will be selected based on its protection factor against site
hazards.
12.1.10

Inspection

Each piece of PPE will be inspected daily prior to use. Defective or damaged personal protective
equipment will not be used. It will be removed from service and turned in for repair, or removed from
the site for disposal and replaced with new PPE.
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EOTI will provide training to each employee who is required by this section to use PPE. Each affected
employee will demonstrate an understanding of the training, and the ability to use PPE properly, before
being allowed to perform work requiring the use of PPE. Each such employee will be trained to know at
least the following:








The decisions and justifications used to select each piece of PPE.
The nature of the hazards and the consequences of not using PPE.
What PPE will be required to conduct each task.
When PPE will be required during the performance of each task.
How to properly don, doff, adjust and wear each piece of PPE.
The proper inspection, cleaning, decontaminating, maintenance and storage of each PPE item
used.
The limitations of the PPE.

All personnel receiving PPE training will be required to demonstrate an understanding of the training
topics and the ability to correctly use the PPE. This will be accomplished through the UXOSO
supervising and visually inspecting each individual's ability to properly don and use the PPE during
initial use of the PPE.
When the SUXOS or UXOSO has reason to believe any affected employee who has already been trained
does not have the understanding and skill required he should retrain each such employee. Circumstances
where retraining is required include, but are not limited to, situations where:
 Changes in the workplace render previous training obsolete; or
 Changes in the types of PPE to be used render previous training obsolete; or
 Inadequacies in an affected employee’s knowledge or use of assigned PPE indicate that the
employee has not retained the requisite understanding or skill.
Upon completion of the training and after each employee has successfully demonstrated the requisite
understanding, the SUXOS or UXOSO will complete the Documentation of Training form. This
identifies: the employees who attended the training course and successfully demonstrated the required
knowledge; the date(s) of the training and demonstration session(s); and the PPE covered by the training
session.
12.1.12

Cleaning and Decontamination

The UXOSO will be responsible for ensuring that PPE is in good, clean, working order prior to issuing
the PPE the first time. Once issued, site personnel will ensure that re-usable articles of PPE are
maintained in a clean and sanitary fashion. For items used inside an EZ, site personnel will ensure that
the PPE is properly decontaminated as appropriate before removing the item from the EZ or
Contamination reduction Zone (CRZ).
12.1.13

Maintenance

Maintenance of PPE can vary greatly, based upon the complexity of the PPE and the intricacy of the
repair involved. The UXOSO will become familiar with the manufacturer's recommended maintenance
and when possible repair defective PPE. If unable or unauthorized to conduct the repair, the UXOSO
will return the item to the manufacturer for repair, or procure a replacement.
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12.1.14

Storage

PPE will be stored in a location, which is protected from the harmful effects of sunlight, damaging
chemicals, moisture, extreme temperatures, impact or crushing. If needed, the SUXOS will designate a
specified area for the storage of PPE.
12.2 LAYOUT PLANS
Layout plans are not applicable for this project, as temporary structures are not being constructed.
12.3 EMERGENCY RESPONSE PLANS
12.3.1 Procedures and Tests
The SUXOS and UXOSO will coordinate to perform the following pre-emergency tasks before starting
field activities and during the mobilization and site specific training phase of the project, and will
coordinate emergency response with emergency medical technician (EMT)/police/fire/adjacent industry
personnel or other emergency response personnel when appropriate:








Locate telephone stations;
Post emergency telephone numbers at accessible telephone locations;
Inspect all emergency equipment and supplies to ensure they are in proper working order;
Provide a site map marked with planned evacuation routes, assembly points, and emergency
equipment and supplies;
Provide a map with the route to the hospital marked and highlighted, with copies of this map
posted in the office/break area, in the emergency evacuation vehicle and all other site
vehicles;
Conduct an emergency response drill to test the effectiveness of the Emergency Response
Contingency Plans (ERCP); and
Review and revise the ERCP in the event of a failure of the plan in an actual or staged
emergency, or when changes in site conditions or scope of work affect the ERCP.

Before normal activities are resumed, onsite personnel must be prepared and equipped to handle another
emergency. These follow-up activities should be completed:




The Corporate Health and Safety Staff will notify appropriate government agencies as
required (Reminder: OSHA must be notified if there have been any fatalities or three or more
hospitalizations).
All equipment and supplies restocked, serviced and inspected; and
Review and revise all aspects of the Health and Safety Plan as necessary to address and
prevent future emergencies of this type.

12.3.2 Spill Plans
In the event of a spill or leak of any potentially harmful material (regardless of quantity) on site
personnel will:


Notify the SUXOS immediately;
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The SUXOS shall notify the Project Manager of the spill/leak with relative information
(location, time, chemical identity, quantity, hazards listed on the SDS), and any corrective
actions/measures taken;
Locate the source and stop the leak/spill if it can be done safely (as dictated by the SUXOS);
Begin containment and recovery of spilled material (as directed by the SUXOS), using
appropriate PPE and spill clean-up equipment and materials; and
Once notified, the EOTI Project Manager will in turn notify the APEX Project Manager and
USACE Project Manager.

12.3.3 Firefighting Plans
The decision on whether or not to try to extinguish a fire using available site personnel and equipment
will be made by the SUXOS and UXOSO and based on whether the fire is small, large or involves
explosives.
12.3.4 Small Fires
A small fire is defined as a fire that can most likely be extinguished by site personnel using portable
extinguishers. A small fire must also be free and clear of explosive materials, especially MEC. If a
small fire occurs, the SUXOS or UXOSO will direct site personnel to perform the following, if safe to
do so:
 Evacuate unnecessary personnel to an upwind position;
 Attempt to extinguish the fire using portable fire extinguishers or by smothering;
 Remove any essential or flammable items from the path of the fire; and
 Notify emergency response services (fire, police, ambulance, hospital, etc.) as needed.
If a fire extinguisher is used, this must be immediately reported to the SUXOS. The fire extinguisher
must be immediately removed from service until it can be recharged. Another fire extinguisher must be
made available to the operating area. The area around where the fire occurred must be watched for a
minimum of 30 minutes after the fire has been extinguished to assure re-ignition does not occur. If
personnel are not working in the area, the SUXOS should check the area of the fire periodically to
assure re-ignition does not occur.
12.3.5 Large Fires
A large fire is defined as a fire, which due to its size, cannot be extinguished using portable fire
extinguishers. In the event that a large fire occurs and the fire does not involve explosive materials, the
SUXOS/UXOSO will direct personnel to conduct the following, if safe to do so:
 Evacuate all non-essential personnel from the site to an upwind location;
 Notify the Fire Department and other emergency response services (police, ambulance,
hospital, etc.) as needed;
 Notify adjacent industries and neighbors;
 Order the appropriate level of protective equipment to be worn by personnel responding to
the fire;
 Attempt to control the fire to the extent possible; and
 Remove any essential or flammable items from the path of the fire.
12.3.6 Fires Involving Explosive Materials
Contract No. 875001
EOTI

D-26

Revision 0
December 2014

APPENDIX D (ACCIDENT PREVENTION PLAN) TO WORK PLAN
REMOVAL ACTION AND CONSTRUCTION SUPPORT
CONGAREE RIVER PROJECT
COLUMBIA, SC

If a fire occurs which involves explosive materials such as chemicals, fuels or MEC, the SUXOS will
order the immediate evacuation of all site personnel to an upwind assembly point at least maximum
fragmentation distance from the fire site. The SUXOS will then notify the Fire Department, adjacent
industries and any other emergency services (police, ambulance, hospital, etc.) as needed. At no time
will EOTI personnel fight a fire involving explosive materials, nor will they allow outside emergency
personnel to do so. The Fire Department personnel may not enter any closer than maximum
fragmentation distance from the fire and they may spray water to surrounding buildings, structures, etc.
in order to prevent the spread of fire.

After the fire has burned itself out, the site must be barricaded and entry prohibited until adequate
cooling time has passed (at least 24 hours for a large fire). Explosive materials that may not have
discharged during the fire may still be liable to function in the presence of extreme heat. After the site
has cooled down, the SUXOS and UXOSO will inspect the site and conditions of any MEC involved in
the fire, and make a determination as to whether or not the site is safe for others to enter.
If non-UXO qualified personnel must enter the site for purposes of fire investigation, etc. they must
receive a briefing on the potential hazards of MEC on the site. They must be accompanied at all times
by a UXO-qualified employee of EOTI. NO OUTSIDE PERSONNEL WILL BE PERMITTED ONTO
THE SITE WHILE THERE IS A KNOWN MEC HAZARD PRESENT. If, during the course of the
investigation, MEC is observed, the site will be evacuated of all non-UXO qualified personnel until the
site can be rendered safe for re-entry.
12.3.7 Explosions
In the event of an accidental explosion, the SUXOS will order the evacuation of all site personnel to a
safe, upwind assembly point at least fragmentation distance away. The SUXOS will then notify all
necessary emergency response services. After an explosion has occurred the site will remain barricaded
a minimum of 30 minutes before entry is permitted if no smoke/burning is observed.. If smoke or
burning is observed wait 60 minutes after smoke/burning has stopped. The SUXOS/UXOSO will enter
the site with a team member and inspect for presence and condition of MEC. Non-UXO qualified
personnel may not enter the area until all known MEC has been removed or destroyed. If non-UXO
qualified personnel need to enter the site, they must first be briefed on the potential hazards of the site.
They must be accompanied at all times by an UXO-qualified employee. If MEC is discovered during
the course of their visit, they must immediately leave the site until it can be rendered safe for re-entry.
12.3.8 Posting of Emergency Telephone Numbers
Emergency Response / Services

Ambulance Service
Emergency Medical Response
Police*
Police Department – Non emergency
Hospital-Palmetto Health Richland
5 Richland Medical Park Dr
Columbia, SC 29203
Fire Department*
Fire Department – Non Emergency
National Poison Control Center
CHEMTREC (hazardous materials response)
National Response Team (hazardous materials response)
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Centers for Disease Control (CDC)
http://www.cdc.gov/health/diseases
Project Management / Coordination
EOTI
Program Manager
Wayne Lewallen
Project Manager
Brian Woods, P.G., PMP
Safety Manager
David Farmer
APEX
Project Manager
Rusty Contrael
USACE
TBD
TBD
Explosives Supplier
TBD
TBD

800-311-3435

732-673-6017
865-200-8081
865-200-8081
412-829-9650
TBD
TBD

12.3.9 Wild Land Fire Prevention Plan
A Wild Land Fire Prevention Plan is not expected to be needed on this site. It is anticipated that heavy
vegetation will be cut prior to beginning work that could result in an accidental fire and therefore excess
vegetation that could contribute to a fire is not expected. However, fire extinguishers will be present at
the job site and would be used to immediately put out any small fire that would start in the area, thereby
preventing large fires from developing.
12.4

Man Overboard/Abandon Ship

As work covered under this project will be conducted on dry land, a Man Overboard/Abandon Ship plan
is not required.
12.5

Hazard Communication Program

As part of the EOTI Hazard Communication Program, an SDS binder will be maintained onsite, which
includes copies of SDSs for all hazardous materials brought onto the site by EOTI. It will be kept in the
site office during operations, and all site personnel will be made aware of that fact. This SDS binder
will be available on request to all site personnel during all working hours. If site workers have further
questions about any of the hazardous materials they encounter, the EOTI Corporate Health and Safety
Staff will locate the required information and pass it on to the employee.
All employees who will be performing work involving the handling of hazardous materials will receive
Hazard Communication training detailing the hazards of the product, appropriate protective measures to
prevent exposure to the product, proper labeling of secondary containers, as well as safe procedures for
storage and handling of the product, and response to emergencies. Personnel may request an SDS for
any hazardous material on the site at any time. This training will occur as part of the initial mobilization
training at the site and will be documented on the EOTI Documentation of Training Form.
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Respiratory Protection Plan
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Due to the type of work taking place, respirators are not expected to be required on this site. Should
unforeseen hazards develop, which would require a respirator, the EOTI Respiratory Protection Program
would be followed per Chapter 16 of the EOTI Corporate Health and Safety Program.
12.7

Health Hazard Control Program

Due to the type of work that will be taking place on this project site, toxic, high hazard environments are
not anticipated.
12.8

Lead Abatement Plan

As lead is not expected to be a contaminant on this site, a Lead Abatement Plan will not be required.
However, if lead should be encountered, a Lead Abatement Plan will be prepared in accordance with the
requirements of Chapter 38 of the EOTI Corporate Health and Safety Program.
12.9

Asbestos Abatement Plan

As asbestos is not expected to be encountered on this site and therefore, an Asbestos Abatement Plan is
not required.
12.10 Abrasive Blasting Plan
Abrasive blasting is not required on this project.
12.11 Confined Space Plan
Work in confined spaces is not expected to occur on this project, as the depth of excavation is not
expected to exceed 48 inches. If deeper excavations are required, sides of the excavations will be sloped
at a ratio of at least 2 horizontal feet for every 1 vertical foot of excavation to protect workers from caveins and allow easy in and out of the excavated areas. However, if confined space work becomes
necessary, it will be accomplished in accordance with the EOTI Confined Space Program.
12.12 Power Tool and Equipment Hazardous Energy Control Plan
The work on this project may require the use of power tools and excavation equipment that would
require a Tool and Equipment Hazardous Energy Control Plan.
By their very nature, power tools and heavy equipment have the capability of inflicting serious injury
upon site personnel if they are not used and maintained properly. To control the hazards associated with
power tool and equipment operation, the requirements outlined in USACE EM 385-1-1, Section 12 and
the safe work practices listed below shall be observed when using power tools and equipment:



Operation will be conducted by authorized personnel familiar with the tool or equipment, its
operation, and safety precautions.
Power tools and equipment will be inspected prior to use, and defective equipment will be removed
from service until repaired or replaced.
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Power tools and equipment designed to accommodate guards will have such guards properly in place
prior to use.
Loose fitting clothing or unrestrained long hair will not be permitted around moving parts of power
tools or equipment.
Hands, feet, etc. will be kept away from all moving parts.
Maintenance and/or adjustments to equipment will not be conducted while it is in operation; the
power will be locked out according to the Lock Out/Tag Out protocol in OSHA 29 CFR 1910.147
prior to maintenance activities.
All maintenance activities will be performed by personnel experienced and authorized to make the
repairs, or it will be sent to the manufacturer for repair.
An adequate operating area will be provided, allowing sufficient clearance and access for operation.
Good housekeeping practices will be followed at all times.
Safety glasses with side shields, goggles, or face shields shall be worn at all times while operating
power tools and equipment or when working in the vicinity of operating power tools and equipment.

12.13 Critical Lift Procedures
EOTI will not be performing any crane operations on this project, so critical lift procedures will not be
required. Should the scope of work change, EOTI will prepare critical lift procedures in accordance
with the EOTI Heavy Equipment Program found in the EOTI Corporate Health and Safety Program.
12.14 Contingency Plan for Severe Weather
Rain, dust storms, electrical storms, and tornadoes in this geographic area can constitute a safety hazard
to field operations at the project site. The SUXOS and UXOSO will monitor the weather closely. If the
area becomes so windy, wet, muddy, or slippery that an unacceptable level of risk exists for personnel
who are working in proximity to MEC items, then MEC operations will cease until the SUXOS and
UXOSO determine it to be safe to continue.
No MEC operations will take place if an electrical storm is within ten miles of the site. An electrical
storm monitor will be used to determine if an electrical storm is approaching. MEC operations will
cease when an electrical storm is within ten miles of the site, and will not resume again until the SUXOS
determines that the electrical storm is at least ten miles past the site.
12.15 Access and Haul Road Plan
There are no plans to create access and haul roads for this project, so the Access and Haul Road Plan is
not required.
12.16 Demolition Plan (Engineering and Asbestos Surveys)
As work on this plan does not involve demolition of buildings containing asbestos containing material,
the Demolition Plan is not required.
12.17 Emergency Rescue (Tunneling)
As work on this project does not involve tunneling operations, this Emergency Rescue plan is not
required.
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12.18 Underground Construction Fire Prevention and Protection Plan
As underground construction is not required on this project, the Underground Construction Fire
Prevention and Protection Plan is not required.
12.19 Compressed Air Plan
As there are no plans to use compressed air on this project, a Compressed Air Plan is not required.
12.20 Formwork and Shoring Erection and Removal Plans
As this project will not involve formwork and shoring erection and removal, this plan is not required.
12.21 Jacking Plan (Lift) Slab Plans
As there will be no Lift Slab work on this project, this plan is not required.
12.22 Blasting Plan
EOTI will destroy MPPEH and potentially hazardous MEC by detonation in either consolidated shots or
by Blow-In-Place (BIP) (if items are unacceptable to move). EOTI will also use explosive or
mechanical means to vent MEC scrap prior to disposal. A detailed description of EOTI’s Blasting plan
and procedures is given in Section 3.7 of the Work Plan.
12.23 Diving Plan
Diving portions under this project are covered under a Diving Plan with accident prevention that has
been submitted separately and is under a separate approval process.
12.24 Plan for Prevention of Alcohol and Drug Abuse
The use, sale, dispensing, possession, or manufacture of illegal drugs, alcohol, and narcotics on EOTI
premises or work sites is prohibited. Employees will be subject to disciplinary action, up to and
including termination, for bringing illegal, non-prescribed drugs and narcotics or alcoholic beverages to
the workplace; being under the influence of such substances while working; using such substances while
at work; or dispensing, distributing, or illegally manufacturing or selling these substances on EOTI
premises and work sites.
EOTI does not regulate the conduct of employees during personal time off. However, misconduct due
to the abuse of drugs, narcotics, or alcohol may bring discredit to EOTI its subcontractors and its clients.
If, in the judgment of EOTI management, an employee's abuse of drugs, narcotics, or alcohol adversely
affects his/her ability to perform the duties intended, that employee may be terminated for cause.
Any employee who notices another employee demonstrating unusual behavioral patterns that appear to
be drug, narcotic, or alcohol related must report the observed behavior to management.
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Employees may be required to submit to a test, whenever reasonable cause exists, to determine the
presence of drugs, narcotics, or alcohol unless law prohibits such tests. Refusal to submit to testing
constitutes grounds for termination of employment for cause. An employee judged to be under the
influence of drugs, narcotics, or alcohol will be required to leave the premises. The Employee’s
Supervisor will arrange to have the employee escorted home.

Drug screening will occur as part of the annual physical. If the drug screen is positive for illegal drugs,
the employee will not be permitted to work on the EOTI project site.
An employee who is diagnosed as an alcohol or drug abuser may be terminated or required to take a
leave of absence without pay to undergo rehabilitation. The employee will not be permitted to return to
work until medical certification is presented as evidence that the employee is drug-free and capable of
performing his/her duties. Failure to cooperate with an agreed-upon treatment plan may result in
disciplinary action, up to and including termination.
The status of an employee on drug/alcohol rehabilitation leave-of-absence will be reviewed by
management on a case-by-case basis. Absences extending beyond six months will require medical
recertification. Employees on leave for more than one year will be considered for termination without
prejudice.
If an employee is taking prescription drugs for a medical condition while under a doctor’s care, the
SUXOS should be made aware of the situation. The side effects of some medications can reduce
alertness and judgment, and may cause a potential safety hazard to the employee and/or others working
in the vicinity, such as a heavy equipment operator becoming drowsy while operating equipment. In
cases such as this, the SUXOS has the discretion to re-assign the individual to a less hazardous position
on the site until the condition is cleared and medication is no longer required. If there are no other
positions available on the site, which would be safe for the individual to perform, he may be placed on
sick leave or leave without pay until the condition clears up and he is medically approved to resume
work.
12.25 Fall Protection Plan
As work will be occurring at ground level and below, a Fall Protection Plan is not required. Excavations
will be well marked with tape and/or barricades and personnel will be advised to stay away from the
perimeter, as will the operators of the heavy equipment. Work will not occur during hours of darkness,
when personnel might be less likely to see the excavation.
12.26 Steel Erection Plan
As no steel erection will be taking place on this project, this plan is not required.
12.27 Night Operations Lighting Plan
As there are no plans to operate during hours of darkness, there is no requirement for a Night Operations
Lighting Plan.
12.28 Site Sanitation Plan
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Adequate sanitation facilities will be provided at the work site to ensure proper personal hygiene. Site
sanitation will be established and maintained in accordance with OSHA 29 CFR 1910.120(n).

An adequate supply of potable (drinkable) water shall be provided on site at all times, and will be
supplied in accordance with the following provisions:
 Containers used for potable water shall be capable of being tightly closed, equipped with a
tap and maintained in a clean and sanitary condition.
 A container used for distribution of drinking water shall be clearly labeled as to its contents
and not used for any other purpose.
 Water shall not be dipped from the container and use of a common cup will not be allowed.
 Where single service cups are provided, separate sanitary containers will be provided for the
storage of the unused cups and for the disposal of the used cups.
Outlets and storage containers for nonpotable water, such as water for firefighting or decontamination
will be clearly labeled to indicate that the water is not suitable for drinking, washing or cooking. There
will at no time be a cross connection or open potential between a system furnishing potable water and a
system furnishing nonpotable water.
Permanent restroom facilities are located on the project site. If they are disabled for the season or
otherwise not available, EOTI will locate chemical toilets in the support zone (SZ), as required to
support field personnel. Toilets will be appropriately maintained, vented and will be capable of being
locked from the inside. There will be at least one toilet for every 15 site personnel.
Hand and face washing facilities will be set up in the SZ of the work area. These will be utilized by all
personnel exiting the EZ prior to eating, drinking, using tobacco or other hand to face activities.
Portable eyewash will be available in site vehicles and the office trailer.
12.29 Fire Prevention Plan
Fire Protection: Portable fire extinguishers are rated and classified with NUMERAL and LETTER
designations, based on fire tests conducted by the Underwriters Laboratories, Inc. (UL) or other
nationally recognized testing laboratories. The numeral rating indicates the relative extinguishing
effectiveness of extinguishers classified for Class A and B fires only. The Letter classified coincides
with the class of fire. Extinguishers found to be effective on more than one class of fire have multiple
letter classifications. Example: B:C
The rating of hand-portable fire extinguishers is based on the following:
 Class A fire extinguisher is used for ordinary combustible materials.
 Class B fire extinguisher is for flammable liquids.
 Class C fire extinguisher is for electrical fires.
 Class D fire extinguisher is for combustible metal fires.
Many fires are small at origin and may be extinguished by the use of proper hand-portable fire
extinguishers. The fire department will be notified as soon as fire is discovered. This alarm should not
be delayed awaiting result of application of portable fire extinguishers.
Fire extinguishers can represent an important segment of any overall fire protection program. However,
their successful functioning depends upon the following conditions having been met:
 The extinguisher is properly located and in working order.
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The extinguisher is of proper type for a fire, which may occur.
The fire is discovered while still small enough for the extinguisher to be effective.
The fire is discovered by a person ready, willing, and able to use the extinguisher.
Class A fires can be readily extinguished by quenching-cooling with water or a watermixture agent. Class B fires are more effectively extinguished by an agent that blanketssmothers the fire through exclusion of oxygen surrounding the fire area. Those extinguishers
containing bromochlorodifluoromethane, monobromotrifluoromethane, carbon dioxide, or
dry chemical are generally best suited for extinguishing Class B fires. For Class C fires, the
primary consideration in extinguishing this type of fire is the selection of nonconductive
extinguishing agent to prevent dangerous electrical shock and possible death to user.
Water or water-mixture type extinguishing agent must not be used under any circumstances
on energized electrical equipment (Class C) fires. Whenever possible, electrical equipment
and circuits should be de-energized before attacking a Class C fire. Due to its corrosive
nature, dry chemical is not recommended for use on computerized, electronic or other
equipment with extensive circuitry.

Fire Prevention: In order to prevent fire from occurring in the first place, every step will be taken to
keep the site neat and clean. All equipment and materials not in use will be put away in designated
locations. There will be trash cans with lids at the site, which will be emptied on a daily basis to keep
trash from accumulating. All flammable liquids will be stored in approved flammable liquid cans in
order to prevent spillage and ignition of the material. Bonding and grounding procedures will be in
place whenever transferring flammable liquids from their designated containers and into equipment.
Equipment will never be fueled in the back of a pick-up truck with a bed liner in it. Personnel handling
explosive and/or flammable materials will wear cotton under and outer garments to prevent build-up and
transfer of static electricity.
13.0

CONTRACTOR INFORMATION

EOTI is the prime contractor on this project. This APP has been prepared by EOTI based on EOTI
procedures. In addition, subcontract site personnel will be familiar with and will comply with Project
procedures and safety requirements.
14.0

HAZARD ANALYSIS

An activity hazard analysis (AHA) has been conducted and documented as outlined below for each
activity warranted by the hazards associated with the activity. For this project, the following AHA have
been prepared for all anticipated field operations:







Site-Setup/Layout
Surface Preparation/ Vegetation Removal
Subsurface Clearance using “Mag & Dig” Methods
Transportation of Explosives
Disposal of MEC
Mechanical Excavation

Should conditions, equipment, or types of operations change during the course of the project work, the
Corporate Health and Safety Staff will review an updated existing AHA for continuing work, or prepare
a new one for new types of operations.
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Risk management is and will continue to be integrated into the planning, preparation, and execution of
work at the site. Risk management is a dynamic process, and is continuously improved upon, as
personnel become more familiar with the site operations, equipment, environment, etc. Personnel are
urged to continuously identify hazards and assess accident risks. Once identified, these hazards will be
brought to the attention of the SUXOS/UXOSO. Control measures will be developed and coordinated.
All personnel are responsible to continuously assess variable hazards and implement risk controls.
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ACTIVITY HAZARD ANALYSIS

ACTIVITY: Site Setup/ Lay-out
PRINCIPLE STEPS

 UXO personnel will accompany
subcontracted survey personnel
responsible for marking the work
areas.
 UXO personnel will lead the
team into area and will clear the
path of entry into the site. If MEC
is encountered, path will be routed
around it.
 If MEC is encountered, the area
will be marked and the item will
be evaluated and disposed of in
accordance with the work plan.
 Where intrusive operations, such
as driving stakes, are required
UXO personnel, using
geophysical equipment, will
determine if there are potential
MEC beneath the ground surface.
 If potential MEC is located below
the ground surface, the area for the
intrusive operations will be
moved.
 Magnetometers will be used for
each two feet of depth for
intrusive operations to assure
accuracy of readings.

ANALYZED BY/DATE: D. Farmer
June 2014

POTENTIAL SAFETY/HEALTH
HAZARDS

 MEC hazards
 Experience Modification Rate
(EMR) for Electric Fuzes
 Uneven working surfaces – slip,
trip, fall hazards.
 Muscle strain carrying instruments
 Heat/Cold Stress
 Biological hazards - poisonous
plants, bees, wasps, ticks,
mosquitoes, rodents, and snakes.
 Sunburn
 Glare of sun

EQUIPMENT TO BE USED INSPECTION
REQUIREMENTS
 Appropriate geophysical
equipment / magnetometer.
 Footwear with ankle support and
non-slip soles.
 Back braces (optional).
 Communications to determine
Wet Bulb Globe Temperature
(WBGT) Index, drinking water.
 Appropriate clothing and PPE (to
include protective tinted eyewear,
leather gloves and leg chaps).

Contract No. 875001
EOTI

SUXOS/UXOSO will assure that all
controls are being followed; all
equipment is being utilized and that
all personnel have received
appropriate training.
 Equipment inspected daily prior
to use.
 PPE inspected daily prior to use
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RECOMMENDED CONTROLS

 Training on MEC on site.
 Controlled use of radios and cell
phones.
 Be observant while walking. Use
sturdy, leather, work boots with
ankle support and non-slip soles.
 Follow appropriate lifting/
carrying procedures. (Corporate
Safety and Health Plan) CSHP
Chp21)
 Heat stress monitoring, drinking
water, work-rest schedule, and
acclimatization. Proper cold
weather clothing and warming
areas in extreme cold.
 Training in biological hazards
avoidance. (CSHP Chp 21)
 Long sleeved shirts, long pants,
cap, and use sun screen.
 Tinted glasses.
 SUXOS ensures UXO personnel
are qualified to perform assigned
tasks, in accordance with of the
Work Plan.

TRAINING
REQUIREMENTS

 UXO personnel will be properly
trained / qualified.
 Site-specific MEC training will
be presented to all site personnel.
 Site specific training, slip/fall
hazards.
 Site-specific training/lifting
techniques.
 Heat Stress / Cold Stress
symptoms/first aid.
 Site-specific flora/fauna to
include first aid.
 PPE training.
 Current HAZWOPER Training.
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ACTIVITY HAZARD ANALYSIS

ACTIVITY: Surface Preparation /
Vegetation Removal (if required)
PRINCIPLE STEPS

 UXO personnel will visually
examine the surface for MEC.
 If there are areas where dense
vegetation prevents a visual
surface clearance, geophysical
equipment (hand held
magnetometers) may be used to
detect surface MEC.
 If vegetation is extremely dense in
some areas, vegetation clearing
may be required using rotary
mowers, chain saws and weed
whackers.
 If MEC is encountered, the area
will be marked and the item will
be evaluated and disposed of in
accordance with the work plan.
 Following the surface clearance,
the area will be cleared for entry.

ANALYZED BY/DATE: D. Farmer
June 2014

POTENTIAL SAFETY/HEALTH
HAZARDS

 MEC hazards
 EMR for Electric Fuzes
 Uneven working surfaces – slip,
trip, fall hazards.
 Heat Stress/Cold Stress
 Biological hazards - poisonous
plants, bees, wasps, ticks,
mosquitoes, rodents, and snakes.
 Muscle strain carrying
instruments/equipment.
 Lacerations and cuts from
vegetation clearing equipment.
 Eye/face injuries due to use of
vegetation clearing equipment.
 Noise
 Sunburn
 Glare of sun

EQUIPMENT TO BE USED INSPECTION
REQUIREMENTS
 Geophysical equipment (handheld
magnetometers).
 Vegetation removal equipment:
Rotary mowers, chain saws and
weed whackers.
 Footwear with ankle support and
non-slip soles.
 Communications to determine
WBGT Index, drinking water.
 Appropriate clothing / PPE (to
include protective eyewear,
gloves, and chaps if necessary)
 Hard hat, face shield, hearing
protection and leg chaps during
vegetation clearance operations.
 Steel toe or composite toe boots,
or slip on toe guards
Contract No. 875001
EOTI

SUXOS/UXOSO will assure that all
controls are being followed; all
equipment is being utilized and that
all personnel have received
appropriate training.
 Equipment inspected daily prior
to use.
 PPE inspected daily prior to use
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RECOMMENDED CONTROLS

 Training on MEC and equipment
on site.
 Controlled use of radios and cell
phones.
 Be observant while walking. Use
sturdy leather work boots with
ankle support and non-slip soles.
 Heat stress monitoring, drinking
water, work-rest schedule, and
acclimatization. Proper cold
weather clothing and warming
areas in extreme cold.
 Training in biological hazards
avoidance. (CSHP Chp 21)
 Follow appropriate lifting/ carrying
procedures. (CSHP Chp21)
 PPE – leather gloves and leg chaps
during vegetation clearance
operations.
 PPE – safety glasses and hard hat
with face shield during vegetation
clearance operations.
 PPE – hearing protection during
vegetation clearance operations
 PPE – wear long sleeved shirts,
long pants and a cap, use sunscreen
 PPE – wear tinted glasses.
 SUXOS ensures UXO personnel
are qualified to perform assigned
tasks, in accordance with the Work
Plan.

TRAINING
REQUIREMENTS

 UXO personnel will be properly
trained / qualified.
 Site-specific MEC training will be
presented to all site personnel.
 Site specific training, slip/fall
hazards.
 Heat Stress / Cold Stress
symptoms/first aid.
 Site-specific flora/fauna to include
first aid.
 Training in proper lifting
techniques.
 Training in use of equipment.
 Noise prevention training
 PPE training.
 All site personnel will have current
HAZWOPER training.
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ACTIVITY HAZARD ANALYSIS

ACTIVITY: Subsurface Clearance using
“Mag and Dig” Methods
PRINCIPLE STEPS

 Lanes will be established
throughout the footprint of each
work site.
 UXO personnel will walk down
each lane with handheld
magnetometers to identify
subsurface anomalies.
 If anomalies are identified that
may be caused by MEC / MPPEH,
it will be investigated by
mechanical and / or hand digging.
 If MEC is encountered, the area
will be marked and the item will
be evaluated and disposed of in
accordance with the work plan.

ANALYZED BY/DATE: D. Farmer
June 2014

POTENTIAL SAFETY/HEALTH
HAZARDS

 MEC hazards
 EMR for Electric Fuzes
 Uneven working surfaces – slip,
trip, fall hazards.
 Heat Stress/Cold Stress
 Biological hazards - poisonous
plants, bees, wasps, ticks,
mosquitoes, rodents, and snakes.
 Muscle strain carrying
instruments/equipment.
 Lacerations and cuts from frag or
tools.
 Eye/face injuries due to use of
vegetation clearing equipment.
 Noise
 Sunburn
 Glare of sun
 Heavy equipment operation
(noise, crushing, etc.)

EQUIPMENT TO BE USED INSPECTION
REQUIREMENTS
 Geophysical equipment (handheld
magnetometers).
 Excavation equipment: Shovels /
backhoe/ excavator.
 Footwear with ankle support and
non-slip soles.
 Back braces, optional.
 Communications to determine
WBGT Index, drinking water.
 Appropriate clothing and PPE (to
include protective tinted eyewear,
leather gloves, and leg chaps if
snakes are a problem)
 Hardhat, face shield, hearing
protection and leg chaps during
vegetation clearance operations.

Contract No. 875001
EOTI

SUXOS/UXOSO will assure that
all controls are being followed; all
equipment is being utilized and that
all personnel have received
appropriate training.
 Equipment inspected daily prior
to use.
 Ensure safety features such as
backup warnings, seatbelts, lights,
gauges, etc. are in place and
functioning properly.
 PPE inspected daily prior to use.
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RECOMMENDED CONTROLS

 Training on MEC on site.
 Controlled use of radios and cell phones.
 Be observant while walking. Use sturdy
leather, work boots with ankle support
and non-slip soles.
 Heat stress monitoring, drinking water,
work-rest schedule, and acclimatization.
Proper cold weather clothing and
warming areas in extreme cold.
 Training in biological hazards
avoidance. (CSHP Chap 21)
 Follow appropriate lifting/ carrying
procedures. (CSHP Chap 21)
 Training in heavy equipment operation
and excavation procedures.
 PPE – leather gloves and leg chaps
during vegetation clearance operations.
 PPE – safety glasses and hardhat with
face shield during vegetation clearance
operations.
 PPE – wear long sleeved shirts, long
pants and a cap, use sunscreen
 Maintain minimum team separation
distances and exclusion zones to protect
workers and the public from
unintentional detonation.

TRAINING REQUIREMENTS

 UXO personnel will be properly trained /
qualified.
 Site-specific MEC training will be
presented to all site personnel.
 Site specific training, slip/fall hazards.
 Heat Stress / Cold Stress symptoms/first
aid.
 Site-specific flora/fauna to include first
aid.
 Training in proper lifting techniques.
 Training in use of equipment.
 Noise prevention training
 PPE training.
 All site personnel will have current
HAZWOPER training.
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ACTIVITY HAZARD ANALYSIS

ACTIVITY: Transport of Explosives (If
Required)
PRINCIPLE STEPS

 Inspect vehicles to ensure proper
working condition.
 Ensure vehicles are properly
equipped with seat belts, placards,
fire extinguishers, and equipment
for securing load
 Explosives will be packed so
items are not touching one
another.
 Explosives transported on public
roads will be packed and labeled
in accordance with Department of
Transportation rules and
regulations.
 Boxes are secured to prevent
shifting.
 Transport to designated disposal
location

ANALYZED BY/DATE: D. Farmer
June 2014

POTENTIAL SAFETY/HEALTH
HAZARDS

 Explosive hazards
 Vehicle accidents
 Fire
 Heat stress

EQUIPMENT TO BE USED INSPECTION
REQUIREMENTS
 Vehicle
 Safety Equipment: seat belts, first
aid kit, two-way communication,
emergency eyewash kit,
bloodborne pathogen kit, Hazard
Material spill response kit, 2 fire
extinguishers
 Explosive placards
 Explosive storage boxes
 Roadside emergency markers
 Level D PPE: Cotton clothing,
leather gloves, leather work boots,
safety glasses
 Drinking water and cups

Contract No. 875001
EOTI

UXOSO/QC will assure that all
controls are being followed; all
equipment is being utilized and that
all personnel have received
appropriate training.





Equipment inspected daily
prior to use.
PPE inspected daily prior to
use.
Inspect packing, labeling, and
security of explosives.

RECOMMENDED CONTROLS

 Complete motor vehicle
inspection form.
 Licensed driver
 Driver and all passengers will
use seat belts when vehicle is in
operation.
 Vehicle will be placarded while
traveling on public roads.
 Explosives will be placed
securely in back of vehicle and
anchored to prevent movement.
 Vehicles will not be left
unattended.
 Driver will observe posted speed
limits.
 A minimum of 2 persons in
vehicle during transport.

TRAINING
REQUIREMENTS
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UXO personnel will be
properly trained / qualified.
Driver must have valid driver’s
license
Training in fire extinguisher
usage and trained not to fight
fire involving explosives.
Site-specific UXO training will
be presented to all site
personnel.
Heat stress training and first
aid
Training in small quantity spill
clean-up
All site personnel will have
current HAZWOPER training.
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ACTIVITY: Disposal of MEC
PRINCIPLE STEPS

 Establish EZ based on MEC item
around disposal area.
 Make required notifications of
demolition/venting operations.
 Retrieve donor explosives.
 Set up demolition charges IAW
procedures
 Use engineering controls, if
required, to reduce the fragment
travel range.
 Post sentries outside
Fragmentation Zone on all access
roads
 Ensure sentries have a full view of
demolition and access areas.
 Contact sentries to ensure that no
pedestrian traffic is in the vicinity
 Evacuate demolition crew to a
safe location
 Demolition occurs.
 Inspect demolition site to ensure
that demolition/venting has been
completed properly.

ACTIVITY HAZARD ANALYSIS

ANALYZED BY/DATE: D. Farmer
June 2014

POTENTIAL SAFETY/HEALTH
HAZARDS

 MEC hazards
 Slips, trips and falls
 Biological hazards – plants,
spiders, ticks, mosquitoes, snakes,
rodents, etc.
 Heat stress
 EMR/static electricity hazards
 Overpressure hazards due to blast.
 Fragmentation hazard due to blast.
 Eye hazard
 Noise hazard
 Cuts and abrasions hazard
 Unauthorized personnel entering
EZ during operations
 Sunburn

EQUIPMENT TO BE USED INSPECTION
REQUIREMENTS
 Donor explosive materials
 Blasting circuits
 PPE (Orange safety vests, cotton
clothing, leather gloves, leather
work boots with non-slip soles,
safety glasses, hearing protection.
 Radio communications

UXOSO/QC will assure that all
controls are being followed; all
equipment is being utilized and that
all personnel have received
appropriate training.




Equipment inspected daily
prior to use.
PPE inspected daily prior to use

RECOMMENDED CONTROLS

 Training on MEC on site.
 Be observant when walking, and
wear leather, work boots with
ankle support and non-slip soles.
 WBGT readings, drinking water,
work/rest schedule.
 Clothing, radios and cell phones
will not be used in the area once
the pit is primed or during the
priming process, unless radios
are at the firing point and the
firing line is shunted.
 Establish EZ to reduce blast and
overpressure hazards.
 Use PPE and distance to relieve
fragmentation and overpressure
hazards.
 EZ sentries will be posted at
access road barricades to prevent
unauthorized entry.
 EZ sentries will wear orange
vests during operations and
maintain radio communications
with demolition team supervisor
 Demolition crew will observe
frag distance when seeking
shelter from blasting.
 Hearing protection.
 Procedures for demolition
operations in Work Plan will be
followed.

TRAINING
REQUIREMENTS







Contract No. 875001
EOTI

D-40

UXO personnel will be
properly trained / qualified.
Site-specific UXO training will
be presented to all site
personnel.
Heat stress training.
Training in safe operating
procedures, emergency
procedures and PPE
requirements during
demolition operations.
All site personnel will have
current HAZWOPER training.
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ACTIVITY HAZARD ANALYSIS

ACTIVITY: Mechanical Excavation (if
required)
PRINCIPLE STEPS












Establish exclusion zone
around project site
footprint.
Prior to intrusive
operations, locate large
anomalies using hand held
magnetometer equipment.
Investigate when within
one foot of anomalies using
hand-digging methods.
Carefully dig around the
item, so that it can be
identified and examined for
condition.
Excavate soil in lifts of up
to 1 foot and re-sweep the
area for large anomalies
If MEC is encountered, the
area will be marked and the
item will be evaluated and
disposed of in accordance
with the work plan.
If inert Munitions Debris
(MD) is encountered, it
will be inspected and
certified as inert and
secured at a collection
point

EQUIPMENT TO BE
USED







Geophysical equipment
(handheld magnetometers).
Footwear with ankle
support and non-slip soles.
Communications to
determine WBGT Index,
drinking water
Appropriate clothing and
PPE to include hard hats
Hi-Visibility vests and
hearing protection (around
heavy equipment
operations), leather gloves
and leg chaps (as required),
dust masks (as Required).
Backhoes and/or Mini
Excavators will be used for
excavation

Contract No. 875001
EOTI

ANALYZED BY/DATE: D. Farmer
June 2014

POTENTIAL SAFETY/HEALTH
HAZARDS















MEC hazards
EMR for Electric Fuzes
Uneven working
surfaces – slip, trip, fall
hazards.
Muscle strain carrying
instruments
Heat Stress / Cold Stress
Biological hazards poisonous plants, bees,
wasps, ticks,
mosquitoes, rodents,
and snakes.
Unauthorized personnel
entering site during
operations
Heavy equipment
operations (noise, dust,
exhaust, crushing
hazards).
Fueling hazards
Pinching/crushing
hazards from moving
equipment
Moving equipment
hazards within arc of
bucket

INSPECTION
REQUIREMENTS

SUXOS/UXOSO will assure that
all controls are being followed;
all equipment is being utilized
and that all personnel have
received appropriate training.




Equipment inspected
daily prior to use.
PPE inspected daily
prior to use.

RECOMMENDED CONTROLS













TRAINING REQUIREMENTS
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Training on MEC on site.
Controlled use of radios and cell
phones.
Be observant while walking.
Use sturdy leather work boots
with ankle support and non-slip
soles.
Follow appropriate lifting/
carrying procedures. (CSHP
Chp21)
Heat stress monitoring, drinking
water, work-rest schedule, and
acclimatization.
Training in biological hazards
avoidance; PPE. (CSHP Chp
21)
Site control measures will be
implemented and exclusion
zone established.
Training in heavy equipment
operations and excavation
procedures, PPE.
Follow fueling precautions in
Section 15.9.
No one will be within the arc
when equipment is operating.

UXO personnel will be properly
trained / qualified.
Site specific MEC training.
All UXO personnel will receive
refresher training in excavating
of anomalies.
Site specific training on slip, trip
and fall hazards.
Training-lifting techniques.
Heat/Cold Stress symptoms.
Site specific flora/fauna to
include first aid.
All site personnel will have
current HAZWOPER training.
Heavy equipment training.
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SITE SAFETY AND HEALTH PLAN
The following procedures are attached and intended to address Site Specific hazards and controls
for the CRP project. The Site Description and History for this site are in Section 2.0 of the APP.
AHA’s are located in Section 14.
15.0

GENERAL SAFETY

Due to the nature of planned site operations, the potential risk for exposure to safety hazards is high.
Anticipated safety hazards, which may be encountered during site activities, and precautions to be
followed are listed below and in individual Activity Hazard Analyses, above.
15.1

Slips, Trips, and Fall Hazards

The project site is located between a river and a park area. Site conditions consist of light to moderate
terrain and light brush, which make for the possibility of slips, trips, and fall hazards. Site personnel
shall be instructed to make themselves aware of the placement of their feet at all times to avoid site
conditions that attribute to slips, trips, and falls. As there will be some shallow excavation work taking
place, site personnel will be instructed to stay at least two feet away from the edge of excavations. The
use of sturdy leather work boots with ankle support and non-slip soles will reduce the risk of slips, trips
and falls.
15.2

Cuts/Laceration Hazards

Power tools, MD surfaces and other buried debris can be expected to have sharp and rusted surfaces.
Project personnel should expect a high likelihood of cuts/lacerations if proper care is not taken. During
all activities involving the handling of MEC, scrap, and site materials, personnel will wear leather work
gloves to prevent injury to hands.
15.3

Pinched/Crushed Fingers and Toes

The weight of MEC scrap expected to be recovered and handled during surface sweep and MEC
inspection activities is expected to pose only a light to moderate hazard to fingers and toes. The
mishandling of even light materials can cause injuries to site personnel. All site personnel are required
to wear leather work boots and gloves while activities are being conducted. Personnel will utilize proper
lifting techniques and when appropriate, will use additional personnel or material handling equipment
for heavy objects.
15.4

Hand Tool Operation

Use of improper or defective tools can contribute significantly to the occurrence of accidents on site.
Therefore, the safe work practices listed below shall be observed when using hand tools:
 Hand tools will be inspected for defects prior to each use.
 Defective hand tools will be removed from service and repaired or discarded.
 Tools will be selected and used in the manner for which they were designed.
 Be sure of footing and grip before using any tool.
 Do not use tools that have split handles, mushroom heads, worn jaws, or other defects.
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Gloves will be worn whenever they increase gripping ability or if cut, laceration or puncture
hazards may exist during the use of hand tools.
Safety glasses with side shields, goggles, or a face shield will be used if tool use presents an
eye/face hazard.
Do not use makeshift tools or other improper tools.
Use non-sparking tools where there are explosive vapors, gases, or residue.

Material Lifting

Many types of objects are handled in normal day-to-day operations. Care shall be taken in lifting and
handling heavy or bulky items because they are the cause of many upper extremity and back injuries.
The following fundamentals address the proper lifting of materials to avoid upper extremity and back
injuries:
 The size, shape and weight of the object to be lifted must be considered. Site personnel will
not lift more than 50 lbs, or any uncomfortable weight, individually. The lift will otherwise
be performed mechanically or with additional personnel.
 A firm grip on the object is essential; therefore, the hands and object shall be free of oil,
grease and water, which might prevent a firm grip.
 The hands and especially the fingers shall be kept away from any points that cause them to
be pinched or crushed, especially when setting the object down.
 The item will be inspected for metal slivers, jagged edges, burrs, rough or slippery surfaces
and pinch points, and gloves will be used, if necessary, to protect the hands.
 The feet will be placed far enough apart for good balance and stability.
 Personnel will ensure that solid footing is available prior to lifting the object.
 When lifting, get as close to the load as possible, bend the legs at the knees, making sure that
the back is kept as straight as possible.
 To lift the object, the legs are straightened from their bending position.
 Never carry a load that cannot be seen over or around.
 When placing an object down, the stance and position are identical to that for lifting, with the
back kept straight, the legs bent at the knees and the object lowered.
 If the item to be lifted is too large, bulky, or heavy for one person to safely lift, ask a coworker for assistance. If a piece of material handling equipment is available that can do the
job, use the equipment instead of trying to lift it yourself.
 When two or more people are required to handle an object, coordination is essential to ensure
that the load is lifted uniformly and that the weight is equally divided between the individuals
carrying the load. When carrying the object, each person, if possible, will face the direction
in which the object is being carried.
15.6

Munitions and Explosives of Concern

MEC may be present and located during CRP site activities. UXO qualified personnel will follow the
requirements of the EOTI Safety Program, EP 385-97, and the EP 385-1-95a Basic Safety Concepts and
Considerations for MEC Response Action Operations, which outline the safety and health precautions to
be taken if MEC are encountered and/or destroyed. All non-UXO qualified personnel will follow the
safe work practices listed below:


Non-UXO qualified personnel will receive site-specific MEC recognition training prior to
participation in site activities.
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No soil penetrating activities will be allowed without the area first being cleared by UXO
qualified personnel.
Non-UXO qualified personnel will be escorted on site by UXO qualified personnel, until
such time as the area is cleared.
Once an area has been cleared and flagged, non-UXO qualified personnel may perform nonintrusive duties in the area unescorted, but shall not leave the cleared area unescorted.
Non-UXO qualified personnel will not touch or disturb any object, which could potentially
be MEC, related, and will immediately notify the nearest UXO qualified person of the
presence of the object.

EOTI will establish an EZ based on the Hazardous Frag Distance of the Munition with the Greatest
Fragmentation Distance (MGFD) for all CRP UXO operations other than MEC Disposal. For MEC
Disposal Operations, the EZ will be based on the Maximum Frag Distance of the MGFD. If unexpected
hazardous MEC is located, a review of the MGFD may result in an adjustment to the size of the EZ.
EOTI will have control of the entrance to the project area until the area has been cleared. Should
personnel not associated with the project operations need to enter the EZ in order to gain access to the
area, all MEC operations will halt for the duration of time the person is within the EZ. Once they have
departed the area, MEC operations may resume.
Hazardous MEC disposal operations will be performed by EOTI. MPPEH will be inspected and, if
determined to be inert, certified as non-hazardous, and will be collected in a secured location until the
conclusion of the project work. After the project work has been completed, the non-hazardous scrap
will be transferred to metal recycling facility.
15.7

Chemical Hazards

The only anticipated chemical hazards expected during CRP site activities are those fuels and oils
brought on-site, for equipment maintenance. All site personnel will follow the procedures and
precautions outlined in appropriate SDS. The SDS binder will be kept in the site office and will be
available to all employees on request. CWM procedures are outlined in Section 2.1 of this appendix, but
are not anticipated as necessary during this site operation.
15.8

Physical Hazards

For the planned site activities to be conducted, the potential for exposure to physical hazards is high.
The physical hazards that may be encountered during site operations and precautions to be taken are
listed below.
15.9

Flammable/Explosive Hazards from Fueling Equipment and Site Vehicles

The chance of fire and/or explosion during vehicle and equipment refueling and maintenance is high
when improper procedures are used. All site vehicles will be equipped with a portable fire extinguisher
readily available to fight a fire. Equipment will never be refueled on the back of a pick-up truck with a
bed liner. Cellular phones will not be used around Flammable Liquids. Grounding and bonding
procedures will be used during all fueling operations.
15.10

Noise Hazards

Protection against the effects of noise exposure shall be provided when the sound pressure levels exceed
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those shown below when measured on the A-scale of a standard sound level meter at slow response.
When employees are subjected to sound exceeding those listed in the following table, feasible
administrative or engineering controls shall be utilized. If such controls fail to reduce sound levels to
within these levels, personal protective equipment shall be provided and used to reduce sound levels
within the levels of the table. If the variations in noise level involve maximal intervals of 1 second or
less, it is to be considered continuous.
PERMISSIBLE NOISE EXPOSURES (1)
Duration per Day, (Hours)
Sound level dBA (Slow Response)
8.00
90
6.00
92
4.00
95
3.00
97
2.00
100
1.50
102
1.00
105
0.50
110
0.25
115

Footnote (1). When the daily noise exposure is composed of two or more periods of noise exposure of
different levels, their combined effect should be considered, rather than the individual effect of each. If
the sum of the following fractions: C1./T1. + C2./T2. C(n)/T(n) exceeds unity, then, the mixed
exposure should be considered to exceed the limit value. C(n) indicates the total time of exposure at a
specified noise level, and T(n) indicates the total time of exposure permitted at that level. Exposure to
impulsive or impact noise should not exceed 140 dB peak sound pressure level.

EOTI will make hearing protectors available to all employees exposed to an 8-hour time-weighted
average of 85 decibels or greater at no cost to the employees. Hearing protectors will be replaced as
necessary. Hearing protection will be required for all personnel working in and around any operations
likely to produce high noise levels, such as during the use of chain saws and weed whackers during
thinning and pruning operations and when working in the vicinity of heavy equipment.
15.11 Cold and Heat Stress
Due to the duration, location and the time of year of this project, there is a moderate probability of
encountering extreme heat. Precautions for prevention of cold stress are also provided for the possibility
of unseasonable cold temperatures. For unseasonable cool temperatures, workers will dress in warm
layered clothing to protect against low temperatures. Fluids will be available on site and workers will be
encouraged to drink frequently. If required for cold temperatures, workers will be given opportunities to
warm up in heated facilities base on the ACGIH recommended Work-Warming Regimen.
Heat Stress
Heat stress is one of the most common (and potentially serious) illnesses that affect hazardous waste site
workers. When site personnel are engaged in operations involving hot environments and/or the use of
semi- or impermeable clothing, a number of physiological responses can occur which may seriously
affect the health and safety of the workers. These affects can be eliminated or controlled through the use
of a comprehensive heat stress prevention and monitoring program.
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Level D PPE is being used at this site, so the heat stress program will be implemented if the ambient
temperature exceeds 75°F according to the ACGIH Heat Stress Recommendations for unacclimatized
workers.

Heat Stress Monitoring: Heat stress monitoring will be conducted using WBGT readings, in order to
assure adequate work/rest cycles are implemented at the site if ambient dry-bulb temperatures exceed
75oF. Pulse monitoring may also be used in addition to the WBGT readings, particularly during
acclimatization, to assure workers are adapting to the conditions safely. Monitoring will be performed
by the UXOSO and results will be documented. Heat stress monitoring will be used to determine workrest cycles to be implemented on site as referenced by the ACGIH TLV guidelines for Heat Stress.
Causes of Heat Stress
The most common cause of heat stress during site activities is the affect that PPE has on the body’s
natural cooling mechanism. Impermeable or semi-impermeable PPE interferes with the evaporation of
perspiration and causes the body to retain metabolic and environmentally induced heat. Individuals will
vary in their susceptibility and degree of response to the stress induced by increased body heat. Heat
stress can result in health effects ranging from transient heat fatigue to serious illness or death. Heat
stress is caused by a number of interacting factors including environmental condition, clothing,
workload, and the individual characteristics of the worker. Because heat stress is probably one of the
most common (and potentially serious) illnesses at hazardous waste sites, regular monitoring and other
preventive precautions are vital.
Factors, which may predispose a worker to heat stress, include:
 Lack of physical fitness.
 Lack of acclimatization to hot environments.
 Degree of hydration.
 Level of obesity.
 Current health status (i.e., having an infection, chronic disease, diarrhea, etc.).
 Alcohol or drug use.
 The worker’s age and sex.
 Sunburn.
Prior to initiating site activities each day, and periodically throughout the day, the UXOSO will inspect
the site personnel for evidence of the previously mentioned factors to determine those personnel who are
at increased risk for heat stress related disorders. Evidence of extreme dehydration, illness or drug or
alcohol use may require the SUXOS/UXOSO to restrict the worker’s activities until such time as the
worker is fit for duty. Personnel identified as being at high risk for heat stress, who are allowed to
participate in site operations, will be monitored frequently by the UXOSO throughout the day.
Heat Stress Disorders
This Section outlines the major heat related illnesses that may result from exposure to high heat
environments and/or the use of semi- or impermeable clothing. For the purpose of this Program,
reference to “liquids” will indicate the use of water or an electrolyte replacement solution, and not tea or
coffee (unless it is decaffeinated) or carbonated soft drinks.
Heat Rash
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Heat rash is caused by continuous exposure to heat and humid air and is aggravated by wet chafing
clothes. This condition can decrease a worker’s ability to tolerate hot environments.
Symptoms: Mild red rash, especially in areas of the body, which sweat heavily.

Treatment: Decrease the amount of time in protective gear and provide powder such as cornstarch or
baby powder to help absorb moisture and decrease chafing. Maintain good personal hygiene standards
and change into dry clothes if needed.
Heat Cramps
Heat cramps are caused by a profuse rate of perspiration that is not balanced by adequate fluid and
electrolyte intake. The occurrence of heat related cramps are often an indication that excessive water
and electrolyte loss has occurred, which can further develop into heat exhaustion or heat stroke.
Symptoms: Acute, painful spasms of voluntary muscles such as the back, abdomen and extremities.
Treatment: Remove victim to a cool area and loosen restrictive clothing. Stretch and massage affected
muscles to increase blood flow to the area. Have patient drink one to two cups of liquids immediately
and every twenty minutes thereafter. Consult with physician if condition does not improve. If available,
an electrolyte replacement solution should be taken along with liquids. For maximum benefit this
should be taken in at least a 2:1 ratio with at least two glasses of water to one glass of electrolyte
replacement liquid.
Heat Exhaustion
Heat exhaustion is a state of very definite weakness or exhaustion caused by increased stress on various
organs to meet increased demands to cool the body due to excessive loss of fluids from the body. This
condition leads to inadequate blood supply and cardiac insufficiency. Heat exhaustion is less dangerous
than heat stroke, but nonetheless must be treated. If allowed to go untreated heat exhaustion can quickly
develop into heat stroke.
Symptoms: Symptoms of heat exhaustion include pale or flushed, clammy, moist skin, profuse
perspiration, and extreme weakness. The body’s temperature is basically normal or slightly elevated,
the pulse is weak and rapid, and breathing is shallow. The individual may have a headache, be dizzy or
nauseated.
Treatment: Remove the individual to a cool, air-conditioned place, loosen clothing, elevate feet and
allow individual to rest. Consult a physician, especially in severe cases. Have the patient drink one to
two cups of liquids immediately, and every twenty minutes thereafter. Total liquid consumption should
be about one to two gallons per day. If the signs and symptoms of heat exhaustion do not subside, or
become more severe, immediate medical attention will be required.
Heat Stroke
Heat stroke is an acute and dangerous reaction to heat stress caused by a failure of the heat regulating
mechanisms of the body. The failure of the individual’s temperature control system causes the
perspiration system to stop working correctly. When this occurs the body core temperature rises very
rapidly to a point (105+°F) where brain damage and death will result if the person is not cooled quickly.
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Symptoms: The victim’s skin is hot, and may or may not be red and dry, (due to the fact that the
individual may still be wet from having sweat while wearing protective clothing earlier), nausea,
dizziness, confusion, extremely high body temperatures, rapid respiratory and pulse rate, delirium,
convulsions, unconsciousness or coma.

Treatment: Cool the victim immediately. If the body temperature is not brought down quickly,
permanent brain damage or death may result. The victim should be moved to a shady area; lie down and
keep the head elevated. Gradually cool the victim by either sponging or immersing the victim in cool
water to reduce the core temperature to a safe level (<102°F). If they are conscious, give the victim cool
liquids to drink. Observe the victim and obtain immediate medical help. Do not give the victim
caffeinated or alcoholic beverages. Heat stroke is considered a medical emergency. Medical emergency
assistance must be summoned.
Heat Stress Preventive Measures
Proper training and preventive measures will help avert serious illness and loss of work productivity.
Preventing heat stress is particularly important because once someone suffers from heat exhaustion, that
person may become predisposed to additional heat injuries. In order to avoid heat related illnesses
proper preventive measures will be implemented whenever environmental conditions dictate the need.
These preventive measures represent the minimal steps to be taken and will include the following
procedures:
 SUXOS/UXOSO will examine each site worker prior to start of daily operations to determine
the individuals susceptible to heat induced stress. Workers exhibiting factors ,which make
them susceptible to heat stress will be closely monitored by the UXOSO.
 Site workers will be trained to recognize and treat heat-related illnesses. This training will
include the signs, symptoms and treatment of heat stress disorders as outlined in this
program.
 In order to maintain workers’ body fluids at normal levels, workers will be encouraged to
drink, as a minimum, approximately sixteen ounces of liquids prior to start of work in the
morning, after lunch and prior to leaving the site at the conclusion of the day’s activities.
 Disposable four (4) to twelve (12) ounce cups and liquids will be provided on site.
 Acceptable liquids will include water and an electrolyte replacement solution, with the
recommended intake being two cups of water to each cup of electrolyte replacement solution.
 Liquids containing caffeine are to be avoided.
When ambient conditions and site workload requirements dictate, as determined by the SUXOS,
workers will be required to drink a minimum of sixteen (16) to thirty-two (32) ounces of liquids during
each rest cycle. The normal thirst mechanism is not sensitive enough to ensure that enough water will
be taken to replace lost sweat. When heavy sweating occurs, workers should be encouraged to drink
even though they may not be thirsty. The following strategies may useful in encouraging fluid intake:
 Maintain water temperature at 50°F to 60°F (10°C to 15.6°C).
 Provide small disposable cups that hold about 4 ounces (0.1 liter).
 Have workers drink 16 ounces (0.5 liters) of fluids (preferably water or dilute drinks) before
beginning work.
 Urge workers to drink a cup or two every 15 to 20 minutes, or at each monitoring break. A
total of 1 to 1.6 gallons (4 to 6 liters) of fluid per day are recommended, but more may be
necessary to maintain body weight.
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Monitoring of ambient or physiological heat stress indices will be conducted to allow prevention and/or
early detection of heat induced stress. Monitoring will be conducted in accordance with applicable
paragraphs of this Program. Site workers will be given time to acclimatize to site work conditions,
temperature, and workload. Acclimatization usually takes about a week of continued work in hot
environments, and allows the worker’s body to become adjusted to this level and type of work. This
process involves a gradual increase in the workload over the required period, the length of which
depends upon the nature of the work performed, the ambient temperatures and the individual’s
susceptibility to heat stress. Work schedules will be adjusted as follows:
 Modify work/rest schedules according to monitoring requirements.
 Mandate work slowdowns as needed.
 Rotate personnel: alternate job functions to minimize overstress or overexertion at one task.
 Add additional personnel to work teams.
 Perform work during cooler hours of the day if possible or at night if adequate lighting can
be provided.
Supplemental Preventive Measures
Workers will be encouraged to achieve and maintain an optimum level of physical fitness. Increased
physical fitness will allow workers to better tolerate and respond to hot environments and heavy
workloads. In comparison to an unfit person, a fit person will have less physiological strain, a lower
heart rate and body temperature, and a more efficient sweating mechanism.
Administrative Controls and Work Practices
Training is the key to good work practices. Unless all employees understand the reasons for new or
changing old work practices, the chances of such a program succeeding are greatly reduced. The
following will be discussed during the site-specific training and repeatedly as determined by the
SUXOS/UXOSO:
 Knowledge of the hazards of heat stress;
 Recognition of predisposing factors, danger signs, and symptoms;
 Awareness of first-aid procedures for, and the potential health effects of, heat stroke;
 Employee responsibilities in avoiding heat stress;
 Dangers of using drugs, including therapeutic ones, and alcohol in hot work environments;
 Use of protective clothing and equipment;
 Purpose and coverage of environmental and medical surveillance programs and the
advantages of worker participation in such programs; and
 Dietary effects on heat stress.
Because the incidence of heat stress depends on a variety of factors all workers, even those not wearing
protective equipment, should be monitored. Initially, the frequency of physiological monitoring
depends on the air temperature adjusted for solar radiation and the level of physical work (see Table
15.1). The length of the work cycle will be governed by the frequency of the required physiological
monitoring.

For workers wearing permeable clothing (e.g., standard cotton or synthetic work clothes),
recommendations for monitoring requirements and suggested work/rest schedules in the current ACGIH
TLVs for Heat Stress shall be followed. If the actual clothing worn differs from the ACGIH standard
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ensemble in insulation value and/or wind and vapor permeability, change the monitoring requirements
and work/rest schedules accordingly.

The goal of all heat stress monitoring is to ensure that the worker’s body temperature does not exceed
100.4°F. The physiological monitoring methods listed below are to be implemented based upon the
severity of the heat and workload. As a minimum the UXOSO will perform WBGT monitoring. He
may also choose to monitor the worker’s heart rate as an indication of potential heat stress. The
frequency of physiological monitoring will be determined using the information presented in Table 15.1.
Heart Rate Monitoring
The worker’s baseline heart rate should be recorded prior to initiation of site activities by measuring the
radial pulse rate for thirty seconds. After each work cycle the heart rate should be measured by taking
the pulse rate (PR) for 30 seconds as early as possible into the resting period. Taking the radial (wrist)
pulse rate is the preferred method however the carotid (neck) pulse rate may be taken if a worker has
difficulty finding the radial pulse. The PR at the beginning of the rest period should not exceed one
hundred and ten (110) beats per minute (bpm). If the PR is higher than 110 bpm, the next work period
should be shortened by thirty-three percent, while the length of the rest period stays the same. If the PR
exceeds 110 bpm at the beginning of the next rest period, the work cycle should be further shortened by
thirty-three percent. This procedure will be continued until the worker’s PR at the beginning of the rest
cycle is maintained below 110 bpm.
Wet Bulb, Dry Globe Temperature (WBGT) Monitoring
For CRP site conditions where personnel are working in Level D PPE, and the ambient temperature is
greater than 75°F, the UXOSO will conduct WBGT monitoring to assist in controlling the potential for
site workers experiencing heat related adverse health affects. The SUXOS will use WBGT monitor
readings obtained from the monitoring equipment, and after estimating the workload, use the values
expressed in Table 15.2, to determine the work/rest schedule to be implemented. The values outlined in
this table are designed such that nearly all acclimatized, fully clothed workers with adequate salt and
water intake will be able to function without the body temperature exceeding 100.4°F.
Acclimatization is the adaptive process that results in a decrease of the physiological response produced
by the application of a constant environmental stress. On initial exposure to a hot environment, there is
an impaired ability to work and evidence of physiological strain. If the exposure is repeated on several
successive days, there is a gradual return of the ability to work and a decrease in physiological strain.
Within 4 to 7 days following initiation of the acclimatization process, a dramatic improvement in the
ability to perform work is noticed, subjective discomfort practically disappears, body temperature and
heart rate are lower, there is a more stable blood pressure, and the sweat is more profuse and dilute.
Alcohol should not be consumed in a hot environment because the loss of body fluids increases the risk
of heat stress.
Heat Stress Documentation
Should it be required due to site conditions, the UXOSO will be responsible for recording all heat stress
related information. This will include training sessions and monitoring data. Training sessions will be
documented using the Documentation of Training Form. Pulse rate monitoring data will be recorded on
the Heat Stress Monitoring Log, with the WBGT being recorded in the Site Safety Log and/or Site
Monitoring Log.
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Table 15.1
SUGGESTED FREQUENCY OF PHYSIOLOGICAL MONITORING
FOR FIT AND ACCLIMATIZED WORKERSa
ADJUSTED
TEMPERATUREb

a
b

c

NORMAL WORK
ENSEMBLEc

IMPERMEABLE
ENSEMBLE

90°F (32.2°C) or above

After each 45 minutes of work

After each 15 minutes of work

87.5°-90°F (30.8°-32.2°C)

After each 60 minutes of work

After each 30 minutes of work

82.5°-87.5°F (28.1°-28.1°C)

After each 90 minutes of work

After each 60 minutes of work

77.5°-82.5°F (25.3°-28.1°C)

After each 120 minutes of work

After each 90 minutes of work

75°-77.5°F (22.5°-25.3°C)

After each 150 minutes of work

After each 120 minutes of work

For work levels of 250 kilocalories/hour.
Calculate the adjusted air temperature (at adj) by using this equation: at adj °F = ta °F + (13 x %
sunshine). Measure air temperature (at) with a standard mercury-in-glass thermometer, with the
bulb shielded from radiant heat. Estimate percent sunshine by judging what percent time the sun is
not covered by clouds that are thick enough to produce a shadow. (100 percent sunshine = no cloud
cover and a sharp, distinct shadow; 0 percent sunshine = no shadows.)
A normal work ensemble consists of cotton coveralls or other cotton clothing with long sleeves and
pants.
Table 15.2
SCREENING CRITERIA WBGT HEAT EXPOSURE THRESHOLD LIMIT VALUES
Work - Rest Regimen

Light*

WORK LOAD
Moderate

Heavy

Continuous work

(29.5)

(27.5)

(26.0)

75% Work - 25% Rest, each hour

(30.5)

(28.5)

(27.5)

50% Work - 50% Rest, each hour

(31.5)

(29.5)

(28.5)

25% Work - 75% Rest, each hour

(32.5)

(31.0)

(30.0)

Consult the ACGIH TLV booklet for definitions of Light, Moderate and Heavy workloads.
Values are given in (0C) WBGT, and are intended for workers wearing single layer summer type
clothing. Use of semi or totally impermeable clothing requires monitoring IAW the EOTI Heat Stress
Prevention Program. As workload increases, the heat stress impact on a non-acclimated worker is
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exacerbated. For non-acclimatized workers performing a moderate level of work, the permissible heat
exposure TLV should be reduced by approximately 2.50C.
15.12 Ionizing Radiation Hazards
Ionizing radiation is not expected to be an issue on this project site.
15.13 Biological Hazards

Biological hazards, which are usually found on site, include insects, such as ticks, spiders, poisonous
snakes and hazardous plants. Employee awareness and the safe work practices outlined in the following
paragraphs should reduce the risk associated with these hazards.
15.14 Hazardous Plants
During the conduct of CRP site activities the number and variety of plants that may be encountered is
large and extensive. However, the plants presenting the greatest degree of risk to site personnel (i.e.
potential for contact vs. affect produced) are those, which produce skin reactions and skin and tissue
injury.
15.15 Plants Causing Skin and Tissue Injury
Contact with splinters, thorns and sharp leaf edges is of special concern to site personnel, as is the
contact with the pointed surfaces found on branches, limbs and small trunks. This concern stems from
the fact that punctures, cuts and even minor scrapes caused by accidental contact may result in noninfectious skin lesions, and the introduction of fungi or bacteria through the skin or eye. Personnel
receiving any of the injuries listed above, even minor scrapes will report immediately to the UXOSO for
initial and continued observation and care of the injury.
15.16 Plants Causing Skin Reactions
The poisonous plants of greatest concern are poison ivy, poison
sumac and poison oak. Both poison ivy and poison oak thrive in
all types of light and usually grow in the form of a trailing vine;
however, it can also grow as a bush and can attain heights of 10
feet or more. Poison ivy has shiny pointed leaves that grow in
clusters of three. Poison oak can have shiny or dull, pointed
leaves that grow in clusters of three. Poison oak leaves are more
rounded rather than jagged and the underside of poison oak
leaves are covered with hair. Poison sumac has smooth leaves,
grows only in wetlands and has 7-9 leaves per stem.
The skin reaction associated with contacting these plants is caused by the body’s allergic reaction to
toxins contained in oils produced by the plant. Becoming contaminated with the oils does not require
contact with just the leaves. Contamination can be achieved through contact with other parts of the plant
such as the branches, stems or berries, or contact with contaminated items such as tools and clothing.
The allergic reaction associated with exposure to these plants will generally cause the following signs
and symptoms:
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Blistering at the site of contact, usually occurring within 12 to 48 hours
after contact.
Reddening, swelling, itching and burning at the site of contact.
Pain, if the reaction is severe.
Conjunctivitis, asthma, and other allergic reactions if the person is
extremely sensitive to the poisonous plant toxin.

If the rash is scratched, secondary infections can occur. The rash usually
disappears in 1 to 2 weeks in cases of mild exposure and up to 3 weeks when
exposure is severe. Preventive measures, which can prove effective for most site
personnel, are:
 Avoid contact with any poisonous plants on site, and keep a steady watch to identify report
and mark poisonous plants found on site.
 Wash hands, face or other exposed areas at the beginning of each break period and at the end
of each workday.
 Avoid contact with, and wash on a daily basis, contaminated tools, equipment and clothing.
 Barrier creams, detoxification/wash solutions and orally administered desensitization may
prove effective and should be tried to find the best preventive solution.
 Keeping the skin covered as much as possible (i.e., long pants and long sleeved shirts) in
areas where these plants are known to exist will limit much of the potential exposure.
 If burning of these plants occurs, make sure personnel are located upwind of the smoke, as
inhalation of the smoke or contact with airborne particles from these plants can still cause a
reaction to occur.
15.17 Snakes
When site activities are conducted in warm weather on sites that are located in wooded, grassy or rocky
environments, the potential for contact with venomous snakes becomes a very real danger. There are 38
snake species in South Carolina, only six of which are venomous. These are Copperhead, Coral Snake,
Cottonmouth, Pigmy Rattlesnake, Eastern Diamondback Rattlesnake and Timber Rattlesnake.
Normally, if a person is approaching a snake, the noise created by the person is usually sufficient to
frighten the snake off. However, during the warm months, extreme caution must be exercised when
conducting site operations around areas where snakes might be found (i.e. rocks, bushes, logs, or in
holes, crevices, and abandoned pipes). If venomous snakes are identified on the CRP site, EOTI will
issue protective clothing, such as snake leggings, to site personnel. The rules to follow if a snake bites
someone are:








DO NOT cut “Xs” over the bite area, as this will intensify the effect of the venom.
DO NOT apply suction to the wound since this has a minimal effective in removing venom.
DO NOT apply a tourniquet since this will concentrate the venom and increase the amount of
tissue damage in the immediate area.
If possible, try to get a good look at the snake so it can be identified for proper selection of
anti-venom.
DO NOT allow the victim to run for help since running increases the heart rate and will
increase the spread of the venom throughout the body.
Keep the victim calm and immobile.
Have the victim hold the affected extremity lower than the heart while waiting for medical
assistance. Do not delay evacuation.
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Transport the victim to medical attention immediately.

15.18 Tick Bites
The Centers for Disease Control (CDC) has noted the increase of Lyme Disease and Rocky Mountain
Spotted Fever (RMSF) which are caused by bites from infected ticks in and near wooded areas, tall
grass, and brush. Ticks are small, ranging from the size of a comma up to about one quarter inch. They
are sometimes difficult to see. The tick season extends from spring through summer. When embedded
in the skin, they may look like a freckle.
Lyme disease has occurred in 43 states, with the heaviest concentrations in the Northeast, the upper
Midwest, and along the northern California coast. It is caused by deer ticks and the lone star ticks which
have become infected with spirochetes. Female deer ticks are about one quarter inch in size, and are
black and brick red in color. Male deer ticks are smaller, and completely black. Lone star ticks are
larger and chestnut brown in color.
Rocky Mountain Spotted Fever has occurred in 36 states, with the
heaviest concentrations in Oklahoma, North Carolina, South
Carolina, Texas, and Virginia. It is caused by Rocky Mountain wood
ticks, and dog ticks which have become infected with rickettsia. Both
are black in color.
Symptoms: The first symptoms of either disease are flu like chills,
fever, headache, dizziness, fatigue, stiff neck, and bone pain. If
immediately treated by a physician, most individuals recover fully in
a short period of time. If not treated, more serious symptoms can
occur.
If you believe a tick has bitten you, or if any of the signs and symptoms noted above appear contact the
UXOSO, who will authorize you to visit a physician for an examination and possible treatment.
Protective Measures: Standard field gear (work boots, socks and light-colored coveralls) provides
good protection against tick bites, particularly if the joints are taped. Light-colored coveralls allow
easier identification of ticks on clothing. However, even when wearing field gear, the following
precautions shall be taken when working in areas that might be infested with ticks:
 When in the field, check yourself often for ticks, particularly on your lower legs and areas
covered with hair.
 Spray outer clothing, particularly your pant legs and socks, BUT NOT YOUR SKIN, with an
insect repellent that contains permethrin or permanone. Apply deet (vapor-active repellent)
to any exposed skin surface (except eyes and lips), and apply permethrin repellent spray to
field clothing. Allow the permethrin to dry before using treated clothing. The repellent
system, deet and permethrin, offer maximum protection.
 When walking in wooded areas, wear a hat, and avoid contact with bushes, tall grass, or
brush as much as possible.
 If you find a tick, remove it by pulling on it gently with tweezers.
 If the tick resists, cover the tick with salad oil for about 15 minutes to asphyxiate it, then
remove it with tweezers.
 DO NOT use matches, a lit cigarette, nail polish or any other type of chemical to “coax” the
tick out.
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Be sure to remove all parts of the tick’s body, and disinfect the area with alcohol or a similar
antiseptic after removal.
For several days to several weeks after removal of the tick, look for the signs of the onset of
Lyme disease, such as a rash that looks like a bulls-eye or an expanding red circle
surrounding a light area, frequently seen with a small welt in the center.
Also look for the signs of the onset of RMSF, such as an inflammation which is visible in the
form of a rash comprising many red spots under the skin, which appears 3 to 10 days after
the tick bite.

15.20 Bees, Hornets and Wasps
Contact with stinging insects like bees, hornets and wasps may result
in site personnel experiencing adverse health affects that range from
being mildly uncomfortable to being life threatening. Therefore,
stinging insects present a serious hazard to site personnel, and extreme
caution must be exercised whenever site and weather conditions
increase the risk of encountering stinging insects. Some of the factors
related to stinging insects that increase the degree of risk associated
with accidental contact are as follows:
 The nests for these insects are frequently found in remote
wooded or grassy areas.
 The nests can be situated in trees, rocks, and bushes or in
the ground, and are usually difficult to see.
 Accidental contact with these insects is highly probable, especially during warm weather
conditions when the insects are most active.
 If a site worker accidentally disturbs a nest, the worker may be inflicted with multiple stings,
causing extreme pain and swelling, which can leave the worker incapacitated and in need of
medical attention.
 Some people are hypersensitive to the toxins injected by a sting, and when stung, experience
a violent and immediate allergic reaction resulting in a life-threatening condition known as
anaphylactic shock.
 Anaphylactic shock manifests itself very rapidly and is characterized by extreme swelling of
the body, eyes, face, mouth and respiratory passages.
 The hypersensitivity needed to cause anaphylactic shock, can in some people, accumulate
over time and exposure, therefore even if someone has been stung previously, and not
experienced an allergic reaction, there is no guarantee that they will not have an allergic
reaction if they are stung again.
With these things in mind, and with the high probability of contact with stinging insects, all site
personnel will comply with the following safe work practices:
 If a worker knows that he is hypersensitive to bee, wasp or hornet stings, he must inform the
UXOSO of this condition prior to participation in site activities.
 All site personnel will be watchful for the presence of stinging insects and their nests, and
will advise the UXOSO if a stinging insect nest is located or suspected in the area.
 Any nests located on site will be flagged off and site personnel will be notified of its
presence.
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If stung, site personnel will immediately report to the UXOSO to obtain first aid treatment
and to allow the UXOSO to observe them for signs of allergic reaction. If a breathing
emergency (anaphylactic shock) occurs as a result of the sting, immediately call 911.
Site personnel with a known hypersensitivity to stinging insects will keep required
emergency medication on or near their person at all times, and will let the SUXOS, UXOSO
and co-workers know where it is kept.

15.21 Spiders
A large variety of spiders may be encountered during CRP site activities. While most spider bites
merely cause localized pain, swelling, reddening and in some cases, tissue damage, there are a few
spiders that, due to the severity of the physiological affects caused by their venom, are dangerous.
These species include the black widow and the brown or violin spiders.
The black widow is a coal-black bulbous spider about ¾-inch in length, with
a bright red hourglass on the underside of the abdomen. The black widow is
usually found in dark moist locations, especially under rocks, rotting logs
and may even be found in outdoor toilets where they inhabit the underside of
the seat. Victims of a black widow bite may exhibit the following signs or
symptoms:
 Sensation of pinprick or minor burning at the time of the bite.
 Appearance of small punctures (but sometimes none are visible).
 After 15 to 60 minutes, intense pain is felt at the site of the bite which spreads quickly, and is
followed by profuse sweating, rigid abdominal muscles, muscle spasms, breathing difficulty,
slurred speech, poor coordination, dilated pupils and generalized swelling of face and
extremities.
The brown recluse or violin spider is brownish to tan in color, rather flat, about
5/8-inch long with a dark brown “violin” shape on the top. Of the brown spider,
there are three varieties found in the United States, which present a problem to
site personnel. These are the brown recluse, the desert violin and the Arizona
violin. These spiders may be found in a variety of locations including trees,
rocks or in dark locations. Victims of a brown or violin spider bite may exhibit
the following signs or symptoms:
 Blistering at the site of the bite, followed by a local burning at the site 30 to 60 minutes after
the bite.
 Formation of a large, red, swollen, postulating lesion with a bull’s-eye appearance.
 Systemic affects may include a generalized rash, joint pain, chills, fever, nausea and
vomiting.
 Pain may become severe after 8 hours, with the onset of tissue necrosis.
There is no effective first aid treatment for either of these bites. Except for very young, very old or
weak victims, these spider bites are not considered to be life threatening; however, medical treatment
must be sought to reduce the extent of damage caused by the injected toxins.
Scorpions are stinging arachnids found over much of the United States. All known scorpion species
possess venom and use it primarily to kill or paralyze their prey so that it can be eaten; in general, it is
fast-acting, allowing for effective prey capture. It is also used as a defense against predators. The venom
is a mixture of compounds (neurotoxins, enzyme inhibitors, etc.) each not only causing a different
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effect, but possibly also targeting a specific animal. Each compound is made and stored in a pair of
glandular sacs, and is released in a quantity regulated by the scorpion itself. Of the 1000+ known species
of scorpion, only 25 have venom that is dangerous to humans.
The SUXOS/UXOSO will brief site personnel as to the identification and avoidance of the spiders and
scorpions. As with stinging insects, site personnel shall report to the SUXOS/UXOSO if they locate
either of these spiders or scorpions on site or notice any type of bite or sting while involved in site
activities.
15.22 Hantavirus Pulmonary Syndrome
Basic Transmission Cycle – some rodents are infected with a type of Hantavirus that causes Hantavirus
Pulmonary Syndrome (HPS). In the United States, deer mice (plus cotton rats and rice rats in the
southeastern states and the white-footed mouse in the Northeast) are the rodents carrying hantaviruses
that cause hantavirus pulmonary syndrome. Common house mice do not carry Hantavirus.
These rodents shed the virus in their urine, droppings and saliva. The virus is mainly transmitted to
people when they breathe in air contaminated with the virus. This happens when fresh rodent urine,
droppings or nesting materials are stirred up. When tiny droplets containing the virus get into the air,
this process is known as aerosolization.
There are several other ways rodents may spread Hantavirus to people:
 If a rodent with the virus bites them, the virus may be spread this way – but this is very rare.
 Researchers believe that you may be able to get the virus if you touched something that had
been contaminated with rodent urine, droppings, or saliva, and then touched your nose or
mouth.
 Researchers also suspect that if virus-infected rodent urine, droppings or saliva contaminates
food that you eat, you could also become sick.
Symptoms of HPS: Early symptoms include fatigue, fever, and muscle aches, especially the large
muscle groups – thighs, hips, back, sometimes shoulders. These symptoms are universal. There may
also be headaches, dizziness, chills and/or abdominal problems, such as nausea, vomiting, diarrhea and
abdominal pain. About half of all HPS patients experience these symptoms.
How long could it be between the time you get the virus, and the time you start showing these
symptoms? Because there have been so few cases of HPS, it is not quite clear what this “incubation
time” is. However, it appears right now that it may be between one to five weeks after you are exposed
to potentially infected rodents and the rodent’s droppings before you will show any symptoms.
Late symptoms – 4-10 days later – symptoms include coughing and shortness of breath, with the
sensation of, as one survivor put it, a “tight band around my chest and a pillow over my face” as lungs
fill with fluid.
MINIMIZE RISK - do not disturb rodents, burrows, or dens.
Preventive Measures: If there are signs of a rodent nest or rodent droppings, make it known to the
SUXOS/UXOSO. To clean and disinfect the area, spray a disinfectant on the area and leave a waiting
time of 20 minutes. Then clean it up using rubber or plastic gloves, coveralls, rubber boots or
disposable shoe covers, protective goggles, and a half-face mask air-purifying respirator with a highContract No. 875001
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efficiency particulate air (HEPA) filter. Bag the cleaning materials and dispose of it. Then, re-clean the
area with disinfectant.
15.23 Mosquitoes
Mosquitoes are responsible for transmitting diseases such as
malaria and West Nile Virus through bites to the skin. While
malaria is much more contagious, it is not normally found in
North America. West Nile virus is commonly found in
Africa, West Asia and the Middle East. In recent years, West
Nile virus has been increasingly found in the continental
United States. It is believed to have first appeared in the
United States in 1999. It is most common in late summer or
early fall, which is the active season for mosquitoes, but in
warmer southern climates where the temperatures are milder,
West Nile virus can be transmitted year round.

Transmission Cycle: Mosquitoes become infected with the virus when they feed on infected birds,
which may circulate the virus in their blood for a few days. Infected mosquitoes can then transmit the
virus to humans and animals while biting to take blood. The virus is located in the mosquito’s salivary
glands, and may be injected into the animal or human, where it can multiply, possibly causing illness.
Even in areas where the virus is circulating, few mosquitoes are infected with the West Nile virus. Even
if the mosquito is infected, less than 1% of people who get bitten and become infected will get seriously
ill. The majority of cases of West Nile virus have been identified in birds, it has also been found in
horses, cats, bats, chipmunks, skunks, squirrels, and domestic rabbits. It was recently found in a horse in
New Mexico. Once West Nile virus has been contracted, the survivor of this illness is believed to carry a
lifelong immunity to it. At this time there is no vaccine against West Nile virus.
Symptoms: West Nile virus is encephalitis, which causes an inflammation of the brain. Following
transmission by an infected mosquito, West Nile virus multiplies in the person’s blood system and
crosses the blood-brain barrier to reach the brain. The virus interferes with normal central nervous
system functioning and causes inflammation of the brain tissue. Fatality rates range from 3%-15% of
persons who develop severe illness, and rates are highest among persons over 50 years of age and those
with weakened immune systems. This disease is not transmitted from person-to-person, so touching or
working in the vicinity of someone with the disease will not increase the risk.
The incubation period for West Nile virus is normally 3-15 days. Most infections are mild, and
symptoms include fever, headache, and body aches, occasionally with skin rash and swollen lymph
glands. More severe infection may be marked by headache, high fever, neck stiffness, stupor,
disorientation, coma, tremors, convulsions, muscle weakness, paralysis, and, rarely, death.
If symptoms develop, seek medical attention immediately.
Preventive Measures: Prevention and control of West Nile virus is most effectively accomplished
through vector management programs. Be alert for dead animals on the site, particularly birds. If a
dead bird or other animal is found on site, bare-handed contact should be avoided. Using gloves or
double plastic bags, wrap animal and call the Health Department. If the Health Department wants to test
the bird, they will come and pick it up. If they are not testing the bird, it should remain wrapped in the
plastic and disposed of in accordance with established procedures.
Contract No. 875001
EOTI

D-58

Revision 0
December 2014

APPENDIX D (ACCIDENT PREVENTION PLAN) TO WORK PLAN
REMOVAL ACTION AND CONSTRUCTION SUPPORT
CONGAREE RIVER PROJECT
COLUMBIA, SC

Other ways of reducing risk of becoming infected with West Nile Virus include:








Implement mosquito control measures on the site.
Make sure that there are no open containers of standing water on the site in which
mosquitoes can breed.
Wear long sleeved shirts and long pants while outdoors.
Stay indoors at dawn, dusk, and in the early evening when mosquitoes are most active.
Spray clothing with repellants containing permethrin or DEET.
Apply insect repellant sparingly to exposed skin. An effective repellant will contain 35%
DEET. Higher concentrations of DEET provide no additional protection. Always read the
manufacturer’s directions on the repellant prior to applying it to the skin.
Vitamin B and “ultrasonic” devices are NOT considered to be an effective deterrent to
mosquito bites.

Treatment: If symptoms have developed that are consistent with West Nile virus, a blood sample will
be taken and sent for analysis. There is currently no specific therapy. In more severe cases, intensive
supportive therapy is indicated, normally involving hospitalization, intravenous fluids, airway
management, respiratory support (ventilator), prevention of secondary infections (pneumonia, urinary
tract, etc.) and nursing care.
15.24

Hazard Mitigation

The hazards listed above will be addressed through a combination of training, engineering controls, and
personal protective equipment, with engineering controls as the method of preference, when feasible.
Implementation of Engineering Controls and Work Practices
Training for site procedures and the use of site equipment is instrumental in preventing accidents from
occurring. Training in MEC recognition will be given to all site workers, and all will be watchful for
MEC or pieces of MEC, which could be hazardous. When MEC or pieces of MEC are encountered, it is
everyone’s duty to contact a UXO-qualified person to handle the situation. Other controls include the
EZ, which will be used to keep unauthorized personnel out of the project site and shielding material to
protect the operators of heavy equipment.
Upgrades/Downgrades in Levels of Personal Protective Equipment
Due to the types of hazards at the CRP site, Level D PPE will be required. This type of PPE is used for
levels of contamination that may present a nuisance, but not an identifiable hazard. This consists of a
hard hat, safety glasses, hearing protection, leather work gloves, rubber over-boots and non-steel-toed
work boots to prevent interference with metal detectors. The hard hat will only be worn in head hazard
areas, such as in the vicinity of the heavy equipment operations and during vegetation clearance
operations. Rubber over-boots will only be worn over leather boots in watered areas. If hazards are
encountered that are greater than estimated, the PPE level will be increased. This will be accomplished
by the Corporate Health and Safety Staff, and the decision will be based on documented evidence of the
hazards. If excessive dust levels near heavy equipment warrant via exposure monitoring, appropriate
respiratory protection will be implemented in accordance with EOTI’s corporate respiratory protection
program. If the site is not as hazardous as originally anticipated, the level of PPE can be downgraded by
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the Corporate Health and Safety Staff. This decision would also be based on definitive data that
demonstrates the conclusion that the PPE can be lessened. Normally to downgrade PPE would require
at least one week’s worth of data, during consistent site operation, demonstrating that the site is not as
hazardous as originally suspected. PPE levels will conform to Section 5 of EM 385-1-1.
Work Stoppage and/or Emergency Evacuation of On-Site Personnel

All personnel are trained to be constantly aware of their work environment. Anyone has the ability to
stop operations for safety reasons. No worker is expected to perform any operation for which he has not
been trained, or to perform any operation that is considered to be unsafe. After operations are stopped
for safety reasons, the SUXOS and UXOSO will be notified and they will evaluate the situation. The
SUXOS will, in consultation with the Corporate Health and Safety Staff, determine what steps need to
be taken to make the situation safe for operations to continue.
Emergency Evacuation
In the event of an emergency that requires evacuation of the site, verbal instruction will be given by the
SUXOS to evacuate the area. Personnel will exit the area to the pre-designated assembly point, which
will be the office trailer.
After evacuation, the SUXOS will account for all personnel, ascertain information about the emergency
and advise responding onsite personnel. The SUXOS will contact, advise and coordinate with
responding off-site emergency personnel if deemed necessary by the situation.
In all situations that require evacuation, personnel shall not re-enter the work area until:
 The conditions causing the emergency have been corrected;
 The hazard has been reassessed;
 The Site Specific Safety and Health Plan has been revised and reviewed with onsite
personnel, if needed; and
 Instructions have been given for authorized re-entry by the SUXOS.
Prevention and/or Minimization of Public Exposure to Hazards Created by Site Activities
Establishment and maintenance of an EZ creates separation between the CRP site footprint and the
general public acts as a safety cushion to protect the public against site hazards. Controlling access to
the site, closing roads, signs and barricades are all means of keeping the general public from accidentally
wandering into the site during site operations. Training all site workers in the hazards of MEC will have
more eyes looking for MEC. Any worker observing MEC or pieces of MEC will not touch or handle it
in any way. He will inform a UXO-qualified EOTI worker, who will then handle the situation. If
unauthorized personnel are observed in the EZ, all MEC operations will cease until the area is cleared of
unauthorized personnel.
16.0

STAFF ORGANIZATION, QUALIFICATIONS, AND RESPONSIBILITIES

Descriptions of qualifications and responsibilities of Safety Staff members are contained in Section 6.0
of the APP.
17.0

PERSONAL PROTECTION EQUIPMENT
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PPE requirement are contained in Section 12.1 of the APP. PPE requirements will be reevaluated as
appropriate per Section12.1 and section 15.24 and will comply with Section 5 of EM 385-1-1.
18.0 MEDICAL SURVEILLANCE
Medical surveillance of EOTI employees will be conducted IAW the requirements of OSHA 29 CFR
1910.120(f)(HAZWOPER), 29 CFR 1910.134(b)(10)(Respiratory Protection) and other established
guidelines. Personnel to be included in the Medical Surveillance Program will be those who perform
hazardous waste operations that may potentially expose the worker to hazardous substances or other
significant safety and health threats. All EOTI personnel on the project site will be part of the EOTI
Medical Surveillance Program. Visitors desiring entry into the EZ must be on their employer’s Medical
Surveillance Program and must have a current physician’s statement prior to entry.
18.1

Baseline Health Assessment Physical or Annual Physical

A baseline health assessment physical or annual physical will be conducted prior to participating in site
operations, to determine the worker’s ability to perform hazardous waste operations in a safe and
healthful manner. The Project Manager, in conjunction with the SUXOS/UXOSO, will ensure that all
health assessments address the site-specific health hazards to which workers may be exposed.
Physicals will be scheduled through the services of a board certified occupational medicine physician in
the vicinity of the employee’s home or job site. The designated physician will perform the medical
assessments and review medical examination results to determine each worker’s ability to perform his
assigned hazardous waste duties. The physician will also be responsible for determining if supplemental
or follow-up examinations are required and for maintaining medical and exposure records IAW OSHA
29 CFR 1910.120(d).
The purposes of the Medical Surveillance Program are to:




18.2

Assess the individual’s health status prior to participation in hazardous waste operations;
determine the individual’s ability to perform work assignments requiring the use of personal
protective equipment (PPE) and clothing;
Establish baseline data for comparison to future medical data in order to provide a means of
monitoring a worker’s health status;
Establish facilities and procedures for emergency and non-emergency medical treatment;
Establish procedures for maintenance and storage of medical and exposure records.

Physician’s Statement

The results of this examination will be made available to the employee and a written physician’s
statement will be sent to EOTI. A copy of the physician’s statement will be kept in each employee’s file
at the project site for the duration of site operations. The physician’s statement will include the
following:
 The physician’s opinion regarding any conditions which would place the employee at an
increased risk from working in hazardous waste operations;
 The physician’s recommended limitations upon the employee’s assigned work, if any; and
 A statement that the employee has been informed by the physician of the results of the
examination, and any conditions which may require further examination or treatment.
18.3

Supplemental Examination
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Any site worker will undergo a supplemental examination if they have been:
 injured;
 received health impairment;
 developed signs or symptoms from possible over-exposure; or
 received a documented over-exposure without the use of respiratory protection.
The contents of this examination will be based upon the type of injury, illness, signs or symptoms of
exposure involved and will be determined by the physician. Prior to reassignment to site activities, the
physician will certify that the employee is fit to return to work. If necessary, the physician will specify
in writing any activity restrictions or additional tests, which may be required.
18.4

Follow-up Health Assessments

If, during any pre-assignment, annual or supplemental examination, a condition is detected which
requires follow-up tests, the physician will notify EOTI and the employee as to the nature of the followup health assessment. The physician will determine the schedule and content of the follow-up health
assessment. A statement outlining the employee’s fitness for work will be provided to EOTI and the
employee upon conclusion of the follow-up health assessment.
18.5

Emergency and Non-emergency Medical Treatment

The medical treatment facility for use at this project site will be:
Hospital-Palmetto Health Richland
5 Richland Medical Park Dr
Columbia, SC 29203(803) 434-7000 * For Emergency Dial 911
Directions to the hospital can be found at Section 11.0 of this Appendix.
18.6

Record Keeping

EOTI will retain and maintain copies of all physician statements, exposure records, and associated
information for all employees involved in hazardous waste operations. These records will be kept at the
project site for the duration of site operations. When the site work is complete, the records will be
retained by EOTI at the Knoxville, TN office. Examining physicians will be responsible for maintaining
records related to laboratory and other tests for each employee examined. All records, whether
maintained by EOTI or by the examining physician, will be kept on file for a period of thirty (30) years
beyond an employee’s termination OSHA 29 CFR 1910.1020(d).
18.7

Exposure Monitoring/Air Sampling Program

Due to the fact that there is not expected to be any significant exposure to hazardous chemicals or
excessive levels of dust at this site, exposure monitoring will not be required. As the workers on this
site will normally be in Level D PPE, heat stress monitoring will be required if the temperature goes
above 75F. Should it be required, site monitoring data will be recorded using the Site Monitoring Log
and will be maintained as part of the project record.
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18.8

Dust Monitoring

Dust or particulates created during excavation operations may be a nuisance to operators and those
working around the equipment, but are not expected to exceed a permissible exposure level according to
OSHA guidelines for total or respirable particulates. The team leaders will monitor the dust levels in the
areas that their teams are working if airborne levels seem excessive.
18.9 Heat Stress Monitoring: Heat stress monitoring will be conducted using WBGT readings, in
order to assure adequate work/rest cycles are implemented at the site if ambient dry-bulb temperatures
exceed 75oF. Pulse monitoring may also be used in addition to the WBGT readings, particularly during
acclimatization, to assure workers are adapting to the conditions safely. Monitoring will be performed
by the UXOSO and results will be documented. Heat stress monitoring will be used to determine workrest cycles to be implemented on site as referenced by the ACGIH TLV guidelines detailed in Section 15
above.
18.10 Meteorological Monitoring
Rain and/or other weather conditions can constitute a safety hazard to field operations at this site. The
SUXOS and UXOSO will monitor the weather closely. If the area becomes so wet, muddy, or slippery
that an unacceptable level of risk exists for personnel who are working in proximity to MEC items, then
MEC operations will cease until the SUXOS determines it to be safe to continue.
No MEC operations will take place if an electrical storm is within ten miles of the site. An electrical
storm monitor will be used to determine if an electrical storm is approaching. MEC operations will
cease when an electrical storm is within ten miles of the site, and will not resume again until the SUXOS
determines that the electrical storm is at least ten miles past the site.
19.0 STANDARD OPERATING SAFETY PROCEDURES, ENGINEERING CONTROLS AND
WORK PRACTICES
Using common sense and following safe practices can reduce hazards due to normal site activities.
Personnel must keep the prudent guidelines listed below in mind when conducting field activities.
 Hazard assessment is a continuous process. Personnel must be aware of their surroundings
and constantly be aware of the MEC, chemical and physical hazards that are or may be
present.
 The number of personnel in the EZ will be the minimum number necessary to perform work
tasks in a safe and efficient manner.
 Team members will be familiar with the physical characteristics of each site including wind
direction, site access, and the location of communication devices and safety/emergency
equipment.
 The location of overhead power lines and underground utilities must be established.
 Contact with potentially contaminated surfaces, walking through puddles or pools of liquid,
kneeling on the ground, or leaning, sitting, or placing equipment on the contaminated soil
should be avoided.
 Detection or appearance of unusual liquids, odors or discolored soil could indicate the
presence of contaminants and should be reported to the SUXOS/UXOSO immediately.
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Site personnel are to report any other unusual or potentially hazardous condition to the
SUXOS/UXOSO for investigation and/or corrective action.

All personnel on site will be required to follow the safe work practices contained in this Program, as
they relate to the hazards encountered during site activities. All site personnel will be required to read,
understand and comply with the provisions of this APP. If new tasks or hazards are identified during
site operations, which pose additional hazards, the APP will be amended by the Corporate Health and
Safety Staff to include additional safe work practices and other control methods as needed.
19.1

Site Rules/Prohibitions

Safe practices can reduce hazards due to normal site activities. Personnel must keep the prudent
guidelines listed below in mind when conducting field activities. General personnel requirements
include:
 Horseplay or fighting is prohibited.
 Eating, drinking, smoking, chewing gum, tobacco, or any other hands-to-face activities are
prohibited on-site, except in designated areas after both face and hands have been washed.
 Wearing contact lenses is prohibited in the EZ.
 When required to sit or kneel on the ground, avoid contaminated surfaces.
 Placing equipment on contaminated surfaces should be avoided.
 Climbing on or over obstacles is prohibited. Stacks of materials can be unstable and could
cause injury.
 Open flames of any type are prohibited on-site.
 Bringing defective or unsafe equipment on-site is prohibited.
 Only authorized employees may enter the work site. Only essential personnel will be
admitted within the EZ during MEC operations. Visitors must check in with the SUXOS,
receive an appropriate safety briefing, and be escorted by UXO-qualified personnel at all
times while on-site.
19.2

Buddy System

The buddy system is a safety practice in which each individual is concerned with the health and well
being of co-workers. The buddy system will be implemented during all on-site activities and will be
incorporated whenever workers may be isolated or as determined by the SUXOS/UXOSO. The
objective of the Buddy System is to insure that no individual is ever alone on-site.
 A minimum of two UXO-qualified personnel will be present during all MEC operations. A
UXO Technician I may assist in MEC operations with the supervision of a UXO Technician
III or higher. Non-UXO-qualified personnel who have been determined essential for the
operations being performed may be utilized to perform MEC-related procedures when
supervised by a UXO Technician III or higher.
 At no time will an individual desert his assigned team unless while working in pairs, his
partner goes down, and it is considered too hazardous to render assistance. Technicians will
enter and exit EZ together and frequently monitor one another for signs of fatigue, heat
stress, and any other problems. In such cases, the worker in danger may not even be aware
he/she is having a problem. The technicians must always be alert to changes in the behavior
of his teammate so that he can remove him from the situation immediately.
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Technicians should inspect each other’s equipment, including PPE, to ensure that it is
adequate and in proper working order.

Work Permit Requirements

At this time EOTI does not anticipate work permits for its work on this project. Under the contract there
are no requirements for hot work. All site personnel, to eliminate the hazards from ignition sources, will
utilize the general, fire safety precautions and procedures. Excavation work is generally expected to be
less than four feet in depth, and there are expected to be no confined spaces or radioactive work on this
project. Should this situation change, this SSHP will be updated to include these additional hazards, and
shall handle them in accordance with the EOTI Corporate Health and Safety Program, which addresses
all of these issues.
19.4

Material Handling Procedures

Many types of objects are handled in normal day-to-day operations. Care will be taken in lifting and
handling heavy or bulky items because they are the cause of many joint and back injuries. The
following fundamentals address the proper lifting of materials to avoid joint and back injuries:
 The size, shape, and weight of the object to be lifted must be considered. Site personnel will
not lift more than they can handle comfortably. They will use mechanical lifting equipment
for lifts greater than 50 lbs that are unassisted.
 A firm grip on the object is essential; therefore, the hands and object will be free of oil,
grease, and water, which might prevent a firm grip.
 The hands, and especially the fingers, will be kept away from any points that cause them to
be pinched or crushed, especially when setting the object down.
 The item will be inspected for metal slivers, jagged edges, burrs, rough or slippery surfaces,
and pinch points, and gloves will be used, if necessary, to protect the hands.
 The feet will be placed far enough apart for good balance and stability.
 Personnel will ensure that solid footing is available prior to lifting the object.
 When lifting, get as close to the load as possible, bend the legs at the knees, making sure that
the back is kept as straight as possible.
 To lift the object, the legs are straightened from their bending position.
 Never carry a load that cannot be seen over or around.
 When placing an object down, the stance and position are identical to that for lifting, with the
back kept straight, the legs bent at the knees, and the object lowered.
 If the item to be lifted is too large, bulky, or heavy (over 50 lb) for one person to safely lift,
ask a co-worker for assistance. If a piece of material handling equipment is available that
can do the job, the employee should use the equipment instead of trying to lift the object
himself/herself.
 When two or more people are required to handle an object, coordination is essential to ensure
that the load is lifted uniformly and that the weight is equally divided between the individuals
carrying the load. When carrying the object, each person, if possible, will face the direction
in which the object is being carried.
19.5

Spill Containment

Major spills are not expected on this site. Hazardous materials, where necessary, are being brought to
the site in small quantity containers. This will minimize the amount of material involved, should a spill
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occur, as well as reducing the amount of hazardous material on hand to the minimum amount consistent
with efficient operations. If a small amount of liquid hazardous material is spilled, it will be cleaned up
with absorbent material by site personnel wearing appropriate chemical resistant gloves. It will then be
containerized, labeled, and sent for disposal at an approved facility.
19.6

Drum/Container/Tank Handling

EOTI does not anticipate the use of drums/containers/tanks during activities under the PWS.
19.7

Comprehensive Activity Hazard Analysis of Treatment Technologies

Treatment technologies are not expected to be used on this project.
20.0

SITE CONTROL MEASURES

20.1

Site Map

A site map will be utilized during the Tailgate safety briefing to inform the workers of the location of
hazardous areas on the site, the assembly areas to be used in the event of site evacuation, and any other
information relevant to the day’s activities. The site map will include:
 Site topography
 Site work zones
 Location of unusual/hazardous areas
 Prevailing winds
 Ingress and egress corridors
 Evacuation routes and assembly points
 Location of emergency supplies
20.2

Work Zone Delineation and Access Points

Site work zones will be established by the SUXOS/UXOSO prior to initiating operations to control site
access. Establishment of site work zones is based upon site conditions, activities and exposure
potentials. A site EZ will be set up, which includes the footprint of the area where work will take place
and a distance based on the MGFD around that to protect areas outside the site from potential
fragmentation, depending on the site activities. Site work zones will be marked using barricades and
signage closing roads into the area to unauthorized vehicular traffic. Barricades and signs will remain in
place for the duration of site work.
20.3

Site Access Control

The SUXOS will control access to each work zone and will ensure that all site workers and visitors have
received the proper training and medical surveillance required to enter a specific zone. Access will be
denied to any potential entrant not meeting these requirements.
20.4

Exclusion Zone

Contract No. 875001
EOTI

D-66

Revision 0
December 2014

APPENDIX D (ACCIDENT PREVENTION PLAN) TO WORK PLAN
REMOVAL ACTION AND CONSTRUCTION SUPPORT
CONGAREE RIVER PROJECT
COLUMBIA, SC

The EZ includes all areas where significant hazards do or could occur and includes all areas where PPE
is required to control worker exposure to chemical or physical hazards. All personnel entering the EZ
will be logged in/out by the SUXOS. All visitors to the EZ must be escorted by a UXO-qualified EOTI
employee. The EZ of this site will be designated as the footprint area of actual project operations and
the required separation distance surrounding the area. This distance is based on the MGFD during
specifically defined site operations. When non-essential personnel are required to enter within the EZ,
all UXO operations will cease until nonessential personnel are beyond the hazardous fragmentation area
of the EZ.
20.5

Support Zone

The SZ is the area outside the EZ where site support activities are conducted. This zone includes break
areas and sanitation facilities. Visitors desiring entry into the EZ must first meet with the SUXOS or
UXOSO and receive the appropriate safety and emergency procedures briefing in the SZ before gaining
admittance to the EZ, and they will be escorted at all times by a UXO-qualified employee while in the
EZ.
Site access control will be implemented by the SUXOS/UXOSO and will be accomplished through a
program that limits movement and activities of people and equipment at the project site. This control
will be based on site-specific characteristics to include:






Potential chemical, biological, physical or explosive hazards
Terrain
Expected weather conditions
Planned site activities
Site proximity to populated areas

The degree of site access control will include the following:
 Controlled site ingress/egress points – Work area will be clearly visible to anyone
approaching the site and vice versa. Only authorized personnel will be permitted within the
EZ during MEC operations. All others will remain in the SZ.
 Worker/visitor registration – All personnel working on the site sign in daily at the time of
their daily safety briefing in the morning. All visitors to the site must sign the visitor log
when they report to the site for their visitor briefing.
 Escort of visitors – All visitors to the site will be escorted by a UXO-qualified employee.
Visitors will be briefed on site hazards, PPE requirements, and emergency procedures.
Visitors who are not deemed essential will not be permitted within the EZ during MEC
operations. If visitors need to access the EZ, all MEC operations will cease while they are in
the area and the visitors will be escorted at all times.
 PPE requirements – PPE requirements have been established based on the site hazards.
Personnel working in areas requiring PPE will wear required PPE for the duration of the
operation. Visitors to the area will be required to have the required PPE for the area they will
be visiting.
20.6

On and Off-Site Communication System

On and off-site communication will be established through the use of cellular telephones and radios. All
personnel will have emergency phone numbers and understand how and under what conditions they are
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to be used. Cell phones will not be used around MEC where EMR may present a hazard, but will
remain in the site vehicles with the emergency telephone number list for access during operating hours.
Radios can be used to communicate to personnel on the site and in the site office.
21.0

PERSONAL HYGIENE AND DECONTAMINATION

Sanitation facilities will be provided in the SZ area so that employees can wash prior to eating, drinking,
smoking, or engaging in any other hand-to-face activities. Chemical toilets may be available in the SZ
of the work area and there are plumbed toilets. As chemical contamination is not expected to be an issue
at this site, basic washing of equipment and standard hygiene practices are all that will be required. Site
sanitation will be established and maintained in accordance with OSHA 29 CFR 1910.120(n) and
USACE EM 385-1-1, Section 2. In particular:
Permanent restroom facilities are located on the project site. If they are disabled for the season or
otherwise not available, EOTI will locate chemical toilets in the SZ, as required to support field
personnel. Chemical toilets used in these locations and will be serviced every week. Each temporary
toilet will be naturally lighted, have a toilet seat with a seat cover, have a urinal, have ventilation with
vents screened, and be lockable from the inside. There will be at least one toilet for every 15 workers at
the work site, if required.
Hand and face washing facilities will be set up at the EOTI work site and will be utilized by all personnel
exiting the EZ prior to eating, drinking, tobacco use, or other hand-to-face activities. Paper towels will
be provided for drying. A trash receptacle will be provided for discarded paper towels. In accordance
with ANSI Z358.1-1998, eye-wash facilities will be available on the work site where operations in any
of the work zones involve handling substances, which could be hazardous to the eyes. An eyewash kit
will also be located in each site vehicle.
General work practices include the following:
 Safe work practices will be implemented whenever possible to eliminate or reduce the
potential for employee exposure.
 Employees will wash their hands immediately or as soon as feasible after removal of gloves
or other PPE.
 Employees will wash hands and any other skin with soap and water, or flush mucous
membranes with water immediately following contact with blood or potentially infectious
materials.
 If potentially contaminated sharps are encountered, the item will immediately be disposed of
in an appropriate container or decontaminated.
 Eating, drinking, smoking, applying cosmetics or lip balm, handling of contact lenses, or
storage/handling of food are prohibited in all areas where potentially infectious materials are
present.
 Equipment that has become contaminated will be decontaminated prior to servicing or
storage, unless decontamination is not feasible, in which case the equipment will be disposed
of properly.
22.0

EQUIPMENT DECONTAMINATION

Due to the fact that chemical contamination is not anticipated at this site, basic washing of equipment is
all that will be required.
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23.0

EMERGENCY EQUIPMENT AND FIRST AID

Emergency equipment will be maintained on site for the duration of site operations. An approved,
emergency first aid kit, bloodborne pathogen kit, and spill control kit will be kept in the UXOSO
vehicle. Portable eyewashes will be located in the work area in the site vehicles. A 5-lb. ABC fire
extinguisher will be kept in each site vehicle for emergency use on site. This equipment will be
inspected on a weekly basis to assure they are maintained and ready to use. Any used items will be
replaced immediately.
First aid kits are assigned by the Safety Office and approved by the Occupational Health Physician. The
size and number of first aid kits shall be sufficient to accommodate the maximum number of people on
site at any given time. First aid kits will be located in all operational vehicles, each team, and the site
office. A large medical kit, with trauma supplies, will be located with the UXOSO.
Biohazard kits will be available in each operational vehicle and with each team working inside the EZ.
The kit will be used any time an injury occurs or where there is the release of body fluids.
Portable kits of eyewash will be available during operations at the site where the potential for hazardous
materials may contact the eyes. Portable eyewash bottles will be used while the injured person is being
transported to the site eye wash station or medical attention.
Fire extinguishers will be stored where they are well marked and readily accessible. Fire extinguishers
shall be protected from the damaging affects of environmental elements. The SUXOS is responsible to
ensure that all fire extinguishers are visually inspected monthly and that these inspections are
documented. All site personnel will be familiar with the locations of fire extinguishers and will be
trained in their use.
24.0

EMERGENCY RESPONSE AND CONTINGENCY PLAN

The ERCP address the emergencies, which could occur during site operations, and outlines the
appropriate response actions. EOTI will investigate magnetic anomalies to locate, identify, and dispose
of MPPEH. MPPEH will be destroyed by site personnel using donor explosive charges obtained from
commercial sources.
24.1

Pre-Emergency Planning

The SUXOS and UXOSO will perform pre-emergency planning before starting field activities and will
coordinate emergency response with EMT/police/fire personnel and the servicing medical facility when
appropriate. Pre-emergency planning meetings shall be used to inform local authorities of the nature of
site activities that will be performed under the PWS and the potential hazards that activities may pose to
site workers, the environment, and the public. An agreement will be established between EOTI and
emergency response personnel and the hospital regarding responsibilities of each party in responding to
a project site emergency. The UXOSO will verify all on-site emergency services information, to include
telephone numbers and procedures for requesting services. It will be the UXOSO’s responsibility to
post these procedures and telephone contact numbers IAW the requirements of this APP. Preemergency planning tasks include:


Locate telephone stations;
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Post emergency telephone numbers at accessible telephone locations;
Inspect all emergency equipment and supplies to ensure they are in proper working order;
Provide a site map marked with planned evacuation routes, assembly points, and emergency
equipment and supplies;
Provide a map with the route to the hospital marked and highlighted, with copies of this map
posted in the office/break area, in the emergency evacuation vehicle and all other site
vehicles;
Conduct an emergency response drill to test the effectiveness of the ERCP; and
Review and revise the ERCP in the event of a failure of the plan in an actual or staged
emergency, or when changes in site conditions or scope of work affect the ERCP.

Personnel and Lines of Authority

In the event of an emergency, the SUXOS will be designated as the On-Scene Incident Commander and
will have the overall responsibility for implementation of the ERCP and coordination with responding
off site emergency services.
Once an emergency has occurred, the SUXOS will report the incident to the client representative, the
Project Manager and the Corporate Health and Safety Staff as soon as the situation is under control.
If the emergency involves employee injury, SUXOS and UXOSO will complete the ENG Form 3394
Accident Report. The Corporate Health and Safety Staff will be responsible for notifying applicable
Federal, state and local authorities/agencies. Once the emergency has been resolved, the SUXOS,
UXOSO, Project Manager, and Corporate Health and Safety Staff will conduct a follow-up investigation
and critique. Actions will be taken to prevent recurrence.
24.3

Criteria and Procedures for Emergency Recognition and Evacuation

Prevention of emergencies will be aided by the effective implementation of this SSHP, personnel
awareness, contingency planning, and onsite safety meetings. Anticipated emergencies may include
physical injury, fire, explosion, chemical spill or release, inclement weather and natural disasters. The
SUXOS and UXOSO will use the site-specific briefing and/or the Tailgate Safety Briefings to inform
site workers of the recognition, prevention, and response procedures for each anticipated emergency.
In the event of an emergency, site personnel will be notified by either visual/verbal communication.
Personnel will be notified to:





Stop work activities;
Evacuate to the designated assembly point;
Begin emergency procedures; and
Notify off site emergency response organizations and adjacent industries.

In the event of an emergency that requires evacuation of the site verbal instruction will be given by the
SUXOS to evacuate the area. Personnel will exit the area to the pre-designated assembly point.
After evacuation, the SUXOS will account for all personnel, ascertain information about the emergency
and advise responding onsite personnel. The SUXOS will contact, counsel with and coordinate with
responding off-site emergency personnel if deemed necessary by the situation.
In all situations that require evacuation, personnel shall not re-enter the work area until:
 The conditions causing the emergency have been corrected;
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The hazard has been reassessed;
The Site Specific Safety and Health Plan has been revised and reviewed with onsite
personnel, if needed; and
Instructions have been given for authorized re-entry by the SUXOS/UXOSO.

Decontamination and Medical Treatment of Injured Personnel

It is not anticipated that hazardous waste decontamination shall be required during any activities under
the PWS. This determination has been made based upon archival documentation and past activities
conducted at the site.
24.5

Emergency Medical Facilities

The nearest medical facility address is:

Palmetto Health Richland
5 Richland Medical Park Drive
Columbia, SC 29203
(803) 434-7000 * For Emergency Dial 911

Driving directions to Palmetto Health Hospital
Project
Site
1. Head north on Gist
St toward City Club Dr
2. Take the 2nd right onto Gervais St

482 ft

0.2 mi
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3. Turn left onto US-21 N/US-321
N/Huger St
Continue to follow US-21 N/US-321
N

4. Keep right at the fork, follow signs
for U.S. 21/U.S. 176/U.S.
321/Elmwood Avenue and merge
onto US-176 W/US-21 N/US-321
N/US-76 E
Continue to follow US-76 E
5. Turn left onto Bull St
6. Turn right onto Harden Street
Extension(signs for Harden St)
7. Turn left onto Richland Medical
Park Dr
Destination will be on the right

0.8 mi

1.1 mi

0.7 mi

0.2 mi

0.2 mi

The emergency telephone list can be found at Section 12.3.8 of this Appendix.
24.6

Criteria for Alerting the Local Community Responders

In the event of an on-site emergency the individual team leader or first person aware of the emergency
will contact the SUXOS by field radio, cellular phone, or in person, as circumstances allow. The
SUXOS will normally be responsible for requesting emergency services. If the order is given to
evacuate the site of all personnel, each on-site team leader will assemble, account for, and evacuate all
team personnel to the pre-designated staging area. The SUXOS/UXOSO will initially instruct the onsite CPR/First Aid trained personnel to respond to the emergency. These individuals shall render
emergency first aid treatment and stay with the injured until relieved by off-site emergency services
personnel, who would be called in at the discretion of the SUXOS.
24.7

Material Safety Data Sheets

As part of the EOTI Hazard Communication Program, an SDS binder will be maintained onsite, which
includes copies of SDSs for all hazardous materials brought onto the site by EOTI. It will be kept in the
site office during operations. This SDS binder will be available on request to all site personnel during
all working hours of the site. If site workers have further questions about any of the hazardous materials
they come into contact with, the EOTI Corporate Health and Safety Staff will locate the required
information and pass it on to the employee.
24.8

Safe Distances and Places of Refuge

Normally, during an evacuation, personnel would evacuate to the office trailer and staging area in the
SZ, where the SUXOS would take roll and account for all site personnel. An exception to this rule
would be in the case of encountering a CWM item, in which case personnel would evacuate at least 450
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feet upwind of the item. This location would change with the shifting winds, so it cannot be specifically
identified.
24.9

Site Security and Control

During emergency procedures, the UXOSO will direct emergency vehicles into the site. The site
personnel will also be notified that emergency vehicles are coming and be ready to assist where
necessary. The UXOSO will assure that Fire Department personnel approach at no closer than
fragmentation distance from any fire that might start in the area. EMT/ambulance personnel will be
instructed by the UXOSO as to where to safely proceed to get to the injured worker. Site personnel will
assist if required, at the direction of the SUXOS.
24.10 Evacuation Routes and Procedures
In the event of an emergency that requires evacuation of the site, an alarm will be sounded or verbal
instruction given by the SUXOS/UXOSO to evacuate the area to the work site “Staging Areas.” This
point will be established outside the EZ and in the SZ. Personnel will be shown the location of the
staging areas daily, during the Site Safety Briefing. The location of the assembly point may change as
work activity progresses within the project area. However, it will normally be at the office trailer.
After evacuation, the SUXOS will account for all personnel, ascertain information about the emergency,
and advise responding on-site personnel. The SUXOS will contact, advise, and coordinate with
responding off-site emergency personnel and points of contact for adjacent industries, if deemed
necessary by the situation or the client Safety and Health Representative. In all situations that require
evacuation, personnel will not re-enter the work area until the conditions causing the emergency have
been corrected; the hazard reassessed; the APP has been revised and reviewed with on-site personnel, if
needed; and instructions have been given for authorized re-entry by the SUXOS.
The route directions to the medical facility will be posted in the EOTI office, at the work site, and in site
vehicles. This map also will indicate the evacuation route.
24.11 Decontamination
Due to the type of work on this project, it is not expected that a major chemical spill would occur that
would require personnel decontamination prior to leaving the site. If a worker is accidentally injured
using chemicals brought onto the site, the first aid procedures described in the SDS would be followed
by co-workers to clean as much of the chemical off as possible before the ambulance arrives. In a case
like this the SDS will be sent to the hospital with the worker to inform the medical staff of the exposure
and how best to treat it.
24.12 Emergency Medical Treatment and First Aid
A minimum of two persons on the project site will be certified in First Aid/CPR. These persons will act
as First Responders to any site emergency. First Aid kits will be available for their use in that capacity.
The First Responders will perform first aid and/or CPR until medical personnel arrive on site. The
SUXOS will contact the EMT/ambulance based on the type of injury received and send the injured
worker to the designated emergency treatment facility. If the injury is not so serious, the SUXOS may
ask a co-worker to take the injured worker to the hospital for treatment. Maps and directions to the
hospital will be kept in all site vehicles. Directions to the hospital can be found in Section 11 of this
Appendix.
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Major hazardous substance spills are not expected due to the type of work taking place on this project.
In the event of a minor hazardous substance spill causing an injury, the first responders would provide
first aid based on the instruction in the SDS for the substances. The SDS would be taken with the
injured worker to the hospital to provide information on treatment of that chemical.
24.13 Spill Alerting and Response Procedure
The emergency alerting procedure on the site will normally be a verbal warning to evacuate the site and
the evacuation procedures outlined above would be implemented. Due to the fact that there should be
no large quantities of chemicals found on this site, the only type of chemical spill would be a small one.
If a small spill occurs, the individual who caused the spill will inform the SUXOS. He will then get the
spill control kit, and use the absorbent material, clean up most of the spill. If some of the soil is
contaminated, that soil will be dug up and placed with the rest of the spill clean-up materials. It will all
be disposed of in a licensed hazardous waste disposal facility. Personnel involved in this clean-up will
wear chemical resistant gloves. Larger spills might require the use of Tyvek suit and respirator as well,
but spills of that size are not anticipated on this site.
24.14 Critique of Response and Follow-Up
After any type of site emergency, the SUXOS/UXOSO, the Project Manager, MEC Safety and health
Coordinator, and the Corporate Health and Safety Staff will review the situation and determine if
changes need to be made to the emergency procedures to make them more effective. Applicable
changes will be made to the APP and these changes will be reviewed with all employees, so they are
aware of the new procedures.
24.15 Emergency Response Team
There will be a minimum of two persons on the project site who are certified in first aid and CPR. These
persons will serve as the first responders. They will respond to any site emergency and assist the victim
until medical assistance arrives. The SUXOS will call for outside emergency assistance if it is needed.
As soon as the professional emergency response services arrive onsite, the first responders will turn over
medical care of the injured worker to them. They will be on stand-by to assist the ambulance crew if
requested to do so.
24.16 Personnel Training Requirements
Personnel acting as first responders will be certified in First Aid and CPR from the American Red Cross
or a similar other training entity. They will be qualified to provide basic first aid and CPR and will
relinquish authority to the EMT/ambulance crew when they arrive on site.
24.17 Emergency Response Team Responsibilities
The responsibility of the emergency response team is to respond to on-site emergencies. They will
provide only first aid and CPR, and they will attempt to calm and stabilize the patient until the
professional help arrives.
25.0

LOGS, REPORTS AND RECORD KEEPING

Each person on the site will have an individual file folder, which contains a copy of the following:
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40 hr HAZWOPER Certificate.
Current 8 hr HAZWOPER Annual Refresher Certificate.
8 hr HAZWOPER Supervisor Certificate, if applicable.
EOD/UXO Training Certificate
Any other applicable training certificates.

Personnel folders will be maintained by the SUXOS on-site. Training/Tailgate Safety Record will be
completed for all on-site daily training. The SUXOS/UXOSO will maintain the file, which will be made
available for the client as requested. This form may be completed in ink, but it is preferred that it be
completed with a computer in Word.
25.1

Daily Safety Inspection Logs

The UXOSO will perform daily inspections on a scheduled and non-scheduled basis, of all site
operations. The UXOSO will conduct non-scheduled safety and health inspections as deemed
appropriate based upon the ongoing site activities. Scheduled safety and health inspections will be
conducted as outlined in Section 8.0. All inspections will be documented. When discrepancies are
observed, follow-up will be documented in the UXOSO log until the corrective actions required have
been completed.
25.2

Visitor Log

The Visitor’s Log will be maintained by the SUXOS. The log will document the visitor’s name,
company name, date, time, and reason for visit. There will also be documentation that the visitor was
given a visitor safety briefing prior to being permitted to enter the EZ of the site. Visitors will be
escorted at all times within the EZ and MEC operations will cease during the time they are within the
EZ.
25.3

Medical Surveillance Records and Certifications

A copy of the Physician Statement from a licensed physician who is certified in Occupational Medicine
by the American Board of Preventive Medicine, regarding the current annual HAZWOPER physical
examination will be maintained in the personnel folder with the other HAZWOPER certificates. The
Physician Statements will remain in the individual’s file on the project site for the duration of site
operations. The files will then be transferred to the Knoxville Office.
25.4

Air Monitoring Results

Due to the operations being performed on this project, air monitoring is not required.
25.5

Personal Exposure Records

As there is no chemical work taking place on this project, personal exposure records are not expected to
be required.
25.6

Records Maintenance

All personal exposure and medical monitoring records, if generated, will be maintained in accordance
with applicable OSHA standards, 29 CFR 1904, 1910, and 1926.
25.7

Final Report
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EOTI will develop, retain and submit as part of the final report, all visitor registration logs, training logs,
and daily safety inspection logs as part of the daily QC Reports.
25.8

Site Monitoring Results

All site-monitoring results will be documented. This will be kept in a file at the project site for
reference, and will become a part of the permanent site record at the conclusion of site activities. At this
site, heat exposure monitoring is the only monitoring anticipated to occur and that is dependent upon the
site temperature.
25.9

Accident Reporting Records

Accidents/incidents shall be reported in accordance with DID MR-015 and EM 385-1-1 using the ENG
Form 3394 Accident Report form in Appendix F. Should an accident occur on the site, all reports and
records will be documented. Copies will be maintained on site for the duration of site activities. A
permanent copy will be maintained in the Knoxville EOTI Office.
25.10 Safety Exposure Report
A Safety Exposure Report, a tabulation of field labor hours, lost workday accidents, and number of lost
workdays shall be submitted.
26.0

UNFORESEEN HAZARDS

Should any unforeseen hazard become evident during the performance of work, the SUXOS and
UXOSO shall bring such hazard information to the attention of the Corporate Health and Safety Staff
and the on-site government representative (both verbally and in writing) for resolution as soon as
possible. In the interim, necessary action shall be taken to reestablish and maintain safe working
conditions until the procedures to address the new hazards can be put into place and the APP updated
accordingly.
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TABLE OF CONTENTS
Documentation of Training Form ................................................................................................ F-2
SSHP Acknowledgement Form ................................................................................................... F-3
Weekly Safety Checklist .............................................................................................................. F-4
Daily Safety Attendance Sign-in ................................................................................................ F-5
Quality Conformance Inspection (QCI) Record .......................................................................... F-6
Quality control corrective Action Log ......................................................................................... F-8
MEC Accountability Log ............................................................................................................. F-9
DD1348-1A................................................................................................................................ F-10
Weekly Vehicle Inspection Checklist ....................................................................................... .F-11
Site Visitors Log .......................................................................................................................... F-2
Magazine Data Card .................................................................................................................. F-13
ATF License............................................................................................................................... F-14

NOTE:
A CD containing all Contractor-specific forms will be maintained on site. The forms in this appendix
are examples of the forms that the Contractors will be using during this project. Forms may be modified
to meet specific project reporting needs.
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DAILY SAFETY ATTENDANCE SIGN-IN SHEET
NAME

COMPANY

SIGNATURE

DATE

Person Presenting the Safety Briefing:
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MAGAZINE DATA CARD
NOMENCLATURE: ______________________________________________
EXEMPTION NO.: __________________________ MANUFACTURER ID NO.:
=========================================================================
===
DATE ACTION TAKEN QUANTITY
QUANTITY
BALANCE SIGNATURE
RECEIVED
ISSUED

Instructions for Completion

Two sets of this form will be maintained on each separate item. One will be maintained with the materials and
the other in the project office.
Nomenclature: Nomenclature of item.
Exemption No.: Exemption number of item, if applicable.
Manufacturer’s ID No.: Manufacturer’s ID number
Date: Enter date action is being completed.
Action taken: INT REC
-Initial Receipt from shipper
ISSUED
-Issued for Use
RTS
-Returned to Stock
BCF
-Balance Carried Forward
Quantity Received: Enter number of items received from shipper or returned to stock.
Quantity Issued:
Enter number of items issued for use.
Balance: To be completed for each transaction.
Signature: Signature of the individual completing the transaction.
Last row on form should contain the entry BALANCE CARRIED FORWARD and the balance.
First row on a new form should contain the entry BALANCE BROUGHT FORWARD and the balance.
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Fragmentation Data Review Form
Database Revision Date 8/21/2014
Category:

Black Powder Rounds

DODIC:

Munition:

10 in Cannonball Shell

Date Record Created:

Case Material:

Cast Iron, Grey, CL35

11/2/2009

Record Created By:

Fragmentation Method:

Naturally Fragmenting

Secondary Database Category:

Civil War Era

Munition Case Classification:

Extremely Heavy Case

Last Date Record Updated:

Theoretical Calculated Fragment Distances

4

Diameter (in):

SDH

Date Record Retired:

Black Powder

Explosive Weight (lb):

4/15/2013

Individual Last Updated Record:

Munition Information and
Fragmentation Characteristics
Explosive Type:

SDH

HFD [Hazardous Fragment Distance: distance to no more
than 1 hazardous fragment per 600 square feet] (ft):

237

MFD-H [Maximum Fragment Distance, Horizontal] (ft):

3060

MFD-V [Maximum Fragment Distance, Vertical] (ft):

2087

9.8500

Cylindrical Case Weight (lb):

93.88430

Maximum Fragment Weight
(Intentional) (lb):

3.5556

Design Fragment Weight (95%)
(Unintentional) (lb):

0.8186

Critical Fragment Velocity (fps):

1659

Sandbag and Water Mitigation Options
TNT Equivalent (Impulse):

0.43

TNT Equivalent Weight - Impulse (lbs):

1.720

Kinetic Energy 10⁶ (lb-ft²/s²):

4.8957

Single Sandbag Mitigation

Overpressure Distances
TNT Equivalent (Pressure):

0.43

TNT Equivalent Weight - Pressure (lbs):

1.720

Unbarricaded Intraline Distance (3.5 psi), K18 Distance:

22

Public Traffic Route Distance (2.3 psi); K24 Distance:

29

Inhabited Building Distance (1.2 psi), K40 Distance:

48

Intentional MSD (0.0655 psi), K328 Distance:

393

Note: Per V5.E3.2.2.1 of DoD 6055.09-M the minimum sited K328
distance may be no smaller than 200 ft.
Minimum Thickness to Prevent Perforation
Intentional

Unintentional

12.80

7.40

Required Wall & Roof Thickness (in)

36

4000 psi Concrete
(Prevent Spall):

Expected Max. Throw Distance (ft):

220

Mild Steel:

2.21

1.23

Minimum Separation Distance (ft):

220

Hard Steel:

1.81

1.01

Aluminum:

4.07

2.36

LEXAN:

11.35

7.93

Plexi-glass:

9.75

6.06

Bullet Resist Glass:

9.20

5.43

Double Sandbag Mitigation
Required Wall & Roof Thickness (in)

Not Permitted

Expected Max. Throw Distance (ft):

Not Permitted

Minimum Separation Distance (ft):

Not Permitted
Item Notes

Water Mitigation
Minimum Separation Distance (ft):
Water Containment System:

275
1100 gal tank

The TNT equivalency for black powder rounds has been updated from
0.4 to 0.43 to agree with Rev 4 of TP 16. This has resulted in minor
changes in values.

Note: Use Sandbag and Water Mitigation in accordance with all
applicable documents and guidance. If a donor charge larger than 32
grams is utilized, the above mitigation options are no longer
applicable. Subject matter experts may be contacted to develop site
specific mitigation options.
Distribution authorized to the Department of Defense and U.S. DoD contractors only for Administrative-Operational Use (17 October
2002). Other requests shall be referred to the Chairman, Department of Defense Explosives Safety Board, Room 856C, Hoffman
Building I, 2461 Eisenhower Avenue, Alexandria, VA 22331-0600.
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RESUMES OF KEY PERSONNEL
The following personnel are proposed as key personnel for the activities on this project:
Brian Woods
James Haynie
Thomas Dailey
Wayne Madsen
Jay Johnson
Phillip Lewallen
Logan Daily
De La Von Conner

Project Manager
SUXOS
UXOSO/QCS
UXO Technician III
UXO Technician II
UXO Technician II
UXO technician I
UXO technician I

Resume included
CEHNC # 1142
CEHNC # 1071
CEHNC # 0184
CEHNC # 1418
CEHNC # 1843
CEHNC # 1989
CEHNC # 2333

Personnel Qualifications Certification Letter
I, Matthew S. Norris, Assistant Project Manager, certify that the personnel listed above meet or exceed contract
requirements for the function they will perform.
If changes in the identified personnel are required, due to the availability of the proposed personnel or schedule
conflicts, EOTI will propose fully qualified personnel to fill the position. Resumes of proposed key personnel that are
not in the CEHNC database will be submitted for review and approval.
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C. Brian Woods, PG, PMP / Project Manager
Years Experience:
With EOTI: 1
With Other Firms: 14
Education:
B.S., Environmental Science/Plant & Soil Science (Geology Minor)—University of Tennessee (1999)
Active Registration:
Project Management Professional (PMP)/Project Management Institute (#1230698; 2009)
Licensed Professional Geologist (PG)/Tennessee (#5559; 2008)
Chronological Job History:
2014-Present EOTI; Knoxville, TN; Project Manager
2011-2013 WESTON; Norcross, GA, TN; Project Manager
2005-2011 EODT; Lenoir City, TN; Project Manager
2004 HydroGeoLogic, Inc.; San Antonio, TX; Project Manager
1999-2004 TN & Associates, Inc. Project Geologist; and Project Manager
Program / Project Management: Mr. Woods


15 years of total experience performing both MMRP (8 years) and environmental project work.



12 years of experience as Project Manager.



Managed 20 MMRP projects ranging from preliminary assessments and remedial investigations/feasibility studies to removal
actions.



Project experience in over 15 states for federal, commercial, state, and city government clients.



Served as a speaker and facilitator at a dozen technical project planning and public meetings.



Has routinely managed projects over $2M and multiple projects over $10M in the last 6 years.



Clients include DOD, DOE, USACE, AFCEE, Navy, Air Force, Air National Guard, commercial, and city and state.

Key Projects
Tyndall AFB, FL, AFCEE. Project Managed 5 project areas involving petroleum soil and groundwater
contamination under a large performance based base-wide project. Project involved development of work
plans to meet state of Florida POL requirements. (2012-2013; Weston).
Former Hammond Bombing Range, LA, Private Client. Project involved review of historical documents
and preparation of a professional opinion report to be used in a legal dispute over the level of potential
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contamination on Former Hammond Bombing range land. Because of report and deposition given by team
member the case was settled out of court. (2012 Weston)
Munitions and Explosives of Concern (MEC) Remedial Investigation/Feasibility Study (RI/FS),
Former Conway Bombing and Gunnery Range, Conway, SC, U.S. Army Corps of Engineers
(USACE) Huntsville District, Project Manager. Supported and managed planning with stakeholders,
public meetings, and field investigation to determine the nature and extent of MEC. Overall goal of contract
was to obtain a decision document acceptable to stakeholders. [7-09 to 2-11; EODT]
MEC RI/FS, Former Camp Claiborne, Alexandria, LA, USACE Huntsville District, Project Manager.
Supported and managed planning with stakeholders, public meetings, and field investigation to determine
the nature and extent of munitions constituents using multi increment sampling and discrete sampling
methods. [7-09 to 2-11; EODT]
MEC RI/FS, Former Five Points Outlying Field, Arlington, TX, USACE Huntsville District, Project
Manager. Project work involved producing a RI/FS report based upon previous investigations and removal
actions at the site. Five Points is located within a residential area (large subdivision). Challenges involved
getting regulatory support for no further action after removal action has been completed. [7-09 to 2-11;
EODT]
MEC Engineering Evaluation/Cost Assessment (EE/CA), Ft. McClellan, AL, USACE Huntsville
District, Project Manager. Project work involved performing MEC investigation using geophysical
transect and grid data collection to define the nature and extent of the Charlie Area at Ft. McClellan.
Prepared and attended weekly planning phone calls with the McClellan BRAC team and USACE Huntsville.
Brought the project through the critical planning and work plan stage. [7-10 to 12-10; EODT]
Unexploded Ordnance (UXO) Avoidance/Construction Support San Antonio Military Medical
Centre, San Antonio, TX, USACE Huntsville District, Project Manager. Project involved a high
probability of encountering munitions containing white phosphorus (a smoke and burning agent) in
downtown San Antonio in the immediate vicinity of highways and a hospita . Mobilization of personnel
and equipment was required in less than a days notice. Project performed safely. [6-09 to 12-09; EODT]
Ft. Benning Modified Record Firing Ranges 1, 5 & 7, MEC Removal Action, Ft. Benning, GA,
USACE Huntsville District, Project Manager. Managed scope schedule and budget for this project which
involved MEC clearance of 88 acres at former training ranges including securing, certifying, and disposing
of scrap. [5-09 to 12-09; EODT]
UXO Avoidance/Construction Support, Crab Orchard National Wildlife Refuge, Marion, IL,
Conastoga Rovers & Associates, Project Manager. Project Manager performing MEC clearance and
support for site characterization. Work activities were performed at the Former Illinois Ordnance Plant.
Successfully completed first phase (5-06 to 11-07) and awarded second phase [1-09 to 10-09; EODT]
MEC RI/FS, Former Camp Wheeler, Macon, GA, USACE Huntsville District, Project Manager.
Managed scope, schedule, and budget and planning with stakeholders, public meetings, and field
investigation to determine the nature and extent of MEC munitions constituents (MC) contamination.
Overall goal of contract was to obtain a decision document acceptable to stakeholders. [8-08 to 2-11;
EODT]
UXO Avoidance/Construction Support, Conway, SC, Wild Wing Development Company, Project
Manager. Managed scope, schedule, and budget on the project objectives for performing UXO removal
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and construction support for the Wild Wing Land Developer. Project activities are currently on hold
because the current economic housing crisis has halted development. [6-08 to 2-11; EODT]
MEC Clearance of Remote Ranges, Eielson Air Force Base (AFB), AK, AFCEE, Project Manager.
Project involved abbreviated mobilization of 8 days after award, which required acquiring and mobilizing
staff, equipment, and supplies to a remote locations in Alaska without roads or lodging. One of the first
UXO projects for AFCEE and received great accolades for execution. All UXO and munitions debris
removal from range targets was completed on time, under budget, and at the satisfaction of Eielson AFB.
Contract fulfilled and closed out. [6-08 to 9-08; EODT]
Non-Time Critical Removal Action, Former Camp Wheeler, Macon, GA, USACE Huntsville District,
Project Manager. Took over as project manager during report development stage and coordinated with
USACE Huntsville Center (CEHNC) in achieving comment resolution, and produced an acceptable final
report to regulators. Contract was fulfilled and closed out. [7-07 to 9-08; EODT]
Former Camp Bowie MEC EE/CA, Brownwood, TX, USACE Huntsville District, Project Manager.
Managed scope, schedule, and budget for the finalization of the EE/CA Report and Action Memorandum.
Project work included development of EE/CA report and Action Memorandum based upon geophysical
investigation activities. Work also involved close coordination with USACE, and state and local
stakeholders through email, letters, phone conferencing and public meetings. Contract was fulfilled and
closed out. [4-06 9-08; EODT]
Former Camp Wolters MEC EE/CA, Mineral Wells, TX, USACE Huntsville District, Project
Manager. Managed scope, schedule, and budget for the finalization of the EE/CA Report and Action
Memorandum. Took over project during the draft EE/CA report stage and worked with USACE Huntsville
Center technical staff to reach comment resolution. Worked as the primary technical writer in revising the
EE/CA and creating an action memorandum. Presented EE/CA results at the public meeting. Contract was
fulfilled and closed out. [10-06 to 9-08; EODT]
MEC EE/CA, Former Camp Wheeler, Macon, GA, USACE Huntsville District, Project Manager.
Took over as Project Manager and Primary Technical Writer during the reporting stage for the EE/CA at the
Former Camp Wheeler, Macon, GA. Report elements included analyzing geophysical data, anomaly dig
results, creation of ordnance operable units (OOUs), ordnance and explosives (OE) risk assessment,
comparative analysis of response alternatives, institutional control plan, and developing a detailed
engineering cost assessment. Contract was fulfilled and closed out. [7-07 to 7-08; EODT]
UXO Avoidance and Construction Support, Ft. Polk, LA, General Dynamics, Project Manager.
Project included UXO Avoidance support to General Dynamics during construction/installation of fiberoptic lines and target installation at an improvised explosive device (IED) training course. Contract fulfilled
and closed out. [5-08 to 6-08; EODT]
Former Camp Elliott MEC EE/CA, San Diego, CA, USACE Huntsville District, Project Manager.
Project included development of EE/CA report, Abbreviated Feasibility Study, Proposed Plan, and Decision
Document based upon geophysical investigation activities. Served as primary technical writer for the
Abbreviated Feasibility Study, Proposed Plan, and Decision Document. Work involved close coordination
with USACE, state and local stakeholders through email, letters, phone conferencing, and public meetings.
All documents have been accepted by the government. Contract was fulfilled and closed out. [3-06 to 5-08;
EODT]
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UXO Avoidance, Milan Army Ammunition Plant, Milan, TN, Arcadis, Inc., Project Manager. Project
included UXO Avoidance support to Arcadis Inc. during site characterization of an open burn/open
detonation area. Contract was fulfilled and closed out. [3-08 to 5-08; EODT]
MEC Historical Site Assessment, Former Whittaker-Bermite Facility, Santa Clarita, CA, Whittaker
Corporation, Project Manager. Project Manager for the remedial investigation and clearance activities at
the former Whittaker-Bermite Facility. Served as primary researcher and technical writer on historical site
assessment. This work required a review of historical documents, aerial photographs, drawings, site
interviews, and site walk inspections. The Historical Site Assessment Report was accepted by State of
California regulators, and subsequent activities have been awarded to execute report recommendations.
Planning and execution of these recommended activities is currently ongoing. [3-05 to 1-08; EODT]
MEC and Scrap Processing, St. Juliens Creek Annex, Portsmouth, VA, USACE Huntsville District,
Project Manager. Project work included inspection, segregation, demilitarization of two MEC areas located
at a naval defense reutilization, and marketing office (DRMO) facility. One of these two areas involved
inspection and demilitarization of palletized projectiles and bombs. Project was completed on time with full
client satisfaction, as well as accident free. Project included unexpected discovery of 43 potentially
explosive rounds, which were safely handled and removed without affecting the schedule or additional
government costs. St. Juliens Creek received an exceptional rating in all categories (a perfect score) for its
Past Performance Information Management System (PPIMS) rating. [01-06 to 6-06; EODT]
Historical Site Assessment/Remedial Investigation, Iowa Army Ammunition Plant, Burlington, Iowa,
USACE Omaha District, Project Manager. Performed a self-obtained subcontract with Shaw E&I to lead
their technical team on the development of a RI Investigation. The contract was obtained from previous
experience and reputation with USACE Omaha District. [4-04 to 8-04; HGL]
Former Nansemond Ordnance Depot Remedial Action, VA USACE-Norfolk District, Project
Geologist. Performed duties of Task Manager and primary technical writer on a pesticide soil removal
action work plan. Work Plan elements involved excavation, sampling, soil and sediment control, waste
management, health and safety, and construction quality control. This plan received a review of excellent,
and was considered by HGL program management as an example of quality documents HGL should strive
to produce. [4-04 to 5-04; HGL]
Substrate Injection for Chromates Bioremediation, Former Kelly AFB, TX, AFCEE, Project
Geologist. Field Team Leader/project geologist in the injection of hydrogen release compound (HRC) into
the saturated zone of a chromates contaminated aquifer area. Field elements included: bore-hole logging,
identification of injection interval, as well as oversight of a drilling subcontractor. [6-04 to 8-04, HGL]
Soil Vapor Extraction (SVE) Installation and Maintenance, George AFB, CA, AFCEE, Project
Geologist. Task Manager on the preparation of a construction quality control plan for the installation of
SVE system and long-term maintenance at George AFB, CA. Work elements included implementing
design specifications, SVE construction, initial operation and proving stage, and long-term maintenance
operations. [4-04 to05-04; HGL]
Project and Administrative Record Research, USACE-Albuquerque Office, USACE Albuquerque
District, Project Geologist. Collected and prepared administrative records of completed projects for the
USACE Albuquerque Office. Work elements included the review of all project records, determination of
applicable permanent project/administrative records, and set up a USACE data management system for
cataloging purposes. [5-04 to 6-04; HGL]
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Remedial Investigation/Feasibility Study, Iowa Army Ammunition Plant (AAP), Burlington, IA,
USACE Omaha District, Project Manager. Performed as the Project Manager (12-02 to 02-04), Task
Manager and primary technical writer on three historical site assessment and soil sampling analysis work
plans/RI reports over a period of 4 years at this over 19,000-acre facility. This facility is the nation’s second
largest ammunition plant. Involved research of over 60 years of plant historical records. Thousands of
drawings, over 200 aerial photographs, and over 500 historical documents were reviewed and summarized
into encyclopedia-like documents, along with historical narratives of plant historical operations. EPA
Region 7 commented that the historical site assessment work plans were the most comprehensive compiled
to date associated with Iowa AAP investigations (over a 20-year period). The histories of the subject sites
involved nuclear weapons production, conventional weapons production, research laboratories, and
conventional weapon and nuclear weapon component test firing. Performed duties as a field team leader in
the collection of 1,400 soil samples, from over 300 sample locations, in an active mile long production
facility containing over 250 buildings. Responsibilities also included a 3.5-hour presentation to regulators,
plant commander and government contractors on the plant history and possible areas of environmental
contamination. EPA Region 7 commented that they had been waiting 10 years for someone to
comprehensively pull together site history and potential waste streams. Additionally, EPA Region 7
commented that the historical site assessment reports “provide an excellent reference for describing past
operating practices in specific buildings at IAAAP.” “We will use this report,”…“as a benchmark for the
type of effort and level of detail needed to complete similar evaluations of historical activities at the site.”
[5-00 to 2-0; TN&A]
Phase II Site Investigation, Former Gadsden Ordnance Plant, Mobile, AL, USACE Mobile District,
Project Manager. Project Manager/Field Team Leader on a Phase II Site Investigation at the Former
Gadsden Ordnance Plant. Project scope included soil sampling, well installation, groundwater sampling,
well abandonment, and report writing. [7-03 to 7-04; TN&A]
Lead Contaminated Soil Remedial Action/Groundwater Sampling Lake City Army Ammunition
Plant (LCAAP), Lake City, MI, USACE Kansas City District, Project Geologist. Served as primary
technical writer on the LCAAP Area 18 Lead Contaminated Soil Remedial Action Work Plan. Duties
included reviewing design specifications and creating a work plan based on those specifications. Work Plan
elements involved excavation, sampling, soil and sediment control, waste management, health and safety,
and construction quality control. Field team member in the collection of groundwater samples from over
160 wells using low flow bladder pump and data logging technology. [10-02 to 1-03; TN&A]
UST Removal/TN&A Underground Storage Tank Closure, Great Smoky Mountains National Park
National Park Service, Project Geologist. Technical writer on the preparation and submittal of a UST
Removal Action Work Plan for the Great Smoky Mountains National Park. Work Plan elements included:
UST Closure Application preparation, CADD figure design, excavation, waste management, sampling,
environmental protection, health and safety, and construction quality control. Field team member and
sample coordinator during field activities. [7-02 to 1-03; TN&A]
Abandoned Landfill Interim Removal Action Management Work Plan, LCAAP, Lake City, MI,
USACE Kansas City, Project Geologist. Technical support/contributing designer for the LCAAP Area 16
abandoned landfill interim removal action management work plan. Elements included construction of a
leachate storage and transfer facility, landfill regrading and capping, environmental protection plan,
installation of passive gas vents and leachate recovery trench, waste management, Health and Safety Plan,
CQC Plan, and SAP Plan [5-01 to 2-02; TN&A]
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Remedial Action Decontamination and Decommission (RADD), Y-12 Security Complex, Bechtel
Jacob,; Oak Ridge, TN, Site Supervisor. Site Supervisor for decontamination and closure of 11 large
waste storage tanks containing low-level mixed radioactive sludge. Served as responsible party at the site,
and ensured that the work plan elements were followed. Duties also included sampling and tank inspection.
[6-01 to 7-02; TN&A]
RADD Drum Removal Action Work Plan, Oak Ridge K-25 DOE Plant, Oak Ridge, TN, Bechtel
Jacobs, Project Geologist. Designer of the RADD Task 20 Drum Removal Action Work Plan by
reviewing DOE documents and designing an outline and figures. This report received good reviews for
organization and for following DOE guidelines. [4-01 to 5-01; TN&A]
Limited RI Groundwater/Soil Sampling, Former Herington Army Airfield Herington, KS, USACE,
Kansas City District. Performed monitoring well micro-purge groundwater sampling and soil sampling to
support a Limited Remedial Investigation. Provided technical writing support and designed all figures for
the report after field activities, including geologic cross sections, fence diagrams, potentiometric maps, and
contamination plume maps. Used gINT software to create project boring logs. [10-00 to 1-01; TN&A]
Inert Disposal Area Well Installations, Iowa Army Ammunition Plant Middletown, IA, USACE
Omaha District, Project Geologist. Task Manager, Field Team Leader, and technical writer on both the
well installation work plan and well installation report. Supported and later led field team in well installation
fieldwork. [4-00 to 11-00; TN&A]
Well Abandonment Project, Former K-25 Facility, Oak Ridge, TN, U.S. Department of Energy
(DOE), Project Geologist. Field Team Leader and Health and Safety Officer: Technically advised and
managed the abandonment of wells at a current DOE installation. Job was performed accident-free in the
presence of radiological contamination and overhead hazards [5-00 to 6-00; TN&A]
Inert Disposal Area Annual Groundwater Report, Iowa Army Ammunition Plant, IA, USACE
Omaha District, Project Geologist. Task Manager and technical writer for an annual groundwater study
report. This report included hydrogeological result interpretation, groundwater data quality asesssment, and
statistical comparisons between monitoring data and background data. Many graphical models and figures
were created for this report using a CAD program. [11-99 to 1-00; TN&A]
Remedial Design Reports, Massachusetts Military Reserve, Cape Cod, MA, AFCEE, Project
Geologist. Technical support and contributing designer in the design of figures and writing of text for PreDesign and 100% Design Reports. These reports included sections on data and equipment evaluation for soil
vapor extraction/biosparging design, asphalt batching design, wetland determination and delineation studies,
geophysical survey for drum investigation, and contaminants of concern. [11-99 to 7-02; TN&A]
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Acronyms
ATF&E
BEM
BGS
BIP
CD

Bureau of Alcohol, Tobacco, Firearms and Explosives
Buried Explosion Module
below ground surface
blown in place
Cultural Debris

CERCLA

Comprehensive Environmental Response, Compensation, and Liability Act

CRP

Congaree River Project

DHEC
DMM
DoD
EE/CA

Department of Defense Explosives Safety Board
Department of Health and Environmental Control
Discarded Military Munitions
Department of Defense
Engineering Evaluation/Cost Assessment

EOD
ESS

explosive ordnance disposal
Explosive Safety Submission

MEC

Munitions and Explosives of Concern

MGP

Manufactured Gas Plant

SARA
SC
SCDHEC
SCE&G

recovered chemical warfare materiel
Superfund Amendments and Reauthorization Act
South Carolina
South Carolina Department of Health and Environmental Control
South Carolina Electric and Gas

CM

CWM
DDESB

EMM

EZ
IAW
IDW
MDAS
MGFD
MPPEH
MRS
MSD
NEW
OE
PM
QA
QC
QCM
Q-D
RCWM

Conventional Munitions
Chemical

Earth Moving Machinery

exclusion zone
In Accordance With
industrial derived waste
Material Documented as Safe
munitions with the greatest fragmentation distance
Material Potentially Presenting an Explosive Hazard
Munitions Response Site
Minimum Separation Distance
Net Explosive Weight
Ordnance and Explosives
Project Manager
Quality Assurance
quality control
Quality Control Manager
Quantity Distance
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SUXOS

Senior Unexploded Ordnance Supervisor

TLM
USACE

tar-like materials
U.S. Army Corps of Engineers

VCC

Voluntary Cleanup Contract

USAESCH
UXO
UXOSO

U.S. Army Engineering and Support Center Huntsville
Unexploded Ordnance
Unexploded Ordnance Safety Officer
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1. Background
1.1.Site location
The CRP area is located on the Congaree River in Columbia, SC. The site, also referred to as the
“project area”, begins directly south of the Gervais Street Bridge, extends approximately 200300 feet into the river from the eastern shoreline and approximately 2,000 feet downriver,
towards the Blossom Street Bridge. The MEC intrusive activities will occur on eastern side of
Congaree River between Gervais and Blossom Street Bridges, shown on Figure A-1-Site
Location. Underwater intrusive activities will also occur within the coffer dam footprint prior to
their installation. See Appendix A for footprint of the coffer dam location.
Table 1-1
Area

Total Acreage

Water/Land Area

12.65

Munitions Response
Action
Surface and Subsurface
to Depth of Dam
Footprint and
Construction Support

Institutional Controls
Fencing and Signage

This interim response action is being performed under the Comprehensive Environmental
Response, Compensation, and Liability Act of 1980 (CERCLA), as amended by the Superfund
Amendments and Reauthorization Act of 1986 (SARA), and is part of the overall Remedial
Action Process. Additional removal responses may be dictated in the future during the remainder
of the remedial response process, as determined by subsequent action memoranda or other
decision documents. If subsequent removal responses are determined to be necessary in the full
remedial process, this ESS will be reviewed and amended in accordance with DoD 6055.09-M as
necessary to support that response.

1.2.Site Description:
1.2.1. Terrain and Vegetation:
The predominant topographic feature within the project area is the Congaree River itself, which
is a broad shallow river with numerous bedrock assemblages that are visible above the water
level at normal river flows. The river slope in the vicinity of the project area is approximately
2.10 feet/mile (USACE, 1977).The river depth varies significantly in the project area due to the
variability of the bedrock river bottom elevations.
The project area abuts the eastern shoreline, which rises sharply from the water’s edge in most
places due to a steep bank that varies in height from approximately 5 to 20 feet depending on
location. The ground slopes more gently to the east once the top of the riverbank is reached with
an approximate 28 feet increase in land surface elevation over approximately The riverbank is
forested in this area with vegetative cover consisting of various trees and tall native grasses and
shrubs. The undergrowth is periodically maintained and trimmed in the vicinity of the wooden
scenic overlook and river walkway and is much thicker and overgrown further south. The terrain
and vegetation are not anticipated to hinder the field activities at the site.
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Access to the river is provided by a partially paved access road, which extends from the intersection of
Senate and Gist Streets to the river.

1.2.2. Soil Condition:
The landside Congaree River bank soil/sediments are unconsolidated, ranged in particle size
from clay to gravels, displayed layering, and were approximately 12 feet to 27 feet thick.
Generally, soil/sediment thickness increased in the downriver direction, and is attributed to down
cutting of the granite by the Congaree River. The upper most soil/sediments were generally
found to range from clays to medium sands. Below this is a gray silt that overlies a sand and
gravel layer. The Congaree River and project area can be generalized by shoreline (gray silt) and
channel (sands and gravel). It is not anticipated that soils and or tar-like materials (TLM) will
impact detection equipment results.

1.3.Site History:
In 1865, during the Civil War, MEC and other articles of war produced by the Confederacy were
dumped into the Congaree River near the Gervais Street Bridge by Union forces under the
direction of General Sherman. This activity took place during Sherman’s occupation and
subsequent destruction of Columbia.
Archeological investigations, conducted as late as 1980, recovered some MEC or Discarded
Military Munitions (DMM) from the area as well as some other potentially historically
significant artifacts. Specifically this work was focused in and adjacent to the unnamed tributary
that enters the river just south of the Gervais Street Bridge. Several MEC cannonballs were
identified during this operation and properly disposed of by trained explosive ordnance disposal
(EOD) personnel located at nearby Fort Jackson.
Due to the potential presence of MEC within the project area, an additional reconnaissance and
screening of the area in question was conducted as part of the investigative activities. Analysis of
the survey data identified concentrations of anomalies with DMM potential in the immediate
vicinity of the Senate Street landing and scatters extending into the river. A terrestrial
magnetometer investigation of the unnamed tributary below the Gervais Street Bridge was also
carried out and that investigation identified eight additional anomalies with a potential
association with ordnance.
In June 2010, the occurrence of a TLM within the Congaree River was reported to the South
Carolina Department of Health and Environmental Control (SCDHEC). Preliminary sample
results conducted on the material by SCDHEC and South Carolina Electric and Gas Company
(SCE&G) indicated that the TLM had similar chemical and physical characteristics as coal tar, a
by-product of Manufactured Gas Operations, which were common in cities from the late 1800s
until the 1950s. Additional research found that the most likely source of the TLM was a former
Manufactured Gas Plant (MGP) located northeast of the river at 1409 Huger Street that operated
from about 1906 until the mid-1950s prior to the existence of environmental regulations and
permitting. Later this was the location of the city bus terminal until 2008.
SCE&G had previously entered into a Voluntary Cleanup Contract (VCC) with DHEC in August
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2002 to conduct environmental assessment and cleanup activities at the former Huger Street
MGP site. SCE&G has worked proactively and cooperatively with DHEC under its
existing VCC to determine the extent of TLM in the Congaree River and to develop a plan for
cleanup. Overall, the delineation activities extended from the Gervais Street Bridge downriver
approximately 9,050 feet.

An Engineering Evaluation/Cost Assessment (EE/CA) was prepared and a Final was submitted
in January 2013. A non-time critical removal action of the impacted river sediments was chosen
as the alternative. The TLM-impacted sediment varies in thickness from a few inches to
approximately 6 feet thick in some areas. The current total estimate of sediment requiring
removal is approximately 40,000 tons. The total project area is estimated to be 23 acres, with
10.5 acres consisting of waters of the United States. Sediment removal from within the water
area will occur after coffer dams are installed and water has been removed. Intrusive Dive
removal operations of metallic anomalies with be conducted prior to installation of the coffer
dams. The landside or upland portion of the project area consists of approximately 12.5 acres of
mostly undeveloped land with a cleared utility right-of-way. Much of the area will not be
disturbed.
On August 21, 2013, a public release was issued summarizing the project purpose and objectives
detailing that this is an environmental clean-up project mandated by SCDHEC intended to
remove approximately 40,000 tons of tar-like material (TLM) and impacted sediment from the
Congaree River. The removal of the impacted sediment will result in a permanent improvement
to the aquatic environment in the project area. Upon completion of the removal activities in the
Congaree River, the project area will be allowed to return to its original pre-impacted state.
The removal of MEC from the riverbank, impacted sediments and assisting in the segregation
and disposal of impacted sediment remove by APEX covered under this work plan is to protect
worker safety and environment.

1.4.Current and Future Land Use:
Current land use for the project area is public and is being used as a public green space including
a park and recreation activities of walking, river site-seeing, picnicking and playing. The future
land use is expected to be the same or similar unrestricted use.

1.5.Project Area:
The site, also referred to as the “project area”, begins directly south of the Gervais Street Bridge,
extends approximately 200-300 feet into the river from the eastern shoreline and approximately
2,000 feet downriver, towards the Blossom Street Bridge. The MEC intrusive activities will
occur on eastern side of Congaree River between Gervais and Blossom Street Bridges, shown on
Figure A-1-Site. Underwater intrusive activities will also occur within the coffer dam footprint
prior to their installation. See Appendix A for footprint of the coffer dam location.

1.5.1. General:
This ESS covers the munitions response actions in support of removal of TLM at within the
Congaree River. The area to be swept for of MPPEH consists of approximately 11.80 acres
within the Congaree River. A shallow dive operation (covered in a separately submitted Dive
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Operation Plan) will be performed to remove any potential MEC within a coffer dam footprint
prior to its construction needed to dewater the sediment containing TLM.

MEC items determined acceptable to move will be hand carried out of the water. Any MEC
deemed unsafe to move may be dragged out of the stream by essential personnel using rope or
cable that is suitable for moving the MEC items remotely. Essential personnel must be separated
from the operation 3060 ft, or by the K24 of 29 ft and must be protected by shields or barricades
designed to defeat hazardous fragments until the MEC item has been dragged to the location
where it will be blown in place.
Once the coffer dams have been constructed and water removed from within a sweep for
MPPEH will be performed prior to excavation of TLM material by APEX environmental.
This area will be cleared of all surface MPPEH regardless of size (excluding small arms
ammunition .50 caliber and below not visually detectable) and subsurface ferrous metal items
(including MPPEH) 10 in “cannonball” or greater, to a depth of 11 times the item diameter up to
one meter below ground surface (BGS). It is not anticipated that Conventional Munitions (CM)
will be encountered during operations. The Senior Unexploded Ordnance Supervisor (SUXOS)
and Unexploded Ordnance Safety Officer (UXOSO) will ensure all personnel are fully trained of
the associated hazards and fully aware of the procedures to be followed when MEC operations
commence.

1.5.2. History and Characterization Data Analysis:
Site History and previous characterization data is presented above in Site History section 1.2.
The munitions response actions for additional areas will be addressed in future amendments to
this ESS or separate ESS.

1.5.3. Selected Munitions Response Actions:
In order to support the removal of TLM from the project area a “mag and dig” type removal
action of dewatered sediments and land area has been selected to remove the MEC prior to
sediment/soil excavation performed by APEX. There will be no underwater removal of
sediments prior to dewatering. A shallow wading/dive operation to sweep the area of the coffer
dam footprint will be performed prior to coffer dam installation and is covered under a separate
dive operations plan. Stand-by construction support will also be performed during sediment/soil
excavation by Apex.

1.5.3.1.

Land Use Controls

No permanent land use controls are being proposed. Currently there are signs announcing that
no swimming allowed in the area of the TLM. Prior to field activities the entire site will be
fenced and signs posted to keep public out for safety and protection of civil war era antiquities.
Temporary fencing to prevent unauthorized access to the site will be put up and maintained
during the entire removal action project.
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1.6.Reason for Munitions and Explosives of Concern (MEC):
In 1865, during the Civil War, MEC and other articles of war produced by the Confederacy were
dumped into the Congaree River near the Gervais Street Bridge by Union forces under the
direction of General Sherman. This activity took place during Sherman’s occupation and
subsequent destruction of Columbia.

1.7.Type of MEC:
Based on historical information primarily from an Inventory of Stores Captured in Columbia, SC
document dated February 17, 1865, MEC items of interest that could potentially be encountered
are identified below. The historical list contained a more general nomenclature than that used in
the DoD Fragmentation database of today. The list below is taken directly in name from the 1865
document.
















Case shot, fixed, 12 pounder gun
Fuse-shell, fixed, 12 pounder gun
Grape, 12 pounder gun
Canister, fixed, 12 pounder gun
Shot, fixed, 6 pounder gun
Case, fixed, 6 pounder gun
Fuse-shell, fixed, 6 pounder gun
Canister, fixed, 6 pounder gun
Shot, fixed, 24 pounder gun
Shell, fixed, 24 pounder gun
Canister, fixed, 24 pounder gun
Shell, fixed, 8 inch
Shot and shell, not fixed, 8 inch
Shot and shell, not fixed, 8 inch
Shot and shell, not fixed, 10 inch

According to historical information for Columbia, SC inventory, a variety of other munitions
were identified as having been used or stored at the site. No information found to date associates
any other munitions with the project site. Therefore, the 10 in “cannonball” shell has been
selected as the munitions with the greatest fragmentation distance (MGFD) for the project.
MRS Name or
Other Identifier
Congaree River
Project

Table 2-1 Type and Depth of MEC Recovered
MEC Recovered
MAX Depth of MEC recovered
during site investigation
Cannonball
No intrusive activities were
(reported
conducted during the site
historically)
investigation. Only a
geophysical survey was
performed to detect anomalies.

MAX Geophysical Detection
Depth BGS
10-inch cannonball can be
detected at approximately
11X diameter below ground
surface this results in 110
inches BGS.
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2. Maps
Figure A-1 in appendix A shows a map of the site in relation to the surrounding area. Figure A3, demonstrates the phased clearance approach in regard to MEC clearance within the river.
Figure A-2 is a map that shows the area with the Quantity Distance (Q-D) arcs that will be used
during the MEC removal action in the area.

3. Explosive Safety Quantity -Distance
3.1.Munitions with Greatest Fragmentation Distance (MGFD):
The 10 inch cannonball was chosen as the Munitions with the Greatest Fragmentation Distance
(MGFD) for the project area is based on the historical documentation and manifests dating to the
relocation of the ordnance items from the a nearby ammunition storage area to the river by
soldiers. Additionally, previous Archeological investigations recovered MEC from the river area
that correlated with the above MGFD munitions type. This MGFD is the same for both intrusive
dive and land operations.
See Appendix B for Fragmentation Data Sheets.
See Table 3-1 for Minimum Separation Distances. Quantity-Distance (Q-D) arcs are shown in
Appendix A on Figure A-3.
Table 3-1

Minimum Separation Distances (MSD)
MSD (ft)1
For Unintentional Detonations
For Intentional Detonations

Area

Project
area

Notes:

MEC

10"
Cannonball

Team
Separation
Distance
(K40)

Hazardous
Fragment
Distance
(HFD)

Without
Engineering
Controls

Using
Sandbag
Mitigation2

Using Double
sandbag
Mitigation2

48

237

3060

220

Not
Permitted

Using Water
Mitigation2

275

All Values in Bold Italics are the MSDs for unintentional detonations that must be used on-site for the Area.
1

See Appendix B for calculation sheets documenting MSDs. Note the NEW for the MGFD based on the HFD is the maximum NEW
that may be collected at a collection point
2
See Appendix B for required sandbag thickness (HNC-ED-CS-S-98-7) and water containment system (HNC-ED-CS-S-00-3).
3 MSD for sandbag mitigation per DDESB memo “Revision of DDESB Approval for Use of Sandbags for Mitigation of
Fragmentation and Blast Effects Resulting from the Intentional Detonation of Munitions” dated 22 May 2014.

3.2.MEC Area(s):
The MSD restrictions from MEC areas to non-essential personnel will be applied during all MEC
operations. The MSD for the NTCRA Area is presented in Table 3-1. Preliminary site work such
as surveying, laying grid lanes and anomaly avoidance do not require the establishment of a
MSD for Q-D purposes. Essential personnel are defined as those on-site contractor and DoD
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personnel required to participate in the MEC removal, along with those approved and authorized
visitors. All other personnel are non-essential personnel. The outer boundaries of the MSD arcs
are depicted on the Q-D map in Figure A-3. The team separation distance at this site will be the
K40 overpressure distance shown in Table 3-1. Positive control of the exclusion zone (EZ) based
on the MSD will be maintained at all times that MEC operations are being conducted. Prior to
beginning MEC operations, the contractor will ensure that there are no nonessential personnel
within the EZ and the contractor will ensure that, the EZ remains clear of non-essential personnel
throughout the MEC operations.

Only UXO-qualified personnel (see DDESB Technical Paper 18 for definitions) will perform
MEC Construction Support and Removal Activities. Activities will be accomplished in
accordance with the procedures detailed in USACE Engineering Manual (EM) 385-1-97
(including Change 1 and Errata sheets 1 through 6), “Explosives Safety and Health Requirements
Manual”. The UXO personnel will clear all soil excavation locations to ensure there is no
intentional physical contact with MEC during soil removal/excavation operations.
Any occupied buildings or public roadways in the MSD areas during MEC operations will be
evacuated and/or roadways blocked to prevent non-essential personnel from entering during the
conduct of MEC operations. In addition, spotters may be used to stop work when non-essential
personnel enter the MSD on a roadway during the conduct of MEC operations.

3.3.Demolition Explosives:
3.3.1. Delivery on As-Needed Basis:
Donor explosives will be stored in a on-site type 2 ATF&E explosives magazine. This action is
to mitigate the need for an afterhours guard. Should a magazine not be used, explosives will be
provided by a local vendor on an as-needed basis. MEC will be marked and guarded until
disposal is accomplished.”.

3.3.2. Explosive Storage Magazines:
Due to the fact that on-going explosives needs might be present on the project, an on-site
magazine to store commercial explosives will be utilized on this project. Commercial explosives
will be stored in the un-barricaded type II ATF&E explosives magazine with an attached
lockable cap box. The explosives will be used only for disposal of any MEC items recovered
during operations and will be stored IAW DoD 6055.09-M, DA Pam 385-64 and any other local
regulations. EOTI will maintain constant control the sited explosive storage magazine.
Positioning of the magazine will be IAW DDESB 6055.09-M, EP 1110-1-18 and Section 55.206
of ATFP 5400.7. The closest occupied structure relative to the explosives magazine is 500 ft and
nearest public road is 950 ft. The Magazine will be secured by the erection of a temporary fence
that will be 8 to 10 ft in height and has one locked entry point. The maximum Net Explosive
Weight (NEW) that will be stored will be less than 31 lbs. IAW DoD 6055.09-M Section
V3.E3.1.2.1.1.5.1 its has been determined that the . Public Transportation Route Distance
(PTRD) for the proposed magazine location has no public road access. The traffic for the area of
the magazine is less than 400 car/rail passengers per day, and less than 80 ship passengers per
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day. Therefore, no Minimum Fragment Distance (MFD) is required for public traffic route (PTR)
distance (DA PAM 385-64 Section 5-5, and DoD 6055.09-M Section C9.4.1.2.1.1.5.3).
Inhabited Building Distance exclusion for the magazine is 200 ft, this is based on a NEW of less
than 31 lbs IAW DoD 6055.09-M table V3. E3.T2.
These commercial explosives will have assigned DOD hazard division/storage compatibility
groups (HD/SCG) and will be stored in accordance with DOD 6055.09-M, DA Pam 385-64 and
any local regulations.

3.4.Planned or Established Demolition Areas:
Demolition area planned for this project is to be located within the fenced open area to be located
far enough away from road and inhabited buildings as not to include them within 220 ft of the
demolition area.

3.5.Footprint Areas:
3.5.1. Blow-in-place:
If a MPPEH is unacceptable-to-move it will be blown in place (BIP) on both land or water
removal operations. BIP procedures will be conducted within each grid. All disposal activities
will be performed by Technical Paper (TP)-18, “Minimum Qualifications for Unexploded
Ordnance (UXO) Technicians and Personnel”, 20 December 2004 qualified UXO personnel
within the MRS. Please see table 3-1 for minimum separation distances for BIP procedures.
If it is determined that an item is acceptable to move then the MPPEH will be consolidated on
land and a consolidated demolition shot will be performed IAW TP-18 as stated above.

3.5.2. Collection Points:
Collection points are those areas used to temporarily accumulate MEC pending destruction at the
end of the day using consolidated shots. MEC items at collection points must be laid out as
shown in “Procedures for Demolition of Multiple Rounds (Consolidated Shots) on Ordnance and
Explosives (OE) Sites”. The maximum net explosive weight (NEW) at a collection point will be
limited such that the K40 overpressure distance for the total NEW does not exceed the HFD for
the area (see Table 3-1, footnote 1). The SUXOS and UXOSO are the authoritative individuals
for this project to determine if items are acceptable to move.

3.5.3. In-Grid Consolidated Shots:
If determined acceptable to move by the SUXOS and UXOSO, consolidating multiple MEC
within the MRS is anticipated for this project. US Army Engineering and Support Center,
Huntsville (USAESCH) publication “Procedures for Demolition of Multiple Rounds
(Consolidated Shots) on Ordnance and Explosives (OE) Sites”, dated March 2000 will be used
and a copy of this report will be available on site. The maximum net explosive weight (NEW) for
a consolidated shot will be limited such that the K328 overpressure distance for the total NEW
(including donor charges) does not exceed the MFD-H for the intentional detonation."
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3.6.Maximum Credible Event (MCE):
This section is not applicable to this project; no explosive soil, CWM, or explosives
contaminated facilities are expected.

4. Start Date:
The anticipate start date for field activities is March 2, 2015.

5. MEC Migration:
MEC Migration could be a factor due to strong bottom current within the Congaree River. It is
notable that MEC and other munitions items have the potential to migrate to tide actions and
river flows. These events can re-distribute items outside of the AOI and much further away from
its impact location.

6. Detection Equipment and Response Techniques:
6.1.Removal Depth:
The removal depths for MRS 1 Land / Water subsurface clearance of MEC, MPPEH, and any
ferrous metal items as shown in table 1-1.

6.2.Detection Equipment:
The possible detectors for this project include but are not limited to Schondstedt 52-CX and an
all metals detector (White’s). All of these instruments have similar detection characteristics and
can be expected to consistently detect the MEC items shown in Table 1-2 at their expected
depths.

6.2.1. Analog Mag and Flag using Flux-Gate Magnetic Gradiometers:
The Flux-Gate Magnetic Gradiometers that will be utilized will be the Schondstedt 52-CX and
an all metals detector (White Spectrum XLT). .

6.2.2. Analog Mag and Flag using Electromagnetic Induction:
Approved detectors for this project include the AN-PSS 12, White XLT, Fisher, Garrett, and
MineLabs Explorer. All of these instruments have similar detection characteristics. However,
unlike the other classes of instruments, they may only be used for targets less than 24 inches
deep. The CEHNC MM-CX may approve other similar geophysical instruments.

6.3.Sweep Procedures:
Each UXO Technician will demonstrate proficiency with the hand held geophysical device
before site activities begin. The site will be divided into grids and search lanes will be used to
sweep for MEC. See work plan for more information on sweep procedures.
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6.4.Exclusion Zone Control:
Positive control of the exclusion zone (EZ) based on the MSD will be maintained at all times that
MEC operations are being conducted. Prior to beginning MEC operations, the EOTI will ensure
that there are no nonessential personnel within the EZ and the contractor will ensure that, the EZ
remains clear of non-essential personnel throughout the MEC operations. This will include
barricading access roads as necessary and displaying appropriate signage indicating explosive
operations at barricade points and personnel to facilitate the halting of traffic and pedestrians.

6.5.Intrusive Investigation:
Non-Mechanized MEC removal and identification of anomalies will be performed using the
criteria and procedures outlined below. Only TP 18 qualified personnel will perform excavation
and investigation of anomalies. To gain access to a subsurface anomaly, excavation will be
initiated to the side of the anomaly, and will not be conducted directly over the anomaly until
such time as the depth of the anomaly can be ascertained. Earth Moving Machinery (EMM)
excavation of the soil overburden may be performed for anomalies for the purpose of removing
overburden. However, the EMM will not be used within 12 inches directly over the anomaly.
Additional excavation will be conducted with care using small hand tools only. A detailed
accounting of all MEC located at each site will be made and maintained by the Senior UXO
Supervisor (SUXOS). A log entry will be made for each MEC item indicating the item’s identity,
its explosive hazards, location (x, y, and z measurements) and final disposition. All munitions
debris excavated during this investigation will be removed from the site

6.6.Quality Control and Quality Assurance:
Upon conclusion of the removal activities in each grid within each area, the UXO Quality
Control Specialist (UXOQCS) will conduct a surface and subsurface quality control (QC)
inspection. Lots that pass the QC inspection will be submitted to the USAESCH for Quality
Assurance (QA) inspection per the Quality Assurance Surveillance Plan. Any non-conformance
to contractual requirements will be documented and reported in writing to the Senior
Unexploded Ordnance Supervisor (SUXOS), Quality Control Manager (QCM), and Project
Manager (PM). The SUXOS will be responsible for the field remediation of the nonconformance.

6.7.Equipment Tests:
See section 6.3 Sweep Procedures for information regarding equipment tests.

7. Disposition Techniques:
7.1.Demolition Operations:
If disposal activities are required, they will be performed by personnel qualified in accordance
with TP 18 within the MRS. The MSDs for intentional detonations are shown in Table 3-1 and
Q-D Arcs are shown on Figure A-3.
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7.1.1. Methods of Disposal:
a. If disposal activities are required, they will be performed by qualified UXO
personnel within the MRS. The MSDs for intentional detonations are shown in
Table 3-1 and Q-D Arcs are shown on Figure A-4.
b. MEC will be marked and guarded, if necessary, until disposal is accomplished.
c. All explosive operations will follow the procedures outlined in TM 60A-1-1-31 and
EM 385-1-97, Explosives Safety and Health Requirements Manual, demolition
operations will be performed daily or items properly guarded until operations can
be conducted.
The magazine location chosen for this effort is located within a fenced open area. It has
controlled access. All gates are to be locked at all times when not under supervision.
The nearest improved public road is approximately 0.1 miles away.
The nearest inhabited building is 0.1 miles away.

7.2.Explosive Storage, Accountability, and Transportation:
EOTI does not anticipate generating any hazardous waste that will require off-site transportation,
treatment, storage, or disposal. MEC and/or MPPEH will be destroyed on-site and resulting
scrap will be certified as Material Documented as Safe (MDAS) and turned over to a recycler for
smelting before it is released to the public. Non-hazardous, CD and municipal waste generated
during this project will be transported to a municipal landfill for disposal.

7.3.Engineering Controls:
Sandbags (HNC-ED-CS-S-98-7, HNC Safety Advisory dated 7 November 2011, the DDESB
Memorandum “Clarifications Regarding Use of Sandbags for Mitigation of Fragmentation and
Blast Effects due to Intentional Detonation of Munitions”, Nov. 29 2010, and DDESB
Memorandum “Revision of DDESB Approval for Use of Sandbag Mitigation of Fragmentation
and Blast Effects Resulting from the Intentional Detonation of Munitions”, May 22 2014) or
Water Mitigation (HNC-ED-CS-S-00-3) may be used to reduce the intentional detonation MSD.
Double Sandbag Mitigation is authorized for robust and non-robust items with fragmentation
characteristics and a net explosive weight not exceeding that of a 75 mm M48, and a minimum
withdrawal distance of 12.5 feet applies. Tamping (single or multiple items) may be used in
accordance with DDESB Technical Paper 16 and the Buried Explosion Module (version 6.3.2.).
These reports will be on site for all mitigation methods used.

7.4.Scrap Procedures:
7.4.1. Inspection and Certification:
MPPEH procedures will be IAW DoDI 4140.62 and EM1110-1-4009. All Material Potentially
Presenting an Explosive Hazard (MPPEH) will be assessed and its explosives safety status
determined and documented prior to transfer to a third party for disposal recycling or
preservation. Prior to release to the public, MPPEH will be documented by authorized and
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technically qualified personnel as Material Documented as Safe (MDAS) after a 100%
inspection and an independent 100% re-inspection to determine that it is safe from an explosives
safety perspective. A DD Form 1348-1A will be completed for all munitions debris and rangerelated debris to be transferred for final disposition and certified by the USXQCS & SUXOS.

7.4.2. DD From 1348-1A:
Upon completion of all removal activities, EOTI will complete a DD Form 1348-1A IAW EM
11110-1-4009 Chapter 14 that will include the following statement regarding to processed
MDAS & IDW materials:
"This certifies and verifies that the materials listed have been 100 percent inspected and to the
best of our knowledge and belief, are inert / or free of explosive or related material."

7.5.Alternative Disposal Techniques:
No off-site destruction of recovered MEC is anticipated for this MEC removal action.

8. Environmental, Ecological or Cultural Consideration:
Dive activities will be conducted around the short nosed sturgeon spawn season which is
anticipated in spring part of the year. APEX will under their effort determine when the area is
safe to work in prior to giving notice to proceed of EOTI site work. In the event that any
environmental, ecological, or cultural considerations arise during project performance, project
activities or affected portions of project activities will immediately cease and the Project
SUXOS, PM, and Government Representatives will be immediately notified. Project activities
will not commence in project affected areas until the contractor is notified by the Government to
proceed in a manner determined appropriate by the Government or the contractor in coordination
with the Government.

9. Technical Support:
9.1.Military Support:
No chemical warfare materiel (CWM) is suspected at this site. However, if suspected CWM is
encountered at the project site, all work will immediately cease. All project personnel will
withdraw along identified, cleared paths upwind from the discovery. The senior UXO person on
site will designate a two-person team to secure the area and prevent unauthorized access. This
team will position themselves as far upwind as possible while still maintaining visual contact and
control of the area. The senior UXO person on site following evacuation will immediately notify
the EOTI PM who will immediately coordinate with forward Government Project
Representatives to contact and facilitate military control and Explosive Ordnance Disposal
(EOD) response. The contractor will maintain control of the site until control is relinquished to
the military.
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Additionally, local law enforcement will be contacted of the discovery. If the item is RCWM of
has an unknown liquid filler, the on-site USACE OESS will notify the Chemical Warfare Design
Center (CWM-DC)at the USAESCH by calling the 24/7 telephone number at 256-895-1180.

9.2.Contractor:
All on-site UXO Personnel will meet the required training and minimum experience required by
DDESB TP 18.

10.

Residual Risk Management:

10.1. LUC:
No permanent land use controls are being proposed. Temporary fencing to prevent unauthorized
access to the site will be put up and maintained during the entire removal action project.

10.2. Long-Term Management:
Any long-term management is the responsibility of the military or other stakeholders related to
the project.

11.

UXO Safety Education Program:

EOTI has not been contract to perform any UXO Safety education program outside daily safety
briefings that is utilized to make other site personnel award of hazards presented by Unexploded
Ordnance and the proper procedures in notifying EOTI if evidence of UXO is discovered. Others
will conduct all other education program material and training/education to public.

12.

Stakeholder Involvement:

This project was coordinated with the USAESCH and EA Engineering. All agencies will remain
active in the final planning and response stages of the project to include Work Plan review and
final approval, progress review and schedule adjustments as required to accommodate
construction schedules, EZ establishment and control support as necessary, unplanned
environmental, emergency as necessary, and final report review, comment, and acceptance. All
agencies concur with the selected response and support actions presented.

13.

Contingencies:

No contingencies planned at this time.
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Appendix B
MSD Calculation Sheets

Fragmentation Data Review Form
Database Revision Date 8/21/2014
Category:

Black Powder Rounds

DODIC:

Munition:

10 in Cannonball Shell

Date Record Created:

Case Material:

Cast Iron, Grey, CL35

11/2/2009

Record Created By:

Fragmentation Method:

Naturally Fragmenting

Secondary Database Category:

Civil War Era

Munition Case Classification:

Extremely Heavy Case

Last Date Record Updated:

Theoretical Calculated Fragment Distances

4

Diameter (in):

SDH

Date Record Retired:

Black Powder

Explosive Weight (lb):

4/15/2013

Individual Last Updated Record:

Munition Information and
Fragmentation Characteristics
Explosive Type:

SDH

HFD [Hazardous Fragment Distance: distance to no more
than 1 hazardous fragment per 600 square feet] (ft):

237

MFD-H [Maximum Fragment Distance, Horizontal] (ft):

3060

MFD-V [Maximum Fragment Distance, Vertical] (ft):

2087

9.8500

Cylindrical Case Weight (lb):

93.88430

Maximum Fragment Weight
(Intentional) (lb):

3.5556

Design Fragment Weight (95%)
(Unintentional) (lb):

0.8186

Critical Fragment Velocity (fps):

1659

Sandbag and Water Mitigation Options
TNT Equivalent (Impulse):

0.43

TNT Equivalent Weight - Impulse (lbs):

1.720

Kinetic Energy 10⁶ (lb-ft²/s²):

4.8957

Single Sandbag Mitigation

Overpressure Distances
TNT Equivalent (Pressure):

0.43

TNT Equivalent Weight - Pressure (lbs):

1.720

Unbarricaded Intraline Distance (3.5 psi), K18 Distance:

22

Public Traffic Route Distance (2.3 psi); K24 Distance:

29

Inhabited Building Distance (1.2 psi), K40 Distance:

48

Intentional MSD (0.0655 psi), K328 Distance:

393

Note: Per V5.E3.2.2.1 of DoD 6055.09-M the minimum sited K328
distance may be no smaller than 200 ft.
Minimum Thickness to Prevent Perforation
Intentional

Unintentional

12.80

7.40

Required Wall & Roof Thickness (in)

36

4000 psi Concrete
(Prevent Spall):

Expected Max. Throw Distance (ft):

220

Mild Steel:

2.21

1.23

Minimum Separation Distance (ft):

220

Hard Steel:

1.81

1.01

Aluminum:

4.07

2.36

LEXAN:

11.35

7.93

Plexi-glass:

9.75

6.06

Bullet Resist Glass:

9.20

5.43

Double Sandbag Mitigation
Required Wall & Roof Thickness (in)

Not Permitted

Expected Max. Throw Distance (ft):

Not Permitted

Minimum Separation Distance (ft):

Not Permitted
Item Notes

Water Mitigation
Minimum Separation Distance (ft):
Water Containment System:

275
1100 gal tank

The TNT equivalency for black powder rounds has been updated from
0.4 to 0.43 to agree with Rev 4 of TP 16. This has resulted in minor
changes in values.

Note: Use Sandbag and Water Mitigation in accordance with all
applicable documents and guidance. If a donor charge larger than 32
grams is utilized, the above mitigation options are no longer
applicable. Subject matter experts may be contacted to develop site
specific mitigation options.
Distribution authorized to the Department of Defense and U.S. DoD contractors only for Administrative-Operational Use (17 October
2002). Other requests shall be referred to the Chairman, Department of Defense Explosives Safety Board, Room 856C, Hoffman
Building I, 2461 Eisenhower Avenue, Alexandria, VA 22331-0600.
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Acronyms and Abbreviations
°F

degrees Fahrenheit

AHA

activity hazard analysis

AOC

area of concern

CFR

Code of Federal Regulations

CPR

cardiopulmonary resuscitation

CRP

Congaree River Remediation Project

DDC

Designated Dive Coordinator

DDESB

Department of Defense Explosives Safety Board

DFW

definable feature of work

DoD

Department of Defense

DOP

Diving Operations Plan

DQCR

Daily Quality Control Report

EM

Engineering Manual

EOD

Explosive Ordnance Disposal

EOTI

Explosive Ordnance Technologies, Inc.

ESP

Explosives Site Plan

EZ

exclusion zone

fsw

feet of salt water

GPS

global positioning system

HAZWOPER

Hazardous Waste Operation and Emergency Response

HE

high explosives

IAW

in accordance with

IRA

Interim Removal Action

MC

munitions constituents

MD

munitions debris

MEC

munitions and explosives of concern

mm

millimeter

NAVFAC

Naval Facilities Engineering Command

No.

number

NWS

Naval Weapons Station

OSHA

Occupational Safety and Health Administration

PM

Project Manager

QA

quality assurance

Congaree River Project UXO Support
Columbia, South Carolina

iii

November 2014

EOTI

Acronyms

Diving Operations Plan

QC

quality control

RI

Remedial Investigation

SCUBA

self-contained underwater breathing apparatus

SI

Site Investigation

SOW

scope of work

SSHP

Site Safety and Health Plan

SUXOS

Senior Unexploded Ordnance Supervisor

SWMU

solid waste management unit

U.S.

United States

USACE

United States Army Corps of Engineers

USAF

United States Air Force

USCG

United States Coast Guard USN

UXO

unexploded ordnance

UXOQCS

UXO Quality Control Specialist

UXOSO

UXO Safety Officer
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1.

Project Introduction

1.1
PROJECT WORK AUTHORITY
Apex Companies, LLC (Apex) has contracted EOTI to perform underwater clearance of Munitions
and Explosives of Concern (MEC) in support of contaminated soil and sediment removal on the
Congaree River Project (CRP), Col umbi a , South Carolina (SC).
This Diving Operations Plan (DOP) is a living document. A living document is one that can be modified,
as necessary, to best achieve the goals and objectives stated within. Based on field observations, site
conditions, and other unknown circumstances or conditions, this document may be modified in order to
best achieve the objectives of the underwater intrusive activities. If for any reason the DOP is altered in
procedures, depth, personnel, or equipment, the USACE Designated Dive Coordinator (DDC) will be
contacted in order to review and accept the alteration prior to actual operation.
This DOP provides the technical approach, rationale, and field procedures to be followed in order to
achieve the objectives of the underwater clearance activities during the CRP, Columbia, SC. This DOP
was prepared in accordance with (IAW) the APEX Contract No. 875001, dated March 11, 2014 and
EOTI proposal dated March 3, 2014.
1.2
PROJECT PURPOSE
The purpose of the CRP diving activities in remediation area shown on Figure 1, is to remove MEC in
order to reduce hazards from Civil War era military munitions co-located within the coal tar
contaminated soil and sediment removal area. EOTI will be performing dive operations to remove
MEC from a coffer dam footprint prior to installation by Apex. The underwater intrusive activities will
be completed IAW the USACE and the Department of Defense (DoD) Explosives Safety Board
(DDESB) approved Explosives Safety Submission (ESS).
1.3
PROJECT LOCATION
The CRP area is located on the Congaree River in Columbia, SC. The site, also referred to as the “project
area”, begins directly south of the Gervais Street Bridge, extends approximately 200-300 feet into the river
from the eastern shoreline and approximately 2,000 feet downriver, towards the Blossom Street Bridge.
The underwater intrusive activities will occur on eastern side of Congaree River between Gervais and
Blossom Street Bridges, shown on Figure 1.
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1.4

SITE BACKGROUND, AND DESCRIPTION

In 1865, during the Civil War, live munitions and other articles of war produced by the Confederacy were
dumped into the Congaree River near the Gervais Street Bridge by Union forces under the direction of
General Sherman. This activity took place during Sherman’s occupation and subsequent destruction of
Columbia. The Union Army kept some of these items for its own use and the remainder was destroyed.
One of the methods for destruction was dumping the items into the river.
Archeological investigations, conducted as late as 1980, recovered some live and unstable munitions or
unexploded ordinance (UXO) from the area as well as some other potentially historically significant
artifacts. Specifically this work was focused in and adjacent to the unnamed tributary that enters the river
just south of the Gervais Street Bridge. Several live cannonballs were identified during this operation and
properly disposed of by trained explosive ordinance disposal (EOD) personnel located at nearby Fort
Jackson.
Due to the potential presence of live munitions within the project area, an additional reconnaissance and
screening of the area in question was conducted as part of the investigative activities. An acoustic (side
scan sonar) and magnetic (magnetometer) remote sensing survey was performed to identify ordnance and
other submerged cultural resources in the remediation area by Tidewater Atlantic Research, Inc. and a
report submitted on 8 February 2012. Analysis of the survey data identified concentrations of anomalies
with unexploded ordnance (UXO) potential in the immediate vicinity of the Senate Street landing and
scatters extending into the river. A terrestrial magnetometer investigation of the unnamed tributary below
the Gervais Street Bridge was also carried out and that investigation identified eight additional anomalies
with a potential association with ordnance. Figure 2 shows the location of anomalies detected during the
February 2012 investigation.
In June 2010, the occurrence of a tar-like material (TLM) within the Congaree River was reported to the
South Carolina Department of Health and Environmental Control (SCDHEC). Preliminary testing
indicated that the material may be attributable to the Huger Street former Manufactured Gas Plant (MGP)
that was operated by predecessor companies of SCE&G beginning in the early 1900s and ending in the
1950s.
Preliminary sample results conducted on the material by SCDHEC and South Carolina Electric and Gas
Company (SCE&G) indicated that the TLM had similar chemical and physical characteristics as coal tar, a
by-product of Manufactured Gas Operations which were common in cities from the late 1800s until the
1950s. Additional research found that the most likely source of the TLM was a former Manufactured Gas
Plant (MGP) located northeast of the river at 1409 Huger Street that operated from about 1906 until the
mid-1950s. Later this was the location of the city bus terminal until 2008.
MGPs produced a flammable gas from coal that was used for heating, cooking and lighting purposes prior
to the construction of interstate natural gas pipelines. The coal tar material was a waste product from coalgas production. Once the gas was produced, the coal tar by-product was discharged into a former stream
which originated at what is known today as Finley Park, past the MGP site, and into the Congaree River
just below the Gervais Street Bridge. The Huger Street MGP was operated by predecessor companies of
South Carolina Electric & Gas (SCE&G) beginning in the early 1900s and ending in the 1950s, prior to the
existence of environmental regulations and permitting.
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SCE&G had previously entered into a Voluntary Cleanup Contract (VCC) with DHEC in August 2002 to
conduct environmental assessment and cleanup activities at the former Huger Street MGP site. SCE&G
has worked proactively and cooperatively with DHEC under its existing VCC to determine the extent of
TLM in the Congaree River and to develop a plan for cleanup. Overall, the delineation activities extended
from the Gervais Street Bridge downriver approximately 9,050 feet.
An Engineering Evaluation/Cost Assessment (EE/CA) was prepared and a Final was submitted in January
2013. A non-time critical removal action of the impacted river sediments was chosen as the alternative.
The TLM-impacted sediment varies in thickness from a few inches to approximately 6 feet thick in some
areas. The current total estimate of sediment requiring removal is approximately 40,000 tons. The total
project area is estimated to be 23 acres, with 10.5 acres consisting of waters of the United States. The
landside or upland portion of the project area consists of approximately 12.5 acres of mostly undeveloped
land with a cleared utility right-of-way. Much of the area will not be disturbed.
On August 21, 2013 a public release was issued summarizing the project purpose and objectives detailing
that this is an environmental clean-up project mandated by SCDHEC intended to remove approximately
40,000 tons of tar-like material (TLM) and impacted sediment from the Congaree River. The removal of
the impacted sediment will result in a permanent improvement to the aquatic environment in the project
area. Upon completion of the removal activities in the Congaree River, the project area will be allowed to
return to its original preimpacted state.
The removal of MEC from the impacted sediments under the coffer dam structures under this dive plan is
to protect worker safety, environment and assist in the segregation and disposal of impacted sediment.
1.5
REMOVAL OBJECTIVES
The objective of this dive plan is to locate and remove MEC from underwater sediment in the location of
future cofferdam area footprints. The cofferdams are to be installed prior to coal tar contaminated
soil/sediment removal. The dive clearance of the cofferdam footprints will be performed in three separate
phases in coordination with Apex three phase cofferdam installations. Figure 3 shows the location of the
footprint to be cleared during each phase of the project. The project is performed in two phases “to
minimize the potential for over-topping events and impacts on potential endangered species in the river,
the “in-river” construction season will start on May 1 and continue through October 31 for each of the
three years.” The overall objective of removing MEC is to reduce the risk to environmental construction
workers and reduce the potential of MEC within the removal action area boundaries.
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1.6
SCHEDULE
The underwater intrusive activities are tentatively scheduled to begin in Spring/Summer 2015. The
preliminary schedule is as follows:


Respond to comments and finalize DOP in May 2014.



Begin Phase 1 coffer dam underwater intrusive activities in May to October 2015.



Begin Phase 2 coffer dam underwater intrusive activities in May to October 2016.



Begin Phase 3 coffer dam underwater intrusive activities in May to October 2017.



Project reporting activities November to December 2017.

During the course of the underwater intrusive activities, modifications to the schedule may be
necessary. The schedule modifications will be submitted to USACE, and will include:


Reasons for the modification



Descriptions of the alternatives evaluated to increase productivity (e.g., increase manpower,
lengthen work days, more efficient equipment, etc.)



Methods that will be used to prevent similar delays from happening again

1.7
DIVING OPERATIONS PLAN ORGANIZATION
This DOP is organized as follows:


Section 1 – Introduction. Presents the authority, purpose, project description and general
scope, personnel, site description and history, removal objectives, and tentative schedule for CRP
underwater intrusive activities.



Section 2 – Dive Team. Summarizes the names and duties of personnel involved with diving
operations for CRP.



Section 3 – Equipment. Provides a description of required equipment and platform to be utilized
during diving operations.



Section 4 – Tasks. Summarizes the tasks for underwater intrusive activities.



Section 5 – Dive Operations. Details the procedures to be followed during diving operations,
underwater intrusive activities, field Quality Control (QC) procedures and requirements to be
followed.



Section 6 – Key Personnel.
activities.



Section 7 – Project Records and Reporting. Lists project reporting deliverables for the CRP
underwater intrusive activities.



Section 8 – References. Provides references used to develop this DOP.

Describes project key personnel and organization for diving
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This section provides information on the CRP Dive Operations Team for underwater intrusive activities.

2.

Dive Team

2.1

PERSONNEL

Listed in the Table 2-1 below are the team requirements, as defined in Appendix O of EM 385-1-1, that
will be met for self-contained underwater breathing apparatus (SCUBA) diving operations:
TABLE 2-1
DIVE TEAM PERSONNEL COMPOSITION
Personnel Assignments

Number of personnel

Dive Supervisor (Dive qualified, unexploded ordnance
[UXO] qualified)

1

Stand-By Diver

1

Diver in the water (tethered with communications)

1

Tender

1
Total Team Requirements

4

It is anticipated that one diver will be in the water at a time. The diver in the water will be tethered using
a safety harness equipped with a positive buckling device, an attachment point for the safety line, and a
lifting point to distribute the weight over the diver’s body while maintaining a heads-up attitude if
unconscious. The safety line will be a positive control link to the surface that can also be used for line
pull signals and diver recall. The tender will maintain constant communication with the tethered diver
using two way voice communications or using line pull signals as described in Attachment B of EOTI’s
Diving Safe Practices Manual. In visibility of less than three feet two way voice communication will be
maintained and the diver will be line tended. The tender will not perform any other duties while the diver
is in the water. This will ensure that the diver is in constant contact with at least one other member of the
dive team. If it becomes necessary for the stand-by diver to enter the water, the Dive Supervisor will serve
as his tender.
The Project Dive Operations Team is identified on Table 2-2.
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TABLE 2-2
DIVE TEAM PERSONNEL AND DUTIES
NAME

DUTIES

Nelson Figeac

Dive Supervisor , Diver, Standby Diver, Tender, Senior Unexploded
Ordnance Supervisor (SUXOS)-Qualified, Safety Boat Operator

Tom Dailey

Dive Supervisor, Diver, Standby Diver, Tender, UXOQCS

Rickey Hammer

Diver, Standby Diver, Tender, UXO Technician

Harry Craig or Kevin Kerns Diver, Standby Diver, Tender, UXO Technician

If for some reason a diver is unable to complete the project (e.g., health, family problems, etc.) a qualified
alternate diver will be substituted. Alternate diver qualification will be submitted to the USACE DDC
prior to a new diver joining the dive operations.
Dive station will be manned by no less than a Dive Supervisor, Diver, Standby Diver and Tender. Under
normal operations, one diver will be in the water at a time. The tender will maintain constant contact with
the diver, tend the tether and monitor potential hazards to the diver. A standby diver will be dressed and
ready to assist in an emergency any time that a diver is in the water. The primary Dive Supervisor is
Nelson Figeac. He is the person responsible for all dive operations.
The Dive Supervisor is responsible for all dive-planning, briefings, monitoring diver depths and dive
times, and recovering and deploying the dive teams accordingly.
Prior to mobilization, personnel training and requirements will be confirmed to ensure that dive personnel
have the appropriate training, licenses, certifications, and experience.
Copies of
certifications/qualifications will be submitted for review two weeks prior to beginning dive operations
and copies will be maintained on site and available for review by APEX and USACE representatives. The
relevant personnel requirements for underwater intrusive activities at CRP will include the following:


Workers who may be exposed to contaminated media will have completed 40-hour Hazardous Waste
Operations and Emergency Response (HAZWOPER) certification, 8-hour HAZWOPER refresher
certification as appropriate, and medical monitoring set forth in 29 Code of Federal Regulations
(CFR) 1910.120. Workers who are not in direct contact with contaminated media will be exempt
from this requirement. Exempt workers include Quality Assurance (QA) representatives and project
management, as long as they are protected from exposure to contaminated media and remain outside
the exclusion zone (EZ) for intrusive activities.1

1

29 CFR 1910.120(e)(3)(i) defines employees who are required to have 40-hour HAZWOPER training. It
requires workers “…engaged in hazardous substance removal or other activities which expose or
potentially expose workers to hazardous substances and health hazards…” to receive 40 hours of
HAZWOPER training. An OSHA Interpretation Letter dated November 19, 1991 states that “if potential
for exposure is extremely unlikely the standard would not apply.” Employees protected from exposure
and that remain outside of the exclusion zone during intrusive operations are extremely unlikely to be
Congaree River Remediation Project UXO Support
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Divers will meet or exceed the minimum qualification in accordance with DDESB Technical Paper
(TP) 18.



Site supervisors must successfully complete the Occupational Safety and Health Administration
(OSHA) 8-hour HAZWOPER Supervisor Course.



Diver personnel have completed the OSHA-approved basic 40-hour health and safety training
HAZWOPER course, annual refreshers of the same, military diver course for the apparatus utilized
onsite, oxygen administrator, first aid, and cardiopulmonary resuscitation (CPR). Field personnel,
required training, and the most current completion date of training are presented in a separate
stand-alone document submitted to USACE and are not included in this DOP.



Diver will meet or exceed the training and experience requirements of EM 385-1-1, Section 30.A.08.

All workers will be required to read and understand the Site Safety and Health Plan (SSHP), Diving
Safe Practices Manual, Emergency Management Plan, Activity Hazards Analysis (AHA), and daily safety
briefings will be completed as work progresses.

exposed to safety hazardous substances or health hazards associated with the hazardous waste
operations.
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This section provides information on the anticipated diving and support equipment to be utilized at CRP.

3.

Equipment

3.1
DIVE EQUIPMENT AND PLATFORM
The diving method will utilize SCUBA. The associated equipment to support SCUBA operations will
include the following:












SCUBA Tank -80 CF Steel or Aluminum Construction
Diver Communications – Two way voice communication similar to Ocean Technologies System
Model OTS-BUD-D2
Emergency Gas Supply – 30 CF with separate regulator
Diver Knife
Full Face Diving Mask – with integral regulator
Surface Communications
Thermal Protection –Wet Suit or Dry Suite
Diver Swim Fins
Buoyancy Compensator
Diver Computer
Underwater Light

The minimum support equipment to be utilized will include the following:










Dive Flag
Medical Kit
Underwater Camera
Current Flow Probe
Oxygen Kit
Marine Radio
Fathometer
Litter/Backboard
Cellular Phone

The diver will be walking in from the shore with safety boat attending in the water.
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This section provides the required tasks for underwater intrusive activities at CRP.

4.
4.1

Tasks
TASK 1 MOBILIZATION AND DEMOBILIZATION

Once pre-mobilization activities are complete, the dive crew and all associated materials and equipment
necessary to perform the underwater intrusive activities will mobilize to CRP. The personnel and
operations-specific equipment are summarized in Sections 2 and 3.
Demobilization of all diving-related personnel and equipment will occur after all underwater intrusive
objectives have been safely completed and accepted by Apex and USACE.
4.2

TASK 2 DOCUMENTATION

EOTI will prepare all USACE required diving-related documents and plans for review by Apex and
USACE. All plans will be approved by Apex and accepted by USACE prior to mobilization to CRP.
Required documents include the Diving Safe Practices Manual and this Diving Operations Plan with its
attachments including an Emergency Management Plan and AHA.
4.3

TASK 3 CRP REMOVAL ACTION

The goal of the removal action is to locate and remove MEC from within the cofferdam footprint. The
Dive Operations Team will perform underwater mag and dig of anomalies encountered using the
stationary jackstay method described in Section 2.7 of the EOTI Dive Safe Practice Manual. Each
anomaly identified will be manually investigated not to exceed 12 inches below river bottom.
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This section details the procedures to be followed during diving operations, underwater intrusive
activities.

5.

Dive Operations

Diving operations shall be performed IAW with USACE Engineering Manual (EM) 385-1-1 and dive
activity will be coordinated with the USACE Dive Safety Office. If for any reason the dive plan is altered
in mission, depth, personnel, or equipment, the DDC will be contacted in order to review and accept the
alteration prior to actual operation.
Direct communications between the dive sites, project office, Apex Project Manager (PM), DDC and
other involved personnel will be via cell phone. Divers will have communication with the surface, and
diver-to-diver. Dive supervisor will positively control diver movement within the designated work area.
Divers will be monitored by thru-water communication system.
Familiarization dives may be conducted to verify competency of the overall dive team.
5.1

CRP REMOVAL ACTION

The goal of the removal action is to locate and remove MEC from within the cofferdam footprint in three
separate phases, as shown on Figure 3. The Dive Operations Team will perform underwater mag and dig
of anomalies encountered. Each anomaly identified will be manually investigated not to exceed a depth
of 4 feet or to bedrock whichever is encountered first. Removal of MEC from the area between the coffer
dams will be done after the water has been removed under a separate effort covered under a work plan for
dry land portion of the MEC clearance.
Divers will gather information describing the source of each anomaly, including the following; item
description, item weight, MEC condition, MEC nomenclature, bottom type/condition, and any other
notable features. Acceptable to move MEC and MD will be transferred to land for final disposition.
Unacceptable to move MEC will be detonated in place. Non-munitions-related debris will be left in place
during this task.
Each MEC or MD item found will be marked using a GPS unit to an accuracy of +/- 3 meters. Once an
item has been positively identified, and determined acceptable to move, it will be relocated within the
land portion of the removal area. The final explosives safety status of a discovered MEC item as
acceptable or not acceptable to move will be made by the SUXOS-qualified Dive Supervisor in
consultation with the diver who investigated the item. Information such as the munition type,
nomenclature, condition, and surrounding environment will be considered when determining if an item is
acceptable to move or not.
Divers will use an all metals locator along grid lines established as part of the stationary jackstay method
described in Section 2.7 of the EOTI Dive Safe Practice Manual. Each target anomaly location will be
manually investigated and resolved not to exceed 12 inches below river bottom. The anticipated
maximum depth of dives is 30 fsw. Divers will be utilizing a “no decompression limit” of 30 fsw for a
maximum bottom time of 371 minutes (U.S. Navy Diving Manual, Rev. 6, 15 April 2008). A maximum
single dive bottom time will be no greater than 180 minutes.
Munitions Constituent (MC) sampling of the sediment is not required for this field effort. Should MC
sampling be needed it may be conducted by divers either during the removal process or as a separate dive.
In the event that sediment sampling is needed, the EOTI Dive Supervisor will coordinate underwater
sampling activities.
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At the end of each diving day, all data including field notes, site photographs, and positioning data will be
consolidated and submitted to the EOTI PM.
5.2

DIVING CONDITIONS

The Dive Operations Team will perform all assigned tasks during daytime within allowed current
restrictions. Other factors that affect diving operations include:


Surface conditions - No diving will be performed if the surface conditions do not permit the diver to
maintain depth control. Dive operations will be suspended at Beaufort scale Sea State 3.



Boat Traffic – Anticipate some boat traffic during the operation period. Whenever boat traffic is
present in the vicinity of diving operations, the EOTI safety boat will keep other boats away from the
area of dive operations. The safety boat will be positioned with visibility of the dive operation and
avenues for approaching boats. Communication will be maintained between the safety boat and dive
location. If possible the safety boat will divert boat traffic around the exclusion zone. If a boat enters
the exclusion zone the dive supervisor will be notified and will immediately halt intrusive operation
until the boat is safely outside of the exclusion zone.



Underwater conditions – Shallow dives are heavily influenced by the surface conditions and may
impact diving operations. No dives will be performed if conditions do not permit the diver to
maintain depth control. The dive supervisor will have ultimate decision to cease diving operations if
unsafe conditions occur.



Visibility – Visual survey will be suspended when nominal visibility is less than 1 foot. A tactile
survey with tethered divers may be conducted if visibility is degraded below 3 feet.



Water Temperature – Thermal protection for the divers will be provided by a wetsuit or dry suit, as
needed, to ensure diver protection and comfort. Divers will choose dive dress, and selection will be
approved by the EOTI Dive Supervisor/SUXOS.



Currents – Prior to conducting dive operations and prior to deploying any divers, the Dive Supervisor
will measure current velocity using an FP 211 Global Flow Probe or similar instrument. If currents
exceed 1-knot, divers will not be deployed and dive operations will be suspended until the current
falls below 1-knot.

5.3

QUALITY ASSURANCE OVERSIGHT

Oversight of field activities may be requested by Apex or other stakeholders. At least 48 hours
prior notice will be given to EOTI by those requesting oversight for purposes of coordination.
It is anticipated that Apex will have one person assigned in a safety and quality oversight role and may
also be present during diving operations. If there is a need to answer questions, etc. the EOTI dive team
leader/SUXOS will be the primary point of contact.
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This section presents the project team, key personnel, and responsibilities for underwater intrusive
activities during the MEC clearance dive activities.

6.

Key Personnel

6.1
RESPONSIBILITIES
Project team responsibilities are discussed below.
6.1.1

Dive Supervisor

The Dive Supervisor is responsible for implementing the DOP, Diving Safe Practices Manual,
Emergency Management Plan, and applicable AHA’s. The Dive Supervisor will also serve as the
UXOQCS and is responsible for field equipment calibration, oversight of diving operations, field
documentation, submittal of Daily Quality Control Reports (DQCRs) to the EOTI PM and Apex PM, and
assisting in the preparation of progress reports.
The Dive Supervisor will report directly to the EOTI PM and is responsible for leading and
coordinating the day-to-day activities of the various resource specialists. Specific Dive Supervisor
responsibilities are identified in Section 3.3 of the EOTI Diving Safe Practices Manual.
6.1.2

Diving UXO Specialist (Diver)

6.1.3

Standby Diver

6.1.4

Tender

The diving UXO Specialist is the diver in the water. He is a U.S. Navy trained diver that is UXO
qualified with the proper diving and MEC experience to perform assigned tasks. Specific requirements
and responsibilities for the position are described in Section 3.3 of the EOTI Diving Safe Practices
Manual.
The standby diver meets all of the requirements of the Dive UXO Specialist and is dressed and prepared
to enter the water to assist the diver anytime the diver is in the water. Specific requirements and
responsibilities for the position are described in Section 3.3 of the EOTI Diving Safe Practices Manual.
A dedicated tender will be assigned to the diver while he is in the water. If the standby enters the water,
the Dive Supervisor will serve as his tender. Responsibilities of the Tender are described in Section 3.3 of
the EOTI Diving Safe Practices Manual.
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This section presents the Project Records and Reporting for underwater intrusive activities during the
MEC clearance diving activates.

7.

Project Records and Reporting

7.1

PROJECT RECORDS

7.1.1

Field Documentation

7.1.2

Dive Logs

Field documentation includes daily reports for each day of fieldwork that present information pertaining
to field activities. These reports will be maintained by the Dive Supervisor and include field notes,
photographs and positioning data. Reports are submitted to the EOTI PM and the Apex PM.
Dive logs/records will be completed for each diver on each diving day during underwater intrusive
activities. The individual dive logs will document conditions and exposure to diving. Dive logs will
be maintained by members of the dive team and crosschecked for completeness at the end of each day
by the Dive Supervisor. They will be signed and dated by each individual diver making their personal
entries, their dive buddy (if applicable), and the Dive Supervisor. Dive logs will be submitted to USACE
upon completion of dive operations per EM 385-1-1, Sec. 30.A.28.
7.2
PROJECT REPORTING
Project reporting requirements include preparation of reports that document all diving-related field
activities completed at CRP. These will include draft/draft final deliverable project reports, as well as
documents summarizing field activities. These reports will be based on project records that include field
logbooks; discrepancy reports; and records of conversations, meetings, and correspondence.
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Note: This Emergency Management Plan is to be used in conjunction with the Site Safety and Health Plan. Ensure that all
personnel are familiar with the policies, procedures, and requirements outlined in both plans.

Emergency Service (Ambulance, Fire, Police)—911
Columbia Fire Dept.
1800 Laurel St
Columbia, SC
(803) 545-3700
Palmetto Health Richland
5 Richland Medical Park Drive
Columbia, SC 29203
(803) 434-7000
Nearest Hyperbaric Chamber Facility
Palmetto Health Richland
5 Richland Medical Park Drive
Columbia, SC 29203
(803) 434-7000
Divers Alert Network (D.A.N.)
Emergency +1-919-684-9111 Phone 1-800-446-2671
Poison Control Center
(800) 962-1253
United States Corps of Engineers
(Name) TBD
Office:
Email:
District Ordnance and Explosives Safety Specialist (OESS)
(Name) TBD
Cell:
Email:
Apex Project Manager
Rusty Contrael
Office: 412-829-9650
Cell: 412-721-6494
rcontrael@apexcos.com

Congaree River Remediation Project UXO Support
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EOTI Project Manager
James Daffron, PE
Office: 865-200-8081
jdaffron@eoti.net

Nearest Hospital Information and Route
Name:
Address:
Phone:

Palmetto Health Richland
5 Richland Medical Park Drive
Columbia, SC 29203
(803) 434-7000

See description and map of the route below.

Nearest Recompression Chamber
Name:
Address:
Phone:

Palmetto Health Richland
Hyperbaric Medicine
5 Richland Medical Park Drive
Columbia, SC 29203
(803) 434-7000

From the Project Area

Project
Site
1. Head north on Gist
St toward City Club Dr
2. Take the 2nd right onto Gervais St
3. Turn left onto US-21 N/US-321
N/Huger St
Continue to follow US-21 N/US-321
N
4. Keep right at the fork, follow signs
for U.S. 21/U.S. 176/U.S.
321/Elmwood Avenue and merge
onto US-176 W/US-21 N/US-321
N/US-76 E
Continue to follow US-76 E
5. Turn left onto Bull St
Congaree River Remediation Project UXO Support
Columbia, South Carolina
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6. Turn right onto Harden Street
Extension(signs for Harden St)
7. Turn left onto Richland Medical
Park Dr
Destination will be on the right

0.7 mi

0.2 mi

0.2 mi

5 Richland Medical Park Dr
Columbia, SC 29203

Emergency Procedures
In every diving operation, the possibility of an accident occurring must be considered. The need for a
prompt, decisive plan of action in an emergency is essential for the safety of all diving personnel. The
Dive Supervisor will implement the following procedures for the respective situations described below.
1. Buddy Separation
Congaree River Remediation Project UXO Support
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The divers will look/feel 360 degrees around for his dive partner; and



Both divers will come to the surface with one hand above head.

2. Lost Diver


Initiate diver recall and wait one (1) minute for response;



Mark the last known position of the lost diver with a buoy to establish a reference point where
searches can start;



Deploy the standby diver (Dive Supervisor direction) to swim after bubbles or to conduct a circle
line search starting at the lost diver buoy;



Notify ship/boats in the area to look out for the lost diver;



Request emergency medical help and report situation to Apex Project Office and EOTI Corporate
Offices; and



Ensure stricken divers recovered get immediate, effective treatment.

3. Loss of Air/Equipment Malfunction


Signal dive partner and abort dive;



Buddy breath/activate reserve; and



Exhale to the surface.

NOTE: No diving will proceed until the equipment is replaced/repaired (with functional checks
performed) and the Dive Supervisor has given the OK to proceed with the operation.
4. Mechanical Injury


Diver will inform the Dive Supervisor of any mechanical injuries no matter how slight they may
seem;



Dive Supervisor will rule out any doubt of decompression sickness; and



If immediate treatment is required, recall all divers and transport to recompression
chamber/emergency Room.

5. Decompression Sickness (“The Bends”) or Arterial Gas Embolism (air embolism)


Recall all divers from the water;



Arrange immediate transport of stricken diver(s) to chamber;



Notify Apex Project Office and EOTI Corporate Office of circumstances;



Perform neurological exam and record on (EOTI Diving Safe Practices Manual, Attachment J); and
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Treat for shock.

6. Fouled Diver


Diver will notify dive partner, if appropriate, otherwise will notify Dive Supervisor through line
pull signals;



If only one diver is in the water, then the standby diver will assist the fouled diver under the
direction of the Dive Supervisor;



Diver and dive boat personnel must remain calm; and



Take additional cylinders of air to the fouled diver, if needed.

7. Explosive Detonation with Diver (s) in the Water


Attempt to establish communications with the diver via tending line:



If communications are established with the diver immediately recall diver to the surface;



If no communications are reestablished slowly pull the tending line to the surface to recover the
diver. If the tending line is fouled deploy the standby diver;



If the tending line has parted, mark the last location of the diver and begin a surface search of the
area. If no contact is made, deploy the standby diver in the last known diver location and begin a
systematic search of the area.

8. Diver Emergency Recall


If diver is tended use standard line-pull signals to recall diver (See Attachment B of the EOTI
Diving Safe Practices Manual);



If diver is untended use diver audible (Metal-on-metal in the water) or mechanical recall; and



Upon notification of recall by any means the diver will surface immediately.

9. Injured Diver: If a diver is injured and unable to enter the boat under his/her own power, the
remaining team aboard the boat/platform (Dive Supervisor, Tender/assistant, etc.) will be used to assist or
place the injured diver into/on the boat/platform or may hold onto the diver and use the boat/platform to
get to the shoreline. Contact first responders immediately and render emergency first aid as necessary.
10.
Fire: Fire extinguishers will be maintained ready at the dive site location. Only attempt to put
out small fires as necessary of prevent injury or loss of life. Contact first responders immediately upon
discovery. Also see Site Safety and Health Plan submitted as part of the Work Plan.
11.
Inclement weather: All diving operations will be suspended if lightning is located within 10
nautical miles of the dive site. During high winds greater than 30 miles per hour, boating and platform
operations will be suspended. Also see Site Safety and Health Plan submitted as part of the Work Plan.
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12.
Medical Injury or Illness: See Attachment A to the EOTI Diving Safe Practices Manual as well
as the Site Safety and Health Plan submitted as part of the Work Plan. Contact first responders
immediately. Render first aid as necessary until an emergency medical team arrives.
13.
Critical Equipment Failure: In the event of an equipment failure of a critical component of the
dive operations, all dive operations will be discontinued until the equipment is replaced or repaired and
the Dive Supervisor has given authorization for dive operations to continue.
14.
Injury/illness of surface crew: If a severe injury or illness occurs while a diver is in the water,
the diver will be recalled immediately to the surface. Diver will either enter the boat/platform to help
render assistance or head to the shore and provide assistance as necessary.
15.
Dive Blow Up / Over Rapid Ascent to the Surface: Depths of dives for the project are unlikely
to produce a requirement for decompression during ascent. If a diver is believed to have ascended too
rapidly, the Dive Supervisor will evaluate the situation to confirm that no decompression stop was
required. Dive tables will be consulted. The diver will be observed on the surface for one hour. If
symptoms of decompression sickness are observed or suspected, the diver will be treated for
decompression sickness as described above.
16.
Loss of Communications: If communications are lost between a tender and diver and cannot be
regained quickly, an audible recall signal will be sounded. If the diver does not surface in a reasonable
amount of time after the audible re-call signal has been initiated the stand-by diver will be dispatched to
the last known location of the diver. If communications are lost between the diver and the tender and
cannot be regained quickly, the diver will surface immediately. The reason for the loss of
communications will be investigated and remedied prior to continuation of the dive.
17.
Emergency Victim Transportation: If an injury or illness requires treatment beyond first aid,
the victim will be transported to the appropriate medical facility, identified above (or as determined by
first responders). The first aid-trained technician treating the victim will make the initial assessment
related to the need for additional treatment. First responders will be notified of the situation through a call
to 911. If the situation requires transportation by ambulance the victim will be moved (if determined safe
and necessary to do so) to a pick-up location where first responders can be directed. Two personnel will
remain with the victim until emergency responders arrive. One will administer first aid and monitor the
victim and the other will maintain communication with the first responders. If it is appropriate or
necessary for EOTI to transport a victim for follow-up care, three personnel will accompany the victim.
One will administer first aid and monitor the victim, one will drive and the third will maintain
communication with the treatment facility, as necessary.
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FIRST AID FOR DIVING RELATED INJURIES
1. FIRST AID FOR INJURIES REQUIRING IMMEDIATE TRANSPORT TO A CHAMBER
FACILITY
1.1 Air Embolism
Recognition - Usually occurs during or immediately after surfacing
Symptoms (one or more of the following)
Disorientation or Fatigue
Skin Itch
Chest Pain
Numbness, Tingling, Paralysis or Weakness
Dizziness, Vertigo, or Ringing in the Ears
Blurred Vision
Personality Change
Signs (one or more of the following)
Bloody froth from nose or mouth
Paralysis or Weakness
Unconsciousness
Convulsions
Shortness of Breath or Cessation of Breathing
Apparent Death
Note: Symptoms and signs usually appear within 15 minutes to 12 hours after surfacing; in
severe cases, symptoms may appear immediately or even before the dive is completed.
Delayed occurrence of symptoms is rare but can occur, especially if air travel follows diving.
The quicker treatment begins, the better the chances of a full recovery.
Early Management
CPR, if required
Open airway, prevent aspiration, and incubate if trained person available
Give O2; remove only to open airway or if convulsion ensue
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If conscious, give nonalcoholic liquids
Place in horizontal, neutral position
Restrain convulsing person loosely and resume O2 as soon as airway is open
Protect from excessive cold, heat, water, or fumes
Arrange emergency transport, send divers profile with the diver, and send all diving
equipment for examination or have it examined locally.

1.2 Decompression Sickness
Recognition - Symptoms usually appear 15 minutes to 12 hours after surfacing
Symptoms (one or more of the following)
Tired Feeling
Itching
Pain, arms, legs or trunk
Dizziness
Numbness, tingling or paralysis
Chest compression or shortness of breath
Anything unusual after the dive
Signs (one or more of the following)
Blotchy Rash
Paralysis or weakness anywhere in the body
Coughing Spasms
Staggering or instability
Unconsciousness
Personality change
Early Management
Stabilize patient the same way as for Air Embolism
Arrange for emergency transport, send divers profile with the diver, and send all diving
equipment for examination or have it examined locally
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2.0

FIRST AID FOR INJURIES REQUIRING TRANSPORT TO A HOSPITAL FACILITY

2.1

Pneumothorax
Symptoms (one or more of the following)
Pains in the chest
Shortness of breath
Signs (one or more of the following)


Shallow Rapid Breathing



Cyanosis (blue skin, lips, fingernails)



Possible crackling under the skin of the neck



Possible mediastinal shift (heart sounds not in the usual place)

Emergency Actions:
Call for help and immediate transport
2.2

Mediastinal Emphysema (Lung over pressure accident)
Recognition - Always associated with pneumothorax
Symptoms (one or more of the following)
Pain in the chest (beneath the breastbone)
Faintness
Shortness of breath
Signs (one or more of the following)
Obvious difficulty breathing
Brassy change in voice
Emergency Actions:

Transport to medical facility for evaluation
2.3

Drowning-Near Drowning
Recognition
Unconsciousness
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Lack of respiration
Cyanosis (blue skin, lips, fingernails)
Management
Try to identify the time the victim was last seen breathing
Assess ABC’s airway, breathing and circulation
Removal of gear
Transport to the boat or shore
Immediate call for help and transport to facility
Start CPR
2.4

Oxygen Toxicity (with convulsions)
Signs (one or more of the following)
Decreased or loss of consciousness; followed by
Convulsions
Symptoms (one or more of the following)
Nausea
Dizziness
Ringing in the ears
Abnormal Vision
Confusion
Prevention
Avoidance of gases with high O2 concentrations (as in Nitrox at inappropriate depth)
Avoid CO2 retention that can precipitate O2 convulsions at any depth
If convulsions occur at depth, be prepared to treat near drowning and/or air embolism
TREATMENT - Call for help and immediate transport

2.5

Severe Trauma or Large Predator Injury (Head Injury, Limb Injury due to falls,
Equipment Crush, Prop Injuries)


call for help and immediate transport
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2.6

2.7



open airway



treat for shock on site and stabilize before evacuation



face up neutral position



direct pressure over bleeding wounds



CPR if no pulse or respiration



keep warm



be mindful of the possibility of neck injury



splint limb injuries



call for help and immediate transport

Suspected Heart Attack or Stroke


Call for help and immediate transport



Treat for shock



CPR if no pulse or respiration



Keep warm



Call for help and immediate transport

Severe Allergic Reaction


Remove any remnant of allergen (i.e., jellyfish tentacles, foreign material)



Wash out wounds of injury with alcohol, vinegar, or water



Call for help and immediate transport



Treat for shock



CPR if no pulse or respiration



Keep warm



Pain Relief, if available



Transport to medical facility for evaluation
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2.8

2.9

2.10

2.11

Stinging Fishes (Stingrays, Scorpion fish)


Immobilize



Remove spine and debride (scrub the wound)



Irrigate wound



Soak in hot water (thermolabile toxin) 50o C, for 30-90 minutes



Call for help and immediate transport



Treat for shock, hydrate

Hypothermia


Keep core temperature above 95o F



Keep airway open



Immobilize



Wrap in blankets, preferably next to another person



Basic life support, CPR, if needed



Warm liquids, if alert, unless very cold - then avoid due to possibility of ventricular
tachycardia (rapid, useless fluttering of the heart)



Call for help and immediate transport

Hyperthermia (Heat Exhaustion due to excessive fluid loss)


Remove from source of heat



Lower temperature (cool compresses at arterial points and head)



Keep calm



Keep airway open



Call for help and immediate transport if unstable

Heat Stroke


Remove all clothing



Cover with cool wet sheet
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Place in air-conditioned area



Cold packs to neck, scalp, groin and armpits



If convulsions occur ensure victim does not cause further harm to themselves



Call for help and immediate transport

3.0

AID FOR INJURIES THAT CAN BE TREATED ON BOARD

3.1

Nitrogen Narcosis
Signs (one or more of the following)
Inappropriate behavior at depth
Ignoring hand signals and instructions
Stupor or coma
Symptoms (one or more of the following)
Inflexible thinking and attitude
Decrease or loss of judgment
False sense of security
Lack of concern for safety
Inability to think through problems
Panic
Near unconsciousness or loss of consciousness at depth
Treatment
Ascend until free of symptoms
Surface with controlled ascent
Transport to medical facility for evaluation

3.2

Carbon Dioxide Poisoning
Symptoms (one or more of the following)
Rapid breathing
Feeling of suffocation or shortness of breath
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Headache, nausea, dizziness
Rapid heartbeat
Confusion and unclear thinking
Signs (one or more of the following)
Slowed responses
Muscle irritability (twitching)
Loss of consciousness
Treatment
Remove the cause (over-exertion, equipment failure, rebreathers, etc.)
Stop and rest during early symptoms to avoid loss of consciousness
Surface; Transport to medical facility for evaluation
3.3

Ear Disorders
Middle Ear Barotrauma
Keep quiet and calm
Without DCS or rupture of the round or oval windows, give Benadryl 25 mg
Transport to medical facility for evaluation
Discontinue diving until cleared by EMT
Inner Ear Barotrauma
Recognize round or oval window damage (loss balance, ataxia, tinnitus, deafness)
Keep head up and affected ear elevated
Discourage straining
Transport to medical facility for evaluation
EMT evaluation, no more diving until cleared by EMT

3.4

Sea Sickness

The best medications have been found to be Meclizine, Bonine, Dramamine and Trans-derm Scope.
Keep your eyes on the horizon
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Stay on deck
Keep yourself well hydrated with non-alcoholic beverages
Try antacid tablets or lemon drops
If diving, try to be the first diver in water.
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MOBILIZATION
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project
Prepared By: Brian Woods

Job:

Mobilization

Reviewed By: James Daffron

PROBABILITY

E = Extremely High Risk
H = High Risk
M = Moderate Risk
L = Low Risk

Minimum Protective Clothing and Equipment:

M

Risk Assessment Code (RAC):

PPE Level D (outside exclusion zone):

S

General work clothes, traffic vest, safety glasses, hard hat, steel-toed boots,
hearing protection, work gloves

E
V
E

Frequent

Likely

Occasional

Seldom

Unlikely

Catastrophic

E

E

H

H

M

Critical

E

H

H

M

L

Marginal

H

M

M

L

L

M

L

L

L

L

R
I

Negligible

T
Y
Mobilization

JOB STEPS

Movement of materials to the site

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

Obey traffic rules.
15 miles per hour is the maximum speed allowed in the work area.
Use caution when entering roadways.
Do not operate vehicles in unsafe conditions (e.g., on steep slopes, in deep mud).
Do not use cell phones when operating vehicles.
Secure all loads, including equipment within the cab, containerize small equipment and
secure container.
 Wear seat belts, including those provided in cabs of heavy equipment.
 Use caution and wear orange vests if working near active roads or around heavy
equipment.

18.A

HAZARDS

Driving/vehicle movement (including
trucks, heavy equipment)

Installation of temporary facilities and
utilities, to include:

Ground preparation for trailer (site
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JOB STEPS

Job:

Mobilization

Risk Assessment Code (RAC):

M

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

office) and milvan pads, dumpsters,
and sanitary stations,

 Leave enough time to get to your destination without hurrying.
 Be aware of heavy equipment and do not park or conduct work in the blind spot of the
equipment operator; “blind spots” of some equipment can be very large.
 Verify back-up alarms are functional for all heavy equipment for pick-ups or SUVs with
obstructed rear view; use a back-up alarm or a spotter when backing up.


Electricity connections to site office

Explosive storage establishment

18.B.03

18.B.03
16.B.02

Field engineering (survey of
preliminary conditions)
18.B


Dust
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Minimize generation of dust.



Stay out of visible dust clouds.



Wet soil if necessary to eliminate visible dust.
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JOB STEPS

Job:

Mobilization

Risk Assessment Code (RAC):

M

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS



Reduce the volume of detection equipment before donning a
headset.



Site-specific training and daily tailgate briefing.

Electricity



Assure electrical work is performed by qualified personnel with
verifiable credentials who are familiar with applicable code
requirements.

11.A.01.c

Slips, trips, and falls



Make sure you have good solid footing and that walking/working
surfaces are as clean and dry as possible.

14.C



Inspect areas daily and findings are recorded on daily inspection
reports.



Personnel will wear sturdy all leather work boot with traction sole
and composite safety toe.



Inspect tools prior to use.

13.A.02



Use tools for their intended use only.

13.A.02



Don’t use damaged tools.



Push, don’t pull wrenches.

Noise

Hand tools
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Date Prepared: 04/01/14
Job:

Project: Congaree River Remediation Project

JOB STEPS

Mobilization

Risk Assessment Code (RAC):

M

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Biological hazards

Material handling



Use repellents and proper clothing for protection against insects
including ticks and mosquitoes.



Check the area for poisonous plants, insects, snakes, spiders, and
scorpions.



Avoid animal droppings they may contain the Hanta Virus.



Avoid holes and rocks that are potential animal habitats.



If contact with insects, animals, animal droppings, or poisonous
plants then wash area immediately.



Avoid walking through dense foliage.



Wear protective clothing in areas where poison oak and poison
ivy are present.

06.D.01
06.D.01
06.D.01
06.D.01
06.D.01
06.D.01
06.D.01
06.D.02



Wear protective clothing, including long pants and sturdy boots
for protection against snakes and spiders.

06.D.02



Site-specific training and daily tailgate briefings.

06.D.01



Use safe lifting techniques, bending at the knees and lifting with
the legs.

14.A.01



Use caution and do not twist the back when carrying a load.



Use mechanical devices to move loads when possible.



Wear protective gloves when handling materials.

14.A.01
14.A.04
05.A
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ATTACHMENT B
MOBILIZATION
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Job:

Project: Congaree River Remediation Project

JOB STEPS

Mobilization

Risk Assessment Code (RAC):

M

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Cold stress

Heat stress

Extreme weather

Fire

Congaree River Remediation UXO Support Project
Columbia, SC



Wear cold weather clothing and provide shelter as needed based
on site conditions.



Conduct temperature monitoring when temperatures fall below
45°F.



Site-specific training and daily tailgate briefing.



Make drinking water available to all workers and encourage
workers to drink small amounts of water frequently.



Adjust work/rest regimens during hot weather.



Use sun screen.



Avoid consuming caffeine.



Site-specific training and daily tailgate briefings.



When there are warnings or indications of severe weather,
monitor conditions and take precautions to protect personnel.



Monitor conditions and will call a safety stand down in the event
of inclement weather.



Provide portable fire extinguishers in all equipment and in the
field trailer.



Inspect fire extinguishers monthly.



Obtain hot work permits prior to any welding or torch cutting
activities.
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ATTACHMENT B
MOBILIZATION
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project

JOB STEPS

Job:

Mobilization

Risk Assessment Code (RAC):

M

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Temporary facilities (if used, not
anticipated)

Powered machine tools



Anchor trailers with rods and cables or by steel straps to ground
anchors designed to withstand winds and meet applicable
standards.

04.A.03



Post signs warning of the presence of construction hazards every
300 feet.

04.A.04/08.A



Provide one portable toilet with adequate ventilation on site.

02.C



Provide washing facilities at the portable toilet location to
maintain sanitary conditions.

02.D



Provide type II 16-unit first aid kits and make these kits accessible
at the site.



Use, inspect, and maintain power
manufacturer's recommendations.

to

13.A.02



Equip power tools with designed guards.



Provide electrical power control on each power tool to make it
possible for the operator to cut off the power without leaving the
point of operation.

13.A.03



tools

according

03.B

13.A.15

Connect all electrical power tools to an in-line GFCI.
11.C.05

Congaree River Remediation UXO Support Project
Columbia, SC
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ATTACHMENT B
MOBILIZATION
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project

JOB STEPS

Job:

Mobilization

Risk Assessment Code (RAC):

M

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Temporary haul roads (if used, not
anticipated)

Congaree River Remediation UXO Support Project
Columbia, SC



Construct haul roads with suitable width for safe operation at the
speed anticipated.



Post speed limits on haul roads.
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BOAT USE
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project
Prepared By: Brian Woods

Job:

Reviewed By: James Daffron

Minimum Protective Clothing and Equipment:

L

Risk Assessment Code (RAC):

Boat Use

PROBABILITY

E = Extremely High Risk
H = High Risk
M = Moderate Risk
L = Low Risk

PPE Level D:

S

General work clothes, safety glasses, hard hat, safety-toed boots, leather
work gloves, and respirator (when working in dry, dusty conditions).

E
V
E

Frequent

Likely

Occasional

Seldom

Unlikely

Catastrophic

E

E

H

H

M

Critical

E

H

H

M

L

Marginal

H

M

M

L

L

M

L

L

L

L

R
I

Negligible

T
Y
Boat Use

JOB STEPS

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Congaree River Remediation UXO Support Project
Columbia, SC
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BOAT USE
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project

JOB STEPS

Mobilization, Demobilization,
Loading and Unloading

Job:

Risk Assessment Code (RAC):

Boat Use

L

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Driving/vehicle movement (including
truck/trailer bringing the boat to the
job site)

Unloading the boat from the trailer

Loading the boat onto the trailer



Obey traffic rules.



Use caution when entering roadways.



Do not operate vehicles in unsafe conditions (e.g., on steep slopes,
in deep mud).



Do not use cell phones when operating vehicles.



Secure all loads, including equipment within the cab, containerize
small equipment and secure container.



Wear seat belts, including those provided in cabs of heavy
equipment.



Use caution and wear orange vests if working near active roads or
around heavy equipment.



Leave enough time to get to your destination without hurrying.



Be aware of heavy equipment and do not park or conduct work in
the blind spot of the equipment operator; “blind spots” of some
equipment can be very large.



Verify back-up alarms are functional for all heavy equipment for
pick-ups or SUVs with obstructed rear view; use a back-up alarm
or a spotter when backing up.



16.A/18.A
08.B

16.B.08/18.B.03

16.B.01/18.B.03
16.B.02

16.B/18.B

Congaree River Remediation UXO Support Project
Columbia, SC

16.B.12b
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BOAT USE
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project

JOB STEPS

Boat Use

Job:

Risk Assessment Code (RAC):

Boat Use

L

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Potential MEC (If in an area where
MEC is suspected)



Observe MEC/anomaly avoidance procedures in accordance with
EP-75-1-2

Boat Operations to include:



Boat shall be equipped with Coast Guard Approved Type III
Personal Flotation Devices with attached whistles for each
passenger/worker onboard.



Boat shall be equipped with at least one Coast Guard Approved
Type IV Personal Flotation Device, first aid kit large enough for
the crew, charts, compass, GPS, cell phone or radio, survival kit,
anchor, and paddles.



For off-shore operations the boat shall be equipped with marine
band radios, radars, bow hook, spotting mirrors, flare gun, and
flares.



A qualified boat operator will be in charge of boat operations



The boat engine shall be placed in neutral prior to splashing
divers (as conditions permit).



The boat engine shall be turned off (if conditions permit) when
recovering divers.

Diving, Sediment Sampling, water
sampling, and surveying



Congaree River Remediation UXO Support Project
Columbia, SC
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BOAT USE
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Job:

Project: Congaree River Remediation Project

JOB STEPS

Risk Assessment Code (RAC):

Boat Use

L

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Slips, trips, and falls

Biological hazards



Make sure you have good solid footing and that walking/working
surfaces are as clean and dry as possible.



Inspect areas daily and findings and recorded on daily inspection
reports.



Sturdy all leather work boots with traction sole and safety toe.



Use repellents and proper clothing for protection against insects
including ticks and mosquitoes.



Check the area for poisonous plants, insects, snakes, spiders, and
scorpions.



Avoid animal droppings they may contain the Hanta Virus.



Avoid holes and rocks that are potential animal habitats.



If contact with insects, animals, animal droppings, or poisonous
plants then wash area immediately.

14.C

06.D.01
06.D.01
06.D.01
06.D.01
06.D.01
06.D.01



Wear protective clothing, including long pants and sturdy boots
for protection against snakes and spiders.

06.D.01



Site-specific training and daily tailgate briefings.

06.D.02
06.D.02
06.D.01

Congaree River Remediation UXO Support Project
Columbia, SC
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BOAT USE
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Job:

Project: Congaree River Remediation Project

JOB STEPS

Risk Assessment Code (RAC):

Boat Use

L

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Cold stress

Heat stress

Extreme weather

Fire

Congaree River Remediation UXO Support Project
Columbia, SC



Wear cold weather clothing and provide shelter as needed based
on site conditions.



Conduct temperature monitoring when temperatures fall below
45°F.



Site-specific training and daily tailgate briefing .



Make drinking water available to all workers and encourage
workers to drink small amounts of water frequently.



Adjust work/rest regimens during hot weather.



Use sun screen.



Avoid consuming caffeine.



Site-specific training and daily tailgate briefings.



When there are warnings or indications of severe weather,
monitor conditions and take precautions to protect personnel.



Monitor conditions and will call a safety stand down in the event
of inclement weather.



Provide Coast Guard Approved portable fire extinguishers
onboard.



Inspect fire extinguishers monthly.
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06.J.11

06.I.03
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BOAT USE
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project

JOB STEPS

Job:

Risk Assessment Code (RAC):

Boat Use

L

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Noise

Congaree River Remediation UXO Support Project
Columbia, SC



Wear hearing protection when operating or working near the
mower.



Site-specific training and daily tailgate briefing.
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DIVE OPERATIONS
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project
Prepared By: Brian Woods

Job:

Dive Operations

Reviewed By: James Daffron

Minimum Protective Clothing and Equipment:

Dive flags, Dive boat, Hand tools, Back Board, Breathing gas supply,
Buoys, Dive

PROBABILITY

E = Extremely High Risk
H = High Risk
M = Moderate Risk
L = Low Risk
S

Dry Suit/ Wet Suit, Tether, Reserve air.

M

Risk Assessment Code (RAC):

Frequent

Likely

Occasional

Seldom

Unlikely

Catastrophic

E

E

H

H

M

Critical

E

H

H

M

L

Marginal

H

M

M

L

L

M

L

L

L

L

E
V
E
R
I

Negligible

T
Y
Mobilization

JOB STEPS

MEC Dive Operations for Anomaly
Investigation and Removal

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

Use sunblock as appropriate. Avoid extended periods of direct exposure to sun.

06.J.13

Keep containers tightly closed when not in use. If battery case is broken, avoid
contact with internal components. Do not handle near heat, sparks, or open
flames. Protect containers from physical damage to avoid leaks and spills.
Place cardboard between layers of batteries to avoid damage and short circuits.
Do not allow conductive material to touch battery terminals. Use protective
acid resistant gloves and eye protection if coming in contact with battery acid

05.A

HAZARDS

Radiation Hazards:
Sun
Chemical Hazards:
Marine Battery- Lead Acid

Congaree River Remediation UXO Support Project
Columbia, SC
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DIVE OPERATIONS
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Job:

Project: Congaree River Remediation Project

JOB STEPS

Dive Operations

Risk Assessment Code (RAC):

M

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

Use appropriate insect repellents. Training to avoid poisonous insects and avoid
contact. A poster indicating various types of biological hazards will be displayed
in the site trailer. Training on symptoms of rabies and avoidance of animals.

06.D.01

Care will be exercised during off-loading and loading of boats to reduce slip, trip
or fall hazards associated with the landing or docking area. Work areas will be
kept organized; ice, snow, and mud will be cleared to reduce hazards. Work will
be completed in adequate natural light or sufficient artificial illumination will be
maintained. Site personnel will use the “buddy system” at all times.

14.C

Underwater Hazards from
stepping in holes or on sharp
objects

Be observant while in the water and move cautiously.

14.C

Manual lifting

Use proper lifting techniques—keep back straight, lift with legs, avoid twisting
back, use mechanical equipment, or get help from others whenever possible.
Heavy loads will be carried with assistance. Verify the path of travel is clear prior
to the lift.

HAZARDS

from leaks or spills.
Biological Hazards:
Stinging and biting Insects

06.D.02

Animals and Reptiles
Physical Hazards:
Slips, trips, and falls while
walking on uneven walking
surfaces; weather hazards, such
as snow and ice; and poor
visibility

Congaree River Remediation UXO Support Project
Columbia, SC
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DIVE OPERATIONS
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Job:

Project: Congaree River Remediation Project

JOB STEPS

Dive Operations

Risk Assessment Code (RAC):

M

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

HAZARDS

Hands or fingers caught between Personnel will be made aware of the hazard and asked to coordinate carefully
the handling and placement of heavy objects. Materials and objects being
objects; abrasions
handled will be inspected for rough or sharp edges and appropriate precautions
and lacerations
will be taken to avoid contact with rough or sharp edges. Personnel will wear
work gloves and avoid placing hands between objects.

05.A

Hand tools, manual

Tools will be inspected prior to use. Damaged tools will be tagged out of service
until repair can be performed by a qualified person. Tools will be used properly
and for their intended purpose.

13.A.02

Inclement weather, heat and
cold stress

When there are warnings or indications of severe weather, monitor conditions
and take precautions to protect personnel. UXOSO will monitor conditions and
will call a safety stand down in the event of inclement weather.
Electrolyte/fluids replacement will be available to workers as needed. Work/rest
periods will be established according to ACGIH and NIOSH guidelines. Personnel
will be monitored. Dive gear will include appropriate thermal protection.

06.J.01

Fire

Fire prevention will be a priority through awareness. A 1A:10BC extinguisher will
be required to be on the boat during boating and diving activities.

09.E

MEC Hazards

On-site MEC training will be conducted. UXO personnel will be EODS graduates.
Perform MEC intrusive investigation using approved methods and techniques.
EM-385-1-97 will be followed for performing MEC work.

Congaree River Remediation UXO Support Project
Columbia, SC
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DIVE OPERATIONS
ACTIVITY HAZARD ANALYSIS
Date Prepared: 04/01/14
Project: Congaree River Remediation Project

JOB STEPS

Job:

Dive Operations

M

ACTIONS TO ELIMINATE OR

EM 385-1-1

MINIMIZE HAZARDS

(PARA REF)

Two way communications system will be employed. Review dive procedures in
the Safe Practices Manual. Standby diver will be dressed and ready when a diver
is in the water. U.S. Navy No-Decompression tables will be used. All dive gear
will be inspected and serviceable. Check lists will be used to insure all
procedures are followed.

30.A

HAZARDS

Drowning Hazards

Post Diving

Risk Assessment Code (RAC):

Decompression Stress resulting
from Flying After Diving

Congaree River Remediation UXO Support Project
Columbia, SC

Divers will not fly within 12 hours after diving or within 24 hours after multiple
dives.
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Acronyms and Abbreviations
ACDE

Association of Commercial Diving Educators

AED

Automatic Emergency Defibrillator

AHA

activity hazard analysis

ANSI

American National Standards Institute

CFR

Code of Federal Regulations

CPR

cardiopulmonary resuscitation

DDC

Designated Dive Coordinator

DDESB

Department of Defense Explosives Safety Board

DoD

Department of Defense

DOT

Department of Transportation

DQCR

Daily Quality Control Report

EM

Engineering Manual

EOD

Explosive Ordnance Disposal

EOTI

Explosive Ordnance Technologies, Inc.

fpm

feet per minute

fsw

feet of salt water

GPS

global positioning system

HAZWOPER

Hazardous Waste Operation and Emergency Response

MD

munitions debris

MEC

munitions and explosives of concern

MPPEH

material potentially presenting an explosive hazard

No.

number

OE

Ordnance and Explosives

OSH

Occupational Safety and Health

OSHA

Occupational Safety and Health Administration

QC

quality control

SCUBA

self-contained underwater breathing apparatus

SSHP

Site Safety and Health Plan

SUXOS

Senior Unexploded Ordnance Supervisor

U.S.

United States

URS

URS Group, Inc.

USACE

United States Army Corps of Engineers

UXO

unexploded ordnance
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UXOQCS

UXO Quality Control Specialist

UXOSO

UXO Safety Officer
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1.

INTRODUCTION

This manual establishes the Dive Operations guidelines for Explosive Ordnance Technologies, Inc. (EOTI)
personnel engaged in munitions response diving operations. This manual combines and conforms to
requirements outlined in Occupational Safety and Health Administration (OSHA) regulations, the United
States (U.S.) Navy Diving Manual (Volume I) and the U.S. Army Corps of Engineers (USACE) Safety and
Health Requirements Manual Engineering Manual (EM) 385-1-1. The requirements of OSHA, Department
of Labor directive titled, 29 Code of Federal Regulations (CFR) 1910 Subpart T, Commercial Diving
Operations has been integrated into this manual. OSHA and EM 385-1-1 established safety and health
criteria for personnel to include medical requirements, recommended physical examination, operational
procedures, equipment procedures and record keeping requirements which are incorporated herein. Where
documents are conflicting in policy, the most stringent regulations take precedence. A site-specific Diving
Operation Plan is established for each project.
Safety is the primary consideration in planning and executing all jobs. The underwater investigation and
removal of munitions and explosives of concern (MEC) adds a degree of complexity and additional
hazards, not present in land based operations. All personnel engaged in these operations are screened
carefully for the required training, experience, and physical capabilities required to perform underwater
MEC work. Each individual is responsible for personal safety and for the safety of coworkers. Each
individual must know their physical limits and technical capability and must immediately notify the Dive
Supervisor if unable to safely complete assigned tasks. Site-specific dive plans and safety plans will be
developed for each project.
This Safe Practices Manual will be available to Government representatives and all dive team members
at all times at all diving locations.
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DIVE SAFETY PROCEDURES (1910.422)

2.

The success of any diving operation is a direct result of careful and complete planning. The procedures and
checklist presented below are intended to help ensure careful planning and safe execution of dive
operations. The Dive Supervisor shall comply with the following requirements during diving operations:















2.1

A means capable of supporting the diver will be provided for water entry and exit when conducting
dive operations from a boat. The means provided for exiting the water will extend below the
water’s surface; a means will be provided to assist an injured diver from the water to the dive boat;
see Attachment A (Emergency Management Plan) for guidance.
An operational two-way voice communication system will be used for communication between
each diver and a member of the dive team at the dive location. Line-pull signals meet this
requirement for SCUBA-diving mode.
If line-pull signals are used in SCUBA mode, only Navy approved line-pull and hand signals will
be used. (See Attachment B);
Have operational two-way communications (handheld portable radios and cell phones) available at
the dive location to obtain emergency assistance;
Dive profiles will be kept at the dive location for each diver (See Attachment C).
Explosives shall not be detonated while a diver is in the water;
The Dive Supervisor will be on the site for all diving operations.
The Dive Supervisor will devise a means for emergency diver recall. It must be a distinct, sure
method and every diver must be made aware of the system being used.
A standby diver will be utilized on all diving operations. Gear must be ready for immediate
donning (i.e., harnesses adjusted, regulators attached, and air on etc.).
Personnel involved in diving operations shall not hesitate to ditch, abandon, or destroy gear or
equipment if, at any time, such action would, in the divers mind, be the proper course of action for
his own safety or the safety of others;
U.S. Navy Standard Air Decompression Tables will be used and available at the dive locations;
Repetitive and no-decompression tables will be at the dive location; and
Use a timekeeping device for recording the diving times of all SCUBA diving operations. The
Dive Supervisor will ensure that a diver does not exceed the approved bottom time on any dive.
Plan the dive, dive the plan.
PRE-DIVE PROCEDURES (1910.421)

The Dive Supervisor shall comply with the following requirements prior to each diving operation.
2.1.1

Emergency Aid

An Emergency Management Plan (Attachment A) shall be completed prior to diving operations and kept at
the dive location that includes the telephone or call numbers of the following:


Location of an operational recompression chamber;



Location of accessible hospitals;



Available means of emergency transportation; and



The nearest U. S. Coast Guard Rescue Coordination Center.
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2.1.2

Dive Operation Planning and Assessment

The planning of a dive operation shall include an assessment of the safety and health aspects of the
following:


Diving mode;



Surface and underwater conditions and hazards;



Breathing air supply (including reserves);



Thermal protection;



Diving equipment and systems;



Dive team assignment, training in diving equipment/procedures and physical fitness of dive team
members (including any impairment known to the employer);



Dangerous marine life;



Repetitive dive designation or residual air status of dive team members;



Decompression and treatment procedures (including altitude corrections) as necessary; and



Emergency procedures.

2.1.3

Pre-dive Brief

The Dive Supervisor shall brief the dive team members on the following prior to diving:


Mission and location which will include drawings and/or photographs pertinent to the mission



Safety procedures for the diving mode;



Equipment and materials to be used or installed as part of the mission;



Maximum working depth with estimated bottom times and water temperature;



Names and duties of personnel on the team;



Discussion of pertinent activity hazard analyses (AHAs) or new AHAs



Any unusual hazards or environmental conditions likely to affect the safety of the diving operation;



Any modifications to the Dive Plan necessitated by the specific diving activities (NOTE: If for any
reason the Dive Plan is altered in the mission, depth, personnel, or equipment, the USACE
Designated Dive Supervisor (DDC) will be contacted in order to review and accept the alteration
prior to actual operation. This review may be conducted electronically and confirmed in writing
after completion of the dive operation); and
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Emergency procedures

Prior to making individual dive team member assignments, the Dive Supervisor will inquire into the dive
team member's current state of physical fitness, and indicate to the dive team members the procedure for
reporting physical problems or adverse physiological effects during and after the dive.
2.2

TERMINATION OF DIVE

The working interval of a dive shall be terminated when:


A diver requests termination;



A diver fails to respond correctly to communications or signals from a dive team member;



Communications are lost and cannot be quickly re-established between the diver and a dive team
member at the dive location, and between the Dive Supervisor and the boat operator; or



A diver begins to use diver-carried reserve breathing gas;



Emergency recall device is activated; or

2.3

POST-DIVE PROCEDURES

The Dive Supervisor shall comply with the following requirements after each diving operation.


Check the physical condition of each diver;



Instruct each diver to report any physical problems or adverse physiological effects including
symptoms of decompression sickness;



Advise each diver of the location of a recompression chamber which is ready for use;



Alert each diver to the potential hazards of flying after diving (12 hours before flying after any dive
and 24 hours following multiple days of repetitive dives);



Each diver shall remain at the dive location or in close proximity to the Dive Supervisor for at least
30 minutes after completing dive; and



Ensure that no diver has a bottom time longer than authorized for each dive.

2.4

RECORD OF DIVE

The following information shall be recorded (use Attachment C) and maintained for each diving operation.


Names of dive team members including Dive Supervisor;



Date, time and location of dive (s);



Diving mode used;



General nature of work performed;
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Surface and underwater conditions (visibility, water temperature and current);



Maximum depth and bottom time for each diver; and



Attachment C will be filled out for each dive operation by Dive Supervisor and filed in the
permanent project files.

For each dive in which decompression sickness/pulmonary barotraumas are suspected or symptoms are
evident, the following additional information will be recorded and maintained:


Description of decompression sickness symptoms (including depth and time of onset);



Description and results of treatment;



Name, address and phone number of attending physician

A decompression procedure assessment shall be conducted by the Dive Supervisor to include the following.


Investigate and evaluate each incident of decompression sickness based on the recorded
information, consideration of the past performance of the decompression table used and individual
susceptibility;



Take appropriate corrective action to reduce the probability of recurrence of decompression
sickness;



Prepare a written evaluation of the decompression procedure assessment, including any corrective
action taken, within 45 days of the incident of decompression sickness; and



Written evaluations will be retained by EOTI for a period of five years and then forwarded to
OSHA.

2.5

SCUBA DIVING REQUIREMENTS

2.5.1

Equipment

Each SCUBA team member will be equipped with:


An independent reserve cylinder with a separate regulator or connected to the underwater breathing
apparatus;



Buoyancy compensation device or inflatable life jacket capable of maintaining the diver at the
surface in a face-up position;



A submersible cylinder pressure gauge;



A weight belt or assembly capable of quick release;



A watch, pressure gauge and knife; and



SCUBA air cylinders of seamless steel or aluminum which meet Department of Transportation
(DOT) 3AA and DOT 3AL specifications with identification symbols stamped into the shoulder of
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the tank. Annual inspections and hydrostatic testing will also be stamped into the cylinder as
applicable;


A safety harness with a positive buckling device, attachment point for the safety line, and a lifting
point to distribute the pull force of the line over the diver’s body while maintaining the body in a
heads-up vertical position when unconscious or hurt; and



A time keeping device will be used by the Dive Supervisor for recording dive times at the dive
location and each diver will have a time keeping device to keep track of bottom times.



Skin suit to protect from cuts and abrasions and thermal protection as required



Air tanks will be filled from a certified dive shop. Prior to the initial start of dive operations, a copy
of the air certification from the dive shop will be obtained and provided to the DDC upon request
and maintained on file in the project office.

Each dive team member will be responsible for ensuring that his equipment is inspected prior to each dive
using the checklist in Attachment D and report any deficiencies to the Dive Supervisor.
2.5.2

Requirements While Engaged In SCUBA Diving Operations

SCUBA diving shall not be conducted:


Against currents, exceeding one (1) knot;



In an enclosed or physically confining spaces unless line-tended;



In water visibility less than one (1) meter unless line tended with diver/surface two-way voice
communications



When the diver does not have direct access to the surface

2.5.3

Procedures



Divers will not exceed designated bottom time;



Will have a layer of skin protection to prevent injury from cuts and scratches and thermal protection
if water temperatures are below 75 degrees Fahrenheit.



A standby diver shall be available while a diver is in the water;



A diver shall be line-tended from the surface, or accompanied by another diver in the water in
continuous visual contact during the diving operation; and



A diver-carried reserve breathing air supply shall be provided for each diver consisting of:


An independent reserve cylinder with a separate regulator or connected to the underwater
breathing apparatus.



The valve of the reserve breathing gas supply shall be in the closed position (lever in the up
position) prior to the dive.
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All personnel will remain aware of conditions or hazards that might affect diving operations and
will inform the Dive Supervisor and/or terminate the dive as necessary;



Divers will use proper rates of descent/ascent during the dive (75 feet per minute [fpm] descent/30
fpm ascent).



If communications are lost between a tender and diver and cannot be regained quickly, metal-onmetal audible recall signal will be sounded in the water and line pull signals will be used to recall
the diver. If the diver does not surface in a reasonable amount of time after the audible re-call
signal and line-pull signals have been initiated, the stand-by diver will be dispatched to the last
known location of the diver. If communications are lost between the diver and the tender and
cannot be regained quickly, the diver will surface immediately without waiting for the recall signal.
The reason for the loss of communications will be investigated and remedied prior to continuation
of the dive. The Emergency Plan in Attachment A describes emergency procedures that apply to a
situation where there is a lost diver in the water.

2.6

LIVE BOATING

EOTI will operate a safety boat in the area of dive operations. The boat will be positioned to monitor the
dive operation and to help maintain a safety exclusion zone around the operation. Personnel on the safety
boat will assist in emergency response as requested by the Dive Supervisor. The dive boat will be anchored
during dive operations.
2.7

SEARCH METHOD (CIRCLE-LINE AND STATIONARY JACKSTAY)

The purpose of a munitions response dive is to locate and identify underwater MEC. The search shall be
conducted using a circle-line search method described in the following paragraph; the diver will be
equipped with an all metals detector and hand tools as necessary. The area to be searched will be located
using the Global Positioning System (GPS) to locate the points provided by an aero-detection mapping
operation.
The circle-line search method will be used to locate underwater MEC when the search area is small. A
single clump attached to a buoy line will be lowered to the bottom. A second line with knots tied every
four- or five-feet apart of a specified length will be attached to the clump. The diver will then use this
second line to circle around the clump at increasing or decreasing radii while searching. After one complete
circle, the diver moves out or in one knot as required. This search method can be utilized to reacquire
single targets previously electronically positioned (see Figure 2.1).
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Diver swims down buoy
and ties line off to anchor.
Diver swims in a circle
holding on to line. After
one pass diver moves out
one length and continues to
swim until the end of the
line is reached..

D
iv
er

Buoy

Figure 2.1 Circle Line Search Method

The Stationary Jackstay search method will be used to locate underwater MEC in the areas where specific
anomaly locations are unknown. A diver will use a line as a guide as he sweeps a lane that is approximately
five feet wide. At the end of the line he will turn around and swim the opposite direction, clearing a five
feet wide lane on the other side of the line. The line will then be repositioned and the process is repeated
until the entire area is cleared. Figure 2.2 shows how the Stationary Jackstay method is employed.
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Diver

10 ft

The diver swims along a line
sweeping a lane approximately
5 ft wide with an all metal
detector. At the end of the line
he turns and clears a 5 ft lane on
the other side. The line is then
moved approximately 10 and
the process is repeated.

Figure 2.2 Stationary Jackstay Search Method

NOTE: If an item is identified as potential MEC, an attempt will be made to verify if the item is
acceptable or unacceptable to move. If the item is acceptable to move the item will be removed to a
safe location. If the item is unacceptable to move, it will be marked with a means to identify its
location and left in place and the Senior Unexploded Ordnance Supervisor (SUXOS) will be notified
immediately in order to coordinate with the Project Manager, Unexploded Ordnance Safety Officer
(UXOSO), USACE Ordnance and Explosives (OE) Safety Specialist and/or others as appropriate to
determine final disposition.
2.8

DIVE OPERATION CHECKLISTS

2.8.1

The General Planning Checklist

The General Planning Checklist (Attachment E) is used by the Dive Supervisor when planning dive
operation and should be reviewed and updated prior to each dive.
2.8.2

The Dive Project Supervisor Checklist

The Dive Project Supervisor Checklist (Attachment F) is used by the Dive Supervisor to document basic data
and to document pre-dive checks. It is completed prior to each dive.
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2.8.3

The Project Dive Plan Checklist

The Project Dive Plan Checklist (Attachment G) is used by the Dive Supervisor to record basic information
from the Dive Plan and to document specific team assignments and dive-specific information. It is
completed prior to each dive.
2.8.4

The Dive Supervisor Pre-dive

The Dive Supervisor Pre-dive Checklist (Attachment H) is used by the Dive Supervisor to individual diver’s
readiness. It is completed prior to each dive.
2.8.5

The Dive Boat Operation

The Dive Boat Operation Checklist (Attachment I) is used by the Dive Supervisor or Boat Operator to
inspect the dive boat. It is completed daily prior to operation of the boat.
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TEAM MEMBERS

3.

The Project Manager and Project UXO Dive Supervisor are responsible for ensuring all dive team members
and boat support personnel, read, understand, and follow all the procedures outlined in this manual. All
dive team personnel are responsible for ensuring that they read and follow the procedures outlined in this
manual as it pertains to their individual work assignments. If discrepancies are found with procedural steps
or any safety issues in this manual they will immediately be brought to the attention of the Project UXO
Dive Supervisor and Project Manager for clarification and or corrective action.
(Note: If for any reason the Dive Plan is altered in mission, depth, personnel, or equipment, the USACE
DDC will be contacted in order to review and accept the alteration prior to continuing the operation.
This review may be conducted electronically and confirmed in writing after completion of the dive
operation.)
3.1

QUALIFICATIONS OF DIVERS ENGAGED IN MEC OPERATIONS

Each dive team member will be certified as appropriate for the type of diving to be conducted through
formalized military training and will have the experience or training necessary to perform these assigned
tasks. In addition, each dive team member shall have the experience and training in the following:


Have documentation showing that the dive team members have successfully completed training to
the appropriate level (e.g. SSA diver’s certification, surface supplied mixed-gas diver certificate).
Such training shall:


Be military school, Federal school, or an Association of Commercial Diving Educators
(ACDE) accredited school, or



Meet the requirements contained in American National Standards Institute
(ANSI)/ACDE-01.



Have at least one (1) year commercial experience in the applicable position;



Have completed at least four (4) working dives using the diving techniques and equipment to be
used;



Must demonstrate that at least one (1) of the four (4) qualification dives was performed in the last 6
months prior to the contract award date;



A graduate of U.S. Naval School Explosive Ordnance Disposal, if engaged in munitions response
diving operations;



Trained in the use of tools, operation, and maintenance of equipment and systems relevant to
assigned tasks;



Trained in the techniques of the assigned diving mode;



Trained in diving operations and emergency procedures;



Trained in tasks to be accomplished (to include purpose and function);
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Trained in cardiopulmonary resuscitation (CPR) using emergency oxygen, Automatic Emergency
Defibrillator (AED) and first aid as defined by OSHA; and



All dive team members who are exposed to or control the exposure of others to hyperbaric
conditions shall be trained in diving-related physics and physiology.



40-hour Hazardous Waste Operations (HAZWOPER) training with an 8-hour annual refresher
training as required.

3.2

ASSIGNMENTS

Each dive team member shall be assigned tasks in accordance with the employee’s experience or training,
except that limited additional tasks may be assigned to a person undergoing job orientation; provided that
these tasks are performed under the direct supervision of an experienced dive team member.
EOTI will not require a dive team member to be exposed to hyperbaric conditions against the employee's
will, except when necessary to complete decompression or treatment procedures.
The Dive Supervisor will not permit a dive team member to dive or be otherwise exposed to hyperbaric
conditions for the duration of any temporary physical impairment or condition, which is known to the Dive
Supervisor and is likely to affect adversely the safety or health of a dive team member.
The minimum manning level for dive teams shall be in accordance with Appendix O of EM 385-1-1.
3.3

RESPONSIBILITIES

3.3.1

Dive Supervisor

The Dive Supervisor will review this Safe Dive Practices Manual with the dive team prior to conducting
any diving operations. This manual shall be made available at the dive location to each dive team member.
The Safe Practices Manual includes:


Safety Procedures and checklists for diving operations;



Assignments and responsibilities of the dive team members; and



Equipment procedures and checklists; and



Emergency procedures for fire, equipment failure, adverse environmental conditions, and medical
illness and injury.

The EOTI Project Manager will designate the Dive Supervisor in writing. The Dive Supervisor is
responsible for ensuring complete compliance with the provisions of this manual, the Site Safety and Health
Plan (SSHP), and the Project Work Plan. He is responsible for field equipment calibration, oversight of
diving operations, field documentation, submittal of Daily Quality Control Reports (DQCRs), and assisting
in the preparation of progress reports. The Dive Supervisor shall be at the dive location in charge of all
aspects of the diving operation affecting the safety and health of the dive team members. The Dive
Supervisor shall have the experience and training in the conduct of the assigned diving operation. The Dive
Supervisor will be responsible for all diving operations described herein. The Dive Supervisor will:
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Ensure all dive team members possess current certification and are qualified for the type of diving
operation;



Ensure that the dive team is briefed on the appropriate ordnance safety precautions for ordnance
that may potentially be present;



Ensure safety and emergency equipment is in working order at the dive site;



Brief the dive team prior to each dive on:


Dive objectives;



Unusual hazards or environmental conditions likely to affect the diving operation; and



Any modifications to the Dive Plan or Emergency Management Plan made necessary by
conditions or the specific diving operation.



Suspend diving operations if in his opinion, conditions are unsafe;



Draft a site-specific Project Dive Plan and an Emergency Management Plan in accordance with
Attachments G and A respectively prior to each diving operation;



Determine the equipment requirements for all diving operations and ensure that adequate means are
taken to make such equipment available at the scene;



Plan the diving operation considering the job requirements, equipment and personnel available, and
condition of the diving operation area utilizing the General Planning Checklist (Attachment E);



Ensure that the Project Dive Supervisor Checklist, Project Dive Plan and Pre-Dive Checklist
(Attachments F, G, H) are completed and adhered to for all diving operations including training;



Act as timekeeper and maintain a Project Dive Log (Attachment C) at the diving location which
will become part of the project official records;



Obtain a copy of the certificate of analysis showing the breathing air meets the minimum acceptable
criteria listed in section 30.F.05c of EM 385-1-1;



Ensure that all AHA’s are available and on site. The AHA will contain hazards associated with each
phase of the work and includes hazards associated with flying before and after diving; and



Maintain direct communications between the dive site, project office, and the EOTI Corporate
Office.



Implementing quality control (QC) for technical data provided by the field staff including field
measurement data



Adhering to work schedules



Implementing and documenting corrective action procedures and provisions of communication
between team and upper management
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3.3.2

Diving UXO Specialist (Diver)

The Diver will be a trained and experienced diver, as well as trained in (UXO). The Diver responsibilities
and experience will include:


Required knowledge and experience to perform assigned tasks;



Keep topside personnel informed of conditions on the bottom and progress of the task(s);



Obey all signals from the surface and repeat all commands given from topside personnel;



Acting as a tender for other divers;



Notifying the Dive Supervisor of any symptoms that may be construed as diving sickness or a
mechanical injury;



Maintaining a personnel dive log which will include:


Inform Dive Supervisor or alternate if taking any medications;



Full name;



Date, time, and location of the dive;



Maximum depth and bottom time;



Surface interval between dives;



Breathing medium and type of equipment used;



Group classification at the beginning and the end of each interval and repetitive dive
worksheet;



Underwater and surface conditions;



Depth(s) and duration(s) of any decompression stops (there will be no decompression dives
and will only be required in emergency situations);and



Date and time of last previous dive.



Name of Dive Supervisor(s) during dive.



Maintaining personal dive equipment (Attachment D);



Identify and stop any operation that, in their opinion is unsafe

3.3.3

Standby Diver

A standby diver is a fully qualified diver and will be on station whenever a diver(s) is in the water to serve
as immediate emergency assistance to the primary diver(s). A standby dive will deploy only after the dive
supervisor has assessed the situation and instructed him/her to do so. The Standby Diver receives the same
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briefings and instructions as the working Diver, monitors the progress of the dive, and is fully prepared to
respond if called upon for assistance. The SCUBA Standby Diver shall be equipped with a second
regulator, referred to as an octopus.
The standby diver will:







Be fully equipped to dive and readily available the entire time the diver is in the water;
Don all specific gear (suits, harnesses, and equipment) up to mask they will wear/use and be
checked by the Dive Supervisor;
Test all gear for proper operation before the primary diver leaves the surface;
The Standby Diver may then remove the mask and fins and have them ready to don immediately for
quick deployment. For safety reasons at the discretion of the Dive Supervisor, the Standby Diver
may remove the tank.
Be dressed appropriately for the water and air temperature.

3.3.4

Tender

For each dive, a Diver will be designated as tender. The tender will:








Assist the primary diver and the standby diver in donning, doffing, and checking gear;
Be a diver prepared to dive each day;
Maintain communications with the diver;
Keep the Dive Supervisor informed of communications from and to the Diver;
Tend the tether line for the diver;
Monitor the diver’s progress and status;
Remain undistracted so he can monitor the surface for danger from boat traffic and any other
hazards

If it becomes necessary for the standby diver to enter the water to assist the diver, the Dive Supervisor will
immediately assume the role of tender for the standby diver.
3.3.5

Dive Team Support

The dive team is supported by a UXOSO/Quality Control Specialist (QCS) who is trained as a diver. When
used, a safety boat will be positioned to safely observe dive operations and to direct other boat traffic away
from the operation. The boat operator will be trained and proficient in the operation of the safety boat. He
will position the boat as directed by the UXOSO/QCS to support the operation and will be aware of other
boats operating in the area and other potential hazards or risk to the operation. The UXOSO/QCS will:








Maintain communication with the Dive Supervisor;
Monitor the operation with respect to worker safety and health and quality control;
Monitor and maintain copies of certificates of training and medical surveillance;
Verify certifications and conduct periodic audits of personnel qualifications;
Conduct quality and safety inspection;
Provide input to after action reviews of the operation;
Assist in maintaining proper exclusion zones;
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Inspect munitions debris (MD) and material potentially presenting an explosive hazard (MPPEH)
recovered;
Ensure all project safety and quality requirements are met and documented and reports and
potential nonconformance to the EOTI corporate quality or safety manager.

The UXOSO/QCS reports to the Corporate Quality Manager for quality related issues and to the Corporate
Safety Manager for safety related issues. He also coordinates site activities with the Dive Supervisor and
ensures that quality and safety requirements are met and documented.
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EQUIPMENT

4.

EOTI’s policy on diving equipment is to use quality and state-of-the-art equipment to ensure the safety and
well-being of the divers. Equipment used in diving operations, particularly those items which are classified
as life-support equipment, must be properly maintained and kept in good working order.
4.1

EQUIPMENT INSPECTION

Prior to any dive, all equipment must be carefully inspected for signs of deterioration, damage, or corrosion
and must be tested for proper operation. Pre-dive preparation procedures must be standardized, not altered
for convenience, and must be the personal concern of each diver. All divers must always check their own
equipment. An inspection of all dive gear and associated equipment will be conducted before each use,
using Attachment D as a guide. Any equipment not in good working order will be removed
from use.
4.2

DIVE FLAGS

In accordance with ER 385-1-86, an appropriate dive flag at least one meter in height, visible in
all directions, and will be displayed at the dive location during dive operations. In accordance
with 29 CFR 1910.421(h), the signal will be a rigid replica of the international code Alpha Flag.
A traditional red and white “Diver Down” flag will also be displayed in addition to the code Alpha Flag.
4.3

SCUBA EQUIPMENT

Each SCUBA team member will be equipped with:


An independent reserve cylinder with a separate regulator or connected to the underwater breathing
apparatus;



Buoyancy compensation device or inflatable life jacket capable of maintaining the diver at the
surface in a face-up position;



A submersible cylinder pressure gauge;



A weight belt or assembly capable of quick release;



A watch, pressure gauge and knife; and



SCUBA air cylinders of seamless steel or aluminum which meet DOT 3AA and DOT 3AL
specifications with identification symbols stamped into the shoulder of the tank. Annual
inspections and hydrostatic testing will also be stamped into the cylinder as applicable;



A safety harness with a positive buckling device, attachment point for the safety line, and a lifting
point to distribute the pull force of the line over the diver’s body while maintaining the body in a
heads-up vertical position when unconscious or hurt; and



A time keeping device will be used by the Dive Supervisor for recording dive times at the dive
location and each diver will have a time keeping device to keep track of bottom times.



Skin suit to protect from cuts and abrasions and thermal protection as required
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Air tanks will be filled from a certified dive shop. Prior to the initial start of dive operations, a copy
of the air certification from the dive shop will be obtained and provided to the DDC upon request
and maintained on file in the project office.

Each dive team member will be responsible for ensuring that his equipment is inspected prior to each dive
using the checklist in Attachment D and report any deficiencies to the Dive Supervisor.
4.4

FIRST AID SUPPLIES

The following first aid supplies will be available on the dive boat:


First aid kit appropriate for the diving operation;



American Red Cross standard first aid handbook or equivalent;



Emergency oxygen with transparent mask will be available at the dive location; and



A Stokes litter or backboard.



AED
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EMERGENCY PROCEDURES

5.

In every diving operation, the possibility of an accident occurring must be considered. The need for a
prompt, decisive plan of action in an emergency is essential for the safety of all diving personnel. The Dive
Supervisor will implement the following procedures for the respective situations described below.
5.1

FIRE

Fire extinguishers will be maintained ready at the dive site location. Only attempt to put out small fires as
necessary of prevent injury or loss of life. Contact first responders immediately upon discovery. Also see
Site Safety and Health Plan submitted as part of the Work Plan.
5.2

EQUIPMENT FAILURE

In the event of an equipment failure of a critical component of the dive operations, all dive operations will
be discontinued until the equipment is replaced or repaired and the Dive Supervisor has given authorization
for dive operations to continue.
5.3

ADVERSE WEATHER

All diving operations will be suspended if lightning is located within 10 nautical miles of the dive site.
During high winds greater than 30 miles per hour, boating and platform operations will be suspended. Also
see Site Safety and Health Plan submitted as part of the Work Plan.
5.4

MEDICAL ILLNESS OR INJURY

See Attachment A, First Aid for Diving Related Injuries, to this plan as well as the Site Safety and Health
Plan submitted as part of the Work Plan. Contact first responders immediately. Render first aid as
necessary until an emergency medical team arrives.
5.5

EMERGENCY PROCEDURES DURING DIVE OPERATIONS

5.5.1

Entrapped or Fouled Diver



Diver will notify dive partner, if appropriate, otherwise will notify Dive Supervisor through line pull
signals;



If only one diver is in the water, then the standby diver will assist the fouled diver under the direction
of the Dive Supervisor;



Diver and dive boat personnel must remain calm; and



Take additional cylinders of air to the fouled diver, if needed.

5.5.2

Loss of Vital Support Equipment

In the event of an equipment failure of a critical component of the dive operations, all dive operations will
be discontinued until the equipment is replaced or repaired and the Dive Supervisor has given authorization
for dive operations to continue.
5.5.3


Loss of Gas Supply

Signal dive partner and abort dive;
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Buddy breath/activate reserve; and



Exhale to the surface.

NOTE: No diving will proceed until the equipment is replaced/repaired (with functional checks
performed) and the Dive Supervisor has given the OK to proceed with the operation.
5.5.4

Loss of Communication

If communications are lost between a tender and diver and cannot be regained quickly, an audible recall
signal will be sounded. If the diver does not surface in a reasonable amount of time after the audible re-call
signal has been initiated the stand-by diver will be dispatched to the last known location of the diver. If
communications are lost between the diver and the tender and cannot be regained quickly, the diver will
surface immediately. The reason for the loss of communications will be investigated and remedied prior to
continuation of the dive.
5.5.5

Lost Diver Plan



Initiate diver recall and wait one (1) minute for response;



Mark the last known position of the lost diver with a buoy to establish a reference point where
searches can start;



Deploy the standby diver (Dive Supervisor direction) to swim after bubbles or to conduct a circle line
search starting at the lost diver buoy;



Notify ship/boats in the area to look out for the lost diver;



Request emergency medical help and report situation to the Project Office and EOTI Corporate
Office; and



Ensure stricken divers recovered get immediate, effective treatment.

5.5.6

Injured Diver Plan

If a diver is injured and unable to enter the boat under his/her own power, the remaining team aboard the
boat/platform (Dive Supervisor, Tender/assistant, etc.) will be used to assist or place the injured diver
into/on the boat/platform or may hold onto the diver and use the boat/platform to get to the shoreline.
Contact first responders immediately and render emergency first aid as necessary.
5.5.7

Actions upon Discovery of Fire

Recall the diver. Fire extinguishers will be maintained ready at the dive site location. Only attempt to put
out small fires as necessary of prevent injury or loss of life. Contact first responders immediately upon
discovery. Also see Site Safety and Health Plan submitted as part of the Work Plan.
5.5.8

Diver Blow-up/Over Rapid Ascent to Surface

Depths of dives typical of MEC projects performed by EOTI are unlikely to produce a requirement for
decompression during ascent. If a diver is believed to have ascended too rapidly, the Dive Supervisor will
evaluate the situation to confirm that no decompression stop was required. Dive tables will be consulted.
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The diver will be observed on the surface for one hour. If symptoms of decompression sickness are
observed or suspected, the diver will be treated for decompression sickness as described above.
5.5.9

Diver Loss of Consciousness

Slowly pull the tending line to the surface to recover the diver. If the tending line is fouled deploy the
standby diver. Request emergency medical help and report situation to the Project Office and EOTI
Corporate Office; and ensure the stricken diver gets immediate, effective treatment.
5.5.10

Injury or Illness of Surface Crew Member

If a severe injury or illness occurs while a diver is in the water, the diver will be recalled immediately to the
surface. Diver will either enter the boat/platform to help render assistance or head to the shore and provide
assistance as necessary.
5.5.11

Explosive Detonation with Diver (s) in the Water



Attempt to establish communications with the diver via tending line;



If communications are established with the diver immediately recall diver to the surface;



If no communications are reestablished slowly pull the tending line to the surface to recover the
diver. If the tending line is fouled deploy the standby diver;



If the tending line has parted, mark the last location of the diver and begin a surface search of the
area. If no contact is made, deploy the standby diver in the last known diver location and begin a
systematic search of the area.

5.5.12

Decompression Sickness (“The Bends”) or Arterial Gas Embolism (air embolism)



Recall all divers from the water;



Arrange immediate transport of stricken diver(s) to chamber;



Notify the Project Office and EOTI Corporate Office of circumstances;



Perform neurological exam and record on (Attachment J); and



Treat for shock.
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6.

Internal Safety Inspection

A Site Specific Accident Prevention Plan is prepared for all projects. A qualified Site Safety and Health
Officer (SSHO) is assigned to each project. The SSHO reports directly to the Corporate Safety Officer and
is responsible for ensuring compliance with all site safety requirements. When the project involves potential
underwater MEC the SSHO will be a Navy-trained diver and UXO technician who has the qualifications of
a UXOSO. The UXOSO will be on site any time work is performed. The UXOSO provides initial training
to all assigned personnel and visitors to ensure that they are familiar with the hazards and controls
associated with the site and specific tasks that they may perform. The UXOSO performs daily safety
inspection to ensure compliance with safety requirements and to identify unsafe conditions or acts that may
present a hazard to workers or visitors. The UXOSO facilitates daily tailgate safety meetings and after
action reviews in order to review potential hazards and the effectiveness of controls with all site personnel.
The UXOSO makes on the spot corrections as required and works with the site supervisor to address
potentially unsafe conditions or actions. He reports potential nonconformance issues to the Corporate Safety
Officer and conducts or supports investigation of accidents or near misses.
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7.

Safety Compliance

EOTI dive operations are conducted in conformance with requirements outlined in OSHA regulations, the
U.S. Navy Diving Manual (Volume I) and the USACE Safety and Health Requirements Manual EM 385-11. The requirements of OSHA, Department of Labor directive titled, 29 CFR 1910 Subpart T, Commercial
Diving Operations has been integrated into this manual and a complete copy is included in Attachment K.
U.S. Navy No- Decompression Dive Tables are included in Section 7. OSHA and EM 385-1-1 established
safety and health criteria for personnel to include medical requirements, recommended physical
examinations, operational procedures, equipment procedures and record keeping requirements which are
incorporated herein. Where regulatory and guidance documents conflict, the most stringent requirement
takes precedence.
It is EOTI’s policy that all employees engaged in commercial dive operations, review the requirements of
this safe practices manual (including 29 CFR 1910 Subpart T), as well as site specific dive and safety plans.
Site-specific requirements and hazards are reviewed during the initial on-site training and throughout the
project during daily safety meetings. The UXOSO ensures compliance with all safety requirements. Failure
to comply is unacceptable.
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8.

Applicable Navy Tables

8.1 No-Decompression Limits and Repetitive Group Designation for No-Decompression Air Dives
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8.2 Residual Nitrogen Timetables for Repetitive Air Dives
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8.3 Standard Air Decompression
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9.

Repetitive Dive Worksheets

The Diving Profile Log is a chronological record of all dives conducted during a project. It contains
information related to the specific dive operation conducted each day and to specific divers specific
divers involved. A sample form is included in Attachment C.
Information recorded on the log includes:
 Date of dive
 Location of the dive
 Environmental conditions affecting the dive
 Equipment used
 Purpose of the dive
 Identification of divers and standby divers
 Times left and reached surface, bottom time
 Depth
 Decompression time
 Air and water temperature
 Signatures of Diving Supervisor
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10. Fitness for Duty
10.1

DIVE PHYSICAL FREQUENCY

All divers must have a certificate signed by a licensed physician, stating that they have been medically
examined within the last 12 months and have been determined fit and approved to dive. The dive medical
examination will be repeated every 12 months with verifications submitted to the DDC as appropriate.
10.2

PHYSICAL EXAMINATIONS

Initial and Periodic Re-examinations – All ages, require the following:
Medical History Complete
Physical Examination
Chest X-ray
Spirometry
Urinalysis
Vision
Other testing as required
10.3

DIVE PHYSICAL CONSIDERATIONS

The physician conducting the examination should consider the following disorders, which may restrict or
limit occupational exposure to hyperbaric conditions depending on severity, presence of residual effects,
response to therapy, number of occurrences, diving mode, or degree and duration of isolation.


History of seizure disorder other than early febrile convulsions.



Malignancies (active) unless treated and without recurrence for 5 yrs.



Chronic inability to equalize sinus and/or middle ear pressure.



Cystic or cavitary disease of the lungs.



Impaired organ function caused by alcohol or drug use.



Conditions requiring continuous medication for control (e.g., antihistamines, steroids, barbiturates,
mood-altering drugs, or insulin).



Meniere's disease.



Hemoglobinopathies.



Obstructive or restrictive lung disease.



Vestibular end organ destruction.



Pneumothorax.



Cardiac abnormalities (e.g., pathological heart block, valvular disease, intraventricular conduction
defects other than isolated right bundle branch block, angina pectoris, arrhythmia, coronary artery
disease).



Juxta-articular osteonecrosis.
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11. Administration and Recordkeeping
11.1

DIVING RECORD KEEPING REQUIREMENTS

The Dive Supervisor will provide to the SUXOS all project diving records for the project to be incorporated
into the project files; these records will be kept in the project site office. Diving Related Injury or Illness.
The Dive Supervisor and the UXOSO/QCS will record and report any diving-related occupational injury
and illness which requires any dive team member to be hospitalized for 24 hours or more, specifying the
circumstances of the incident and the extent of the injury or illness on applicable EOTI Incident Report
Forms. All injuries and illnesses will be immediately reported to the UXOSO and Project Manager.
11.2

AVAILABILITY OF RECORDS

Records and documents required by 29 CFR 1910 Subpart T shall be provided upon request to the:


Assistant Secretary of Labor for Occupational Safety and Health (OSH);



Director, National Institute for OSH; and



Employee or his designated representative.

11.3

DIVING RECORD RETENTION PERIODS

Records and documents required by 29 CFR 1910 Subpart T shall be retained by EOTI for the following
periods.


Dive team member medical records – five (5) years;



Safe Practices Manual - current document only;



Depth-time profile - until completion of the recording of dive, or until completion of decompression
procedure assessment where there has been an incident of decompression sickness;



Recording of dive – one (1) year, except five (5) years when there has been an incident of
decompression sickness;



Decompression procedure assessment evaluations – five (5) years;



Equipment inspections and testing records - current entry or tag, or until equipment is withdrawn
from service;



Records of hospitalization – five (5) years;



After the expiration of the retention period of any record required for five (5) years, EOTI will
forward such records to the National Institute for Occupational Safety and Health, Department of
Health and Human Services.
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13. Glossary of Diving Terms
ACFM

Actual cubic feet per minute.

Alternate Project
Dive Supervisor

Alternate designated, in writing, by the Project Manager to act on behalf of
the Project Dive Supervisor.

ASME Code or
equivalent

ASME (American Society of Mechanical Engineers) Boiler and Pressure
Vessel Code, Section VIII, or an equivalent code which the employer can
demonstrate to be equally effective.

ATA

Atmosphere absolute.

Bottom time

The total elapsed time measured in minutes from the time the diver leaves the
surface in descent to the time that the diver begins ascent.

Bursting pressure

The pressure at which a pressure containment device would fail structurally.

Circle line search

Descending line leading to a clump with a second line attached used by divers
to rapidly search small areas.

Cylinder

A pressure vessel for the storage of gases.

Decompression
sickness

A condition with a variety of symptoms which may result from gas of bubbles
in the tissues of divers after pressure reduction.

Decompression table

A profile or set of profiles of depth-time relationships for ascent rates and
breathing mixtures to be followed after a specific depth-time exposure.

Dive location

A surface or vessel from which a diving operation is conducted.

Dive team

For all diving operations, the dive team will consist of a minimum of four
people, including a Dive Supervisor, who are assigned to diving duty in
writing by EOTI. The dive team members will be required to be graduates of
an approved course of instruction.

Dive-location reserve
breathing gas

A supply system of air or mixed-gas (as appropriate) at the dive location
which is independent of the primary supply system and sufficient to support
divers during the planned decompression.

Diver

An employee working in water using underwater apparatus which supplies
compressed breathing gas at the ambient pressure.

Diver Orientation

Diver orientation will be scheduled by the Project Dive Supervisor in order to
familiarize or train diver personnel on new or unfamiliar technical functions
to be performed by the dive team.

Diving Mode

A type of diving requiring specific equipment, procedures and techniques
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(SCUBA, surface-supplied air).
Dive Supervisor

The person in charge of diving operations. May be the Project UXO Dive
Supervisor or an Alternate Dive Supervisor.

Diving Time/Water
Time

Time spent in or underwater while engaged in a diving operation. Diving time
will start at the time the diver enters the water and ends when the diver exits
the water and returns to the pier, dive boat, or diving platform.

Diving Training

Training prescribed by the Project Dive Supervisor in order to maintain diver
proficiency.

Diver

A graduate of U.S. Naval School Explosive Ordnance Disposal engaged in
munitions response diving operations.

FSW

Feet of seawater (or equivalent static pressure head).

Hyperbaric condition

Pressure conditions in excess of (1 ATA) surface pressure.

Live boating

The practice of supporting a SCUBA, surface-supplied air, mixed-gas diver,
from a vessel that is underway.

No-decompression
limits

The depth-time limits of the "no-decompression limits and repetitive diving
group designation table for no-decompression air dives", U. S. Navy Diving
Manual or equivalent limits which the employer can demonstrate to be
equally effective.

Observer/Assistant

A team member able to assist them in the water

Post-Dive preparation
time

Time spent in the breakdown, cleaning, preservation, and maintenance of
diving equipment upon completion of a diving operation.

Pre-Dive preparation
time

Time spent by diver personnel preparing diving equipment for a diving
operation.

Dive Supervisor

This person is responsible for the safe and efficient operation of all
divingfunctions at the location to which he is assigned. The Dive Supervisor
must be knowledgeable of diving operations in general and all specific diving
assignments involved. He is assigned in writing by EOTI.

psi(g)

Pounds per square inch (as measured using a gauge).

Recompression
chamber

A pressure vessel for human occupancy such as a surface recompression
chamber, closed bell, or deep diving system used to decompress divers and to
treat decompression sickness.
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SCUBA

A diving mode independent of surface air supply in which the diver uses open
circuit Self-Contained Underwater Breathing Apparatus.

Standby diver

A diver at the dive location available to assist a diver in the water.

Stationary Jackstay
grid search

Four clumps with buoy/buoy lines and four bottom lines connecting the four
clumps used by divers to systematically and thoroughly search large areas.

SSA

A diving mode in which a diver uses Surface Supplied Air.

Underwater stage

A suspended underwater work platform, which supports a diver in the
water.

Volume tank

A pressure vessel connected to the outlet of a compressor and used as air
reservoir.

Walking Jackstay
grid search

Two clumps with descending lines and a line of a specified length connecting
the clumps used by divers to systematically and thoroughly search large areas.

Working pressure

The maximum pressure to which a pressure containment device may be
exposed under standard operating conditions.
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Attachments
A – Emergency Management Plan
B - Line Pull and Hand Signals
C – Diving Profile Log
D – Personal Dive Equipment Checklist
E – General Planning Checklist
F – Project Dive Supervisor Checklist
G – Project Dive Plan
H – Dive Supervisor Pre-dive Checklist
I – Checklist for Dive Boat Operations
J – Neurological Examination Checklist
K – 29 CFR 1910 Subpart T
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Attachment A – Emergency Management Plan
A.1. FIRST AID FOR INJURIES REQUIRING IMMEDIATE TRANSPORT TO A CHAMBER
FACILITY
A.1.1 Air Embolism
Recognition - Usually occurs during or immediately after surfacing
Symptoms (one or more of the following)

Disorientation or Fatigue
Skin Itch
Chest Pain
Numbness, Tingling, Paralysis or Weakness
Dizziness, Vertigo, or Ringing in the Ears
Blurred Vision
Personality Change
Signs (one or more of the following)

Bloody froth from nose or mouth
Paralysis or Weakness
Unconsciousness
Convulsions
Shortness of Breath or Cessation of Breathing
Apparent Death
Note: Symptoms and signs usually appear within 15 minutes to 12 hours after surfacing; in severe
cases, symptoms may appear immediately or even before the dive is completed. Delayed occurrence
of symptoms is rare but can occur, especially if air travel follows diving. The quicker treatment begins,
the better the chances of a full recovery.
Early Management
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CPR, if required
Open airway, prevent aspiration, and incubate if trained person available
Give O2; remove only to open airway or if convulsion ensue
If conscious, give nonalcoholic liquids
Place in horizontal, neutral position
Restrain convulsing person loosely and resume O2 as soon as airway is open
Protect from excessive cold, heat, water, or fumes
Arrange emergency transport, send divers profile with the diver, and send all diving equipment
for examination or have it examined locally.
A.1.2 Decompression Sickness
Recognition - Symptoms usually appear 15 minutes to 12 hours after surfacing
Symptoms (one or more of the following)

Tired Feeling
Itching
Pain, arms, legs or trunk
Dizziness
Numbness, tingling or paralysis
Chest compression or shortness of breath
Anything unusual after the dive
Signs (one or more of the following)

Blotchy Rash
Paralysis or weakness anywhere in the body
Coughing Spasms
Staggering or instability
Unconsciousness
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Personality change
Early Management

Stabilize patient the same way as for Air Embolism
Arrange for emergency transport, send divers profile with the diver, and send all diving
equipment for examination or have it examined locally

A.2.0 FIRST AID FOR INJURIES REQUIRING TRANSPORT TO A HOSPITAL FACILITY
A.2.1Pneumothorax
Symptoms (one or more of the following)

Pains in the chest
Shortness of breath
Signs (one or more of the following)



Shallow Rapid Breathing



Cyanosis (blue skin, lips, fingernails)



Possible crackling under the skin of the neck



Possible mediastinal shift (heart sounds not in the usual place)

Emergency Actions:

Call for help and immediate transport
A.2.2 Mediastinal Emphysema (Lung over pressure accident)
Recognition - Always associated with pneumothorax
Symptoms (one or more of the following)

Pain in the chest (beneath the breastbone)
Faintness
Shortness of breath
Signs (one or more of the following)

Obvious difficulty breathing
Brassy change in voice
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Emergency Actions:

Transport to medical facility for evaluation
A.2.3 Drowning-Near Drowning
Recognition

Unconsciousness
Lack of respiration
Cyanosis (blue skin, lips, fingernails)
Management

Try to identify the time the victim was last seen breathing
Assess ABC’s airway, breathing and circulation
Removal of gear
Transport to the boat or shore
Immediate call for help and transport to facility
Start CPR
A.2.4 Oxygen Toxicity (with convulsions)
Signs (one or more of the following)

Decreased or loss of consciousness; followed by
Convulsions
Symptoms (one or more of the following)

Nausea
Dizziness
Ringing in the ears
Abnormal Vision
Confusion
Prevention

Avoidance of gases with high O2 concentrations (as in Nitrox at inappropriate depth)
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Avoid CO2 retention that can precipitate O2 convulsions at any depth
If convulsions occur at depth, be prepared to treat near drowning and/or air embolism
TREATMENT - Call for help and immediate transport
A.2.5

A.2.6

A.2.7

Severe Trauma or Large Predator Injury (Head Injury, Limb Injury due to falls,
Equipment Crush, Prop Injuries)



call for help and immediate transport



open airway



treat for shock on site and stabilize before evacuation



face up neutral position



direct pressure over bleeding wounds



CPR if no pulse or respiration



keep warm



be mindful of the possibility of neck injury



splint limb injuries



call for help and immediate transport

Suspected Heart Attack or Stroke



Call for help and immediate transport



Treat for shock



CPR if no pulse or respiration



Keep warm



Call for help and immediate transport

Severe Allergic Reaction
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Remove any remnant of allergen (i.e., jellyfish tentacles, foreign material)



Wash out wounds of injury with alcohol, vinegar, or water



Call for help and immediate transport
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A.2.8

A.2.9



Treat for shock



CPR if no pulse or respiration



Keep warm



Pain Relief, if available



Transport to medical facility for evaluation

Stinging Fishes (Stingrays, Scorpion fish)



Immobilize



Remove spine and debride (scrub the wound)



Irrigate wound



Soak in hot water (thermolabile toxin) 50o C, for 30-90 minutes



Call for help and immediate transport



Treat for shock, hydrate

Hypothermia



Keep core temperature above 95o F



Keep airway open



Immobilize



Wrap in blankets, preferably next to another person



Basic life support, CPR, if needed



Warm liquids, if alert, unless very cold - then avoid due to possibility of
ventricular tachycardia (rapid, useless fluttering of the heart)



Call for help and immediate transport

A.2.10 Hyperthermia (Heat Exhaustion due to excessive fluid loss)
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Remove from source of heat



Lower temperature (cool compresses at arterial points and head)
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Keep calm



Keep airway open



Call for help and immediate transport if unstable

A.2.11 Heat Stroke



Remove all clothing



Cover with cool wet sheet



Place in air-conditioned area



Cold packs to neck, scalp, groin and armpits



If convulsions occur ensure victim does not cause further harm to themselves



Call for help and immediate transport

A.3.0 AID FOR INJURIES THAT CAN BE TREATED ON BOARD
A.3.1 Nitrogen Narcosis
Signs (one or more of the following)

Inappropriate behavior at depth
Ignoring hand signals and instructions
Stupor or coma
Symptoms (one or more of the following)

Inflexible thinking and attitude
Decrease or loss of judgment
False sense of security
Lack of concern for safety
Inability to think through problems
Panic
Near unconsciousness or loss of consciousness at depth
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Treatment

Ascend until free of symptoms
Surface with controlled ascent
Transport to medical facility for evaluation
A.3.2 Carbon Dioxide Poisoning
Symptoms (one or more of the following)

Rapid breathing
Feeling of suffocation or shortness of breath
Headache, nausea, dizziness
Rapid heartbeat
Confusion and unclear thinking
Signs (one or more of the following)
Slowed responses
Muscle irritability (twitching)
Loss of consciousness
Treatment

Remove the cause (over-exertion, equipment failure, rebreathers, etc.)
Stop and rest during early symptoms to avoid loss of consciousness
Surface; Transport to medical facility for evaluation
A.3.3 Ear Disorders
Middle Ear Barotrauma

Keep quiet and calm
Without DCS or rupture of the round or oval windows, give Benadryl 25 mg
Transport to medical facility for evaluation
Discontinue diving until cleared by EMT
Inner Ear Barotrauma
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Recognize round or oval window damage (loss balance, ataxia, tinnitus, deafness)
Keep head up and affected ear elevated
Discourage straining
Transport to medical facility for evaluation
EMT evaluation, no more diving until cleared by EMT
A.3.4Sea Sickness

The best medications have been found to be Meclizine, Bonine, Dramamine and Trans-derm
Scope.
Keep your eyes on the horizon
Stay on deck
Keep yourself well hydrated with non-alcoholic beverages
Try antacid tablets or lemon drops
If diving, try to be the first diver in water.
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Attachment B - Line Pull and Hand Signals
LINE PULL SIGNALS - Line Pull Signals will be distinct pulls on the line which are strong enough to be
felt by the diver but not strong enough to pull the diver away from the work. Acknowledgment consists of
replying with the same signal. If a signal is not acknowledged, the signal will be re-sent. Continued
absence of confirmation will be assumed to mean one of three things:
The line is fouled.
Too much slack in the line.
Diver in trouble.
If communication is lost, the Project Dive Supervisor will take immediate steps to identify the problem.
Line Pull Signals - From Tender to Diver:
1 Pull

"Are you All right?"
When diver is descending, one pull means, "STOP".

2 Pulls

"Going down"
During ascent, 2 Pulls means, "You have come up too far, go back down until we
stop you"

3 Pulls

"Standby to come up"

4 Pulls

"Come up"

2-1 Pulls

"I understand" or "Answer the telephone"

3-2 Pulls

"Ventilate"

4-3 Pulls

"Circulate"

Line Pull Signals - From Diver to Tender:
1 Pull

"I am All right"
When diver is descending, one pull means, "STOP" or "I am on the bottom"

2 Pulls

"Lower" or "Give me slack"

3 Pulls

"Take up my slack"

4 Pulls

"Haul me up"

2-1 Pulls

"I understand" or "Answer the telephone"

3-2 Pulls

"More Air"
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4-3 Pulls

"Less Air"

Special Line Pull Signals from the Diver:
1-2-3 Pulls

"Send me a square mark"

5 Pulls

"Send me a line"

2-1-2 Pulls

"Send me a slate"

Line Pull Searching Signals - Without Circling Line
7 Pulls

"Go on/off searching signals"

1 Pull

"Stop, search where you are"

2 Pulls

"Face the line and move away from the weight"

3 Pulls

"Face the weight and go right"

4 Pulls

"Face the weight and go left"

Emergency Line Pull Signals from the Diver:
2-2-2 Pulls

"I am fouled and need the assistance of another diver"

3-3-3 Pulls

"I am fouled but can clear myself"

4-4-4 Pulls

"Haul me up immediately"

All Emergency Signals will be answered as given, EXCEPT 4-4-4.
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Attachment C – Diving Profile Log

Date of Last Previous Dive:
Date

EOTI
DIVING PROFILING LOG

Time of Last Previous Dive:
Air Temp(oF)

Geographic Location

Equipment Used

Dress

Wave Height (ft)

Breathing Medium

Platform

Water Temp (oF)
Current (kts)

Breathing Medium Source
Depth of Dive (fsw)

Bottom Type

Diver

LS

Bottom Visibility (ft)

RB

LB

Purpose of Dive, Tools Used, etc.

RS

TBT

TDT

TTD

Repet Group

Surface Interval
New Repet Group
RNT
Dive Comments

Signature (Dive Supervisor)
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Attachment D – Personal Dive Equipment Checklist

_____Air Cylinders

Inspect air cylinders exteriors and valves for rust, cracks, dents,
and any evidence of weakness. Remove valve cover and inspect
O-ring.

_____Cylinder pressure

Gauge the cylinder and record pressure reading: _________ psig.

_____ Harness straps

_____ Hoses

Check for signs of rot and excessive wear. Adjust straps and
backpack for individual use, and test quick release mechanisms.
Check backpack for cracks and other unsafe conditions.
Check the hose(s) for cracks and punctures. Test the connections
of each hose at the regulator and mouthpiece assembly by tugging
on the hose. Check the clamps for corrosion and damage, replace
as necessary.

_____ Regulator

Attach regulator to the cylinder manifold and ensure it is seated
correctly. Open cylinder valve slowly all the way and back off
one-quarter turn. Check that there are no leaks by listening for the
sound of escaping air. Check that the regulator breathes properly
by breathing the regulator for thirty seconds. If any leaks are noted
or regulator does not breathe properly, inform the Project Dive
Supervisor and remove regulator from service.

_____Emergency air supply

Ensure that it has no damage to the mouth piece, bottle, regulator
body, purge valve or regulator. Ensure that the pressure indicator
is showing a filled tank or gauge is reading a full tank (3000 psi) or
in the safe (green) zone.

_____Life Preserver or BC

Orally inflate preserver to check for leaks, and then squeeze out
air. Inspect the carbon dioxide cartridges to ensure they have not
been used and are the proper size for the vest being used and for
the depth of the dive. Firing pin(s) will not show wear and will
move freely. The firing lanyards and life preserver straps must be
free of any signs of deterioration.

_____ Dry Suit

Inspect the exterior of dry suit for holes, rips or tears. Inspect cuffs
and neck dam for dry rot, rips, and tears. Ensure zippers are in
good working order and no teeth are missing. Test the air fitting
connection with an air hose and ensure it locks in place. Inspect
air relief valve for damage.

_____CO2 Cartridges

Weigh carbon dioxide cartridges and record weight:
_______________. Weight will be within 10% of stamped weight.
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If weight is not within tolerance remove from service and notify
Dive Supervisor.
_____Facemask

Check the seal of the mask and the condition of the head strap.
Check for cracks in the skirt and faceplate.

_____Swim Fins

Check straps and inspect blades for signs for cracking.

_____Dive Knife

Test the edge of the knife for sharpness, and ensure the knife is
fastened securely in the scabbard. Verify the knife can be removed
from the scabbard.

_____Weight Belt

Check the condition of the weight belt and that the proper number
of weights are secure and in place. Verify that the quick-release
buckle is functioning properly.

_____Wristwatch

Ensure wristwatch is wound and set to the correct time. Inspect
the pins and strap of the watch for wear.

_____Depth Gauge

Inspect pins and straps. If possible, check compass with another
compass. Make comparative checks on depth gauges to ensure
depth gauges read zero fsw on the surface.

_____Miscellaneous Equipment

Inspect any other equipment which will be used on the dive as well
as any spare that may be needed during the dive including spare
regulators, cylinders and gauges. Check all protective clothing,
lines, tools, flares, and other optional gear.

______ Dive Lights

Checked to ensure they work

______ Metal Detector

Surface check to ensure it powers up

______ Standby Diver

Inspect line to make sure it is proper length and no deterioration

______ Observer/Assistant

Check line for proper length and no deterioration

______ Observer/Assistant
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Attachment E – General Planning Checklist
E.1.0

STEPS IN PLANNING DIVING OPERATIONS

E.1.1. Analyze the Mission for Safety
Advanced planning is the greatest single safety precaution that can be taken. The following points must be
considered individually and in depth:

E.1.2



Objective definition;



Environmental conditions;



Emergency assistance (Recompression chamber and medical assistance);



Route familiarization for all personnel; and



Relevant instructions.

Pinpoint potential hazards
Atmospheric
_____ Extreme exposure of personnel to elements
_____ Adverse exposure of equipment and supplies to elements
_____ Delays or disruption caused by weather

Surface
_____ Sea sickness
_____ Water entry and exit
_____ Handling of heavy equipment in rough water
_____ Maintaining location in winds and currents
_____ Flotsam, kelp, petroleum disrupting operations
_____ Delays or disruption caused by water state
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Underwater and Bottom
_____ Depth exceeds diving limits or limits of available equipment
_____ Exposure to cold temperatures
_____ Bottom obstructions
_____ Dangerous bottom conditions (mud, drop-offs, sewer outfalls, etc.)
_____ Visibility reduced or obstructed by suspension of bottom sediment

“On-site” Hazards
_____ Unusual site conditions
_____ High powered, active sonar
_____ Other conflicting water or shore operations
_____ Radiation contamination
_____ Pollution

Mission Hazards
_____ Decompression sickness/Pulmonary Barotraumas
_____ Communications problems
_____ Drowning
_____ Other trauma (injuries)
_____ Equipment malfunctions

Other Hazards
_____ Entrapment
_____ Entanglement
_____ Pollution, toxic
_____ Explosives or other ordnance
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_____ Shifting or “working” of object
_____ Handing branches or limbs

E.1.3

Minimize Hazards and Plan for Emergencies.

E.1.3.1 Diving Personnel
_____ Assemble a complete and properly qualified Diving Team
_____ Assign each task to the most trained and experienced personnel
_____ Verify that each member of the Diving Team is properly trained and qualified for
the equipment and depths involved
_____ Determine that each diver is physically fit to dive, paying attention to:
_____ General condition
_____ Last record of medical exam
_____ Ears and sinuses
_____ Severe cold or flu
_____ Use of stimulants or intoxicants
_____ Fatigue
_____ Last Repetitive Dive
_____ Time since last air travel
_____ Determine each person’s emotional fitness to dive (as far as possible):
_____ Motivation (willingness)
_____ Stability

E.1.3.2 Diving Equipment
_____ Verify that the type of diving gear chosen (and diving technique) is adequate for
the mission and particular task meeting OSHA and USACE requirements
_____ Verify that the type of equipment and diving technique is appropriate for the depth
involved
_____ Verify that all equipment has been tested and approved
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_____ Determine that all necessary support equipment and tools are readily available and
are the best for accomplishing the job efficiently and safely
_____ Determine that all related support equipment such as winches, boats, cranes, floats,
etc., are operable, safe, and under the control of trained personnel
_____ Check that all diving equipment has been properly maintained with appropriate
records, and is in full operating condition

E.1.3.3 Provide for Emergency Equipment
_____ Obtain suitable communications equipment with sufficient capability to reach
“outside help”. Check all communications for proper functioning
_____ Verify that a recompression chamber is ready for use, or notify the nearest location
having one that its use may be required within a given time frame
_____ Verify that a First Aid Kit is near at hand, and is completely stocked.
_____ If a resuscitator will be used, check the apparatus for function
_____ If conducting boat operations, check that all fire-fighting equipment is readily
available and in full operating condition
_____ Verify that Emergency transportation is either standing by, or on immediate call
_____ Verify AED is on Site and personnel are trained in its use

E.1.3.4 Establish Emergency Procedures
_____ Know how to obtain medical assistance immediately
_____ Assign specific tasks to the Diving Team and support personnel for different
emergencies
_____ Develop and post the emergency assistance checklist and ensure that all personnel
are familiar with its location and use
_____ Verify that a copy of the latest U. S. Navy Standard Air Decompression, repetitive
and no-decompression tables are available at the dive location
_____ Be sure that all divers, boat crews, and other support personnel understand all diver
hand signals
_____ Verify that all personnel are familiar with emergency recall signals and procedures
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_____ Pre-determine distress signals and call-signs with all members of the diving team,
boat crews, and other activities
_____ Be sure that all divers have removed anything from their mouths which might
choke them during a dive (gum, dentures, tobacco)
_____ Thoroughly drill and train all personnel in Emergency Procedures, with particular
attention to cross training. Drills will include:

E.1.4



Fire, for boat operations



First Aid



Decompression Sickness



Embolism



Restoration of Breathing



Drowning



Entrapment



Lost Diver



Unconscious Diver Recovery

Establish Safe Diving Operational Procedures
_____ Determine that all other means of accomplishing the mission have been considered
before deciding to use divers.
_____ Be sure that contingency planning has been conducted.
_____ Carefully state the goals of each mission, and develop a flexible plan of operations.
_____ Completely brief the Diving Team and support personnel.
_____ Designate a properly qualified Dive Supervisor to be in charge of the mission.
_____ Designate a timekeeper and verify that he understands his duties and
responsibilities.
_____ Determine the exact depth at the job-site through the use of an electronic depth
finder, lead line or fathometer.
_____ Verify the existence of an adequate supply of compressed air available for all
planned diving operations plus an adequate reserve for emergencies.
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_____ Be sure that operations or action on the part of the Diving Team, support
personnel, boat crews, technicians, winch/crane operators, etc., do not start
without the knowledge and direct command of the Project Dive Supervisor.
_____ All efforts must be made through proper planning, briefings, training, organization
and other preparations to minimize “bottom-time”. Remember in all cases, water
depth and the condition of the diver (especially fatigue) rather than amount of work
to be done will govern the diver’s bottom time.
_____ Decompression tables will be on hand, be up-to-date, and be used in all planning
and scheduling of diving operations.
_____ Instruct all divers and support personnel not to cut any lines until that action is
approved by the Dive Supervisor.
_____ Be sure that the ship, boat, or diving craft is properly manned and in position to
permit the safest and most efficient operation (except in the case of emergency).
_____ Ensure that, when conducting SCUBA operations, the boat can be quickly cast off
and moved to a diver in distress.
_____ Ensure that each diver checks his own equipment in addition to checks made by
tenders, technicians, or other support personnel.
_____ Designate a standby diver for all SCUBA operations, and check that the standby
diver is equipped and ready to enter the water if needed.
_____ All efforts will be made to prevent divers from being fouled on the bottom. If work
is to be conducted inside a wreck or similar underwater structure, designate a team
of divers to accomplish the task. One diver will enter the water; the other will tend
his lines from the point of entry.
_____ When using explosives, take appropriate measures to ensure that no charge will be
fired while divers are in the water.
_____ Brief all divers on the planned decompression schedules for each particular dive.
Check provisions made for decompressing diver.
_____ Verify that the ship, boat, or diving craft is displaying the proper signals, flags, or
lights to indicate diving operations are in progress.
_____ Ensure that proper protection against harmful marine life has been provided.
_____ When using the air compressor to fill air cylinders check that the intake hose is not
near the exhaust of the compressor.
_____ Thoroughly brief the boat crew using the Diving Boat Operations Checklist.
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_____ Verify that proper safety and operational equipment is aboard small diving boats or
craft.

E.1.5

Notify Proper Parties that Dive Operations are Ready to Commence
_____ Local officials, military or civilian
_____ Cognizant Navy Organizations
_____ U. S. Coast Guard (if present).

If deemed necessary by the Dive Supervisor, notify emergency facilities having recompression chambers, as
well as sources of emergency transportation that Diving Operations are under way and their assistance may
be needed.
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Attachment F – Project Dive Supervisor Checklist

F.1. Dive Supervisor:
F.2. Dive Location:
F.3. Dive Operation Scheduled:
F.4. Time Scheduled for Dive:
F.5. Chamber Location:

Primary:
Secondary:
Phone Number:

F.6. Route to Chamber/Hospital:

F.7. U. S. Coast Guard Rescue Coordination Center:
F.8. Pre Operational Checks:
All equipment Pre-Dive maintenance accomplished
Boat set-up
Recompression Chamber notified
Weather conditions checked
Scuba bottles with gauge signifying pressure reading is no less than 90% of the capacity
Personal dive gear inventoried
Required equipment loaded
Radio check with command center
______ Standby Diver Line loaded
F.9. Dive Supervisor checks:
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Dive flag posted
Verify water depth
Conduct dive brief
Divers properly dressed
Fill in rough dive log
______ Emergency Equipment is checked, loaded and/or readily available
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Attachment G – Project Dive Plan
(Note: If for any reason the Dive Plan is altered in mission, depth, personnel, or equipment, the DDC will be
contacted in order to review and accept the alteration prior to continuing the operation. This review may be
conducted electronically and confirmed in writing after completion of the dive operation)

Name of Dive Supervisor: _____________________

Date/Time: ____________________________

Locations of Operation:________________________

Durations of Operation: __________________

G.1. Dive team Assignments: ------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------A. Dive team # _________

Dive Mission # ________

Name of Primary

Physical condition

Name of Secondary

Physical condition

Name of Standby

Physical condition

Observer/Assistant:

Remarks:

B. Support Personnel:
Communications:

First Aid/CPR certified person on site

Boat Operator:

Tender

G.2. Emergency Data: (See Emergency Management Plan in Appendix F)
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A. DUTY CHAMBER:_______________

PHONE:_____________

B. AIR TRANSPORT:______________

PHONE:_____________

C. ROUTE TO CHAMBER:

G.3. Diver Physical Fitness (Aches/Pains/Numbness/Medications):

G.4. TASK:
A. PURPOSE OF THE DIVE: ____________________________________________________

B. NATURE OF THE WORK TO BE PERFORMED: __________________________________

C. DIVING MODE (ie. SSA, SCUBA,) _________________________________________

D. MAXIMUM DEPTH PER DIVE: No dive will be no more than 100 feet
E. BOTTOM TYPE :____________________________________________( no dive will exceed 45 minutes
in length)

F. TABLE & SCHEDULE (All dive will be no-decompression dives):______________________________
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G. WEATHER/RIVER STATE (visibility, water temperature, etc.):
_________________________________________________________________________________________
_____________________________________________________________________________________

H.TYPE OF PLATFORM TO BE USED (boat, platform, shore): __________________________________

I. TOOLS AND MATERIALS INVOLVED: __________________________________________________

Note:
1. All dives will be no-decompression dives and the following rates of ascent and descent will be
observed: 30 FPM Ascent/75-FPM Descent.
2. Direct communications will be made available at all times between the dive site and the URS project
office, the EOTI corporate office, the contracting officer, and the USACE project manager via hand-held
two-way communication and or cell phone.
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Attachment H – Dive Supervisor Pre-dive Checklist

_____ DIVERS (AND STAND-BY) ARE PHYSICALLY/MENTALLY FIT TO ENTER THE WATER?

_____ ANY DIVES WITHIN THE LAST 12 HOURS?

_____ ALL DIVERS HAVE MINIMUM EQUIPMENT (FINS, MASK, LIFE PRESERVER, WEIGHT
BELT, KNIFE, SCUBA CYLINDER, DEPTH GAUGE, WATCH, REGULATOR, DIVE LIGHT)

_____ CYLINDERS HAVE BEEN GAUGED.

DV1: ________PSI DV2: ________PSI STBY: ________PSI

_____ ALL QUICK-RELEASE BUCKLES AND FASTENINGS CAN BE REACHED BY BOTH HANDS
AND ARE RIGGED FOR PROPER RELEASE.

_____ WEIGHT BELT IS OUTSIDE OF ALL OTHER EQUIPMENT, BELTS, AND STRAPS?

_____ LIFE PRESERVER IS NOT CONSTRAINED, FREE TO EXPAND. CO2 CARTRIDGES ARE
PROPERLY INSTALLED AND ALL AIR HAS BEEN REMOVED FROM VEST.

_____ KNIFE POSITIONED SO IT CANNOT BE JETTISONED.

_____ CYLINDER VALVE IS FULLY OPENED AND THEN BACKED OFF ¼ TURN. (DIVER
PERFORM)

_____ CYCLE RESERVE MECHANISM AND ENSURE LEVER IS IN THE UP POSITION. (DIVER
PERFORM)
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_____ DIVER BREATHES FOR 30 SECONDS. ANY IMPURITIES?

_____ CONDUCT FINAL BRIEF.

_____ PROPER DIVING SIGNALS ARE BEING DISPLAYED.

_____ DIVER ENTER THE WATER WHEN READY AND CONDUCTS SURFACE CHECKS.
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Attachment I – Checklist for Dive Boat Operations
All personnel involved in the operation of dive boats, launches, barges, floats, and other types of secondary
small craft will be briefed and must understand the following safety precautions.

I.1.

Inspect the specified boat or craft and determine its suitability for the intended mission and
operating environment; ensure that:
_____ Boat (craft) is sound, and seaworthy.
_____ Engine is running well and fully tested.
_____ Required safety and running equipment is onboard and in workable condition.
_____ Proper gear for diving operation is onboard and operational.
_____ The assigned boat crew is fully qualified to operate that particular craft.

I.2.

Know the details of the Emergency Assistance Checklist. Make sure it is completely filled out for
small craft operations, with a legible copy placed onboard.

I.3.

Inspect all communications gear, radios, underwater communications, power sources, walkietalkies, cell phones, and ensure that they have been fully tested and are operational.

I.4.

Determine that all non-powered communication equipment (flags, sounds signals, flares, air horn,
etc.) are onboard, are complete and are operational.

I.5.

Know all pre-determined signals, proper call signs, etc.

I.6.

Know routine and emergency signals (for divers).

I.7.

Determine that adequate and safe mooring equipment is onboard and personnel are familiar with
proper mooring techniques.

I.8.

Know who is in charge of the boat and responsible for giving orders to “Stop” and “Start”. Orders
to commence boat operations that affect divers are given only by the Dive Supervisor.

I.9.

Before getting underway, check with the Dive Supervisor for:
_____ An “all aboard” head count
_____ Approval that all diving equipment lines, safety equipment, etc. are onboard.

I.10.

Plans for various Boat Handling Procedures during Dive Operations include:
_____ Dropping off of divers (On small boat drop off both sides)
_____ Picking up divers s
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_____ Towing divers, if applicable
_____ Getting underway in an emergency have anchors lines attached to buoys
_____ Handling of divers lines during descent, ascent, hanging-off, raising or lowering
tools and gear drop-off/pick-up.
_____ Setting/retrieving of buoy markers.
_____ Moving or towing of platforms, rafts, rubber boats, search sleds, etc.
I.11.

I.12.

Ensure that stowage of diving supplies and gear does not block access to:
_____ Fire Extinguishers

_____ Boat hook

_____ Life Preservers

_____ Heaving line

_____ Ground tackle

_____ Emergency Lights

_____ Engine spaces

_____ Flares

_____ Communication gear

_____ First Aid Kit

_____ Bilge pump or switch

_____ Diving platform

Know these general safety precautions that apply to Boat Operations:
_____ Place all intakes for the diving air compressor upwind of engine or auxiliary power plant
exhausts
_____ Ensure safety of the boat
_____ Handling gasoline, or other dangerous material
_____ Shoring and handling of heavy equipment
_____ Securing gear for heavy weather
_____ Cutting or other operations involving fire
When divers are in the water:
(1)

Do not change moor if attached to divers

(2)

Do not set anchors

(3)

Do not drop heavy items overboard

(4)

NEVER START ENGINES WHEN DIVERS OR SNORKLERS ARE ALONGSIDE OR
DIRECTLY UNDER BOAT
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I.13.

The Dive Supervisor will ensure that the below listed equipment is ready and available for each
Diving Operation:
_____ Boat Tool Box (if required)

_____ Descent Line & Clumps

_____ Binoculars

_____ Cell Phones/Radio Frequency

_____ SCUBA Bottles

_____ Litter (Stokes)

_____ Standby Bottle

_____ U/W Dive Lights (as required)

_____ Water Jug

_____ Ladder

_____ First Aid Kit

_____ Outboard Motor Oil (if required)

_____ Communications Line

_____ Underwater Metal Detector

_____ Tools required for job

_____ Gas Cans (if required)

_____ Paddles

_____ Circle Line/with Snap hooks

_____ Marker Buoys & Lines

_____ Anchors & lines

_____ Stand By Diver Tending Line

I.14.

____

Diver Tending Line

_____ Observer/Assistant Throw Line

____

Lost Diver Buoy, Line and Clump

_____ Search Buoys

____

Observer/Assistant Throw Bag or Ring Buoy

The Dive Supervisor will ensure that the information contained below is recorded in the Diving
Log:
Time Departed Shore/Pier (if applicable)___________
Time Commenced Dive ________
Time Completed Dive _________
Time Returned Shore/Pier (if applicable)___________
Notify URS Field Office upon completion of daily operation.
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Attachment J – Neurological Examination Checklist
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Attachment K – 29 CFR 1910 Subpart T
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DEPARTMENT OF THE ARMY

REPLY TO
ATTENTION OF

CHARLESTON DISTRICT, CORPS OF ENGINEERS
LOWCOUNTRY SURVEY OFFICE
Bldg 3555
1050 Remount Road
N. CHARLESTON, SOUTH CAROLINA 29406

CESAC-OP-N-S

30 September 2014

Dive Operations Plan Review
Project: Congaree River Project UXO Support
Background: The USACE District Dive Coordinator (DDC) has been requested to provide a
review of the Congaree River Project UXO Support Dive Plan prepared by Explosive Ordnance
Technologies, Inc. for a remediation project being conducted for SCDHEC by SCANA Services
Inc and Apex Companies, LLC. The USACE DDC will provide comments and
recommendations on the plan as it pertains to meeting the requirements for dive operations
according to USACE Engineering Manual 385-1-1. The USACE DDC will not approve this
plan as there will be no USACE Dive Inspector onsite during the duration of the project to
provide oversight of the operation. The DDC recommends providing a diving safety inspector to
conduct QA during the operation using Appendix F as the QA checklist.
Checklists and Comments:

APPENDIX E
DDC Checklist for Contractor’s

Dive Operation Plan
DDEPLAN

A. Diving shall not be used as a work method if the work objective can be more safely and
efficiently accomplished by another means (e.g. using remote controlled television systems in
lieu of divers). (30.A.03)

B. Did the contractor submit following as a minimum for acceptance? (30.A.14)
1. Contractor's Safe Practices Manual. >See Appendix D
2. Dive Operations Plan as a minimum will contain the following: (30.A.17)
a. Name of Contractor (and diving subcontractor if applicable); 
b. Contract number; N/A
c. Date of dive plan submission; 
d. Name of diving supervisor preparing the dive plan; 
e. Names and duties of dive team members, including diving supervisor; 
f. List of diving equipment to be used; 
g. Type of diving platform to be used; 

h. Detailed description of the mission; 
i. Date(s), time(s), duration, and location of operation; Will need updated plan for
dates of diving.
j. Diving mode used (SCUBA, SSA, and snorkeling) including description of the
backup air supply, as require; 
k. Nature of work to be performed by the divers, including tool used and materials to
be handled or installed; 
1. Surface and underwater conditions, to include visibility, temperature, currents,
tide, etc. Thermal protection will be considered as appropriate; 
m. Maximum single dive bottom time for the planned depth of dive for each diver.
Altitude adjustments to dive tables will be calculated for dives made at altitudes of
1000 ft (304.8 m) or more above sea level. > See Appendix O; 
n. Name of each Person directly involved in topside assistance/support to the dive
team (i.e., crane operator, lock operator, etc.): 
o. Means of direct communication between the dive site and the Contractor's project
office, the contracting officer, and the lockmaster/USACE project manager:



Mobile Phone

p. A justification and detailed description for live boating operations. (30.A.05)



Safety Boat

NOTE: The dive plan will include the following statement: "if for any reason the dive
plan is altered in mission, depth, personnel, or equipment, the DDC will be contacted in
order to review and accept the alteration prior to actual operation."
A. Self Contained Underwater Breathing Apparatus (SCUBA) diving operations shall
not be conducted: (30.B.01)
1. At depths greater than 100 ft (30.4 m); 
2. On dives outside the no-decompression limits; 
3. Against currents exceeding one knot; 
4. In enclosed or physically confining spaces; 
5. Using closed circuit or semi-closed circuit SCUBA; 
6. In visibility less than 3 ft (Q.9 m) unless line tended with diver/surface twoway voice communications. 

B. Surface-Supplied Air (SSA) shall be used whenever possible in accordance with the
practical constraints of diving operations. All working dives requiring communications
between the divers and topside to direct crane load movements, etc., shall be performed
in SSA mode. A tender/diver shall be stationed at the underwater point of entry when
diving is conducted in enclosed or physically confined spaces. (30.A.04) N/A
C. A snorkeling protocol will be developed and included in the project file. It will
contain as a minimum, the following: (30.G. 16) N/A
2

1. An AHA for each specific snorkeling mission. Particular detail will be given
to currents and other environmental considerations.
2. . Records for snorkeling activities will be maintained. These records will
include as a minimum: annual Physician letter stating fitness to perform
snorkeling survey, an AHA, and a snorkeling plan. The latter will be based on the
requirements of 30.Al 6.
Note: Scientific snorkeling will be allowed only for environmental assessments
such as fish surveys, stream surveys, and the like. It will not be used for structural
inspections. 30.G.02
3. Activity Hazards Analysis (AHA) as a minimum the plan will address the following
(30.A.18):
a. Equipment failure 
b. Extreme weather/environmental conditions 
c. Procedures for dealing with differential pressures if applicable N/A
d. Lockout/tagout procedures if applicable N/A
e. Hazards associated with flying after diving 
f. Cranes or other lifting devices if applicable (30.A.27) N/A
g. Welding or cutting if applicable (30.A.27) N/A
h. Blasting procedures if applicable (30.A.27) 
i. Other hazardous/unexpected situations. 
A copy of any clearances/permits to be issued to deal with identified hazards will be
attached to the AHA.

4. Emergency Management Plan will contain as a minimum the following: (30.A.19)
a. Location and phone number of nearest operational recompression chamber if not
located at the dive site; 
b. Location and phone number(s) of nearest hospital(s); 
c. Location and phone number of nearest USCG Rescue Coordination Center, where
appropriate; N/A due to distance from dive site
d. Description of an emergency victim transport plan including phone numbers of
appropriate emergency transport services; 
e. Procedures and phone numbers or other means of communications to activate
emergency services at the facility where the work is being performed; 
f. Procedure to deal with entrapped or fouled diver including fouled umbilical
(suction and entanglement/debris); 
g. Actions upon loss of vital support equipment; 
h. Actions upon loss of gas supply; 
i. Action upon loss of communication; 
j. Lost diver plan; 
k. Injured diver plan; 
1. Actions upon discovery of fire; 
m. Diver blow up/over rapid ascent to surface; 
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n. Diver loss of consciousness; 
o. Injury/illness of member of surface crew with diver in the water; 
p. Adverse weather conditions. (30.A.16d) 
q. Actions related to crane or other lifting devices if applicable ; (30.A.27) N/A
r. Action related to welding or cutting if applicable; (30.A.27) N/A
s. Action related to blasting if applicable. (30.A.27) 

5. Dive Personnel Qualifications. ( a through d below same as 1 through 4 of Appendix D,
Paragraph L)
USACE Comment: Current Dive Personnel Qualification have not been submitted,
recommend final reviewer review against requirements below.
Response: The following statement will be added to the text. “Current Dive Personnel
Qualifications will be submitted two weeks prior to dive operations to ensure that they are
current and are of the personnel performing the dive.” The thought being that personnel may
change and expiration dates on certifications may not be current at the time of the dive if
submitted now.
a. The Contractor shall submit certification, signed by a licensed physician, stating
that each diver has been medically examined within the previous 12 months and has
been determined fit and approved to dive. The dive medical examination will be
repeated every 12 months with verification submitted to the DDC. (30.A. 10)
b. Training documentation shall be in compliance with 29 CFR 1910.410 and shall
show that the dive team members have successfully completed training to the
appropriate level (e.g., SSA divers certificate, surface supplied mixed-gas diver
certificate). Such training shall: (30.A.06)
1. Be from a commercial diving school within a particular State, military school,
Federal school (e.g., USACE), or an Association of Commercial Diving
Educators (ACDE) accredited school, or
2. Meet the requirements contained in ANSI/ACDE-01.
c. Any employed diver/team member may substitute a training certificate with a valid
"Association of Diving Contractors (ADC) Commercial Diver Certification Card" for
the appropriate training level. (30.A.07)
d. Each dive team member shall have current certification in CPR, First aid, and use
of emergency oxygen systems. Evidence of this will be a Photocopy of the
certificates. (30.A.09)
e. Contractors shall provide evidence that each dive team member has training and
experience consistent with the performance requirements of the scope of
4

work. As a minimum, each team member shall have at least 1 year of commercial
experience in the applicable position: divers shall have completed at least four (4)
working dives with similar decompression techniques as in the contract, using the
particular diving techniques and equipment to be used under the contract. Divers
shall demonstrate that at least one (1) of the four (4) qualification dives was
performed in the last 6 months prior to the contract award date. (30.A.08)

APPENDIX D
DDC Checklist for Contractor’s

Safe Practices Manual
DDDMAN

Does the Safe Practices Manual contain the following, as a minimum: (30.A.16)
A. Safety procedures and checklists; 
B. Assignments and responsibilities of dive team members; 
C. Equipment certifications, procedures, and inspection checklists;
(1)
Equipment modifications, repairs, tests, calibrations, or maintenance shall be
recorded by means of a tagging or logging system, and include the date and nature of
work performed and the name of the individual performing the work. (30.E.01)
(2)
Compressors shall be of sufficient capacity to overcome any line loss or other
losses and deliver a minimum 4.5 cfm (2.1 L/s (actual) to each diver at the maximum
diving depth. (30.E.03) N/A
(3)
Air compressor intakes shall be located away from areas containing exhaust or
other contaminants. Compressors shall be designed specifically for their intended use and
shall be equipped with an approved regulator, suitable in-line air purifying Sorbent beds
and filters inserted into the supply line to assure breathing air quality. Oil lubricated
compressors shall be equipped with high-temperature, equipment failure, and carbon
monoxide continuous monitoring alarm systems. All alarm systems shall be so designed
that the dive supervisor will be made aware of the hazardous conditions. All systems will
be calibrated daily or before use if not used daily. A record of the results of the testing
shall be maintained. (Alarms shall be of a type specifically designed for use in line with
oil-lubricated compressors.) (30.E.04) N/A
(4)
Air compressor systems, both high pressure (SCUBA) and low pressure (surface
supplied) will be tested by an accredited testing laboratory for air purity on a six-month
basis by means of sampling at the connection to the distribution system. Purchased air
5

will also be tested and certified. (30.E.05) USACE Comment: Recommend including air
certifications prior to diving.
Response: Agreed. Air certifications will be obtained and included prior to diving.
a. A copy of the certificate of analysis showing the breathing air meets the
minimum acceptable criteria shall be provided to the designated authority.
b. Air purity standards are as follows:
(1) Air shall not contain a level of carbon monoxide greater than 20 ppm:
(2) Air shall not contain a level of carbon dioxide greater than 1,000 ppm;
(3) Air shall not contain a level of oil mist greater than 5 milligrams per
cubic meter (Mg/M3);
(4) Air shall not contain a level of hydrocarbons other than methane
greater than 25 ppm; and
(5) Air shall not contain a noxious or pronounced odor.
(5)

Breathing supply hoses. (30.E.06) N/A
a. Breathing air supply hoses shall meet the specifications listed in SAE 1 00-R-3,
have a working pressure of the total breathing gas system, and have a rated
bursting pressure at least four times the working pressure.
b. Breathing air supply hoses shall have connectors made of corrosion resistant
materials and have a working pressure at least equal to the working pressure of
the hose to which they are attached: connectors must not be able to become
accidentally disengaged.
c. Umbilicals shall be marked in 10 ft (3 m) increments to 100 ft (30.5 m)
(beginning at the divers end) and in 50 ft (15.2 m) increments thereafter.
d. Umbilicals shall have a nominal breaking strength of 2650 lb (1202 kg) and
shall be made of kink resistant materials.
e. A safety line of at least 3/8 in (0.9 cm) synthetic material shall be included as
an integral part of each umbilical.
f. Hoses must be tested at least annually to 1.5 times the working pressure.
g. When hoses are not in use, their open ends must be closed by taping or other
means.

E. Requirements for inspections;
F. A complete copy of OSHA, 29 CFR 1910, Subpart T, and the Contractor's proposed method
of complying with each of it’s pertinent parts; 
G. U.S. Navy Standard Air Decompression Table; 
H. A sample of the diving-log sheets to be used under the contract; 
(1). For each diver and dive, the following dive log information, as a minimum, shall be
recorded and maintained at the dive location: (30.A.25)
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a. Full name,
b. Date and location of dive,
c. Maximum depth and bottom time,
d. Surface interval between dives,
e. Breathing medium and type of equipment used,
f. Group classification at the beginning and end of each interval,
g. Water and ambient air temperature,
h. Depth(s) and duration(s) of any decompression stops, and
i. Date and time of last previous dive.
I. A sample of the repetitive dive worksheets or equivalent (dive profile method) to be used
under the contract; 
J. U.S. Navy Table of No-Decompression Limits and Repetitive Group Designation for NoDecompression Air Dives; 
K. U.S. Navy Residual Nitrogen Timetables for Repetitive Air Dives; 
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APPENDIX F
SCUBA Operation Quality Assurance Checklist
DDFSCUBA

If for any reason the dive mission is altered, the Contracting Officer shall be contacted by
the dive inspector or the dive supervisor and a revised dive plan will be reviewed and
accepted by the DDC prior to continuing the operation. This review may be conducted
electronically and confirmed in writing after completion of the dive operation. (30.A.23)

A. General Checks
Does the dive supervisor have the following documents that have been accepted by the DDC
on the dive site? (30.A.14, 30.A.15, 30.A.16)
a.
b.
c.
d.
e.
f.

Safe Practices Manual
Dive Operations Plan.
Activities Hazards Analysis.
Emergency Management Plan.
Dive Personnel Qualifications.
Breathing Air Certification. (30.E.05)

Yes
Yes
Yes
Yes
Yes
Yes

No
No
No
No
No
No

B. Dive Team Members Checks
1. Are the dive team members the same personnel specified in the accepted Dive
Operation Plan? (30.A.17)
Yes No
2. Does the dive team meet the minimum manning levels as required in 385-1-1,
Appendix O? (30.B.02)
Yes No
3. Does each dive team member have the following:
a. CPR certification. (30.A.09)
b. First aid certification. (30.A.09)
c. Emergency oxygen systems certifications. (30.A.09)
d. Licensed physician letter certifying fitness. (30.A.10)
e. Diver training documentation. (30.A.06, 30.A.07)

F-1
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Yes
Yes
Yes
Yes
Yes

No
No
No
No
No

C. Equipment Checks
1. Does each diver have the following equipment? (30. B.03)
a. A tank with a minimum of 90 cf of air and a regulator. Yes No
b. A bailout bottle with a minimum of 30 cf of air and regulator.
Yes No
c. A buoyancy compensation device (BCD).
Yes No
d. A submersible cylinder pressure gauge capable of being monitored by the
diver during the dive.
Yes No
e. A weight belt or assembly capable of quick release.
Yes No
f. A depth gauge and knife.
Yes No
g. A watch for recording dive times.
Yes No
h. A wet suit or dry suit with gloves and booties, if in cold water or other
environmental hazards exist. (05.A.01)
N/A Yes No
i. A safety harness with the following: (also 30.E.10)
(1). A positive buckling devise.
(2) Attachment point for the safety line.
(3) A lifting point that keep the divers head up.
N/A Yes No
2. Does the dive supervisor have a watch? (30.B.03)

Yes

No

3. Does each tank and bailout bottle meet the following requirements? (30.B.03)
a. Seamless steel or aluminum that meet DOT 3AA and DOT 3AL specifications.
Yes No
b. An identification symbols stamped into the shoulder of the tank.
Yes No
c. A hydrostatically test stamp in the shoulder of each tank, which is no older
than 5 years.
Yes No
4. Does the dive supervisor have certifications on all hand-held electric power tools?
(30.E.13)
N/A Yes No

D. Safety and Emergency Checks
1. Is a first-aid kit meeting the requirements of Section 3 of 385-1-1 on the dive site?
(30.E.11, 30.A.27c)
Yes No
2. Is an oxygen resuscitation system capable of delivering oxygen for a minimum of 30
minutes on the dive site? (30.E.11, 30.A.27c)
Yes No

F-2
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3. Is a stokes lifter or backboard, with attached floatation device on the dive site?
(30.E.11, 30.A.27c)
Yes No
4. Are both dive flags, international alpha code and recreational with minimum
dimension of 23 inches square, displayed at least 3 feet above the water? (30.E.12,
30.A.27b)
Yes
No

E. Pre-Dive Actions Checks
1. Did the dive supervisor conduct a pre-dive conference with all the dive team present?
(30.A.20)
Yes No
2. Was a responsible employee of the floating plant or facility present at the pre-dive
conference? (30.A.24)
N/A Yes No
3. Were the following discussed as a minimum? (30.A.21)
a. The mission or scope of work.
Yes No
b. The location.
Yes No
c. Drawings and/or photographs.
N/A Yes No
d. Equipment and materials that are to be installed as part of the mission.
N/A Yes No
e. Diving apparatus/equipment and craft to be used.
Yes No
f. Diving procedures. (30a27)
Yes No
g. Maximum working depth with estimated bottom times. Yes No
h. Water temperatures. (also 30.A.27)
Yes No
i. Water velocity, currents. (30.A.27)
Yes No
j Visibility (30.A.27)
Yes No
k. Names and duties of personnel on the dive team.
Yes No
4. Was the Activities Hazards Analysis discussed? (30.A.21, 30.A27)
Yes

No

5. Was the Emergency Management Plan discussed? (30.A.21, 30A.27)
Yes

No

6. Were the following pre-dive checks performed? (30.A.27)
a. All tanks and bailout bottles have a minimum of 90% pressure capacity.
Yes No
b. Lockout/tagout procedures discussed and followed.
Yes No
c. Crane signals or radio communication with the crane operator are reviewed.
N/A

Yes

No
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d. Welding or cutting procedures are reviewed.
N/A Yes No
e. Blasting procedures are clearly reviewed.
N/a
Yes No
f. All diving equipment was checked for proper function prior to diver entry.
Yes No
7. Do the dive logs on site contain the following information? (30.A.25)
a. Full name,
b. Date and location of dive,
d. Maximum depth and bottom time,
d. Surface interval between dives,
e. Breathing medium and type of equipment used,
f. Group classification at the beginning and end of each interval,
g. Water and ambient air temperature,
h. Depth(s) and duration(s) of any decompression stops, and
i Date and time of last previous dive.
NOTE: . A standby diver will be dressed out and readily available when a diver is in the
water (the standby diver may remove his or her head gear after it is tested for proper
operation) (30.B.02)

F. Post Dive Actions Checks
1. Did the dive supervisor have a dive team debriefing that covered the following as a
minimum? (30.A.22)
a. The location of the nearest recompression chamber (if not located on site)? (30.A.22)
Yes

No

b. A discussion of post dive activities including repetitive dives and flying?
(30.A.22, 30.A.11)
Yes No
Note: Divers will wait at least 12 hours before flying after any dive: this
interval should be extended to 24 hours following multiple days of repetitive
dives. (30.A.11)
2. If decompression sickness and/or pulmonary barotraumas is suspected or symptoms
are evident, were the following recorded and maintained? (30.A.26)
a. Descriptions of signs and symptoms (including depth and time of onset);
Yes

No

b. Description and results of treatment; and
11

Yes

No

c. Name, address, and phone number of attending physician. Yes

No

3. Were copies of the Diving Operations Plan, AHA, Emergency Management Plan, and
dive logs submitted to the DDC and placed in the project file? (30.A.28, 30.A.15)
Yes No

F-4

IF THE ANSWER TO ANY OF THE ABOVE QUESTIONS IS NO, SUSPEND
THE DIVE OPERATION AND RESOLVE THE ISSUE.

Dive Inspector ____________________________________

Date______________

Project
_________________________________________________________________________
Diving Contractor _______________________________ W912HP-______--_____-____________
Pre-dive Meeting Minutes: _________________________________________________
_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________
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_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________

Dive team Debriefing Minutes_______________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
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U. S. ARMY ENGINEERING AND SUPPORT CENTER - HUNTSVILLE
PROJECT Congaree River Project, SC CN: N/A SD: N/A
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ELECTRICAL
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ESTIMATING
SPECIFICATIONS

SYSTEMS ENG
VALUE ENG
OTHER

REVIEW
DATE
NAME

Final ESS
4/10/2015
A Nore/CEHNC-EDS-O/256-895-1777

COMMENT

ACTION

I have reviewed the ESS, and have no further comments.

ACTION CODES
A - ACCEPTED/CONCUR
D - ACTION DEFERRED
CEHND FORM 7 (Revised)
15 Apr 89

CORPS OF ENGINEERS

W - WITHDRAWN
N - NON-CONCUR
VE - VE POTENTIAL/VEP ATTACHED

PREVIOUS EDITIONS OF THIS FORM ARE OBSOLETE
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MFG TECHNOLOGY
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INST & CONTROLS

X

ESS for MEC Clearance and Support, Congaree River Project,
Columbia, South Carolina

OE SAFETY
ADV TECH
ESTIMATING
SPECIFICATIONS

SYSTEMS ENG
VALUE ENG
OTHER

COMMENT

Review
Date
Name

CORPS OF ENGINEERS
Tasker 11-097-14

Back check Draft ESS
30 Nov 2014
Brian D. McComas 256.689.0462
ACTION

On 19 Nov 2014, I was assign to review the Back Check of the contractor comments of the
Draft Explosive Safety Submission (ESS) for the Congeree River Project, Columbia, SC.
After reviewing the contractors comments and the revised ESS, now dated November 2014
I have the following comments:

1.

Previous Isadore
comments

These comments have been adequately addressed and no further response is needed.

ACTION CODES
A - ACCEPTED/CONCUR
D - ACTION DEFERRED
CEHND FORM 7 (Revised)
15 Apr 89

W - WITHDRAWN
N - NON-CONCUR
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Page 1 of 1

U. S. ARMY ENGINEERING AND SUPPORT CENTER - HUNTSVILLE
PROJECT Congaree River, SC

DESIGN REVIEW COMMENTS

ITEM
1.

SITE DEV & GEO
ENVIR PROT& UTIL
ARCHITECTURAL
STRUCTURAL
DRAWING NO.
OR REFERENCE

General

MECHANICAL
MFG TECHNOLOGY
ELECTRICAL
INST & CONTROLS

SAFETY
ADV TECH
ESTIMATING
SPECIFICATIONS

CN: 01-010-15 SD: 16 January 2015

SYSTEMS ENG
VALUE ENG
OTHER

REVIEW
DATE
NAME

Backcheck 2 Draft Final WP
1/6/15
A Nore/CEHNC-EDS-O/256-895-1777

COMMENT

ACTION

I have reviewed the Draft Final of the Work Plan, and have no further comments.

ACTION CODES
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W - WITHDRAWN
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COMMENT

Review
Date
Name

CORPS OF ENGINEERS
Tasker 01-010-15

Back Check Draft Work Plan
8 Jan 2015
Brian D. McComas 256-895-8236
ACTION

On 7 Jan 2015, I was assigned to review the Back Check of the contractor’s comments of
the Draft Work Plan for the Congeree River Project, Columbia SC, dated November 2014.
I reviewed the contractor’s comments and the revised Draft Work Plan, in accordance with
(IAW) WERS-001.01 as stated in the approved statement of work. After reviewing the
revised Draft Work Plan, now dated December 2014. I have the following comments:

1

McComas
previous
comments # 2, 3,
and 4

These comments were adequately addressed and no further response is needed.
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REVIEW
DATE
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Revised DRAFT-FINAL Work Plan
January 14, 2015
Michael D’Auben / 256-895-1460

COMMENT

ACTION

After review of the revised work plan and associated documentation, no
further issues requiring revision or correction were identified.

ACTION CODES
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REVIEW
DATE
NAME

APP back check
1 December 2014
Greg Bayuga / SO / 256-895-5292

COMMENT

ACTION

The USAESCH Safety Office has reviewed EOTI’s Congeree River Project dated
November 2014 and finds the responses to my previous comments acceptable.
APP is accepted.
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SYSTEMS ENG
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OTHER

Draft Final Work Plan
REVIEW
14 January 15
DATE
D. Edwards/256-895-1626; EDC-G
NAME

COMMENT

ACTION

The following comments are on the RTCs and the incorporation of
comments into the Draft Final Work Plan:
1. 2.14

Response to previous comment #1 is accepted, however, recommend that
typo is corrected. In the second-to-last sentence, please change “… to
approximately 4. feetThe …” to “… to approximately 4 feet. The …”
- End of Comments -
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INTRODUCTION

This Field Demonstration Project (FDP) Work Plan was prepared by South Carolina Electric & Gas
Company (SCE&G) to provide additional details pertaining to a proposed Unexploded Ordnance (UXO)
removal project located adjacent to the Congaree River in Columbia, SC. The general project area is
shown on Figure 1. The FDP is the first phase of a two-phase project currently planned to address a tarlike material (TLM) that is commingled with sediment within the Congaree River downstream of the
Gervais Street Bridge. The proposed phases consist of:
•

Phase 1 - Field Demonstration Project (Phase 1 - FDP), described in this work plan; and

•

Phase 2 - Modified Removal Action (Phase 2 – MRA), (plans to address sediment removal work
from within the river and to be finalized and submitted following completion of Phase 1).

A cultural resource identification survey (CRIS) was conducted by TRC and is provided as Attachment D
in the PCN. The CRIS covered the overall planned project area and the general vicinity including the
Gervais Street Bridge and former Columbia Canal. In addition, potential historical sites were researched
using ArchSite, which is a geographic information system (GIS) maintained by the State Historic
Preservation Office (SHPO), and South Carolina Institute of Archeology and Anthropology (SCIAA). The
CRIS identified a number of archeological sites located in the vicinity of the planned FDP area. These
areas are shown on Figure 7 of the PCN.
The Civil War era dump site (site ID: 38RD286) located in the river where the TLM exists is of primary
concern for the FDP and the overall sediment removal project. Concerns for safety attributed to the items
that may be encountered from or within this historic dump site (i.e., unexploded ordnance [UXO]) have
been a driving factor for planning and implementing this project.
Therefore, because the TLM-impacted sediment within the Congaree River has the potential to also
contain UXO, the primary purpose of this FDP is to implement, evaluate and improve [if necessary] the
UXO management plans on “dry-land” (adjacent to the planned TLM removal area) prior to
implementation of the sediment removal action. As proposed, the Phase 1 – FDP project will be
conducted in the location referred to as the “alluvial fan” area, situated at the end of the Senate Street
Extension, as shown on Figures 2 and 3. This Work Plan will provide a brief overview of the project
background information and the general plan for support activities for completion of the FDP.
1.1

Background Information

The South Carolina Department of Health and Environmental Control (SCDHEC) and SCE&G have
completed a great deal of work for the Congaree River Sediment Project and a significant amount of
background information and reports are available within the administrative record, which is maintained by
SCDHEC (http://www.scdhec.gov/environment/CongareeRiver/index.asp). The following is a brief
description of the overall project.
Figure 1 provides the location of the Huger St., former Manufactured Gas Plant (MGP) site and a general
outline of the planned FDP area. Conceptually, TLM (also referred to as coal tar) was released from the
former MGP site, migrated via an open drainage ditch and was deposited within the Congaree River over
a long period of time. The Huger St. MGP operated from the early 1900’s until the mid-1950s and it is
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presumed that most of the coal tar likely migrated to the river during the operational period of the plant.
Since the coal tar was likely deposited over 50 to 100 years ago and has been submerged within the
river, the coal tar has undergone significant weathering, and therefore, it is referred to as a “tar-like
material” (TLM). Based on the previously submitted delineation work, the extent of the TLM in the river
has been defined. Following completion of the delineation activities and development of preliminary
designs for several remedial alternatives, SCDHEC more recently directed SCE&G to proceed with
revising the previously submitted plans to implement a “targeted” or Modified Removal Action (MRA) to
address impacted sediment within the Congaree River.
1.2

FDP Purpose

Due to the potential presence of UXO, a reconnaissance and screening of the project area was
conducted prior to implementing the sediment investigative activities. The magnetometer survey work
was conducted by Tidewater Atlantic Research, Inc. (Tidewater) of Washington, North Carolina. In
summary, a total of 570 magnetic anomalies were detected within the study area, with 425 of these
anomalies exhibiting “signature characteristics that could be associated with ordnance”. As shown
on Figure 4, a total of approximately 74 metal anomalies are located within the proposed FDP boundary.
The potential for encountering metal anomalies that are, in fact UXOs, presents a significant physical
hazard to removing the TLM from the river. Also, there is a very real possibility that there could exist
more metal anomalies/UXOs than currently identified. Therefore, SCE&G believes that the “readily”
accessible metal anomalies that currently exist within the alluvial fan area must be properly addressed
prior to initiating any impacted sediment removal work within the river. The information obtained during
the FDP will also likely increase the safety and efficiency of the Phase 2 removal effort.
Completion of the FDP will provide the project team and the regulatory agencies with valuable insight into
the actual risks associated with the UXO management activities. Completion of the FDP will also result in
“clearing” the alluvial fan area of potentially hazardous UXO, which will facilitate the primary access way
into the river for the full-scale sediment MRA.
1.3

FDP Area Description

The FDP will be conducted within a small area of the “alluvial fan” as shown on Figures 2 and 3. The
alluvial fan is a relatively flat portion of the project area that appears to have developed over time via
sediment accumulation occurring as a result of erosion from urban landside activities and from
depositional forces within the fluctuating river environment (during higher water level events). “Dry land”
also referred to as the “landside” is defined as the alluvial fan area that extends from the edge of the low
water level eastward to the normal high-water mark. The proposed FDP area is exposed and accessible
during normal (lower) river levels, as seen on the photographic summaries provided as Figures 5 and 6.
The precise area to be screened during the FDP will be determined in the field and will be largely
dependent upon river conditions (water height), the weather forecast and shoreline characteristics at the
time of implementation.
Due to its proximity to the river’s edge, the alluvial fan is submerged during high water events. Overall,
the alluvial fan is approximately 650 feet long and 110 feet wide at its widest point (during normal river
water levels). The sediment/soil thickness within the planned FDP area (a smaller area within the alluvial
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fan area) ranges from approximately 6 feet near the water’s edge to approximately 10 feet at the furthest
inland (eastern) point. Attachment A provides a number of geologic cross-sections that conceptually
illustrate the subsurface characteristics of the alluvial fan.
Within the alluvial fan area, there were approximately 14 borings completed during the project delineation
phase as shown on Figure 3. It is important to note that there were no TLM related impacts observed
within the proposed FDP area. As a result, TLM is not expected to be encountered during completion of
the FDP. However, if TLM is encountered it will be properly managed for disposal by SCE&G.
1.4

Access to the FDP Area

Access to the river in this area is provided by a semi-paved, asphalt road, which extends from the
intersection of Senate and Gist Streets. The access road then transitions into a gravel ramp near the
river’s edge. It should also be noted that the toe of slope for the boat ramp is in need of improvements or
repairs due to the effects of erosion. The repairs are to be completed as part of this scope of work.
A locked gate, adjacent to Gist Street, restricts vehicular access to the access road and the boat ramp
area. The land between Gist Street and the river is private property, except for a public parking area that
is located to the east, near the Gist and Senate Streets intersection. SCE&G also maintains a utility rightof-way in the project area, which will be used as a lay-down area. The easy access to the river results in
significant public use of the area for fishing, swimming and a place to launch personal watercraft.

2.0

FIELD DEMONSTRATION PROJECT

The primary purpose of the FDP is to implement, evaluate and improve (if necessary) the UXO
management plans on “dry-land”, before expanding the work into the river. SCE&G and its consultants
have been working with various offices of the USACE – (i.e., Huntsville, Alabama, Charleston, SC, etc.) to
develop the appropriate plans and procedures to address the UXO issues. In summary, the following
plans have been developed by Explosive Ordnance Technologies, Inc. (EOTI) to be consistent with the
same level of expertise and scrutiny as a typical military operation to address UXOs. These plans have
been reviewed and approved by the appropriate USACE UXO personnel and are included within the Pre
Construction Notification (PCN) for this FDP. The approved UXO management plans will address metal
anomalies in both the FDP and MRA areas and include:
•

Draft Final Work Plan for Munitions Response Removal Action and Construction Support;

•

Explosives Safety Submission Munitions and Explosives of Concern Removal Action and
Construction Support;

•

Diving Operations Plan; and

•

Diving Safe Practices Manual.

The FDP basically entails screening the approximate alluvial fan area for the presence of metallic
anomalies. A qualified UXO contractor (EOTI) will conduct the screening, removal and UXO
management activities. All work will be completed in accordance with the approved plans referenced
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above. The USACE UXO team will also provide full-time oversight personnel during implementation of
the FDP.
Obviously, safely managing the metallic anomalies (potential UXOs) takes precedence, but additional
support components necessary for completing the FDP are required and described below. The overall
approach is meant to be flexible to allow for field personnel to adapt to changing conditions.
For the FDP Work Plan purposes, the unearthed metallic anomalies will likely fall into one of the three
categories listed below (and will be handled accordingly):
•

Potentially hazardous unexploded ordinance (UXO);

•

Historically significant items or artifacts; or

•

Other, inert metallic debris.

To briefly summarize the process, after a metal anomaly has been determined to be safe to move by the
UXO experts, it will be evaluated by the on-site archeologist and eventually transferred to SCIAA or
SHPO, as applicable in accordance with the approved Archaeological Data Recovery Plan, TLMimpacted material or other recovered debris will be properly disposed of by SCE&G.
2.1.1 Health and Safety
As with any SCE&G field project, the health and safety of the field personnel and the local residents will
be of paramount importance. UXO disposal experts will be utilized for conducting the screening and
metallic anomaly identification and removal operations in accordance with their USACE approved plans.
Previous investigative activities did not identify any TLM in the planned FDP area, however the potential
for encountering TLM does exist. In addition to the requirements set forth in the UXO management plans,
the UXO contractor personnel will be properly trained in accordance with 40 CFR 1910.120
(HAZWOPER) requirements.
The Health and Safety Plan (HASP) for the Huger Street MGP site has been revised to include specific
details relating to working in or near the river and was utilized by investigative personnel to safely
complete the sediment investigation work. The HASP contains detailed information regarding the
constituents of concern in addition to Safety Data Sheets (SDSs) for constituents that remediation
workers may potentially be exposed to during intrusive activities at the site. The HASP also includes
emergency response procedures to be implemented by field personnel in the event of an emergency
situation at the site. As currently planned, air monitoring activities, as set forth in the HASP, will not be
performed during the implementation of the FDP, because the area will be an exclusion zone limited to
essential UXO personnel only and the presumed absence of TLM. In the unlikely event that TLM is
encountered during the FDP, the need for air monitoring and any upgrades to personal protective
equipment will be re-evaluated by environmental personnel.
2.1.2 Site Preparation and Security
The currently anticipated site operations plan scenario is shown on Figure 4. SCE&G and/or its
consultants reserve the opportunity to adjust, relocate, and/or improve any of the elements discussed in
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this section, based on site conditions encountered and future planning discussions with the referenced
project personnel.
Security fencing installation will be a vital component of this project because it will restrict the
unauthorized or unknowing entry of third parties onto the site from the landside. This is especially
important because the area is currently regularly utilized by the public for fishing, boating and swimming
purposes. As currently envisioned, a chain link fence at least 6 feet in height with a security screen
(visual barrier) will be installed at the approximate location shown on Figure 4. Other support and staging
areas located further inland may also be fenced, as may be required. The fence will be equipped with
gates or the temporary panels will be moved aside to permit personnel and equipment access. The gates
or panels will remain locked during non-working hours and guarded while excavation operations are
taking place. The appropriate signage will be affixed to the fence to communicate that access to the area
is restricted to authorized personnel only.
City of Columbia police officers will be utilized to provide around-the-clock site security during the actual
UXO work.
Two job trailers with electrical connections are currently planned to provide an area for shelter, meetings
etc., and may potentially be used to further evaluate any recovered items. Temporary sanitary facilities
will also be provided. Roll-off boxes will be staged on-site to store any debris or impacted sediment, if
encountered. Frac tanks or other similar tanks, dewatering bags and pumps/hoses will be staged on-site
as part of the water management plan detailed in Section 2.1.7. The trailer, roll-offs, water tanks and
other equipment will likely be placed/staged in or near the utility right-of-way area shown on Figure 4.
Use of this flat, previously graded and regularly mowed area will negate the need to conduct substantial
clearing or other earth disturbing activities in support of the project. It is SCE&Gs intent to keep land
disturbance activities to a minimum for this project.
Improvement (removing fallen trees and debris) of the access road that leads to the alluvial fan area will
be required. Stone fill will also be placed at the end of the asphalt road extension to address previous
erosion issues and facilitate access to the project area.
2.1.3 Survey
A licensed South Carolina surveyor will be employed to re-establish the previously identified anomaly
locations shown on Figure 4 in the field based on coordinates provided by the geophysical contractor.
Pin flags or stakes will be utilized to mark the locations and the corresponding anomaly number will be
written on the stake or pin flag. [The UXO contractor will conduct a new and independent screening
operation within the footprint of the FDP and the alluvial fan area.] However, marking the original
locations will help correlate previously collected data with the findings of the FDP. This information will be
useful in developing plans and evaluating potential anomalies during planning and implementation of the
Phase 2 - MRA project.
2.1.4 Field Screening and Metallic Anomaly Identification and Management
Once the support zone, security components, access road improvements and water management system
are in place, the UXO contractor will mobilize personnel and equipment to the area and begin
preparations for the screening of the alluvial fan in accordance with USACE-approved plans and
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procedures. As envisioned, USACE UXO personnel will also be on-site providing oversight while the field
work is being completed.
“Screening”, defined in simple terms, consists of evaluating an area using approved equipment such as a
metal detector, etc. to determine the presence of a metal anomaly and carefully exposing the anomaly to
ascertain its hazard potential and determining/rendering the object safe to move (i.e., the “mag and dig”
approach). The UXO management plans attached to the PCN contain much more detail than this
simplified summary. By design, SCE&G’s approach to addressing the potential UXO issue is identical to
how experts in the UXO field and at the USACE would conduct the work.
The sediment thickness within the planned FDP area ranges from approximately 2-10 feet before the
underlying bedrock is encountered. FDP screening activities are expected to extend to the underlying
bedrock. Depending on the screening depth capability of the specific equipment utilized by the UXO
contractor, excavation will occur in lifts (with a thickness to be determined) down to the bedrock. The
carefully excavated material will be temporarily set aside and replaced once the anomaly has been
identified/removed. Conducting these activities efficiently in small, manageable areas will reduce the
potential for water intrusion into the excavations. Hand tools will likely be used initially and depending on
the depth, a small excavator may be used.
If TLM is encountered, it will be placed in the lined roll-off boxes and transported off-site for disposal as
described in Section 2.1.6. The area where the TLM was encountered will then be re-graded using
surrounding material. No imported fill sand or gravel will be utilized during the FDP project other than for
access improvements.
Extensive photographic and written documentation of field activities will be completed and provided in the
FDP Documentation Report described in Section 2.1.9.
2.1.5 Identification and Management of UXOs or Artifacts
Each metallic object encountered will be examined by UXO and archeological personnel, and their
significance with respect to safety or historical value will be determined. If a potential live explosive
device is encountered, it will be managed accordingly by UXO disposal personnel. Metallic, non-UXO
related items or other artifacts of potential historical value that may be recovered will be evaluated by an
archeologist and eventually transferred to SCIAA or SHPO, as applicable. AFTER THE UXO
PERSONNEL HAVE DETERMINED THE RECOVERED OBJECT IS SAFE TO MOVE. The original
location of any recovered objects will be carefully documented. Approved plans for addressing artifact
recovery and conservation are provided in the PCN.
It should be noted that the Archaeological Data Recovery Plan contains significant details that were
envisioned at the time when it was submitted and approved and was based on the original scope of work
for the Congaree River project. Since the approval date, the scope of the project has been greatly
reduced to the currently envisioned Phase 2 – MRA. Although the intent and objectives of the plan will be
fulfilled during execution of the FDP, the magnitude of the originally planned artifact-recovery support
infrastructure will not be installed on-site for the FDP. However, the recovery and conservation work will
be conducted in TRC’s conservation laboratory in Columbia, SC or other suitable off-site area, as
required
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2.1.6 Management and Disposal of Impacted Material
It is anticipated the majority of material evaluated from the alluvial fan area will be un-impacted (i.e., no
TLM has been documented in this material). However, since the potential exists that TLM could be
encountered, albeit unlikely, provisions will be in place to manage the material for proper disposal in
accordance with SCDHEC-approved procedures.
Excavated material that is obviously impacted by tar or appears to contain other constituents of concern,
will be containerized and transported off-site for disposal. A roll-off box or some other method for
containerizing the material will be stationed nearby as a contingency measure. If the roll-off box cannot
be placed near the project area, a loader or backhoe will be used to transport the material from the work
area to the roll-off box.
Deleterious material generated from this project will be transported to the Richland County Landfill in
Columbia, SC for disposal. For any TLM-impacted material, characterization and waste approval
documentation have already been obtained from this location and the existing profiles will be utilized to
dispose of investigative derived waste from the FDP activities.
2.1.7 Water Management and Excavation Dewatering
Sand bags and/or large filter socks will likely be placed at the western, (riverside) extent of the FDP
project area to provide a buffer against minor river level fluctuations during completion of the project. A
sand bag placement scenario is shown on Figure 4 and specifications for large sand bags is provided in
Attachment B. The actual number and layout of the sandbags will be determined by field personnel at the
time of implementation. Best Management Practices (BMPs) for Erosion and Sedimentation (E&S)
controls will also be installed prior to starting intrusive work within the project area, as may be required.
River water or groundwater is expected to accumulate in the small excavations and require management
in order to maintain visibility and suitable working conditions for the UXO management personnel.
Excavation dewatering will be conducted and will likely entail use of an adequately sized pump to transfer
water from the open/active work area to the adjacent landside support zone where it will be managed to
remove sediment. It will be especially important to maintain a pumping and flow rate that controls the
water level within the excavation during UXO investigation activities. Figure 4 provides the currently
planned dewatering management scenario which includes the use of dewatering bags to filter out and
collect sediment before the water is allowed to dissipate to the ground surface. As currently planned the
filtered water will be allowed to infiltrate the ground surface in a vegetated area. Example specifications
for the dewatering bags are provided in Attachment B
Other sediment collection and settling options may be utilized in conjunction with, or in lieu of, the
dewatering bags based on the encountered conditions, the recharge volume or flow rate, and other
project requirements. These options may include the use of settling tanks, such as weir tanks or frac
tanks to allow for adequate residence time of the water to permit settling before being discharged to the
upland vegetated ground surface. The dewatering bags or settling tanks will be cleaned out or replaced
as needed to permit continued sediment filtering during completion of the project. Discharge water will be
visually monitored to ensure proper sediment removal is occurring prior to discharge.
In the unlikely event that a sheen or odor is identified in excavation water, the water will be transferred
directly to the frac tanks staged in the support zone. SCE&G will then conservatively manage this water
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via off-site disposal. The appropriate disposal facility approvals have already been secured and the
disposal manifests will be included in the FDP Documentation Report, if needed.
As currently planned, the completed investigation locations will be promptly backfilled once the specific
metal anomaly has been identified in order to reduce the amount of water infiltration. Collected sediment,
from the dewatering bags, settling tanks or other means of containment, will be transported off-site for
disposal as described in Section 2.1.6.
2.1.8 Site Restoration
Once the FDP is completed, the disturbed area will be restored, as necessary, to its original conditions.
However, improvements to the boat ramp area will remain. As currently planned, the fencing, trailer and
other support zone facilities will also remain in-place to be utilized during Phase 2 operations.
2.1.9 Reporting
An FDP Documentation Report will be prepared to document field activities. The report will include:

3.0

•

A discussion of field activities;

•

A summary of metallic anomalies identified and their final dispositions;

•

A summary of the total amount of excavated material removed for off-site disposal and the
associated manifests (if required);

•

A figure depicting the actual extent of FDP activities and the locations of the identified objects;
and

•

A discussion of the findings, conclusions and/or recommendations for improving the existing work
plans and approach to improve safety and/or efficiency.

PROJECT SCHEDULE

SCE&G desires to implement this FDP Work Plan in August or September due to historically favorable
river condition and lower water elevations. Coordination with the appropriate project personnel is
expected to take place over the next few months and details associated with this plan will likely evolve.
However, site preparation activities can begin soon after the final access agreement has been executed.
SCE&G anticipates that the actual UXO fieldwork will be completed within one week, depending upon the
actual river conditions encountered.
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View of alluvial fan from Gervais Street Bridge

Close-up view of alluvial fan from Gervais Street Bridge

View of Congaree River from alluvial fan

View of Congaree River from alluvial fan

View of alluvial fan from end of Senate Street Extension

View of alluvial fan at normal river level
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Senate Street Extension looking towards Gist Steet

View of proposed support area from Senate Street Extension
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ATTACHMENT A
ALLUVIAL FAN CONCEPTUAL CROSS-SECTIONS

Drainage Ditch

North - L Line FDP Extent

South - L Line FDP Extent

Manhole Cover
L6

L7

18-inch diameter iron pipe and
electromagnetic anomaly associated (all
but portion of pipe is buried)
2 rows of 3'X3' sand bags - placed to
prevent flooding from minor river level
fluctuations

262

L5 265

528

Congaree River

567
264

515

Approximate location of
cable crossing. Described
by TAR as a pipeline.

261
323
266

180
L9

179
164

165
L10

160

177

166

PRELIMINARY DRAFT
Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the SeptemberOctober 2010 investigations, accounting for river slope (2.10 feet/mile) (USACE Congaree River Basin Navigability Study, 1977) and
referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The Congaree River bank slope likely differs from that shown.
3. The cross section developed is based on a fence line approximately corresponding to the "L" line and topography, bathymetry, and
lithologies are approximately from and between locations L5 through L10.
4. The 0-2.3 interval at L6 is likely representative of a combination of river bank, river and shoreline lithologies, to outwash deposition from
Senate Street.
5. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data points. As
such, interpretation between data points was based on professional judgement. Actual site conditions depicted between existing
corings/borings may vary.

North - K Line FDP Extent

South - K Line FDP Extent
K6

K5

18-inch diameter iron
pipe (all but the end of
the pipe is buried)
Drainage Ditch

K7
K8
269

569

490
506

K10
511 517

K9

518
550

561

563
562
559

558

PRELIMINARY DRAFT
Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the SeptemberOctober 2010 investigations, accounting for river slope (2.10 feet/mile) (USACE Congaree River Basin Navigability Study,1977) and
referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The Congaree River bank slope likely differs from that shown.
3. The cross section developed is based on a fence line approximately corresponding to the "K" line and topography, bathymetry, and
lithologies are approximately from and between locations K5 through K10.
4. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data points.
As such, interpretation between data points was based on professional judgement. Actual site conditions depicted between existing
corings/borings may vary.

557

West - Line 5 FDP Extent

East - Line 5 FDP Extent

K5

Congaree River

Sand Bar
M5
Congaree River

L5

PRELIMINARY DRAFT
Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the SeptemberOctober 2010 investigations, accounting for river slope (2.10 feet/mile) (USACE Congaree River Basin Navigability Study, 1977) and
referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The Congaree River bank slope likely differs from that shown.
3. Corings L5 and M5 were drilled with a whacker/macrocore and depth of refusal encountered may or may not be representative of the
granite bedrock surface.
4. The cross section developed is based on a fence line approximately corresponding to the "5" line and topography, bathymetry, and
lithologies are approximately from and between locations M5 through K5.
5. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data points.
As such, interpretation between data points was based on professional judgement. Actual site conditions depicted between existing
corings/borings may vary.

West - Line 6 FDP Extent

East - Line 6 FDP Extent

K6

Congaree River Bank

3'X3' Sand Bags - placed
to prevent flooding
resulting from minor river
level fluctuations.

Senate Street Extension Alluvial Fan

L6
261
Congaree River
264

260

M6
258
251
320

322

321

PRELIMINARY DRAFT
Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the SeptemberOctober 2010 investigations, accounting for river slope (2.10 feet/mile) (USACE Congaree River Basin Navigability Study, 1977) and
referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The Congaree River slope likely differs from that shown.
3. The 0-2.3 foot interval at L6 is assumed to be fill from the historic activities and/or washed in erosion.
4. The cross section developed is based on a fence line approximately corresponding to the "6" line and topography, bathymetry, and
lithologies are approximately from and between locations M6 through K6.
5. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data points.
As such, interpretation between data points was based on professional judgement. Actual site conditions depicted between existing
corings/borings may vary.

West - Line 7 FDP Extent

East - Line 7 FDP Extent

J7

Congaree River Bank

Senate Street Extension Alluvial Fan

3'X3' Sand Bags - placed
to prevent flooding
resulting from minor river
level fluctuations

18-inch diameter iron pipe and
electromagnetic anomalies associated (all but
the end of the pipe is buried).

K7

501

L7

512

Congaree River

533
497
249

133

124

PRELIMINARY DRAFT
Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the SeptemberOctober 2010 investigations, accounting for river slope (2.10 feet/mile) (USACE Congaree River Basin Navigability Study, 1977) and
referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The Congaree River bank slope likely differs from that shown.
3. Total depth of coring L7 was only 1.2 feet and the aluminum tube used for vibra-coring may have been impeded by a large cobble and
therefore depth to granite bedrock at this location is inferred.
4.The cross section developed is based on a fence line approximately corresponding to the "7" line and topography, bathymetry, and
lithologies are approximately from and between locations L7 through J7.
4. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data points.
As such, interpretation between data points was based on professional judgement. Actual site conditions depicted between existing
corings/borings may vary.
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Notes:
1. The surface water level was determined by using the average of the maximum river gage heights recorded during the SeptemberOctober 2010 investigations, accounting for river slope (2.10 feet/mile) (USACE Congaree River Basin Navigability Study, 1977) and
referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The Congaree River bank slope likely differs from that shown.
3. The cross section developed is based on a fence line approximately corresponding to the "8" line and topography, bathymetry, and
lithologies are approximately from and between locations M8 through L8.
4. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data points.
As such, interpretation between data points was based on professional judgement. Actual site conditions depicted between existing
corings/borings may vary.
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referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The Congaree River bank slope likely differs from that shown.
2. The cross section developed is based on a fence line approximately corresponding to the "9" line and topography, bathymetry, and
lithologies are approximately from and between locations L9 through J9.
4. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data points.
As such, interpretation between data points was based on professional judgement. Actual site conditions depicted between existing
corings/borings may vary.
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1. The surface water level was determined by using the average of the maximum river gage heights recorded during the SeptemberOctober 2010 investigations, accounting for river slope (2.10 feet/mile) (USACE Congaree River Basin Navigability Study, 1977) and
referencing to the elevation (112.25 feet, NAVD '88) of USGS gage 02169500, Congaree River at Columbia, SC.
2. The Congaree River bank slope likely differs from that shown.
3. The cross section developed is based on a fence line approximately corresponding to the "10" line and topography, bathymetry, and
lithologies are approximately from and between locations L10 through J10.
4. This geological cross-section was prepared by evaluating existing coring/boring logs and inferred site conditions between data points.
As such, interpretation between data points was based on professional judgement. Actual site conditions depicted between existing
corings/borings may vary.
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I. INTRODUCTION
TRC conducted a cultural resource identification survey in anticipation of federal permits
required for the Congaree River Remediation Project. The project area is in the City of Columbia
within and on the eastern bank of the Congaree River (Figure 1). In June 2010, tarlike material
(TLM) was reported near the eastern bank of the Congaree River directly downstream of the
Gervais Street Bridge. The South Carolina Department of Health and Environmental Control
(SCDHEC) began sampling material from the river and concluded that the source of the TLM
was a manufactured gas plant (MGP) that operated on Huger Street in downtown Columbia from
1906 to the mid-1950s. During its period of operation the MGP had allowed coat tar runoff to
empty into the Congaree River.
This MGP, after a series of mergers and acquisitions, became one of South Carolina Electric and
Gas’s (SCE&G) predecessor companies. As a result SCE&G owned the land the former MGP
occupied. In 2002 SCE&G had entered into a Voluntary Cleanup Contract with SCDHEC to
mitigate the former MGP site. Beginning in 2008 SCE&G removed over 125,000 tons of MGP
impacted soil and debris from the Huger Street location. Since the discovery of tar in the river
SCE&G has worked with SCDHEC in order to define the extent of the TLM contamination, and
has conducted a series of surveys to establish the vertical and horizontal distribution of the TLM.
The project area begins directly south of the Gervais Street Bridge and extends downstream for
approximately 2,000 feet; it extends approximately 300 feet into the river from the eastern bank
(Figure 1).
In 2013 SCDHEC approved the Project Delineation Report and tasked SCE&G to develop an
appropriate plan for the removal and mitigation of the contaminated soil. In 2013 a report
detailing four “removal action” options was submitted to SCDHEC. The four options were:
1. No Action – Leave the TLM in place.
2. Monitoring and Institutional Controls – Leave the TLM in place; restrict access to the
area, and conduct annual monitoring.
3. Sediment Capping and Institutional Controls – Place a physical barrier on top of the
contaminated sediment effectively burying the TLM and conduct annual monitoring.
4. Removal – Physically remove the TLM and contaminated sediment.
SCDHEC approved option four as the preferred method of dealing with the TLM. This method
was deemed to the most protective of human health and the environment because it would
permanently remove the contaminated sediment. An average of two feet of sediment will need to
be removed over the entire project area. This is equal to approximately 40,000 tons of sediment
requiring removal and off-site treatment or disposal. The remediation and removal of the TLM
and contaminated sediments will involve the following activities:
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•

Conducting landside site setup activities;

•

Installing a cofferdam of sufficient height to restrict river flow;

•

Dewatering of the area to be excavated;

•

Physically removing TLM-impacted sediment and debris using conventional equipment;

•

Conditioning the sediment material for transportation to the landfill;

•

Backfill as necessary; and

•

Off-site disposal.

Prior to activities in the river, construction on the eastern shoreline to improve access to the
project area for personnel, equipment and material transportation trucks will be conducted. These
construction activities would include clearing and grading operations in the area of the Senate
Street alluvial fan and along the eastern shoreline as well as improving and/or creating access
roads (Figure 2). Access road improvements will raise the existing Senate Street Extension by
adding a layer of fill (depth will vary pending on-site conditions) over the existing ground
surface to level and widen the access road. Next a geotextile pad will be place over the fill.
Geotextile is a high tensile strength fabric that stabilizes the ground surface and prevents ruts and
the intermixing of gravel with the existing ground surface. Geotextiles are commonly used on
construction sites to prevent damage caused by heavy equipment. The fabric used will meet or
exceed the South Carolina Department of Transportation’s standards for geotextiles. This
protective layer will be topped by eight to ten inches of compact gravel effectively raising the
existing access road by approximately 12 inches (Figure 3). New access roads will be raised
above the current grade using the same procedure. Portions of the riverbank may be excavated
in order to create access to the dewatered area.
Site setup activities will also include the construction of a project compound with office trailers,
support structures and associated electrical power and utilities. These facilities would be located
within the existing utility line corridor. These structures will be temporary. An agreement with
the current landowner dictates that no subsurface ground disturbance will be caused by the
project compound. Consequently, all temporary structures will be raised above the current grade
using layers of fill, geotextile and gravel. Protective fencing would also be installed to restrict
access to the work areas by unauthorized personnel.
The first component of the sediment removal will be the construction of a cofferdam around the
planned removal areas. The purpose of the coffer dam is to isolate and dewater the areas prior to
initiating the removal operations. The coffer dam will be designed to be over-topped during high
water events. At average water levels the dam will rise approximately eight feet above the
waterline. The temporary dam will be constructed with an impermeable barrier covered by stone
or rip rap. Figure 4 is a conceptual rendering showing the approximate height and attributes of
the coffer dam.
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Figure 3. Conceptual construction plan for proposed access roads and improvements.

Cultural Resources Identification Survey for the Congaree Sediment Removal Project

5

Figure 4. Conceptual drawing showing approximate height and style of proposed coffer dam.
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Once the dam is in place there will be a period of dewatering and draining. After the area is
dewatered sediment removal will begin. Due to the varying thickness of sediment, the uneven
nature of the riverbed and changing conditions within the project area a number of different
methodologies and equipment will be employed to complete the project. Generally speaking,
heavy equipment/machine excavators coupled with vacuum removal or other techniques will be
employed to remove the sediment to bedrock. The sediment will be removed in 50 × 50 foot grid
squares.
Once removed, the sediment would likely require drying or solidification prior to transporting.
Depending on the amount of TLM in the sediment the material will either be sent to an on-site
sorting facility for screening or to an off-site facility for visual examination prior to disposal in a
landfill. In order to minimize potential impacts on spawning migrations for threatened and/or
endangered species a construction phase (for actual work in the river) would begin no earlier
than May and need to end by October of each year. Because of this, and the amount of material
to be removed, it is projected that multiple construction seasons or phases will be required. Once
each construction phase is completed the river bottom would be restored to its approximate
original conditions by the placement of imported fill sand or rock as may be required and the
cofferdam would be removed, potentially to be reused as fill or erosion protection.
Due to the limited amount of ground disturbance proposed for this project the Area of Potential
Effects (APE) for archaeology is considered to be the portion of the new access roads that will
cut into the existing river bank. Due to the low visual profile and temporary nature of the coffer
dam a 0.5-mile radius has been used as the APE for above ground resources.
The cultural resource investigations were performed under the direction of TRC Program
Manager-Archaeologist Sean Norris, M.A., RPA. Fieldwork was conducted on August 5 and 26,
2014 by Mr. Norris and TRC archaeologist Ramona Grunden.
This report has been prepared in compliance with the National Historic Preservation Act of 1966
(as amended); the Archaeological and Historic Preservation Act of 1979; and procedures for the
Protection of Historic Properties (36 CFR Part 800); 36 CFR Parts 60 through 79, as appropriate.
Field investigations and the technical report meet or exceed the qualifications specified in the
Secretary of the Interior’s Standards and Guidelines for Archaeology and Historic Preservation
(FR 48:44716–44742) and the South Carolina Standards and Guidelines for Archaeological
Investigations (SHPO et al. revised 2013). All supervisory personnel meet or exceed the
Secretary of the Interior’s Professional Qualifications Standards set forth in 36 CFR Part 61.
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II. ENVIRONMENTAL SETTING
PROJECT SETTING
The project area is in the Fall Line region of South Carolina. It is characterized by a natural levy
overlooking the Congaree River to the west. The project corridor is generally flat and, as stated
above, a cleared access, maintenance and utility easement corridor that has been disturbed by
underground sewer and gas lines characterizes the project area. It begins at the intersection of
Gist and Senate Streets and continues south for approximately 1500 feet. The eastern portion of
the project area is in an existing power line and gas line utility easement (Figure 5). The western
part of the project area is wooded and undeveloped. Surrounding this is the City of Columbia.

Figure 5. General condtions in the project area.
PALEOENVIRONMENT
The contemporary climate and vegetation of the study area are products of a long and complex
process of natural and man-induced change. The average winter temperatures in the study area
were obviously considerably colder during the last glacial period, which lasted from ca. 25,000
to 15,000 B.P. At that time, the study area was covered by a boreal forest in which pines and
spruce were dominant (Delcourt and Delcourt 1983; Whitehead 1973). The climate warmed and
precipitation increased during the Late Glacial Period (ca. 15,000 to 10,000 B.P.), the period
during which the first humans arrived in the region. During the late Pleistocene, coniferous
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forests were replaced by northern hardwoods as dominant canopy species (Bryson et al. 1970;
Watts 1975, 1980; Whitehead 1973). The period ca. 10,000–5000 B.P., referred to as the
Altithermal or Hypsithermal, was a period of continued warming but decreased precipitation
(Bryson et al. 1970; Watts 1975). The dominant vegetation that survived was the oak-hickory
forest (Watts 1975; Whitehead 1973). The climate since ca. 5000 B.P. has cooled slightly, with a
possible increase in precipitation. The oak-hickory forests of earlier times decreased in size and
became increasingly intermixed with pines (Wharton 1977). Although the earliest settlers
reported large stands of yellow pine in the oak-hickory forests of the Piedmont, it is not known
whether those stands were products of natural forces or of Native American hunting methods,
which used fire to drive and concentrate game.
HISTORIC ENVIRONMENT
The project area is in the Oak-Pine Forest zone characteristic of the Piedmont and Fall Line
(Braun 1950). Oaks and hickories are prevalent in this forest, with white oak the predominant
species. Pines are also widespread in this zone (Braun 1950). However, the vegetation of the
project area has been greatly modified in the past through climatic change, agricultural and
silvicultural practices, and development.
Several sources suggest significant changes in the forest composition of the project region during
historic times. Lowland vegetation in this area of the state has increased since European
settlement. Valley sedimentation led to river and stream aggradation and a general rise of
groundwater tables in the valleys. Formerly well-drained valleys with clear streams became
swampy, and the streams themselves became muddy and sluggish.
The upland hardwoods probably exhibit the most change since European settlement. These
forests, formerly dominant over most of South Carolina, were severely impacted by agricultural
clearing in the 1700s and 1800s (Trimble 1974), and again by extensive timbering in the late
1800s and 1900s. In the past, the project area has been subjected to extensive land clearing that
has severely altered the natural landscape and environment. Mixed hardwoods, situated along
drainages, and loblolly pines mixed with deciduous secondary growth in the uplands, are found
in areas that have suffered the least impact from these activities.
CLIMATE
The regional climate is characterized by long, hot, humid summers. The maximum daily
temperature is usually near or above 90 degrees Fahrenheit with the minimum in the 65 to 70
degree range. The winter season is short, mild, and relatively dry. The average daily temperatures
range from 40 to 45 degrees Fahrenheit. Precipitation is fairly heavy throughout the year and
sustained droughts are uncommon. Rainfall is adequate for most crops during the peak-growing
season of April–September. Because of the mild winters, precipitation in the form of snowfall is
light, averaging about 10–13 inches annually (Kovacik and Winberry 1987).
PHYSIOGRAPHY AND HYDROLOGY
Relief in the project area is generally flat. Immediately west of the corridor the land slopes
quickly to the Congaree River. Elevations at the site range from 140 feet Above Mean Sea Level
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(AMSL) along the top of the levy to 130 feet AMSL along the tributary bottom and at the
jurisdictional wetlands found near the southern terminus of the corridor.
SOILS
The project area contains two soil types:
Chastain Silty Clay Loam is poorly drained and found on floodplain associated with the
unnamed tributary that will be spanned and the wetlands near the southern end of the corridor.
Toccoa Loam is found along the natural levy along which the corridor runs. It is deep,
moderately well-drained soil found on floodplains and natural levees.
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III. CULTURAL OVERVIEW
PRECONTACT AND CONTACT PERIOD OVERVIEWS
Paleoindian Period (ca. 12,500–10,000 B.P.)
The earliest definitive evidence of human occupation in the Southeastern United States has been
dated to between 13,500 and 10,000 years before present (B.P.) (Anderson et al. 1996; Goodyear
1999). This time frame, known as the Paleoindian Period, is characterized by a social structure of
small, highly mobile groups. Subsistence strategies relied on the hunting of large mammals (e.g.,
deer, elk, horse, wild pig) combined with the opportunistic hunting of smaller game and the
collecting of wild plants and nuts. Megafauna such as mammoth, mastodon, and giant sloth, also
would have been obtained, but the extent to which these animals were part of the Paleoindian
diet is unknown. The only direct evidence for the exploitation of megafauna in South Carolina is
a mammoth rib with cut marks that was found on Edisto Beach near Charleston (Anderson et al.
1992).
The artifacts left by these earliest inhabitants are comprised mostly of diagnostic projectile
points, scrapers, gravers, denticulates, specialized hafted unifacial knives, large bifacial knives
and burins. The most common and widely recognized artifact associated with the Paleoindian
period is the fluted point. One of the most recent inventories of Paleoindian artifacts indicated
that approximately 350 fluted points have been reported in South Carolina (Anderson et al.
1996). Unfortunately, almost all of these points were recovered by amateur collectors or from
surface contexts, making archaeological interpretation difficult. Within the last twenty years only
a small amount of Paleoindian material has been recovered from intact contexts in South
Carolina and surrounding areas (Anderson and Schuldenrein 1985; Elliott and Doyon 1981;
Michie 1996; O’Steen 1994).
Regional variation in projectile point morphology began to emerge in portions of the Southeast
by about 11,000 B.P., probably due to restricted movement and the formation of loosely defined
social networks and habitual use areas (Anderson 1995). The common point types that have been
found throughout South Carolina include Clovis, Cumberland, Suwannee, Quad and Dalton
(Anderson et al. 1990; Justice 1987; Milanich and Fairbanks 1980). Some have suggested
dividing the Paleoindian into Early, Middle and Late sub-periods based on differences in
projectile point morphology (Anderson et al. 1990; O’Steen et al. 1986).
The arrival of new environmental conditions influenced how Paleoindians organized their
society. Paleoindians were required to cope with environmental changes and the consequent
social pressures that came about during the period of climatic transition associated with the onset
of the Archaic Period.
Archaic Period (ca. 10,000–3000 B.P.)
The transition from Paleoindian to Archaic is loosely defined, and in the Southeast the
chronological interface ranges from ca. 10,000 to 8500 B.P. In addition to changes in
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environmental conditions, changes in technology, settlement patterns, and social organization
were developed to cope with this climatic shift. The Archaic period is typically divided into
Early, Middle, and Late subperiods based on changes in technology and subsistence through
time. It should be emphasized, however, that these subdivisions are artificial constructs and the
rate of change across the Southeast varied through time and from place to place.
The Early Archaic (10,000–8000 B.P.) is typically separated from the Paleoindian period by a
warming climate and the emergence of seasonal occupation sites. Projectile points are similar to
the previous period, but exhibit an increased sophistication through rejuvenation strategies. The
typical forms are smaller than those of the Paleoindian period, and include Hardaway, Palmer,
and Kirk, Big Sandy, and several bifurcate styles such as MacCorkle, St. Albans, Kanawha, and
LeCroy. Wear patterns suggest that these tools were utilized for activities such as killing,
butchering, skinning game, and woodworking.
Based on the increased number and size of Early Archaic sites, a population increase appears to
have occurred during this period. Consequently, the social landscape became much more
complex and settlement models for the Early Archaic period currently are under debate (e.g.,
Anderson 1992; Daniel 1996, 1998; Ward 1983).
The Middle Archaic (8000–5000 B.P.) marks the introduction of dart points, atlatl weights, and
groundstone implements to the lithic tool assemblage. Diagnostic hafted biface types of this
period include Stanly, Morrow Mountain, and Guilford points, followed by transitional Middle
and Late Archaic Brier Creek and Allendale types. Also included in the Middle Archaic tool kits
are groundstone artifacts such as metates and nutting stones, and there is a decrease in the
diversity of chipped stone artifacts.
Middle Archaic sites in the Sandhills have been described as small, randomly distributed
occupations exhibiting very little intersite technological variability. Local raw materials were
used almost exclusively, and the vast majority of tools were technologically expedient (Blanton
and Sassaman 1989; Sassaman 1993a).
The Late Archaic (ca. 5000–3000 B.P.) is transitional between the horticultural-based economies
of the Woodland period and the previous hunter-gatherer cultures of the Early and Middle
Archaic. Population was relatively dense, with large sites documented near major river systems
along the fall line and in the Coastal Plain. A variety of imported materials such as copper and
steatite, have been recovered from Late Archaic sites. This suggests an increasing complexity in
trade relations.
The tool most commonly associated with the Late Archaic period in South Carolina is the
Savannah River point. These bifaces, known by various names from Florida all the way into
Canada, are often very large (12+ cm in length is not uncommon) and exhibit a straight stem,
straight base, and triangular blade. These “points” were likely multifunctional tools used as both
spear points and as knives for cutting and skinning.
Other Late Archaic varieties found in the project region include Appalachian Stemmed, small
Savannah River Stemmed and Otarre Stemmed, (Sassaman 1985). Like Savannah River hafted
bifaces, they are characterized by triangular blades, straight or slightly contracting stems, and
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straight bases. The primary difference is size; Savannah River points tend to be longer and wider
than the other types. For the most part these type names are more a product of parochial
terminology than of actual morphological differences.
Fiber-tempered wares, known as Stallings Island, are found almost entirely along the Savannah
River and on the southern South Carolina and northern Georgia coasts during this sub-period
(Sassaman 1993b; Stoltman 1974). Inland and along the northern South Carolina coast, a coeval
sand-tempered ware known as Thom’s Creek is more common. In the Piedmont, pottery is not
commonly found on Late Archaic sites, where soapstone vessels were utilized well after they
were abandoned on the coast (Sassaman et al.1990; Sassaman 1993b).
Woodland Period (ca. 3000–900 B.P.)
Whereas the stylistic typologies of projectile points are used to differentiate the Archaic
subperiods, changes in ceramic types are used to define the divisions of the Woodland period.
The Early Woodland begins at approximately 3000 B.P. with the adoption of pottery across most
of the eastern United States. The progression from the Late Archaic to the Early Woodland was
gradual, with an increase in the reliance on seeds and planting, and the development of a “bigman” social structure. Reflective of this development in social structure are the use of conical
burial mounds and the elaboration of a widespread exchange network that occurs during this
period. In the project area, ceramic artifacts dating to this period include the Yadkin and
Deptford series (Anderson 1985, Blanton et al. 1986).
Mississippian Period (ca. A.D. 900–1670)
Social, economic, and technological manifestations that are associated with the Mississippian
period became established by approximately A.D. 900. Unlike the transitions between the subphases of the Woodland period, these changes were dramatic, and some have argued that they
occurred when the loosely integrated Late Woodland populations in the region were colonized
and acculturated by the chiefdom-level societies that had emerged in the Etowah and Oconee
River valleys (Anderson et al. 1996).
This time period represents cultures that were present at the time of initial European contact. The
period is marked by a rise of ceremonialism, large public constructions such as pyramidal
mounds, and a heavy reliance on the production of domesticated imports such as maize, beans
and squash (Smith 1983).
A highly organized village structure developed during this period. Associated with the village
lifestyle were rigid social, political and religious systems. Society was stratified and a ruling
class exerted ascribed and achieved power over the general population. Central villages were
typically located along terraces or levees of major rivers. Smaller villages, hamlets, and isolated
family settlements are also characteristic of this period (Ferguson 1971). The increase in
population put a strain on the amount of available resources and warfare became endemic.
Central towns and villages were fortified with palisades, while small villages and farmsteads
were located around the periphery, presumably to facilitate a safe retreat within the palisade in
the event of an attack. Smaller villages and farmsteads also would have contributed resources
and labor to the main towns.

Cultural Resources Identification Survey for the Congaree Sediment Removal Project

13

Ceramic styles have allowed for the differentiation of this period into subdivisions and at least
two possible cultural areas. Trinkley (1983) has presented a discussion of the ceramic variability
for this period in the South Carolina Coastal Plain and coast, while Anderson and Joseph (1988)
have presented one applicable to the South Carolina Piedmont. There is increasing evidence that
territorial boundaries between chiefdoms were closely maintained during the Mississippian
period.
Evidence of Mississippian chiefdoms has been identified in Georgia, North Carolina, South
Carolina, and across much of the southeast. Current research identifies a number of major
Mississippian centers along the Fall Line including Hollywood and Lawton near Augusta, Santee
Indian Mound on the Santee River, Mulberry and Adamson near Camden, and Town Creek
along the Pee Dee River in North Carolina. In addition, one or more small chiefdoms, dating
from A.D. 1225–1375, may have been present in the Broad River Valley of the South Carolina
Piedmont, not far from the current study area (Green and Bates 2003). In terms of settlement
organization, these mound centers formed the center of political power. The ruling elite and a
resident population permanently occupied these villages. As political control waxed and waned
among elite factions in this politically turbulent era, mound centers were periodically
constructed, maintained, and abandoned (Anderson 1990). Many mound centers were abandoned
and then reoccupied several times.
HISTORICAL OVERVIEW OF THE PROJECT VICINITY
Early Settlement in the South Carolina Midlands
The South Carolina Midlands, for the purposes of this section, are defined as the City of
Columbia and the surrounding counties of Richland, Newberry, Saluda, and Lexington.
In the early eighteenth century, the majority of European settlements remained in the state’s
Lowcountry. A trading post/fort was erected at “Congaree” in the vicinity of present-day Cayce
in the first quarter of the eighteenth century, but there was no large-scale civilian settlement until
the 1730s. To protect coastal interests from Spanish and Indian incursion, and to attract European
immigrants in the hopes of balancing the ever-growing African slave population, Governor
Robert Johnson created 11 townships across the state’s northern frontier in the 1730s (Figure 6).
The townships were located along rivers in the northern portion of the colony. Saxe-Gothe
Township was established on the west side of the Congaree River south of the confluence of the
Saluda River. The promise of new land and opportunities brought a large influx of immigrants to
South Carolina (Edgar 1998).
The land along the Congaree River became an inviting location for settlement. The area was very
appealing to the settlers for the richness of its landscape, which consisted of forests with little
undergrowth and large hickory, oak, and pine trees. Most of the new settlers took up farming,
along with cattle-grazing, milling, and commercial endeavors including operating ferries and
Indian Trade (Salley 1898).
In an effort to attract settlers those arriving in Saxe-Gotha were eligible for a town lot and 50
acres of land per family member (Kovacik and Winberry 1987). Colonists in the Midlands
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created settlements that were largely independent of the Lowcountry. Coastal settlements were
strongly Anglican, whereas the Midlands people were for the most part dissenters who were
often seeking sanctuary to practice their faith unmolested. The coastal citizens were often several
generations past the rigors of colonization, unlike the newcomers to the interior. Language,
religion, economics, and geography created a barrier of sorts that was not breached until the late
eighteenth century and the Revolution.
Approximate location of
the Project

Figure 6. Saxe-Gotha in 1757 (DeBrahms 1757).
The American Revolution
Poor soils and lack of transportation improvements slowed the growth of the Saxe-Gotha
Township until after the Revolutionary War. Prior to the start of the war, the township was
virtually abandoned. A small trading center called Granby on the west bank of the Congaree
River below the shoals at Columbia was established prior to 1774, and the fort constructed there
during the Revolution was active in supplying the military. Located at the head of navigation of
the Congaree River, the town became an important shipping point for goods produced on the
surrounding agricultural lands, including cotton, indigo, hemp ropes, corn, and beeswax.
Likewise, manufactured goods such as fabrics and household wares, and staples such as salt and
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coffee were shipped upriver and distributed throughout the Upcountry (Central Midlands
Regional Planning Council [CMRPC] 1982).
As the Revolution neared, the dissatisfaction felt by the colonists toward their British leaders was
largely concentrated in the coastal areas. Residents of the Midlands and Upcountry became a
source of concern for the delegates, however, since they were more disillusioned with the
government in Charleston than that of the Royal government. In an attempt to win support from
the backcountry settlers, a group of representatives from the Provincial Congress were sent to
talk with the area’s inhabitants. The first of three meetings took place in the Dutch Fork at
McLaurin’s Store in present-day Newberry County. William Drayton, leader of the group, later
noted in his journal that the meeting went poorly. In the end, the two parties reached an accord;
representatives from the South Carolina Midlands and Upcountry regions would sign an
agreement stating that they would remain neutral in exchange for the promise that they would no
longer be bothered with talk of revolution (Edgar 1998).
At the war’s conclusion, South Carolina slowly began the process of reestablishing its
government. After the Revolution, Ninety-Six, Orangeburg, Cheraw, and Camden Districts,
created in 1769, had become too large to effectively govern. In 1783 the state government
decided to divide the existing districts into smaller counties of no more than 40 square miles.
Richland County was formed from that part of Camden District located between the Congaree
and Wateree rivers. In 1786 vote by the legislature to move the state’s capital from Charleston to
a new town that would be constructed in a centralized location along the banks of the Congaree
River in Richland County. After a great deal of debate, it was decided that the new town would
be named Columbia, a name that symbolized the new nation (Edgar 1998).
The site for the capital was chosen because it was centrally located between the upcountry
regions and the former capital of Charleston. The location proved to be well situated for the
promotion of trade as well. Although it lay beyond the head of navigation by about two miles,
the presence of the state and county governments, banks, law offices, and South Carolina
College (established in 1801), encouraged growth of the capital. The Columbia Canal, completed
in 1824, brought boats into the city, and a series of canals on the Broad, Wateree, and Saluda
rivers was constructed to further facilitate trade. For the most part, the use of these canals did not
justify the enormous cost to the state for their construction, since they were often inoperable
because of a lack of water, damage caused by freshets, or structural and mechanical problems.
Nevertheless, they were important in attracting business and industry to the Columbia area. By
1830 the town had a population of 3,310 and could boast of a thriving state college, a State
House, town hall and marketplace, numerous churches, a Masonic Hall, two public libraries and
a third at the college, a series of bridges spanning its three rivers, and a modest but active spirit
of commerce and industry (Moore 1993).
Antebellum Agriculture in the Midlands
The introduction of the cotton gin in the late 1790s transformed the Midlands’ economy. Short
staple cotton and the cotton gin allowed Midlands farmers access to the wealth and opportunities
that had been previously reserved for coastal planters. The possibility of making a large profit
from the sale of their cotton crop was a driving reason behind the shift in interest. As a result,
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Midlands planters began to invest in infrastructure, educational institutions, and commercial
enterprises.
Accompanying the cotton boom during the first portion of the nineteenth century was a statewide
effort supporting internal improvements, including new roads and canals to connect the upper
and lower parts of the state that had been separated for years both physically and economically.
In 1818, the General Assembly established a Board of Internal Improvements to oversee a $1
million program of roads and canals to improve the state’s transportation network (Edgar 1998).
Construction started on a system of canals was begun on the Saluda, Broad, Congaree, Catawba,
and Wateree rivers.
The state’s canal system was largely a disappointment. The plan proposed by the Board of
Internal Improvements called for eight canals. Four were to be located on the Catawba and
Wateree Rivers above Camden. The Lockwood and Columbia Canals along the Broad River
were intended to open up traffic 110 miles north of Columbia, and the Saluda and Dreher Canals
along the Saluda River were meant to open up river traffic to Laurens and Abbeville west of
Columbia (Edgar 1998). All eight canals were completed and totaled 25 miles of canals and 59
locks that connected every district in the state except Greenville.
The entire canal system was plagued with problems from the outset. Shoddy construction and
damage from flooding resulted in the poor operation of the locks. Public disinterest added to
operational problems. Lack of use by the public resulted in a failure to generate enough revenue
to pay the lock keepers’ salaries (Ford 1988). The Saluda River Canals were infrequently used,
and their operation was often plagued by either too much or too little water from upstream. No
tolls had been collected at the Dreher Canal by 1824, and it was not until 1827 that any evidence
has been found of revenues from the canal. Twenty-one boats used the canal that year, carrying
578 bales of cotton. The Columbia Canal can be seen on Mills’ 1825 Atlas of Richland District
on the east side of the Congaree River (Figure 7).
Despite these setbacks, the area managed to prosper during the first quarter of the nineteenth
century, as a result of the cotton boom. Besides the business generated by the state government,
Columbia supported a large, but dispersed agricultural community in surrounding Richland and
Lexington districts. Merchants, bankers, plantation owners, and real estate speculators
capitalized on the flow of goods through Columbia, where cotton from the countryside was
loaded onto barges for shipment to Charleston, and manufactured goods from New England and
abroad was sold to farmers, peddlers, and storeowners. The new money from the trade
encouraged investment, and some of the leading businessmen began to invest in manufacturing
enterprises, in hopes of decreasing the state’s dependency on imports and improving the return
on their money (Lansdell 2003). With a ready supply of cotton available, and a slave labor force
to work in the factories, many felt that the South could become the next great textile center.
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Approximate location of the
Project Area

N

Figure 7. Mills’ 1825 map of the Richland District depicting the approximate location of the
project area.
Civil War

South Carolinians worried that Abraham Lincoln’s victory in the 1860 election would lead to
freedom for the black population and the end to wealth that relied heavily on slave labor. Upon
hearing of Lincoln’s victory, communities across South Carolina convened to discuss what
action would be taken in retaliation. On 17 December 1860 delegates from communities across
the state unanimously voted to draft an Ordinance of Secession. Following an outbreak of
smallpox in Columbia, the convention reconvened in Charleston where the Ordinance was
signed on 20 December 1860, and Francis W. Pickens of Edgefield District was elected governor
(Pope 1992; Moore 1993).
The Midlands of South Carolina did not witness any military action until the waning months of
the war, but the effects of the hostilities were keenly felt. Nearly every man of fighting age was
pressed into service, leaving the farms to be run by old men, wives, children, and slaves. Many
of the men who served never returned, or were permanently disabled.
Late in 1864, as Union troops moved into Georgia from the north, Confederate authorities began
to move prisoners of war from Andersonville and other stockades to what was perceived as more
secure territory. The ultimate destinations included Florence, South Carolina for enlisted men
and Columbia for officers. It is a sign of the stress war had placed on the Confederate

Cultural Resources Identification Survey for the Congaree Sediment Removal Project

18

infrastructure that housing, feeding, and guarding the prisoners was left to the state. In both
Florence and Columbia the guards were for the most part too young or too old for active military
service. In Columbia the prisoners were first kept at “Camp Sorghum”, so named for the
sorghum molasses that made up the bulk of the food supply. Camp Sorghum was located on the
west side of the Saluda River in a field near the Saluda Factory. The camp was not fortified and
escapes were common, becoming so prevalent that the prisoners were moved in December 1864
to the grounds of the South Carolina Lunatic Asylum.
The
infamous
“March to the Sea”
made by Union
troops under the
command
of
General William T.
Sherman concluded
with the surrender
of Savannah in late
December,
1864.
Some
troops
remained in coastal
Georgia
while
others
were
transported
to
Beaufort and its
environs. In midJanuary, 1865 the
troops were again
on the move, this
time heading north
in what became
known
as
the
“Campaign of the
Carolinas”. The left
wing of Sherman’s
army (that is, those
Figure 8. Union Troop locations February 15, 16 and 17, 1865
furthest
west)
crossed
the
Savannah River at several points, the bulk regrouping at Robertsville (in present day Jasper
County) at the end of January, 1865. Heavy rains during the winter caused swollen streams and
creeks and often bridges had been burned before the Union forces arrived, slowing the pace of
the advance. Nonetheless, the troops averaged approximately 15 miles per day, skirmishing with
Confederate troops before them and destroying railroads along the way.
By February 16, 1865 the First, Second and Third Divisions as well as Kirkpatrick’s Cavalry
were camped on the west bank of the Congaree River directly across from Columbia (Figure 8).
Meanwhile, Columbia's citizens were trying to evacuate the city, and bales of cotton were
dragged into the street to be carried off and burned to keep them from falling into enemy hands.
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Wade Hampton, hastily promoted to lieutenant general, was left to defend the city with General
Joseph Wheeler's cavalry. Sensing the futility of the defense, Wheeler's men began looting the
city, ostensibly to prevent capture by the Union army.
On the night of the 16th, Hampton announced that he planned to evacuate on the following
morning, leaving behind the cotton, which he was unable to transport. Sherman's troops began
shelling the city, which surrendered the following day. That evening, fueled by spirits dispensed
without restriction, Union troops created more mischief through the city. When the cotton in the
streets caught fire, they were unable or unwilling to contain the blazes, in some cases probably
fanning the flames. The result was the near complete destruction of Columbia (Moore 1993).
Having the run of the countryside for several days, Union troops burned many homes and farms
in region.
Postbellum Agricultural Practices
Lee's surrender at Appomattox in April 1865 sealed the fate of the Confederacy and launched the
South on a difficult course to remodel its social structure around free labor. Soldiers returned
home to the Midlands to find desolation. Farmland was barren and plantation houses stood
overgrown and decaying. Production and livestock holdings were still below 1860 levels by the
time of the 1870 census; widespread corruption in state and local government during
Reconstruction further hampered recovery. By 1880, however, cotton production had reached
antebellum levels (Kennedy 1990).
The rapid increase in cotton production in the post-war years led to the abandonment of food
crops and eventually to a statewide agricultural crisis. Prior to the introduction of cotton, farms
had been small and self-sufficient, producing their own food. Eager to make a profit, most
farmers reclaimed fields that had previously been reserved for food crops to grow more cotton.
When prices began to fall, farmers became desperate to pay off overdue bank loans and in turn
over-planted fields, used substandard land for planting, and heavily fertilized their crops in the
hopes that increased production would lead to increased profits. In 1860, South Carolina
produced 353,412 bales of cotton; by 1890 the figure had reached 747,190 bales. Eventually, the
market became flooded with cotton resulting in a drop in the price per pound. Prices fell
gradually, but consistently from 1881 through 1886 (Edgar 1998).
African-American farmers faced even greater hurdles in the postbellum period than did their
white counterparts. Blocked from owning land by discriminatory banking and real estate
practices, blacks generally took up as sharecroppers, sometimes on their old plantations,
sometimes in a new location. The sharecropping system proved fundamentally detrimental to
both tenants and landlords because of the opportunity for abuse by the landlords in the
distribution of the proceeds and the lack of incentives for tenants to make improvements to the
land. As lands became exhausted, tenants sought new arrangements, moving from farm to farm,
but seeing no improvement in their situation.
A worldwide agricultural depression and the arrival of the boll weevil during the 1920s further
eroded the established agricultural regime of the region. By 1930, tenancy levels in South
Carolina had begun to stabilize, but the number of farms decreased as tenants left farming for
other employment (Edgar 1998).
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Although the tenant system led to widespread poverty in the region over the long run, cotton
farming and the associated textile industry formed the basis of the region’s economy from the
end of the Civil War until the beginning of World War II.
Industrialization and Expansion in the Postbellum Era
While agriculture was the mainstay of the Midlands’ economy until the mid-twentieth century,
the late nineteenth and early twentieth centuries saw rapid changes in transportation and
manufacturing. The post-Civil War years saw the continuing development of the state’s railway
system. By 1880, cities such as Columbia began to once again grow and prosper as the cotton
market continued to expand. Many of these towns became major cotton markets as trains running
through the area allowed the easy shipment of cotton and other agricultural products.
The opening of the improved Columbia Canal in 1891 resulted in new mills and factories being
constructed, and between 1880 and 1900 the population of Columbia doubled to 21,108. The
South Carolina textile industry saw a dramatic increase with 61 mills either built or expanded
between 1895 and 1907, becoming the largest textile producing state in the South. Columbia
Mills, on the east side of the Congaree River at Columbia, became the first mill in the state to
operate solely on hydroelectric power generated from the Columbia Canal, and a host of other
mills soon followed suit.
An Agricultural Depression and a National Depression
An economic depression hit South Carolina in 1921, almost a decade before it was felt
throughout the rest of the country. The collapse of cotton and tobacco prices, overseas
competition, and the advance of the boll weevil took a heavy toll on the local economy. The boll
weevil arrived in South Carolina in 1917, but it was not until 1922 that short staple cotton crops
were affected (Edgar 1998). The price would rebound slightly, but remained low until World
War II.
The arrival of the 1930s saw an agricultural system on the brink of collapse. Farmland and
associated buildings stood at half of their original value and many farms across the state were
mortgaged with owners surviving on borrowed money. Over-planted and over-fertilized land
caused major erosion problems (most notably in the upstate) and by 1934, eight million of the
state’s farming acreage had been declared useless (Edgar 1998). The agricultural crisis of the
1920s and 1930s triggered a mass exodus of residents from the state. Because of the growth of
Columbia, Richland County did not see a large decline in population, but residents were moving
from the rural areas to the more urbanized areas close to the capital (Moore 1993).
It took some time for the effects of the nationwide Depression that came on the heels of the 1929
Stock Market Crash to be felt in the South Carolina Midlands. The construction of Lake Murray
and the active cotton mills kept employment high until the end of 1930. New Deal work
programs such as the Civilian Conservation Corps, Works Progress Administration, and Public
Works Agency helped bridge the gap until the material and personnel demands of World War II
pulled the country out of economic collapse (Moore 1993).
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A New Era in a Diversified Economy
World War II finally brought an end to the Depression in the region. The war years saw an
increase in agricultural production and manufactured products, as many South Carolina
businesses became government contractors. Fort Jackson, established in Richland County during
World War I, but virtually abandoned since the end of that war, was revived during World War
II for infantry training. In 1940, a site between Six Mile Creek and Congaree Creek in Lexington
County was chosen by the U.S. Army for an airfield, which was completed that same year. After
World War II, the facility was turned over to the local governments for a regional airport to serve
the Columbia area. At the war’s close, veterans came home with renewed ambition and many
quickly stepped forward as leaders of their communities. Soldiers took advantage of the G.I. Bill,
obtaining an education and utilizing their newly developed skills throughout the community. In
the years immediately following World War II, veterans opened businesses throughout the area,
some of which are still in operation today (Pope 1992; Moore 1993).
Previous Investigations in the Project Area
An examination of materials on file at the SCDAH and SCIAA revealed one project that has a
bearing on the current survey. In 1981 the South Carolina Institute of Archaeology and
Anthropology (SCIAA) conducted a preliminary archaeological assessment of the Riverfront
Park area and adjacent portions of the Historic Columbia Canal (Canouts and Harmon, 1981).
The work consisted of a background literature review and a field reconnaissance survey with
limited subsurface testing. The goal of the work was to document specifics of the canal and its
features that were not well defined in the National Register Nomination Form.
Recommendations for further archaeological studies were provided.
The report found that the area south of Gervais Street “has been drastically altered by the
construction of a transmission line and other activities” (Canouts and Harmon, 1981). Despite
the disturbance a number of archaeological resources were identified. These resources will be
discussed in Chapter IV. Interestingly, the report notes that the National Register nomination
form for the Columbia Canal Historic District states that portions of the canal are visible from
Gervais Street south to Green Street, however they were unable to locate the canal bed itself and
state that the canal route disappears in the area of Bicentennial Park. The report recommended
further study.
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IV. METHODS AND RESULTS
METHODS
The APE for archaeology for this project is considered to be the areas to be impacted by the
proposed project. This includes the dewatered portion of the Congaree River and the upland
locations of access roads and project compound. Repeated requests to shovel test the APE were
denied by the property owner. Consequently no subsurface testing was conducted during the
course of the project. A pedestrian survey was carried out along the existing dirt and gravel
access road and the wooded area adjacent to the project compound. The entire road was walked
on two separate occasions. The road surface was visually inspected for cultural material.
Transects spaced approximately 15 meters apart were walked within the wooded portion of the
project boundary. Photographs were taken at the locations of previously recorded sites.
RESULTS
Background and Literature Search
Prior to fieldwork, TRC conducted background research at the site files of the South Carolina
Office of State Archaeology housed at SCIAA. This research included examination of
archaeological sites, structures, and National Register of Historic Places (NRHP) files. The
background research gathered information concerning the presence of known archaeological
sites, historic structures or cemeteries, or potential sites on or in close proximity to the project
area. Previous Recorded Archaeological Sites
Background research established that there are five previously recorded sites within the permit
area. Site 38RD223 is a large nineteenth to twentieth century dump/sanitary landfill site located
on a bluff overlooking the Congaree River (Canouts and Harmon, 1981). It is noted that the site
has been disturbed by pot hunters although portions of it may be in good condition. This site was
not assessed as to its National Register eligibility.
Site 38RD224 is interpreted as the possible ruins of Briggs’ sawmill. Canouts and Harmon
(1981) note a building foundation adjacent to a small tributary of the Congaree River. This site
has not been assessed for the National Register.
Site 38RD278 is an underwater discovery of historic ceramics and metal artifacts. It is adjacent
to site 38RD234 and may be a dump site from that structure
38RD286 is Civil War era ordnance dump site. Its boundaries are currently defined as being
localized to a small unnamed tributary of the Congaree River just south of the Gervais Street
Bridge. Historic documentation indicates that the site extends beyond its currently defined
boundaries. Recent side scan sonar magnetometer surveys conducted in advance of the Congaree
River Cleanup project support this notion. Currently the site has not been formally investigated
by professional archaeologists. The South Carolina State Underwater Archaeologist has issued
salvage licenses in the past to recreational divers to conduct recovery work at this site. Log
reports associated with these salvages confirm the presence of Civil War ordnance.
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Site 38RD234 was recorded as the ruins of a late nineteenth to early twentieth century house
with a visible brick porch house footings and a “square brick enclosure that could be a house
well” (SCIAA Site Form 1982). No evaluation of this site was made at the time it was recorded.
Table 1. Archaeological Sites within a 0.5-Mile Radius of the Project Tract.
Site No.
38LX10
38LX22
38LX67
38LX100
38LX334
38RD205
38RD223
38RD224
38RD233
38RD234
38RD235
38RD236
38RD275
38RD278
38RD286

Description
Paleoindian through Late Archaic Campsite
Woodland Period Lithic and Ceramic Scatter
Lithic Scatter
Guignard Brick Works
Underwater Shipwreck Site
Middle-Late Archaic Lithic Scatter, destroyed
19th-20th Century bottle dump, land fill
Briggs Saw Mill
19th – 20th Century Artifact Scatter
Late 19th Early 20th Century structure foundation
V-shaped wooden object eroding out of river bank
Historic Period Dugout Canoe in Riverbank
Unknown Prehistoric lithic scatter, 20th century
Underwater deposit of historic ceramics
Underwater Ordnance Dump Site

NRHP Status
Not Assessed
Not Assessed
Not Eligible
Listed
Not Assessed
Not Eligible
Not Assessed
Not Assessed
Not Eligible
Not Assessed
Not Assessed
Not Assessed
Not Eligible
Not Assessed
Not Assessed

Including the five sites mentioned above there are 15 previously recorded archaeological sites
located within a 0.5-mile radius of the project area (Figure 1, Table 1). On the project side of the
Congaree River,
Site 38RD205 is just north of Blossom Street in what is currently a parking lot. It was recorded
in 1979 as a surface scatter of quartz thinning flakes and two quartz bifaces. The bifaces were
dated to the Middle and Late Archaic Period. The South Carolina Site Form indicates that the
artifacts were recovered from an active construction site and no further work was recommended
for the site.
38RD233 is late nineteenth to early twentieth century dump site on an island across from the
Columbia Canal Power House and the Gervais Street Bridge. It is not eligible for the National
Register.
Canouts and Harmon (1981) initially identified site 38RD235 as an isolated find, it was later
assigned an official site number. It is described as “V-shaped wooden object” measuring
approximately 3.5 meters in length and 60 cm in width. They interpret this as being either a
fragment from a boat or an industrial trough of some sort that was dumped in the river.
Site 38RD236 is on the same island as 38RD233. It is an historic period dugout canoe that was
observed by Canouts and Harmon (1981) eroding out of the canal side of the island.
Site 38RD275 is a small surface scatter consisting of two prehistoric lithic flakes and a scatter of
twentieth century brick fragments. It was noted as being disturbed and not recommended for
additional work (SCIAA site form 1982).
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On the opposite side of the river from the project area site 38LX10 is a large site investigated in
the late 1930’s by Robert Wauchope (SCIAA site form). It was recorded as containing a Clovis
Point and net weights and a pipe carved out of steatite. The exact location of the site is unknown.
38LX22 and 38LX67 are prehistoric artifacts recovered by amateur collectors in the 1970’s.
They have not been formally assessed and their locations are approximate. 38LX100 is the
Guignard Brick Works. This site is on the National Register of Historic Places. It is located on
the west side of the Blossom Street Bridge. The brick works were active for the first half of the
twentieth century. Structures associated with the brick works including “beehive” or circular
kilns, and a one-story, brick office building are still standing. The brick works are approximately
0.28 mile southwest of the project area. A large, modern apartment complex and a tall trees lie
between this site and the project area. The project will have no effect on this NRHP listed site.
38LX334 is an underwater resources identified by Canouts and Harmon (1981). It is the wreck of
the City of Columbia, a steamship that sank in the early twentieth century. This wreck has not
been evaluated. Underwater investigation and special conservation methods would be necessary
to fully assess this site.
A review of Archsite website (online GIS database of recorded South Carolina cultural
resources) indicates that the project area is within the Columbia Canal Historic District. The
Columbia Canal Historic District encompasses an approximately 4.1 mile long area along the
eastern bank of the Broad and Congaree Rivers. The northern boundary of the district is defined
as the dam of the Columbia Reservoir approximately 0.5-mile upstream from the Broad River
Road Bridge. The southern boundary is effectively at the railroad trestles and quarry on the south
side of Granby Park. The National Register Nomination form defines this area as the “minimum
acreage necessary to protect the historic integrity of the canal”. The Nomination form indicates
that the nominated area of the canal follows the area outlined in the Columbia Canal Study
(Wilbur Smith and Associates 1979). The western boundary line of the district was delineated as
the western bank of the Broad River until it meets the Saluda River and becomes the Congaree.
From there south, the western boundary is defined as the Richland/Lexington County Line. The
eastern boundary of the district was determined by using the property lines as they existed in
1979. Property lines were used to define the district since a complete appraisal of the area by
archaeologists and a surveyor was not feasible. In the project area the district boundary follows
the property lines of land belonging to Guignard Estates
There are four other National Register listed districts or structures, including the previously
mentioned Guignard Brick Works (38LX100), within a 0.5-mile radius of the project area.
Table 2. National Register Listed Resources within a 0.5-Mile Radius of the Project Tract.
Resource
Columbia Canal
Gervais Street Bridge
Guignard Brick Works
New Brookland
Historic District
Southern Cotton Oil
Company

Description
1824 and 1891 Canal and Associated Recouces
Circa 1928 Bridge
20th Century Brick Kilns and facility

NRHP Status
Listed
Listed
Listed

Early 20th Century Mill Village

Listed

Early 20th Century Cotton Oil Mill

Listed
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The Gervais Street Bridge overlooks the project area from the north. This is an open spandrel
arch bridge constructed between 1926 and 1928. Ferry crossings and bridges have historically
been present in this approximate location since the 1790’s. During the Union invasion of
Columbia in 1865 the wooden bridge that was at this location was burned in an attempt to slow
Sherman’s troop advancement into the city.
The New Brookland Historic District is approximately 0.2 miles west of the project area. This is
a mill village constructed for the employees of the Columbia Duck Mill, the mill that was
hydroelectrically powered by the Columbia Canal. A large number of commercial buildings and
residences associated with the various growth phases of the mill are still present and in good
condition.
The Southern Cotton Oil Company is approximately 0.50 miles east of the project corridor. This
was one of the first and one of the largest cottonseed and cotton oil mills in the country. Similar
to olive oil, cottonseed oil saw a boom period in the early 1900’s thanks to aggressive promoters
of the cotton oil industry. In 1994 there were seven extant structures associated with the Southern
Cotton Oil Company. Subsequent to its listing on the National Register all seven buildings were
demolished and removed.
Field Survey
Previously Recorded Resources
38RD223 – According to Canouts and Harmon (1981) this is a relatively large site measuring
approximately 3000 square meters. This late nineteenth to early twentieth century bottle dump
was located in a stand of hardwoods and dense undergrowth (Figure 9). They note that
approximately 25% of the site was disturbed by pot hunters. A visit to the site identified an area
relatively clear of undergrowth. The site has continued to be a dumping ground for the past 30
years. Plastic glass and metal containers, articles of clothing and modern refuse has been spread
over and mixed with the bottle dump. It appears that the vegetation in the area is regularly
mowed to minimize the undergrowth. It is unknown how much this grounds keeping has
disturbed the site. No shovel tests were excavated at the site. It is believed that historic bottles
may still be present. The plans for the Congaree River Sediment Removal Project call for the
avoidance of this site. As seen in Figure 2 access roads are proposed to the north and south of
this site. Monitoring during construction of the access roads is recommended to ensure that no
significant artifact deposits are disturbed during the undertaking. The site remains unevaluated
for the National Register. Further work in the form of subsurface shovel testing and artifact
identification is necessary to determine the NRHP eligibility of this site.
38RD224 – In 1981 Canouts and Harmon located a building foundation approximately 60 meters
downstream of a small unnamed tributary of the Congaree River (Figure 10). The ruins were
noted as being in good condition and were assumed to be the remains of Briggs sawmill, a mill
utilized by the Confederate government and burned by Union Troops in 1865. The site was
considered significant and recommended for additional work.
This site was visited and an attempt to locate the foundation and any historic artifacts visible on
the ground surface. A picture of the foundation shows stacked, large granite blocks. Transects
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Figure 11. Conditions at 38RD224.

Figure 12. Historic granite blocks used as river walk border.
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separated by a 15 meter interval were walked in the mapped location of the site. Vegetation
consisted of manicured grass in the upland portion of the site and shin high grasses and
undergrowth closer to the river’s edge (Figure 11). No trace of an intact granite foundation was
found. While accessing the site via the City of Columbia River Walk large granite blocks were
noted lining the pathway and marking drainage areas (Figure 12). These blocks are presumed to
be the foundation stones identified in 1981 now repurposed as decorative elements to the river
walk.
The foundation of the possible sawmill has been disturbed. However, it is possible that intact,
subsurface features related to the mill are present. Currently the Congaree River Sediment
Removal Project plans to avoid this area. An access road to facilitate dam construction is
proposed just north of this site (see Figure 10). It is recommended that monitoring during
construction of this road take place to ensure that no significant resources be impacted. Orange
construction fencing may be needed to ensure that no activities take place within the boundaries
of this site.
38RD234 – Was identified during a reconnaissance survey of the proposed Bicentennial Park.
There is no official report of this survey however the SCIAA site form indicates that the site was
recorded by SCIAA/Harmon in 1981. The site is recorded as nineteenth century architectural
remains that include house footings, a partially intact brick porch and a square brick enclosure
which was interpreted as a well house. Woodland Period pottery was also recovered. The site is
located approximately 100 feet south of the Senate Street Landing (Figure 13). Similar to Site
38RD224 the area around this site has been periodically cleared over the last 30 years.
Pedestrian transects within the boundaries of the site were unable to relocate the well house,
brick porch or house footings. The site remains unassessed as to its National Register eligibility.
Plans call for the avoidance of this site during the proposed undertaking. It is recommended that
monitoring occur during any road construction in the vicinity of this site.
38RD278 -- This site is an underwater resource located immediately west of 38RD234 (see
Figure 13). The site was examined in the early 1980s by Cleveland Huey under South Carolina
Underwater Salvage License 26. Historic ceramics, a pewter spoon and prehistoric ceramics
were reportedly recovered. It is likely that this site represents a dumping area for the structure
associated with 38RD334. This site has not been evaluated for the National Reregister and due
to it being underwater was not revisited. The site is in the permit area and will be impacted by
the Congaree River Sediment Removal Project. The boundaries of this site will be encompassed
within the newly expanded boundary of site 38RD286 (see below). Recovery and evaluation of
artifacts associated with this site should occur concurrently with the mitigation of 38RD286.
38RD286 The Ordnance Dump Site – This site was originally recorded as being within an
unnamed tributary of the Congaree River, immediately south of the Gervais Street Bridge
(Figure 14). It is the recorded location of where munitions captured by the Union during the
invasion of Columbia were dumped.
On February 17, 1865 General Sherman’s troops captured Columbia. During the two day
occupation, live munitions and other weapons of war housed at the Palmetto Armory were
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dumped into the Congaree River near the Gervais Street Bridge. According to Civil War
Records:
A detail of 500 men each from the First and Second Brigades, properly officered for fatigue duty,
together with the pioneer corps and fifty wagons, reported to Captain Buel, chief ordnance officer,
to destroy public works, machinery, ordnance, ordnance stores, and ammunition, of which there
were large quantities.
General John. E. Smith

According to General Smith it took 1200 men and 50 wagons from 1 P.M. February 18 to 6 P.M.
February 19 to destroy the machinery, ordnance, ordnance stores and ammunition. Figure 15
provides a list of the ordnance captured.
Soon after Union troops departed Columbia ordnance recovery began. The accounts of J. F.
Williams indicated that industrious citizens of Columbia were quick to salvage powder from the
boxes of paper cartridges that had been left on the bank and for years after the war people would
dive into the river and recover cannon balls and shells (Williams 1929).
Newspaper articles dating to the 1930s and more formal recovery attempts conducted in the
1970s and 1980s provide supporting evidence that Civil War ordnance is still present in the river.
In June 1930, The State reported that two fishermen recovered ammunition from the area of a
small tributary near the base of the Gervais Street Bridge. The discovery motivated New
Brookland Mayor L. Hall and Councilman D. A. Spigner to organize a project to recover the
artifacts. Their recovery was extensive and labor intensive. A coffer dam was erected
approximately where Senate Street terminates at the river. After digging through the mud and silt
the project collected six 10-inch cannonballs, 1,010 round rifle balls, 767 pointed rifle balls, a
number of cast-iron copper fused explosive cannon shells; and cast iron lead butt explosive
shells; three cast-iron cannon balls; one brass cap explosive, 11 3½-inch round cannon balls, 51
2-inch cannon balls; 2 6-inch cannon balls; 3 3½-inch time fuse explosive bombs; and an
artillery axe (The State 1930). According to the article Hall and Spigner believed they had
recovered practically all the ammunition that was deposited in the river. Based on the inventory
presented in Figure 3, however, the 1930s recovery accounts for only a fraction of what may be
present.
Eight years after the Hall and Spigner conducted their recovery, the Spartanburg Herald reported
that two New Brookland high school boys found an artillery projectile in the Congaree River.
The boys, Luther J. Morris and Knowiton Jeffcoat, apparently attempted to melt lead out of the
round causing a minor explosion that brought the find to the attention of New Brookland
authorities (The Spartanburg Herald 1938).
Beginning in the 1970s a number of formal recovery and salvage projects have been conducted
at the sites. A majority of these projects have been conducted with licenses provided by the
South Carolina Institute of Archaeology and Anthropology (SCIAA) under the Underwater
Antiquities Act, providing a precedent for conducting the currently proposed project under a
similar Salvage License. In the winter of 1976 an acoustic survey in the Congaree River below
the Gervais Street Bridge was conducted to identify concentrations of ordnance and artifacts.
Although conditions were not ideally suited for an acoustic survey the project identified a
concentration of ferrous material below the Gervais Street Bridge (Finkelstein 1976).
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Figure 15. Inventory of ordnance caputured during the occupation of of Columbia.
Under a salvage license issued in 1980, diver Gerald Mahle discovered a cache of 10-inch
cannon balls at the site. Mahle and his team estimated that 50 to 100 additional shot lay in the
river. However, by the time they were able to return to the river divers associated with the
Savannah River Dive Club in Hampton, South Carolina had removed the ordnance (Salvage
License No. 26 file SCIAA).
Mahle continued work under the SCIAA permit from February through September 1981. Using a
dragline, a backhoe and a gold dredge, Mahle and his team removed and screened sediment from
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the river bed and apparently the alluvial fan near the foot of Senate Street. Fieldwork resumed in
August 1981 using the backhoe for excavation. The project recovered numerous Civil War
artifacts including a 3.5-inch shell, a 24-pound cannonball, two 10-inch shells and a post-Civil
War projectile. Apparently the work did not produce sufficient material to justify continuation of
the project (Salvage License No. 27 file SCIAA).
In 1983 a SCIAA Salvage License was issued for a metal detecting survey in the Congaree
immediately south of the Gervais Street Bridge. Recovered artifacts associated with the Armory
consist of 12 explosive shot for a 6-pounder cannon and one explosive shot for a 4-pounder
(Salvage License No. 30 file SCIAA).Since the 1980s there are anecdotal reports of Civil War
related artifacts being discovered in the river and on the alluvial fan at the terminus of Senate
Street but there have been no additional formal recoveries.
Based on this information, there is sufficient documentary and formal survey evidence to
establish the continuing presence of ordnance in this section of the river. With this in mind a
series of magnetometer and side scan sonar surveys were conducted in advance of the Congaree
River Sediment Clean-up project to determine the possible extent of ordnance within the
contaminated area.
Over a period of 18 months, from 2010 to 2012, Tidewater Atlantic Research, Inc. conducted
remote sensing surveys within the course of the river and on the eastern bank (Tidewater Atlantic
Research 2010, 2011a, 2011b, 2012). The first phase of this work focused on the area from the
Gervais Street to approximately 1500 feet downstream. The magnetometer survey identified 218
anomalies that were consistent with unexploded ordnance (UXO). Phase II of the survey began
where Phase I ended and extended another 400 feet downstream. Ten anomalies that could be
could represent UXO were identified in this phase. Phase III of the survey focused on the area
from Unnamed Tributary 2 to just south of the Blossom Street Bridge. One hundred and twentytwo hits consistent with potential ordnance were recorded in this phase. Phase IV was the
continuation of a terrestrial metal detector survey along the river bank and alluvial fan at the end
of Senate Street. An additional 67 potential instances of UXO were recorded along the shoreline.
Figure 16 is a map of the location of the magnetic anomalies. Attachment A provides a summary
of magnetic anomaly survey along with a map detailing the precise locations of the possible
UXO.
Based on the underwater survey work the boundaries of Site 38RD286 have expanded. The site
now measures 90 meters east to west by 500 meters north to south. Historic documentation
clearly indicates that disposal of the ordnance was a significant event associated with the capture
and burning of Columbia. Historic accounts are clear and consistent as to the location of this
site. Previous underwater salvage operations have confirmed the presence of Civil War ordnance
and the underwater survey has confirmed the likelihood of additional artifacts. This site is
recommended Eligible for the National Register of Historic Places under Criterion A based on its
association with significant events related to the Civil War and Criterion D based on its potential
to yield information important to history. This site will be adversely affected by the proposed
undertaking. Mitigation will be required.
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Figure 16. Locations of potential ordnance base on side magenetic anomolies.
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National Register Listed Resources
New Brookland Historic District – The New Brookland District is approximately 0.25 miles
west of the project area. This is a mill village constructed for the employees of the Columbia
Duck Mill, the mill that was hydroelectrically powered by the Columbia Canal. A large number
of commercial buildings and residences associated with the various growth phases of the mill are
still present and in good condition. The mill district is screened by large trees that line the
western bank of the Congaree River. The district cannot be seen from the project area (Figure
17) and will not be affected by the proposed undertaking.

New Brookland
Historic District behind
treeline. Not visible
from the project site.

Figure 17. From the project area to the New Brookland Historic District.
Gervais Street Bridge – The Gervais Street Bridge is adjacent to the north side of the project
area. Ferry crossings and bridges have historically been present in this approximate location
since the 1790’s. During the Union invasion of Columbia in 1865 the wooden bridge that was at
this location was burned in an attempt to slow Sherman’s troop advancement into the city.
Another bridge was built at the same location and was owned privately until 1912 when it was
purchased by Richland County (Figure 18). This bridge was demolished with completion of the
current Gervais Street Bridge. Construction began on the current bridge 1926 and was completed
in 1928. The 1415 foot bridge has nine open spandrel arch segments with closed arch spandrels
at each end. Other than removal and repaving activities there have been no alterations to the
bridge.
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The bridge is one of four open spandrel arch bridges in South Carolina. It is significant for its
design and its association with transportation and the growth of Columbia. It was listed on the
National Register in 1978 as part of the Columbia Multiple Resource Area (National Register of
Historic Places Nomination Form 1978).

Figure 18. Previous Gervais Street Bridge circa 1900 (photo curteusy of the Carolina Library).
The Congaree River Sediment Removal project proposes a temporary coffer dam immediately
downstream of the the bridge. As stated previously the coffer dam will be constructed of
rock/rip rap and will stand between 0 and 10 feet above the water line depending on river
fluctuations. The coffer dam and the remediation project will have no effect on the design of the
bridge nor will affect the bridge’s significant role in transportation. There is little remaining of
any historic viewshed that may have been associated with the bridge. Billboads are present at
both ends of the bridge and a large modern apartemtent building is located on its western side
(Figure 19). Develoment and the skyline of downtown Columbia are also clearly visible from
the bridge. The coffer dam will be a temporary construction and will provide no significant
visual impact to an already compromised historic viewshed.
Columbia Canal – The Columbia Canal Historic District was listed on the National Register in
1979 under a number of areas of significance. It is considered archaeologically/historically
significant based on the likelihood that excavation around intact portions of the canal could
obtain detailed information on the construction of the canal bed and associated features. This
information could, in turn, be compared to work done on other canals of the period. Excavation
of the canal beds could also recover artifacts that would help interpret how the canal was utilized
when it was active. The engineering techniques utilized in the construction of both the original
1824 canal and 1891 improvement are considered significant.
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Billboards

Figure 19. From project area to Gervais Street Bridge. Note modern apartment building.
The canal is also considered significant for the role it played in transportation and commerce.
Because it was integral to the largest cotton shipping center in the state, the canal played a
crucial role in the development of South Carolina’s railroad system and the growth of Columbia.
Expanding on the canal’s role in commerce it was significant for its role in advancing industry in
the state. From supporting ancillary small industries such as saw and grist mills to eventually
becoming a valuable power source to larger mills the canal supported industry in Columbia.
Finally the canal is considered significant under the category of “invention”. In 1894 a large
textile mill became the first in the country to use electrically generated power directly from a
canal over a distance rather than an on-site power system like a waterwheel.
The original canal was constructed between 1820 and 1824. It was initially intended as a means
of circumventing the unnavigable confluence of the Broad and Saluda rivers. This canal was
over three miles long. It began above Richland Street on the Broad River and ended at Granby
Ferry south of the project area. It had five turning basins with the largest being at the south end
of Senate Street just north of the project tract. North of the Senate Street Turning Basin the canal
was 12 feet wide and contained two and half feet of water. South of Senate Street, in the vicinity
of the project area, the canal was 18 feet, contained four feet of water and was flanked by eight
foot wide tow paths (Nomination Form 1978). With the increasing reliance on the railroad for
shipping the 1824 canal was gradually allowed to deteriorate and by 1842 was used primarily to
power waterwheels for mill sites rather than transport goods. Its route is visible on Russell’s
1850 map of Columbia (Figure 20) and the 1870 Tingle map of the Columbia Canal (Figure 21).
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In 1888 the Board of Trustees for the Columbia Canal approved a plan to develop the portion of
the canal north of Gervais Street into a new power source for the city. This project involved
widening the canal to 150 feet across and dredging it to a depth of 10 feet (Wilbur Smith and
Associates 1979). The expanded canal was completed on November 21, 1891. Power houses and
the associated Hydro Plant used for generating electricity for the Duck Mill opened up north of
Gervais Street. South of Gervais the canal was abandoned.

Approximate location of the
Project Area.

Figure 20. Location of the Canal bed in relation to the project area in 1850.
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Approximate location of the
Project Area.

Approximate location of the
Project Corridor

Figure 21. Location of the canal bed in relation to the project area in 1870.
The Hydro Plant was built in 1896. It furnished electricity for lights in the city of Columbia, as
well as supplied current for public and private manufacturing and the Street Railway System.
The plant is still operational and provides a large portion of power for the city. While the
internal workings of the Hydro Plant have been updated and modified to meet today’s demand
for electricity the building itself remains much as it was when it was first built. It is a brick
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structure with symmetrical arches that allow the canal to flow back into the river. The plant can
be seen from the northern edge of the project area (Figure 22).

Figure 22. View from project location to Canal Hydro Plant, facing north.
The plant is part of the Columbia Canal Historic District and adds to the district’s significant
contribution to Industry and Invention. The proposed coffer dam will not affect those areas of
significance. The historic nature viewshed of the Hydro Plant will also not be affected by the
proposed undertaking.
The temporary coffer dam will be similar in appearance to the existing rip rap and stone
embankment that currently abuts the Hydro Plant (Figure 23). The coffer dam will in fact be
similar in construction to the canal itself. Canouts and Harmon (1981) note that an 1867 profile
drawing shows the canal banks as rip rap along the river’s edge. They also indicate that the 1891
canal had rip rap placed along erosional areas. Additionally there are numerous modern
intrusions to the Hydro Plant’s viewshed. The Edventure Children’s Museum with its modern
three story glass façade is adjacent to the plant compromising the historic integrity of Canal
District (Figure 24). The proposed project will have no impact on the visual landscape of the
Columbia Canal Historic District.
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Approximate location of the
coffer dam.

Figure 23. View from Columbia Canal Hydro Plant to project area. Note rip rap.

Figure 24. Example of modern buildings adjacent to the Canal Hydro Plant.
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V. SUMMARY AND RECOMMENDATIONS
Five archaeological sites and two National Register Listed properties/districts were identified
within or adjacent to the permit area. A background study and pedestrian survey were employed
to determine if the proposed project would have any effect on significant cultural resources.
Project plans have been designed to avoid impacts to archaeological sites 38RD223, 38RD224
and 38RD234. These are upland, terrestrial sites that fall within the permit area. These sites
were identified 33 years ago during a reconnaissance survey. At the time they were recorded all
three sites had clearly visible, above ground components. In the intervening years periodic land
clearing and maintenance appear to have displaced and removed the structural ruins associated
with 38RD224 and 38RD234. Modern dumping has obscured the historic nature of the late
nineteenth to early twentieth century bottle dump at 38RD223. These three site potentially have
intact subsurface deposits. Avoidance of these sites is recommended as they have not been
evaluated for the NRHP. Monitoring is recommended during construction activities in the
vicinity of these sites to ensure that no significant cultural deposits be impacted.
There are two underwater archaeological sites that were previously recorded in the project area.
38RD278 is a small scatter of historic and prehistoric artifacts. The historic artifacts may be
associated with the historic structure recorded as site 38RD234. This site was not evaluated for
the NRHP. It will be adversely impacted by the proposed undertaking. Site 38RD286 is the
location where Union troops dumped ordnance from the Palmetto Armory during the capture and
burning of Columbia. Recent magnetometer and side-scan SONAR surveys have led to an
expansion of the boundary of this site. The site now measures 90 by 500 meters and
encompasses site 38RD278. 38RD278 is effectively a component of the ordnance dump site.
Historic accounts, past salvage operations and recent underwater survey work have led to the
recommendation that this site is eligible for the NRHP. If this site cannot be avoided additional
archaeological work will be required to mitigate the adverse effects of the Congaree Sediment
Removal Project.
The project area is within the Columbia Canal Historic District. The project will not affect the
integrity or National Register significance of the district nor will affect any individual
components of the district such as the extant canal bed and the Columbia Canal Hydro Plant.
The Gervais Street Bridge is adjacent to the project area. The bridge is significant for its
contribution to transportation and for its design. The project will cause no alteration to the
bridge’s design nor affect its role in transportation. The bridge is flanked by the City of
Columbia to the east and Cayce to the west. The modern skyline associated with this
metropolitan area is clearly visible from the bridge. The proposed project will have no effect on
the viewshed of the bridge.
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DRAFT
Congaree River Anomaly Summary
Congaree River Project
Columbia, SC

Site Location
The report summarizes the results of the magnetometer surveying activities conducted in support of the
South Carolina Electric and Gas (SCE&G) Company Congaree River Project located in Columbia, SC.
The Congaree River begins at the confluence of the Saluda River and the Broad River in Columbia, SC.
The portion of the Congaree relevant to this project is the approximate eastern third of the river beginning
directly south of the Gervais Street Bridge and extending for approximately 3,700 feet downstream to
approximately 500 feet below the Blossom Street Bridge. Figure 1 provides the location of the area in
question.
Background Information
In June 2010, the South Carolina Department of Health and Environmental Control (SCDHEC) noted tarlike material (TLM) near the eastern shoreline of the Congaree River directly downstream of the Gervais
Street Bridge. SCDHEC collected samples of this material and the analytical results indicated that the
source of the TLM might be attributable to the former manufactured gas plants (MGP) that operated in
Columbia starting in the mid-1800s and ending in the late 1940’s to early 1950’s. Predecessor
companies of SCE&G operated the Huger Street manufactured gas plant (Huger Street MGP). Its
location is provided on Figure 1. SCE&G has recently completed a removal action at the Huger Street
site where over 125,000 tons of MGP impacted soil and debris was excavated and removed with
oversight provided by SCDHEC.
SCE&G submitted a Project Delineation Report (PDR) [MTR, March 2012] to SCDHEC on March 23,
2012. SCDHEC approved the PDR on April 23, 2012. The PDR presented the results of delineation
activities completed to determine the extent of the TLM within the river. The delineation work was
completed in five separate phases over approximately 18 months. The magnetometer surveying
operations described in this summary report were a component of the investigative activities and were
necessary due to the potential presence of Civil War era explosive ordnance within the project area.
Details pertaining to the ordnance are provided below.
Potential Presence of Historical Items and Unexploded Ordnance (UXO)
It has been confirmed that in 1865, during the Civil War, live munitions and other articles of war produced
by the Confederacy were dumped into the Congaree River near the Gervais Street Bridge by Union
forces under the direction of General Sherman. This activity took place during Sherman’s occupation and
subsequent destruction of Columbia. A list of munitions and other Confederate items captured by the
Union forces is provided in Attachment A. The Union Army kept some of these items for its own use and
the remainder was destroyed. One of the methods for destruction was dumping the items into the river.
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Archeological investigations, conducted as late as 1980, recovered some live and unstable munitions or
unexploded ordinance (UXO) from the area as well as some other potentially historically significant
artifacts. Specifically this work was focused in and adjacent to the unnamed tributary that enters the river
just south of the Gervais Street Bridge. Figure 2 shows this location and a daily activity log documenting
some of the archeological work is provided in the initial Tidewater Atlantic Research Inc. report
(Attachment B). Several live cannonballs were identified during this operation and properly disposed of
by trained explosive ordinance disposal (EOD) personnel located at nearby Fort Jackson.
Due to the potential presence of live munitions within the project area, an additional reconnaissance and
screening of the area in question was conducted as part of the investigative activities. Acoustic (side
scan sonar) and magnetic (magnetometer) remote sensing surveying activities were completed in order to
determine if potential munitions were present prior to conducting the sediment sampling activities. A
description of these activities and their subsequent results are provided below.
Surveying Activities
Magnetometer surveying of the project area was conducted over four separate phases. The first phase
was focused on the area directly downstream of the Gervais Street Bridge (grid lines 1 through 16 on
Figure 2) and included some limited shoreline surveying near the Senate Street Extension Alluvial Fan
(Figure 2). A sidescan sonar survey was also performed during Phase I. The purpose of the side scan
sonar was to complement the magnetometer survey by potentially visually identifying objects (e.g.,
ordnance) that may be lying on the Congaree River bottom. The sidescan sonar survey results were
inconclusive and it was not utilized in the subsequent phases.
Magnetometer surveying progressed downstream in conjunction with the continuing investigation
activities with Phase II extending the survey area from grid line 16 to grid line 20. Survey of the unnamed
tributary that is located south of the Gervais Street Bridge was also conducted during Phase II. Phase III
encompassed the portions of the project area between grid lines 20 and 37 and Phase IV completed the
shoreline surveying in the vicinity of the Senate Street Extension Alluvial Fan that was not conducted
during the other phases due to access constraints.
The specific details pertaining to the surveying equipment and methodology are provided in the phase
specific reports produced by Tidewater Atlantic Research Inc. provided in Attachment B. In general,
depending on the area to be surveyed and the presence of rock outcrops and water level conditions,
either a small boat with an outboard motor or an inflatable boat was utilized to carry the surveying
equipment. The inflatable boat was pushed through areas where water levels and the presence of rocks
precluded the use of the motorboat. Terrestrial surveying was done on foot with handheld and backpack
mounted equipment.
The magnetometer surveys were generally run on north-south trending lines and were controlled via a
differential global positioning system (DGPS) using a Trimble AgCPS 132 navigation system. HYPACK
navigation software was used to translate the DGPS data into real-time data that was used to direct the
survey along a predetermined grid or transects. In general, the magnetometer transects lines were
located approximately 20 feet apart. In some areas of the river where obstructions were encountered and
navigation had to be altered, the distance between the transect lines varied and could be decreased to
less than 10 feet.
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The magnetometer survey was performed with an EG&G Geometrics G-858 cesium magnetometer that is
capable of +/- 0.001 gamma resolution. The magnetic data was collected at a frequency of six samples
per second. The locations of the magnetic readings were determined from the DGPS.
The side scan sonar survey was performed from approximately the 4 to 16 Lines and boulders and
shallow water prevented performing the survey above the 4 Line. A 445/900 kHz Klein System 3900
digital side scan sonar was employed. The side scan sonar data was horizontally tied to the DGPS and
reconciled with the HYPACK survey software. Where navigation was possible, a total of five side scan
sonar survey passes were made on a 50-foot transect spacing.
The magnetometer detects changes in earth’s magnetic field that may be attributed to buried
anthropogenic influences (e.g., UXOs, electrical cables, etc.) or naturally occurring geologic features
(e.g., remnant thermal magnetism, ore bodies, etc.). Once the magnetometer data was collected it was
systematically analyzed to identify potential targets. A variety of characteristics of the targets including
configuration, areal extent, intensity and contrast with background were analyzed and compared to
signature characteristics previously found to be reliable indicators of historic ordnance. The results are
discussed below.
Results
Following each phase of fieldwork the accumulated data was analyzed and the potential UXO locations
were identified. Table 1 provides the results of the magnetometer surveying activities by investigation
phase and Figure 3 provides the anomaly locations for the project area. Each phase is also described in
more detail in the phase specific reports provided in Attachment B. Table 2 provides a summary of the
anomaly locations and interpretation and Table 3 provides a summary of the anomalies located within the
planned project area and located in the planned cofferdam footprint.
As the historical and anecdotal evidence suggested, the majority of anomalies were located in the Phase
I survey area nearest the Gervais Street Bridge and the boat apron. A total of 323 anomalies were
detected in the Phase I area with 218 of those locations exhibiting signature characteristics that could be
associated with ordnance. Some of the non-ordnance anomalies included discarded debris and
appliances, an electrical cable crossing and a geologic feature.
Phase II produced 10 potential UXOs in grid lines 16 through 20 and an additional 8 in the unnamed
tributary. For Phase III the number of anomalies continued to be relatively low from grid line 20 to 31 but
increased directly downstream of the Blossom Street Bridge. This increase can be potentially attributable
to more recent objects being thrown from the bridge and not necessarily historical UXO. The total
number of targets for Phase III was 145 with 121 exhibiting signature characteristics that could be
associated with ordnance.
Finally, Phase IV was conducted to obtain information in the area directly downstream of the boat apron,
which was not completed during Phase I due to access constraints. A total of 84 anomalies were
detected with 67 exhibiting signature characteristics that could be associated with ordnance. The total for
all four phases of magnetometer surveying is 570 anomalies located within the investigated area with 425
or 75 percent of those potentially being ordnance.
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Due to the nature of the potential historical objects and UXO deposited within the study area and their
real or perceived value and/or potential hazard to public safety, the information contained in this summary
report must remain confidential. This information was compiled by SCANA for use during completion of
the investigative and subsequent remedial activities associated with the Congaree River Project. Any use
or dissemination of the information for other purposes is not permitted and may be subject to legal action.
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TABLE 1
MAGNETOMETER STUDY RESULTS SUMMARY
Congaree River Sediments
Columbia, South Carolina

Total Magnetic
Anomalies

Potential Ordnance
(UXO)

Other
Anomalies

Congaree River - Grid Lines: 1 thru 16

323

218

105

Jan. 4-5, 2011

Congaree River - Grid Lines: 16 thru 20
Unnamed Tributary #1 - Outfall to River

10
8

10
8

0
0

Phase III

June 30, 2011

Congaree River - Grid Lines: 20 thru 37

145

122

23

Phase IV

January 31 - February 2, 2012 Senate Street Extension / Alluvial Fan Area

84

67

17

570

425
75%

145

Study

Dates

Phase I

Aug. 25-26, 2010

Phase II

Study Area

Total Anomalies
Percentage with UXO Potential

Notes:
1. All magnetometer work was completed by Tidewater Atlantic Research, Inc of Washington, North Carolina.
2. Magnetic Anomalies - As determined by Tidewater by the magnetic, remote-sensing survey.
3. UXO - Unexploded Ordnance
4. UXO Potential - Refering to Magnetic Anomalies that "have signature characteristics that could be associated with ordnance"
and "those anomalies should be considered potentially hazardous until material generating the signatures can be identified".
5. Other - Other magnetic anomalies include pipelines, geologic features, modern debris etc.

Mag. Survey/From Tidewater/Table 1 UXO Summary
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54

Characteristics
078-1-nm262g175f
078-2-dp280g49f
078-3-mc48g59f
078-5-mc1854g71f
077-1-nm758g34f
077-2-mc40g45f
077-3-mc52g76f
077-4-pm203g68f
077-5-pm320g176f
077-6-30g18f
077-7-dp57g58f
077-8-dp63g83f
077-9-mc149g71f
076-1-pm130g44f
076-2-pm137g288f
076-3-nm31g37f
076-4-nm34g49f
076-5-pm307g190f
076-6-pm510g66f
076-7-mc76g69f
076-8-mc627g66f
075-1-dp116g50f
075-2nm18g40f
075-3-dp52g65f
075-4-dp70g65f
075-5-pm301g60f
075-5-pm289g178f
075-7-dp36g30f
075-8-nm59g80f
075-9-pm48g35f
075-10-pm125g70f
074-1-dp207g40f
074-2-dp121g40f
074-3-pm32g20f
074-4-pm288g215f
074-5-nm861g50f
074-6-pm27g20f
074-7-dp42g40f
074-8-dp71g65f
074-9-nm58g90f
073-1-nm36g22f
073-2-nm21g30f
073-3-dp21g40f
073-4-dp149g65f
073-5-dp527g60f
073-6-pm302g199f
073-7-pm41g18f
073-8-nm60g70f
073-9-dp64g31f
073-10-dp42g17f
072-1-pm46g11f
072-2-pm88g23f
072-3-pm310g167f
072-4-pm2310g36f

Delineation Report\Appendices\App. DTable2 UXO Summary

Page 1 of 11

Potential Interpretation
Geological Feature
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Geological Feature
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Geological Feature
Pipeline
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100
101
102
103
104
105
106
107
108

Characteristics
072-5-dp62g49'
071-1-nm28g10f
071-2-pm46g62f
071-3-pm170g55f
071-4-dp494g96f
071-5-pm324g202f
071-6-pm117g97f
071-7-pm70g33f
070-1-pm66g25f
070-2-pm251g132f
070-3-dp235g21f
070-4-nm549g33f
070-5-pm159g46f
070-6-nm36g18f
070-7-dp48g55f
070-8-nm44g15f
069-1-dp23g10f
069-2-dp78g44f
069-3-nm1841g50f
069-4-dp252g53f
069-5-pm214g155f
069-6-pm63g17f
068-1-pm72g94f
068-2-dp238g167f
068-3-nm402g55f
068-4-dp38g40f
067-1-dp32g38f
067-2-mc181g93f
067-3-pm221g300f
067-5-mc68g90f
067-6-dp22g30f
066-1-dp61g40f
066-2-pm182g193f
066-3-nm190g95f
066-4-dp127g77f
066-5-dp48g18f
066-6-nm43g42f
066-7-pm27g10f
066-8-dp9g10f
065-1-dp143g31f
065-2-nm19g10f
065-3-pm11g7f
065-4-dp32g60f
065-5-dp127g20f
065-6-nm363g52f
065-7-pm176g186f
065-8-pm24g38f
065-9-pm44g37f
065-10-mc69g110f
064-1-pm108g121f
064-2-mc67g61f
064-3-pm27g21f
064-4-pm193g210f
064-5-nm363g63f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Possible Ordnance
Geological Feature
Geological Feature
Geological Feature
Possible Ordnance
Pipeline
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Geological Feature
Possible Ordnance
Geological Feature
Geological Feature
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Pipeline
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
109
110
111
112
113
114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133
134
135
136
137
138
139
140
141
142
143
144
145
146
147
148
149
150
151
152
153
154
155
156
157
158
159
160
161
162

Characteristics
064-6-pm63g16f
064-7-dp415g60f
063-1-dp395g68f
063-2-pm67g14f
063-3-nm188g73f
063-4-nm334g26f
063-5-pm224g187f
063-6-pm111g143f
062-1-pm99g136f
062-2-pm203g163f
062-3-nm257g48f
062-4-dp373g110f
062-5-mc68g107f
062-6-pm59g55f
061-1-pm127g57f
061-2-pm182g43f
061-3-pm113g52f
061-4-nm198g67f
061-5-pm225g210f
061-6-pm112g147f
060-1-pm109g18f
060-2-pm66g46f
060-3-pm246g205f
060-4-nm107g38f
060-5-dp288g93f
059-1-nm124g99f
059-2-dp73g64f
059-3-pm240g200f
059-4-dp76g55f
059-5-dp140g102f
059-6-dp241g37f
058-1-dp114g101f
058-2-nm65g51f
058-3-pm87g33f
058-4-mc248g200f
058-5-nm44g15f
058-6-dp137g91f
057-1-pm144g94f
057-2-pm67g62f
057-3-dp54g14f
o57-4-mc231g180f
057-5-pm55g57f
057-6-nm30g36f
057-7-dp138g78f
057-8-dp135g41f
056-1-pm144g157f
056-2-nm36g22f
056-3-pm129g33f
056-4-dp34g15f
056-5-dp83g70f
056-6-mc210g153f
056-7-dp53g21f
056-8-dp103g46f
056-9-mc178g110f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Geological Feature
Geological Feature
Geological Feature
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Geological Feature
Geological Feature
Possible Ordnance
Geological Feature
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Pipeline
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Geological Feature
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Pipeline

2/11/2014

TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
163
164
165
166
167
168
169
170
171
172
173
174
175
176
177
178
179
180
181
182
183
184
185
186
187
188
189
190
191
192
193
194
195
196
197
198
199
200
201
202
203
204
205
206
207
208
209
210
211
212
213
214
215
216

Characteristics
055-1-pm277g110f
055-2-nm75g32f
055-3-dp54g15f
055-4-pm127g62f
055-5-pm195g58f
055-6-dp221g64f
055-7-dp28g10f
055-8-pm146g36f
055-9-dp18g20f
055-10-pm136g123f
054-1-dp65g44f
054-2-dp66g30f
054-3-dp62g38f
054-4-pm196g90f
054-5-dp100g48f
054-6-dp106g20f
054-7-dp47g15f
054-8-pm479g50f
053-1-nm71g18f
053-2-nm21g26f
053-3-mn90g46f
053-4-dp26g17f
053-5-nm32g15f
053-6-pm71g56f
053-7-pm199g57f
053-8-nm111g38f
053-9-nm51g20f
0543-10-dp43g40f
053-11-nm70g66f
053-12-pm115g105f
052-1-pm129g142f
052-2-dp99g63f
052-3-mc292g160f
052-4-dp60g42f
052-5-pm63g30f
052-6-dp47g12f
052-7-dp251g53f
051-1-mc601g117f
051-2-nm97g26f
050-1-nm94g33f
050-2-dp102g45f
050-3-pm50g17f
050-4-pm818g20fEOL
049-1-pm112g64f
049-2-pm111g78f
049-3-dp74g66f
049-4-dp75g70f
048-1-nm74g38f
048-2-dp13g14f
049-3-nm104g28f
048-4-pm127g53f
048-5-pm22g28f
047-1-nm119g46fEOL
047-2-dp13g15f
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Potential Interpretation
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Iron Pipe
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Geological Feature
Possible Ordnance
Iron Pipe
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Iron Pipe
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
217
218
219
220
221
222
223
224
225
226
227
228
229
230
231
232
233
234
235
236
237
238
239
240
241
242
243
244
245
246
247
248
249
250
251
252
253
254
255
256
257
258
259
260
261
262
263
264
265
266
267
268
269
270

Characteristics
047-3-nm89g33f
046-1-nm223g37f
078-1-pm1949g7f
068-1-dp311g7f
045-1-mc6548g8f
062L-1-pm150g5f
062L-2-nm109g11f
061L-1-nm135g4f
061L-2-pm95g6f
061L-3-dp105g20f
060L-1-pm113g3f
060L-2dp93g27f
059L-1-nm150g25f
058L-1-pm302g11f
058L-2-pm79g16f
057L-1-dp257g7f
056L-dp150g11f
056L-2-pm43g10f
055L-1-dp201g11f
054L-1-nm166g9f
001SL-1-pm4902g20
001SL-2-pm4554g4f
001SL-3-mc8907g11f
002SL-1-dp8978g9f
002SL-2-dp3987g7f
002SL-3-mc7345g7f
003SL-1-pm269g10f
003Sl-2-pm515g7f
003SL-3-nm80g5f
003SL-4-dp168g19f
003SL-5-pm129g6f
060L-1-nm105g20f
059L-1-nm279g5f
059L-2-pm423g34f
058L-1-dp209g6f
058L-2-pm35g11f
057L-1-nm17g11f
057L-2-pm98g8f
057L-3-pm37g9f
057L-4-pm38g11f
057L-5-dp75g10f
056L-1-mc8186g11f
055L-1-mc5360g20f
055L-2-nm357g19f
054L-1-261g11f
054L-2-pm3122g8f
053L-1-nm110g9f
053L2-dp109g16f
052L-1-dp286g3f
052L-2-pm327g9f
052L-3-nm248g21f
052L-4-dp259g26f
051L-1-nm109g13f
067-1-dp48g33f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Electromagnetic Anomaly
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Boiler
Possible Ordnance
Electromagnetic Anomaly
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Boiler
Washing Machine
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Sign
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Manhole
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
271
272
273
274
275
276
277
278
279
280
281
282
283
284
285
286
287
288
289
290
291
292
293
294
295
296
297
298
299
300
301
302
303
304
305
306
307
308
309
310
311
312
313
314
315
316
317
318
319
320
321
322
323
324

Characteristics
067-2-dp142g44f
0701-dp480g13f
070-2-pm49g11f
072-1-pm89g13f
073-1-nm80g5f
073-2-nm356g23f
075-1-nm364g11f
075-2-dp1039g39f
077-1-dp123g14f
077-2-dp776g30f
078R-3mc8302g20f
068-1-dp320g7f
068R-2-mc9213g15f
066R-1-mc8334g15f
065R-1-mc8486g18f
064R-1-mc9633g18f
063R-1-mc9404g19f
062R-2-mc9746g18f
061R-1-mc7773g16f
060R-1-mc8127g8f
059R-1-mc5961g11f
058R-1-mc6758g17f
057R-1-mc7119g24f
056R-1-mc7891g16f
055R-1-mc6461g17f
054R-1-mc9645g16f
053R-1-mc6680g13f
052R-1-mc9795g10f
051R-1-mc6531g15f
050R-1-mc6531g14f
049R-1-mc9574g7f
048R-1-mc6550g12f
047BR-1-mc6477g7f
045R-1mc6548g8f
003-4-dp103g12f
004-1-pm93g10f
003-3-pm58g16f
002-1-dp38g9f
003-2-pm96g11f
004-3-pm95g12f
001-1-pm54g6f
006-2-nm207g12f
004-2-pm81g9f
003-1-pm19g4f
004-4-pm78g8f
006-1-dp191g16f
002-2-dp53g11f
004-5-pm85g11f
004-6-pm71g10f
004-7-pm82g12f
004-8-dp156g19f
002-3-nm32g8f
053L-4-dp437g70f
022-1-pm100g25f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Electromagnetic Anomaly
Possible Ordnance
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Iron Pipe
Possible Ordnance
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
325
326
327
328
329
330
331
332
333
334
335
336
337
338
339
340
341
342
343
344
345
346
347
348
349
350
351
352
353
354
355
356
357
358
359
360
361
362
363
364
365
366
367
368
369
370
371
372
373
374
375
376
377
378

Characteristics
021-2-nm400g25f
021-2-pm70g20f
012-1-pm270g23f
011-1-dp225g75f
010-1-nm50g15f
020-1-dp22g15f
016-1-pm38g37f
020-2-dp23g13f
020-3-dp18g16f
A
B
C
D
E
F
G
H
1-1-mc806g44f
1-2-pm100g9f
1-3-dp533g47f
1-4-dp233g24f
1-5-pm73g13f
1-6-dp210g33f
22-1-dp544g65f
21-1-pm323g42f
21-2-dp1330g64f
20-1-dp94g25f
20-2-dp2601g102f
19-1-pm79g8f
19-2-pm113g18f
19-3-dp154g31f
19-3-dp1419g86f
18-1-dp333g16f
18-2-dp40g17f
18-3-dp105g24f
18-4-dp196g34f
18-5-pm13g8f
18-6-dp2092g60f
18-6-dp83g22f
18-7-dp?1687+g18+f
17-1-dp1497g47f
17-2-dp47g44f
17-3-pm29g16f
17-4-mc53g35f
16-1-nm61g10f
16-2-dp136g17f
16-3-pm50g27f
16-5-dp10g6f
16-6-pm47g26f
15-1-dp59g30f
15-2-pm43g16f
15-3-dp304g29f
14-1-dp136g21f
14-2-dp185g32f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Possible Ordnance
Pipeline
Possible Ordnance
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Possible Ordnance
Pipeline
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
379
380
381
382
383
384
385
386
387
388
389
390
391
392
393
394
395
396
397
398
399
400
401
402
403
404
405
406
407
408
409
410
411
412
413
414
415
416
417
418
419
420
421
422
423
424
425
426
427
428
429
430
431
432

Characteristics
14-4-pm95g31f
10-1-nm29g25f
10-2-dp31g260f
10-2-nm57g13f
13-1-dp66g23f
13-2-pm40g21f
13-3-pm27g17f
13-4-dp46g10f
12-1-dp40g30f
12-2-pm46g33f
11-1-pm22g39f
11-2-pm39g31f
10-1-dp95g21f
9-1-dp78g23f
8-1-dp247g13f
7-1-dp180g23f
7-2-dp145g20f
6-1-dp138g15f
6-2-dp235g26f
5-1-pm103g31f
5-2-dp53g57f
4-1-pm103g15f
4-2-dp49g12f
2-1-pm110g13f
15-1-mc16g4f
14-1-dp68g16f
13-1-dp53g7f
13-2-dp188g28f
12-1-pm11g29f
11-1-dp528g20f
9-1-dp342g22f
8-1-dp135g24f
8-2-dp72g23f
8-1-dp34g16f
6-1-pm32g5f
5-1-dp47g21f
4-1-dp218g25f
4-2-dp80g21f
3-1-dp146g27f
3-2-pm123g17f
3-3-dp85g22f
1-1-dp112g18f
22-1-dp122g37f
22-3-nm28g10f
22-2-pm17g10f
1-1-pm73g12f
1-2-pm215g23f
2-1-dp185g16f
2-2-mc287g46f
2-3-dp107g24f
1-1-dp55g16f
1-2-dp223g45f
1-3-dp700g35f
1-4-dp97g25f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
433
434
435
436
437
438
439
440
441
442
443
444
445
446
447
448
449
450
451
452
453
454
455
456
457
458
459
460
461
462
463
464
465
466
467
468
469
470
471
472
473
474
475
476
477
478
479
480
481
482
483
484
485
486

Characteristics
5-1-dp89g22f
13-1-dp44g15f
13-2-dp37g24f
14-1-dp28g14f
11-1-dp52g44f
11-2-dp72g43f
10-1-pm41g18f
10-2-pm20g11f
10-3-dp72g35f
10-4-pm74g23f
9-1-dp281g31f
7-1-dp208g20f
7-2-dp125g23f
7-3-pm115g10f
6-1-dp152g34f
6-2-mc175g49f
5-1-pm60g11f
5-2-pm32g6f
5-3-pm63g12f
5-4-pm50g7f
5-5-dp65g4f
5-6-mc6558g70f
4-1-dp164g41f
4-2-pm177g20f
4-3-nm220g17f
11-1-dp208g48f
11-2-dp28g17f
14-1-pm293g50f
14-1-pm153g18f
15-1-pm136g14f
001-1-mc30093g25f
022-1-mc31539g13f
021-1-mc28767g12f
020-1-mc31683g35f
018-1-mc31942g23f
018-1-mc31657g24f
017-1-mc26003g23f
017-1-dp67g14f
014-1-mc26324g17f
013-1-mc31252g8f
013-2-mc16747g7f
012-1-mc27653g21f
011-1-mc34257g22f
010-1-mc26761g24f
009-1-mc29279g28f
008-1-mc30182g22f
07-1-mc21762g7f
006-1-mc27687g21f
005-1-mc30284g22f
004-1-mc26874g21f
003-1-mc28428g18f
002-1-mc30321g12f
007-1-pm6g10f
010-1-pm38g15f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Tire
Lamp
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
487
488
489
490
491
492
493
494
495
496
497
498
499
500
501
502
503
504
505
506
507
508
509
510
511
512
513
514
515
516
517
518
519
520
521
522
523
524
525
526
527
528
529
530
531
532
533
534
535
536
537
538
539
540

Characteristics
01-1-nm77g7f
01-2-mc187g13f
02-1-dp662gEOL
03-1-mc795g52f
03-2-nm47g6f
03-3-nm321g45f
03-4-pm190g2f
03-5-dp2178gEOL
03-6-dp156g18f
04-1-dp2770g35f
04-2-dp44891g35f
04-3-mc44891g7f
05-1-pm2582g30f
05-2-pm705g21f
05-3-pm139g13f
05-4-nm169g17f
06-1-pm1537g21f
06-2-dp216g15f
06-3-dp2658g33f
06-4-pm96g13f
06-5-pm90g10f
06-6-dp109g12f
06-7-pm36g4f
07-1-dp1681g38f
07-2-pm70g6f
07-3-mc3436g43f
07-4-dp608g39f
08-1-nm61g14f
08-2-mc138g24f
08-3-dp2380g51f
08-4-pm1479g40f
08-5-nm20g2f
08-6-mc244gEOL
09-1-nm157g9f
09-2-pm2592g48f
09-3-dp129g6f
09-4-dp4790g50f
09-5-pm23864g4f
09-6-pm34g13f
10-1-pm37g24f
10-2-dp6063g73f
10-3-mc34109g1f
10-4-pm2385g43f
10-5-mc92g2f
11-1-pm1474g41f
11-2-dp2385g29f
11-3-mc207g22f
11-4-dp52g19f
12-1-pm52g7f
12-2-nm398g18f
12-3-pm75g7f
12-4-nm29g4f
12-5-nm24g3f
12-6-nm115g3f
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Potential Interpretation
Possible Ordnance
Pipeline Associated
Pipeline Associated
Pipeline Associated
Pipeline Associated
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline Associated
Electromagnetic Anomaly
Electromagnetic Anomaly
Possible Ordnance
Pipeline Associated
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline Associated
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline Associated
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline Associated
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline Associated
Electromagnetic Anomaly
Possible Ordnance
Possible Ordnance
Pipeline Associated
Electromagnetic Anomaly
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline Associated
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
541
542
543
544
545
546
547
548
549
550
551
552
553
554
555
556
557
558
559
560
561
562
563
564
565
566
567
568
569
570

Characteristics
12-7-nm23g8f
12-8-mc457g25f
12-9-mc613g30f
12-10-nm642g43f
13-1-dp244g28f
13-2-nm213g24f
13-3-nm224g18f
13-4-nm156g14f
13-5-dp25g9f
14-1-nm61g15f
14-2-nm234g18f
14-3-dp193g23f
14-4-dp462g36f
14-5-nm19g6f
14-6-dp646g26f
14-7-dp1357g24f
16-1-dp400g18f
16-2-pm160g17f
16-3-dp368g20f
16-4-mc403g30f
16-5-pm36g11f
16-6-pm12g4f
16-7-pm35g13f
17-1-dp273g42f
18-1-dp527g12f
18-2-pm91g8f
19-1-dp528g38f
19-2-pm166g7f
19-3-dp1000g33f
20-1-mc48849g8f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Electromagnetic Anomaly
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TABLE 3
ANOMALIES BY PLANNED PROJECT AREA
Congaree River Sediments
Columbia, South Carolina

Construction Phase
Field Demonstration Project Area
Phase I
Phase II
Phase III
Outside of Project Area
Total Anomalies

Potential Ordnance
(UXO)
84
84
45
2
210
425

Potential UXO Under the
Footprint of the Cofferdam
0
20
9
14
0
43

Other
Anomalies
17
14
16
17
38
102

Total Magnetic
Anomalies
101
118
70
33
248
570

Notes:
Please refer to Figures 2 and 3.
1. All magnetometer work was completed by Tidewater Atlantic Research, Inc of Washington, North Carolina.
2. Magnetic Anomalies - As determined by Tidewater by the magnetic, remote-sensing survey.
3. UXO - Unexploded Ordnance
4. UXO Potential - Refering to Magnetic Anomalies that "have signature characteristics that could be associated with ordnance "
and "those anomalies should be considered potentially hazardous until material generating the signatures can be identified".
5. Other - Other magnetic anomalies include pipelines, geologic features, modern debris etc.
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ARCHAEOLOGICAL DATA RECOVERY PLAN FOR THE
MITIGATION OF SITE 38RD286, THE ORDNANCE DUMP
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PROJECT,COLUMBIA, SOUTH CAROLINA

Birdseye View of the city of Columbia showing the Gervais Street Bridge (C. Drie, 1872).
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INTRODUCTION
TRC Environmental Corporation (TRC) is pleased to provide the following information for
Artifact Recovery and Artifact Conservation for Site 38RD286 as related to the Congaree River
Sediment Removal Project. This plan is being submitted as one the stipulations agreed upon in a
Memorandum of Agreement between the U.S. Army Corps of Engineers, the State Historic
Preservation Office and SCANA. It also serves as the application for an Exclusive Commercial
Data Recovery Salvage License as pursuant to the Underwater Antiquities Act of 1991 (Article
5, Chapter 7, Title 54, Code of Laws of South Carolina, 1976). Due to the extensive nature of the
undertaking a one year license is being requested with the expectation that up to three additional
year-long extensions will be requested. Mr. Robert Apple, SCANA Project Manager, will be the
license holder.
The excavation and recovery of submerged artifacts will be conducted in support of and
concurrently with a large scale environmental remediation project. The project involves the
removal of contaminated sediments in the Congaree River. In June 2010, tarlike material (TLM)
was reported near the eastern shoreline of the Congaree River directly downstream of the
Gervais Street Bridge. The South Carolina Department of Health and Environmental Control
(SCDHEC) began sampling material from the river and concluded that the source of the TLM
was a manufactured gas plant (MGP) that operated on Huger Street in downtown Columbia from
1906 to the mid-1950s. During its period of operation the MGP had allowed coat tar runoff to
empty into the Congaree River.
This MGP, after a series of mergers and acquisitions, became one of South Carolina Electric and
Gas’s (SCE&G) predecessor companies. As a result SCE&G owned the land the former MGP
occupied. In 2002 SCE&G had entered into a Voluntary Cleanup Contract with SCDHEC to
mitigate the former MGP site. Beginning in 2008 SCE&G removed over 125,000 tons of MGP
impacted soil and debris from the Huger Street location. Since the discovery of tar in the river
SCE&G has worked with SCDHEC in order to define the extent of the TLM contamination, and
has conducted a series of surveys to establish the vertical and horizontal distribution of the TLM.
The project area begins directly south of the Gervais Street Bridge and extends downstream for
approximately 2,000 feet; it extends approximately 300 feet into the river from the eastern bank
(Figure 1).
In 2013 SCDHEC approved the Project Delineation Report and tasked SCE&G to develop an
appropriate plan for the removal and mitigation of the contaminated soil. In 2013 a report
detailing four “removal action” options was submitted to SCDHEC. The four options were:
1. No Action – Leave the TLM in place.
2. Monitoring and Institutional Controls – Leave the TLM in place, restrict access to the
area, and conduct annual monitoring.
3. Sediment Capping and Institutional Controls – Place a physical barrier on top of the
contaminated sediment effectively burying the TLM and conduct annual monitoring.
4. Removal – Physically remove the TLM and contaminated sediment.
1

Figure 1. Project location map.
2

SCDHEC approved option four as the preferred method of dealing with the TLM. This method
was deemed to the most protective of human health and the environment because it would
permanently remove the contaminated sediment.

PROJECT DESCRIPTION
The recovery of archaeologically significant artifacts Site 38RD286 will take place concurrently
with the proposed environmental remediation project. The remediation and removal of the TLM
and contaminated sediments will involve the following activities:
•

Conducting landside clearing, grading and site setup activities;

•

Installing a cofferdam of sufficient height to restrict river flow;

•

Dewatering of the area to be excavated;

•

Physically removing TLM-impacted sediment and debris using conventional equipment;

•

Conditioning the sediment material for transportation to the landfill;

•

Backfill as necessary; and

•

Off-site disposal.

An average of two feet of sediment will need to be removed over the entire project area. This is
equal to approximately 40,000 tons of sediment requiring removal and off-site treatment or
disposal. Prior to activities in the river, construction on the eastern shoreline to improve access to
the project area for personnel, equipment and material transportation trucks will be conducted.
These construction activities would include improving and/or creating access roads by using fill,
gravel and geotextile over the existing landscape. A project compound with office trailers,
support structures and associated electrical power and utilities would be required. Protective
fencing would also be installed to restrict access to the work areas by unauthorized personnel.
The first component of the sediment removal will be the construction of a cofferdam around the
planned removal areas. Figure 2 provides a potential sediment removal scenario with an assumed
cofferdam configuration. The purpose of the coffer dam is to isolate and dewater the areas prior
to initiating the removal operations. Due to the varying thickness of sediment, the uneven nature
of the riverbed and changing conditions within the project area a number of different
methodologies and equipment will be employed to complete the project. Generally speaking,
heavy equipment/machine excavators coupled with vacuum removal or other techniques will be
employed to remove the sediment to bedrock. The sediment will be removed in 50 × 50 foot grid
squares.
Once removed, the sediment would likely require drying or solidification prior to transporting.
Depending on the amount of TLM in the sediment the material will either be sent to an on-site
sorting facility for screening or to an off-site facility for visual examination prior to disposal in a
landfill. In order to minimize potential impacts on spawning migrations for threatened and/or
endangered species a construction phase (for actual work in the river) would begin no earlier
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Figure 2. Recovery phase plan map.
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than May and need to end by October of each year. Because of this, and the amount of material
to be removed, it is projected that multiple construction seasons or phases will be required. Once
each construction phase is completed the river bottom would be restored to its approximate
original conditions by the placement of imported fill sand or rock as may be required and the
cofferdam would be removed, potentially to be reused as fill or erosion protection.

ARCHAEOLOGICAL SIGNIFICANCE
On February 17, 1865 General Sherman’s troops captured Columbia. During the two day
occupation, live munitions and other weapons of war housed at the Palmetto Armory were
dumped into the Congaree River near the Gervais Street Bridge. According to Civil War
Records:
A detail of 500 men each from the First and Second Brigades, properly officered
for fatigue duty, together with the pioneer corps and fifty wagons, reported to
Captain Buel, chief ordnance officer, to destroy public works, machinery,
ordnance, ordnance stores, and ammunition, of which there were large quantities.
General John. E. Smith
According to General Smith it took 1200 men and 50 wagons from 1 P.M. February 18 to 6 P.M.
February 19 to destroy the machinery, ordnance, ordnance stores and ammunition. Figure 3
provides a list of the ordnance captured.
Soon after Union troops departed Columbia ordnance recovery began. The accounts of J. F.
Williams indicated that industrious citizens of Columbia were quick to salvage powder from the
boxes of paper cartridges that had been left on the bank and for years after the war people would
dive into the river and recover cannon balls and shells (Williams 1929).
Newspaper articles dating to the 1930s and more formal recovery attempts conducted in the
1970s and 1980s provide supporting evidence that Civil War ordnance is still present in the river.
In June 1930, The State reported that two fishermen recovered ammunition from the area of a
small tributary near the base of the Gervais Street Bridge. The discovery motivated New
Brookland Mayor L. Hall and Councilman D. A. Spigner to organize a project to recover the
artifacts. Their recovery was extensive and labor intensive. A coffer dam was erected
approximately where Senate Street terminates at the river. After digging through the mud and silt
the project collected six 10-inch cannonballs, 1,010 round rifle balls, 767 pointed rifle balls, a
number of cast-iron copper fused explosive cannon shells; and cast iron lead butt explosive
shells; three cast-iron cannon balls; one brass cap explosive, 11 3½-inch round cannon balls, 51
2-inch cannon balls; 2 6-inch cannon balls; 3 3½-inch time fuse explosive bombs; and an
artillery axe (The State 1930). According to the article Hall and Spigner believed they had
recovered practically all the ammunition that was deposited in the river. Based on the inventory
presented in Figure 3, however, the 1930s recovery accounts for only a fraction of what may be
present.
Eight years after the Hall and Spigner conducted their recovery, the Spartanburg Herald reported
that two New Brookland high school boys found an artillery projectile in the Congaree River.
The boys, Luther J. Morris and Knowiton Jeffcoat, apparently attempted to melt lead out of the
round causing a minor explosion that brought the find to the attention of New Brookland
authorities (The Spartanburg Herald 1938).
5

Beginning in the 1970s a number of formal recovery and salvage projects have been conducted
at the sites. A majority of these projects have been conducted with licenses provided by the
South Carolina Institute of Archaeology and Anthropology (SCIAA) under the Underwater
Antiquities Act, providing a precedent for conducting the currently proposed project under a
similar Salvage License. In the winter of 1976 an acoustic survey in the Congaree River below
the Gervais Street Bridge was conducted to identify concentrations of ordnance and artifacts.
Although conditions were not ideally suited for an acoustic survey the project identified a
concentration of ferrous material below the Gervais Street Bridge (Finkelstein 1976).

Figure 3. Inventory of ordnance caputured during the occupation of of Columbia.
Under a salvage license issued in 1980, diver Gerald Mahle discovered a cache of 10-inch
cannon balls at the site. Mahle and his team estimated that 50 to 100 additional shot lay in the
river. However, by the time they were able to return to the river divers associated with the
Savannah River Dive Club in Hampton, South Carolina had removed the ordnance (Salvage
License No. 26 file SCIAA).
Mahle continued work under the SCIAA permit from February through September 1981. Using a
dragline, a backhoe and a gold dredge, Mahle and his team removed and screened sediment from
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the river bed and apparently the alluvial fan near the foot of Senate Street. Fieldwork resumed in
August 1981 using the backhoe for excavation. The project recovered numerous Civil War
artifacts including a 3.5-inch shell, a 24-pound cannonball, two 10-inch shells and a post-Civil
War projectile. Apparently the work did not produce sufficient material to justify continuation of
the project (Salvage License No. 26 file SCIAA).
In 1983 a SCIAA Salvage License was issued for a metal detecting survey in the Congaree
immediately south of the Gervais Street Bridge. Recovered artifacts associated with the Armory
consist of 12 explosive shot for a 6-pounder cannon and one explosive shot for a 4-pounder
(Salvage License No. 30 file SCIAA).Since the 1980s there are anecdotal reports of Civil War
related artifacts being discovered in the river and on the alluvial fan at the terminus of Senate
Street but there have been no additional formal recoveries. The site was designated 38RD286.
Based on this information, there is sufficient documentary and formal survey evidence to
establish the continuing presence of ordnance in this section of the river. With this in mind a
series of magnetometer and side scan sonar surveys were conducted in advance of the Congaree
River Sediment Clean-up project to determine the possible extent of ordnance within the
contaminated area.
Over a period of 18 months, from 2010 to 2012, Tidewater Atlantic Research, Inc. conducted
remote sensing surveys within the course of the river and on the eastern bank (Tidewater Atlantic
Research 2010, 2011a, 2011b, 2012). The first phase of this work focused on the area from the
Gervais Street to approximately 1500 feet downstream. The magnetometer survey identified 218
anomalies that were consistent with unexploded ordnance (UXO). Phase II of the survey began
where Phase I ended and extended another 400 feet downstream. Ten anomalies that could be
could represent UXO were identified in this phase. Phase III of the survey focused on the area
from Unnamed Tributary 2 (as seen in figure 1) to just south of the Blossom Street Bridge. One
hundred and twenty-two hits consistent with potential ordnance were recorded in this phase.
Phase IV was the continuation of a terrestrial metal detector survey along the river bank and
alluvial fan at the end of Senate Street. An additional 67 potential instances of UXO were
recorded along the shoreline. Attachment A provides a summary of magnetic anomaly survey
along with a map detailing the precise locations of the possible UXO.

SCOPE OF WORK
The following Scope of Work outlines our approach to artifact recovery and conservation at the
Congaree River Project. The design will outline the goals of the salvage project followed by a
detailed methodology for three stages of artifact recovery. Laboratory and artifact conservation
methods will be outlined and initial plans for project deliverables, public outreach and the final
disposition of the artifacts will be discussed.
PROJECT GOALS
Historic documents, previous salvage projects and intensive remote sensing surveys have
confirmed the presence of artifacts related to the burning of Columbia and destruction of the
stores at the State Armory in 1865. This previous work has also established that ordnance in the
river may not possess locational or depositional integrity. In other words, the location of the
artifacts may not be able to provide any pertinent or useful information as allowing interpretation
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of intra and inter-site feature patterns or depositional positioning however, grid recovery and
unexploded ordnance recovery will provide information on depositional positioning. The main
goal and value of this project is the recovery of the artifacts and their final inventory and
analysis. Secondary goals will be to document the TLM as a man-made artifact and address the
events that led to its deposition in the river, and make a formal evaluation of Site 38RD278, an
underwater resource that is also within the project boundaries. The Congaree River Sediment
Removal Project is designed in such a way as to remove the sediment down to bed rock. That
material will then be deposited in a landfill. Recognizing the presence of artifacts invaluable to
the history of South Carolina and the nation, recovering them has become a priority to SCANA.
Because of the lack of depositional integrity and the nature of the remediation project, the
recovery of artifacts will focus on salvage and collection of as many artifacts as possible rather
than the collection of traditional archaeological data.
In addition to satisfying salvage objectives and essential rescue of artifacts that would otherwise
be confined to a landfill, it is expected that the cataloging of the ordnance will provide
substantive contributions to the archaeology of the Civil War. Archaeological inquiry applied to
this collection will not only corroborate or refute the historical record but ideally also provide
what Smith (1994) describes as the relevant facts upon which to build the discipline of Civil War
archaeology. This is vital in defining history because historical records are often confusing,
disorganized, contradictory, incomplete, and biased (Smith 1994). For example in Sherman’s
memoirs he mentions that the ordnance from the Columbia Armory:
…were hauled in wagons to the Saluda River, under the supervision of Colonel
Baylor, chief of ordnance, and emptied into deep water, causing a very serious
accident by the bursting of a percussion-shell, as it struck another on the margin
of the water. The flame followed back a train of powder which had sifted out,
reached the wagons, still partially loaded, and exploded them, killing sixteen
men and destroying several wagons and teams of mules. (Sherman 2006: 443)
We know from other historic documents that it was the Congaree River and that one
commissioned officer (Captain William Davis, whose tombstone stands in Florence National
Cemetery, Florence, SC) and three enlisted men (Jesse Johnson, James Kilpatrick and Coleman
Wright) were killed by the explosion. By drawing on both the historical record and
archaeological evidence a more informed account of the past will established. Consequently, the
data gathered during each phase of this project will be used as far as possible to address research
questions specific to this site as well as pertinent to Civil War archaeology in general. These
include the following topics:




A comparison of the reported inventories and the collected material;
o The 1930 salvage inventory lists an “artillery axe”, which is presumably a
pick axe or axe carried by a caisson. No axes are listed in the official Civil
War inventories. Are there items in the river that were not identified in the
historic inventories?
Identification of different styles and types of ordnance and ammunition;
o During the Civil War more varieties of artillery were used than in another
conflict in history. Can it be determined if the ammunition present was
created at the Columbia Armory?
o Are there shells and munitions present that were shipped to Columbia
during this latter stage of the war from other armories?
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o Can an evolution or time line of ordnance types be identified?
o Are there shells from the beginning of the war as well as well as more
technologically advanced material from later in the war?
Identification of military rank or distinction between the quality of side arms,
personal weaponry and miscellaneous items that may be deposited in the
river;
o At the start of the war high quality French and British arms and
armaments were purchased and utilized by officers. Are examples of these
weapons present?
o Were higher quality items appropriated and distributed to Union troops
during the initial destruction of the State Armory or were all items
deposited in the river?
o Reports indicate that muskets and sabers were destroyed at the site of the
Armory itself. Might any of these destroyed weapons have made it to the
wagons that were depositing material in the river?
o A number of side arms and weapons were present at the Citadel Arsenal
Academy and listed on some inventories of the captured and destroyed
items from Columbia. Did any of these items make it into the river and
can it be determined if they were cadet issued items?

FIELD METHODS
Based on previous archaeological work conducted at manufactured gas plants (e.g., Cherau and
Bannister 2006; Stratton et al. 2004; Warren et al. 2002) and consultation with SCANA on the
nature of the project the following recovery plan for this unique project is proposed. Artifact
recovery will take place in three different locations pending the disposition of the material: in
situ, within enclosed structures, and in an off-site location. The flow chart presented in Figure 4
provides a guide to how artifacts will be identified and recovered at various locations during the
course of the project. Generally speaking 100% of the project area will be assessed by pedestrian
survey and remote sensing equipment including, but not necessarily limited to, metal detectors
and magnetometers during the in situ ordnance removal phase. All sediment removed from the
project area will be evaluated as to its level of TLM contamination. Sediment determined to be
lightly impacted or “clean” will be sent to a screening facility for sorting and artifact recovery.
Sediment determined to be too viscous to effectively screen will be sent to an off-site location
where it will be spread out in thin layers and subject to visual inspection and/or metal detecting
to facilitate artifact recovery. It is expected that reviewers and monitors from SCIAA and SHPO
will periodically visit the recovery operations and provide feedback on the recovery methods.
Details for artifact recovery for each of these stages follow.
In Situ Ordnance Removal/Geophysical Survey
During each phase of the sediment removal project the area to be removed will be divided into
50 foot by 50 foot grid squares. Removing the soil in units of this size accomplishes three goals.
It provides an organized system that expedites the removal of contaminated soil. It also provides
a system to easily identify the boundaries for UXO clearance, and provides additional
provenience for use in assessing the distribution of the artifacts.
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Figure 4. Process for recovering artifacts during sediment removal.
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The overarching goal of the project is the timely removal of the contaminated soil rather than the
recovery of the artifacts themselves. As stated earlier the material in the river possesses no
depositional context. Locational information for the artifacts will not result in the identification
of any patterns or organizational system that can be applied to any other Civil War site or
archaeological context. Given these facts, the 50 foot by 50 foot system constitutes a practical
grid size that will facilitate recovery and processing of the materials and artifacts, and is believed
to be the minimum grid size possible for the time constraints required by the sediment removal.
The grid size along with the locational data attained during the magnetometer survey will
provide acceptable locational information of larger artifacts. Smaller artifacts will have been
displaced by river currents, the actual disposal into the river and modern day activities.
The final plan for removal of UXO will be determined by the UXO contractor, in consultation
with TRC and TRC’s subcontractor James Legg. It is believed the plan will generally follow the
guidelines and procedures outlined in Handbook on the Management of Munitions Response
Actions (EPA 2005) and EPA Munitions Response Guidelines OWSER Directive 9200.1-101
(EPA 2010) for UXO recovery in areas other than operational ranges. Site specific modifications
to these guidelines will be generated due to the historic nature of the potential UXO and the
conditions of the project area.
In the first step of the in situ recovery nonintrusive geophysical detection technologies will be
deployed to locate surface and subsurface anomalies that may be UXO. Distinguishing the
ordnance from modern material and other non-ordnance materials based solely on the
geophysical signature will be a challenge and will likely require continual adjustments in
equipment and procedures throughout the recovery. It is presumed that each 50 foot by 50 foot
grid square will be subdivided into lanes in order to facilitate and coordinate the geophysical
survey. It is likely that a combination of technologies will then be utilized to evaluate each lane.
Magnetometers will be used to detect subsurface ferrous anomalies. The amount of river rock
containing ferrous inclusions may cause false positives with this type of sensor. Electromagnetic
Induction (EMI) sensors will use electric currents to identify both ferrous and non-ferrous
ordnance. Ground Penetrating Radar (GPR) does not appear to be a viable option based on an
initial evaluation of the conditions at the site, however, the option is available should the UXO
contractor deem it appropriate.
A positioning system will likely be employed to map the location of anomalies based on the
geophysical readings. This map will provide data on the anomalies that can be processed by the
UXO contractor. They UXO contractor will determine if an anomaly meets the minimum
threshold for potential ordnance. The map produced during this phase can be compared to and
combined with the results of the underwater magnetometer survey to provide additional
locational information of artifacts.
Once identified, the potential UXO will be recovered. A combination of mechanized, manual,
and possibly remote control recovery techniques will be employed in order to recover the items.
Excavators or front end loaders will be used to remove the surrounding soil matrix from large or
deeply buried UXO. Shovels and other hand tools will be utilized for the final clearing of deeply
buried UXO once a sufficient level is reached, and for surface or near surface finds. Once an
item is uncovered it will be visually assessed to determine they type of ordnance, whether it is
inert and can safely be removed for on-site processing, whether it is live (fused or unfused) and if
so whether it can be safely removed for off-site detonation or whether on-site demolition will be
11

Figure 5. Artifact processing facility.
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required. Proper safety measures and protocols will be strictly adhered to for any blow-in-place
situation or removal of live ordnance. Ordnance that is found to be inert will be excavated and
removed by the UXO contractor with the possible assistance of the on-site archaeologist. The
item will be delivered to the archaeologist who will bag it and label the item with provenience
information including the grid square from which it was removed and any identifiers assigned to
the item by the UXO contractor (Survey lane number, anomaly number etc...). The item will then
be temporarily stored at the on-site artifact sorting facility before being taken to the TRC office
for cleaning, analysis and conservation.
On-Site Recovery
Once a grid square has been cleared by the UXO contractor heavy equipment will be utilized to
remove the sediment. If saturated the soil will be either be placed in roll off containers or in
discrete piles. It will then be allowed to dry (or processed with a drying agent such as cement
dust) in preparation for transport. At the time of the removal a project manager familiar with the
excavation and characteristics of TLM will assess the soil and make a determination whether the
soil is too contaminated to pass through a screen. If the soil is “clean” it will be transported to an
enclosed facility (Figure 5) and screened for artifacts
Once in the processing facility soil will be stored in discrete piles based on grid square. The soil
from each grid square will then undergo a three stage screening process. The first sort of the
material will be by a Bobcat outfitted with a skid steer rock bucket attachment that has finger
tines spaced 4 inches apart (Figure 6). The rock bucket will be used to remove items, including
modern debris (tires, bottles, etc…), over four inches in diameter. It is assumed that any potential
ordnance over four inches will be detected during the in situ removal phase. However all
material that does not fall through the tines will be visually inspected before being loaded into a
roll off container for removal to the landfill. Any larger artifacts identified during this phase will
be set aside for processing. If an artillery shell or potential UXO is identified safety protocols
will be implemented and the UXO contractor will be immediately notified.

Figure 6. Example of a rock bucket to sort larger artifacts and sort rocks and debris.
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Material that falls through the tines of the rock bucket will be subject to a second sort through a
narrower gauge 2-inch bar sorter (Figure 7) similar to those used to sort rock and gravel.
Material that does not fall through the bars will be visually examined. This sort is designed to
recover items smaller ordnance and items or fragments of items that may have been broken up
prior to disposal in the river (sabers, rifles, side arms, tools, buckles). The castoff material will be
place in roll-off containers for disposal.

Figure 7. Example of a bar sorter
The remaining material will be taken to a screening and sorting station. This final stage of on-site
recovery will be designed to recover the smaller artifacts. The soil will be sifted through various
methods depending on the nature of the material and amount of time available for recovery.
Options include ½-inch or ¼-inch mesh screens set up on sawhorses where the sediment can be
manually screened. Water screening stations over shop sinks and standard archaeological shaker
screens are also options. Artifacts recovered at the on-site processing facility will be bagged and
labeled according to grid square and any other pertinent provenience.
With this final station up to 100% of the soil capable of falling through a screen will be screened.
Due to time constraints and the throughput requirements of the project, however, circumstances
may arise where it may not be feasible to screen all the “clean” sediment from a particular grid
square. Therefore it is proposed that a minimum of 50% of the “clean” sediment removed from
each grid square will be screened. Every effort will be made to screen 100% of this material, but
if that fails, it is believed that recovery from 50% of this soil along with the in situ recovery will
provide a viable study sample.
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Off-Site Recovery
The viscous nature of the TLM in the river requires a creative solution to artifact recovery.
Above a certain threshold of TLM in the sediment screening will result in clogged mesh, soil
consolidating into large tar balls and ineffectual artifact recovery. For this reason, sediment that
is determined to contain too much TLM will be sent to an off-site location, tentatively identified
as the landfill where the contaminated material will be disposed of, and examined. Examination
will take place visually and through geophysical methods.
When it arrives at the off-site facility the soil will once again be stored according to grid
location. An area measuring up to 50 feet by 50 feet (final dimensions will depend on the amount
of open land available) will be covered with heavy, industrial plastic sheeting. A backhoe will be
used to spread the sediment from a selected grid square in a thin layer, up to 2 inches thick, on
the sheeting. Five foot wide lanes will be established across the examination area. A crew of
archaeological field technicians will then walk the lanes and make a visual survey of the
sediment collecting artifacts as they are encountered.
In the early stages of the recovery process a metal detector will be employed on every other lane.
A comparison will be made of the amount and type of artifacts recovered from the metal detected
lanes and the visually inspected lanes. If there is a large discrepancy the method found to recover
the most artifacts will be employed throughout the remainder of the project. If there is no
discernable difference the method found to be the most effective use of time and personnel will
be the procedure of choice for the project.
Artifacts recovered from this facility will be more contaminated. They will be safely bagged,
labeled and stored until they can be effectively cleaned and conserved.
Recovery Conclusions
The complex nature of this project must be recognized. Not only will conditions change during
each proposed field session, but they have the potential to change on a weekly and daily basis.
The characteristics of the coal-tar plume vary along the 2,000-foot length of the project area. The
amount of TLM will vary from little to nearly 100% tar. It is because of this that different
recovery strategies were developed.
The plan is designed to maximize the amount of sediment examined and minimize the time in
which that examination takes place. If reported inventories are correct nearly 1.5 million items
were potentially discarded into the river over a two day period. Official recovery projects
account for around 2000 of those artifacts. Unofficial recoveries dating back to the Civil War
have likely accounted for thousands if not tens of thousands more. That only accounts for a
fraction of the potential material that may be present. The proposed recovery plan is focused
heavily on recovering the larger artifacts that may be present. The Minié balls, round shot and
percussion caps that account for much of the inventory will be collected to the extent possible. It
is felt that if they are still present a fairly large representative sample of these smaller items will
be recovered from ½-inch screening and visual examination. Similarly, artifacts not related to the
Civil War and of a smaller size, including prehistoric tools and projectiles, prehistoric ceramics,
and historic artifacts dating from the populating of Columbia to the early twentieth century, will
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be collected with the proposed strategy. While these artifacts are not the primary focus of the
salvage every effort will be made to recover significant diagnostic material.

ARTIFACT ANALYSIS AND CONSERVATION
Civil War documents indicate that artifacts recovered during this project may include lead
ammunition, rifle barrels and wood stocks, percussion caps, sabers and cutlasses, artillery shells,
cannons, scabbards, and munitions containers. Other artifacts may be present in addition to the
military artifacts. There are a number of sites adjacent to the project area, including a 19 th
century saw mill and a possible ferry crossing (Figure 8). Likewise, prehistoric Native American
artifacts have been recorded as being present on the shoreline adjacent to the project area.
Artifacts from these sites may have eroded or been deposited into the river and may be present in
the project area as well; the condition of potential artifacts from these sites is unknown.
The Artifact Analysis and Conservation Plan has been designed to accommodate this broad
range of materials. The laboratory operations from the time a specimen is delivered to its
ultimate place of storage or exhibition can be separated into five basic stages:
1. Initial documentation.
2. Storage prior to conservation process.
3. Encrustation removal.
4. Analysis.
5. Curation.
Initial Documentation

As an artifact is recovered, it will be bagged, labeled and recorded on the site log sheet
documenting its associated unique provenience number (grid square). In this manner the
recovered material can be roughly tracked and artifact density information by proveniences can
be monitored. Inert and defused materials recovered during the in situ/ordnance removal phase
will be similarly bagged and labeled according to grid square and UXO identifiers. Blow-inplace ordnance and live ordnance transported off-site for detonation will be photographed and
measured in place (as safety allows) and assigned a specific inventory number.
At this stage artifacts may be lightly washed or dry brushed to remove excess sediment and
TLM. Based on information provided by SCANA, some artifacts may be entirely encased in
TLM. The time and effort needed to clean and conserve these artifacts may be cost prohibitive.
Depending on the information collected as the project goes on, it may be appropriate to propose
sorting criteria based on the amount of tar affecting an artifact and the type of artifact as part of
the conservation plan. For example if thousands of rounds of ammunition are recovered and
found to be entirely encased in TLM an initial cleaning might remove as much material as
possible, the lab crew would add the artifact type, quantities, and description to the field
excavation forms and the items (or a percentage of the items) would be discarded. The details of
a triage procedure such as this will be determined through consultation with SCANA and SCIAA
personnel.
16

Figure 8. Previously
recorded Cultural
Resources in the
project vicinity.
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Storage Prior to Treatment
Removal of TLM will take place at this stage. In order to remove potentially hazardous
contaminants artifacts will be lightly brushed and bathed in a solution of BioSolve. This is a
water-based, biodegradable formulation of surfactants and performance additives. It is used in
soil remediation projects and been found to be effective in cleaning oily residue and TLM from
heavy equipment used in MGP remediation projects. This process will likely take place in TRC’s
Treatability Lab in Greenville, SC or in a designated area at the on-site processing facility where
contaminants can be disposed of with the overburden.
Once the TLM has been removed the artifacts will be stored and conserved according to methods
outlined in Methods of Conserving Archaeological Material from Underwater Sites (Hamilton
1999). Due to the potential volume of artifacts it is anticipated that some materials may need to
be stored for a time before they can be properly cleaned and conserved. As part of this storage
stage any adhering encrustation or corrosion layers will largely be left intact until the objects are
treated, since they form a protective coating which retards further corrosion. Therefore all metal
objects determined to be suitable for analysis will initially be kept in tap water with an inhibitor
added to prevent further corrosion. For long-term storage, an oxidizing solution of potassium
dichromate and sodium hydroxide or an alkaline inhibitive solution may be used (Hamilton
1999).
Encrustation Removal/Conservation

For most metal items, this will consist of thorough reduction in electrolysis, alternating with
manual cleaning. After the rust has been removed, the artifact will be boiled in distilled water to
remove salts, and then dried. The artifacts will finally be sealed with microcrystalline wax. Nonferrous or fragile items may be treated by boiling in distilled water, drying, and sealing. Below
are more details of possible cleaning and conservation methods based on expected material
types.
IRON/FERROUS OBJECTS
Iron artifacts will be stored in an aqueous solution until they are subject to electrolysis.
Electrolysis will take place in tanks specially equipped with a battery charger and a copper pipe;
alligator clips are used to suspend the artifacts in a solution of tap water and sodium bicarbonate.
A low voltage electric current is passed through the tank, removing the rust from the artifacts.
Electrolysis is continued in the tap water electrolyte until the chloride level of the electrolyte
approximates the level found in the tap water. The artifacts will remain in the tanks for as long as
it takes to remove all rust.
The artifact is then rinsed thoroughly in several changes of alternate boiling and cold de-ionized
water to remove any residuum. The artifact will be submerged in the last vat of rinse water for a
minimum of 24 hours. After rinsing, the moisture absorbed by the artifact must be removed
before any sealant is applied. The artifact may be baked or if exposure to air is found to cause too
much oxidation the object may be submerged in water-free isopropanol to dehydrate for a
minimum of 24 hours. It may also be expedient to eliminate the drying process altogether and
simply towel off the artifacts before dipping them in microcrystalline wax (Hamilton 1999). If
larger object such as cannons are recovered a wax sealant may not be feasible. In such a case
coats of polyurethane or Rustoleum may be appropriate.
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LEAD

A majority of the artifacts recovered will presumably be made of lead. Lead will initially be
stored in a tap water and sodium sesquicarbonate solution. In the case of lead artifacts, use of
electrolysis is minimal. The lead will be immersed in 10 percent hydrochloric acid, which will
remove any adhering marine encrustation, along with lead carbonates, lead monoxide, lead
sulfide, calcium carbonate, and ferric oxide. This will be followed by a rinsing and gentle
removal of adhering materials. Lead objects will be allowed to dry and finally sealed with
microcrystalline wax.
COPPER, BRONZE AND BRASS
Artifacts made of copper and its alloys will be subject to the same electrolysis procedures as
described for iron. The main variations in treatment involve the fact that the duration of
electrolysis for cupreous objects is significantly shorter than that for comparable iron objects.
Small cupreous artifacts, such as coins, require only a couple of hours in electrolysis (Hamilton
1999). Following electrolytic cleaning, the artifacts will be put through a series of hot rinses in
de-ionized water until the pH of the last rinse bath is neutral. Because copper tarnishes in water,
a wet paste of sodium bicarbonate may be used as polish. After polishing, a coat of benzotriazole
(BTA), commercially known as KrylonClear Acrylic Spray will be applied.
WOOD
Waterlogged wood artifacts in the form of gun stocks, pistol butts or wagon/caisson wheels or
parts may be recovered. Wood artifacts will be assessed as to their preservation potential and
either discarded after being documented or submerged to await conservation. If wood is to be
conserved it will be done with the Polyethylene glycol (PEG) method. This process
simultaneously removes water from the object while also strengthening and consolidating the
wood. The procedure is simple but time consuming. The wood artifact is placed in a solution of
PEG and water or alcohol where it is allowed to sit. Over a period of months or years (depending
on the size of the artifact) the PEG level is gradually raised until the solution consists of at least
70% PEG. At this level wood will remain stable and no further treatment of the wood should be
necessary.
CERAMICS, STONE AND GLASS
Ceramic artifacts, stone tools or projectiles and glass objects that have been submerged in water
do not typically require special treatment. Glazed and hard fired historic ceramics such as
stoneware and porcelain are impervious to water. Low fired earthenware and prehistoric
ceramics may encounter some erosion but will remain structurally solid. Glass and lithic material
may become discolored be will largely remain unaffected. Rinsing with tap water and light
brushing to remove excess sediment is typically all that will be required. A mild detergent may
be used in an attempt to remove deep stains. Care will be taken not to remove paint or surface
treatments. The artifacts will then be allowed to air dry on rack. Reconstruction or re-fitting of
vessel or container fragments may be attempted using proper fixatives. No sealant is required.
LEATHER
Leather conservation will follow the same procedures as detailed for ceramic items. Rinsing with
tap water and light brushing to remove ingrained soil is typically all that will be required. If
leather is waterlogged it can be subject to the same PEG treatment as wood. Treating leather with
PEG will generally take less time than wood.
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Analysis
Artifacts will be separated into functional groups that are then subdivided by use category and
object type. The artifact pattern model, as devised by South (1977) and revised by Garrow
(1982) is the basic formatting procedure for all artifacts. This model offers a rational approach
for the organization of artifacts on a provenience to provenience level, or all the way up to total
site contents. This system also allows for analytical modifications when collections of a
specialized nature are recovered and was used to generate the functional categories outlined
above for the Civil War artifacts.
This system will consolidate large quantities of like artifacts under descriptive headings and
facilitate interpretation. A final and compelling reason to use the artifact pattern model is that it
provides a good format within which to present the contents of the site, and can lead to crosscomparisons with other sites formatted in that manner. Functional groups, categories and subcategories will consist of:


Arms
o

Artillery
 Cannons
 Howitzer/Mortar
 Ordnance - Fixed
 Shot (24-pounder, 12-pounder, 6-pounder)
 Case (24-pounder, 12-pounder, 6-pounder)
 Fuse (24-pounder, 12-pounder, 6-pounder)
 Grape (24-pounder, 12-pounder, 6-pounder)
 Canister (24-pounder, 12-pounder, 6-pounder)
 Ordnance – Not Fixed
 Shot (10 inch, 8 inch)
 Shell (10 inch, 8 inch)
 Artillery Accoutrements
 Carriages and parts
 Caissons and parts
 Tools
 Fuses

o

Firearms
 Small Arms (pistols, pistol parts)
 Small Arms Ammunition (shot)
 Small Arms Accoutrements (holsters, belts, cartridge boxes, tools)
 Long Arms (muskets, rifles, parts)
 Long Arms Ammunition (shot, Minié balls)
 Long Arms Accoutrements

o

Edged Weapons
 Sabers
 Cavalry
 Artillery
 Naval
 Bayonets
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 Cavalry
Edged Weapon Accoutrements
 Saber knots
 Saber scabbards
 Bayonet scabbards



Clothing
o Button
o Buckles
o Insignias/Pins
o Knapsacks
o Haversacks
o Other



Tools
o
o
o
o



Personal – Civil War
o Jewelry
o Writing
o Food storage, preparation and consumption
o Indulgence (alcohol and tobacco related items)
o Medicine

Anvil
Forge
Vise
Other

Information recorded during the analysis of the Civil War related artifacts will vary depending
on what objects are recovered. It is anticipated that a majority of artifacts recovered will be lead
shot. These will be and measured, perpendicular to the ball’s mold seam, for diameter (not
caliber) to 1000ths of an inch. The catalog description will include a conclusion regarding each
shot’s function based on its diameter or former diameter as implied by weight. Shot and shell
will similarly be measured and weighed. Distinguishing characteristics that denote armory or
metalworks of origin, and when possible range of manufacture, will be noted and photographed.
Guns and fire arm parts as well as saber parts will be identified, photographed and cataloged.
Clothing items will be weighed and measured. Photographs will be taken. Detailed photographs
of insignias or devises apparent on the durable clothing items will be documented and attempts
will be made to identify insignias by military unit. Since their presence in the river is not
necessarily documented and their recovery is not anticipated we are collapsing some material
culture categories outlined by Legg and Smith (1989) into the single category of Personal Items.
These items are items that would be in the possession of an individual soldier.
Historic artifacts will be analyzed by functional groups according to the procedures outlined in
South (1977). Historic ceramic artifacts will be classified according to recognized types (e.g.,
pearlware, ironstone), and by decorative technique (e.g., hand-painted, transfer print, decal) and
vessel form. Bottles are described by type, color, size, and closure type. Where possible, standard
references such as Miller (2000), Noel Hume (1970), Jones and Sullivan (1985) and South
(1977), as well as more specific published and on-line references for particular artifact types will
be used to obtain date ranges for historic ceramics and glass.
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The prehistoric artifact analysis will focus on identifying assemblages and/or technological
attributes diagnostic of particular temporal and geographical cultural trends. The artifacts will be
identified according to established regional types or styles. In the case of projectile points,
morphological attributes will be used as typological markers. Ceramics will be typed according
to paste, temper, and surface decoration.
The following descriptions define the categories in the lithic artifact typology to be used in the
lithic analysis. Lithics refer to stone tools and debris from producing stone tools. The following
categories are derived in part from those developed by Blanton et al. (1986) and Garrow (1982),
which have been used with excellent success on many projects in South Carolina.
The two major groups of lithics are debitage and functional artifacts. Debitage can be divided
into the following categories:
Biface Thinning Flakes. Biface thinning flakes are relatively thin and flat to slightly curved in
cross section. Secondary flake scars are frequently present on the dorsal surface. The platform may
be faceted and may exhibit a distinct lip, and the bulb of percussion is usually diffuse. These
features are characteristic of soft hammer percussion, and the flakes of this type are most often the
result of late stage biface reduction and maintenance.
Blades and Bladelike Flakes. These flakes approach or exceed a length-to-width ratio of 2:1.
Blades and bladelike flakes frequently have a ridge oriented along the dorsal surface. They are
typically manufactured for a specific purpose, such as replacing edges in cutting or grating
implements.
Bipolar Flakes. Bipolar flakes exhibit a bulb of percussion on the ventral surface of both the distal
and proximal ends. They are often curved in cross section. These flakes are manufactured by
placing the raw material on a hard surface, such as an anvil stone, and striking its superior surface
with a hard implement.
Unspecialized Flakes. These flakes are relatively thick and wide with little or no indication of
having a particular function or representing a specific stage of manufacture.
Flake Fragment. This category includes those flakes that have only nondiagnostic medial or distal
portions. Any flake lacking a proximal end will be placed in this category.
Shatter. Shatter is debitage that is angular and blocky. Specimens in this category cannot be
oriented in relation to their proximal or distal end.
Chipping debris also will be subdivided based on the amount of cortex present on the dorsal
surface. Classifications are assigned based on whether more than half (50%), less than half
(50%), or no cortex was present on the dorsal surface. This measure should give an approximate
indication of the stage of reduction represented in the assemblage. All lithic artifacts will be
identified as to debitage class and raw material.

The second major lithic group is functional artifacts. The categories in this group are defined as
follows:
Bifaces. This category comprises artifacts that are bifacially flaked and do not have haft elements.
They can be finished tools, projectile points, knives, scrapers, or preforms. Bifaces usually cannot
be given an established type name.
Hafted Bifaces. Hafted bifaces are bifacially worked artifacts that have a hafting element (i.e.,
stem and notches). They are often described as projectile points or knives and may conform to
established type names.
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Cobble Tools. Cobble tools are altered or unaltered cobbles used as hammerstones, nutting stones,
anvils, and other similar tools.
Cores. Cores consist of parent raw material and are the remnants of flake manufacture. They can
be blocky or discoidal in appearance and exhibit one or more flake scars.
Ground Stone. Artifacts in this category are manufactured by polishing or grinding stone into a
desired shape—celts, axes, and manos, for example. These tools are often used in woodworking
and food processing.
Manuports. Manuports are unaltered pieces of stone that are not indigenous to the area and
obviously have been transported to the site by humans.
Retouched, Used, or Modified (RUM) Flakes. The category of RUM flakes includes all flakes that
have been retouched into a unifacial tool, exhibit use wear, or have been modified by
undetermined means. This category includes scrapers and utilized flakes.
Soapstone. Soapstone is a very soft stone that is easily worked. Artifacts frequently constructed of
soapstone include bowls, pipes, and beads.
Fire-Cracked Rock. Although fire-cracked rock is not a tool per se, these are rocks that exhibit
evidence of having been in or near a fire due to human activity. Alteration in color and/or luster,
angular fractures, and potlidded surfaces are diagnostic of fire-cracked rock.

The analysis of prehistoric sherds will begin with a basic characterization of the entire
assemblage. Sherds smaller than 2  2 cm will be counted, weighed, and examined to determine
the presence of surface treatments or vessel forms that could prove useful in the analysis. If not,
they will receive no further analysis. All larger sherds will be classified by surface decoration
and aplastic content. The aplastic content will be documented as the type (or raw material) and
size of the major aplastics. Size will be determined through comparison with the Wentworth
scale, used by most archaeologists to standardize aplastic descriptions. Aplastic size will be
recorded as no apparent temper, fine, medium, coarse, and very coarse. Surface decoration will
be recorded by type (e.g., incised), and major decorative mode characteristics will be recorded.
The preliminary analysis will allow a characterization of the sherd assemblage. During this initial
analysis, sherds will be labeled and pulled for cross-mending, so the subsequent analyses can
focus on the vessel assemblage. The surface decoration–aplastic content classes from the
preliminary analysis will be compared to published type descriptions; type names will be applied
where possible.
Surface decoration, aplastic content, thickness, and interior surface treatment will be considered
in cross-mending the sherds. The analysis will seek to reconstruct as many vessels as possible to
help determine vessel form and function. The following attributes will be recorded for each
vessel to provide a detailed technological description of the wares. They will be examined to
determine technological patterns within and between types.








Type, size, shape, and density of major aplastics
Type and size of minority aplastics
Degree of carbon core retention
Sherd core cross-section configuration
Thickness 3 cm below rim
Rim form
Presence of coil breaks
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Dominant paste color
Interior surface treatment

Curation
SCANA realizes a disposition agreement with SCIAA regarding the percentage of artifacts to be
received is required as part of the application process. SCANA is committed to displaying and
making the artifacts recovered from this site available to the public. At the conclusion of the
analysis the artifacts will be prepared for curation following accepted guidelines. Copies of all
records, including, but not limited to, field notes, maps, catalog sheets, and representative
photographs shall be submitted for curation with the artifacts. After project clearance has been
obtained, artifacts and relevant notes will be curated in accordance with the selected repository.
It has not yet been determined where the material will be curated. It is possible that due to the
volume of material expected multiple curation facilities may be needed. .

DOCUMENTATION
Daily logs and records will be kept at each artifact processing area during the recovery phase.
These logs will be available for review by COE, SHPO and SCIAA personnel during monitoring
visits. Interim reports/management summaries will be provided documenting each phase of the
remediation project. These management summaries will minimally include maps depicting the
area cleared during the related field season, a description of the work completed to date, a
preliminary inventory of the artifacts recovered and a status update that will provide detail of the
next field season.
At the conclusion of the remediation project a draft technical report will be produced and
delivered to review agencies. The report will follow the format and content specified in the South
Carolina Standards and Guidelines for Archaeological Investigations, including a description of
past archaeological research in the project vicinity, a discussion of local history, an explanation
of the research design, the field methods employed, evaluation methods, findings, conclusions,
and recommendations. TRC will promptly address all comments and revisions provided in
writing by SCIAA in a final technical report.
All maps and drawings will be high quality and produced in a professional manner. Project
maps will be produced in color using ArcGIS software, CAD or other appropriate mapping
programs. These maps will depict each phase of the project and include grid square boundaries.
Individual maps of grid squares may be used to identify the locations of ordnance removed
during the UXO recovery stages of the project. Overlays of historic maps and plats may be used
where appropriate. High quality color photographs or measured drawings, as appropriate, will be
provided that show details of representative diagnostic or other interesting artifacts. The report
will be bound in a durable cover (minimum 80 lbs cover stock), and contain an identifying label.
The paper will be high quality laser printed paper, minimum 24 lbs stock, and will be acid free.
Pages will be printed on both sides and project maps and photographs will be produced in color.
Electronic copies of the final report in Adobe Portable Document File (PDF) format will be
provided to SCIAA and outside reviews as appropriate. In addition a CD or DVD with
photographs of the artifacts will be provided if desired.
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At the discretion of SCANA a popular report suitable for public distribution may be produced.
This report may also be reviewed and commented on by review agencies prior to publication.
This report, if produced, will be part of the public outreach program that SCANA is committed
to in order to inform and educate the public on this significant find.

PUBLIC INFORMATION
Salvage of the Civil War material deposited in the Congaree River offers an amazing opportunity
to educate and involve the public about a historically significant site. The recovery of tangible
evidence of the capture of Columbia will take place almost exactly 150 years from when it
occurred. There will be multiple opportunities for the general public to benefit from this project.
Initial plans call for an on-site structure dedicated to exhibiting the history of the site, the ongoing work and the interpretation of the artifacts. This structure will be open to the public and
will tentatively be staffed by SCANA personnel and an archaeological docent.
An electronic presentation or social media site suitable for hosting by SCANA or other
appropriate website may be created to present the on-going recovery process. Museum quality
artifact displays and/or traveling artifact shows at museums throughout the state can be
generated. A book/booklet depicting the artifacts and history of the site suitable for presentation
to the general public can be authored. Additional public outreach may involve professional
papers and presentations at national and regional archaeological conferences, tours and talks for
school age children as well as avocational groups is also an option. Some or all of these potential
public outreach approaches will be completed as a result of this project.

QUALIFICATIONS
Company Profile
A pioneer in groundbreaking scientific and engineering developments since the 1960s, TRC is a
national engineering and consulting firm providing integrated services to the energy,
environmental, and infrastructure markets. We serve a broad range of clients in government and
industry, implementing complex projects from initial concept to operations. TRC employs over
2,600 technical professionals and support personnel at more than 70 offices throughout the U.S.
TRC’s cultural resource group in the Southeast originated as Garrow and Associates, an Atlantabased small business that was founded in 1983 and acquired by TRC in 1997. We offer a
complete range of cultural resource services in the Southeast from our offices in Atlanta,
Georgia; Chapel Hill, North Carolina; Columbia, South Carolina; and Nashville, Tennessee;
including archaeological investigations, historic structure surveys and evaluations, and cemetery
studies. Our local office in Columbia is within a ten-minute drive of the Congaree River Project
site. With the Principal Project Manager and Key Project Team members being local to
Columbia, we will be able to respond quickly to all SCANA’s needs. Our office provides us
rapid access to SCIAA, SHPO, the South Carolina Department of Archives and History
(SCDAH), the University of South Carolina at Columbia, and other regulatory offices and
research facilities. Our organizational depth will allow us to draw on resources from our nearby
offices to support this project as needed.
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TRC’s core cultural resources staff in the Southeast consists of approximately 55 professional
archaeologists, crew chiefs, preservation planners, historians, and support personnel. Our
archaeologists possess M.A. or Ph.D. degrees in Anthropology, meet the Secretary of the
Interior’s standards, and are Register of Professional Archaeologists (RPA) certified or eligible.
Our Columbia office contains 2,400 square feet of laboratory, office, and storage space. It
possesses wet lab and dry lab capabilities and has ample room to conduct electrolysis and metal
conservation operations. TRC’s Atlanta facility includes 2,500 square feet of fully equipped
laboratory space that includes tanks capable of conserving metal objects up to four feet in length,
and the Chapel Hill office has similar lab and storage capabilities. Our Greenville office contains
a wet lab and research/treatability laboratories complete with ventilation hoods and resources for
preparing and storing solvents for use in cleaning coal tar from artifacts.
Key Personnel
TRC’s proposed key staff for the Congaree River Sediment Removal Project includes highly
experienced researchers with extensive experience managing and directing large scale projects
that require consultation with multi-disciplinary teams as well as state and Federal agencies. Our
team also has experience with both complex projects that involve creative approaches to
archaeological issues and with Civil War era projects that involve recovery and conservation of
artifacts similar to those anticipated for the Congaree River Project.
TRC Columbia Program Manager Sean Norris, M.A., RPA, will serve as Principal Project
Manager for the project. Ms. Ramona Grunden, Senior Archaeologist in our Columbia office will
serve as the Assistant Project Manager. Both Mr. Norris and Ms. Grunden will be available for
rapid deployment to any meetings or consultations required by SCIAA.
Principal Project Manager
Mr. Sean Norris is the Program Manager for Archaeology at the Columbia Office of TRC. He
handles administrative duties and manages all projects and contracts that originate in that office.
Mr. Norris will serve as Principal Project Manager and will attend meetings with SCANA and
other team members, lead the development of the Artifact Recovery/Salvage and Artifact
Conservation and Stabilization plans, and act as TRC’s point of contact for this project. Mr.
Norris has over 15 years of experience in the eastern U.S. and is RPA certified. Mr. Norris has
served as Principal Investigator on numerous projects in South Carolina and has experience in
project planning, the development and implementation of research designs and field and
laboratory methodologies, and technical and popular reporting. Mr. Norris is President of the
Council of South Carolina Professional Archaeologists and routinely interacts and sits on
committees with employees of SCIAA and the South Carolina SHPO. He has authored
Memorandums of Agreement (MOAs) and Memorandums of Understanding (MOUs) as well as
Protective Covenants for significant archaeological sites that have included the SHPO,
SCDHEC, and the COE as signatories.
Assistant Project Manager
Ms. Ramona Grunden is a Senior Archaeologist and Laboratory Director in TRC’s Columbia
Office. She will serve as the Assistant Project Manager. Her duties for this phase of the project
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will include providing input on artifact recovery strategies related to Civil War sites, she will
also be present to attend meetings should Mr. Norris be unavailable. Ms. Grunden has over 30
years of experience in South Carolina archaeology including seven years as an archaeologist at
SCIAA. Ms. Grunden has conducted and managed numerous large-scale projects in the
Southeast. She has extensive experience in all phases of historic sites investigations, and has
worked on numerous Civil War projects and others involving military instillations and military
components.
Senior Technical Advisor
Mr. Paul Webb is TRC’s Cultural Resource Program Leader, and is stationed in the Chapel Hill
office. He has over 25 years of experience in cultural resource management, including planning,
implementing, and reporting all aspects of cultural resource studies. His qualifications include
extensive experience with large and technically complex archaeological projects, and in assisting
multidisciplinary teams in developing creative approaches to cultural resource issues. Mr. Webb
will assist in the development of the artifact recovery/salvage and conservation and stabilization
plans, and will also assist in agency negotiations as appropriate. Mr. Webb’s background
includes service to public, tribal, and private-sector clients, including the North Carolina
Department of Transportation; Federal Highway Administration Eastern Federal Lands Highway
Division (FHWA EFLHD); National Park Service (NPS); National Forests in North Carolina;
Eastern Band of Cherokee Indians; U.S. Army Corps of Engineers; U.S. Army Construction
Engineering Research Laboratory (USACERL); U.S. Army Environmental Center; Maryland
State Highway Administration; Iroquois Gas Transmission System; Duke Energy; Piedmont
Natural Gas; North Carolina Natural Gas; Spectra Energy; and Progress Energy; along with
numerous engineering and environmental firms.
Safety Advisor/Technical Advisor
Dr. Larry McKee has over 25 years of experience and progressive responsibility in
archaeological research and cultural resource management. His qualifications include extensive
field investigation, artifact analysis, consultation at the tribal, state, and federal level, and largescale project management. Mr. McKee came to TRC in 1999 following twenty years of academic
and museum based archaeological research. He currently serves as a Senior Program Manager
with the southeastern cultural resources division of TRC, with responsibility for the business
functions and technical performance of the Nashville, TN office.
Laboratory Director
Mr. Thomas Garrow is the Laboratory Manager for TRC’s Atlanta office, a position he has held
since 1993. Mr. Garrow is responsible for artifact processing, analysis, conservation, and
cataloging, as well as specialized recovery techniques such as flotation. Mr. Garrow has nearly
30 years of experience in cultural resource management, including field and laboratory work
across the eastern United States. Mr. Garrow has participated in numerous archaeological
investigations covering a wide range of site types, including those dating to the Civil War. Mr.
Garrow has received training in artifact conservation techniques and curation standards, and few
cultural resource practitioners in the region can match his depth of experience in metal
conservation. Mr. Garrow will assist in development of the Artifact Recovery/Salvage and
Conservation and Stabilization plans.
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Senior Scientific Advisor
Dr. Karen Saucier has over 25 years of experience, and has worked extensively in the areas of
CERCLA- and RCRA-mandated investigations, risk evaluations and remediations. Dr. Saucier
will act as TRC’s in-house technical advisor with experience on Manufactured Gas Plant sites.
Her expertise includes providing strategic technical services, and assessing regulatory and
business implications of environmental remediations and historic liabilities. Dr. Saucier supports
client/agency negotiations with respect to risk-based decision making, sediment, soil and
groundwater remediation approaches, and liability portfolio life-cycle costing and management.
She routinely serves as Project Manager with responsibility for coordination and integration of
multidisciplinary technical resources through the various stages of liability project life cycles.
She advises on and leads project communications to corporate, regulatory and community
stakeholders.
Additional Consultants/Staff
TRC will retain the services of Mr. James Legg as an archaeologist and consultant to assist in the
General Consulting and planning tasks requested in this RFP. Mr. Legg currently works as a
project archaeologist for SCIAA and has more than 40 years of experience in archaeological
research involving battlefields and other military sites. He has worked with Ms. Grunden on a
number of those sites. He has a particular interest in 18th and 19th century ordnance, including
both small arms and artillery ammunition. He is a recognized expert who has handled all of the
major types of Civil War ammunition and has disarmed and conserved many examples.
Mr. Legg has 32 years of experience in archaeological metal detecting, and has a regional
reputation as an authority on the subject. Mr. Legg is also highly experienced in metal
conservation. Over the last 35 years he has conserved several thousand metal artifacts from
private collections as well as significant archaeological collections including those from 16 th
century Santa Elena, the Camden Battlefield, and a number of other projects conducted by
SCIAA and other research entities.
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ATTACHMENT A – SUMMARY OF UNDERWATER ANOMALIES

DRAFT
Congaree River Anomaly Summary
Congaree River Project
Columbia, SC

Site Location
The report summarizes the results of the magnetometer surveying activities conducted in support of the
South Carolina Electric and Gas (SCE&G) Company Congaree River Project located in Columbia, SC.
The Congaree River begins at the confluence of the Saluda River and the Broad River in Columbia, SC.
The portion of the Congaree relevant to this project is the approximate eastern third of the river beginning
directly south of the Gervais Street Bridge and extending for approximately 3,700 feet downstream to
approximately 500 feet below the Blossom Street Bridge. Figure 1 provides the location of the area in
question.
Background Information
In June 2010, the South Carolina Department of Health and Environmental Control (SCDHEC) noted tarlike material (TLM) near the eastern shoreline of the Congaree River directly downstream of the Gervais
Street Bridge. SCDHEC collected samples of this material and the analytical results indicated that the
source of the TLM might be attributable to the former manufactured gas plants (MGP) that operated in
Columbia starting in the mid-1800s and ending in the late 1940’s to early 1950’s. Predecessor
companies of SCE&G operated the Huger Street manufactured gas plant (Huger Street MGP). Its
location is provided on Figure 1. SCE&G has recently completed a removal action at the Huger Street
site where over 125,000 tons of MGP impacted soil and debris was excavated and removed with
oversight provided by SCDHEC.
SCE&G submitted a Project Delineation Report (PDR) [MTR, March 2012] to SCDHEC on March 23,
2012. SCDHEC approved the PDR on April 23, 2012. The PDR presented the results of delineation
activities completed to determine the extent of the TLM within the river. The delineation work was
completed in five separate phases over approximately 18 months. The magnetometer surveying
operations described in this summary report were a component of the investigative activities and were
necessary due to the potential presence of Civil War era explosive ordnance within the project area.
Details pertaining to the ordnance are provided below.
Potential Presence of Historical Items and Unexploded Ordnance (UXO)
It has been confirmed that in 1865, during the Civil War, live munitions and other articles of war produced
by the Confederacy were dumped into the Congaree River near the Gervais Street Bridge by Union
forces under the direction of General Sherman. This activity took place during Sherman’s occupation and
subsequent destruction of Columbia. A list of munitions and other Confederate items captured by the
Union forces is provided in Attachment A. The Union Army kept some of these items for its own use and
the remainder was destroyed. One of the methods for destruction was dumping the items into the river.
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Archeological investigations, conducted as late as 1980, recovered some live and unstable munitions or
unexploded ordinance (UXO) from the area as well as some other potentially historically significant
artifacts. Specifically this work was focused in and adjacent to the unnamed tributary that enters the river
just south of the Gervais Street Bridge. Figure 2 shows this location and a daily activity log documenting
some of the archeological work is provided in the initial Tidewater Atlantic Research Inc. report
(Attachment B). Several live cannonballs were identified during this operation and properly disposed of
by trained explosive ordinance disposal (EOD) personnel located at nearby Fort Jackson.
Due to the potential presence of live munitions within the project area, an additional reconnaissance and
screening of the area in question was conducted as part of the investigative activities. Acoustic (side
scan sonar) and magnetic (magnetometer) remote sensing surveying activities were completed in order to
determine if potential munitions were present prior to conducting the sediment sampling activities. A
description of these activities and their subsequent results are provided below.
Surveying Activities
Magnetometer surveying of the project area was conducted over four separate phases. The first phase
was focused on the area directly downstream of the Gervais Street Bridge (grid lines 1 through 16 on
Figure 2) and included some limited shoreline surveying near the Senate Street Extension Alluvial Fan
(Figure 2). A sidescan sonar survey was also performed during Phase I. The purpose of the side scan
sonar was to complement the magnetometer survey by potentially visually identifying objects (e.g.,
ordnance) that may be lying on the Congaree River bottom. The sidescan sonar survey results were
inconclusive and it was not utilized in the subsequent phases.
Magnetometer surveying progressed downstream in conjunction with the continuing investigation
activities with Phase II extending the survey area from grid line 16 to grid line 20. Survey of the unnamed
tributary that is located south of the Gervais Street Bridge was also conducted during Phase II. Phase III
encompassed the portions of the project area between grid lines 20 and 37 and Phase IV completed the
shoreline surveying in the vicinity of the Senate Street Extension Alluvial Fan that was not conducted
during the other phases due to access constraints.
The specific details pertaining to the surveying equipment and methodology are provided in the phase
specific reports produced by Tidewater Atlantic Research Inc. provided in Attachment B. In general,
depending on the area to be surveyed and the presence of rock outcrops and water level conditions,
either a small boat with an outboard motor or an inflatable boat was utilized to carry the surveying
equipment. The inflatable boat was pushed through areas where water levels and the presence of rocks
precluded the use of the motorboat. Terrestrial surveying was done on foot with handheld and backpack
mounted equipment.
The magnetometer surveys were generally run on north-south trending lines and were controlled via a
differential global positioning system (DGPS) using a Trimble AgCPS 132 navigation system. HYPACK
navigation software was used to translate the DGPS data into real-time data that was used to direct the
survey along a predetermined grid or transects. In general, the magnetometer transects lines were
located approximately 20 feet apart. In some areas of the river where obstructions were encountered and
navigation had to be altered, the distance between the transect lines varied and could be decreased to
less than 10 feet.
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The magnetometer survey was performed with an EG&G Geometrics G-858 cesium magnetometer that is
capable of +/- 0.001 gamma resolution. The magnetic data was collected at a frequency of six samples
per second. The locations of the magnetic readings were determined from the DGPS.
The side scan sonar survey was performed from approximately the 4 to 16 Lines and boulders and
shallow water prevented performing the survey above the 4 Line. A 445/900 kHz Klein System 3900
digital side scan sonar was employed. The side scan sonar data was horizontally tied to the DGPS and
reconciled with the HYPACK survey software. Where navigation was possible, a total of five side scan
sonar survey passes were made on a 50-foot transect spacing.
The magnetometer detects changes in earth’s magnetic field that may be attributed to buried
anthropogenic influences (e.g., UXOs, electrical cables, etc.) or naturally occurring geologic features
(e.g., remnant thermal magnetism, ore bodies, etc.). Once the magnetometer data was collected it was
systematically analyzed to identify potential targets. A variety of characteristics of the targets including
configuration, areal extent, intensity and contrast with background were analyzed and compared to
signature characteristics previously found to be reliable indicators of historic ordnance. The results are
discussed below.
Results
Following each phase of fieldwork the accumulated data was analyzed and the potential UXO locations
were identified. Table 1 provides the results of the magnetometer surveying activities by investigation
phase and Figure 3 provides the anomaly locations for the project area. Each phase is also described in
more detail in the phase specific reports provided in Attachment B. Table 2 provides a summary of the
anomaly locations and interpretation and Table 3 provides a summary of the anomalies located within the
planned project area and located in the planned cofferdam footprint.
As the historical and anecdotal evidence suggested, the majority of anomalies were located in the Phase
I survey area nearest the Gervais Street Bridge and the boat apron. A total of 323 anomalies were
detected in the Phase I area with 218 of those locations exhibiting signature characteristics that could be
associated with ordnance. Some of the non-ordnance anomalies included discarded debris and
appliances, an electrical cable crossing and a geologic feature.
Phase II produced 10 potential UXOs in grid lines 16 through 20 and an additional 8 in the unnamed
tributary. For Phase III the number of anomalies continued to be relatively low from grid line 20 to 31 but
increased directly downstream of the Blossom Street Bridge. This increase can be potentially attributable
to more recent objects being thrown from the bridge and not necessarily historical UXO. The total
number of targets for Phase III was 145 with 121 exhibiting signature characteristics that could be
associated with ordnance.
Finally, Phase IV was conducted to obtain information in the area directly downstream of the boat apron,
which was not completed during Phase I due to access constraints. A total of 84 anomalies were
detected with 67 exhibiting signature characteristics that could be associated with ordnance. The total for
all four phases of magnetometer surveying is 570 anomalies located within the investigated area with 425
or 75 percent of those potentially being ordnance.
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Due to the nature of the potential historical objects and UXO deposited within the study area and their
real or perceived value and/or potential hazard to public safety, the information contained in this summary
report must remain confidential. This information was compiled by SCANA for use during completion of
the investigative and subsequent remedial activities associated with the Congaree River Project. Any use
or dissemination of the information for other purposes is not permitted and may be subject to legal action.
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TABLE 1
MAGNETOMETER STUDY RESULTS SUMMARY
Congaree River Sediments
Columbia, South Carolina

Total Magnetic
Anomalies

Potential Ordnance
(UXO)

Other
Anomalies

Congaree River - Grid Lines: 1 thru 16

323

218

105

Jan. 4-5, 2011

Congaree River - Grid Lines: 16 thru 20
Unnamed Tributary #1 - Outfall to River

10
8

10
8

0
0

Phase III

June 30, 2011

Congaree River - Grid Lines: 20 thru 37

145

122

23

Phase IV

January 31 - February 2, 2012 Senate Street Extension / Alluvial Fan Area

84

67

17

570

425
75%

145

Study

Dates

Phase I

Aug. 25-26, 2010

Phase II

Study Area

Total Anomalies
Percentage with UXO Potential

Notes:
1. All magnetometer work was completed by Tidewater Atlantic Research, Inc of Washington, North Carolina.
2. Magnetic Anomalies - As determined by Tidewater by the magnetic, remote-sensing survey.
3. UXO - Unexploded Ordnance
4. UXO Potential - Refering to Magnetic Anomalies that "have signature characteristics that could be associated with ordnance"
and "those anomalies should be considered potentially hazardous until material generating the signatures can be identified".
5. Other - Other magnetic anomalies include pipelines, geologic features, modern debris etc.

Mag. Survey/From Tidewater/Table 1 UXO Summary
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54

Characteristics
078-1-nm262g175f
078-2-dp280g49f
078-3-mc48g59f
078-5-mc1854g71f
077-1-nm758g34f
077-2-mc40g45f
077-3-mc52g76f
077-4-pm203g68f
077-5-pm320g176f
077-6-30g18f
077-7-dp57g58f
077-8-dp63g83f
077-9-mc149g71f
076-1-pm130g44f
076-2-pm137g288f
076-3-nm31g37f
076-4-nm34g49f
076-5-pm307g190f
076-6-pm510g66f
076-7-mc76g69f
076-8-mc627g66f
075-1-dp116g50f
075-2nm18g40f
075-3-dp52g65f
075-4-dp70g65f
075-5-pm301g60f
075-5-pm289g178f
075-7-dp36g30f
075-8-nm59g80f
075-9-pm48g35f
075-10-pm125g70f
074-1-dp207g40f
074-2-dp121g40f
074-3-pm32g20f
074-4-pm288g215f
074-5-nm861g50f
074-6-pm27g20f
074-7-dp42g40f
074-8-dp71g65f
074-9-nm58g90f
073-1-nm36g22f
073-2-nm21g30f
073-3-dp21g40f
073-4-dp149g65f
073-5-dp527g60f
073-6-pm302g199f
073-7-pm41g18f
073-8-nm60g70f
073-9-dp64g31f
073-10-dp42g17f
072-1-pm46g11f
072-2-pm88g23f
072-3-pm310g167f
072-4-pm2310g36f
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Potential Interpretation
Geological Feature
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Geological Feature
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Geological Feature
Pipeline
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100
101
102
103
104
105
106
107
108

Characteristics
072-5-dp62g49'
071-1-nm28g10f
071-2-pm46g62f
071-3-pm170g55f
071-4-dp494g96f
071-5-pm324g202f
071-6-pm117g97f
071-7-pm70g33f
070-1-pm66g25f
070-2-pm251g132f
070-3-dp235g21f
070-4-nm549g33f
070-5-pm159g46f
070-6-nm36g18f
070-7-dp48g55f
070-8-nm44g15f
069-1-dp23g10f
069-2-dp78g44f
069-3-nm1841g50f
069-4-dp252g53f
069-5-pm214g155f
069-6-pm63g17f
068-1-pm72g94f
068-2-dp238g167f
068-3-nm402g55f
068-4-dp38g40f
067-1-dp32g38f
067-2-mc181g93f
067-3-pm221g300f
067-5-mc68g90f
067-6-dp22g30f
066-1-dp61g40f
066-2-pm182g193f
066-3-nm190g95f
066-4-dp127g77f
066-5-dp48g18f
066-6-nm43g42f
066-7-pm27g10f
066-8-dp9g10f
065-1-dp143g31f
065-2-nm19g10f
065-3-pm11g7f
065-4-dp32g60f
065-5-dp127g20f
065-6-nm363g52f
065-7-pm176g186f
065-8-pm24g38f
065-9-pm44g37f
065-10-mc69g110f
064-1-pm108g121f
064-2-mc67g61f
064-3-pm27g21f
064-4-pm193g210f
064-5-nm363g63f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Possible Ordnance
Geological Feature
Geological Feature
Geological Feature
Possible Ordnance
Pipeline
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Geological Feature
Possible Ordnance
Geological Feature
Geological Feature
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Pipeline
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
109
110
111
112
113
114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133
134
135
136
137
138
139
140
141
142
143
144
145
146
147
148
149
150
151
152
153
154
155
156
157
158
159
160
161
162

Characteristics
064-6-pm63g16f
064-7-dp415g60f
063-1-dp395g68f
063-2-pm67g14f
063-3-nm188g73f
063-4-nm334g26f
063-5-pm224g187f
063-6-pm111g143f
062-1-pm99g136f
062-2-pm203g163f
062-3-nm257g48f
062-4-dp373g110f
062-5-mc68g107f
062-6-pm59g55f
061-1-pm127g57f
061-2-pm182g43f
061-3-pm113g52f
061-4-nm198g67f
061-5-pm225g210f
061-6-pm112g147f
060-1-pm109g18f
060-2-pm66g46f
060-3-pm246g205f
060-4-nm107g38f
060-5-dp288g93f
059-1-nm124g99f
059-2-dp73g64f
059-3-pm240g200f
059-4-dp76g55f
059-5-dp140g102f
059-6-dp241g37f
058-1-dp114g101f
058-2-nm65g51f
058-3-pm87g33f
058-4-mc248g200f
058-5-nm44g15f
058-6-dp137g91f
057-1-pm144g94f
057-2-pm67g62f
057-3-dp54g14f
o57-4-mc231g180f
057-5-pm55g57f
057-6-nm30g36f
057-7-dp138g78f
057-8-dp135g41f
056-1-pm144g157f
056-2-nm36g22f
056-3-pm129g33f
056-4-dp34g15f
056-5-dp83g70f
056-6-mc210g153f
056-7-dp53g21f
056-8-dp103g46f
056-9-mc178g110f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Geological Feature
Geological Feature
Geological Feature
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Geological Feature
Geological Feature
Possible Ordnance
Geological Feature
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Pipeline
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Geological Feature
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Pipeline
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
163
164
165
166
167
168
169
170
171
172
173
174
175
176
177
178
179
180
181
182
183
184
185
186
187
188
189
190
191
192
193
194
195
196
197
198
199
200
201
202
203
204
205
206
207
208
209
210
211
212
213
214
215
216

Characteristics
055-1-pm277g110f
055-2-nm75g32f
055-3-dp54g15f
055-4-pm127g62f
055-5-pm195g58f
055-6-dp221g64f
055-7-dp28g10f
055-8-pm146g36f
055-9-dp18g20f
055-10-pm136g123f
054-1-dp65g44f
054-2-dp66g30f
054-3-dp62g38f
054-4-pm196g90f
054-5-dp100g48f
054-6-dp106g20f
054-7-dp47g15f
054-8-pm479g50f
053-1-nm71g18f
053-2-nm21g26f
053-3-mn90g46f
053-4-dp26g17f
053-5-nm32g15f
053-6-pm71g56f
053-7-pm199g57f
053-8-nm111g38f
053-9-nm51g20f
0543-10-dp43g40f
053-11-nm70g66f
053-12-pm115g105f
052-1-pm129g142f
052-2-dp99g63f
052-3-mc292g160f
052-4-dp60g42f
052-5-pm63g30f
052-6-dp47g12f
052-7-dp251g53f
051-1-mc601g117f
051-2-nm97g26f
050-1-nm94g33f
050-2-dp102g45f
050-3-pm50g17f
050-4-pm818g20fEOL
049-1-pm112g64f
049-2-pm111g78f
049-3-dp74g66f
049-4-dp75g70f
048-1-nm74g38f
048-2-dp13g14f
049-3-nm104g28f
048-4-pm127g53f
048-5-pm22g28f
047-1-nm119g46fEOL
047-2-dp13g15f
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Potential Interpretation
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Iron Pipe
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Geological Feature
Possible Ordnance
Iron Pipe
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Iron Pipe
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
217
218
219
220
221
222
223
224
225
226
227
228
229
230
231
232
233
234
235
236
237
238
239
240
241
242
243
244
245
246
247
248
249
250
251
252
253
254
255
256
257
258
259
260
261
262
263
264
265
266
267
268
269
270

Characteristics
047-3-nm89g33f
046-1-nm223g37f
078-1-pm1949g7f
068-1-dp311g7f
045-1-mc6548g8f
062L-1-pm150g5f
062L-2-nm109g11f
061L-1-nm135g4f
061L-2-pm95g6f
061L-3-dp105g20f
060L-1-pm113g3f
060L-2dp93g27f
059L-1-nm150g25f
058L-1-pm302g11f
058L-2-pm79g16f
057L-1-dp257g7f
056L-dp150g11f
056L-2-pm43g10f
055L-1-dp201g11f
054L-1-nm166g9f
001SL-1-pm4902g20
001SL-2-pm4554g4f
001SL-3-mc8907g11f
002SL-1-dp8978g9f
002SL-2-dp3987g7f
002SL-3-mc7345g7f
003SL-1-pm269g10f
003Sl-2-pm515g7f
003SL-3-nm80g5f
003SL-4-dp168g19f
003SL-5-pm129g6f
060L-1-nm105g20f
059L-1-nm279g5f
059L-2-pm423g34f
058L-1-dp209g6f
058L-2-pm35g11f
057L-1-nm17g11f
057L-2-pm98g8f
057L-3-pm37g9f
057L-4-pm38g11f
057L-5-dp75g10f
056L-1-mc8186g11f
055L-1-mc5360g20f
055L-2-nm357g19f
054L-1-261g11f
054L-2-pm3122g8f
053L-1-nm110g9f
053L2-dp109g16f
052L-1-dp286g3f
052L-2-pm327g9f
052L-3-nm248g21f
052L-4-dp259g26f
051L-1-nm109g13f
067-1-dp48g33f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Electromagnetic Anomaly
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Boiler
Possible Ordnance
Electromagnetic Anomaly
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Boiler
Washing Machine
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Sign
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Manhole
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
271
272
273
274
275
276
277
278
279
280
281
282
283
284
285
286
287
288
289
290
291
292
293
294
295
296
297
298
299
300
301
302
303
304
305
306
307
308
309
310
311
312
313
314
315
316
317
318
319
320
321
322
323
324

Characteristics
067-2-dp142g44f
0701-dp480g13f
070-2-pm49g11f
072-1-pm89g13f
073-1-nm80g5f
073-2-nm356g23f
075-1-nm364g11f
075-2-dp1039g39f
077-1-dp123g14f
077-2-dp776g30f
078R-3mc8302g20f
068-1-dp320g7f
068R-2-mc9213g15f
066R-1-mc8334g15f
065R-1-mc8486g18f
064R-1-mc9633g18f
063R-1-mc9404g19f
062R-2-mc9746g18f
061R-1-mc7773g16f
060R-1-mc8127g8f
059R-1-mc5961g11f
058R-1-mc6758g17f
057R-1-mc7119g24f
056R-1-mc7891g16f
055R-1-mc6461g17f
054R-1-mc9645g16f
053R-1-mc6680g13f
052R-1-mc9795g10f
051R-1-mc6531g15f
050R-1-mc6531g14f
049R-1-mc9574g7f
048R-1-mc6550g12f
047BR-1-mc6477g7f
045R-1mc6548g8f
003-4-dp103g12f
004-1-pm93g10f
003-3-pm58g16f
002-1-dp38g9f
003-2-pm96g11f
004-3-pm95g12f
001-1-pm54g6f
006-2-nm207g12f
004-2-pm81g9f
003-1-pm19g4f
004-4-pm78g8f
006-1-dp191g16f
002-2-dp53g11f
004-5-pm85g11f
004-6-pm71g10f
004-7-pm82g12f
004-8-dp156g19f
002-3-nm32g8f
053L-4-dp437g70f
022-1-pm100g25f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Electromagnetic Anomaly
Possible Ordnance
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Iron Pipe
Possible Ordnance
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
325
326
327
328
329
330
331
332
333
334
335
336
337
338
339
340
341
342
343
344
345
346
347
348
349
350
351
352
353
354
355
356
357
358
359
360
361
362
363
364
365
366
367
368
369
370
371
372
373
374
375
376
377
378

Characteristics
021-2-nm400g25f
021-2-pm70g20f
012-1-pm270g23f
011-1-dp225g75f
010-1-nm50g15f
020-1-dp22g15f
016-1-pm38g37f
020-2-dp23g13f
020-3-dp18g16f
A
B
C
D
E
F
G
H
1-1-mc806g44f
1-2-pm100g9f
1-3-dp533g47f
1-4-dp233g24f
1-5-pm73g13f
1-6-dp210g33f
22-1-dp544g65f
21-1-pm323g42f
21-2-dp1330g64f
20-1-dp94g25f
20-2-dp2601g102f
19-1-pm79g8f
19-2-pm113g18f
19-3-dp154g31f
19-3-dp1419g86f
18-1-dp333g16f
18-2-dp40g17f
18-3-dp105g24f
18-4-dp196g34f
18-5-pm13g8f
18-6-dp2092g60f
18-6-dp83g22f
18-7-dp?1687+g18+f
17-1-dp1497g47f
17-2-dp47g44f
17-3-pm29g16f
17-4-mc53g35f
16-1-nm61g10f
16-2-dp136g17f
16-3-pm50g27f
16-5-dp10g6f
16-6-pm47g26f
15-1-dp59g30f
15-2-pm43g16f
15-3-dp304g29f
14-1-dp136g21f
14-2-dp185g32f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Possible Ordnance
Pipeline
Possible Ordnance
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Possible Ordnance
Pipeline
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
379
380
381
382
383
384
385
386
387
388
389
390
391
392
393
394
395
396
397
398
399
400
401
402
403
404
405
406
407
408
409
410
411
412
413
414
415
416
417
418
419
420
421
422
423
424
425
426
427
428
429
430
431
432

Characteristics
14-4-pm95g31f
10-1-nm29g25f
10-2-dp31g260f
10-2-nm57g13f
13-1-dp66g23f
13-2-pm40g21f
13-3-pm27g17f
13-4-dp46g10f
12-1-dp40g30f
12-2-pm46g33f
11-1-pm22g39f
11-2-pm39g31f
10-1-dp95g21f
9-1-dp78g23f
8-1-dp247g13f
7-1-dp180g23f
7-2-dp145g20f
6-1-dp138g15f
6-2-dp235g26f
5-1-pm103g31f
5-2-dp53g57f
4-1-pm103g15f
4-2-dp49g12f
2-1-pm110g13f
15-1-mc16g4f
14-1-dp68g16f
13-1-dp53g7f
13-2-dp188g28f
12-1-pm11g29f
11-1-dp528g20f
9-1-dp342g22f
8-1-dp135g24f
8-2-dp72g23f
8-1-dp34g16f
6-1-pm32g5f
5-1-dp47g21f
4-1-dp218g25f
4-2-dp80g21f
3-1-dp146g27f
3-2-pm123g17f
3-3-dp85g22f
1-1-dp112g18f
22-1-dp122g37f
22-3-nm28g10f
22-2-pm17g10f
1-1-pm73g12f
1-2-pm215g23f
2-1-dp185g16f
2-2-mc287g46f
2-3-dp107g24f
1-1-dp55g16f
1-2-dp223g45f
1-3-dp700g35f
1-4-dp97g25f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
433
434
435
436
437
438
439
440
441
442
443
444
445
446
447
448
449
450
451
452
453
454
455
456
457
458
459
460
461
462
463
464
465
466
467
468
469
470
471
472
473
474
475
476
477
478
479
480
481
482
483
484
485
486

Characteristics
5-1-dp89g22f
13-1-dp44g15f
13-2-dp37g24f
14-1-dp28g14f
11-1-dp52g44f
11-2-dp72g43f
10-1-pm41g18f
10-2-pm20g11f
10-3-dp72g35f
10-4-pm74g23f
9-1-dp281g31f
7-1-dp208g20f
7-2-dp125g23f
7-3-pm115g10f
6-1-dp152g34f
6-2-mc175g49f
5-1-pm60g11f
5-2-pm32g6f
5-3-pm63g12f
5-4-pm50g7f
5-5-dp65g4f
5-6-mc6558g70f
4-1-dp164g41f
4-2-pm177g20f
4-3-nm220g17f
11-1-dp208g48f
11-2-dp28g17f
14-1-pm293g50f
14-1-pm153g18f
15-1-pm136g14f
001-1-mc30093g25f
022-1-mc31539g13f
021-1-mc28767g12f
020-1-mc31683g35f
018-1-mc31942g23f
018-1-mc31657g24f
017-1-mc26003g23f
017-1-dp67g14f
014-1-mc26324g17f
013-1-mc31252g8f
013-2-mc16747g7f
012-1-mc27653g21f
011-1-mc34257g22f
010-1-mc26761g24f
009-1-mc29279g28f
008-1-mc30182g22f
07-1-mc21762g7f
006-1-mc27687g21f
005-1-mc30284g22f
004-1-mc26874g21f
003-1-mc28428g18f
002-1-mc30321g12f
007-1-pm6g10f
010-1-pm38g15f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Tire
Lamp
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
487
488
489
490
491
492
493
494
495
496
497
498
499
500
501
502
503
504
505
506
507
508
509
510
511
512
513
514
515
516
517
518
519
520
521
522
523
524
525
526
527
528
529
530
531
532
533
534
535
536
537
538
539
540

Characteristics
01-1-nm77g7f
01-2-mc187g13f
02-1-dp662gEOL
03-1-mc795g52f
03-2-nm47g6f
03-3-nm321g45f
03-4-pm190g2f
03-5-dp2178gEOL
03-6-dp156g18f
04-1-dp2770g35f
04-2-dp44891g35f
04-3-mc44891g7f
05-1-pm2582g30f
05-2-pm705g21f
05-3-pm139g13f
05-4-nm169g17f
06-1-pm1537g21f
06-2-dp216g15f
06-3-dp2658g33f
06-4-pm96g13f
06-5-pm90g10f
06-6-dp109g12f
06-7-pm36g4f
07-1-dp1681g38f
07-2-pm70g6f
07-3-mc3436g43f
07-4-dp608g39f
08-1-nm61g14f
08-2-mc138g24f
08-3-dp2380g51f
08-4-pm1479g40f
08-5-nm20g2f
08-6-mc244gEOL
09-1-nm157g9f
09-2-pm2592g48f
09-3-dp129g6f
09-4-dp4790g50f
09-5-pm23864g4f
09-6-pm34g13f
10-1-pm37g24f
10-2-dp6063g73f
10-3-mc34109g1f
10-4-pm2385g43f
10-5-mc92g2f
11-1-pm1474g41f
11-2-dp2385g29f
11-3-mc207g22f
11-4-dp52g19f
12-1-pm52g7f
12-2-nm398g18f
12-3-pm75g7f
12-4-nm29g4f
12-5-nm24g3f
12-6-nm115g3f
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Potential Interpretation
Possible Ordnance
Pipeline Associated
Pipeline Associated
Pipeline Associated
Pipeline Associated
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline Associated
Electromagnetic Anomaly
Electromagnetic Anomaly
Possible Ordnance
Pipeline Associated
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline Associated
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline Associated
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline Associated
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline Associated
Electromagnetic Anomaly
Possible Ordnance
Possible Ordnance
Pipeline Associated
Electromagnetic Anomaly
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline Associated
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
541
542
543
544
545
546
547
548
549
550
551
552
553
554
555
556
557
558
559
560
561
562
563
564
565
566
567
568
569
570

Characteristics
12-7-nm23g8f
12-8-mc457g25f
12-9-mc613g30f
12-10-nm642g43f
13-1-dp244g28f
13-2-nm213g24f
13-3-nm224g18f
13-4-nm156g14f
13-5-dp25g9f
14-1-nm61g15f
14-2-nm234g18f
14-3-dp193g23f
14-4-dp462g36f
14-5-nm19g6f
14-6-dp646g26f
14-7-dp1357g24f
16-1-dp400g18f
16-2-pm160g17f
16-3-dp368g20f
16-4-mc403g30f
16-5-pm36g11f
16-6-pm12g4f
16-7-pm35g13f
17-1-dp273g42f
18-1-dp527g12f
18-2-pm91g8f
19-1-dp528g38f
19-2-pm166g7f
19-3-dp1000g33f
20-1-mc48849g8f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Electromagnetic Anomaly
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TABLE 3
ANOMALIES BY PLANNED PROJECT AREA
Congaree River Sediments
Columbia, South Carolina

Construction Phase
Field Demonstration Project Area
Phase I
Phase II
Phase III
Outside of Project Area
Total Anomalies

Potential Ordnance
(UXO)
84
84
45
2
210
425

Potential UXO Under the
Footprint of the Cofferdam
0
20
9
14
0
43

Other
Anomalies
17
14
16
17
38
102

Total Magnetic
Anomalies
101
118
70
33
248
570

Notes:
Please refer to Figures 2 and 3.
1. All magnetometer work was completed by Tidewater Atlantic Research, Inc of Washington, North Carolina.
2. Magnetic Anomalies - As determined by Tidewater by the magnetic, remote-sensing survey.
3. UXO - Unexploded Ordnance
4. UXO Potential - Refering to Magnetic Anomalies that "have signature characteristics that could be associated with ordnance "
and "those anomalies should be considered potentially hazardous until material generating the signatures can be identified".
5. Other - Other magnetic anomalies include pipelines, geologic features, modern debris etc.

G:/SCE Conagree River/UXO/MTR UXO bid Specs/Table 3 UXO Summary
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MEMORANDUM OF AGREEMENT
AMONG THE U.S. ARMY CORPS OF ENGINEERS; THE SOUTH CAROLINA STATE
HISTORIC PRESERVATION OFFICE; AND SCANA
REGARDING THE CONGAREE RIVER REMEDIATION PROJECT
WHEREAS, Pursuant to Section 10 of the Rivers and Harbors Act of 1899 (33 U.S.C.
403) and Sections 401 and 404 of the Clean Water Act (33 U.S.C. 1344), an application (P/N #
2011-1356-6IO) has been submitted to the U. S. Army Corps of Engineers, Charleston District
(Corps) by SCANA for a permit to construct a cofferdam and remove a Tar-Like Material that is
comingled with sediment in the Congaree River, Richland County, South Carolina, and
WHEREAS, the Corps has determined that the undertaking may adversely affect
Archaeological Site 38RD286/38RD278 (the Ordnance Dump Site/historic underwater site),
which is eligible for listing in the National Register of Historic Places and Archaeological Sites
38RD223, 38RD224, and 38RD234 which are considered Geographic Areas of Potential
Concern (GPAC), and has consulted with the South Carolina State Historic Preservation Officer
(SHPO) pursuant to 36 CFR part 800, the regulations implementing Section 106 of the National
Historic Preservation Act (16 USC Part 470f); and
WHEREAS, the Corps has consulted with SCANA regarding the effects of the
undertaking on sites 38RD286/38RD273, 38RD223, 38RD224, and 38RD234 and has invited
SCANA to sign this Memorandum of Agreement (MOA) as an invited signatory; and
WHEREAS, in accordance with 33 CFR Part 325, Appendix C, 36 CFR Part 800.6(a)(1),
and 36 CFR Part 800.6(b)(1)(iv) the Corps has notified the Advisory Council on Historic
Preservation (ACHP) of its adverse effect determination with specified documentation and the
ACHP has chosen not to participate in the consultation pursuant to 36 CFR Part 800.6(a)(1)(iii);
NOW, THEREFORE, the Corps, the SHPO and SCANA agree that the undertaking shall
be implemented in accordance with the following stipulations in order to take into account the
effect of the undertaking on historic artifacts.
STIPULATIONS
Failure to comply with this MOA may result in the modification, suspension, or
revocation of the above-referenced Corps authorizations as described in the special conditions
and pursuant to 33 CFR 325.7.
The Corps shall ensure that the following measures are carried out:
1. SCANA and any successors or assigns engaged in the removal of the contaminated
sediment shall allow representatives from the Corps and the SHPO to inspect the
authorized activity at any time that is deemed necessary to ensure that it is being or has
been accomplished in accordance with the terms and conditions of this MOA. During

any inspection the Corps and the SHPO will follow all safety protocols established at the
work site.
2. All plans and reports developed for the salvage of historic artifacts shall incorporate
guidance provided by the Secretary of Interior’s Standards and Guidelines for
Archaeological Documentation (48 FR 44734-37) and the President’s Advisory Council
on Historic Preservation publication, Treatment of Archaeological Properties (ACHP
1980). Additionally, all plans and reports will be consistent with South Carolina
Standards and Guidelines for Archaeological Investigations (Council of South Carolina
Professional Archaeologists, et al. 2005).
3. SCANA’s archaeological consultant will develop a recovery plan (Plan) for the portions
of Archaeological Site 38RD286/38RD278 contained within the project area and
identified in Attachement A. The recovery plan will include a description of the
undertaking’s research design and methodology for artifact recovery. The recovery plan
will be submitted to the Corps and the SHPO for review and approval prior to any
fieldwork. The Corps and the SHPO will be afforded thirty (30) days to review the
recovery plan and provide comments.
4. SCANA will protect and preserve the areas labeled as Archaeological Sites 38RD223,
38RD224 and 38RD234 as shown in Exhibit A by completing the requirements stated in
Stipulation 5 below until such time as sites are determined not eligible for the NRHP or
potential adverse effects to those Sites determined eligible are mitigated with data
recovery in accordance with this MOA and the Plan.
5. No less than ten (10) days prior to any land disturbing activities SCANA shall ensure
that:
a. Archaeological Sites 38RD223, 38RD224 and 38RD234 are marked on
construction and maintenance plans with treatment notes and this MOA
referenced.
b. All newly constructed roads in the vicinity of site 38RD223, 38RD224 and
38RD234 will be elevated above grade with successive layers of fill, geotextile
matting and gravel in order to protect potential subsurface deposits.
c. The boundaries of Archaeological Sites 38RD223, 38RD224 and 38RD234 are
cordoned off in the field with orange safety fencing, or a similar highly visible
barrier which shall remain in place until all construction activity is complete.
d. An archaeologist will be present to monitor construction activities in the vicinity
of Archaeological Sites 38RD223, 38RD224 and 38RD234.
6. At least one copy of the draft technical report of data recovery operations and final public
information plans will be submitted to the SHPO for review and approval within two (2)
years from the last day of fieldwork. The draft technical report will be consistent with the
standards outlined in South Carolina Standards and Guidelines for Archaeological
Investigations (Council of South Carolina Professional Archaeologists, et al. 2005). The

SHPO reserves the right to submit the draft technical report to qualified professional
archaeologists for peer review. If the SHPO elects to utilize this option, SCANA’s
archaeological consultant will be advised and additional report copies may be requested.
If revisions of the draft report are recommended, SCANA is responsible for ensuring that
these revisions are addressed in the final report. The final report will be submitted to the
SHPO within three (3) months of the receipt of all agency and peer review comments.
7. SCANA, and the SHPO will consult to determine the appropriate format for a public
education component. SCANA will ensure that a public education plan is developed and
submitted to the SHPO with the draft technical report. All public education materials will
be implemented within two (2) years of the last day of fieldwork.
8. SCANA and the SHPO will consult to determine the final disposition of the artifacts
recovered in accordance with the Underwater Antiquities Act of 1991 (Article 5, Chapter
7, Title 54, Code of Laws of South Carolina, 1976). SCANA will ensure that artifacts are
stabilized and processed prior to their final disposition.
LATE DISCOVERIES
If any unanticipated cultural materials (e.g. large, intact artifacts or animal bones, large clusters
of artifacts or animal bones, large soil stains or patterns of soil stains, buried brick or stone
structures, or clusters of brick or stone indicating a former structure) in the project area prior to
or during construction activities (a “Late Discovery”), then SCANA will temporarily halt any
activities in the vicinity of such Late Discovery and will notify the SHPO and the Corps as soon
as practical of the Late Discovery. The halt will afford the Corps and the SHPO the opportunity
to assess the situation and recommend a course of action within two (2) business days after such
notification.
A buffer will be established around the Late Discovery by the construction project manager. The
buffer will be flagged by appropriate personnel and posted with signage indicating that no land
altering activities will be allowed within this buffer zone until the course of action hereinafter
described has been established.
If unanticipated human remains are found or suspected, they should be left in place and protected
until appropriate consultation is completed. SCANA is responsible for notifying the Corps, the
SHPO, and the local authorities to initiate consultation. Human remains are subject to South
Carolina law that addresses abandoned cemeteries and burials including but not limited to S.C.
Code Ann. §§ 27-43-10 to 27-43-30, 16-16-600 and 61-19-28 to 61-19-29.
MONITORING AND REPORTING
Every one (1) year following the execution of this agreement, for the life of the agreement,
SCANA will provide the Corps and the SHPO a written report describing all work begun or
accomplished during the past year under this agreement. Such report shall include any
scheduling changes proposed, any problems encountered, and any disputes and objections
received relating to the efforts to carry out the terms of this MOA. SCANA will also report on
plans for the next year. This report may be submitted to the Corps and the SHPO via e-mail.

DISPUTE RESOLUTION
SCANA, the Corps and the SHPO will attempt to resolve any disagreement arising from the
implementation of the MOA. This will include any disputes that arise concerning the contents of
the report(s), including but not limited to its merit as a cultural resource management document.
AMENDMENT AND MODIFICATION
Any party to this MOA may request that it be amended or modified at any time, whereupon the
parties will consult with each other to consider such amendment or modification. Amendments
must be agreed to in writing and signed by all signatories. Amendment of this MOA may require
a concurrent request to amend the applicable license.
EXECUTION AND DURATION OF THE MOA
This MOA may be executed in counterparts. A copy with all original executed signature pages
affixed shall constitute the original MOA. The date of the execution shall be the date of the
signature of the last party to sign. This MOA will be in effect for the life of the Permit or until all
stipulations are met, whichever is longer. Prior to such time the Corps may consult with the other
signatories to reconsider the terms of the MOA and amend it in accordance with the stipulation
outlined above.

[SIGNATURE PAGE FOLLOWS]

IN WITNESS WHEREOF, the parties hereto have caused this MOA to be executed by their duly
authorized representative of the last signed date.
SIGNATORIES:

Department of the Army, Corps of Engineers
By:

Date

Print Name:
Title:

INVITED SIGNATORIES:
South Carolina Department of Archives and History
By:

Date

Print Name:
Title:

SCANA
By:
Print Name:
Title:

Date
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APPENDIX R
CONGAREE RIVER ANOMALY SUMMARY

DRAFT
Congaree River Anomaly Summary
Congaree River Project
Columbia, SC

Site Location
The report summarizes the results of the magnetometer surveying activities conducted in support of the
South Carolina Electric and Gas (SCE&G) Company Congaree River Project located in Columbia, SC.
The Congaree River begins at the confluence of the Saluda River and the Broad River in Columbia, SC.
The portion of the Congaree relevant to this project is the approximate eastern third of the river beginning
directly south of the Gervais Street Bridge and extending for approximately 3,700 feet downstream to
approximately 500 feet below the Blossom Street Bridge. Figure 1 provides the location of the area in
question.
Background Information
In June 2010, the South Carolina Department of Health and Environmental Control (SCDHEC) noted tarlike material (TLM) near the eastern shoreline of the Congaree River directly downstream of the Gervais
Street Bridge. SCDHEC collected samples of this material and the analytical results indicated that the
source of the TLM might be attributable to the former manufactured gas plants (MGP) that operated in
Columbia starting in the mid-1800s and ending in the late 1940’s to early 1950’s. Predecessor
companies of SCE&G operated the Huger Street manufactured gas plant (Huger Street MGP). Its
location is provided on Figure 1. SCE&G has recently completed a removal action at the Huger Street
site where over 125,000 tons of MGP impacted soil and debris was excavated and removed with
oversight provided by SCDHEC.
SCE&G submitted a Project Delineation Report (PDR) [MTR, March 2012] to SCDHEC on March 23,
2012. SCDHEC approved the PDR on April 23, 2012. The PDR presented the results of delineation
activities completed to determine the extent of the TLM within the river. The delineation work was
completed in five separate phases over approximately 18 months. The magnetometer surveying
operations described in this summary report were a component of the investigative activities and were
necessary due to the potential presence of Civil War era explosive ordnance within the project area.
Details pertaining to the ordnance are provided below.
Potential Presence of Historical Items and Unexploded Ordnance (UXO)
It has been confirmed that in 1865, during the Civil War, live munitions and other articles of war produced
by the Confederacy were dumped into the Congaree River near the Gervais Street Bridge by Union
forces under the direction of General Sherman. This activity took place during Sherman’s occupation and
subsequent destruction of Columbia. A list of munitions and other Confederate items captured by the
Union forces is provided in Attachment A. The Union Army kept some of these items for its own use and
the remainder was destroyed. One of the methods for destruction was dumping the items into the river.
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Archeological investigations, conducted as late as 1980, recovered some live and unstable munitions or
unexploded ordinance (UXO) from the area as well as some other potentially historically significant
artifacts. Specifically this work was focused in and adjacent to the unnamed tributary that enters the river
just south of the Gervais Street Bridge. Figure 2 shows this location and a daily activity log documenting
some of the archeological work is provided in the initial Tidewater Atlantic Research Inc. report
(Attachment B). Several live cannonballs were identified during this operation and properly disposed of
by trained explosive ordinance disposal (EOD) personnel located at nearby Fort Jackson.
Due to the potential presence of live munitions within the project area, an additional reconnaissance and
screening of the area in question was conducted as part of the investigative activities. Acoustic (side
scan sonar) and magnetic (magnetometer) remote sensing surveying activities were completed in order to
determine if potential munitions were present prior to conducting the sediment sampling activities. A
description of these activities and their subsequent results are provided below.
Surveying Activities
Magnetometer surveying of the project area was conducted over four separate phases. The first phase
was focused on the area directly downstream of the Gervais Street Bridge (grid lines 1 through 16 on
Figure 2) and included some limited shoreline surveying near the Senate Street Extension Alluvial Fan
(Figure 2). A sidescan sonar survey was also performed during Phase I. The purpose of the side scan
sonar was to complement the magnetometer survey by potentially visually identifying objects (e.g.,
ordnance) that may be lying on the Congaree River bottom. The sidescan sonar survey results were
inconclusive and it was not utilized in the subsequent phases.
Magnetometer surveying progressed downstream in conjunction with the continuing investigation
activities with Phase II extending the survey area from grid line 16 to grid line 20. Survey of the unnamed
tributary that is located south of the Gervais Street Bridge was also conducted during Phase II. Phase III
encompassed the portions of the project area between grid lines 20 and 37 and Phase IV completed the
shoreline surveying in the vicinity of the Senate Street Extension Alluvial Fan that was not conducted
during the other phases due to access constraints.
The specific details pertaining to the surveying equipment and methodology are provided in the phase
specific reports produced by Tidewater Atlantic Research Inc. provided in Attachment B. In general,
depending on the area to be surveyed and the presence of rock outcrops and water level conditions,
either a small boat with an outboard motor or an inflatable boat was utilized to carry the surveying
equipment. The inflatable boat was pushed through areas where water levels and the presence of rocks
precluded the use of the motorboat. Terrestrial surveying was done on foot with handheld and backpack
mounted equipment.
The magnetometer surveys were generally run on north-south trending lines and were controlled via a
differential global positioning system (DGPS) using a Trimble AgCPS 132 navigation system. HYPACK
navigation software was used to translate the DGPS data into real-time data that was used to direct the
survey along a predetermined grid or transects. In general, the magnetometer transects lines were
located approximately 20 feet apart. In some areas of the river where obstructions were encountered and
navigation had to be altered, the distance between the transect lines varied and could be decreased to
less than 10 feet.
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The magnetometer survey was performed with an EG&G Geometrics G-858 cesium magnetometer that is
capable of +/- 0.001 gamma resolution. The magnetic data was collected at a frequency of six samples
per second. The locations of the magnetic readings were determined from the DGPS.
The side scan sonar survey was performed from approximately the 4 to 16 Lines and boulders and
shallow water prevented performing the survey above the 4 Line. A 445/900 kHz Klein System 3900
digital side scan sonar was employed. The side scan sonar data was horizontally tied to the DGPS and
reconciled with the HYPACK survey software. Where navigation was possible, a total of five side scan
sonar survey passes were made on a 50-foot transect spacing.
The magnetometer detects changes in earth’s magnetic field that may be attributed to buried
anthropogenic influences (e.g., UXOs, electrical cables, etc.) or naturally occurring geologic features
(e.g., remnant thermal magnetism, ore bodies, etc.). Once the magnetometer data was collected it was
systematically analyzed to identify potential targets. A variety of characteristics of the targets including
configuration, areal extent, intensity and contrast with background were analyzed and compared to
signature characteristics previously found to be reliable indicators of historic ordnance. The results are
discussed below.
Results
Following each phase of fieldwork the accumulated data was analyzed and the potential UXO locations
were identified. Table 1 provides the results of the magnetometer surveying activities by investigation
phase and Figure 3 provides the anomaly locations for the project area. Each phase is also described in
more detail in the phase specific reports provided in Attachment B. Table 2 provides a summary of the
anomaly locations and interpretation and Table 3 provides a summary of the anomalies located within the
planned project area and located in the planned cofferdam footprint.
As the historical and anecdotal evidence suggested, the majority of anomalies were located in the Phase
I survey area nearest the Gervais Street Bridge and the boat apron. A total of 323 anomalies were
detected in the Phase I area with 218 of those locations exhibiting signature characteristics that could be
associated with ordnance. Some of the non-ordnance anomalies included discarded debris and
appliances, an electrical cable crossing and a geologic feature.
Phase II produced 10 potential UXOs in grid lines 16 through 20 and an additional 8 in the unnamed
tributary. For Phase III the number of anomalies continued to be relatively low from grid line 20 to 31 but
increased directly downstream of the Blossom Street Bridge. This increase can be potentially attributable
to more recent objects being thrown from the bridge and not necessarily historical UXO. The total
number of targets for Phase III was 145 with 121 exhibiting signature characteristics that could be
associated with ordnance.
Finally, Phase IV was conducted to obtain information in the area directly downstream of the boat apron,
which was not completed during Phase I due to access constraints. A total of 84 anomalies were
detected with 67 exhibiting signature characteristics that could be associated with ordnance. The total for
all four phases of magnetometer surveying is 570 anomalies located within the investigated area with 425
or 75 percent of those potentially being ordnance.
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Due to the nature of the potential historical objects and UXO deposited within the study area and their
real or perceived value and/or potential hazard to public safety, the information contained in this summary
report must remain confidential. This information was compiled by SCANA for use during completion of
the investigative and subsequent remedial activities associated with the Congaree River Project. Any use
or dissemination of the information for other purposes is not permitted and may be subject to legal action.
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TABLE 1
MAGNETOMETER STUDY RESULTS SUMMARY
Congaree River Sediments
Columbia, South Carolina

Total Magnetic
Anomalies

Potential Ordnance
(UXO)

Other
Anomalies

Congaree River - Grid Lines: 1 thru 16

323

218

105

Jan. 4-5, 2011

Congaree River - Grid Lines: 16 thru 20
Unnamed Tributary #1 - Outfall to River

10
8

10
8

0
0

Phase III

June 30, 2011

Congaree River - Grid Lines: 20 thru 37

145

122

23

Phase IV

January 31 - February 2, 2012 Senate Street Extension / Alluvial Fan Area

84

67

17

570

425
75%

145

Study

Dates

Phase I

Aug. 25-26, 2010

Phase II

Study Area

Total Anomalies
Percentage with UXO Potential

Notes:
1. All magnetometer work was completed by Tidewater Atlantic Research, Inc of Washington, North Carolina.
2. Magnetic Anomalies - As determined by Tidewater by the magnetic, remote-sensing survey.
3. UXO - Unexploded Ordnance
4. UXO Potential - Refering to Magnetic Anomalies that "have signature characteristics that could be associated with ordnance"
and "those anomalies should be considered potentially hazardous until material generating the signatures can be identified".
5. Other - Other magnetic anomalies include pipelines, geologic features, modern debris etc.

Mag. Survey/From Tidewater/Table 1 UXO Summary
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54

Characteristics
078-1-nm262g175f
078-2-dp280g49f
078-3-mc48g59f
078-5-mc1854g71f
077-1-nm758g34f
077-2-mc40g45f
077-3-mc52g76f
077-4-pm203g68f
077-5-pm320g176f
077-6-30g18f
077-7-dp57g58f
077-8-dp63g83f
077-9-mc149g71f
076-1-pm130g44f
076-2-pm137g288f
076-3-nm31g37f
076-4-nm34g49f
076-5-pm307g190f
076-6-pm510g66f
076-7-mc76g69f
076-8-mc627g66f
075-1-dp116g50f
075-2nm18g40f
075-3-dp52g65f
075-4-dp70g65f
075-5-pm301g60f
075-5-pm289g178f
075-7-dp36g30f
075-8-nm59g80f
075-9-pm48g35f
075-10-pm125g70f
074-1-dp207g40f
074-2-dp121g40f
074-3-pm32g20f
074-4-pm288g215f
074-5-nm861g50f
074-6-pm27g20f
074-7-dp42g40f
074-8-dp71g65f
074-9-nm58g90f
073-1-nm36g22f
073-2-nm21g30f
073-3-dp21g40f
073-4-dp149g65f
073-5-dp527g60f
073-6-pm302g199f
073-7-pm41g18f
073-8-nm60g70f
073-9-dp64g31f
073-10-dp42g17f
072-1-pm46g11f
072-2-pm88g23f
072-3-pm310g167f
072-4-pm2310g36f
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Potential Interpretation
Geological Feature
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Geological Feature
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Geological Feature
Pipeline
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100
101
102
103
104
105
106
107
108

Characteristics
072-5-dp62g49'
071-1-nm28g10f
071-2-pm46g62f
071-3-pm170g55f
071-4-dp494g96f
071-5-pm324g202f
071-6-pm117g97f
071-7-pm70g33f
070-1-pm66g25f
070-2-pm251g132f
070-3-dp235g21f
070-4-nm549g33f
070-5-pm159g46f
070-6-nm36g18f
070-7-dp48g55f
070-8-nm44g15f
069-1-dp23g10f
069-2-dp78g44f
069-3-nm1841g50f
069-4-dp252g53f
069-5-pm214g155f
069-6-pm63g17f
068-1-pm72g94f
068-2-dp238g167f
068-3-nm402g55f
068-4-dp38g40f
067-1-dp32g38f
067-2-mc181g93f
067-3-pm221g300f
067-5-mc68g90f
067-6-dp22g30f
066-1-dp61g40f
066-2-pm182g193f
066-3-nm190g95f
066-4-dp127g77f
066-5-dp48g18f
066-6-nm43g42f
066-7-pm27g10f
066-8-dp9g10f
065-1-dp143g31f
065-2-nm19g10f
065-3-pm11g7f
065-4-dp32g60f
065-5-dp127g20f
065-6-nm363g52f
065-7-pm176g186f
065-8-pm24g38f
065-9-pm44g37f
065-10-mc69g110f
064-1-pm108g121f
064-2-mc67g61f
064-3-pm27g21f
064-4-pm193g210f
064-5-nm363g63f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Possible Ordnance
Geological Feature
Geological Feature
Geological Feature
Possible Ordnance
Pipeline
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Geological Feature
Possible Ordnance
Geological Feature
Geological Feature
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Pipeline
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
109
110
111
112
113
114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133
134
135
136
137
138
139
140
141
142
143
144
145
146
147
148
149
150
151
152
153
154
155
156
157
158
159
160
161
162

Characteristics
064-6-pm63g16f
064-7-dp415g60f
063-1-dp395g68f
063-2-pm67g14f
063-3-nm188g73f
063-4-nm334g26f
063-5-pm224g187f
063-6-pm111g143f
062-1-pm99g136f
062-2-pm203g163f
062-3-nm257g48f
062-4-dp373g110f
062-5-mc68g107f
062-6-pm59g55f
061-1-pm127g57f
061-2-pm182g43f
061-3-pm113g52f
061-4-nm198g67f
061-5-pm225g210f
061-6-pm112g147f
060-1-pm109g18f
060-2-pm66g46f
060-3-pm246g205f
060-4-nm107g38f
060-5-dp288g93f
059-1-nm124g99f
059-2-dp73g64f
059-3-pm240g200f
059-4-dp76g55f
059-5-dp140g102f
059-6-dp241g37f
058-1-dp114g101f
058-2-nm65g51f
058-3-pm87g33f
058-4-mc248g200f
058-5-nm44g15f
058-6-dp137g91f
057-1-pm144g94f
057-2-pm67g62f
057-3-dp54g14f
o57-4-mc231g180f
057-5-pm55g57f
057-6-nm30g36f
057-7-dp138g78f
057-8-dp135g41f
056-1-pm144g157f
056-2-nm36g22f
056-3-pm129g33f
056-4-dp34g15f
056-5-dp83g70f
056-6-mc210g153f
056-7-dp53g21f
056-8-dp103g46f
056-9-mc178g110f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Geological Feature
Geological Feature
Geological Feature
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Geological Feature
Geological Feature
Geological Feature
Possible Ordnance
Geological Feature
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Geological Feature
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Pipeline
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Geological Feature
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Pipeline
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
163
164
165
166
167
168
169
170
171
172
173
174
175
176
177
178
179
180
181
182
183
184
185
186
187
188
189
190
191
192
193
194
195
196
197
198
199
200
201
202
203
204
205
206
207
208
209
210
211
212
213
214
215
216

Characteristics
055-1-pm277g110f
055-2-nm75g32f
055-3-dp54g15f
055-4-pm127g62f
055-5-pm195g58f
055-6-dp221g64f
055-7-dp28g10f
055-8-pm146g36f
055-9-dp18g20f
055-10-pm136g123f
054-1-dp65g44f
054-2-dp66g30f
054-3-dp62g38f
054-4-pm196g90f
054-5-dp100g48f
054-6-dp106g20f
054-7-dp47g15f
054-8-pm479g50f
053-1-nm71g18f
053-2-nm21g26f
053-3-mn90g46f
053-4-dp26g17f
053-5-nm32g15f
053-6-pm71g56f
053-7-pm199g57f
053-8-nm111g38f
053-9-nm51g20f
0543-10-dp43g40f
053-11-nm70g66f
053-12-pm115g105f
052-1-pm129g142f
052-2-dp99g63f
052-3-mc292g160f
052-4-dp60g42f
052-5-pm63g30f
052-6-dp47g12f
052-7-dp251g53f
051-1-mc601g117f
051-2-nm97g26f
050-1-nm94g33f
050-2-dp102g45f
050-3-pm50g17f
050-4-pm818g20fEOL
049-1-pm112g64f
049-2-pm111g78f
049-3-dp74g66f
049-4-dp75g70f
048-1-nm74g38f
048-2-dp13g14f
049-3-nm104g28f
048-4-pm127g53f
048-5-pm22g28f
047-1-nm119g46fEOL
047-2-dp13g15f
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Potential Interpretation
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Iron Pipe
Possible Ordnance
Possible Ordnance
Possible Ordnance
Geological Feature
Geological Feature
Possible Ordnance
Iron Pipe
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Iron Pipe
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
217
218
219
220
221
222
223
224
225
226
227
228
229
230
231
232
233
234
235
236
237
238
239
240
241
242
243
244
245
246
247
248
249
250
251
252
253
254
255
256
257
258
259
260
261
262
263
264
265
266
267
268
269
270

Characteristics
047-3-nm89g33f
046-1-nm223g37f
078-1-pm1949g7f
068-1-dp311g7f
045-1-mc6548g8f
062L-1-pm150g5f
062L-2-nm109g11f
061L-1-nm135g4f
061L-2-pm95g6f
061L-3-dp105g20f
060L-1-pm113g3f
060L-2dp93g27f
059L-1-nm150g25f
058L-1-pm302g11f
058L-2-pm79g16f
057L-1-dp257g7f
056L-dp150g11f
056L-2-pm43g10f
055L-1-dp201g11f
054L-1-nm166g9f
001SL-1-pm4902g20
001SL-2-pm4554g4f
001SL-3-mc8907g11f
002SL-1-dp8978g9f
002SL-2-dp3987g7f
002SL-3-mc7345g7f
003SL-1-pm269g10f
003Sl-2-pm515g7f
003SL-3-nm80g5f
003SL-4-dp168g19f
003SL-5-pm129g6f
060L-1-nm105g20f
059L-1-nm279g5f
059L-2-pm423g34f
058L-1-dp209g6f
058L-2-pm35g11f
057L-1-nm17g11f
057L-2-pm98g8f
057L-3-pm37g9f
057L-4-pm38g11f
057L-5-dp75g10f
056L-1-mc8186g11f
055L-1-mc5360g20f
055L-2-nm357g19f
054L-1-261g11f
054L-2-pm3122g8f
053L-1-nm110g9f
053L2-dp109g16f
052L-1-dp286g3f
052L-2-pm327g9f
052L-3-nm248g21f
052L-4-dp259g26f
051L-1-nm109g13f
067-1-dp48g33f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Electromagnetic Anomaly
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Boiler
Possible Ordnance
Electromagnetic Anomaly
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Boiler
Washing Machine
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Sign
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Manhole
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
271
272
273
274
275
276
277
278
279
280
281
282
283
284
285
286
287
288
289
290
291
292
293
294
295
296
297
298
299
300
301
302
303
304
305
306
307
308
309
310
311
312
313
314
315
316
317
318
319
320
321
322
323
324

Characteristics
067-2-dp142g44f
0701-dp480g13f
070-2-pm49g11f
072-1-pm89g13f
073-1-nm80g5f
073-2-nm356g23f
075-1-nm364g11f
075-2-dp1039g39f
077-1-dp123g14f
077-2-dp776g30f
078R-3mc8302g20f
068-1-dp320g7f
068R-2-mc9213g15f
066R-1-mc8334g15f
065R-1-mc8486g18f
064R-1-mc9633g18f
063R-1-mc9404g19f
062R-2-mc9746g18f
061R-1-mc7773g16f
060R-1-mc8127g8f
059R-1-mc5961g11f
058R-1-mc6758g17f
057R-1-mc7119g24f
056R-1-mc7891g16f
055R-1-mc6461g17f
054R-1-mc9645g16f
053R-1-mc6680g13f
052R-1-mc9795g10f
051R-1-mc6531g15f
050R-1-mc6531g14f
049R-1-mc9574g7f
048R-1-mc6550g12f
047BR-1-mc6477g7f
045R-1mc6548g8f
003-4-dp103g12f
004-1-pm93g10f
003-3-pm58g16f
002-1-dp38g9f
003-2-pm96g11f
004-3-pm95g12f
001-1-pm54g6f
006-2-nm207g12f
004-2-pm81g9f
003-1-pm19g4f
004-4-pm78g8f
006-1-dp191g16f
002-2-dp53g11f
004-5-pm85g11f
004-6-pm71g10f
004-7-pm82g12f
004-8-dp156g19f
002-3-nm32g8f
053L-4-dp437g70f
022-1-pm100g25f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Electromagnetic Anomaly
Possible Ordnance
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Iron Pipe
Possible Ordnance
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
325
326
327
328
329
330
331
332
333
334
335
336
337
338
339
340
341
342
343
344
345
346
347
348
349
350
351
352
353
354
355
356
357
358
359
360
361
362
363
364
365
366
367
368
369
370
371
372
373
374
375
376
377
378

Characteristics
021-2-nm400g25f
021-2-pm70g20f
012-1-pm270g23f
011-1-dp225g75f
010-1-nm50g15f
020-1-dp22g15f
016-1-pm38g37f
020-2-dp23g13f
020-3-dp18g16f
A
B
C
D
E
F
G
H
1-1-mc806g44f
1-2-pm100g9f
1-3-dp533g47f
1-4-dp233g24f
1-5-pm73g13f
1-6-dp210g33f
22-1-dp544g65f
21-1-pm323g42f
21-2-dp1330g64f
20-1-dp94g25f
20-2-dp2601g102f
19-1-pm79g8f
19-2-pm113g18f
19-3-dp154g31f
19-3-dp1419g86f
18-1-dp333g16f
18-2-dp40g17f
18-3-dp105g24f
18-4-dp196g34f
18-5-pm13g8f
18-6-dp2092g60f
18-6-dp83g22f
18-7-dp?1687+g18+f
17-1-dp1497g47f
17-2-dp47g44f
17-3-pm29g16f
17-4-mc53g35f
16-1-nm61g10f
16-2-dp136g17f
16-3-pm50g27f
16-5-dp10g6f
16-6-pm47g26f
15-1-dp59g30f
15-2-pm43g16f
15-3-dp304g29f
14-1-dp136g21f
14-2-dp185g32f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Possible Ordnance
Pipeline
Possible Ordnance
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline
Possible Ordnance
Pipeline
Pipeline
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
379
380
381
382
383
384
385
386
387
388
389
390
391
392
393
394
395
396
397
398
399
400
401
402
403
404
405
406
407
408
409
410
411
412
413
414
415
416
417
418
419
420
421
422
423
424
425
426
427
428
429
430
431
432

Characteristics
14-4-pm95g31f
10-1-nm29g25f
10-2-dp31g260f
10-2-nm57g13f
13-1-dp66g23f
13-2-pm40g21f
13-3-pm27g17f
13-4-dp46g10f
12-1-dp40g30f
12-2-pm46g33f
11-1-pm22g39f
11-2-pm39g31f
10-1-dp95g21f
9-1-dp78g23f
8-1-dp247g13f
7-1-dp180g23f
7-2-dp145g20f
6-1-dp138g15f
6-2-dp235g26f
5-1-pm103g31f
5-2-dp53g57f
4-1-pm103g15f
4-2-dp49g12f
2-1-pm110g13f
15-1-mc16g4f
14-1-dp68g16f
13-1-dp53g7f
13-2-dp188g28f
12-1-pm11g29f
11-1-dp528g20f
9-1-dp342g22f
8-1-dp135g24f
8-2-dp72g23f
8-1-dp34g16f
6-1-pm32g5f
5-1-dp47g21f
4-1-dp218g25f
4-2-dp80g21f
3-1-dp146g27f
3-2-pm123g17f
3-3-dp85g22f
1-1-dp112g18f
22-1-dp122g37f
22-3-nm28g10f
22-2-pm17g10f
1-1-pm73g12f
1-2-pm215g23f
2-1-dp185g16f
2-2-mc287g46f
2-3-dp107g24f
1-1-dp55g16f
1-2-dp223g45f
1-3-dp700g35f
1-4-dp97g25f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
433
434
435
436
437
438
439
440
441
442
443
444
445
446
447
448
449
450
451
452
453
454
455
456
457
458
459
460
461
462
463
464
465
466
467
468
469
470
471
472
473
474
475
476
477
478
479
480
481
482
483
484
485
486

Characteristics
5-1-dp89g22f
13-1-dp44g15f
13-2-dp37g24f
14-1-dp28g14f
11-1-dp52g44f
11-2-dp72g43f
10-1-pm41g18f
10-2-pm20g11f
10-3-dp72g35f
10-4-pm74g23f
9-1-dp281g31f
7-1-dp208g20f
7-2-dp125g23f
7-3-pm115g10f
6-1-dp152g34f
6-2-mc175g49f
5-1-pm60g11f
5-2-pm32g6f
5-3-pm63g12f
5-4-pm50g7f
5-5-dp65g4f
5-6-mc6558g70f
4-1-dp164g41f
4-2-pm177g20f
4-3-nm220g17f
11-1-dp208g48f
11-2-dp28g17f
14-1-pm293g50f
14-1-pm153g18f
15-1-pm136g14f
001-1-mc30093g25f
022-1-mc31539g13f
021-1-mc28767g12f
020-1-mc31683g35f
018-1-mc31942g23f
018-1-mc31657g24f
017-1-mc26003g23f
017-1-dp67g14f
014-1-mc26324g17f
013-1-mc31252g8f
013-2-mc16747g7f
012-1-mc27653g21f
011-1-mc34257g22f
010-1-mc26761g24f
009-1-mc29279g28f
008-1-mc30182g22f
07-1-mc21762g7f
006-1-mc27687g21f
005-1-mc30284g22f
004-1-mc26874g21f
003-1-mc28428g18f
002-1-mc30321g12f
007-1-pm6g10f
010-1-pm38g15f
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Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Electromagnetic Anomaly
Tire
Lamp
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
487
488
489
490
491
492
493
494
495
496
497
498
499
500
501
502
503
504
505
506
507
508
509
510
511
512
513
514
515
516
517
518
519
520
521
522
523
524
525
526
527
528
529
530
531
532
533
534
535
536
537
538
539
540

Characteristics
01-1-nm77g7f
01-2-mc187g13f
02-1-dp662gEOL
03-1-mc795g52f
03-2-nm47g6f
03-3-nm321g45f
03-4-pm190g2f
03-5-dp2178gEOL
03-6-dp156g18f
04-1-dp2770g35f
04-2-dp44891g35f
04-3-mc44891g7f
05-1-pm2582g30f
05-2-pm705g21f
05-3-pm139g13f
05-4-nm169g17f
06-1-pm1537g21f
06-2-dp216g15f
06-3-dp2658g33f
06-4-pm96g13f
06-5-pm90g10f
06-6-dp109g12f
06-7-pm36g4f
07-1-dp1681g38f
07-2-pm70g6f
07-3-mc3436g43f
07-4-dp608g39f
08-1-nm61g14f
08-2-mc138g24f
08-3-dp2380g51f
08-4-pm1479g40f
08-5-nm20g2f
08-6-mc244gEOL
09-1-nm157g9f
09-2-pm2592g48f
09-3-dp129g6f
09-4-dp4790g50f
09-5-pm23864g4f
09-6-pm34g13f
10-1-pm37g24f
10-2-dp6063g73f
10-3-mc34109g1f
10-4-pm2385g43f
10-5-mc92g2f
11-1-pm1474g41f
11-2-dp2385g29f
11-3-mc207g22f
11-4-dp52g19f
12-1-pm52g7f
12-2-nm398g18f
12-3-pm75g7f
12-4-nm29g4f
12-5-nm24g3f
12-6-nm115g3f
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Potential Interpretation
Possible Ordnance
Pipeline Associated
Pipeline Associated
Pipeline Associated
Pipeline Associated
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline Associated
Electromagnetic Anomaly
Electromagnetic Anomaly
Possible Ordnance
Pipeline Associated
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline Associated
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline Associated
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline Associated
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline Associated
Electromagnetic Anomaly
Possible Ordnance
Possible Ordnance
Pipeline Associated
Electromagnetic Anomaly
Possible Ordnance
Possible Ordnance
Possible Ordnance
Pipeline Associated
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
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TABLE 2
MAGNETIC ANOMALY LOCATION AND INTERPRETATION
Congaree River Sediments
Columbia, South Carolina
Designation
541
542
543
544
545
546
547
548
549
550
551
552
553
554
555
556
557
558
559
560
561
562
563
564
565
566
567
568
569
570

Characteristics
12-7-nm23g8f
12-8-mc457g25f
12-9-mc613g30f
12-10-nm642g43f
13-1-dp244g28f
13-2-nm213g24f
13-3-nm224g18f
13-4-nm156g14f
13-5-dp25g9f
14-1-nm61g15f
14-2-nm234g18f
14-3-dp193g23f
14-4-dp462g36f
14-5-nm19g6f
14-6-dp646g26f
14-7-dp1357g24f
16-1-dp400g18f
16-2-pm160g17f
16-3-dp368g20f
16-4-mc403g30f
16-5-pm36g11f
16-6-pm12g4f
16-7-pm35g13f
17-1-dp273g42f
18-1-dp527g12f
18-2-pm91g8f
19-1-dp528g38f
19-2-pm166g7f
19-3-dp1000g33f
20-1-mc48849g8f

Delineation Report\Appendices\App. DTable2 UXO Summary

Page 11 of 11

Potential Interpretation
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Possible Ordnance
Electromagnetic Anomaly
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TABLE 3
ANOMALIES BY PLANNED PROJECT AREA
Congaree River Sediments
Columbia, South Carolina

Construction Phase
Field Demonstration Project Area
Phase I
Phase II
Phase III
Outside of Project Area
Total Anomalies

Potential Ordnance
(UXO)
84
84
45
2
210
425

Potential UXO Under the
Footprint of the Cofferdam
0
20
9
14
0
43

Other
Anomalies
17
14
16
17
38
102

Total Magnetic
Anomalies
101
118
70
33
248
570

Notes:
Please refer to Figures 2 and 3.
1. All magnetometer work was completed by Tidewater Atlantic Research, Inc of Washington, North Carolina.
2. Magnetic Anomalies - As determined by Tidewater by the magnetic, remote-sensing survey.
3. UXO - Unexploded Ordnance
4. UXO Potential - Refering to Magnetic Anomalies that "have signature characteristics that could be associated with ordnance "
and "those anomalies should be considered potentially hazardous until material generating the signatures can be identified".
5. Other - Other magnetic anomalies include pipelines, geologic features, modern debris etc.
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Attachment A
Inventory of Ordnance Stores

Attachment B
Tidewater Reports

APPENDIX S
3D GRAPHIC REPRESENTATIONS
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FIGURE 4
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