
MEMORANDUM OF AGREEMENT 

 

AMONG THE U.S. ARMY CORPS OF ENGINEERS, CHARLESTON DISTRICT; 

THE SOUTH CAROLINA STATE HISTORIC PRESERVATION OFFICE; AND 

DOMINION ENERGY SOUTH CAROLINA, INC. 

REGARDING THE CONGAREE RIVER REMEDIATION PROJECT, RICHLAND 

COUNTY, SOUTH CAROLINA 

 

 

WHEREAS, pursuant to Section 10 of the Rivers and Harbors Act of 1899 (33 U.S.C. 

403) and Section 404 of the Clean Water Act (33 U.S.C. 1344), an application (SAC-2011-

01356) dated September 29, 2020 has been submitted to the U. S. Army Corps of Engineers, 

Charleston District (the Corps) by Dominion Energy South Carolina, Inc., as a successor to the 

SCANA Corporation (the Applicant or Dominion), for a Department of the Army (DA) 

permit to authorize impacts to waters of the United States associated with the Congaree River 

Remediation Project (undertaking); and 

 

WHEREAS, the undertaking consists of the construction of two cofferdams and removal 

of a tar-like material that is comingled with sediment in the Congaree River, Richland County, 

South Carolina, as illustrated in Exhibit A attached hereto; and  

 

WHEREAS, the Corps has defined the undertaking’s permit area as approximately 12 

acres for landside operations and 5.8 acres within the Congaree River, as depicted in Exhibit A 

attached hereto; and   

  

WHEREAS, the Corps has determined that the undertaking will have an adverse effect on 

archaeological site 38RD286/38RD278 (the Ordnance Dump Site/historic underwater site) 

described in Exhibit B attached hereto, which is eligible for listing in the National Register of 

Historic Places (NRHP) and is considered an “historic property”; and 

 

WHEREAS, the Applicant has agreed to minimize and avoid impacts to archaeological 

sites 38RD223, 38RD224, and 38RD234, and 38RD1406, as described in Exhibit B attached 

hereto, which require additional investigation to determine their NRHP eligibility status; and 

 

WHEREAS, the Corps has determined that the undertaking will have no adverse effect 

on the Columbia Canal Historic District, the Gervais Street Bridge, and the New Brookland 

Historic District, which are each listed in the NRHP and considered “historic properties”; and 

 

WHEREAS, the Corps has consulted with the South Carolina State Historic Preservation 

Office (SHPO) pursuant to 36 CFR Part 800, the regulations implementing Section 106 of the 

National Historic Preservation Act (54 U.S.C. § 300101, previously codified at 16 U.S.C. § 470f); 

and  

 

WHEREAS, the Corps has notified federally-recognized tribes about the undertaking’s 

anticipated impacts on historic properties, as required by 36 CFR § 800.6 and has received no 

comments or requests for participation in this Memorandum of Agreement (MOA) from the 
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Absentee-Shawnee Tribe of Indians of Oklahoma, Alabama-Quassarte Tribal Town, Cherokee 

Nation, Chickasaw Nation, Delaware Tribe of Indians, Eastern Band of the Cherokee Indians, 

Eastern Shawnee Tribe of Oklahoma, Kialegee Tribal Town, Muscogee (Creek) Nation, Poarch 

Band of Creek Indians, Shawnee Tribe, Thlopthlocco Tribal Town, Tuscarora Nation, and the 

United Keetoowah Band of Cherokee Indians in Oklahoma; and 

 

WHEREAS, the Corps has received comments from the Catawba Indian Nation stating 

that they request that archaeological monitoring and avoidance of the other sites occur as 

described in Exhibit B attached hereto; and 

 

WHEREAS, the Corps has consulted with the Applicant regarding the effects of the 

undertaking on historic properties and has invited them to sign this MOA as an invited signatory; 

and  

 

WHEREAS, the Corps has notified the City of Columbia, the Guignard Partnership, 

SCDHEC, the South Carolina Confederate Relic Room and Military Museum, and Maritime 

Research Division at the South Carolina Institute of Archaeology and Anthropology (SCIAA-

MRD) of the undertaking and has received requests for participation in this MOA from the 

Guignard Partnership, the South Carolina Confederate Relic Room and Military Museum, and 

SCIAA-MRD;  

 

 WHEREAS, the Corps has received and accepted a request for participation as a 

consulting party from Mr. Charles Leedecker, an individual with a demonstrated interest in the 

undertaking; and  

 

 WHEREAS, the Corps has invited the SCIAA-MRD and the South Carolina Confederate 

Relic Room and Military Museum to sign this agreement as a concurring parties; and 

 

WHEREAS, in accordance with the Corps’ “Revised Interim Guidance for Implementing 

Appendix C of 33 CFR Part 325 with the Revised Advisory Council on Historic Preservation 

Regulations at 36 CFR Part 800” (April 25, 2005); 33 CFR Part 325, Appendix C, Par. 8; and 36 

CFR § 800.6(a)(1), the Corps has notified the Advisory Council on Historic Preservation (ACHP) 

of its adverse effect determination with specified documentation, and the ACHP has chosen not to  

participate in the consultation pursuant to 36 CFR § 800.6(a)(1)(iii); and 

 

NOW, THEREFORE, the Corps, the SHPO, and the Applicant agree that the undertaking 

shall be implemented in accordance with the following stipulations in order to take into 

account the effect of the undertaking on historic properties.  

  

STIPULATIONS 

 

The Corps will monitor the progress of the following stipulated tasks to ensure that the 

undertaking is carried out in accordance with this MOA, and the Applicant shall ensure that 

the following measures are carried out: 
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I. GENERAL REQUIREMENTS AND STANDARDS  

 

The Applicant shall allow representatives from the SHPO and the Corps to inspect the 

authorized activity at any time deemed necessary to ensure that it is being or has been 

accomplished in accordance with the terms and conditions of this MOA.  During any 

inspection, the Corps and the SHPO will follow all safety protocols established at the work 

site. 

 

All work carried out pursuant to this MOA shall meet the Secretary of Interior’s Standards 

and Guidelines for Archeology and Historic Preservation (“Secretary’s Standards”) set forth 

at 36 C.F.R. § 68.3. 

 

II. PROTECTIONS 

 

a. The Applicant will protect and preserve the areas labeled as Archaeological sites 

38RD223, 38RD224, and 38RD234, and 38RD1406, as shown in Exhibit A, by 

completing the requirements stated in Stipulation II.b.  

b. No less than 10 days prior to any land disturbing activities within 100 feet of a 

historic property, the Applicant shall ensure that: 

a. A treatment plan for the historic property and/or archaeological site has been 

approved by the Corps and SHPO.  

b. A licensed surveyor has surveyed the boundaries of the Archaeological Sites 

38RD223, 38RD224, and 38RD234, and 38RD1406 (to the extent feasible). 

c. All historic properties are marked on construction and maintenance plans with 

treatment notes and this MOA referenced.  

d. All newly constructed roads in the vicinity of sites 38RD223, 38RD224, and 

38RD234, and 38RD1406 shall be elevated above grade with successive 

layers of fill, geotextile matting and gravel in order to protect potential 

subsurface deposits. 

e. The boundaries of Archaeological Sites 38RD223, 38RD224, and 38RD234, 

and 38RD1406 are cordoned off in the field with orange safety fencing, or a 

similar highly visible barrier (to the extent feasible), which shall remain in 

place until all construction activity is complete. 

f. An archaeologist will be present to monitor construction activities in the 

vicinity of Archaeological Sites 38RD223, 38RD224, and 38RD234, and 

38RD1406.  

g. Archaeological monitoring will adhere to the SHPO Guidance for 

Archaeological Site Monitoring. 

 

III. PLANS AND REPORTS 

 

For historic properties that will be mitigated, a specific Treatment Plan will be prepared 

by the Applicant’s archaeological consultant.  
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The Treatment Plan (Exhibit C) includes the archaeological data recovery plan and 

provisions for disseminating information to the public. A more detailed public information 

plan will be submitted following data recovery excavations. It will, minimally, convey broad 

patterns pertaining to research themes associated with the historic properties within Congaree 

River Remediation Project.  

 

All treatment plans and reports developed for the treatment of archaeological sites shall 

incorporate guidance provided by the Secretary of Interior’s “Standards and Guidelines for 

Archaeological Documentation” (48 FR 44734-37) and the ACHP’s Treatment of 

Archaeological Properties (ACHP 1980) and Section 106 Archaeology Guidance (ACHP 

2009). In addition, these materials will be consistent with the South Carolina Standards and 

Guidelines for Archaeological Investigations (Council of South Carolina Professional 

Archaeologists et al. 2013). Treatment plans for the archaeological sites may be implemented 

only after approval by the SHPO and the Corps, which approval shall be based on the above-

stated standards. The SHPO and the Corps have thirty (30) days from receipt of the specific 

treatment plan(s) to provide comments. If no comments are provided at the expiration of thirty 

(30) calendar days, approval is presumed. 

 

IV. DATA RECOVERY EXCAVATIONS 

 

Dominion will have an archaeological consultant who meets the Secretary of the Interior’s 

Professional Qualifications Standards for Archaeology conduct data recovery investigations at 

site 38RD286/38RD278. Data recovery investigations will follow the procedures outlined in 

the Data Recovery Plan set forth in Exhibit C. At the conclusion of the data recovery, a 

detailed Management Summary will be prepared by the Applicant’s archaeological consultant 

and will be submitted to SHPO and the Corps for review within forty-five (45) calendar days 

after the completion of fieldwork. The Management Summary will include a discussion of the 

research methods, field investigations, and data recovery results, and other such requirements 

as contained in the South Carolina Standards and Guidelines for Archaeological 

Investigations (Council of South Carolina Professional Archaeologists et al. 2013). The SHPO 

and Corps will have thirty (30) days to review the Management Summary. If no comments 

regarding the Management Summary are provided by SHPO and the Corps at the expiration of 

thirty (30) calendar days, approval is presumed. 

 

V. TECHNICAL REPORT 

 

A minimum of two copies of the draft technical report will be prepared by the Applicant’s 

archaeological consultant and submitted for review and approval to the SHPO and the Corps 

no later than two years (2) from the completion of fieldwork. SHPO will have forty-five (45) 

days to review and comment on the draft report and may submit the report to outside 

reviewers for peer review. If the SHPO elects to utilize this option, the Applicant’s 

archaeological consultant will be advised and additional report copies may be requested. If 

revisions of the draft report are recommended by the Corps and/or SHPO, the Applicant is 

responsible for ensuring that these are addressed in the final report. The final report will be 

submitted within three (3) months of receipt of all agency and peer review comments. Two (2) 



 
Memorandum of Agreement 

SAC-2011-01356 – Congaree River Remediation Project  

5 

hard copies and one (1) ADOBE Acrobat PDF of the final report should be submitted to 

SHPO. Two (2) hard copies and one (1) ADOBE Acrobat PDF of the final report should be 

submitted to the Maritime Research Division at SCIAA. 

 

VI. PUBLIC INFORMATION 

 

The Applicant, Corps and SHPO will consult to determine the appropriate format for a 

public education component. The Applicant has agreed to designate staff persons to be 

available and responsive to the public throughout the Remediation Activities. Additionally, the 

Applicant agrees to maintain a staffed public information office trailer on site where 

information about the Remediation Activities and Data Recovery efforts is housed and 

available for viewing, and where, as appropriate, the public or media members can arrange to 

receive a tour of the premises. 

 

A more detailed Public Information Plan will be generated after recovery efforts are 

completed. The plan will be generated based on consultation with the USACE, SHPO, the 

State Underwater Archaeologist and the South Carolina Confederate Relic Room and Military 

Museum. The Applicant will ensure that a public education plan is developed and submitted to 

the SHPO and the Corps no later than one year (1) from the completion of fieldwork. All 

public education materials will be implemented within four (4) years of the last day of 

fieldwork. 

 

VII. CURATION  

 

The Applicant shall ensure that all artifacts recovered during archaeological investigations 

are stabilized and processed for curation at an approved curation facility. The designated 

curation facility, the South Carolina Relic Room and Military Museum, is a nationally 

accredited museum by the American Alliance of Museums. A sample of artifacts may be 

retained by the Applicant for display and educational purposes. 

 

The Applicant, Corps and SHPO will consult to determine the final disposition of the 

artifacts recovered in accordance with the Underwater Antiquities Act of 1991 (Article 5, 

Chapter 7, Title 54, Code of Laws of South Carolina, 1976).  

 

Copies of all records, including, but not limited to field notes, maps, catalog sheets, and 

representative photographs and digital files shall be submitted for curation with the artifacts. 

The Applicant will supply the SHPO documentation that the repository has received and 

accepted the collections. 

 

VIII. DURATION  

  

This MOA will expire if its terms are not carried out within ten (10) years from the date of 

its execution. Prior to such time, the Corps may consult with the other signatories to 

reconsider the terms of the MOA and amend it in accordance with Stipulation XII below.   
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IX. POST-REVIEW DISCOVERIES 

 

If human remains or other unanticipated cultural resources are discovered during 

archaeological data recovery excavations or at any time during the undertaking, all ground 

disturbance in the area will halt immediately and a 50-foot buffer will be established around 

the discovery. The Applicant shall notify the Corps and the SHPO, and, in the case of human 

remains, the State Archaeologist, the Richland County Coroner, and the Catawba Indian 

Nation THPO, within two (2) business days of the discovery. The parties shall attempt to 

reach a consensus on the treatment of the human and/or culturally significant remains. If a 

consensus is reached, ground disturbing activities may resume once the conditions of the 

agreement are met. If a consensus cannot be reached, the dispute resolution procedures in 

Stipulation XI of this MOA will be followed. 

 

Furthermore, no photographs are to be taken of the burial, human remains and/or funerary 

objects at any time. Human remains and burial grounds are also subject to South Carolina law 

that addresses abandoned cemeteries and burials, including but not limited to S.C. Code Ann. 

§§ 27-43-10 to 27-43-30, 16-17-600, and 61-19-29. 

 

X. MONITORING AND REPORTING  

 

Each one (1) year following the execution of this MOA until it expires or is terminated, the 

Applicant will provide the Corps and SHPO a summary report detailing work undertaken 

pursuant to its terms. Such report shall include any scheduling changes proposed, any 

problems encountered, and any disputes and objections received in the Applicant’s efforts to 

carry out the terms of this MOA. The Applicant will also report on plans for the next year. The 

report may be submitted to the Corps and the SHPO in electronic PDF format. 

  

XI. DISPUTE RESOLUTION  

 

Should any signatory or concurring party to this MOA object at any time to any actions 

proposed or the manner in which the terms of this MOA are implemented, the Corps shall 

consult with such party to resolve the objection. If the Corps determines that such objection 

cannot be resolved, the Corps will:  

  

Forward all documentation relevant to the dispute, including the Corps’ proposed 

resolution, to the ACHP. The ACHP shall provide the Corps with its advice on the resolution 

of the objection within thirty (30) days of receiving adequate documentation. Prior to reaching 

a final decision on the dispute, the Corps shall prepare a written response that takes into 

account any timely advice or comments regarding the dispute from the ACHP, signatories and 

concurring parties, and provide them with a copy of this written response. The Corps will then 

proceed according to its final decision.  

  

If the ACHP does not provide its advice regarding the dispute within the thirty (30) day 

time period, the Corps may make a final decision on the dispute and proceed accordingly. 

Prior to reaching such a final decision, the Corps shall prepare a written response that takes 
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into account any timely comments regarding the dispute from the signatories and concurring 

parties to the MOA, and provide them and the ACHP with a copy of such written response.  

  

The Signatories’ responsibility to carry out all other actions subject to the terms of this 

MOA that are not the subject of the dispute remain unchanged.  

   

XII. AMENDMENTS  

 

This MOA may be amended when such an amendment is agreed to in writing by all 

signatories. The amendment will be effective on the date a copy signed by all of the 

signatories is filed with the ACHP.  

 

XIII. FINAL PROJECT APPROVAL  

 

The Applicant shall notify the SHPO and the Corps when the Applicant believes all of the 

above stipulations have been completed. The SHPO and Corps will review the Applicant’s 

performance and provide written notification to the Applicant as to whether the terms of this 

MOA are deemed complete. If not complete, the Applicant will provide to the SHPO and the 

Corps any unfinished items before final project approval is authorized. 

  

XIV. TERMINATION  

 

If any signatory to this MOA determines that its terms will not or cannot be carried out, 

that party shall immediately consult with the other signatories to attempt to develop an 

amendment per Stipulation XII, above. If within thirty (30) days (or another time period 

agreed to by all signatories) an amendment cannot be reached, any signatory may terminate 

the MOA upon written notification to the other signatories.  

 

If the MOA is terminated, the Applicant must stop work. Prior to work continuing on the 

undertaking, the Corps must either (a) execute an MOA pursuant to 36 CFR § 800.6 or (b) 

request, take into account, and respond to the comments of the ACHP under 36 CFR § 800.7. 

The Corps shall notify the signatories as to the course of action it will pursue.  

  

XV. EXECUTION IN COUNTERPARTS  

 

Execution of this MOA by the Corps and SHPO and implementation of its terms evidence 

that the Corps has taken into account the effects of this undertaking on historic properties and 

afforded the ACHP an opportunity to comment. 

 

This MOA may be executed in counterparts. A copy with all original executed signature 

pages affixed shall constitute the original MOA.  The date of execution shall be the date of 

the signature of the last Signatory to sign. 

 

XVI. SEVERABILITY CLAUSE  
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Should any part of this MOA be determined by a court of competent jurisdiction to be 

invalid, illegal, or against public policy, said offending section shall be void and of no effect 

and shall not render any other section herein, nor this MOA as a whole, invalid.  Any terms 

which, by their nature, should survive the suspension, termination or expiration hereof shall be 

deemed to so survive. 

 

 

[SIGNATURE PAGES FOLLOW] 
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IN WITNESS WHEREOF, the signatories hereto have caused this MOA to be executed by 

their duly authorized representatives as of the last date signed.  

SIGNATORIES: 

U.S. ARMY CORPS OF ENGINEERS 

FOR THE DISTRICT ENGINEER: 

_________________________________________ 

By: Travis G. Hughes, Chief, Regulatory Division  Date: 2 December 2021___ 
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SIGNATORIES (cont’d):  

 

 

DOMINION ENERGY SOUTH CAROLINA, INC. 

 

 

 

_________________________________________   

By: Donald (Rusty) Harris      Date: ____________________    

    VP & GM-NC & SC Gas Distribution 

   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

DocuSign Envelope ID: 86C7DA49-849B-4BD1-8205-C862467CC2D5

Dec 8, 2021
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CONCURRING PARTIES: 

SOUTH CAROLINA INSTITUTE OF ARCHAEOLOGY AND ANTHROPOLOGY,
MARITIME RESEARCH DIVISION 

_________________________________________
By: James Spirek, State Underwater Archaeologist Date: ____________________ 
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EXHIBIT A 
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FIGURE 1 
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EXHIBIT B – Treatment Plan/Site Description Sites 38RD223, 38RD224, 38RD234 

and 38RD1406 

  



 

 

 
Exhibit B – Treatment Plan and Summary of Archaeological Sites Impacted by the Congaree 

River Remediation Project. 

 

Background research established that there are six previously recorded sites within the 

permit area (Table 1). Site 38RD278/286 will be mitigated through Data Recovery. The 

Data Recovery Plan is presented in Exhibit C of this MOA. 

Site 38RD278 is an underwater discovery of historic ceramics and metal artifacts. It is 

adjacent to site 38RD234 and may be a dump site from that structure. This site overlaps Site 

38RD286, therefore, the official site designation number has been combined.  

Site 38RD286 is the Civil War era ordnance dump site. Historic documentation and side 

scan sonar magnetometer surveys conducted in advance of the Congaree River Remediation 

project indicate that the site extends along the eastern bank of the Congaree River 

immediately south of the Gervais Street Bridge (Exhibit A). Currently the site has not been 

formally investigated by professional archaeologists. The South Carolina State Underwater 

Archaeologist has issued salvage licenses in the past to recreational divers to conduct 

recovery work at this site. Log reports associated with these salvages confirm the presence 

of Civil War ordnance.  

The remaining sites within the permit area will be avoided and project impacts minimized. 

Prior to activities in the river, construction on the eastern shoreline to improve access to the 

project area for personnel, equipment and material transportation trucks will be conducted. 

These construction activities would include improving and/or creating access roads. Layers 

of fill, gravel, and geotextile (Figure 1) will be placed over the segments previously recorded 

sites that will be crossed by the temporary access. A project compound with office trailers, 

support structures and associated electrical power and utilities would be required.  

Table 1. Archaeological Sites within the Permit Area. 

Site No. Description NRHP Status 

38RD223 19th-20th Century bottle dump, land fill Not Assessed 

38RD224 Briggs Saw Mill Not Assessed 

38RD234 Late 19th Early 20th Century structure foundation Not Assessed 

38RD286/38RD278 

Underwater Ordnance Dump Site 

Underwater deposit of historic ceramics Eligible 

38RD1406 Roadbeds associated with potential Ferry Crossing Not Assessed 

In accordance with this Memorandum of Agreement between Dominion, SHPO and the 

USACE these activities will not affect known cultural resources. In order to mitigate and 

minimize any potential impacts, layers of geotextile, gravel and fill will be placed above the 

existing ground surface to level areas as need. An archaeological monitor will be present 

during site preparation to ensure that no significant cultural resources are impacted by 

construction. Orange construction fencing will be placed around the boundaries of 

previously recorded sites as needed and personnel will be briefed on the presence of 

sensitive archaeological resources in the permit area. 



 

 

Site 38RD223 is a large nineteenth to twentieth century dump/sanitary landfill site located 

on a bluff overlooking the Congaree River (Canouts and Harmon, 1981). In 1981 it was 

noted that approximately 25% of the site has been disturbed by pot hunters although portions 

of it may be in good condition. The site was visited in 2014 (Norris 2014) where it was 

observed that the area has continued to be a dumping ground for the past 30 years. Plastic 

glass and metal containers, articles of clothing and modern refuse had been spread over and 

mixed with the bottle dump. It appeared that the vegetation in the area is regularly mowed 

to minimize the undergrowth.  It is unknown how much this grounds-keeping has disturbed 

the site. No shovel tests were excavated at the site.  It is believed that historic bottles may 

still be present.  The plans for the Congaree River Remediation Project call for the 

avoidance of this site. As seen in Exhibit A access roads are proposed to the north and south 

of this site.  Monitoring during construction of the access roads will take place and orange 

construction fencing will be placed around the site to ensure that no significant artifact 

deposits are disturbed during the undertaking. The site remains unevaluated for the National 

Register.  

Site 38RD224 is interpreted as the possible ruins of Briggs’ sawmill. In 1981 Canouts and 

Harmon located a building foundation approximately 60 meters downstream of a small 

unnamed tributary of the Congaree River. The ruins were noted as being in good condition 

and were assumed to be the remains of Briggs sawmill, a mill utilized by the Confederate 

government and burned by Union Troops in 1865. The site was considered significant and 

recommended for additional work. 

 

The Site was visited in 2014 (Norris 2014) in an attempt to locate the foundation and any 

historic artifacts visible on the ground surface.). No trace of an intact granite foundation was 

found.  While accessing the site via the City of Columbia Riverwalk large granite blocks 

were noted lining the pathway and marking drainage areas (Figure 1).  Based on 

information provided by the landowner, these blocks are not from the sawmill. Rather, they 

are blocks salvaged from the demolished Central Correction Institute and were placed in 

their current location by the City of Columbia to reduce erosion from the greenway. 

 

The foundation of the possible sawmill has been disturbed. However, it is possible that 

intact, subsurface features related to the mill are present. Current project plans call for a 

temporary access road to be constructed across this site to facilitate dam construction (see 

Exhibit A). In order to minimize impacts to possible subsurface features or artifact deposits 

the access road will be created by using fill, gravel, and geotextile over the existing 

landscape (Figure 2). An archaeologist will be present to monitor during construction to 

ensure that no significant resources be impacted.  Orange construction fencing will be 

placed as needed to ensure that no activities take place within the boundaries of this site.   

 



 

 

 

Figure 1.  Historic granite blocks used as greenway border. 

 

  

Figure 2.  Conceptual construction plan for proposed access roads and improvements 

  



 

 

Site 38RD234 was identified during a reconnaissance survey of the proposed Bicentennial 

Park.  There is no official report of this survey however the SCIAA site form indicates that 

the site was recorded by SCIAA/Harmon in 1981. The site is recorded as nineteenth century 

architectural remains that include house footings, a partially intact brick porch and a square 

brick enclosure which was interpreted as a well house. Woodland Period pottery was also 

recovered.  

The site was visited in 2014 to assess its condition prior to the remediation project (Norris 

2014). Similar to Site 38RD224 the area around this site has been periodically cleared over 

the last 30 years. Pedestrian transects within the boundaries of the site were unable to 

relocate the well house, brick porch or house footings. Plans call for the avoidance of this 

site during the proposed undertaking. The site remains unassessed as to its National Register 

eligibility, therefore, the site will be marked by orange construction fencing and an 

archaeological monitor will be present during any road construction in the vicinity of this 

site. 

Site 38RD1406 is described as three, mid-eighteenth to early nineteenth century road cuts 

that have been heavily impacted by modern alterations. The site was recorded subsequent to 

the initial prep work being conducted to for the remediation project. The boundary of the 

site overlaps other previously recorded sites in the permit area. The road cuts are believed 

to be associated with the historic location of the Columbia Ferry and Patrick’s Old Ferry. 

They are visible on the 1872 “Birds eye view of Columbia” map (Figure 3).  Additional 

work has been recommended for this site. The road cuts overlap Archaeological site 

38RD224 and 38RD234, two sites that will be mitigated through impact minimization 

(elevating temporary access roads and monitoring). The portions of these road cuts that will 

be impacted by the undertaking will similarly be mitigated with layers of fill and gravel their 

function, location and association with the historic ferry sites will not be altered.  

 



 

 

Figure 3. Birdseye View of the city of Columbia showing the Gervais Street Bridge (C. Drie, 

1872) 
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EXHIBIT C– Archaeological Data Recovery Plan for the Mitigation of Site 

38RD286/38RD278 
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ARCHAEOLOGICAL DATA RECOVERY PLAN FOR THE 
MITIGATION OF SITE 38RD286/38RD278, THE ORDNANCE 

DUMP SITE, FOR THE CONGAREE RIVER SEDIMENT 
REMOVAL PROJECT, COLUMBIA, SOUTH CAROLINA 

Birdseye View of the city of Columbia showing the Gervais Street Bridge (C. Drie, 1872). 
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INTRODUCTION 

TRC Environmental Corporation (TRC) is pleased to provide the following information for 
Artifact Recovery and Artifact Conservation for Site 38RD286/38RD278 as related to the 
Congaree River Sediment Removal Project. This plan is being submitted as one the stipulations 
agreed upon in a Memorandum of Agreement between the U.S. Army Corps of Engineers, the 
State Historic Preservation Officer (SHPO) and Dominion Energy South Carolina, Inc. 
(Dominion). It also serves as the application for an Exclusive Commercial Data Recovery 
Salvage License as pursuant to the Underwater Antiquities Act of 1991 (Article 5, Chapter 7, 
Title 54, Code of Laws of South Carolina, 1976). Due to the extensive nature of the undertaking 
a one-year license is being requested with the expectation that up to three additional year-long 
extensions will be requested.  

The excavation and recovery of submerged artifacts will be conducted in support of and 
concurrently with a large-scale environmental remediation project. The project involves the 
remediation of contaminated sediments in the Congaree River. In June 2010, tarlike material 
(TLM) was reported near the eastern shoreline of the Congaree River directly downstream of the 
Gervais Street Bridge. The South Carolina Department of Health and Environmental Control 
(SCDHEC) began sampling material from the river and concluded that the source of the TLM 
was a manufactured gas plant (MGP) that operated on Huger Street in downtown Columbia from 
1906 to the mid-1950s. During its period of operation, the MGP had allowed coat tar runoff to 
empty into the Congaree River.  

This MGP, after a series of mergers and acquisitions, became one of South Carolina Electric and 
Gas’s (SCE&G now Dominion) predecessor companies. As a result, SCE&G/Dominion owned 
the land the former MGP occupied. In 2002 SCE&G/Dominion had entered into a Voluntary 
Cleanup Contract with SCDHEC to mitigate the former MGP site. Beginning in 2008 
SCE&G/Dominion removed over 125,000 tons of MGP impacted soil and debris from the Huger 
Street location. Since the discovery of tar in the river SCE&G/Dominion has worked with 
SCDHEC in order to define the extent of the TLM contamination and has conducted a series of 
surveys to establish the vertical and horizontal distribution of the TLM. The project area begins 
directly south of the Gervais Street Bridge and extends downstream for approximately 2,000 
feet; it extends approximately 300 feet into the river from the eastern bank (Figure 1).  

In 2013 SCDHEC approved the Project Delineation Report and tasked SCE&G/Dominion to 
develop an appropriate plan for the removal and mitigation of the contaminated soil. In 2013 a 
report detailing four “removal action” options were submitted to SCDHEC. The four options 
were: 

1. No Action – Leave the TLM in place.  

2. Monitoring and Institutional Controls – Leave the TLM in place, restrict access to the 
area, and conduct annual monitoring. 

3. Sediment Capping and Institutional Controls – Place a physical barrier on top of the 
contaminated sediment effectively burying the TLM and conduct annual monitoring. 

4. Removal – Physically remove the TLM and contaminated sediment. 
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Figure 1. Project location map. 
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SCDHEC approved option four as the preferred method of dealing with the TLM. This method 
was deemed to the most protective of human health and the environment because it would 
permanently remove the contaminated sediment.  

PROJECT DESCRIPTION 

The project will mitigate adverse effects to the portions of Site 38RD286/38RD278 affected by 
the undertaking through a combination of preservation in place and data recovery (Figure 2). The 
portions of the site outside the impact area will be left in place and naturally protected by the 
river and sediment.  

The sediment that is removed will be subject to data recovery. The recovery of archaeologically 
significant artifacts will take place concurrently with the proposed environmental remediation 
project. The remediation of the TLM and contaminated sediments will involve the following 
activities: 

• Conducting landside clearing, grading and site setup activities. 

• Physically removing sediment and debris using conventional equipment. 

• Conditioning the removed sediment material, as needed, for transportation to the landfill; 
and 

• Off-site disposal. 

Prior to activities in the river, construction on the eastern shoreline to improve access to the 
project area for personnel, equipment and material transportation trucks will be conducted. These 
construction activities would include improving and/or creating access roads by using fill, gravel, 
and geotextile over the existing landscape (Figure 3). A project compound with office trailers, 
support structures and associated electrical power and utilities would be required. Protective 
fencing would also be installed to restrict access to the work areas by unauthorized personnel. In 
accordance with the Memorandum of Agreement between Dominion, SHPO and the USACE 
these activities will not affect known cultural resources. Layers of geotextile, gravel and fill will 
be placed above the existing ground surface to level areas as need. An archaeological monitor 
will be present during site preparation to ensure that no significant cultural resources are 
impacted by construction. 

Due to the varying thickness of sediment, the uneven nature of the riverbed and changing 
conditions within the project area a number of different methodologies and equipment may be 
employed to complete the project. Generally speaking, heavy equipment/machine excavators 
coupled with vacuum removal or other techniques will be employed to remove the sediment to as 
necessary. The removed sediment will be stored on-site for screening, visual examination, and 
artifact recovery. In order to minimize potential impacts on spawning migrations for threatened 
and/or endangered species a construction phase (for actual work in the river) would begin no 
earlier than May and need to end by October.  Because the removal areas will be isolated from 
the river through the installation of cofferdams, work within the cofferdams after installation 
may extend beyond this timeframe although the potential for overtopping events increases. 
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        Figure 3. Extent of the proposed sediment removal areas. 

FIGURE 2 
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Figure 3.  Conceptual construction plan for proposed access roads and improvements 

FIGURE 3 
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ARCHAEOLOGICAL SIGNIFICANCE 

On February 17, 1865 General Sherman’s troops captured Columbia. During the two-day 
occupation, live munitions and other weapons of war housed at the Palmetto Armory were 
dumped into the Congaree River near the Gervais Street Bridge. According to Civil War 
Records: 

A detail of 500 men each from the First and Second Brigades, properly officered 
for fatigue duty, together with the pioneer corps and fifty wagons, reported to 
Captain Buel, chief ordnance officer, to destroy public works, machinery, 
ordnance, ordnance stores, and ammunition, of which there were large quantities.  

General John. E. Smith 

According to General Smith it took 1200 men and 50 wagons from 1 P.M. February 18 to 6 P.M. 
February 19 to destroy the machinery, ordnance, ordnance stores and ammunition. Figure 4 
provides a list of the ordnance captured.  

Soon after Union troops departed Columbia ordnance recovery began. The accounts of J. F. 
Williams indicated that industrious citizens of Columbia were quick to salvage powder from the 
boxes of paper cartridges that had been left on the bank and for years after the war people would 
dive into the river and recover cannon balls and shells (Williams 1929). 

Newspaper articles dating to the 1930s and more formal recovery attempts conducted in the 
1970s and 1980s provide supporting evidence that Civil War ordnance is still present in the river. 
In June 1930, The State reported that two fishermen recovered ammunition from the area of a 
small tributary near the base of the Gervais Street Bridge. The discovery motivated New 
Brookland Mayor L. Hall and Councilman D. A. Spigner to organize a project to recover the 
artifacts. Their recovery was extensive and labor intensive. A coffer dam was erected 
approximately where Senate Street terminates at the river. After digging through the mud and silt 
the project collected six 10-inch cannonballs, 1,010 round rifle balls, 767 pointed rifle balls, a 
number of cast-iron copper fused explosive cannon shells; and cast iron lead butt explosive 
shells; three cast-iron cannon balls; one brass cap explosive, 11 3½-inch round cannon balls, 51 
2-inch cannon balls; 2 6-inch cannon balls; 3 3½-inch time fuse explosive bombs; and an 
artillery axe (The State 1930). According to the article Hall and Spigner believed they had 
recovered practically all the ammunition that was deposited in the river. Based on the inventory 
presented in Figure 3, however, the 1930s recovery accounts for only a fraction of what may be 
present. 

Eight years after the Hall and Spigner conducted their recovery, the Spartanburg Herald reported 
that two New Brookland high school boys found an artillery projectile in the Congaree River. 
The boys, Luther J. Morris and Knowiton Jeffcoat, apparently attempted to melt lead out of the 
round causing a minor explosion that brought the find to the attention of New Brookland 
authorities (The Spartanburg Herald 1938).  

Beginning in the 1970s a number of formal recovery and salvage projects have been conducted 
at the sites. A majority of these projects have been conducted with licenses provided by the 
South Carolina Institute of Archaeology and Anthropology (SCIAA) under the Underwater 
Antiquities Act, providing a precedent for conducting the currently proposed project under a 
similar Salvage License. In the winter of 1976, an acoustic survey in the Congaree River below  
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the Gervais Street Bridge was conducted to identify concentrations of ordnance and artifacts. 
Although conditions were not ideally suited for an acoustic survey the project identified a 
concentration of ferrous material below the Gervais Street Bridge (Finkelstein 1976). 

 

 
Figure 4. Inventory of ordnance caputured during the occupation of of Columbia. 
 

Under a salvage license issued in 1980, diver Gerald Mahle discovered a cache of 10-inch 
cannon balls at the site. Mahle and his team estimated that 50 to 100 additional shot lay in the 
river. However, by the time they were able to return to the river divers associated with the 
Savannah River Dive Club in Hampton, South Carolina had removed the ordnance (Salvage 
License No. 26 file SCIAA). 

Mahle continued work under the SCIAA permit from February through September 1981. Using a 
dragline, a backhoe, and a gold dredge, Mahle and his team removed and screened sediment 
from the riverbed and apparently the alluvial fan near the foot of Senate Street. Fieldwork 
resumed in August 1981 using the backhoe for excavation. The project recovered numerous Civil 
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War artifacts including a 3.5-inch shell, a 24-pound cannonball, two 10-inch shells and a post-
Civil War projectile. Apparently, the work did not produce sufficient material to justify 
continuation of the project (Salvage License No. 26 file SCIAA). 

In 1983 a SCIAA Salvage License was issued for a metal detecting survey in the Congaree 
immediately south of the Gervais Street Bridge. Recovered artifacts associated with the Armory 
consist of 12 explosive shot for a 6-pounder cannon and one explosive shot for a 4-pounder 
(Salvage License No. 30 file SCIAA).Since the 1980s there are anecdotal reports of Civil War 
related artifacts being discovered in the river and on the alluvial fan at the terminus of Senate 
Street but there have been no additional formal recoveries. The site was designated 38RD286. 

Based on this information, there is sufficient documentary and formal survey evidence to 
establish the continuing presence of ordnance in this section of the river. With this in mind a 
series of magnetometer and side scan sonar surveys were conducted in advance of the Congaree 
River Sediment Clean-up project to determine the possible extent of ordnance within the 
contaminated area. 

Over a period of 18 months, from 2010 to 2012, Tidewater Atlantic Research, Inc. conducted 
remote sensing surveys within the course of the river and on the eastern bank (Tidewater Atlantic 
Research 2010, 2011a, 2011b, 2012). The first phase of this work focused on the area from the 
Gervais Street to approximately 1500 feet downstream. The magnetometer survey identified 218 
anomalies that were consistent with unexploded ordnance (UXO). Phase II of the survey began 
where Phase I ended and extended another 400 feet downstream. Ten anomalies that could be 
could represent UXO were identified in this phase. Phase III of the survey focused on the area 
from Unnamed Tributary 2 (as seen in figure 1) to just south of the Blossom Street Bridge. One 
hundred and twenty-two hits consistent with potential ordnance were recorded in this phase. 
Phase IV was the continuation of a terrestrial metal detector survey along the riverbank and 
alluvial fan at the end of Senate Street. An additional 67 potential instances of UXO were 
recorded along the shoreline. Attachment A provides a summary of magnetic anomaly survey 
along with a map detailing the precise locations of the possible UXO.  

The Historic Columbia Canal was breached during the October 2015 flood event. This breach 
deposited a significant amount of sediment on site 38RD286 that potentially contains artifacts 
related to the construction of the canal. A portion of this newly deposited material will be 
removed during the project. This sediment will be screened and examined for artifacts. If 
artifacts are recovered an attempt will be made to determine whether they are related to the canal 
or to site 38RD278, an underwater resource that may be related to a possible mill site.  

 

SCOPE OF WORK 

The following Scope of Work outlines our approach to artifact recovery and conservation at the 
Congaree River Project. The design will outline the goals of the salvage project followed by a 
detailed methodology for the proposed stages of artifact recovery. Laboratory and artifact 
conservation methods will be outlined and initial plans for project deliverables, public outreach 
and the final disposition of the artifacts will be discussed. 
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PROJECT GOALS 

Historic documents, previous salvage projects and intensive remote sensing surveys have 
confirmed the presence of artifacts related to the burning of Columbia and destruction of the 
stores at the State Armory in 1865. This previous work has also established that ordnance in the 
river may not possess locational or depositional integrity. In other words, the location of the 
artifacts may not be able to provide any pertinent or useful information as allowing interpretation 
of intra and inter-site feature patterns or depositional positioning however, grid recovery and 
unexploded ordnance recovery will provide information on depositional positioning. The main 
goal and value of this project is the recovery of the artifacts and their final inventory and 
analysis. Secondary goals of the project will be to document the TLM as a man-made artifact and 
address the events that led to its deposition in the river, determine if there are artifacts related to 
the Columbia Canal and make a formal evaluation of Site 38RD278, an underwater resource that 
is also within the project boundaries. The Project is designed in such a way that the removal of 
sediment that may contain significant artifacts will be necessary. Recognizing the presence of 
artifacts invaluable to the history of South Carolina and the nation, recovering them has become 
a priority to Dominion. Because of the lack of depositional integrity and the nature of the 
remediation project, the recovery of artifacts will focus on salvage and collection of as many 
artifacts as possible rather than the collection of traditional archaeological data. 

In addition to satisfying salvage objectives and essential rescue of artifacts that would otherwise 
be confined to a landfill, it is expected that the cataloging of the ordnance will provide 
substantive contributions to the archaeology of the Civil War. Archaeological inquiry applied to 
this collection will not only corroborate or refute the historical record but ideally also provide 
what Smith (1994) describes as the relevant facts upon which to build the discipline of Civil War 
archaeology. This is vital in defining history because historical records are often confusing, 
disorganized, contradictory, incomplete, and biased (Smith 1994). For example, in Sherman’s 
memoirs he mentions that the ordnance from the Columbia Armory: 

…were hauled in wagons to the Saluda River, under the supervision of Colonel 
Baylor, chief of ordnance, and emptied into deep water, causing a very serious 
accident by the bursting of a percussion-shell, as it struck another on the margin 
of the water. The flame followed back a train of powder which had sifted out, 
reached the wagons, still partially loaded, and exploded them, killing sixteen 
men and destroying several wagons and teams of mules. (Sherman 2006: 443) 

We know from other historic documents that it was the Congaree River and that one 
commissioned officer (Captain William Davis, whose tombstone stands in Florence National 
Cemetery, Florence, SC) and three enlisted men (Jesse Johnson, James Kilpatrick and Coleman 
Wright) were killed by the explosion. By drawing on both the historical record and 
archaeological evidence a more informed account of the past will established. Consequently, the 
data gathered during each phase of this project will be used as far as possible to address research 
questions specific to this site as well as pertinent to Civil War archaeology in general. These 
include the following topics: 

• A comparison of the reported inventories and the collected material. 
o The 1930 salvage inventory lists an “artillery axe”, which is presumably a 

pickaxe or axe carried by a caisson. No axes are listed in the official Civil 
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War inventories. Are there items in the river that were not identified in the 
historic inventories? 

• Identification of different styles and types of ordnance and ammunition. 
o During the Civil War more varieties of artillery were used than in another 

conflict in history. Can it be determined if the ammunition present was 
created at the Columbia Armory? 

o Are there shells and munitions present that were shipped to Columbia 
during this latter stage of the war from other armories? 

o Can an evolution or timeline of ordnance types be identified?  
o Are there shells from the beginning of the war as well as well as more 

technologically advanced material from later in the war? 

• Identification of military rank or distinction between the quality of side arms, 
personal weaponry and miscellaneous items that may be deposited in the river. 
o At the start of the war high quality French and British arms and 

armaments were purchased and utilized by officers. Are examples of these 
weapons present? 

o Were higher quality items appropriated and distributed to Union troops 
during the initial destruction of the State Armory or were all items 
deposited in the river? 

o Reports indicate that muskets and sabers were destroyed at the site of the 
Armory itself. Might any of these destroyed weapons have made it to the 
wagons that were depositing material in the river? 

o A number of side arms and weapons were present at the Citadel Arsenal 
Academy and listed on some inventories of the captured and destroyed 
items from Columbia. Did any of these items make it into the river and 
can it be determined if they were cadet issued items? 

FIELD METHODS 

Based on previous archaeological work conducted at manufactured gas plants (e.g., Cherau and 
Bannister 2006; Stratton et al. 2004; Warren et al. 2002) and consultation with Dominion on the 
nature of the project the following recovery plan for this unique project is proposed. Artifact 
recovery will take place in two different locations (see Figure 2) pending the disposition of the 
material: in situ, an on-site processing station, and if necessary, an off-site location. The flow 
chart presented in Figure 4 provides a guide to how artifacts will be identified and recovered at 
various locations during the course of the project. All sediment removed from the project area 
will be evaluated as to its level of TLM contamination. Sediment determined to be lightly 
impacted or “clean” will be sent to the on-site screening facility for sorting and artifact recovery. 
Sediment determined to be too viscous to effectively screen will be sent to an off-site location 
where it will be spread out in thin layers and subject to visual inspection and/or metal detecting 
to facilitate artifact recovery. It is expected that reviewers and monitors from SCIAA and SHPO 
will periodically visit the recovery operations and provide feedback on the recovery methods. 

Removal of the sediment will be conducted in controlled sequences, within a limited area per 
sequence. Each area will be marked and numbered on an overall project map.  Sediment from 
each open area will be removed by backhoe or other equipment, as needed, and temporarily 
staged prior to loading or placed directly into a truck for transport. The truck will transport the 
sediment to the on-site sorting area where it will be deposited. The piles will be marked as to 
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their recovery location and a visual boundary will be utilized to the extent practical to segregate 
material from differing locations. Each pile will be examined for artifacts. Removing the soil in 
this way accomplishes two goals. It provides an organized system that expedites the removal of 
contaminated soil. It also provides additional provenience for use in assessing the distribution of 
the artifacts. 

The overarching goal of the project is the timely removal of the contaminated soil rather than the 
recovery of the artifacts themselves. As stated earlier the material in the river possesses no 
depositional context. Locational information for the artifacts will not result in the identification 
of any patterns or organizational system that can be applied to any other Civil War site or 
archaeological context. Given these facts, sediment removal in controlled sequences within 
limited areas constitutes a practical method that will facilitate recovery and processing of the 
materials and artifacts.  

In Situ Recovery/Ordnance Removal Demonstration 

In October 2015, an in-situ recovery of artifacts present on the alluvial fan found at the terminus 
of State Street (see Figure 2) was conducted. The recovery was a demonstration phase that tested 
project methods for ordnance and artifact removal and provided preliminary information on the 
type and quantity of artifacts that were submerged in the river. The demonstration/testing phase 
was primarily conducted by the UXO contractor and supported by archaeologists. This recovery 
was terminated early due to historic flooding that resulted in a breach of the Columbia Canal, 
immediately upstream from the site. No Civil War related materials were recovered during the 
limited recovery project. 

On-Site Recovery 

Heavy equipment will be utilized to remove the sediment. If saturated the soil will be either be 
placed in roll off containers or in discrete piles. It will then be allowed to dry (or processed with 
a drying agent such as cement dust) in preparation for transport. At the time of the removal a 
project manager familiar with the excavation and characteristics of TLM will assess the soil and 
make a determination whether the soil is too contaminated to pass through a screen. If the soil is 
“clean” it will be transported to the on-site artifact processing area (Figure 5) and screened for 
artifacts. Once in the processing area soil will be stored in discrete piles based on grid square. 
The soil from each grid square will then undergo the screening process. The screening process 
may be conducted through various methods dependent on the type of soil and artifacts present. 
The first possible method will be to sort the material with Bobcat outfitted with a skid steer rock 
bucket attachment that has finger tines spaced 4 inches apart (Figure 6). The rock bucket will be 
used to remove items, including modern debris (tires, bottles, etc.), over four inches in diameter. 
It is assumed that any potential ordnance over four inches will be recovered with this method. 
All material that does not fall through the tines will be visually inspected before being loaded  
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Figure 5. Process for recovering artifacts during sediment removal. 
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Figure 6. Example of a rock bucket to sort larger artifacts and sort rocks and debris. 

into a roll off container for removal to the landfill. Any larger artifacts identified during this 
phase will be set aside for processing. If an artillery shell or potential UXO is identified safety 
protocols will be implemented and the UXO contractor and SCIAA will be immediately notified. 
Material that falls through the tines of the rock bucket may be subject to a second sort through a 
narrower gauge 2-inch bar sorter (Figure 7) similar to those used to sort rock and gravel. 
Material that does not fall through the bars will be visually examined. This sort is designed to 
recover items smaller ordnance and items or fragments of items that may have been broken up 
prior to disposal in the river (sabers, rifles, side arms, tools, buckles). The castoff material will be 
place in roll-off containers for disposal.  

The remaining material will be taken to a screening and sorting station. This final stage of on-site 
recovery will be designed to recover the smaller artifacts. The soil will be sifted through various 
methods depending on the nature of the material and amount of time available for recovery. 
Options include ½-inch, or ¼-inch mesh screens set up on sawhorses where the sediment can be 
manually screened. Water screening stations, metal detecting and standard archaeological shaker 
screens are also options. Artifacts recovered on-site will be bagged and labeled according to grid 
square and any other pertinent provenience. 

Off-Site Recovery 

The viscous nature of the TLM in the river requires a creative solution to artifact recovery. 
Above a certain threshold of TLM in the sediment screening will result in clogged mesh, soil 
consolidating into large tar balls and ineffectual artifact recovery. The amount of contaminated 
soil removed from the site is expected to be minimal. If possible, the contaminated sediment will 
be processed on site. If the quantity of contaminate soil is greater than expected the odor it 
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produces may necessitate the need for an off-site processing location. The Columbia landfill has 
tentatively been identified as the off-site recovery location. The examination of contaminated 
soil will take place visually and through geophysical methods. 

 

 

Figure 7. Example of a bar sorter 

When it arrives at the off-site facility the soil will once again be stored according to grid 
location. An area measuring up to 50 feet by 50 feet (final dimensions will depend on the amount 
of open land available) will be covered with heavy, industrial plastic sheeting. A backhoe will be 
used to spread the sediment from a selected grid square in a thin layer, up to 2 inches thick, on 
the sheeting. Five-foot-wide lanes will be established across the examination area. A crew of 
archaeological field technicians will then walk the lanes and make a visual survey of the 
sediment collecting artifacts as they are encountered.  

In the early stages of the recovery process a metal detector will be employed on every other lane. 
A comparison will be made of the amount and type of artifacts recovered from the metal detected 
lanes and the visually inspected lanes. If there is a large discrepancy the method found to recover 
the most artifacts will be employed throughout the remainder of the project. If there is no 
discernable difference the method found to be the most effective use of time and personnel will 
be the procedure of choice for the project. 

Artifacts recovered from this facility will be more contaminated. They will be safely bagged, 
labeled, and stored until they can be effectively cleaned and conserved.  
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Recovery Conclusions 

If reported inventories are correct nearly 1.5 million items were potentially discarded into the 
river over a two-day period. Official recovery projects account for around 2000 of those artifacts. 
Unofficial recoveries dating back to the Civil War have likely accounted for thousands if not tens 
of thousands more. That only accounts for a fraction of the potential material that may be 
present. Since only a small portion of the site will be subject to recovery the proposed plan is 
focused on recovering as may artifacts as possible. Visual examination and bar screening are 
expected to identify larger artifacts. Smaller items like Minié balls, round shot and percussion 
caps will be collected through standard archaeological screening. Artifacts not related to the 
Civil War and of a smaller size, including prehistoric tools and projectiles, prehistoric ceramics, 
and historic artifacts dating from the populating of Columbia to the early twentieth century, will 
be collected with the proposed strategy. While these artifacts are not the primary focus of the 
salvage every effort will be made to recover significant diagnostic material.  

ARTIFACT ANALYSIS AND CONSERVATION 

Civil War documents indicate that artifacts recovered during this project may include lead 
ammunition, rifle barrels and wood stocks, percussion caps, sabers and cutlasses, artillery shells, 
cannons, scabbards, and munitions containers. Other artifacts may be present in addition to the 
military artifacts. There are a number of sites adjacent to the project area, including a 19th 
century sawmill and a possible ferry crossing (Figure 8). Likewise, prehistoric Native American 
artifacts have been recorded as being present on the shoreline adjacent to the project area. 
Artifacts from these sites may have eroded or been deposited into the river and may be present in 
the project area as well; the condition of potential artifacts from these sites is unknown.  

The Artifact Analysis and Conservation Plan has been designed to accommodate this broad 
range of materials. The laboratory operations from the time a specimen is delivered to its 
ultimate place of storage or exhibition can be separated into five basic stages: 

1. Initial documentation. 

2. Storage prior to conservation process. 

3. Encrustation removal. 

4. Analysis. 

5. Curation. 

Initial Documentation 

As an artifact is recovered, it will be bagged, labeled, and recorded on the site log sheet 
documenting its associated unique provenience number (grid square). In this manner the 
recovered material can be roughly tracked and artifact density information by proveniences can 
be monitored. Inert and defused materials recovered during the in situ/ordnance removal phase 
will be similarly bagged and labeled according to grid square.  
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At this stage artifacts may be lightly washed or dry brushed to remove excess sediment and 
TLM. Based on information provided by Dominion, some artifacts may be entirely encased in 
TLM. The time and effort needed to clean and conserve these artifacts may be cost prohibitive. 
Depending on the information collected as the project goes on, it may be appropriate to propose 
sorting criteria based on the amount of tar affecting an artifact and the type of artifact as part of 
the conservation plan. For example if thousands of rounds of ammunition are recovered and 
found to be entirely encased in TLM an initial cleaning might remove as much material as 
possible, the lab crew would add the artifact type, quantities, and description to the field 
excavation forms and the items (or a percentage of the items) would be discarded. The details of 
a triage procedure such as this will be determined through consultation with Dominion and 
SCIAA personnel.  

Storage Prior to Treatment 

Removal of TLM will take place at this stage. In order to remove potentially hazardous 
contaminants artifacts will be lightly brushed and bathed in a solution of BioSolve. This is a 
water-based, biodegradable formulation of surfactants and performance additives. It is used in 
soil remediation projects and been found to be effective in cleaning oily residue and TLM from 
heavy equipment used in MGP remediation projects. This process will likely take place in TRC’s 
Treatability Lab in Greenville, SC or in a designated area at the on-site processing facility where 
contaminants can be disposed of with the overburden.  

Once the TLM has been removed the artifacts will be stored and conserved according to methods 
outlined in Methods of Conserving Archaeological Material from Underwater Sites (Hamilton 
1999). Due to the potential volume of artifacts it is anticipated that some materials may need to 
be stored for a time before they can be properly cleaned and conserved. As part of this storage 
stage any adhering encrustation or corrosion layers will largely be left intact until the objects are 
treated, since they form a protective coating which retards further corrosion. Therefore, all metal 
objects determined to be suitable for analysis will initially be kept in tap water with an inhibitor 
added to prevent further corrosion. For long-term storage, an oxidizing solution of potassium 
dichromate and sodium hydroxide or an alkaline inhibitive solution may be used (Hamilton 
1999). 

Encrustation Removal/Conservation 

For most metal items, this will consist of thorough reduction in electrolysis, alternating with 
manual cleaning. After the rust has been removed, the artifact will be boiled in distilled water to 
remove salts, and then dried. The artifacts will finally be sealed with microcrystalline wax. Non-
ferrous or fragile items may be treated by boiling in distilled water, drying, and sealing. Below 
are more details of possible cleaning and conservation methods based on expected material 
types. 

IRON/FERROUS OBJECTS 

Iron artifacts will be stored in an aqueous solution until they are subject to electrolysis. 
Electrolysis will take place in tanks specially equipped with a battery charger and a copper pipe; 
alligator clips are used to suspend the artifacts in a solution of tap water and sodium bicarbonate. 
A low voltage electric current is passed through the tank, removing the rust from the artifacts.  
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Figure 8. Previously recorded archaeological sites in the vicinity of the project area. 

FIGURE 8 
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Electrolysis is continued in the tap water electrolyte until the chloride level of the electrolyte 
approximates the level found in the tap water. The artifacts will remain in the tanks for as long as 
it takes to remove all rust.  
 
The artifact is then rinsed thoroughly in several changes of alternate boiling and cold de-ionized 
water to remove any residuum. The artifact will be submerged in the last vat of rinse water for a 
minimum of 24 hours. After rinsing, the moisture absorbed by the artifact must be removed 
before any sealant is applied. The artifact may be baked or if exposure to air is found to cause too 
much oxidation the object may be submerged in water-free isopropanol to dehydrate for a 
minimum of 24 hours. It may also be expedient to eliminate the drying process altogether and 
simply towel off the artifacts before dipping them in microcrystalline wax (Hamilton 1999). If 
larger object such as cannons are recovered a wax sealant may not be feasible. In such a case 
coats of polyurethane or Rustoleum may be appropriate. 
 
LEAD 

A majority of the artifacts recovered will presumably be made of lead. Lead will initially be 
stored in a tap water and sodium sesquicarbonate solution. In the case of lead artifacts, use of 
electrolysis is minimal. The lead will be immersed in 10 percent hydrochloric acid, which will 
remove any adhering marine encrustation, along with lead carbonates, lead monoxide, lead 
sulfide, calcium carbonate, and ferric oxide. This will be followed by a rinsing and gentle 
removal of adhering materials. Lead objects will be allowed to dry and finally sealed with 
microcrystalline wax.  
 
COPPER, BRONZE AND BRASS 
Artifacts made of copper and its alloys will be subject to the same electrolysis procedures as 
described for iron. The main variations in treatment involve the fact that the duration of 
electrolysis for cupreous objects is significantly shorter than that for comparable iron objects. 
Small cupreous artifacts, such as coins, require only a couple of hours in electrolysis (Hamilton 
1999). Following electrolytic cleaning, the artifacts will be put through a series of hot rinses in 
de-ionized water until the pH of the last rinse bath is neutral. Because copper tarnishes in water, 
a wet paste of sodium bicarbonate may be used as polish. After polishing, a coat of benzotriazole 
(BTA), commercially known as KrylonClear Acrylic Spray will be applied.  
 
WOOD 
Waterlogged wood artifacts in the form of gun stocks, pistol butts or wagon/caisson wheels or 
parts may be recovered. Wood artifacts will be assessed as to their preservation potential and 
either discarded after being documented or submerged to await conservation. If wood is to be 
conserved it will be done with the Polyethylene glycol (PEG) method. This process 
simultaneously removes water from the object while also strengthening and consolidating the 
wood. The procedure is simple but time consuming. The wood artifact is placed in a solution of 
PEG and water or alcohol where it is allowed to sit. Over a period of months or years (depending 
on the size of the artifact) the PEG level is gradually raised until the solution consists of at least 
70% PEG. At this level wood will remain stable and no further treatment of the wood should be 
necessary. 
 
CERAMICS, STONE AND GLASS 
Ceramic artifacts, stone tools or projectiles and glass objects that have been submerged in water 
do not typically require special treatment. Glazed and hard fired historic ceramics such as 
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stoneware and porcelain are impervious to water. Low fired earthenware and prehistoric 
ceramics may encounter some erosion but will remain structurally solid. Glass and lithic material 
may become discolored be will largely remain unaffected. Rinsing with tap water and light 
brushing to remove excess sediment is typically all that will be required. A mild detergent may 
be used in an attempt to remove deep stains. Care will be taken not to remove paint or surface 
treatments. The artifacts will then be allowed to air dry on rack. Reconstruction or re-fitting of 
vessel or container fragments may be attempted using proper fixatives. No sealant is required. 
 
LEATHER 
Leather conservation will follow the same procedures as detailed for ceramic items. Rinsing with 
tap water and light brushing to remove ingrained soil is typically all that will be required. If 
leather is waterlogged it can be subject to the same PEG treatment as wood. Treating leather with 
PEG will generally take less time than wood. 

Analysis 

Artifacts will be separated into functional groups that are then subdivided by use category and 
object type. The artifact pattern model, as devised by South (1977) and revised by Garrow 
(1982) is the basic formatting procedure for all artifacts. This model offers a rational approach 
for the organization of artifacts on a provenience to provenience level, or all the way up to total 
site contents. This system also allows for analytical modifications when collections of a 
specialized nature are recovered and was used to generate the functional categories outlined 
above for the Civil War artifacts. 

This system will consolidate large quantities of like artifacts under descriptive headings and 
facilitate interpretation. A final and compelling reason to use the artifact pattern model is that it 
provides a good format within which to present the contents of the site and can lead to cross-
comparisons with other sites formatted in that manner. Functional groups, categories and sub-
categories will consist of: 
 

• Arms  
o Artillery  

▪ Cannons  
▪ Howitzer/Mortar 
▪ Ordnance - Fixed 

• Shot (24-pounder, 12-pounder, 6-pounder)  

• Case (24-pounder, 12-pounder, 6-pounder) 

• Fuse (24-pounder, 12-pounder, 6-pounder)  

• Grape (24-pounder, 12-pounder, 6-pounder) 

• Canister (24-pounder, 12-pounder, 6-pounder) 
▪ Ordnance – Not Fixed 

• Shot (10-inch, 8 inch)  

• Shell (10-inch, 8 inch) 
▪ Artillery Accoutrements 

• Carriages and parts  

• Caissons and parts 

• Tools 

• Fuses 
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o Firearms 

▪ Small Arms (pistols, pistol parts) 

• Small Arms Ammunition (shot) 

• Small Arms Accoutrements (holsters, belts, cartridge boxes, tools) 
▪ Long Arms (muskets, rifles, parts) 

• Long Arms Ammunition (shot, Minié balls) 

• Long Arms Accoutrements 
 

o Edged Weapons 
▪ Sabers 

• Cavalry 

• Artillery 

• Naval 
▪ Bayonets 

• Cavalry 
▪ Edged Weapon Accoutrements 

• Saber knots 

• Saber scabbards 

• Bayonet scabbards 

• Clothing  
o Button 
o Buckles 
o Insignias/Pins 
o Knapsacks 
o Haversacks 
o Other 
 

• Tools  
o Anvil 
o Forge 
o Vise 
o Other 

 

• Personal – Civil War 
o Jewelry 
o Writing 
o Food storage, preparation, and consumption 
o Indulgence (alcohol and tobacco related items) 
o Medicine 

Information recorded during the analysis of the Civil War related artifacts will vary depending 
on what objects are recovered. It is anticipated that a majority of artifacts recovered will be lead 
shot. These will be weighed and measured, perpendicular to the ball’s mold seam, for diameter 
(not caliber) to 1000ths of an inch. The catalog description will include a conclusion regarding 
each shot’s function based on its diameter or former diameter as implied by weight. Shot and 
shell will similarly be measured and weighed. Distinguishing characteristics that denote armory 
or metalworks of origin, and when possible range of manufacture, will be noted and 
photographed. Guns and firearm parts as well as saber parts will be identified, photographed, and 
cataloged.  
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Clothing items will be weighed and measured. Photographs will be taken. Detailed photographs 
of insignias or devises apparent on the durable clothing items will be documented and attempts 
will be made to identify insignias by military unit. Since their presence in the river is not 
necessarily documented and their recovery is not anticipated we are collapsing some material 
culture categories outlined by Legg and Smith (1989) into the single category of Personal Items. 
These items are items that would be in the possession of an individual soldier.  
 
Historic artifacts will be analyzed by functional groups according to the procedures outlined in 
South (1977). Historic ceramic artifacts will be classified according to recognized types (e.g., 
pearlware, ironstone), and by decorative technique (e.g., hand-painted, transfer print, decal) and 
vessel form. Bottles are described by type, color, size, and closure type. Where possible, standard 
references such as Miller (2000), Noel Hume (1970), Jones and Sullivan (1985) and South 
(1977), as well as more specific published and on-line references for particular artifact types will 
be used to obtain date ranges for historic ceramics and glass.  

The prehistoric artifact analysis will focus on identifying assemblages and/or technological 
attributes diagnostic of particular temporal and geographical cultural trends. The artifacts will be 
identified according to established regional types or styles. In the case of projectile points, 
morphological attributes will be used as typological markers. Ceramics will be typed according 
to paste, temper, and surface decoration.  

The following descriptions define the categories in the lithic artifact typology to be used in the 
lithic analysis. Lithics refer to stone tools and debris from producing stone tools. The following 
categories are derived in part from those developed by Blanton et al. (1986) and Garrow (1982), 
which have been used with excellent success on many projects in South Carolina.  

The two major groups of lithics are debitage and functional artifacts. Debitage can be divided 
into the following categories: 

Biface Thinning Flakes. Biface thinning flakes are relatively thin and flat to slightly curved in 
cross section. Secondary flake scars are frequently present on the dorsal surface. The platform may 
be faceted and may exhibit a distinct lip, and the bulb of percussion is usually diffuse. These 
features are characteristic of soft hammer percussion, and the flakes of this type are most often the 
result of late stage biface reduction and maintenance. 

Blades and Bladelike Flakes. These flakes approach or exceed a length-to-width ratio of 2:1. 
Blades and bladelike flakes frequently have a ridge oriented along the dorsal surface. They are 
typically manufactured for a specific purpose, such as replacing edges in cutting or grating 
implements.  

Bipolar Flakes. Bipolar flakes exhibit a bulb of percussion on the ventral surface of both the distal 
and proximal ends. They are often curved in cross section. These flakes are manufactured by 
placing the raw material on a hard surface, such as an anvil stone, and striking its superior surface 
with a hard implement. 

Unspecialized Flakes. These flakes are relatively thick and wide with little or no indication of 
having a particular function or representing a specific stage of manufacture. 

Flake Fragment. This category includes those flakes that have only nondiagnostic medial or distal 
portions. Any flake lacking a proximal end will be placed in this category.  

Shatter. Shatter is debitage that is angular and blocky. Specimens in this category cannot be 
oriented in relation to their proximal or distal end. 
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Chipping debris also will be subdivided based on the amount of cortex present on the dorsal 

surface. Classifications are assigned based on whether more than half (50%), less than half 

(50%), or no cortex was present on the dorsal surface. This measure should give an approximate 
indication of the stage of reduction represented in the assemblage. All lithic artifacts will be 
identified as to debitage class and raw material. 

The second major lithic group is functional artifacts. The categories in this group are defined as 
follows: 

Bifaces. This category comprises artifacts that are bifacially flaked and do not have haft elements. 
They can be finished tools, projectile points, knives, scrapers, or preforms. Bifaces usually cannot 
be given an established type name. 

Hafted Bifaces. Hafted bifaces are bifacially worked artifacts that have a hafting element (i.e., 
stem and notches). They are often described as projectile points or knives and may conform to 
established type names. 

Cobble Tools. Cobble tools are altered, or unaltered cobbles used as hammerstones, nutting stones, 
anvils, and other similar tools. 

Cores. Cores consist of parent raw material and are the remnants of flake manufacture. They can 
be blocky or discoidal in appearance and exhibit one or more flake scars.  

Ground Stone. Artifacts in this category are manufactured by polishing or grinding stone into a 
desired shape—celts, axes, and manos, for example. These tools are often used in woodworking 
and food processing. 

Manuports. Manuports are unaltered pieces of stone that are not indigenous to the area and 
obviously have been transported to the site by humans. 

Retouched, Used, or Modified (RUM) Flakes. The category of RUM flakes includes all flakes that 
have been retouched into a unifacial tool, exhibit use wear, or have been modified by 
undetermined means. This category includes scrapers and utilized flakes. 

Soapstone. Soapstone is a very soft stone that is easily worked. Artifacts frequently constructed of 
soapstone include bowls, pipes, and beads. 

Fire-Cracked Rock. Although fire-cracked rock is not a tool per se, these are rocks that exhibit 
evidence of having been in or near a fire due to human activity. Alteration in color and/or luster, 
angular fractures, and potlidded surfaces are diagnostic of fire-cracked rock. 

The analysis of prehistoric sherds will begin with a basic characterization of the entire 

assemblage. Sherds smaller than 2  2 cm will be counted, weighed, and examined to determine 
the presence of surface treatments or vessel forms that could prove useful in the analysis. If not, 
they will receive no further analysis. All larger sherds will be classified by surface decoration 
and aplastic content. The aplastic content will be documented as the type (or raw material) and 
size of the major aplastics. Size will be determined through comparison with the Wentworth 
scale, used by most archaeologists to standardize aplastic descriptions. Aplastic size will be 
recorded as no apparent temper, fine, medium, coarse, and very coarse. Surface decoration will 
be recorded by type (e.g., incised), and major decorative mode characteristics will be recorded.  

The preliminary analysis will allow a characterization of the sherd assemblage. During this initial 
analysis, sherds will be labeled and pulled for cross-mending, so the subsequent analyses can 
focus on the vessel assemblage. The surface decoration–aplastic content classes from the 
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preliminary analysis will be compared to published type descriptions; type names will be applied 
where possible. 

Surface decoration, aplastic content, thickness, and interior surface treatment will be considered 
in cross-mending the sherds. The analysis will seek to reconstruct as many vessels as possible to 
help determine vessel form and function. The following attributes will be recorded for each 
vessel to provide a detailed technological description of the wares. They will be examined to 
determine technological patterns within and between types.  

• Type, size, shape, and density of major aplastics 

• Type and size of minority aplastics 

• Degree of carbon core retention 

• Sherd core cross-section configuration 

• Thickness 3 cm below rim 

• Rim form 

• Presence of coil breaks 

• Dominant paste color 

• Interior surface treatment 

Curation 

Dominion realizes a disposition agreement with SCIAA regarding the percentage of artifacts to 
be received is required as part of the application process. Dominion is committed to displaying 
and making the artifacts recovered from this site available to the public. At the conclusion of the 
analysis the artifacts will be prepared for curation following accepted guidelines. Copies of all 
records, including, but not limited to, field notes, maps, catalog sheets, and representative 
photographs shall be submitted for curation with the artifacts. After project clearance has been 
obtained, artifacts and relevant notes will be curated in accordance with the selected repository. 
It has not yet been determined where the material will be curated, but it is anticipated that all or 
most of the Civil War related material will be curated at the South Carolina State Museum 
Confederate Relic Room. It is possible that due to the volume and type of material expected 
multiple curation facilities may be needed. The preference will be for the artifacts to remain in 
the state and local if possible. Options include the Cayce History Museum, The Cayce Historical 
Park and other state and local museums. Other curation options include the SC Office of the 
State Archaeologist Curation Facility. Moundville, Alabama Curation Facility. 

DOCUMENTATION 

Daily logs and records will be kept at each artifact processing area during the recovery phase. 
These logs will be available for review by COE, SHPO and SCIAA personnel during monitoring 
visits. Interim reports/management summaries will be provided documenting each phase of the 
remediation project. These management summaries will minimally include maps depicting the 
area cleared during the related field season, a description of the work completed to date, a 
preliminary inventory of the artifacts recovered and a status update that will provide detail of the 
next field season.  

At the conclusion of the remediation project, a detailed Management Summary will be prepared 
and submitted to SHPO and the Corps for review. The management summary will be available 
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within forty-five (45) calendar days after the completion of fieldwork. The Management 
Summary will include a discussion of the research methods, field investigations, and data 
recovery results, and other such requirements as contained in the South Carolina Standards and 
Guidelines for Archaeological Investigations (Council of South Carolina Professional 
Archaeologists et al. 2013).  

In addition to the Management Summary a draft technical report will be produced and delivered 
to review agencies. The report will follow the format and content specified in the South Carolina 
Standards and Guidelines for Archaeological Investigations, including a description of past 
archaeological research in the project vicinity, a discussion of local history, an explanation of the 
research design, the field methods employed, evaluation methods, findings, conclusions, and 
recommendations. TRC will promptly address all comments and revisions provided in writing by 
SHPO and SCIAA in a final technical report.  

All maps and drawings will be high quality and produced in a professional manner. Project maps 
will be produced in color using ArcGIS software, CAD, or other appropriate mapping programs. 
These maps will depict each phase of the project and include grid square boundaries. Individual 
maps of grid squares may be used to identify the locations of ordnance removed during the UXO 
recovery stages of the project. Overlays of historic maps and plats may be used where 
appropriate. High quality color photographs or measured drawings, as appropriate, will be 
provided that show details of representative diagnostic or other interesting artifacts. The report 
will be bound in a durable cover (minimum 80 lbs cover stock) and contain an identifying label. 
The paper will be high quality laser printed paper, minimum 24 lbs stock, and will be acid free. 
Pages will be printed on both sides and project maps and photographs will be produced in color. 
Electronic copies of the final report in Adobe Portable Document File (PDF) format will be 
provided to SHPO and SCIAA and outside reviews as appropriate. In addition, a CD or DVD 
with photographs of the artifacts will be provided if desired.  

At the discretion of Dominion, a popular report suitable for public distribution may be produced. 
This report may also be reviewed and commented on by review agencies prior to publication. 
This report, if produced, will be part of the public outreach program that Dominion is committed 
to in order to inform and educate the public on this significant find. 

PUBLIC INFORMATION 

Salvage of the Civil War material deposited in the Congaree River offers an amazing opportunity 
to educate and involve the public about a historically significant site. The recovery of tangible 
evidence of the capture of Columbia will take place almost exactly 150 years from when it 
occurred. There will be multiple opportunities for the general public to benefit from this project. 
Dominion has agreed to designate staff persons to be available and responsive to the public 
throughout the Remediation Activities.  Additionally, Dominion will maintain a staffed public 
information office trailer on site where information about the Remediation Activities is housed 
and available for viewing, and where, as appropriate, the public or media members can arrange 
to receive a tour of the project. This trailer will be used to exhibit the history of the site, the 
on-going work, and the interpretation of the artifacts. This structure will be open to the public 
and will tentatively be staffed by Dominion personnel and an archaeological docent.  

A more detailed Public Information Plan will be generated after recovery efforts are completed. 
The plan will be generated based on consultation with the USACE, SHPO, the State Underwater 
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Archaeologist and the South Carolina State Museum Confederate Relic Room.  The plan will be 
dependent on the material that is recovered but may include electronic presentation or social 
media site suitable for hosting by Dominion or other appropriate website may be created to 
present the on-going recovery process. Museum quality artifact displays and/or traveling artifact 
shows at museums throughout the state can be generated. A book/booklet depicting the artifacts 
and history of the site suitable for presentation to the general public can be authored. Additional 
public outreach may involve professional papers and presentations at national and regional 
archaeological conferences, tours and talks for school age children as well as avocational groups 
is also an option. Some or all of these potential public outreach approaches will be completed as 
a result of this project. 

QUALIFICATIONS 

Company Profile 

A pioneer in groundbreaking scientific and engineering developments since the 1960s, TRC is a 
national engineering and consulting firm providing integrated services to the energy, 
environmental, and infrastructure markets. We serve a broad range of clients in government and 
industry, implementing complex projects from initial concept to operations. TRC employs over 
2,600 technical professionals and support personnel at more than 70 offices throughout the U.S.  

TRC’s cultural resource group in the Southeast originated as Garrow and Associates, an Atlanta-
based small business that was founded in 1983 and acquired by TRC in 1997. We offer a 
complete range of cultural resource services in the Southeast from our offices in Atlanta, 
Georgia; Chapel Hill, North Carolina; Columbia, South Carolina; and Nashville, Tennessee; 
including archaeological investigations, historic structure surveys and evaluations, and cemetery 
studies. Our local office in Columbia is within a ten-minute drive of the Congaree River Project 
site. With the Principal Project Manager and Key Project Team members being local to 
Columbia, we will be able to respond quickly to all Dominion’s needs. Our office provides us 
rapid access to SCIAA, SHPO, the South Carolina Department of Archives and History 
(SCDAH), the University of South Carolina at Columbia, and other regulatory offices and 
research facilities. Our organizational depth will allow us to draw on resources from our nearby 
offices to support this project as needed.  

TRC’s core cultural resources staff in the Southeast consists of approximately 55 professional 
archaeologists, crew chiefs, preservation planners, historians, and support personnel. Our 
archaeologists possess M.A. or Ph.D. degrees in Anthropology, meet the Secretary of the 
Interior’s standards, and are Register of Professional Archaeologists (RPA) certified or eligible.  

Our Columbia office contains 2,400 square feet of laboratory, office, and storage space. It 
possesses wet lab and dry lab capabilities and has ample room to conduct electrolysis and metal 
conservation operations. TRC’s Atlanta facility includes 2,500 square feet of fully equipped 
laboratory space that includes tanks capable of conserving metal objects up to four feet in length, 
and the Chapel Hill office has similar lab and storage capabilities. Our Greenville office contains 
a wet lab and research/treatability laboratories complete with ventilation hoods and resources for 
preparing and storing solvents for use in cleaning coal tar from artifacts. 
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Key Personnel 

TRC’s proposed key staff for the Congaree River Sediment Removal Project includes highly 
experienced researchers with extensive experience managing and directing large scale projects 
that require consultation with multi-disciplinary teams as well as state and Federal agencies. Our 
team also has experience with both complex projects that involve creative approaches to 
archaeological issues and with Civil War era projects that involve recovery and conservation of 
artifacts similar to those anticipated for the Congaree River Project.  

TRC Columbia Program Manager Sean Norris, M.A., RPA, will serve as Principal Project 
Manager for the project. Ms. Ramona Grunden, Senior Archaeologist in our Columbia office will 
serve as the Assistant Project Manager. 

Principal Project Manager 

Mr. Sean Norris is the Program Manager for Archaeology at the Columbia Office of TRC. He 
handles administrative duties and manages all projects and contracts that originate in that office. 
Mr. Norris will serve as Principal Project Manager and will attend meetings with Dominion and 
other team members, lead the development of the Artifact Recovery/Salvage and Artifact 
Conservation and Stabilization plans, and act as TRC’s point of contact for this project. Mr. 
Norris has over 15 years of experience in the eastern U.S. and is RPA certified. Mr. Norris has 
served as Principal Investigator on numerous projects in South Carolina and has experience in 
project planning, the development and implementation of research designs and field and 
laboratory methodologies, and technical and popular reporting. Mr. Norris is President of the 
Council of South Carolina Professional Archaeologists and routinely interacts and sits on 
committees with employees of SCIAA and the South Carolina SHPO. He has authored 
Memorandums of Agreement (MOAs) and Memorandums of Understanding (MOUs) as well as 
Protective Covenants for significant archaeological sites that have included the SHPO, 
SCDHEC, and the COE as signatories. 
 
Assistant Project Manager 

Ms. Ramona Grunden is a Senior Archaeologist and Laboratory Director in TRC’s Columbia 
Office. She will serve as the Assistant Project Manager. Her duties for this phase of the project 
will include providing input on artifact recovery strategies related to Civil War sites, she will 
also be present to attend meetings should Mr. Norris be unavailable. Ms. Grunden has over 30 
years of experience in South Carolina archaeology including seven years as an archaeologist at 
SCIAA. Ms. Grunden has conducted and managed numerous large-scale projects in the 
Southeast. She has extensive experience in all phases of historic sites investigations and has 
worked on numerous Civil War projects and others involving military instillations and military 
components.  
 
Senior Technical Advisor 

Mr. Paul Webb is TRC’s Cultural Resource Program Leader and is stationed in the Chapel Hill 
office. He has over 25 years of experience in cultural resource management, including planning, 
implementing, and reporting all aspects of cultural resource studies. His qualifications include 
extensive experience with large and technically complex archaeological projects, and in assisting 
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multidisciplinary teams in developing creative approaches to cultural resource issues. Mr. Webb 
will assist in the development of the artifact recovery/salvage and conservation and stabilization 
plans and will also assist in agency negotiations as appropriate. Mr. Webb’s background includes 
service to public, tribal, and private-sector clients, including the North Carolina Department of 
Transportation; Federal Highway Administration Eastern Federal Lands Highway Division 
(FHWA EFLHD); National Park Service (NPS); National Forests in North Carolina; Eastern 
Band of Cherokee Indians; U.S. Army Corps of Engineers; U.S. Army Construction Engineering 
Research Laboratory (USACERL); U.S. Army Environmental Center; Maryland State Highway 
Administration; Iroquois Gas Transmission System; Duke Energy; Piedmont Natural Gas; North 
Carolina Natural Gas; Spectra Energy; and Progress Energy; along with numerous engineering 
and environmental firms.  
 
Laboratory Director 

Mr. Thomas Garrow is the Laboratory Manager for TRC’s Atlanta office, a position he has held 
since 1993. Mr. Garrow is responsible for artifact processing, analysis, conservation, and 
cataloging, as well as specialized recovery techniques such as flotation. Mr. Garrow has nearly 
30 years of experience in cultural resource management, including field and laboratory work 
across the eastern United States. Mr. Garrow has participated in numerous archaeological 
investigations covering a wide range of site types, including those dating to the Civil War. Mr. 
Garrow has received training in artifact conservation techniques and curation standards, and few 
cultural resource practitioners in the region can match his depth of experience in metal 
conservation. Mr. Garrow will assist in development of the Artifact Recovery/Salvage and 
Conservation and Stabilization plans.  
 

Senior Scientific Advisor 

Dr. Karen Saucier has over 25 years of experience and has worked extensively in the areas of 
CERCLA- and RCRA-mandated investigations, risk evaluations and remediations. Dr. Saucier 
will act as TRC’s in-house technical advisor with experience on Manufactured Gas Plant sites. 
Her expertise includes providing strategic technical services and assessing regulatory and 
business implications of environmental remediations and historic liabilities. Dr. Saucier supports 
client/agency negotiations with respect to risk-based decision making, sediment, soil and 
groundwater remediation approaches, and liability portfolio life-cycle costing and management. 
She routinely serves as Project Manager with responsibility for coordination and integration of 
multidisciplinary technical resources through the various stages of liability project life cycles. 
She advises on and leads project communications to corporate, regulatory and community 
stakeholders.  

 
Additional Consultants/Staff 

TRC will retain the services of Mr. James Legg as an archaeologist and consultant to assist in the 
General Consulting and planning tasks requested in this RFP. Mr. Legg currently works as a 
project archaeologist for SCIAA and has more than 40 years of experience in archaeological 
research involving battlefields and other military sites. He has worked with Ms. Grunden on a 
number of those sites. He has a particular interest in 18th and 19th century ordnance, including 
both small arms and artillery ammunition. He is a recognized expert who has handled all of the 
major types of Civil War ammunition and has disarmed and conserved many examples.  
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Mr. Legg has 32 years of experience in archaeological metal detecting and has a regional 
reputation as an authority on the subject. Mr. Legg is also highly experienced in metal 
conservation. Over the last 35 years he has conserved several thousand metal artifacts from 
private collections as well as significant archaeological collections including those from 16th 
century Santa Elena, the Camden Battlefield, and a number of other projects conducted by 
SCIAA and other research entities.  
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ATTACHMENT A – SUMMARY OF UNDERWATER ANOMALIES 



DRAFT 

Congaree River Anomaly Summary
Congaree River Project

Columbia, SC

Site Location  

The report summarizes the results of the magnetometer surveying activities conducted in support of the

South Carolina Electric and Gas (SCE&G) Company Congaree River Project located in Columbia, SC.

The Congaree River begins at the confluence of the Saluda River and the Broad River in Columbia, SC.

The portion of the Congaree relevant to this project is the approximate eastern third of the river beginning

directly south of the Gervais Street Bridge and extending for approximately 3,700 feet downstream to

approximately 500 feet below the Blossom Street Bridge.  Figure 1 provides the location of the area in

question.

Background Information 

In June 2010, the South Carolina Department of Health and Environmental Control (SCDHEC) noted tar-

like material (TLM) near the eastern shoreline of the Congaree River directly downstream of the Gervais

Street Bridge.  SCDHEC collected samples of this material and the analytical results indicated that the

source of the TLM might be attributable to the former manufactured gas plants (MGP) that operated in

Columbia starting in the mid-1800s and ending in the late 1940’s to early 1950’s.  Predecessor

companies of SCE&G operated the Huger Street manufactured gas plant (Huger Street MGP).  Its

location is provided on Figure 1.  SCE&G has recently completed a removal action at the Huger Street

site where over 125,000 tons of MGP impacted soil and debris was excavated and removed with

oversight provided by SCDHEC.

SCE&G submitted a Project Delineation Report (PDR) [MTR, March 2012] to SCDHEC on March 23,

2012.  SCDHEC approved the PDR on April 23, 2012.  The PDR presented the results of delineation

activities completed to determine the extent of the TLM within the river.  The delineation work was

completed in five separate phases over approximately 18 months.  The magnetometer surveying

operations described in this summary report were a component of the investigative activities and were

necessary due to the potential presence of Civil War era explosive ordnance within the project area.

Details pertaining to the ordnance are provided below.

Potential Presence of Historical Items and Unexploded Ordnance (UXO) 

It has been confirmed that in 1865, during the Civil War, live munitions and other articles of war produced

by the Confederacy were dumped into the Congaree River near the Gervais Street Bridge by Union

forces under the direction of General Sherman.  This activity took place during Sherman’s occupation and

subsequent destruction of Columbia.  A list of munitions and other Confederate items captured by the

Union forces is provided in Attachment A.  The Union Army kept some of these items for its own use and

the remainder was destroyed.  One of the methods for destruction was dumping the items into the river.
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Archeological investigations, conducted as late as 1980, recovered some live and unstable munitions or 

unexploded ordinance (UXO) from the area as well as some other potentially historically significant 

artifacts.  Specifically this work was focused in and adjacent to the unnamed tributary that enters the river 

just south of the Gervais Street Bridge.  Figure 2 shows this location and a daily activity log documenting 

some of the archeological work is provided in the initial Tidewater Atlantic Research Inc. report 

(Attachment B).  Several live cannonballs were identified during this operation and properly disposed of 

by trained explosive ordinance disposal (EOD) personnel located at nearby Fort Jackson.      

Due to the potential presence of live munitions within the project area, an additional reconnaissance and 

screening of the area in question was conducted as part of the investigative activities.  Acoustic (side 

scan sonar) and magnetic (magnetometer) remote sensing surveying activities were completed in order to 

determine if potential munitions were present prior to conducting the sediment sampling activities.  A 

description of these activities and their subsequent results are provided below.  

Surveying Activities   

Magnetometer surveying of the project area was conducted over four separate phases.  The first phase 

was focused on the area directly downstream of the Gervais Street Bridge (grid lines 1 through 16 on 

Figure 2) and included some limited shoreline surveying near the Senate Street Extension Alluvial Fan 

(Figure 2).  A sidescan sonar survey was also performed during Phase I.  The purpose of the side scan 

sonar was to complement the magnetometer survey by potentially visually identifying objects (e.g., 

ordnance) that may be lying on the Congaree River bottom.  The sidescan sonar survey results were 

inconclusive and it was not utilized in the subsequent phases. 

Magnetometer surveying progressed downstream in conjunction with the continuing investigation 

activities with Phase II extending the survey area from grid line 16 to grid line 20.  Survey of the unnamed 

tributary that is located south of the Gervais Street Bridge was also conducted during Phase II.  Phase III 

encompassed the portions of the project area between grid lines 20 and 37 and Phase IV completed the 

shoreline surveying in the vicinity of the Senate Street Extension Alluvial Fan that was not conducted 

during the other phases due to access constraints.   

The specific details pertaining to the surveying equipment and methodology are provided in the phase 

specific reports produced by Tidewater Atlantic Research Inc. provided in Attachment B.  In general, 

depending on the area to be surveyed and the presence of rock outcrops and water level conditions, 

either a small boat with an outboard motor or an inflatable boat was utilized to carry the surveying 

equipment.  The inflatable boat was pushed through areas where water levels and the presence of rocks 

precluded the use of the motorboat.  Terrestrial surveying was done on foot with handheld and backpack 

mounted equipment.   

The magnetometer surveys were generally run on north-south trending lines and were controlled via a 

differential global positioning system (DGPS) using a Trimble AgCPS 132 navigation system.  HYPACK 

navigation software was used to translate the DGPS data into real-time data that was used to direct the 

survey along a predetermined grid or transects.  In general, the magnetometer transects lines were 

located approximately 20 feet apart.  In some areas of the river where obstructions were encountered and 

navigation had to be altered, the distance between the transect lines varied and could be decreased to 

less than 10 feet.  
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The magnetometer survey was performed with an EG&G Geometrics G-858 cesium magnetometer that is 

capable of +/- 0.001 gamma resolution.  The magnetic data was collected at a frequency of six samples 

per second.  The locations of the magnetic readings were determined from the DGPS.       

The side scan sonar survey was performed from approximately the 4 to 16 Lines and boulders and 

shallow water prevented performing the survey above the 4 Line.  A 445/900 kHz Klein System 3900 

digital side scan sonar was employed.  The side scan sonar data was horizontally tied to the DGPS and 

reconciled with the HYPACK survey software.  Where navigation was possible, a total of five side scan 

sonar survey passes were made on a 50-foot transect spacing.  

The magnetometer detects changes in earth’s magnetic field that may be attributed to buried 

anthropogenic influences (e.g., UXOs, electrical cables, etc.) or naturally occurring geologic features 

(e.g., remnant thermal magnetism, ore bodies, etc.).  Once the magnetometer data was collected it was 

systematically analyzed to identify potential targets.  A variety of characteristics of the targets including 

configuration, areal extent, intensity and contrast with background were analyzed and compared to 

signature characteristics previously found to be reliable indicators of historic ordnance.  The results are 

discussed below.       

Results 

Following each phase of fieldwork the accumulated data was analyzed and the potential UXO locations 

were identified.  Table 1 provides the results of the magnetometer surveying activities by investigation 

phase and Figure 3 provides the anomaly locations for the project area.  Each phase is also described in 

more detail in the phase specific reports provided in Attachment B.  Table 2 provides a summary of the 

anomaly locations and interpretation and Table 3 provides a summary of the anomalies located within the 

planned project area and located in the planned cofferdam footprint.         

As the historical and anecdotal evidence suggested, the majority of anomalies were located in the Phase 

I survey area nearest the Gervais Street Bridge and the boat apron.  A total of 323 anomalies were 

detected in the Phase I area with 218 of those locations exhibiting signature characteristics that could be 

associated with ordnance.  Some of the non-ordnance anomalies included discarded debris and 

appliances, an electrical cable crossing and a geologic feature.  

Phase II produced 10 potential UXOs in grid lines 16 through 20 and an additional 8 in the unnamed 

tributary.  For Phase III the number of anomalies continued to be relatively low from grid line 20 to 31 but 

increased directly downstream of the Blossom Street Bridge.  This increase can be potentially attributable 

to more recent objects being thrown from the bridge and not necessarily historical UXO.  The total 

number of targets for Phase III was 145 with 121 exhibiting signature characteristics that could be 

associated with ordnance.   

Finally, Phase IV was conducted to obtain information in the area directly downstream of the boat apron, 

which was not completed during Phase I due to access constraints.  A total of 84 anomalies were 

detected with 67 exhibiting signature characteristics that could be associated with ordnance.  The total for 

all four phases of magnetometer surveying is 570 anomalies located within the investigated area with 425 

or 75 percent of those potentially being ordnance. 
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Due to the nature of the potential historical objects and UXO deposited within the study area and their 

real or perceived value and/or potential hazard to public safety, the information contained in this summary 

report must remain confidential.  This information was compiled by SCANA for use during completion of 

the investigative and subsequent remedial activities associated with the Congaree River Project.  Any use 

or dissemination of the information for other purposes is not permitted and may be subject to legal action.    
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TABLE 1

MAGNETOMETER STUDY RESULTS SUMMARY

Congaree River Sediments

Columbia, South Carolina

Total Magnetic Potential Ordnance Other

Anomalies (UXO) Anomalies

Phase I Aug. 25-26, 2010 Congaree River - Grid Lines: 1 thru 16 323 218 105

Congaree River - Grid Lines: 16 thru 20 10 10 0

Unnamed Tributary #1 - Outfall to River 8 8 0

Phase III June 30, 2011 Congaree River - Grid Lines: 20 thru 37 145 122 23

Phase IV January 31 - February 2, 2012 Senate Street Extension / Alluvial Fan Area 84 67 17

Total Anomalies 570 425 145

Percentage with UXO Potential 75%

Notes:

1.  All magnetometer work was completed by Tidewater Atlantic Research, Inc of Washington, North Carolina.

2.  Magnetic Anomalies - As determined by Tidewater by the magnetic, remote-sensing survey. 

3.  UXO - Unexploded Ordnance

4.  UXO Potential -  Refering to Magnetic Anomalies that "have signature characteristics that could be associated with ordnance"

and "those anomalies should be considered potentially hazardous until material generating the signatures can be identified".

5.  Other - Other magnetic anomalies include pipelines, geologic features, modern debris etc.

Study AreaDatesStudy

Phase II Jan. 4-5, 2011

Mag. Survey/From Tidewater/Table 1 UXO Summary 2/11/2014



Designation Characteristics Potential Interpretation

1 078-1-nm262g175f Geological Feature

2 078-2-dp280g49f Pipeline

3 078-3-mc48g59f Possible Ordnance

4 078-5-mc1854g71f Possible Ordnance

5 077-1-nm758g34f Possible Ordnance

6 077-2-mc40g45f Possible Ordnance

7 077-3-mc52g76f Possible Ordnance

8 077-4-pm203g68f Pipeline

9 077-5-pm320g176f Geological Feature

10 077-6-30g18f Possible Ordnance

11 077-7-dp57g58f Possible Ordnance

12 077-8-dp63g83f Geological Feature

13 077-9-mc149g71f Possible Ordnance

14 076-1-pm130g44f Possible Ordnance

15 076-2-pm137g288f Possible Ordnance

16 076-3-nm31g37f Possible Ordnance

17 076-4-nm34g49f Possible Ordnance

18 076-5-pm307g190f Geological Feature

19 076-6-pm510g66f Pipeline

20 076-7-mc76g69f Possible Ordnance

21 076-8-mc627g66f Possible Ordnance

22 075-1-dp116g50f Possible Ordnance

23 075-2nm18g40f Possible Ordnance

24 075-3-dp52g65f Possible Ordnance

25 075-4-dp70g65f Possible Ordnance

26 075-5-pm301g60f Pipeline

27 075-5-pm289g178f Geological Feature

28 075-7-dp36g30f Possible Ordnance

29 075-8-nm59g80f Possible Ordnance

30 075-9-pm48g35f Geological Feature

31 075-10-pm125g70f Possible Ordnance

32 074-1-dp207g40f Possible Ordnance

33 074-2-dp121g40f Geological Feature

34 074-3-pm32g20f Possible Ordnance

35 074-4-pm288g215f Geological Feature

36 074-5-nm861g50f Pipeline

37 074-6-pm27g20f Possible Ordnance

38 074-7-dp42g40f Possible Ordnance

39 074-8-dp71g65f Possible Ordnance

40 074-9-nm58g90f Possible Ordnance

41 073-1-nm36g22f Possible Ordnance

42 073-2-nm21g30f Possible Ordnance

43 073-3-dp21g40f Possible Ordnance

44 073-4-dp149g65f Possible Ordnance

45 073-5-dp527g60f Pipeline

46 073-6-pm302g199f Geological Feature

47 073-7-pm41g18f Possible Ordnance

48 073-8-nm60g70f Possible Ordnance

49 073-9-dp64g31f Geological Feature

50 073-10-dp42g17f Possible Ordnance

51 072-1-pm46g11f Possible Ordnance

52 072-2-pm88g23f Geological Feature

53 072-3-pm310g167f Geological Feature

54 072-4-pm2310g36f Pipeline

TABLE 2

Congaree River Sediments

Columbia, South Carolina

MAGNETIC ANOMALY LOCATION AND INTERPRETATION
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Designation Characteristics Potential Interpretation

TABLE 2

Congaree River Sediments

Columbia, South Carolina

MAGNETIC ANOMALY LOCATION AND INTERPRETATION

55 072-5-dp62g49' Possible Ordnance

56 071-1-nm28g10f Possible Ordnance

57 071-2-pm46g62f Possible Ordnance

58 071-3-pm170g55f Possible Ordnance

59 071-4-dp494g96f Pipeline

60 071-5-pm324g202f Geological Feature

61 071-6-pm117g97f Geological Feature

62 071-7-pm70g33f Possible Ordnance

63 070-1-pm66g25f Possible Ordnance

64 070-2-pm251g132f Geological Feature

65 070-3-dp235g21f Possible Ordnance

66 070-4-nm549g33f Pipeline

67 070-5-pm159g46f Possible Ordnance

68 070-6-nm36g18f Possible Ordnance

69 070-7-dp48g55f Possible Ordnance

70 070-8-nm44g15f Possible Ordnance

71 069-1-dp23g10f Possible Ordnance

72 069-2-dp78g44f Possible Ordnance

73 069-3-nm1841g50f Pipeline

74 069-4-dp252g53f Possible Ordnance

75 069-5-pm214g155f Geological Feature

76 069-6-pm63g17f Geological Feature

77 068-1-pm72g94f Geological Feature

78 068-2-dp238g167f Possible Ordnance

79 068-3-nm402g55f Pipeline

80 068-4-dp38g40f Possible Ordnance

81 067-1-dp32g38f Possible Ordnance

82 067-2-mc181g93f Pipeline

83 067-3-pm221g300f Geological Feature

84 067-5-mc68g90f Geological Feature

85 067-6-dp22g30f Possible Ordnance

86 066-1-dp61g40f Geological Feature

87 066-2-pm182g193f Geological Feature

88 066-3-nm190g95f Pipeline

89 066-4-dp127g77f Possible Ordnance

90 066-5-dp48g18f Possible Ordnance

91 066-6-nm43g42f Possible Ordnance

92 066-7-pm27g10f Possible Ordnance

93 066-8-dp9g10f Possible Ordnance

94 065-1-dp143g31f Possible Ordnance

95 065-2-nm19g10f Possible Ordnance

96 065-3-pm11g7f Possible Ordnance

97 065-4-dp32g60f Possible Ordnance

98 065-5-dp127g20f Possible Ordnance

99 065-6-nm363g52f Pipeline

100 065-7-pm176g186f Geological Feature

101 065-8-pm24g38f Possible Ordnance

102 065-9-pm44g37f Possible Ordnance

103 065-10-mc69g110f Geological Feature

104 064-1-pm108g121f Geological Feature

105 064-2-mc67g61f Possible Ordnance

106 064-3-pm27g21f Possible Ordnance

107 064-4-pm193g210f Geological Feature

108 064-5-nm363g63f Pipeline
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Designation Characteristics Potential Interpretation

TABLE 2

Congaree River Sediments

Columbia, South Carolina

MAGNETIC ANOMALY LOCATION AND INTERPRETATION

109 064-6-pm63g16f Possible Ordnance

110 064-7-dp415g60f Possible Ordnance

111 063-1-dp395g68f Possible Ordnance

112 063-2-pm67g14f Possible Ordnance

113 063-3-nm188g73f Possible Ordnance

114 063-4-nm334g26f Pipeline

115 063-5-pm224g187f Geological Feature

116 063-6-pm111g143f Geological Feature

117 062-1-pm99g136f Geological Feature

118 062-2-pm203g163f Geological Feature

119 062-3-nm257g48f Pipeline

120 062-4-dp373g110f Possible Ordnance

121 062-5-mc68g107f Possible Ordnance

122 062-6-pm59g55f Possible Ordnance

123 061-1-pm127g57f Possible Ordnance

124 061-2-pm182g43f Possible Ordnance

125 061-3-pm113g52f Possible Ordnance

126 061-4-nm198g67f Pipeline

127 061-5-pm225g210f Geological Feature

128 061-6-pm112g147f Geological Feature

129 060-1-pm109g18f Geological Feature

130 060-2-pm66g46f Possible Ordnance

131 060-3-pm246g205f Geological Feature

132 060-4-nm107g38f Pipeline

133 060-5-dp288g93f Possible Ordnance

134 059-1-nm124g99f Possible Ordnance

135 059-2-dp73g64f Possible Ordnance

136 059-3-pm240g200f Geological Feature

137 059-4-dp76g55f Possible Ordnance

138 059-5-dp140g102f Possible Ordnance

139 059-6-dp241g37f Geological Feature

140 058-1-dp114g101f Geological Feature

141 058-2-nm65g51f Possible Ordnance

142 058-3-pm87g33f Possible Ordnance

143 058-4-mc248g200f Geological Feature

144 058-5-nm44g15f Possible Ordnance

145 058-6-dp137g91f Possible Ordnance

146 057-1-pm144g94f Pipeline

147 057-2-pm67g62f Possible Ordnance

148 057-3-dp54g14f Possible Ordnance

149 o57-4-mc231g180f Geological Feature

150 057-5-pm55g57f Possible Ordnance

151 057-6-nm30g36f Possible Ordnance

152 057-7-dp138g78f Possible Ordnance

153 057-8-dp135g41f Geological Feature

154 056-1-pm144g157f Geological Feature

155 056-2-nm36g22f Possible Ordnance

156 056-3-pm129g33f Possible Ordnance

157 056-4-dp34g15f Possible Ordnance

158 056-5-dp83g70f Possible Ordnance

159 056-6-mc210g153f Geological Feature

160 056-7-dp53g21f Possible Ordnance

161 056-8-dp103g46f Possible Ordnance

162 056-9-mc178g110f Pipeline
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Designation Characteristics Potential Interpretation

TABLE 2

Congaree River Sediments

Columbia, South Carolina

MAGNETIC ANOMALY LOCATION AND INTERPRETATION

163 055-1-pm277g110f Pipeline

164 055-2-nm75g32f Possible Ordnance

165 055-3-dp54g15f Possible Ordnance

166 055-4-pm127g62f Possible Ordnance

167 055-5-pm195g58f Geological Feature

168 055-6-dp221g64f Possible Ordnance

169 055-7-dp28g10f Possible Ordnance

170 055-8-pm146g36f Possible Ordnance

171 055-9-dp18g20f Possible Ordnance

172 055-10-pm136g123f Geological Feature

173 054-1-dp65g44f Possible Ordnance

174 054-2-dp66g30f Possible Ordnance

175 054-3-dp62g38f Possible Ordnance

176 054-4-pm196g90f Geological Feature

177 054-5-dp100g48f Possible Ordnance

178 054-6-dp106g20f Possible Ordnance

179 054-7-dp47g15f Possible Ordnance

180 054-8-pm479g50f Pipeline

181 053-1-nm71g18f Possible Ordnance

182 053-2-nm21g26f Possible Ordnance

183 053-3-mn90g46f Possible Ordnance

184 053-4-dp26g17f Possible Ordnance

185 053-5-nm32g15f Possible Ordnance

186 053-6-pm71g56f Possible Ordnance

187 053-7-pm199g57f Geological Feature

188 053-8-nm111g38f Iron Pipe

189 053-9-nm51g20f Possible Ordnance

190 0543-10-dp43g40f Possible Ordnance

191 053-11-nm70g66f Possible Ordnance

192 053-12-pm115g105f Geological Feature

193 052-1-pm129g142f Geological Feature

194 052-2-dp99g63f Possible Ordnance

195 052-3-mc292g160f Iron Pipe

196 052-4-dp60g42f Possible Ordnance

197 052-5-pm63g30f Possible Ordnance

198 052-6-dp47g12f Possible Ordnance

199 052-7-dp251g53f Possible Ordnance

200 051-1-mc601g117f Iron Pipe

201 051-2-nm97g26f Possible Ordnance

202 050-1-nm94g33f Possible Ordnance

203 050-2-dp102g45f Possible Ordnance

204 050-3-pm50g17f Possible Ordnance

205 050-4-pm818g20fEOL Possible Ordnance

206 049-1-pm112g64f Possible Ordnance

207 049-2-pm111g78f Possible Ordnance

208 049-3-dp74g66f Possible Ordnance

209 049-4-dp75g70f Possible Ordnance

210 048-1-nm74g38f Possible Ordnance

211 048-2-dp13g14f Possible Ordnance

212 049-3-nm104g28f Possible Ordnance

213 048-4-pm127g53f Possible Ordnance

214 048-5-pm22g28f Possible Ordnance

215 047-1-nm119g46fEOL Possible Ordnance

216 047-2-dp13g15f Possible Ordnance
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Designation Characteristics Potential Interpretation

TABLE 2

Congaree River Sediments

Columbia, South Carolina

MAGNETIC ANOMALY LOCATION AND INTERPRETATION

217 047-3-nm89g33f Possible Ordnance

218 046-1-nm223g37f Possible Ordnance

219 078-1-pm1949g7f Possible Ordnance

220 068-1-dp311g7f Possible Ordnance

221 045-1-mc6548g8f Electromagnetic Anomaly

222 062L-1-pm150g5f Possible Ordnance

223 062L-2-nm109g11f Possible Ordnance

224 061L-1-nm135g4f Possible Ordnance

225 061L-2-pm95g6f Possible Ordnance

226 061L-3-dp105g20f Possible Ordnance

227 060L-1-pm113g3f Possible Ordnance

228 060L-2dp93g27f Possible Ordnance

229 059L-1-nm150g25f Possible Ordnance

230 058L-1-pm302g11f Possible Ordnance

231 058L-2-pm79g16f Possible Ordnance

232 057L-1-dp257g7f Possible Ordnance

233 056L-dp150g11f Possible Ordnance

234 056L-2-pm43g10f Possible Ordnance

235 055L-1-dp201g11f Possible Ordnance

236 054L-1-nm166g9f Possible Ordnance

237 001SL-1-pm4902g20 Boiler

238 001SL-2-pm4554g4f Possible Ordnance

239 001SL-3-mc8907g11f Electromagnetic Anomaly

240 002SL-1-dp8978g9f Possible Ordnance

241 002SL-2-dp3987g7f Possible Ordnance

242 002SL-3-mc7345g7f Possible Ordnance

243 003SL-1-pm269g10f Possible Ordnance

244 003Sl-2-pm515g7f Possible Ordnance

245 003SL-3-nm80g5f Possible Ordnance

246 003SL-4-dp168g19f Boiler

247 003SL-5-pm129g6f Washing Machine

248 060L-1-nm105g20f Possible Ordnance

249 059L-1-nm279g5f Possible Ordnance

250 059L-2-pm423g34f Possible Ordnance

251 058L-1-dp209g6f Possible Ordnance

252 058L-2-pm35g11f Possible Ordnance

253 057L-1-nm17g11f Possible Ordnance

254 057L-2-pm98g8f Possible Ordnance

255 057L-3-pm37g9f Possible Ordnance

256 057L-4-pm38g11f Possible Ordnance

257 057L-5-dp75g10f Sign

258 056L-1-mc8186g11f Possible Ordnance

259 055L-1-mc5360g20f Possible Ordnance

260 055L-2-nm357g19f Possible Ordnance

261 054L-1-261g11f Possible Ordnance

262 054L-2-pm3122g8f Possible Ordnance

263 053L-1-nm110g9f Possible Ordnance

264 053L2-dp109g16f Possible Ordnance

265 052L-1-dp286g3f Manhole

266 052L-2-pm327g9f Possible Ordnance

267 052L-3-nm248g21f Possible Ordnance

268 052L-4-dp259g26f Possible Ordnance

269 051L-1-nm109g13f Possible Ordnance

270 067-1-dp48g33f Possible Ordnance
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Designation Characteristics Potential Interpretation

TABLE 2

Congaree River Sediments

Columbia, South Carolina

MAGNETIC ANOMALY LOCATION AND INTERPRETATION

271 067-2-dp142g44f Possible Ordnance

272 0701-dp480g13f Possible Ordnance

273 070-2-pm49g11f Possible Ordnance

274 072-1-pm89g13f Possible Ordnance

275 073-1-nm80g5f Possible Ordnance

276 073-2-nm356g23f Possible Ordnance

277 075-1-nm364g11f Possible Ordnance

278 075-2-dp1039g39f Possible Ordnance

279 077-1-dp123g14f Possible Ordnance

280 077-2-dp776g30f Possible Ordnance

281 078R-3mc8302g20f Electromagnetic Anomaly

282 068-1-dp320g7f Possible Ordnance

283 068R-2-mc9213g15f Electromagnetic Anomaly

284 066R-1-mc8334g15f Electromagnetic Anomaly

285 065R-1-mc8486g18f Electromagnetic Anomaly

286 064R-1-mc9633g18f Electromagnetic Anomaly

287 063R-1-mc9404g19f Electromagnetic Anomaly

288 062R-2-mc9746g18f Electromagnetic Anomaly

289 061R-1-mc7773g16f Electromagnetic Anomaly

290 060R-1-mc8127g8f Electromagnetic Anomaly

291 059R-1-mc5961g11f Electromagnetic Anomaly

292 058R-1-mc6758g17f Electromagnetic Anomaly

293 057R-1-mc7119g24f Electromagnetic Anomaly

294 056R-1-mc7891g16f Electromagnetic Anomaly

295 055R-1-mc6461g17f Electromagnetic Anomaly

296 054R-1-mc9645g16f Electromagnetic Anomaly

297 053R-1-mc6680g13f Electromagnetic Anomaly

298 052R-1-mc9795g10f Electromagnetic Anomaly

299 051R-1-mc6531g15f Electromagnetic Anomaly

300 050R-1-mc6531g14f Electromagnetic Anomaly

301 049R-1-mc9574g7f Electromagnetic Anomaly

302 048R-1-mc6550g12f Electromagnetic Anomaly

303 047BR-1-mc6477g7f Electromagnetic Anomaly

304 045R-1mc6548g8f Electromagnetic Anomaly

305 003-4-dp103g12f Possible Ordnance

306 004-1-pm93g10f Possible Ordnance

307 003-3-pm58g16f Possible Ordnance

308 002-1-dp38g9f Possible Ordnance

309 003-2-pm96g11f Possible Ordnance

310 004-3-pm95g12f Possible Ordnance

311 001-1-pm54g6f Possible Ordnance

312 006-2-nm207g12f Possible Ordnance

313 004-2-pm81g9f Possible Ordnance

314 003-1-pm19g4f Possible Ordnance

315 004-4-pm78g8f Possible Ordnance

316 006-1-dp191g16f Possible Ordnance

317 002-2-dp53g11f Possible Ordnance

318 004-5-pm85g11f Possible Ordnance

319 004-6-pm71g10f Possible Ordnance

320 004-7-pm82g12f Possible Ordnance

321 004-8-dp156g19f Possible Ordnance

322 002-3-nm32g8f Possible Ordnance

323 053L-4-dp437g70f Iron Pipe

324 022-1-pm100g25f Possible Ordnance
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Designation Characteristics Potential Interpretation

TABLE 2

Congaree River Sediments

Columbia, South Carolina

MAGNETIC ANOMALY LOCATION AND INTERPRETATION

325 021-2-nm400g25f Possible Ordnance

326 021-2-pm70g20f Possible Ordnance

327 012-1-pm270g23f Possible Ordnance

328 011-1-dp225g75f Possible Ordnance

329 010-1-nm50g15f Possible Ordnance

330 020-1-dp22g15f Possible Ordnance

331 016-1-pm38g37f Possible Ordnance

332 020-2-dp23g13f Possible Ordnance

333 020-3-dp18g16f Possible Ordnance

334 A Possible Ordnance

335 B Possible Ordnance

336 C Possible Ordnance

337 D Possible Ordnance

338 E Possible Ordnance

339 F Possible Ordnance

340 G Possible Ordnance

341 H Possible Ordnance

342 1-1-mc806g44f Possible Ordnance

343 1-2-pm100g9f Possible Ordnance

344 1-3-dp533g47f Possible Ordnance

345 1-4-dp233g24f Possible Ordnance

346 1-5-pm73g13f Possible Ordnance

347 1-6-dp210g33f Possible Ordnance

348 22-1-dp544g65f Pipeline

349 21-1-pm323g42f Possible Ordnance

350 21-2-dp1330g64f Pipeline

351 20-1-dp94g25f Possible Ordnance

352 20-2-dp2601g102f Pipeline

353 19-1-pm79g8f Possible Ordnance

354 19-2-pm113g18f Possible Ordnance

355 19-3-dp154g31f Possible Ordnance

356 19-3-dp1419g86f Pipeline

357 18-1-dp333g16f Possible Ordnance

358 18-2-dp40g17f Possible Ordnance

359 18-3-dp105g24f Possible Ordnance

360 18-4-dp196g34f Possible Ordnance

361 18-5-pm13g8f Possible Ordnance

362 18-6-dp2092g60f Pipeline

363 18-6-dp83g22f Possible Ordnance

364 18-7-dp?1687+g18+f Pipeline

365 17-1-dp1497g47f Pipeline

366 17-2-dp47g44f Possible Ordnance

367 17-3-pm29g16f Possible Ordnance

368 17-4-mc53g35f Possible Ordnance

369 16-1-nm61g10f Possible Ordnance

370 16-2-dp136g17f Possible Ordnance

371 16-3-pm50g27f Possible Ordnance

372 16-5-dp10g6f Possible Ordnance

373 16-6-pm47g26f Possible Ordnance

374 15-1-dp59g30f Possible Ordnance

375 15-2-pm43g16f Possible Ordnance

376 15-3-dp304g29f Possible Ordnance

377 14-1-dp136g21f Possible Ordnance

378 14-2-dp185g32f Possible Ordnance
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TABLE 2

Congaree River Sediments

Columbia, South Carolina

MAGNETIC ANOMALY LOCATION AND INTERPRETATION

379 14-4-pm95g31f Possible Ordnance

380 10-1-nm29g25f Possible Ordnance

381 10-2-dp31g260f Possible Ordnance

382 10-2-nm57g13f Possible Ordnance

383 13-1-dp66g23f Possible Ordnance

384 13-2-pm40g21f Possible Ordnance

385 13-3-pm27g17f Possible Ordnance

386 13-4-dp46g10f Possible Ordnance

387 12-1-dp40g30f Possible Ordnance

388 12-2-pm46g33f Possible Ordnance

389 11-1-pm22g39f Possible Ordnance

390 11-2-pm39g31f Possible Ordnance

391 10-1-dp95g21f Possible Ordnance

392 9-1-dp78g23f Possible Ordnance

393 8-1-dp247g13f Possible Ordnance

394 7-1-dp180g23f Possible Ordnance

395 7-2-dp145g20f Possible Ordnance

396 6-1-dp138g15f Possible Ordnance

397 6-2-dp235g26f Possible Ordnance

398 5-1-pm103g31f Possible Ordnance

399 5-2-dp53g57f Possible Ordnance

400 4-1-pm103g15f Possible Ordnance

401 4-2-dp49g12f Possible Ordnance

402 2-1-pm110g13f Possible Ordnance

403 15-1-mc16g4f Possible Ordnance

404 14-1-dp68g16f Possible Ordnance

405 13-1-dp53g7f Possible Ordnance

406 13-2-dp188g28f Possible Ordnance

407 12-1-pm11g29f Possible Ordnance

408 11-1-dp528g20f Possible Ordnance

409 9-1-dp342g22f Possible Ordnance

410 8-1-dp135g24f Possible Ordnance

411 8-2-dp72g23f Possible Ordnance

412 8-1-dp34g16f Possible Ordnance

413 6-1-pm32g5f Possible Ordnance

414 5-1-dp47g21f Possible Ordnance

415 4-1-dp218g25f Possible Ordnance

416 4-2-dp80g21f Possible Ordnance

417 3-1-dp146g27f Possible Ordnance

418 3-2-pm123g17f Possible Ordnance

419 3-3-dp85g22f Possible Ordnance

420 1-1-dp112g18f Possible Ordnance

421 22-1-dp122g37f Possible Ordnance

422 22-3-nm28g10f Possible Ordnance

423 22-2-pm17g10f Possible Ordnance

424 1-1-pm73g12f Possible Ordnance

425 1-2-pm215g23f Possible Ordnance

426 2-1-dp185g16f Possible Ordnance

427 2-2-mc287g46f Possible Ordnance

428 2-3-dp107g24f Possible Ordnance

429 1-1-dp55g16f Possible Ordnance

430 1-2-dp223g45f Possible Ordnance

431 1-3-dp700g35f Possible Ordnance

432 1-4-dp97g25f Possible Ordnance
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TABLE 2

Congaree River Sediments
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433 5-1-dp89g22f Possible Ordnance

434 13-1-dp44g15f Possible Ordnance

435 13-2-dp37g24f Possible Ordnance

436 14-1-dp28g14f Possible Ordnance

437 11-1-dp52g44f Possible Ordnance

438 11-2-dp72g43f Possible Ordnance

439 10-1-pm41g18f Possible Ordnance

440 10-2-pm20g11f Possible Ordnance

441 10-3-dp72g35f Possible Ordnance

442 10-4-pm74g23f Possible Ordnance

443 9-1-dp281g31f Possible Ordnance

444 7-1-dp208g20f Possible Ordnance

445 7-2-dp125g23f Possible Ordnance

446 7-3-pm115g10f Possible Ordnance

447 6-1-dp152g34f Possible Ordnance

448 6-2-mc175g49f Possible Ordnance

449 5-1-pm60g11f Possible Ordnance

450 5-2-pm32g6f Possible Ordnance

451 5-3-pm63g12f Possible Ordnance

452 5-4-pm50g7f Possible Ordnance

453 5-5-dp65g4f Possible Ordnance

454 5-6-mc6558g70f Possible Ordnance

455 4-1-dp164g41f Possible Ordnance

456 4-2-pm177g20f Possible Ordnance

457 4-3-nm220g17f Possible Ordnance

458 11-1-dp208g48f Possible Ordnance

459 11-2-dp28g17f Possible Ordnance

460 14-1-pm293g50f Possible Ordnance

461 14-1-pm153g18f Possible Ordnance

462 15-1-pm136g14f Possible Ordnance

463 001-1-mc30093g25f Possible Ordnance

464 022-1-mc31539g13f Possible Ordnance

465 021-1-mc28767g12f Possible Ordnance

466 020-1-mc31683g35f Possible Ordnance

467 018-1-mc31942g23f Possible Ordnance

468 018-1-mc31657g24f Possible Ordnance

469 017-1-mc26003g23f Possible Ordnance

470 017-1-dp67g14f Possible Ordnance

471 014-1-mc26324g17f Electromagnetic Anomaly

472 013-1-mc31252g8f Electromagnetic Anomaly

473 013-2-mc16747g7f Electromagnetic Anomaly

474 012-1-mc27653g21f Electromagnetic Anomaly

475 011-1-mc34257g22f Electromagnetic Anomaly

476 010-1-mc26761g24f Electromagnetic Anomaly

477 009-1-mc29279g28f Electromagnetic Anomaly

478 008-1-mc30182g22f Electromagnetic Anomaly

479 07-1-mc21762g7f Electromagnetic Anomaly

480 006-1-mc27687g21f Electromagnetic Anomaly

481 005-1-mc30284g22f Electromagnetic Anomaly

482 004-1-mc26874g21f Electromagnetic Anomaly

483 003-1-mc28428g18f Electromagnetic Anomaly

484 002-1-mc30321g12f Electromagnetic Anomaly

485 007-1-pm6g10f Tire

486 010-1-pm38g15f Lamp
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487 01-1-nm77g7f Possible Ordnance

488 01-2-mc187g13f Pipeline Associated

489 02-1-dp662gEOL Pipeline Associated

490 03-1-mc795g52f Pipeline Associated

491 03-2-nm47g6f Pipeline Associated

492 03-3-nm321g45f Possible Ordnance

493 03-4-pm190g2f Possible Ordnance

494 03-5-dp2178gEOL Possible Ordnance

495 03-6-dp156g18f Possible Ordnance

496 04-1-dp2770g35f Pipeline Associated

497 04-2-dp44891g35f Electromagnetic Anomaly

498 04-3-mc44891g7f Electromagnetic Anomaly

499 05-1-pm2582g30f Possible Ordnance

500 05-2-pm705g21f Pipeline Associated

501 05-3-pm139g13f Possible Ordnance

502 05-4-nm169g17f Possible Ordnance

503 06-1-pm1537g21f Possible Ordnance

504 06-2-dp216g15f Possible Ordnance

505 06-3-dp2658g33f Pipeline Associated

506 06-4-pm96g13f Possible Ordnance

507 06-5-pm90g10f Possible Ordnance

508 06-6-dp109g12f Possible Ordnance

509 06-7-pm36g4f Possible Ordnance

510 07-1-dp1681g38f Possible Ordnance

511 07-2-pm70g6f Possible Ordnance

512 07-3-mc3436g43f Pipeline Associated

513 07-4-dp608g39f Possible Ordnance

514 08-1-nm61g14f Possible Ordnance

515 08-2-mc138g24f Possible Ordnance

516 08-3-dp2380g51f Pipeline Associated

517 08-4-pm1479g40f Possible Ordnance

518 08-5-nm20g2f Possible Ordnance

519 08-6-mc244gEOL Possible Ordnance

520 09-1-nm157g9f Possible Ordnance

521 09-2-pm2592g48f Possible Ordnance

522 09-3-dp129g6f Possible Ordnance

523 09-4-dp4790g50f Pipeline Associated

524 09-5-pm23864g4f Electromagnetic Anomaly

525 09-6-pm34g13f Possible Ordnance

526 10-1-pm37g24f Possible Ordnance

527 10-2-dp6063g73f Pipeline Associated

528 10-3-mc34109g1f Electromagnetic Anomaly

529 10-4-pm2385g43f Possible Ordnance

530 10-5-mc92g2f Possible Ordnance

531 11-1-pm1474g41f Possible Ordnance

532 11-2-dp2385g29f Pipeline Associated

533 11-3-mc207g22f Possible Ordnance

534 11-4-dp52g19f Possible Ordnance

535 12-1-pm52g7f Possible Ordnance

536 12-2-nm398g18f Possible Ordnance

537 12-3-pm75g7f Possible Ordnance

538 12-4-nm29g4f Possible Ordnance

539 12-5-nm24g3f Possible Ordnance

540 12-6-nm115g3f Possible Ordnance
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541 12-7-nm23g8f Possible Ordnance

542 12-8-mc457g25f Possible Ordnance

543 12-9-mc613g30f Possible Ordnance

544 12-10-nm642g43f Possible Ordnance

545 13-1-dp244g28f Possible Ordnance

546 13-2-nm213g24f Possible Ordnance

547 13-3-nm224g18f Possible Ordnance

548 13-4-nm156g14f Possible Ordnance

549 13-5-dp25g9f Possible Ordnance

550 14-1-nm61g15f Possible Ordnance

551 14-2-nm234g18f Possible Ordnance

552 14-3-dp193g23f Possible Ordnance

553 14-4-dp462g36f Possible Ordnance

554 14-5-nm19g6f Possible Ordnance

555 14-6-dp646g26f Possible Ordnance

556 14-7-dp1357g24f Possible Ordnance

557 16-1-dp400g18f Possible Ordnance

558 16-2-pm160g17f Possible Ordnance

559 16-3-dp368g20f Possible Ordnance

560 16-4-mc403g30f Possible Ordnance

561 16-5-pm36g11f Possible Ordnance

562 16-6-pm12g4f Possible Ordnance

563 16-7-pm35g13f Possible Ordnance

564 17-1-dp273g42f Possible Ordnance

565 18-1-dp527g12f Possible Ordnance

566 18-2-pm91g8f Possible Ordnance

567 19-1-dp528g38f Possible Ordnance

568 19-2-pm166g7f Possible Ordnance

569 19-3-dp1000g33f Possible Ordnance

570 20-1-mc48849g8f Electromagnetic Anomaly
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TABLE 3

ANOMALIES BY PLANNED PROJECT AREA

Congaree River Sediments

Columbia, South Carolina

Potential Ordnance Other Total Magnetic

(UXO) Anomalies Anomalies

Field Demonstration Project Area 84 0 17 101

Phase I 84 20 14 118

Phase II 45 9 16 70

Phase III 2 14 17 33

Outside of Project Area 210 0 38 248

Total Anomalies 425 43 102 570

Notes:

Please refer to Figures 2 and 3.

1.  All magnetometer work was completed by Tidewater Atlantic Research, Inc of Washington, North Carolina.

2.  Magnetic Anomalies - As determined by Tidewater by the magnetic, remote-sensing survey. 

3.  UXO - Unexploded Ordnance

4.  UXO Potential -  Refering to Magnetic Anomalies that "have signature characteristics that could be associated with ordnance "

and "those anomalies should be considered potentially hazardous until material generating the signatures can be identified".

5.  Other - Other magnetic anomalies include pipelines, geologic features, modern debris etc.

Construction Phase
Potential UXO Under the 

Footprint of the Cofferdam
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